
Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical

 %
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I-285 & SR 400 Preliminary Baseline ScheduleI-285 & SR 400 Preliminary Baseline ScheduleI-285 & SR 400 Preliminary Baseline Schedule 1079 48 10-Dec-15 10-Apr-20 10-Dec-15 19-Jun-20

Project ManagementProject ManagementProject Management 1079 48 10-Dec-15 10-Apr-20 10-Dec-15 19-Jun-20

AdministrationAdministrationAdministration 286 0 10-Dec-15 03-Feb-17 10-Dec-15 03-Feb-17

PermittingPermittingPermitting 203 0 12-Apr-16 03-Feb-17 12-Apr-16 03-Feb-17

Permitting Governmental AgencyPermitting Governmental AgencyPermitting Governmental Agency 203 0 12-Apr-16 03-Feb-17 12-Apr-16 03-Feb-17

FederalFederalFederal 203 0 12-Apr-16 03-Feb-17 12-Apr-16 03-Feb-17

NPDESNPDESNPDES 181 2 11-May-16 01-Feb-17 12-May-16 03-Feb-17

PM.NPDES.1000 GA-1.1.1.2.1.1.3Developer Prepare NPDES Construction General Permit (GAR1000002) 50 1 11-May-16 21-Jul-16 12-May-16 22-Jul-16 0%

PM.NPDES.1001 GA-1.1.1.2.1.1.3Developer Prepare NPDES Construction General Permit (GAR1000003) 50 1 11-May-16 21-Jul-16 12-May-16 22-Jul-16 0%

PM.NPDES.1002 GA-1.1.1.2.1.1.3Developer Prepare NPDES Construction General Permit (GAR150000) 50 1 11-May-16 21-Jul-16 12-May-16 22-Jul-16 0%

PM.NPDES.1003 GA-1.1.1.2.1.1.3QA/QC Package Compliance Review NPDES Construction General Permit (GAR1000002) 10 1 22-Jul-16 04-Aug-16 25-Jul-16 05-Aug-16 0%

PM.NPDES.1004 GA-1.1.1.2.1.1.3QA/QC Package Compliance Review NPDES Construction General Permit (GAR1000003) 10 1 22-Jul-16 04-Aug-16 25-Jul-16 05-Aug-16 0%

PM.NPDES.1005 GA-1.1.1.2.1.1.3QA/QC Package Compliance Review NPDES Construction General Permit (GAR150000) 10 1 22-Jul-16 04-Aug-16 25-Jul-16 05-Aug-16 0%

PM.NPDES.S.1006 GA-1.1.1.2.1.1.3Submit to GDOT NPDES Construction General Permit (GAR1000002) 1 1 05-Aug-16 05-Aug-16 08-Aug-16 08-Aug-16 0%

PM.NPDES.S.1007 GA-1.1.1.2.1.1.3Submit to GDOT NPDES Construction General Permit (GAR1000003) 1 1 05-Aug-16 05-Aug-16 08-Aug-16 08-Aug-16 0%

PM.NPDES.S.1008 GA-1.1.1.2.1.1.3Submit to GDOT NPDES Construction General Permit (GAR150000) 1 1 05-Aug-16 05-Aug-16 08-Aug-16 08-Aug-16 0%

PM.NPDES.1009 GA-1.1.1.2.1.1.3GDOT Review NPDES Construction General Permit (GAR1000002) 30 3 06-Aug-16 04-Sep-16 09-Aug-16 07-Sep-16 0%

PM.NPDES.1010 GA-1.1.1.2.1.1.3GDOT Review NPDES Construction General Permit (GAR1000003) 30 3 06-Aug-16 04-Sep-16 09-Aug-16 07-Sep-16 0%

PM.NPDES.1011 GA-1.1.1.2.1.1.3GDOT Review NPDES Construction General Permit (GAR150000) 30 3 06-Aug-16 04-Sep-16 09-Aug-16 07-Sep-16 0%

PM.NPDES.1012 GA-1.1.1.2.1.1.3Clear Comments Permit NPDES Construction General Permit (GAR1000002) 10 2 06-Sep-16 19-Sep-16 08-Sep-16 21-Sep-16 0%

PM.NPDES.1013 GA-1.1.1.2.1.1.3Clear Comments Permit NPDES Construction General Permit (GAR1000003) 10 2 06-Sep-16 19-Sep-16 08-Sep-16 21-Sep-16 0%

PM.NPDES.1014 GA-1.1.1.2.1.1.3Clear Comments Permit NPDES Construction General Permit (GAR150000) 10 2 06-Sep-16 19-Sep-16 08-Sep-16 21-Sep-16 0%

PM.NPDES.1015 GA-1.1.1.2.1.1.3Obtain Permit NPDES Construction General Permit (GAR1000002) 90 2 20-Sep-16 01-Feb-17 22-Sep-16 03-Feb-17 0%

PM.NPDES.1016 GA-1.1.1.2.1.1.3Obtain Permit NPDES Construction General Permit (GAR1000003) 90 2 20-Sep-16 01-Feb-17 22-Sep-16 03-Feb-17 0%

PM.NPDES.1017 GA-1.1.1.2.1.1.3Obtain Permit NPDES Construction General Permit (GAR150000) 90 2 20-Sep-16 01-Feb-17 22-Sep-16 03-Feb-17 0%

USACE 401/404USACE 401/404USACE 401/404 203 0 12-Apr-16 03-Feb-17 12-Apr-16 03-Feb-17

PM.USACE.1000 GA-1.1.1.2.1.1.4GDOT Prepare USACE Section 401/404 Clean Water Act Permit Application Phase 1 127 0 12-Apr-16 12-Oct-16 12-Apr-16 12-Oct-16 0%

PM.USACE.1009 GA-1.1.1.2.1.1.4Developer Prepare USACE Section 401/404 Clean Water Act Permit Application Phase 2 30 0 13-Oct-16 25-Nov-16 13-Oct-16 25-Nov-16 0%

PM.USACE.1014 GA-1.1.1.2.1.1.4QA/QC Package Compliance Review USACE Section 401/404 Clean Water Act Permit Application 4 0 28-Nov-16 01-Dec-16 28-Nov-16 01-Dec-16 0%

PM.USACE.S.1007 GA-1.1.1.2.1.1.4Submit to GDOT USACE Section 401/404 Clean Water Act Permit Application 1 0 02-Dec-16 02-Dec-16 02-Dec-16 02-Dec-16 0%

PM.USACE.1019 GA-1.1.1.2.1.1.4GDOT Reviews USACE Section 401/404 Clean Water Act Permit Application 60 0 03-Dec-16 31-Jan-17 03-Dec-16 31-Jan-17 0%

PM.USACE.1024 GA-1.1.1.2.1.1.4Obtain USACE Section 401/404 Clean Water Act Permit 3 0 01-Feb-17 03-Feb-17 01-Feb-17 03-Feb-17 0%

GVBVGVBVGVBV 200 3 12-Apr-16 31-Jan-17 12-Apr-16 03-Feb-17

PM.GVBV.1000 GA-1.1.1.2.1.1.5Developer Prepare Georgia Vegetative  Buffer Variance 90 0 12-Apr-16 18-Aug-16 12-Apr-16 18-Aug-16 0%

PM.GVBV.1001 GA-1.1.1.2.1.1.5QA/QC Package Compliance Review Georgia Vegetative Buffer Variance 10 0 19-Aug-16 01-Sep-16 19-Aug-16 01-Sep-16 0%

PM.GVBV.S.1002 GA-1.1.1.2.1.1.5Submit to GDOT Georgia Vegeta tive Buffer Variance 1 0 02-Sep-16 02-Sep-16 02-Sep-16 02-Sep-16 0%

PM.GVBV.1003 GA-1.1.1.2.1.1.5GDOT Reviews Georgia Vegetative Buffer Variance 150 3 03-Sep-16 30-Jan-17 06-Sep-16 02-Feb-17 0%

PM.GVBV.1004 GA-1.1.1.2.1.1.5Obtain Georgia Vegetative Buffer Variance 1 3 31-Jan-17 31-Jan-17 03-Feb-17 03-Feb-17 0%

NEPANEPANEPA 118 65 11-May-16 27-Oct-16 15-Aug-16 03-Feb-17

PM.NEPA.1000 GA-1.1.1.2.1.1.1Developer Reviews NEPA and Prepare Modifications to NEPA (if required) 90 66 11-May-16 16-Sep-16 15-Aug-16 22-Dec-16 0%

PM.NEPA.S.1001 GA-1.1.1.2.1.1.1Submit to GDOT Modifications NEPA (if Required) 1 66 19-Sep-16 19-Sep-16 23-Dec-16 23-Dec-16 0%

PM.NEPA.1002 GA-1.1.1.2.1.1.1QA/QC Review for Compliance of Modifications to NEPA 5 66 20-Sep-16 26-Sep-16 27-Dec-16 03-Jan-17 0%

PM.NEPA.1003 GA-1.1.1.2.1.1.1GDOT Review Modifications NEPA 30 99 27-Sep-16 26-Oct-16 04-Jan-17 02-Feb-17 0%

PM.NEPA.1004 GA-1.1.1.2.1.1.1Forward Approved NEPA Modifications Package 1 65 27-Oct-16 27-Oct-16 03-Feb-17 03-Feb-17 0%

FWHAFWHAFWHA 147 36 11-May-16 09-Dec-16 01-Jul-16 03-Feb-17

PM.FWHA.1001 GA-1.1.1.2.1.1.2Developer Prepare FWHA Documenta tion 120 36 11-May-16 31-Oct-16 01-Jul-16 22-Dec-16 0%

PM.FWHA.1002 GA-1.1.1.2.1.1.2QA/QC Package Compliance Review FWHA Doc umentation 5 36 01-Nov-16 07-Nov-16 23-Dec-16 30-Dec-16 0%

PM.FWHA.S.1003 GA-1.1.1.2.1.1.2Submit to GDOT FWHA Documentation 1 36 08-Nov-16 08-Nov-16 03-Jan-17 03-Jan-17 0%

PM.FWHA.1004 GA-1.1.1.2.1.1.2GDOT Review FWHA Documentation 30 56 09-Nov-16 08-Dec-16 04-Jan-17 02-Feb-17 0%

PM.FWHA.1005 GA-1.1.1.2.1.1.2Forward Approved FWHA Documentation Package 1 36 09-Dec-16 09-Dec-16 03-Feb-17 03-Feb-17 0%

PCSRPCSRPCSR 78 0 11-Oct-16 03-Feb-17 11-Oct-16 03-Feb-17

PM.PCSR.1000 GA-1.1.1.2.1.1.6Developer Prepare Post-Construction Stormwater Report 12 0 11-Oct-16 26-Oct-16 11-Oct-16 26-Oct-16 0%

PM.PCSR.1001 GA-1.1.1.2.1.1.6QA/QC Package Compliance Review Post-Construction Stormwater Report 6 0 27-Oct-16 03-Nov-16 27-Oct-16 03-Nov-16 0%

PM.PCSR.S.1002 GA-1.1.1.2.1.1.6Submit to GDOT Post-Construction Stormwater Report 1 0 04-Nov-16 04-Nov-16 04-Nov-16 04-Nov-16 0%

PM.PCSR.1003 GA-1.1.1.2.1.1.6GDOT Reviews Post-Construction Stormwater Report 90 0 05-Nov-16 02-Feb-17 05-Nov-16 02-Feb-17 0%

PM.PCSR.1004 GA-1.1.1.2.1.1.6Post-Construction Stormwater Report Completed 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

StateStateState 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17
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10-Apr-20, I-285 & SR 400 Preliminary Baseline Schedule

10-Apr-20, Project Management

03-Feb-17, Adminis tration

03-Feb-17, Permitting

03-Feb-17, Permitting Governmental Agency

03-Feb-17, Federal

01-Feb-17, NPDES

Developer Prepare NPDES Construction General Permit (GAR1000002)

Developer Prepare NPDES Construction General Permit (GAR1000003)

Developer Prepare NPDES Construction General Permit (GAR150000)

QA/QC Package Compliance Review NPDES Construction General Permit (GAR1000002)

QA/QC Package Compliance Review NPDES Construction General Permit (GAR1000003)

QA/QC Package Compliance Review NPDES Construction General Permit (GAR150000)

Submit to GDOT NPDES Construction General Permit (GAR1000002)

Submit to GDOT NPDES Construction General Permit (GAR1000003)

Submit to GDOT NPDES Construction General Permit (GAR150000)

GDOT Review NPDES Construction General Permit (GAR1000002)

GDOT Review NPDES Construction General Permit (GAR1000003)

GDOT Review NPDES Construction General Permit (GAR150000)

Clear Comments Permit NPDES Construction General Permit (GAR1000002)

Clear Comments Permit NPDES Construction General Permit (GAR1000003)

Clear Comments Permit NPDES Construction General Permit (GAR150000)

Obtain Permit NPDES Construction General Permit (GAR1000002)

Obtain Permit NPDES Construction General Permit (GAR1000003)

Obtain Permit NPDES Construction General Permit (GAR150000)

03-Feb-17, USACE 401/404

GDOT Prepare USACE Section 401/404 Clean Water Act Permit Application Phase 1

Developer Prepare USACE Section 401/404 Clean Water Act Permit Application Phase 2

QA/QC Package Compliance Review USACE Section 401/404 Clean Water Act Permit Application

Submit to GDOT USACE Section 401/404 Clean Water Act Permit Application

GDOT Reviews USACE Section 401/404 Clean Water Act Permit Application

Obtain USACE Section 401/404 Clean Water Act Permit

31-Jan-17, GVBV

Developer Prepare Georgia Vegetative Buffer Variance

QA/QC Package Compliance Review Georgia Vegetative Buffer Variance

Submit to GDOT Georgia Vegetative Buffer Variance

GDOT Reviews Georgia Vegetative Buffer Variance

Obtain Georgia Vegetative Buffer Variance

27-Oct-16, NEPA

Developer Reviews NEPA and Prepare Modifications to NEPA (if required)

Submit to GDOT Modifications NEPA (if Required)

QA/QC Review for Compliance of Modifications to NEPA

GDOT Review Modifications NEPA

Forward Approved NEPA Modifications Package

09-Dec-16, FWHA

Developer Prepare FWHA Documentation

QA/QC Package Compliance Review FWHA Doc umentation

Submit to GDOT FWHA Doc umentation

GDOT Review FWHA Documentation

Forward Approved FWHA Documentation Package

03-Feb-17, PCSR

Developer Prepare Post-Construction Stormwater Report

QA/QC Package Compliance Review Post-Construction Stormwater Report

Submit to GDOT Post-Construction Stormwater Report

GDOT Reviews Post-Construction Stormwater Report

Post-Construction Stormwater Report Completed

03-Feb-17, State
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Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical
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PM.NOI.10000 GA-1.1.1.2.1.2NOI Letter SWPP Control Plans 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Local GovernmentLocal GovernmentLocal Government 120 63 11-May-16 31-Oct-16 10-Aug-16 03-Feb-17

PM.LOCAL.PER.1000 GA-1.1.1.2.1.3Develop and Submit Local Government Permitting 120 63 11-May-16 31-Oct-16 10-Aug-16 03-Feb-17 0%

Project Management SubmittalsProject Management SubmittalsProject Management Submittals 208 0 10-Dec-15 08-Oct-16 10-Dec-15 08-Oct-16

Pre NTP 1 SubmittalsPre NTP 1 SubmittalsPre NTP 1 Submittals 103 1 10-Dec-15 10-May-16 10-Dec-15 11-May-16

InsuranceInsuranceInsurance 42 41 10-Dec-15 11-Feb-16 07-Feb-16 11-Apr-16

PM.INS.1000 GA-1.1.1.4.2.1Acquire Draft Insurance Policies 25 59 10-Dec-15 03-Jan-16 07-Feb-16 02-Mar-16 0%

PM.INS.1001 GA-1.1.1.4.2.1QA/QC Compliance Review, Insurance Polic ies 2 40 04-Jan-16 05-Jan-16 03-Mar-16 04-Mar-16 0%

PM.INS.S.1002 GA-1.1.1.4.2.1Submit Draft Insurance Policies to GDOT for Comment 1 60 06-Jan-16 06-Jan-16 06-Mar-16 06-Mar-16 0%

PM.INS.1003 GA-1.1.1.4.2.1GDOT  Review, Draft Insurance Policies 30 60 07-Jan-16 05-Feb-16 07-Mar-16 05-Apr-16 0%

PM.INS.1004 GA-1.1.1.4.2.1Resolve Comments & Obtain Approva l, Ins uranc e Policies 5 60 06-Feb-16 10-Feb-16 06-Apr-16 10-Apr-16 0%

PM.INS.1005 GA-1.1.1.4.2.1Executed Insurance Policies in Place 1 60 11-Feb-16 11-Feb-16 11-Apr-16 11-Apr-16 0%

Schedule of ValuesSchedule of ValuesSchedule of Values 103 1 10-Dec-15 10-May-16 23-Feb-16 11-May-16

PM.SOV.1000 GA-1.1.1.4.2.4Develop Schedule of Values 10 75 10-Dec-15 19-Dec-15 23-Feb-16 03-Mar-16 0%

PM.SOV.1002 GA-1.1.1.4.2.4QA/QC Compliance Review, Schedule of Values 1 49 21-Dec-15 21-Dec-15 04-Mar-16 04-Mar-16 0%

PM.SOV.S.1003 GA-1.1.1.4.2.4Submit Schedule of Va lues to GDO T for Comment 1 75 22-Dec-15 22-Dec-15 06-Mar-16 06-Mar-16 0%

PM.SOV.1004 GA-1.1.1.4.2.4GDOT  Review, Schedule of Values 30 75 23-Dec-15 21-Jan-16 07-Mar-16 05-Apr-16 0%

PM.SOV.1005 GA-1.1.1.4.2.4Resolve Comments & Obtain Approva l, Schedule of Values 5 75 22-Jan-16 26-Jan-16 06-Apr-16 10-Apr-16 0%

PM.SOV.1006 GA-1.1.1.4.2.4Schedule of Values  in Place 1 75 27-Jan-16 27-Jan-16 11-Apr-16 11-Apr-16 0%

PM.SOV.1007 GA-1.1.1.4.2.4D & B Contractor Mobilization 20 1 12-Apr-16 10-May-16 13-Apr-16 11-May-16 0%

Deliverables for Conditions of NTP 1Deliverables for Conditions of NTP 1Deliverables for Conditions of NTP 1 56 68 10-Dec-15 04-Feb-16 16-Feb-16 11-Apr-16

PM.ADIM.1000 GA-1.1.1.4.2.11Produce Document for Agent for s ervice of Legal Process for Pro ject 20 68 10-Dec-15 29-Dec-15 16-Feb-16 06-Mar-16 0%

PM.ADIM.1001 GA-1.1.1.4.2.11Produce Document for Federal Internal Revenue Service Identification Number 20 68 10-Dec-15 29-Dec-15 16-Feb-16 06-Mar-16 0%

PM.ADIM.1002 GA-1.1.1.4.2.11Acquire Attorney O r Law Firm for Legal Opin ion 20 68 10-Dec-15 29-Dec-15 16-Feb-16 06-Mar-16 0%

PM.ADIM.S.1003 GA-1.1.1.4.2.11Submit Document for Agent fo r service of Legal Process for Projec t 1 68 30-Dec-15 30-Dec-15 07-Mar-16 07-Mar-16 0%

PM.ADIM.S.1004 GA-1.1.1.4.2.11Submit Document for Federal Internal Revenue Service Identification Number 1 68 30-Dec-15 30-Dec-15 07-Mar-16 07-Mar-16 0%

PM.ADIM.S.1005 GA-1.1.1.4.2.11Submit Attorney Or Law Firm for Legal Opinion 1 68 30-Dec-15 30-Dec-15 07-Mar-16 07-Mar-16 0%

PM.ADIM.1006 GA-1.1.1.4.2.11GDOT Review Attorney O r Law F irm for Legal Opinion 30 68 31-Dec-15 29-Jan-16 08-Mar-16 06-Apr-16 0%

PM.ADIM.1007 GA-1.1.1.4.2.11GDOT Review Document for Agent for service of Legal Process  for Project 30 68 31-Dec-15 29-Jan-16 08-Mar-16 06-Apr-16 0%

PM.ADIM.1008 GA-1.1.1.4.2.11GDOT Review Document for Federal Internal Revenue Service Identification Number 30 68 31-Dec-15 29-Jan-16 08-Mar-16 06-Apr-16 0%

PM.ADIM.1009 GA-1.1.1.4.2.11Resolve Comments & Obtain Approva l, Documemnt  Agent for service of Legal Process for Project 5 68 30-Jan-16 03-Feb-16 07-Apr-16 11-Apr-16 0%

PM.ADIM.1010 GA-1.1.1.4.2.11Resolve Comments & Obtain Approva l, Documemnt  for Federal Internal Revenue Service  Identifica tion Number5 68 30-Jan-16 03-Feb-16 07-Apr-16 11-Apr-16 0%

PM.ADIM.1011 GA-1.1.1.4.2.11Resolve Comments & Obtain Approva l, Attorney Or Law Firm for Legal Opinion 5 68 30-Jan-16 03-Feb-16 07-Apr-16 11-Apr-16 0%

PM.ADIM.1012 GA-1.1.1.4.2.11Document for Agent for service of Legal Process  for Project in Place 0 68 04-Feb-16 04-Feb-16 11-Apr-16 11-Apr-16 0%

PM.ADIM.1013 GA-1.1.1.4.2.11Document for Federal Internal Revenue Service Identification Number in Place 0 68 04-Feb-16 04-Feb-16 11-Apr-16 11-Apr-16 0%

PM.ADIM.1014 GA-1.1.1.4.2.11Law Firm for Legal Opinion in Place 0 68 04-Feb-16 04-Feb-16 11-Apr-16 11-Apr-16 0%

Commercial CloseCommercial CloseCommercial Close 60 0 10-Dec-15 08-Feb-16 10-Dec-15 07-Feb-16

PM.COMCLOSE.1000 GA-1.1.1.4.2.3Execution of DBF Agreement and related documents by Developer 24 0 10-Dec-15 02-Jan-16 10-Dec-15 02-Jan-16 0%

PM.COMCLOSE.S.1001 GA-1.1.1.4.2.3Submit 4 Executed copies of DBF to GDOT for SRTA 1 0 03-Jan-16 03-Jan-16 03-Jan-16 03-Jan-16 0%

PM.COMCLOSE.1002 GA-1.1.1.4.2.3SRTA or GDOT  Review, Executed DBF 30 0 04-Jan-16 02-Feb-16 04-Jan-16 02-Feb-16 0%

PM.COMCLOSE.1003 GA-1.1.1.4.2.3GDOT or SRTA  Approval of Executed DBF 5 0 03-Feb-16 07-Feb-16 03-Feb-16 07-Feb-16 0%

PM.COMCLOSE.1004 GA-1.1.1.4.2.3Commercial Close Complete 0 0 08-Feb-16 08-Feb-16 07-Feb-16 07-Feb-16 0%

Job Training PlanJob Training PlanJob Training Plan 43 40 10-Dec-15 14-Feb-16 04-Feb-16 11-Apr-16

PM.JOBTR.1000 GA-1.1.1.4.2.2Prepare Job Training Plan 25 56 10-Dec-15 03-Jan-16 04-Feb-16 28-Feb-16 0%

PM.JOBTR.1001 GA-1.1.1.4.2.2QA/QC Compliance Review, Job Training Plan 5 37 04-Jan-16 08-Jan-16 29-Feb-16 04-Mar-16 0%

PM.JOBTR.S.1002 GA-1.1.1.4.2.2Submit Job Training Plan to G DOT for Comment 1 57 09-Jan-16 09-Jan-16 06-Mar-16 06-Mar-16 0%

PM.JOBTR.1003 GA-1.1.1.4.2.2GDOT  Review, Job Training Plan 30 57 10-Jan-16 08-Feb-16 07-Mar-16 05-Apr-16 0%

PM.JOBTR.1004 GA-1.1.1.4.2.2Resolve Comments & Obtain Approva l, Job Trianing Plan 5 57 09-Feb-16 13-Feb-16 06-Apr-16 10-Apr-16 0%

PM.JOBTR.1005 GA-1.1.1.4.2.2Job Training  Plan in  Place 1 57 14-Feb-16 14-Feb-16 11-Apr-16 11-Apr-16 0%

Pre NTP 2 SubmittalsPre NTP 2 SubmittalsPre NTP 2 Submittals 208 0 10-Dec-15 08-Oct-16 12-Apr-16 08-Oct-16

Project Management PlanProject Management PlanProject Management Plan 93 32 12-Apr-16 23-Aug-16 26-May-16 08-Oct-16

PM.PMP.1000 GA-1.1.1.4.1.1Prepare Project Management Plan 55 44 12-Apr-16 05-Jun-16 26-May-16 19-Jul-16 0%

PM.PMP.1002 GA-1.1.1.4.1.1QA/QC Compliance Review, Pro ject Management Plan 5 31 06-Jun-16 10-Jun-16 20-Jul-16 26-Jul-16 0%

PM.PMP.S.1003 GA-1.1.1.4.1.1Submit Project Management Plan to GDOT for Comment 1 46 11-Jun-16 11-Jun-16 27-Jul-16 27-Jul-16 0%

PM.PMP.1004 GA-1.1.1.4.1.1GDOT Review, Project Management Plan 30 46 12-Jun-16 11-Jul-16 28-Jul-16 26-Aug-16 0%

PM.PMP.1005 GA-1.1.1.4.1.1Resolve Comments & Obtain Approva l, Projec t Management Plan 10 46 12-Jul-16 21-Jul-16 27-Aug-16 05-Sep-16 0%

PM.PMP.1006 GA-1.1.1.4.1.1QA/QC Compliance Review, Pro ject Management Plan 5 31 22-Jul-16 28-Jul-16 06-Sep-16 12-Sep-16 0%
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2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

NOI Letter SWPP Control Plans

31-Oct-16, Local Government

Develop and Submit Local Government Permitting

08-Oct-16, Project Management Submittals

10-May-16, Pre NTP 1 Submittals

11-Feb-16, Insurance

Acquire Draft Insurance Policies

QA/QC Compliance Review, Insuranc e Polic ies

Submit Draft Insurance Policies to GDOT for Comment

GDOT  Review, Draft Insurance Policies

Resolve Comments & Obtain Approval, Insurance Policies

Executed Insurance Policies in Place

10-May-16, Schedule of Values

Develop Schedule of Values

QA/QC Compliance Review, Schedule of Values

Submit Schedule of Values to GDOT for Comment

GDOT  Review, Schedule of Values

Resolve Comments & Obtain Approval, Schedule  of Values

Schedule of Values  in Place

D & B Contractor Mobilization

04-Feb-16, Deliverables for Conditions of NTP 1

Produce Document for Agent for s ervice of Legal Process for Pro ject

Produce Document for Federal Internal Revenue Service Identification Number

Acquire Attorney O r Law Firm for Legal Opin ion

Submit Document for Agent fo r service of Legal Process for Projec t

Submit Document for Federal Internal Revenue Service Identification Number

Submit Attorney Or Law Firm for Legal Opinion

GDOT Review Attorney Or Law F irm fo r Legal Op in ion

GDOT Review Document for Agent fo r s ervice of Legal Process  for Pro ject

GDOT Review Document for Federal Internal Revenue Service Identification Number

Resolve Comments & Obtain Approval, Documemnt  Agent for service of Legal Process for Project

Resolve Comments & Obtain Approval, Documemnt  for Federal Internal Revenue Service Identification Number

Resolve Comments & Obtain Approval, Attorney Or Law Firm for Legal Opinion

Document for Agent for service of Legal Process  for Project in Place

Document for Federal Internal Revenue Service Identification Number in Place

Law Firm for Legal Opinion in Place

08-Feb-16, Commercial Close

Execution of DBF Agreement and related doc uments by Developer

Submit 4 Executed copies of DBF to GDOT for SRTA

SRTA or GDOT  Review, Executed DBF

GDOT or SRTA  Approval of Executed DBF

Commercial Close Complete

14-Feb-16, Job Training Plan

Prepare Job Train ing Plan

QA/QC Compliance Review, Job Training Plan

Submit Job Training Plan to GDOT for Comment

GDOT  Review, Job Training Plan

Resolve Comments & Obtain Approva l, Job Trianing Plan

Job Training  Plan in Place

08-Oct-16, Pre NTP 2 Submittals

23-Aug-16, Project Management Plan

Prepare Project Management Plan

QA/QC Compliance Review, Project Management Plan

Submit Project Management Plan to GDOT for Comment

GDOT Review, Project Management Plan

Resolve Comments & Obtain Approval, Projec t Management Plan

QA/QC Compliance Review, Project Management Plan
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The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PM.PMP.S.1007 GA-1.1.1.4.1.1Re-Submit Project Management Plan to GDOT for Comment 1 46 29-Jul-16 29-Jul-16 13-Sep-16 13-Sep-16 0%

PM.PMP.1008 GA-1.1.1.4.1.1GDOT Review, Project Management Plan 14 46 30-Jul-16 12-Aug-16 14-Sep-16 27-Sep-16 0%

PM.PMP.1009 GA-1.1.1.4.1.1Resolve Comments & Obtain Approva l, Projec t Management Plan 10 46 13-Aug-16 22-Aug-16 28-Sep-16 07-Oct-16 0%

PM.PMP.1010 GA-1.1.1.4.1.1Project Management Plan in Place 1 46 23-Aug-16 23-Aug-16 08-Oct-16 08-Oct-16 0%

Project Quality Management PlanProject Quality Management PlanProject Quality Management Plan 71 11 12-Apr-16 24-Jul-16 28-Apr-16 08-Aug-16

PM.PQMP.1000 GA-1.1.1.4.1.2Prepare Project Quality Management Plan (NTP 1 + 30 Days) 25 16 12-Apr-16 06-May-16 28-Apr-16 22-May-16 0%

PM.PQMP.1001 GA-1.1.1.4.1.2QA/QC Compliance Review, Pro ject Quality Management Plan 4 10 09-May-16 12-May-16 23-May-16 26-May-16 0%

PM.PQMP.S.1002 GA-1.1.1.4.1.2Submit for Review, Project Q uality Management Plan 1 10 13-May-16 13-May-16 27-May-16 27-May-16 0%

PM.PQMP.1003 GA-1.1.1.4.1.2GDOT Review, Project Quality Management Plan 30 15 14-May-16 12-Jun-16 29-May-16 27-Jun-16 0%

PM.PQMP.1004 GA-1.1.1.4.1.2Resolve Comments & Obtain Approva l, Projec t Q uali ty Management Plan 10 15 13-Jun-16 22-Jun-16 28-Jun-16 07-Jul-16 0%

PM.PQMP.1005 GA-1.1.1.4.1.2QA/QC Compliance Review, Pro ject Quality Management Plan 4 10 23-Jun-16 28-Jun-16 08-Jul-16 13-Jul-16 0%

PM.PQMP.S.1006 GA-1.1.1.4.1.2Re-Submit for Review, Project Quality Management Plan 1 10 29-Jun-16 29-Jun-16 14-Jul-16 14-Jul-16 0%

PM.PQMP.1007 GA-1.1.1.4.1.2GDOT Review, Project Quality Management Plan 14 15 30-Jun-16 13-Jul-16 15-Jul-16 28-Jul-16 0%

PM.PQMP.1008 GA-1.1.1.4.1.2Resolve Comments & Obtain Approva l, Projec t Q uali ty Management Plan 10 15 14-Jul-16 23-Jul-16 29-Jul-16 07-Aug-16 0%

PM.PQMP.1009 GA-1.1.1.4.1.2Project Quality Management Plan in Place 1 15 24-Jul-16 24-Jul-16 08-Aug-16 08-Aug-16 0%

Design Quality Management PlanDesign Quality Management PlanDesign Quality Management Plan 71 11 12-Apr-16 24-Jul-16 29-Apr-16 08-Aug-16

PM.DQMP.1000 GA-1.1.1.4.1.3Prepare Design Quality Management Plan (NTP 1 + 30 Days) 25 17 12-Apr-16 06-May-16 29-Apr-16 23-May-16 0%

PM.DQMP.1001 GA-1.1.1.4.1.3QA/QC Compliance Review, Des ign Q uali ty Management Plan 4 11 09-May-16 12-May-16 24-May-16 27-May-16 0%

PM.DQMP.S.1002 GA-1.1.1.4.1.3Submit for Review, Design Quality Management Plan 1 11 13-May-16 13-May-16 31-May-16 31-May-16 0%

PM.DQMP.1003 GA-1.1.1.4.1.3GDOT Review, Design Quality Management Plan 30 18 14-May-16 12-Jun-16 01-Jun-16 30-Jun-16 0%

PM.DQMP.1004 GA-1.1.1.4.1.3Resolve Comments & Obtain Approva l, Design Q uality Management Plan 10 18 13-Jun-16 22-Jun-16 01-Jul-16 10-Jul-16 0%

PM.DQMP.1005 GA-1.1.1.4.1.3QA/QC Compliance Review, Des ign Q uali ty Management Plan 4 11 23-Jun-16 28-Jun-16 11-Jul-16 14-Jul-16 0%

PM.DQMP.S.1006 GA-1.1.1.4.1.3Re-Submit for Review, Des ign Quality Management Plan 1 11 29-Jun-16 29-Jun-16 15-Jul-16 15-Jul-16 0%

PM.DQMP.1007 GA-1.1.1.4.1.3GDOT Review, Design Quality Management Plan 14 16 30-Jun-16 13-Jul-16 16-Jul-16 29-Jul-16 0%

PM.DQMP.1008 GA-1.1.1.4.1.3Resolve Comments & Obtain Approva l, Design Q uality Management Plan 10 16 14-Jul-16 23-Jul-16 30-Jul-16 08-Aug-16 0%

PM.DQMP.1009 GA-1.1.1.4.1.3Design Quality Management Plan in Place 0 16 24-Jul-16 24-Jul-16 08-Aug-16 08-Aug-16 0%

Project Construction Quality Management PlanProject Construction Quality Management PlanProject Construction Quality Management Plan 81 1 12-Apr-16 07-Aug-16 12-Apr-16 08-Aug-16

PM.PCMP.1000 GA-1.1.1.4.1.4Prepare Project Construction Quality Management Plan (NTP 1 + 60 Days) 55 0 12-Apr-16 05-Jun-16 12-Apr-16 05-Jun-16 0%

PM.PCMP.1001 GA-1.1.1.4.1.4QA/QC Compliance Review, Pro ject Cons truction  Quality Management Plan 4 0 06-Jun-16 09-Jun-16 06-Jun-16 09-Jun-16 0%

PM.PCMP.S.1002 GA-1.1.1.4.1.4Submit for Review, Project Construction Quality Management Plan 1 0 10-Jun-16 10-Jun-16 10-Jun-16 10-Jun-16 0%

PM.PCMP.1003 GA-1.1.1.4.1.4GDOT Review, Project Construction Q uali ty Management Plan 15 1 11-Jun-16 25-Jun-16 12-Jun-16 26-Jun-16 0%

PM.PCMP.1004 GA-1.1.1.4.1.4Resolve Comments & Obtain Approva l, Projec t Construc tion Quality Management Plan 10 1 26-Jun-16 05-Jul-16 27-Jun-16 06-Jul-16 0%

PM.PCMP.1005 GA-1.1.1.4.1.4QA/QC Compliance Review, Pro ject Cons truction  Quality Management Plan 4 1 06-Jul-16 11-Jul-16 07-Jul-16 12-Jul-16 0%

PM.PCMP.S.1006 GA-1.1.1.4.1.4Re-Submit for Review, Project Cons truction  Quality Management Plan 1 1 12-Jul-16 12-Jul-16 13-Jul-16 13-Jul-16 0%

PM.PCMP.1007 GA-1.1.1.4.1.4GDOT Review, Project Construction Q uali ty Management Plan 15 1 13-Jul-16 27-Jul-16 14-Jul-16 28-Jul-16 0%

PM.PCMP.1008 GA-1.1.1.4.1.4Resolve Comments & Obtain Approva l, Projec t Construc tion Quality Management Plan 10 1 28-Jul-16 06-Aug-16 29-Jul-16 07-Aug-16 0%

PM.PCMP.1009 GA-1.1.1.4.1.4Project Construction Quality Management Plan in Place 1 1 07-Aug-16 07-Aug-16 08-Aug-16 08-Aug-16 0%

120 Day Schedule120 Day Schedule120 Day Schedule 50 75 12-Apr-16 23-Jun-16 29-Jul-16 08-Oct-16

PM.120DSCH.1000 GA-1.1.1.4.1.5Prepare 120 Day Schedule 25 108 12-Apr-16 06-May-16 29-Jul-16 22-Aug-16 0%

PM.120DSCH.1001 GA-1.1.1.4.1.5QA/QC Compliance Review, 120 Day Schedule 4 74 09-May-16 12-May-16 23-Aug-16 26-Aug-16 0%

PM.120DSCH.S.1002 GA-1.1.1.4.1.5Submit for Review, 120  Day Schedule 1 74 13-May-16 13-May-16 29-Aug-16 29-Aug-16 0%

PM.120DSCH.1003 GA-1.1.1.4.1.5GDOT Review, 120  Day Sc hedule 30 108 14-May-16 12-Jun-16 30-Aug-16 28-Sep-16 0%

PM.120DSCH.1004 GA-1.1.1.4.1.5Resolve Comments & Obtain Approva l, 120 Day Schedule 10 108 13-Jun-16 22-Jun-16 29-Sep-16 08-Oct-16 0%

PM.120DSCH.1005 GA-1.1.1.4.1.5120 Day Schedule in Place 0 108 23-Jun-16 23-Jun-16 08-Oct-16 08-Oct-16 0%

Project Baseline ScheduleProject Baseline ScheduleProject Baseline Schedule 111 14 12-Apr-16 20-Sep-16 01-May-16 08-Oct-16

PM.PBSCH.1000 GA-1.1.1.4.1.6Prepare PBS Schedule 85 19 12-Apr-16 05-Jul-16 01-May-16 24-Jul-16 0%

PM.PBSCH.1001 GA-1.1.1.4.1.6QA/QC Compliance Review, PBS Schedule 4 13 06-Jul-16 11-Jul-16 25-Jul-16 28-Jul-16 0%

PM.PBSCH.S.1002 GA-1.1.1.4.1.6Submit for Review, PBS Schedule 1 13 12-Jul-16 12-Jul-16 29-Jul-16 29-Jul-16 0%

PM.PBSCH.1003 GA-1.1.1.4.1.6GDOT Review, PBS Sc hedule 30 17 13-Jul-16 11-Aug-16 30-Jul-16 28-Aug-16 0%

PM.PBSCH.1004 GA-1.1.1.4.1.6Resolve Comments & Obtain Approva l, PBS Schedu le 10 17 12-Aug-16 21-Aug-16 29-Aug-16 07-Sep-16 0%

PM.PBSCH.1005 GA-1.1.1.4.1.6QA/QC Compliance Review, PBS Schedule 4 12 22-Aug-16 25-Aug-16 08-Sep-16 13-Sep-16 0%

PM.PBSCH.S.1006 GA-1.1.1.4.1.6Re-Submit for Review, PBS Schedule 1 12 26-Aug-16 26-Aug-16 14-Sep-16 14-Sep-16 0%

PM.PBSCH.1007 GA-1.1.1.4.1.6GDOT Review, PBS Sc hedule 14 19 27-Aug-16 09-Sep-16 15-Sep-16 28-Sep-16 0%

PM.PBSCH.1008 GA-1.1.1.4.1.6Resolve Comments & Obtain Approva l, PBS Schedu le 10 19 10-Sep-16 19-Sep-16 29-Sep-16 08-Oct-16 0%

PM.PBSCH.1009 GA-1.1.1.4.1.6Project Baseline Schedule in Place 0 19 20-Sep-16 20-Sep-16 08-Oct-16 08-Oct-16 0%

Transportation Management PlanTransportation Management PlanTransportation Management Plan 112 13 12-Apr-16 21-Sep-16 30-Apr-16 08-Oct-16

PM.TMP.1000 GA-1.1.1.4.1.7Prepare Transportation  Management Plan 116 18 12-Apr-16 05-Aug-16 30-Apr-16 23-Aug-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Re-Submit Project Management Plan to GDOT for Comment

GDOT Review, Project Management Plan

Resolve Comments & Obtain Approval, Projec t Management Plan

Project Management Plan in Place

24-Jul-16, Project Quality Management Plan

Prepare Project Quality Management Plan (NTP 1 + 30 Days)

QA/QC Compliance Review, Project Quality Management Plan

Submit for Review, Project Quality Management Plan

GDOT Review, Project Quality Management Plan

Resolve Comments & Obtain Approval, Projec t Q uality Management Plan

QA/QC Compliance Review, Project Quality Management Plan

Re-Submit for Review, Project Quality Management Plan

GDOT Review, Project Quality Management Plan

Resolve Comments & Obtain Approval, Projec t Quality Management Plan

Project Quality Management Plan in Place

24-Jul-16, Design Quality Management Plan

Prepare Design Quality Management Plan (NTP 1 + 30 Days)

QA/QC Compliance Review, Des ign Quality Management Plan

Submit for Review, Design Quality Management Plan

GDOT Review, Design Quality Management Plan

Resolve Comments & Obtain Approval, Design Quality Management Plan

QA/QC Compliance Review, Des ign Quality Management Plan

Re-Submit for Review, Des ign Quality Management Plan

GDOT Review, Design Quality Management Plan

Resolve Comments & Obtain Approval, Design Quality Management Plan

Design Quality Management Plan in Place

07-Aug-16, Project Construction Quality Management Plan

Prepare Project Construction Quality Management Plan (NTP 1 + 60 Days)

QA/QC Compliance Review, Project Cons truction Quality Management Plan

Submit for Review, Project Construction Quality Management Plan

GDOT Review, Project Construction Quality Management Plan

Resolve Comments & Obtain Approval, Projec t Construc tion Quality Management Plan

QA/QC Compliance Review, Pro ject Cons truction  Quality Management Plan

Re-Submit for Review, Project Cons truction Quality Management Plan

GDOT Review, Project Construction Quality Management Plan

Resolve Comments & Obtain Approval, Projec t Construc tion Quality Management Plan

Project Construction Quality Management Plan in Place

23-Jun-16, 120 Day Schedule

Prepare 120 Day Schedule

QA/QC Compliance Review, 120 Day Schedule

Submit for Review, 120 Day Schedule

GDOT Review, 120  Day Sc hedule

Resolve Comments & Obtain Approval, 120  Day Schedule

120 Day Schedule in Place

20-Sep-16, Project Baseline Schedule

Prepare PBS Schedule

QA/QC Compliance Review, PBS Schedule

Submit for Review, PBS Schedule

GDOT Review, PBS Schedule

Resolve Comments & Obtain Approval, PBS Schedule

QA/QC Compliance Review, PBS Schedule

Re-Submit for Review, PBS Schedule

GDOT Review, PBS Schedule

Resolve Comments & Obtain Approval, PBS Schedule

Project Baseline Schedule in Place

21-Sep-16, Transportation  Management Plan

Prepare Transportation  Management Plan

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PM.TMP.1001 GA-1.1.1.4.1.7QA/QC Compliance Review, Transportation Management Plan 4 12 08-Aug-16 11-Aug-16 24-Aug-16 29-Aug-16 0%

PM.TMP.1002 GA-1.1.1.4.1.7Submit for Review, Transportation Management Plan 1 32 12-Aug-16 12-Aug-16 28-Sep-16 28-Sep-16 0%

PM.TMP.1003 GA-1.1.1.4.1.7GDOT Review, Transportation Management Plan 30 18 12-Aug-16 10-Sep-16 30-Aug-16 28-Sep-16 0%

PM.TMP.1004 GA-1.1.1.4.1.7Resolve Comments & Obtain Approva l, Transportation Management Plan 10 18 11-Sep-16 20-Sep-16 29-Sep-16 08-Oct-16 0%

PM.TMP.1005 GA-1.1.1.4.1.7Transportation Management Plan  Plan in Place 0 18 21-Sep-16 21-Sep-16 08-Oct-16 08-Oct-16 0%

Updates to the Public Information and Communication PlanUpdates to the Public Information and Communication PlanUpdates to the Public Information and Communication Plan 50 75 12-Apr-16 23-Jun-16 28-Jul-16 08-Oct-16

PM.UPICP.1000 GA-1.1.1.4.1.8Prepare Public Information and Communications Plan 26 107 12-Apr-16 07-May-16 28-Jul-16 22-Aug-16 0%

PM.UPICP.1002 GA-1.1.1.4.1.8QA/QC Compliance Review, Public Information and Communications Plan 4 74 09-May-16 12-May-16 23-Aug-16 26-Aug-16 0%

PM.UPICP.S.1003 GA-1.1.1.4.1.8Submit for Review, Public  In formation and Communications  Plan 1 108 13-May-16 13-May-16 29-Aug-16 29-Aug-16 0%

PM.UPICP.1004 GA-1.1.1.4.1.8GDOT Review, Public  In formation and  Communications  Plan 30 108 14-May-16 12-Jun-16 30-Aug-16 28-Sep-16 0%

PM.UPICP.1005 GA-1.1.1.4.1.8Resolve Comments & Obtain Approva l, Pub lic Info rmation and Communic ations Plan 10 108 13-Jun-16 22-Jun-16 29-Sep-16 08-Oct-16 0%

PM.UPICP.1006 GA-1.1.1.4.1.8Public Information and Communications Plan in Place 0 108 23-Jun-16 23-Jun-16 08-Oct-16 08-Oct-16 0%

Comprehensive Environmental Protection PlanComprehensive Environmental Protection PlanComprehensive Environmental Protection Plan 125 0 12-Apr-16 08-Oct-16 12-Apr-16 08-Oct-16

PM.CEPP.1000 GA-1.1.1.4.1.9Prepare Comprehensive Environmental Protection Plan 98 0 12-Apr-16 18-Jul-16 12-Apr-16 18-Jul-16 0%

PM.CEPP.1001 GA-1.1.1.4.1.9QA/QC Compliance Review, Comprehens ive Environmenta l Protection Plan 5 0 19-Jul-16 25-Jul-16 19-Jul-16 25-Jul-16 0%

PM.CEPP.S.1003 GA-1.1.1.4.1.9Submit for Review, Comprehensive Environmental Pro tec tion Plan 1 0 26-Jul-16 26-Jul-16 26-Jul-16 26-Jul-16 0%

PM.CEPP.1002 GA-1.1.1.4.1.9GDOT  Review, Comprehensive Environmental Protec tion Plan 30 0 27-Jul-16 25-Aug-16 27-Jul-16 25-Aug-16 0%

PM.CEPP.1004 GA-1.1.1.4.1.9Resolve Comments & Obtain Approva l, Comprehensive Environmental Protection Plan 10 0 26-Aug-16 09-Sep-16 26-Aug-16 09-Sep-16 0%

PM.CEPP.1005 GA-1.1.1.4.1.9QA/QC Compliance Review, Comprehens ive Environmenta l Protection Plan 5 0 12-Sep-16 16-Sep-16 12-Sep-16 16-Sep-16 0%

PM.CEPP.S.1006 GA-1.1.1.4.1.9Re-Submit for Review, Comprehens ive Environmenta l Protection Plan 1 0 19-Sep-16 19-Sep-16 19-Sep-16 19-Sep-16 0%

PM.CEPP.1007 GA-1.1.1.4.1.9GDOT  Review, Comprehensive Environmental Protec tion Plan 15 0 20-Sep-16 04-Oct-16 20-Sep-16 04-Oct-16 0%

PM.CEPP.1008 GA-1.1.1.4.1.9Resolve Comments & Obtain Approva l, Comprehensive Environmental Protection Plan 3 0 05-Oct-16 07-Oct-16 05-Oct-16 07-Oct-16 0%

PM.CEPP.1009 GA-1.1.1.4.1.9Comprehensive Environmental Protection Plan in Place 1 0 08-Oct-16 08-Oct-16 08-Oct-16 08-Oct-16 0%

Joint Project Inspection DocumentationJoint Project Inspection DocumentationJoint Project Inspection Documentation 115 10 12-Apr-16 26-Sep-16 23-Apr-16 08-Oct-16

PM.JPID.1000 GA-1.1.1.4.1.10Prepare Joint Project Inspection Documentation 90 11 12-Apr-16 10-Jul-16 23-Apr-16 21-Jul-16 0%

PM.JPID.1001 GA-1.1.1.4.1.10QA/QC Compliance Review, Join t Project Inspection  Documentation 4 9 11-Jul-16 14-Jul-16 22-Jul-16 27-Jul-16 0%

PM.JPID.S.1002 GA-1.1.1.4.1.10Submit for Review, Joint Projec t Inspec tion Documentation 1 9 15-Jul-16 15-Jul-16 28-Jul-16 28-Jul-16 0%

PM.JPID.1003 GA-1.1.1.4.1.10GDOT Review, Joint Projec t Inspection Documentation 30 13 16-Jul-16 14-Aug-16 29-Jul-16 27-Aug-16 0%

PM.JPID.1004 GA-1.1.1.4.1.10Resolve Comments & Obtain Approva l, Joint Pro ject Inspec tion Documentation 10 13 15-Aug-16 24-Aug-16 28-Aug-16 06-Sep-16 0%

PM.JPID.1005 GA-1.1.1.4.1.10QA/QC Compliance Review, Join t Project Inspection  Documentation 4 8 25-Aug-16 30-Aug-16 07-Sep-16 12-Sep-16 0%

PM.JPID.S.1006 GA-1.1.1.4.1.10Re-Submit for Review, Joint Project Inspection Documentation 1 8 31-Aug-16 31-Aug-16 13-Sep-16 13-Sep-16 0%

PM.JPID.1007 GA-1.1.1.4.1.10GDOT Review, Joint Projec t Inspection Documentation 15 13 01-Sep-16 15-Sep-16 14-Sep-16 28-Sep-16 0%

PM.JPID.1008 GA-1.1.1.4.1.10Resolve Comments & Obtain Approva l, Joint Pro ject Inspec tion Documentation 10 13 16-Sep-16 25-Sep-16 29-Sep-16 08-Oct-16 0%

PM.JPID.1009 GA-1.1.1.4.1.10Joint Project Inspection Documentation in Place 0 13 26-Sep-16 26-Sep-16 08-Oct-16 08-Oct-16 0%

Pre-construction Photos and Videos for DocumentationPre-construction Photos and Videos for DocumentationPre-construction Photos and Videos for Documentation 115 10 12-Apr-16 26-Sep-16 23-Apr-16 08-Oct-16

PM.PCPVD.1000 GA-1.1.1.4.1.19Prepare Pre-construction Photos and Videos Documentation 90 11 12-Apr-16 10-Jul-16 23-Apr-16 21-Jul-16 0%

PM.PCPVD.1001 GA-1.1.1.4.1.19QA/QC Compliance Review, Pre-cons truction Photos  and Videos Documentation 4 9 11-Jul-16 14-Jul-16 22-Jul-16 27-Jul-16 0%

PM.PCPVD.S.1002 GA-1.1.1.4.1.19Submit for Review, Pre-construction Photos and Videos  Doc umentation 1 9 15-Jul-16 15-Jul-16 28-Jul-16 28-Jul-16 0%

PM.PCPVD.1003 GA-1.1.1.4.1.19GDOT Review, Pre-construction Photos and Videos Documentation 30 13 16-Jul-16 14-Aug-16 29-Jul-16 27-Aug-16 0%

PM.PCPVD.1004 GA-1.1.1.4.1.19Resolve Comments & Obtain Approva l, Pre-construc tion Photos  and Videos  Documentation 10 13 15-Aug-16 24-Aug-16 28-Aug-16 06-Sep-16 0%

PM.PCPVD.1005 GA-1.1.1.4.1.19QA/QC Compliance Review, Pre-cons truction Photos  and Videos Documentation 4 8 25-Aug-16 30-Aug-16 07-Sep-16 12-Sep-16 0%

PM.PCPVD.S.1006 GA-1.1.1.4.1.19Re-Submit for Review, Pre-cons truction  Photos and Videos Documentation 1 8 31-Aug-16 31-Aug-16 13-Sep-16 13-Sep-16 0%

PM.PCPVD.1007 GA-1.1.1.4.1.19GDOT Review, Pre-construction Photos and Videos Documentation 15 13 01-Sep-16 15-Sep-16 14-Sep-16 28-Sep-16 0%

PM.PCPVD.1008 GA-1.1.1.4.1.19Resolve Comments & Obtain Approva l, Pre-construc tion Photos  and Videos  Documentation 10 13 16-Sep-16 25-Sep-16 29-Sep-16 08-Oct-16 0%

PM.PCPVD.1009 GA-1.1.1.4.1.19Pre-construction Photos and Videos Documentation in Place 0 13 26-Sep-16 26-Sep-16 08-Oct-16 08-Oct-16 0%

Demolition and Abandonment PlanDemolition and Abandonment PlanDemolition and Abandonment Plan 115 10 12-Apr-16 26-Sep-16 23-Apr-16 08-Oct-16

PM.DAP.1000 GA-1.1.1.4.1.11Prepare Demolition & Abandonment Plan 90 11 12-Apr-16 10-Jul-16 23-Apr-16 21-Jul-16 0%

PM.DAP.1001 GA-1.1.1.4.1.11QA/QC Compliance Review, Demolition & Abandonment Plan 4 9 11-Jul-16 14-Jul-16 22-Jul-16 27-Jul-16 0%

PM.DAP.S.1002 GA-1.1.1.4.1.11Submit for Review, Demolition & Abandonment Plan 1 9 15-Jul-16 15-Jul-16 28-Jul-16 28-Jul-16 0%

PM.DAP.1003 GA-1.1.1.4.1.11GDOT Review, Demoli tion & Abandonment Plan 30 13 16-Jul-16 14-Aug-16 29-Jul-16 27-Aug-16 0%

PM.DAP.1004 GA-1.1.1.4.1.11Resolve Comments & Obtain Approva l, , Des ign Quality Mgmt Plan 10 13 15-Aug-16 24-Aug-16 28-Aug-16 06-Sep-16 0%

PM.DAP.1005 GA-1.1.1.4.1.11QA/QC Compliance Review, Demolition & Abandonment Plan 4 8 25-Aug-16 30-Aug-16 07-Sep-16 12-Sep-16 0%

PM.DAP.S.1006 GA-1.1.1.4.1.11Re-Submit for Review, Demolit ion & Abandonment Plan 1 8 31-Aug-16 31-Aug-16 13-Sep-16 13-Sep-16 0%

PM.DAP.1007 GA-1.1.1.4.1.11GDOT Review, Demoli tion & Abandonment Plan 15 13 01-Sep-16 15-Sep-16 14-Sep-16 28-Sep-16 0%

PM.DAP.1008 GA-1.1.1.4.1.11Resolve Comments & Obtain Approva l, , Demolit ion & Abandonment Plan 10 13 16-Sep-16 25-Sep-16 29-Sep-16 08-Oct-16 0%

PM.DAP.1009 GA-1.1.1.4.1.11Demolition & Abandonment Plan in Place 0 13 26-Sep-16 26-Sep-16 08-Oct-16 08-Oct-16 0%

Landscape & Hardscape Enhancement PlanLandscape & Hardscape Enhancement PlanLandscape & Hardscape Enhancement Plan 112 13 12-Apr-16 21-Sep-16 28-Apr-16 08-Oct-16

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

QA/QC Compliance Review, Transportation Management Plan

Submit for Review, Transportation Management Plan

GDOT Review, Transportation Management Plan

Resolve Comments & Obtain Approval, Transportation Management Plan

Trans portation Management Plan Plan in Place

23-Jun-16, Updates to the Public Information and Communication Plan

Prepare Public Information and Communications Plan

QA/QC Compliance Review, Public Information and Communications Plan

Submit for Review, Public  Information and Communications  Plan

GDOT Review, Public  In formation and  Communications  Plan

Resolve Comments & Obtain Approval, Public In formation and Communications Plan

Public Information and Communications Plan in Place

08-Oct-16, Comprehensive Environmental Protection Plan

Prepare Comprehensive Environmental Protection Plan

QA/QC Compliance Review, Comprehens ive Environmental Protection Plan

Submit for Review, Comprehensive Environmental Protec tion Plan

GDOT  Review, Comprehensive Environmental Pro tec tion Plan

Resolve Comments & Obtain Approval, Comprehensive Environmental Protection Plan

QA/QC Compliance Review, Comprehens ive Environmenta l Protection Plan

Re-Submit for Review, Comprehens ive Environmental Protection Plan

GDOT  Review, Comprehensive Environmental Protec tion Plan

Resolve Comments & Obtain Approval, Comprehensive Environmental Protection Plan

Comprehensive Environmental Protection Plan in Place

26-Sep-16, Joint Project Inspection Documentation

Prepare Joint Project Inspection Documentation

QA/QC Compliance Review, Joint Pro ject Inspection Documentation

Submit for Review, Joint Projec t Inspec tion Documentation

GDOT Review, Joint Projec t Inspection Documentation

Resolve Comments & Obtain Approval, Joint Project Inspec tion Documentation

QA/QC Compliance Review, Jo in t Project Ins pection  Doc umentation

Re-Submit for Review, Joint Project Inspection Documentation

GDOT Review, Joint Projec t Inspection Documentation

Resolve Comments & Obtain Approval, Joint Project Inspec tion Documentation

Joint Project Inspection Documentation in Place

26-Sep-16, Pre-construction Photos and Videos for Documentation

Prepare Pre-construction Photos and Videos Documentation

QA/QC Compliance Review, Pre-cons truction Photos  and Videos Documentation

Submit for Review, Pre-c onstruction Photos and Videos  Documentation

GDOT Review, Pre-construction Photos and Videos Documentation

Resolve Comments & Obtain Approval, Pre-construc tion Photos  and Videos  Documentation

QA/QC Compliance Review, Pre-cons truction Photos  and Videos Documenta tion

Re-Submit for Review, Pre-cons truction Photos and Videos Documentation

GDOT Review, Pre-construction Photos and Videos Documentation

Resolve Comments & Obtain Approval, Pre-construc tion Photos  and Videos  Documentation

Pre-construction Photos and Videos Documentation in Place

26-Sep-16, Demolition and Abandonment Plan

Prepare Demolition & Abandonment Plan

QA/QC Compliance Review, Demolition  & Abandonment Plan

Submit for Review, Demolition & Abandonment Plan

GDOT Review, Demolition & Abandonment Plan

Resolve Comments & Obtain Approval, , Des ign Quality Mgmt Plan

QA/QC Compliance Review, Demolition & Abandonment Plan

Re-Submit for Review, Demolit ion  & Abandonment Plan

GDOT Review, Demoli tion & Abandonment Plan

Resolve Comments & Obtain Approval, , Demolit ion & Abandonment Plan

Demolition & Abandonment Plan in Place

21-Sep-16, Landscape & Hardscape Enhancement Plan

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PM.LHEP.1000 GA-1.1.1.4.1.12Prepare Landscape & Hardscape Enhancement Plan 85 16 12-Apr-16 05-Jul-16 28-Apr-16 21-Jul-16 0%

PM.LHEP.1001 GA-1.1.1.4.1.12QA/QC Compliance Review, Landscape & Hardsc ape Enhancement Plan 4 12 06-Jul-16 11-Jul-16 22-Jul-16 27-Jul-16 0%

PM.LHEP.S.1002 GA-1.1.1.4.1.12Submit for Review, Landscape & Hards cape Enhancement Plan 1 12 12-Jul-16 12-Jul-16 28-Jul-16 28-Jul-16 0%

PM.LHEP.1003 GA-1.1.1.4.1.12GDOT  Review, Lands cape & Hardscape Enhancement Plan 30 16 13-Jul-16 11-Aug-16 29-Jul-16 27-Aug-16 0%

PM.LHEP.1004 GA-1.1.1.4.1.12Resolve Comments & Obtain Approva l, Landscape & Hardscape Enhancement Plan 10 16 12-Aug-16 21-Aug-16 28-Aug-16 06-Sep-16 0%

PM.LHEP.1005 GA-1.1.1.4.1.12QA/QC Compliance Review, Landscape & Hardsc ape Enhancement Plan 4 11 22-Aug-16 25-Aug-16 07-Sep-16 12-Sep-16 0%

PM.LHEP.S.1006 GA-1.1.1.4.1.12Re-Submit for Review, Landsc ape & Hardsc ape Enhancement Plan 1 11 26-Aug-16 26-Aug-16 13-Sep-16 13-Sep-16 0%

PM.LHEP.1007 GA-1.1.1.4.1.12GDOT  Review, Lands cape & Hardscape Enhancement Plan 15 18 27-Aug-16 10-Sep-16 14-Sep-16 28-Sep-16 0%

PM.LHEP.1008 GA-1.1.1.4.1.12Resolve Comments & Obtain Approva l, Landscape & Hardscape Enhancement Plan 10 18 11-Sep-16 20-Sep-16 29-Sep-16 08-Oct-16 0%

PM.LHEP.1009 GA-1.1.1.4.1.12Landscape & Hardscape Enhancement Plan in Place 0 18 21-Sep-16 21-Sep-16 08-Oct-16 08-Oct-16 0%

Construction Maintenance Limits PlanConstruction Maintenance Limits PlanConstruction Maintenance Limits Plan 115 10 12-Apr-16 26-Sep-16 23-Apr-16 08-Oct-16

PM.CMLP.1000 GA-1.1.1.4.1.13Prepare Construction Maintenance Limits Plan 90 11 12-Apr-16 10-Jul-16 23-Apr-16 21-Jul-16 0%

PM.CMLP.1001 GA-1.1.1.4.1.13QA/QC Compliance Review, Construction Maintenanc e Limits Plan 4 9 11-Jul-16 14-Jul-16 22-Jul-16 27-Jul-16 0%

PM.CMLP.S.1002 GA-1.1.1.4.1.13Submit for Review, Cons truc tion Maintenance Limits Plan 1 9 15-Jul-16 15-Jul-16 28-Jul-16 28-Jul-16 0%

PM.CMLP.1003 GA-1.1.1.4.1.13GDOT Review, Construc tion Ma in tenance Limits Plan 30 13 16-Jul-16 14-Aug-16 29-Jul-16 27-Aug-16 0%

PM.CMLP.1004 GA-1.1.1.4.1.13Resolve Comments & Obtain Approva l, Cons truction  Maintenance Limits  Plan 10 13 15-Aug-16 24-Aug-16 28-Aug-16 06-Sep-16 0%

PM.CMLP.1005 GA-1.1.1.4.1.13QA/QC Compliance Review, Construction Maintenanc e Limits Plan 4 8 25-Aug-16 30-Aug-16 07-Sep-16 12-Sep-16 0%

PM.CMLP.S.1006 GA-1.1.1.4.1.13Re-Submit for Review, Construction Maintenanc e Limits Plan 1 8 31-Aug-16 31-Aug-16 13-Sep-16 13-Sep-16 0%

PM.CMLP.1007 GA-1.1.1.4.1.13GDOT Review, Construc tion Ma in tenance Limits Plan 15 13 01-Sep-16 15-Sep-16 14-Sep-16 28-Sep-16 0%

PM.CMLP.1008 GA-1.1.1.4.1.13Resolve Comments & Obtain Approva l, Cons truction  Maintenance Limits  Plan 10 13 16-Sep-16 25-Sep-16 29-Sep-16 08-Oct-16 0%

PM.CMLP.1009 GA-1.1.1.4.1.13Construction Maintenance Limits Plan in Place 0 13 26-Sep-16 26-Sep-16 08-Oct-16 08-Oct-16 0%

Construction Phasing Plan and Submittal ScheduleConstruction Phasing Plan and Submittal ScheduleConstruction Phasing Plan and Submittal Schedule 71 54 12-Apr-16 25-Jul-16 27-Jun-16 08-Oct-16

PM.DCPPSUB.1000 GA-1.1.1.4.1.14Prepare Construction Phasing Plan & Submittal Schedule 25 76 12-Apr-16 06-May-16 27-Jun-16 21-Jul-16 0%

PM.DCPPSUB.1001 GA-1.1.1.4.1.14QA/QC Compliance Review, Maintenance Management Plan 4 52 09-May-16 12-May-16 22-Jul-16 27-Jul-16 0%

PM.DCPPSUB.S.1002 GA-1.1.1.4.1.14Submit for Review, Maintenance Management Plan 1 52 13-May-16 13-May-16 28-Jul-16 28-Jul-16 0%

PM.DCPPSUB.1003 GA-1.1.1.4.1.14GDOT Review, Maintenanc e Management Plan 30 76 14-May-16 12-Jun-16 29-Jul-16 27-Aug-16 0%

PM.DCPPSUB.1004 GA-1.1.1.4.1.14Resolve Comments & Obtain Approva l, Ma in tenance Management Plan 10 76 13-Jun-16 22-Jun-16 28-Aug-16 06-Sep-16 0%

PM.DCPPSUB.1005 GA-1.1.1.4.1.14QA/QC Compliance Review, Maintenance Management Plan 4 52 23-Jun-16 28-Jun-16 07-Sep-16 12-Sep-16 0%

PM.DCPPSUB.S.1006 GA-1.1.1.4.1.14Re-Submit for Review, Maintenance Management Plan 1 52 29-Jun-16 29-Jun-16 13-Sep-16 13-Sep-16 0%

PM.DCPPSUB.1007 GA-1.1.1.4.1.14GDOT Review, Maintenanc e Management Plan 15 76 30-Jun-16 14-Jul-16 14-Sep-16 28-Sep-16 0%

PM.DCPPSUB.1008 GA-1.1.1.4.1.14Resolve Comments & Obtain Approva l, Ma in tenance Management Plan 10 76 15-Jul-16 24-Jul-16 29-Sep-16 08-Oct-16 0%

PM.DCPPSUB.1009 GA-1.1.1.4.1.14Maintenance Management Plan in Place 0 76 25-Jul-16 25-Jul-16 08-Oct-16 08-Oct-16 0%

Design WorkshopDesign WorkshopDesign Workshop 15 110 12-Apr-16 03-May-16 17-Sep-16 08-Oct-16

PM.DW.1000 GA-1.1.1.4.1.15Prepare Criteria for Design Workshop 20 158 12-Apr-16 01-May-16 17-Sep-16 06-Oct-16 0%

PM.DW.1001 GA-1.1.1.4.1.15QA/QC Compliance Review for Design Workshop 1 111 02-May-16 02-May-16 07-Oct-16 07-Oct-16 0%

PM.DW.1002 GA-1.1.1.4.1.15Design Workshop Meeting 1 158 03-May-16 03-May-16 08-Oct-16 08-Oct-16 0%

Design Review Kick-off WorkshopDesign Review Kick-off WorkshopDesign Review Kick-off Workshop 50 75 12-Apr-16 22-Jun-16 29-Jul-16 07-Oct-16

PM.DW.1003 GA-1.1.1.4.1.16Prepare Criteria for Design Review Kick-off Workshop 40 75 12-Apr-16 08-Jun-16 29-Jul-16 23-Sep-16 0%

PM.DW.1004 GA-1.1.1.4.1.16QA/QC Compliance Review for Design Review Kick-off Workshop 5 75 09-Jun-16 15-Jun-16 26-Sep-16 30-Sep-16 0%

PM.DW.1005 GA-1.1.1.4.1.16Design Review Kick-off Workshop Meeting 5 75 16-Jun-16 22-Jun-16 03-Oct-16 07-Oct-16 0%

Co-located OfficesCo-located OfficesCo-located Offices 72 13 09-Jun-16 20-Sep-16 28-Jun-16 08-Oct-16

PM.CLO.1000 GA-1.1.1.4.1.17Co-located Office Location Review 24 13 09-Jun-16 13-Jul-16 28-Jun-16 01-Aug-16 0%

PM.CLO.1001 GA-1.1.1.4.1.17QA/QC Compliance Review, Co-located Off ice Location 5 13 14-Jul-16 20-Jul-16 02-Aug-16 08-Aug-16 0%

PM.CLO.S.1002 GA-1.1.1.4.1.17Submit Co-located Office Location 1 13 21-Jul-16 21-Jul-16 09-Aug-16 09-Aug-16 0%

PM.CLO.1003 GA-1.1.1.4.1.17GDOT  Review, Co-located O ffice  Loca tion 30 19 22-Jul-16 20-Aug-16 10-Aug-16 08-Sep-16 0%

PM.CLO.1004 GA-1.1.1.4.1.17Resolve Comments & Obtain Approva l, Co-located O ffice Loca tion 5 19 21-Aug-16 25-Aug-16 09-Sep-16 13-Sep-16 0%

PM.CLO.1005 GA-1.1.1.4.1.17QA/QC Compliance Review, Co-located Off ice Location 2 12 26-Aug-16 29-Aug-16 14-Sep-16 15-Sep-16 0%

PM.CLO.S.1006 GA-1.1.1.4.1.17Re-Submit Co-located Office Location 1 12 30-Aug-16 30-Aug-16 16-Sep-16 16-Sep-16 0%

PM.CLO.1007 GA-1.1.1.4.1.17GDOT  Review, Co-located O ffice  Loca tion 15 18 31-Aug-16 14-Sep-16 18-Sep-16 02-Oct-16 0%

PM.CLO.1008 GA-1.1.1.4.1.17Resolve Comments & Obtain Approva l, Co-located O ffice Loca tion 5 18 15-Sep-16 19-Sep-16 03-Oct-16 07-Oct-16 0%

PM.CLO.1009 GA-1.1.1.4.1.17Co-located Office Location in Place 1 18 20-Sep-16 20-Sep-16 08-Oct-16 08-Oct-16 0%

CEI ContractCEI ContractCEI Contract 43 48 12-Apr-16 14-Jun-16 19-Jun-16 21-Aug-16

PM.CEI.1000 GA-1.1.1.4.1.18Prepare CEI Contract 5 68 12-Apr-16 16-Apr-16 19-Jun-16 23-Jun-16 0%

PM.CEI.1001 GA-1.1.1.4.1.18QA/QC Compliance Review, CEI Contract 2 47 18-Apr-16 19-Apr-16 24-Jun-16 27-Jun-16 0%

PM.CEI.S.1002 GA-1.1.1.4.1.18Submit CEI Contract 1 69 20-Apr-16 20-Apr-16 28-Jun-16 28-Jun-16 0%

PM.CEI.1003 GA-1.1.1.4.1.18GDOT Review, CEI Contrac t 30 69 21-Apr-16 20-May-16 29-Jun-16 28-Jul-16 0%

PM.CEI.1004 GA-1.1.1.4.1.18Incorporate & Resolve GDOT Comments, CEI Contract 5 69 21-May-16 25-May-16 29-Jul-16 02-Aug-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Prepare Landscape & Hardscape Enhancement Plan

QA/QC Compliance Review, Landscape & Hardscape Enhancement Plan

Submit for Review, Landscape & Hardscape Enhancement Plan

GDOT  Review, Landscape & Hardscape Enhancement Plan

Resolve Comments & Obtain Approval, Landscape & Hardscape Enhancement Plan

QA/QC Compliance Review, Landscape & Hardscape Enhancement Plan

Re-Submit for Review, Landscape & Hardscape Enhancement Plan

GDOT  Review, Landscape & Hardscape Enhancement Plan

Resolve Comments & Obtain Approval, Lands cape & Hards cape Enhancement Plan

Landscape & Hardscape Enhancement Plan in Place

26-Sep-16, Construction Maintenance Limits Plan

Prepare Construction Maintenance Limits Plan

QA/QC Compliance Review, Construction Maintenance Limits Plan

Submit for Review, Cons truc tion Maintenance Limits Plan

GDOT Review, Construc tion Maintenance Limits Plan

Resolve Comments & Obtain Approval, Cons truction Maintenance Limits  Plan

QA/QC Compliance Review, Construction Maintenance L imits Plan

Re-Submit for Review, Construction Maintenance Limits Plan

GDOT Review, Construc tion Main tenance Limits Plan

Resolve Comments & Obtain Approval, Cons truction Maintenance Limits  Plan

Construction Maintenance Limits Plan in Place

25-Jul-16, Construction Phasing Plan and Submittal Schedule

Prepare Construction Phasing Plan & Submittal Schedule

QA/QC Compliance Review, Maintenance Management Plan

Submit for Review, Maintenance Management Plan

GDOT Review, Maintenanc e Management Plan

Resolve Comments & Obtain Approval, Maintenance Management Plan

QA/QC Compliance Review, Maintenance Management Plan

Re-Submit for Review, Maintenance Management Plan

GDOT Review, Maintenance Management Plan

Resolve Comments & Obtain Approval, Maintenance Management Plan

Maintenance Management Plan in Place

03-May-16, Design Workshop

Prepare Criteria for Design Workshop

QA/QC Compliance Review for Design Workshop

Design Workshop Meeting

22-Jun-16, Design Review Kick-off Workshop

Prepare Criteria for Design Review Kick-off Workshop

QA/QC Compliance Review for Design Review Kick-off Workshop

Design Review Kick-off Workshop Meeting

20-Sep-16, Co-located Offices

Co-located Office Location Review

QA/QC Compliance Review, Co-located Off ice Location

Submit Co-located Office Location

GDOT  Review, Co-located Office Location

Resolve Comments & Obtain Approva l, Co-located O ffice  Loca tion

QA/QC Compliance Review, Co-loc ated Office Location

Re-Submit Co-located Office Location

GDOT  Review, Co-located O ffice  Loca tion

Resolve Comments & Obtain Approval, Co-located O ffice Location

Co-located Office Location in Place

14-Jun-16, CEI Contract

Prepare CEI Contract

QA/QC Compliance Review, CEI Contract

Submit CEI Contract

GDOT Review, CEI Contrac t

Incorporate & Resolve GDOT Comments, CEI Contract

Georgia Department of Transportation
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North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work
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PM.CEI.1005 GA-1.1.1.4.1.18QA/QC Compliance Review, CEI Contract 1 47 26-May-16 26-May-16 03-Aug-16 03-Aug-16 0%

PM.CEI.S.1006 GA-1.1.1.4.1.18Re-Submit CEI Contract 1 69 27-May-16 27-May-16 04-Aug-16 04-Aug-16 0%

PM.CEI.1007 GA-1.1.1.4.1.18GDOT Review, CEI Contrac t 15 69 28-May-16 11-Jun-16 05-Aug-16 19-Aug-16 0%

PM.CEI.1008 GA-1.1.1.4.1.18Incorporate & Resolve GDOT Comments, CEI Contract 1 69 12-Jun-16 12-Jun-16 20-Aug-16 20-Aug-16 0%

PM.CEI.1009 GA-1.1.1.4.1.18Forward Executed CEI Contract to GDOT 1 69 13-Jun-16 13-Jun-16 21-Aug-16 21-Aug-16 0%

PM.CEI.1010 GA-1.1.1.4.1.18CEI Contract in Place 0 69 14-Jun-16 14-Jun-16 21-Aug-16 21-Aug-16 0%

Utility Kick-off MeetingUtility Kick-off MeetingUtility Kick-off Meeting 13 5 12-Apr-16 30-Apr-16 19-Apr-16 07-May-16

PM.UKOFF.1000 GA-1.1.1.4.1.20Prepare Utility Kick-off Meeting Agenda 10 7 12-Apr-16 21-Apr-16 19-Apr-16 28-Apr-16 0%

PM.UKOFF.1001 GA-1.1.1.4.1.20QA/QC Compliance Review, Uti li ty Kick-off Meeting Agenda 1 4 22-Apr-16 22-Apr-16 29-Apr-16 29-Apr-16 0%

PM.UKOFF.S.1002 GA-1.1.1.4.1.20Submit Notice of Utility Kick-off Meeting Agenda 1 4 25-Apr-16 25-Apr-16 02-May-16 02-May-16 0%

PM.UKOFF.1003 GA-1.1.1.4.1.20Schedule Utility Kick-off Meeting 4 7 26-Apr-16 29-Apr-16 03-May-16 06-May-16 0%

PM.UKOFF.1004 GA-1.1.1.4.1.20Utility Kick-off Meeting 1 7 30-Apr-16 30-Apr-16 07-May-16 07-May-16 0%

Schedule of ValuesSchedule of ValuesSchedule of Values 37 88 12-Apr-16 05-Jun-16 16-Aug-16 08-Oct-16

PM.SOV.1009 GA-1.1.1.4.1.21Prepare Schedule of Va lues 10 126 12-Apr-16 21-Apr-16 16-Aug-16 25-Aug-16 0%

PM.SOV.1010 GA-1.1.1.4.1.21QA/QC Compliance Review, Schedule of Values 5 87 22-Apr-16 29-Apr-16 26-Aug-16 01-Sep-16 0%

PM.SOV.S.1011 GA-1.1.1.4.1.21Submit Schedule of Va lues to GDO T for Comment 1 125 30-Apr-16 30-Apr-16 02-Sep-16 02-Sep-16 0%

PM.SOV.1012 GA-1.1.1.4.1.21GDOT  Review, Schedule of Values 30 125 01-May-16 30-May-16 03-Sep-16 02-Oct-16 0%

PM.SOV.1013 GA-1.1.1.4.1.21Resolve Comments & Obtain Approva l, Schedule of Values 5 125 31-May-16 04-Jun-16 03-Oct-16 07-Oct-16 0%

PM.SOV.1014 GA-1.1.1.4.1.21Schedule of Values  in Place 1 125 05-Jun-16 05-Jun-16 08-Oct-16 08-Oct-16 0%

Environmental Protection PlanEnvironmental Protection PlanEnvironmental Protection Plan 43 82 12-Apr-16 14-Jun-16 07-Aug-16 08-Oct-16

PM.EPP.1000 GA-1.1.1.4.1.22Prepare Environmental Management Plan 30 117 12-Apr-16 11-May-16 07-Aug-16 05-Sep-16 0%

PM.EPP.1001 GA-1.1.1.4.1.22Develop Hazardous Materials Management Plan 30 117 12-Apr-16 11-May-16 07-Aug-16 05-Sep-16 0%

PM.EPP.1002 GA-1.1.1.4.1.22QA/QC Compliance Review, Environmental Management Plan 5 80 12-May-16 18-May-16 06-Sep-16 12-Sep-16 0%

PM.EPP.1003 GA-1.1.1.4.1.22QA/QC Compliance Review, Hazardous  Materia ls  Management Plan 5 80 12-May-16 18-May-16 06-Sep-16 12-Sep-16 0%

PM.EPP.S.1004 GA-1.1.1.4.1.22Submit Environmental Management Plan to GDOT for Comment 1 117 19-May-16 19-May-16 13-Sep-16 13-Sep-16 0%

PM.EPP.S.1006 GA-1.1.1.4.1.22Submit Hazardous Materials Management Plan to GDOT for Comment 1 117 19-May-16 19-May-16 13-Sep-16 13-Sep-16 0%

PM.EPP.1007 GA-1.1.1.4.1.22GDOT Review, Hazardous Materials Management Plan 15 117 20-May-16 03-Jun-16 14-Sep-16 28-Sep-16 0%

PM.EPP.1008 GA-1.1.1.4.1.22GDOT Review, Environmental Management Plan (CEPP) 15 117 20-May-16 03-Jun-16 14-Sep-16 28-Sep-16 0%

PM.EPP.1009 GA-1.1.1.4.1.22Resolve Comments & Obtain Approva l, Environmenta l Management Plan 10 117 04-Jun-16 13-Jun-16 29-Sep-16 08-Oct-16 0%

PM.EPP.1010 GA-1.1.1.4.1.22Resolve Comments & Obtain Approva l, Hazardous Materials Management Plan 10 117 04-Jun-16 13-Jun-16 29-Sep-16 08-Oct-16 0%

PM.EPP.1011 GA-1.1.1.4.1.22Environmental Management Plan in Place 0 117 14-Jun-16 14-Jun-16 08-Oct-16 08-Oct-16 0%

PM.EPP.1012 GA-1.1.1.4.1.22Hazardous Materials Management Plan in Place 0 117 14-Jun-16 14-Jun-16 08-Oct-16 08-Oct-16 0%

Safety PlanSafety PlanSafety Plan 65 60 12-Apr-16 15-Jul-16 06-Jul-16 08-Oct-16

PM.SAFETYP.1000 GA-1.1.1.4.1.23Prepare Safety Plan 30 85 12-Apr-16 11-May-16 06-Jul-16 04-Aug-16 0%

PM.SAFETYP.1001 GA-1.1.1.4.1.23QA/QC Compliance Review, Safety Plan 5 59 12-May-16 18-May-16 05-Aug-16 11-Aug-16 0%

PM.SAFETYP.S.1002 GA-1.1.1.4.1.23Submit Safety Plan for GDOT Review 1 59 19-May-16 19-May-16 12-Aug-16 12-Aug-16 0%

PM.SAFETYP.1003 GA-1.1.1.4.1.23GDOT Review, and  Comments Safety Plan 30 86 20-May-16 18-Jun-16 14-Aug-16 12-Sep-16 0%

PM.SAFETYP.1004 GA-1.1.1.4.1.23Incorporate & Resolve GDOT Comments Safety Plan 10 86 19-Jun-16 28-Jun-16 13-Sep-16 22-Sep-16 0%

PM.SAFETYP.S.1005 GA-1.1.1.4.1.23Re-Submit Final Safety 1 86 29-Jun-16 29-Jun-16 23-Sep-16 23-Sep-16 0%

PM.SAFETYP.1006 GA-1.1.1.4.1.23Final Safety Review & Approval from GDOT 15 86 30-Jun-16 14-Jul-16 24-Sep-16 08-Oct-16 0%

PM.SAFETYP.1007 GA-1.1.1.4.1.23Final Safety Plan in Place 0 86 15-Jul-16 15-Jul-16 08-Oct-16 08-Oct-16 0%

Traffic Management PlanTraffic Management PlanTraffic Management Plan 77 48 12-Apr-16 02-Aug-16 20-Jun-16 08-Oct-16

PM.TMP.1010 GA-1.1.1.4.1.24Prepare Traffic  Management Plan 30 69 12-Apr-16 11-May-16 20-Jun-16 19-Jul-16 0%

PM.TMP.1011 GA-1.1.1.4.1.24QA/QC Compliance Review, Traffic Management Plan 5 47 12-May-16 18-May-16 20-Jul-16 26-Jul-16 0%

PM.TMP.1012 GA-1.1.1.4.1.24Submit Traffic  Management Plan for GDOT Review 1 47 19-May-16 19-May-16 27-Jul-16 27-Jul-16 0%

PM.TMP.1013 GA-1.1.1.4.1.24GDOT  Review, Traffic Management Plan 30 69 20-May-16 18-Jun-16 28-Jul-16 26-Aug-16 0%

PM.TMP.1014 GA-1.1.1.4.1.24Resolve Comments & Obtain Approva l, Traffic Management Plan 10 69 19-Jun-16 28-Jun-16 27-Aug-16 05-Sep-16 0%

PM.TMP.1015 GA-1.1.1.4.1.24QA/QC Compliance Review, Traffic Management Plan 5 47 29-Jun-16 06-Jul-16 06-Sep-16 12-Sep-16 0%

PM.TMP.1016 GA-1.1.1.4.1.24Re-Submit Traffic Management Plan for GDOT Review 1 47 07-Jul-16 07-Jul-16 13-Sep-16 13-Sep-16 0%

PM.TMP.1017 GA-1.1.1.4.1.24GDOT  Review, Traffic Management Plan 15 68 08-Jul-16 22-Jul-16 14-Sep-16 28-Sep-16 0%

PM.TMP.1018 GA-1.1.1.4.1.24Resolve Comments & Obtain Approva l, Traffic Management Plan 10 68 23-Jul-16 01-Aug-16 29-Sep-16 08-Oct-16 0%

PM.TMP.1019 GA-1.1.1.4.1.24Traffic Management Plan in Plac e 0 68 02-Aug-16 02-Aug-16 08-Oct-16 08-Oct-16 0%

Design Exceptions or VariancesDesign Exceptions or VariancesDesign Exceptions or Variances 58 150 10-Dec-15 08-Mar-16 15-Jul-16 08-Oct-16

PM.DEVAR.1000 GA-1.1.1.4.1.25Design Exceptions and Variances  (NTP 1 +60 Days) 10 218 10-Dec-15 19-Dec-15 15-Jul-16 24-Jul-16 0%

PM.DEVAR.1002 GA-1.1.1.4.1.25Submit Design Exceptions and Varianc es 1 223 20-Dec-15 20-Dec-15 30-Jul-16 30-Jul-16 0%

PM.DEVAR.1001 GA-1.1.1.4.1.25QA/QC Compliance Review Design Exceptions and Varianc es 5 147 21-Dec-15 28-Dec-15 25-Jul-16 29-Jul-16 0%

PM.DEVAR.1003 GA-1.1.1.4.1.25GDOT Review Design Exceptions and Variances 60 215 29-Dec-15 26-Feb-16 31-Jul-16 28-Sep-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

QA/QC Compliance Review, CEI Contract

Re-Submit CEI Contract

GDOT Review, CEI Contrac t

Incorporate & Resolve GDOT Comments, CEI Contract

Forward Executed CEI Contract to GDOT

CEI Contract in Place

30-Apr-16, Utility Kick-off Meeting

Prepare Utility Kick-off Meeting Agenda

QA/QC Compliance Review, Utility Kick-off Meeting Agenda

Submit Notice of Utility Kick-off Meeting Agenda

Schedule Utility Kick-off Meeting

Utility Kick-off Meeting

05-Jun-16, Schedule of Values

Prepare Schedule of Values

QA/QC Compliance Review, Schedule o f Values

Submit Schedule of Values to GDO T fo r Comment

GDOT  Review, Schedule of Values

Resolve Comments & Obtain Approval, Schedule of Values

Schedule of Values  in Place

14-Jun-16, Environmental Protection Plan

Prepare Environmental Management Plan

Develop Hazardous Materials Management Plan

QA/QC Compliance Review, Environmental Management Plan

QA/QC Compliance Review, Hazardous  Materials  Management Plan

Submit Environmental Management Plan to GDOT for Comment

Submit Hazardous Materials Management Plan to GDOT for Comment

GDOT Review, Hazardous Materials Management Plan

GDOT Review, Environmental Management Plan (CEPP)

Resolve Comments & Obtain Approva l, Environmenta l Management Plan

Resolve Comments & Obtain Approva l, Hazardous Materials Management Plan

Environmental Management Plan in Place

Hazardous Materials Management Plan in Place

15-Jul-16, Safety Plan

Prepare Safety Plan

QA/QC Compliance Review, Safety Plan

Submit Safety Plan for GDOT Review

GDOT Review, and Comments Safety Plan

Incorporate & Resolve GDOT Comments Safety Plan

Re-Submit Final Safety

Final Safety Review & Approval from GDOT

Final Safety Plan in Place

02-Aug-16, Traffic  Management Plan

Prepare Traffic  Management Plan

QA/QC Compliance Review, Traffic Management Plan

Submit Traffic  Management Plan for GDOT Review

GDOT  Review, Traffic Management Plan

Resolve Comments & Obtain Approval, Traffic Management Plan

QA/QC Compliance Review, Traffic Management Plan

Re-Submit Traffic Management Plan for GDOT Review

GDOT  Review, Traffic Management Plan

Resolve Comments & Obtain Approva l, Traffic Management Plan

Traffic Management Plan in Plac e

08-Mar-16, Design Exceptions or Variances

Design Exceptions and Variances  (NTP 1 +60 Days)

Submit Design Exceptions and Variances

QA/QC Compliance Review Design Exceptions and Varianc es

GDOT Review Design Exceptions and Variances

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PM.DEVAR.1004 GA-1.1.1.4.1.25Resolve Comments & Obtain Approva l Design Exceptions  and Variances 10 215 27-Feb-16 07-Mar-16 29-Sep-16 08-Oct-16 0%

PM.DEVAR.1005 GA-1.1.1.4.1.25Design Exceptions and Variances  in Place 0 215 08-Mar-16 08-Mar-16 08-Oct-16 08-Oct-16 0%

Submittal ScheduleSubmittal ScheduleSubmittal Schedule 62 43 11-May-16 09-Aug-16 11-Jul-16 08-Oct-16

PM.SUBMITSCH.1000 GA-1.1.1.4.1.26Prepare Submittal Schedule (NTP 1 +30 Days) 10 61 11-May-16 20-May-16 11-Jul-16 20-Jul-16 0%

PM.SUBMITSCH.1002 GA-1.1.1.4.1.26Submit Submittal Schedule 1 67 21-May-16 21-May-16 27-Jul-16 27-Jul-16 0%

PM.SUBMITSCH.1001 GA-1.1.1.4.1.26QA/QC Compliance Review Submittal Schedule 5 41 23-May-16 27-May-16 21-Jul-16 27-Jul-16 0%

PM.SUBMITSCH.1003 GA-1.1.1.4.1.26GDOT Review Submittal Schedule 30 61 28-May-16 26-Jun-16 28-Jul-16 26-Aug-16 0%

PM.SUBMITSCH.1004 GA-1.1.1.4.1.26Resolve Comments & Obtain Approva l Submittal Schedule 10 61 27-Jun-16 06-Jul-16 27-Aug-16 05-Sep-16 0%

PM.SUBMITSCH.1005 GA-1.1.1.4.1.26QA/QC Compliance Review Submittal Schedule 5 42 07-Jul-16 13-Jul-16 06-Sep-16 12-Sep-16 0%

PM.SUBMITSCH.1006 GA-1.1.1.4.1.26Re-Submit Submittal Schedule 1 61 14-Jul-16 14-Jul-16 13-Sep-16 13-Sep-16 0%

PM.SUBMITSCH.1007 GA-1.1.1.4.1.26GDOT Review Submittal Schedule 15 61 15-Jul-16 29-Jul-16 14-Sep-16 28-Sep-16 0%

PM.SUBMITSCH.1008 GA-1.1.1.4.1.26Resolve Comments & Obtain Approva l Submittal Schedule 10 61 30-Jul-16 08-Aug-16 29-Sep-16 08-Oct-16 0%

PM.SUBMITSCH.1010 GA-1.1.1.4.1.26Submittal Schedule in Place 0 61 09-Aug-16 09-Aug-16 08-Oct-16 08-Oct-16 0%

QA/QCQA/QCQA/QC 33 49 14-Jun-16 31-Jul-16 22-Aug-16 08-Oct-16

QA/QC CEIQA/QC CEIQA/QC CEI 33 49 14-Jun-16 31-Jul-16 22-Aug-16 08-Oct-16

PM.QACEI.1000 GA-1.1.4.1CEI Mobilization and Qualifications Package 10 69 14-Jun-16 23-Jun-16 22-Aug-16 31-Aug-16 0%

PM.QACEI.1001 GA-1.1.4.1QA/QC Compliance Review, Qualif ications Package 2 48 24-Jun-16 27-Jun-16 01-Sep-16 02-Sep-16 0%

PM.QACEI.S.1002 GA-1.1.4.1Submit Qualifications Package to GDOT for Comment 1 69 28-Jun-16 28-Jun-16 05-Sep-16 05-Sep-16 0%

PM.QACEI.1003 GA-1.1.4.1GDOT  Review, Qualifications  Package 30 69 29-Jun-16 28-Jul-16 06-Sep-16 05-Oct-16 0%

PM.QACEI.1004 GA-1.1.4.1Qualifications Package - Clear Comments 2 69 29-Jul-16 30-Jul-16 06-Oct-16 07-Oct-16 0%

PM.QACEI.1005 GA-1.1.4.1CEI Mobilization and Qualifications Packages in Place 1 69 31-Jul-16 31-Jul-16 08-Oct-16 08-Oct-16 0%

Bonds and FinancingBonds and FinancingBonds and Financing 268 18 10-Dec-15 06-Jan-17 10-Dec-15 03-Feb-17

P&P BondsP&P BondsP&P Bonds 185 18 12-Apr-16 06-Jan-17 10-May-16 03-Feb-17

PM.PPBOND.1000 GA-1.1.2.1Prepare P & P Bond or Letter of Credit Devolopment 150 19 12-Apr-16 15-Nov-16 10-May-16 13-Dec-16 0%

PM.PPBOND.1001 GA-1.1.2.1Submit P & P Bond or Letter of Credit for GDOT Review 1 19 16-Nov-16 16-Nov-16 14-Dec-16 14-Dec-16 0%

PM.PPBOND.1003 GA-1.1.2.1QA/QC Compliance Review P & P Bond or Letter of Credit 1 19 17-Nov-16 17-Nov-16 15-Dec-16 15-Dec-16 0%

PM.PPBOND.S.1004 GA-1.1.2.1Submit P & P Bond or Letter of Credit for GDOT Review and Comments 1 19 18-Nov-16 18-Nov-16 16-Dec-16 16-Dec-16 0%

PM.PPBOND.S.1009 GA-1.1.2.1P & P Bond or Letter of Credit for GDOT Review and Comments 30 29 19-Nov-16 18-Dec-16 18-Dec-16 16-Jan-17 0%

PM.PPBOND.1005 GA-1.1.2.1P & P Bond or Letter of Credit - Clear Comments 10 18 19-Dec-16 03-Jan-17 17-Jan-17 31-Jan-17 0%

PM.PPBOND.1006 GA-1.1.2.1P & P Bond or Letter of Credit in Place 3 18 04-Jan-17 06-Jan-17 01-Feb-17 03-Feb-17 0%

Financial CloseFinancial CloseFinancial Close 83 0 10-Dec-15 11-Apr-16 10-Dec-15 11-Apr-16

PM.FINCLOSE.1000 GA-1.1.2.10Review & Finalize Financial Model 53 0 10-Dec-15 29-Feb-16 10-Dec-15 29-Feb-16 0%

PM.FINCLOSE.1002 GA-1.1.2.10QA/QC Compliance Review Financial Model 5 0 01-Mar-16 07-Mar-16 01-Mar-16 07-Mar-16 0%

PM.FINCLOSE.S.1008 GA-1.1.2.10Submit Financial Model GDOT Review and Comments 1 0 08-Mar-16 08-Mar-16 08-Mar-16 08-Mar-16 0%

PM.FINCLOSE.S.1003 GA-1.1.2.10Financial Model GDOT Review and Comments 15 0 09-Mar-16 23-Mar-16 09-Mar-16 23-Mar-16 0%

PM.FINCLOSE.1004 GA-1.1.2.10Financial Model - Clear Comments 10 0 24-Mar-16 06-Apr-16 24-Mar-16 06-Apr-16 0%

PM.FINCLOSE.1005 GA-1.1.2.10Financial Model in Place 1 0 07-Apr-16 07-Apr-16 07-Apr-16 07-Apr-16 0%

PM.FINCLOSE.1010 GA-1.1.2.10GDOT to Deliver Executed NTP 1 4 0 08-Apr-16 11-Apr-16 08-Apr-16 11-Apr-16 0%

InsuranceInsuranceInsurance 78 0 09-Oct-16 04-Feb-17 09-Oct-16 04-Feb-17

InsuranceInsuranceInsurance 78 0 09-Oct-16 04-Feb-17 09-Oct-16 04-Feb-17

PM.INS.1020 GA-1.1.3.1Insurance Policies  Already in  Place and Additional Insurance Polices 80 0 09-Oct-16 27-Dec-16 09-Oct-16 27-Dec-16 0%

PM.INS.1010 GA-1.1.3.1QA/QC Compliance Review, Insurance Polic ies 3 0 28-Dec-16 30-Dec-16 28-Dec-16 30-Dec-16 0%

PM.INS.S.1007 GA-1.1.3.1Submit Draft Insurance Policies to GDOT for Comment 1 0 31-Dec-16 31-Dec-16 31-Dec-16 31-Dec-16 0%

PM.INS.1030 GA-1.1.3.1GDOT  Review, Draft Insurance Policies 30 0 01-Jan-17 30-Jan-17 01-Jan-17 30-Jan-17 0%

PM.INS.1025 GA-1.1.3.1Resolve Comments & Obtain Approva l, Ins uranc e Policies 4 0 31-Jan-17 03-Feb-17 31-Jan-17 03-Feb-17 0%

PM.INS.1015 GA-1.1.3.1Executed Insurance Policies in Place 1 0 04-Feb-17 04-Feb-17 04-Feb-17 04-Feb-17 0%

Contract Milestone DeadlineContract Milestone DeadlineContract Milestone Deadline 1584 70 10-Dec-15 10-Apr-20 10-Dec-15 19-Jun-20

Contractual Deadline and MilestonesContractual Deadline and MilestonesContractual Deadline and Milestones 1584 70 10-Dec-15 10-Apr-20 10-Dec-15 19-Jun-20

BVPS GA-1.1.5.2BEST VALUE PROPOSER SELECTION 0 0 10-Dec-15 10-Dec-15 0%

CC GA-1.1.5.2COMMERCIAL CLOSE DEADLINE (BVPS + 60  DAYS) 0 0 08-Feb-16 08-Feb-16 0%

FC GA-1.1.5.2FINANCIAL CLOSE DEADLINE (BVPS + 120 DAYS) 0 0 08-Apr-16 08-Apr-16 0%

NTP1C GA-1.1.5.2NOTICE TO PROCEED 1 CONDITIONS DEADLINE (FC+3 Days) 0 0 11-Apr-16 11-Apr-16 0%

NTP2 GA-1.1.5.2NOTICE TO PROCEED 2 CONDITIONS DEADLINE (NTP1 + 180 DAYS) 0 0 08-Oct-16 08-Oct-16 0%

COCW GA-1.1.5.2COMMENCEMENT OF CONSTRUCTION WORK (NTP 2 + 120 DAYS) 0 0 05-Feb-17 05-Feb-17 0%

NGAIN GA-1.1.5.2NaviGAtor INTEGRATION DEADLINE (SC - 30Days) 0 83 24-Dec-19 15-Mar-20 0%

SRVCM GA-1.1.5.2SUBSTANTIAL COMPLETION DEADLINE (NTP 1 + 1465 DAYS) 0 70 06-Feb-20 15-Apr-20 0%

FNLAC GA-1.1.5.2FINAL ACCEPTANCE DEADLINE (SC + 65 DAYS) 0 70 10-Apr-20 19-Jun-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Resolve Comments & Obtain Approval Design Exceptions  and Variances

Design Exceptions and Variances  in Place

09-Aug-16, Submittal Schedule

Prepare Submittal Schedule (NTP 1 +30 Days)

Submit Submittal Schedule

QA/QC Compliance Review Submittal Schedule

GDOT Review Submittal Schedule

Resolve Comments & Obtain Approva l Submittal Sc hedule

QA/QC Compliance Review Submittal Schedule

Re-Submit Submittal Schedule

GDOT Review Submittal Schedule

Resolve Comments & Obtain Approval Submittal Schedule

Submittal Schedule in Place

31-Jul-16, QA/QC

31-Jul-16, QA/QC CEI

CEI Mobilization and Qualifications Package

QA/QC Compliance Review, Qualif ications Package

Submit Qualifications Package to GDOT for Comment

GDOT  Review, Qualifications  Package

Qualifications Package - Clear Comments

CEI Mobilization and Qualifications Packages in Place

06-Jan-17, Bonds and Financing

06-Jan-17, P&P Bonds

Prepare P & P Bond or Letter of Credit Devolopment

Submit P & P Bond or Letter of Credit for GDOT Review

QA/QC Compliance Review P & P Bond or Letter of Credit

Submit P & P Bond or Letter of Credit for GDOT Review and Comments

P & P Bond or Letter of Credit for GDOT Review and Comments

P & P Bond or Letter of Credit - Clear Comments

P & P Bond or Letter of Credit in Place

11-Apr-16, F inanc ial Close

Review & Finalize Financial Model

QA/QC Compliance Review Financial Model

Submit Financial Model GDOT Review and Comments

Financial Model GDOT Review and Comments

Financial Model - Clear Comments

Financial Model in Place

GDOT to Deliver Executed NTP 1

04-Feb-17, Insurance

04-Feb-17, Insurance

Insurance Policies  Already in  Place and Additional Insurance Polices

QA/QC Compliance Review, Insuranc e Polic ies

Submit Draft Insurance Policies to GDOT for Comment

GDOT  Review, Draft Insurance Policies

Resolve Comments & Obtain Approval, Insurance Policies

Executed Insurance Policies in Place

10-Apr-20, Contract Milestone Deadline

10-Apr-20, Contractual Deadline and Milestones

BEST VALUE PROPOSER SELECTION

COMMERCIAL CLOSE DEADLINE (BVPS + 60 DAYS)

FINANCIAL CLOSE DEADLINE (BVPS + 120 DAYS)

NOTICE TO PROCEED 1 CONDITIONS DEADLINE (FC+3 Days)

NOTICE TO PROCEED 2 CONDITIONS DEADLINE (NTP1 + 180 DAYS)

COMMENCEMENT OF CONSTRUCTION WORK (NTP 2 + 120 DAYS)

NaviGAtor INTEGRATION DEADLINE (SC - 30Days)

SUBSTANTIAL COMPLETION DEADLINE (NTP 1 + 1465 DAYS)

FINAL ACCEPTANCE DEADLINE (SC + 65 DAYS)

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Developer Internal MilestonesDeveloper Internal MilestonesDeveloper Internal Milestones 1460 70 12-Apr-16 10-Apr-20 13-Apr-16 19-Jun-20

NTP1+180 GA-1.1.5.1Contractual Time b/w NTP1 & NTP2 (NTP1+180cd) 179 1 12-Apr-16 07-Oct-16 13-Apr-16 08-Oct-16 0%

NTP2+120 GA-1.1.5.1Contractual Time b/w NTP2 & Commence Construc tion (NTP2+120cd) 119 0 09-Oct-16 04-Feb-17 09-Oct-16 04-Feb-17 0%

NSUBCMP GA-1.1.5.1NOTICE OF SUBSTANTIAL COMPLETION 0 121 17-Nov-19 17-Nov-19 16-Mar-20 16-Mar-20 0%

PSUBCMP23 GA-1.1.5.1PREPARATION FOR SUBSTANTIAL COMPLETION 30 121 17-Nov-19 16-Dec-19 17-Mar-20 15-Apr-20 0%

SUBCMP123 GA-1.1.5.1AS-BUILT DO CUMENTATION REVIEW FOR FINAL ACCEPTANCE 65 70 06-Feb-20 10-Apr-20 16-Apr-20 19-Jun-20 0%

Segment 1 Internal Milestones I-285 P.I.0000784Segment 1 Internal Milestones I-285 P.I.0000784Segment 1 Internal Milestones I-285 P.I.0000784 465 70 02-Jan-19 10-Apr-20 15-Mar-20 19-Jun-20

PM.IMSITSC.1001 GA-1.1.5.1.1Segment 1 ITS Completed 0 83 24-Dec-19 24-Dec-19 15-Mar-20 15-Mar-20 0%

PM.COPL.1001 GA-1.1.5.1.1Segment 1  Completion of Punchlist 65 70 06-Feb-20 10-Apr-20 16-Apr-20 19-Jun-20 0%

PM.SSC.1001 GA-1.1.5.1.1Segment 1 Substantial Completion 0 70 06-Feb-20 06-Feb-20 15-Apr-20 15-Apr-20 0%

WestboundWestboundWestbound 171 101 19-Jul-19 06-Jan-20 15-Apr-20 15-Apr-20

PM.WBENRC.1001 GA-1.1.5.1.1.4Segment 1 Westbound Entry Ramps Complete 0 272 19-Jul-19 19-Jul-19 15-Apr-20 15-Apr-20 0%

PM.WBEXRC.1001 GA-1.1.5.1.1.4Segment 1 Westbound  Exit Ramps Complete 0 272 19-Jul-19 19-Jul-19 15-Apr-20 15-Apr-20 0%

PM.WBCDC.1001 GA-1.1.5.1.1.4Segment 1 Westbound CD Lanes Complete 0 120 18-Dec-19 18-Dec-19 15-Apr-20 15-Apr-20 0%

PM.WBMLC.1001 GA-1.1.5.1.1.4Segment 1 Westbound Main Lanes Complete 0 101 06-Jan-20 06-Jan-20 15-Apr-20 15-Apr-20 0%

NorthboundNorthboundNorthbound 366 104 02-Jan-19 03-Jan-20 15-Apr-20 15-Apr-20

PM.NBMLC.1001 GA-1.1.5.1.1.1Segment 1 Northbound Main Lanes Complete 0 470 02-Jan-19 02-Jan-19 15-Apr-20 15-Apr-20 0%

PM.NBENRC.1001 GA-1.1.5.1.1.1Segment 1 Northbound Entry Ramps Complete 0 349 03-May-19 03-May-19 15-Apr-20 15-Apr-20 0%

PM.NBCDC.1001 GA-1.1.5.1.1.1Segment 1 Northbound CD Lanes Complete 0 104 03-Jan-20 03-Jan-20 15-Apr-20 15-Apr-20 0%

CrossingsCrossingsCrossings 0 190 09-Oct-19 09-Oct-19 15-Apr-20 15-Apr-20

PM.BIKEPATHC.1001 GA-1.1.5.1.1.3Segment 1 Bike Path Crossings 0 190 09-Oct-19 09-Oct-19 15-Apr-20 15-Apr-20 0%

SouthboundSouthboundSouthbound 163 70 27-Aug-19 06-Feb-20 15-Apr-20 15-Apr-20

PM.SBEXRC.1001 GA-1.1.5.1.1.2Segment 1 Southbound Exit Ramps Complete 0 233 27-Aug-19 27-Aug-19 15-Apr-20 15-Apr-20 0%

PM.SBCDC.1001 GA-1.1.5.1.1.2Segment 1 Southbound CD Lanes Complete 0 155 13-Nov-19 13-Nov-19 15-Apr-20 15-Apr-20 0%

PM.SBMLC.1001 GA-1.1.5.1.1.2Segment 1 Southbound Main Lanes Complete 0 70 06-Feb-20 06-Feb-20 15-Apr-20 15-Apr-20 0%

EastboundEastboundEastbound 290 80 12-Apr-19 27-Jan-20 15-Apr-20 15-Apr-20

PM.EBMLC.1001 GA-1.1.5.1.1.5Segment 1 Eastbound Main Lanes Complete 0 370 12-Apr-19 12-Apr-19 15-Apr-20 15-Apr-20 0%

PM.EBENRC.1001 GA-1.1.5.1.1.5Segment 1 Eastbound Entry Ramps Complete 0 177 22-Oct-19 22-Oct-19 15-Apr-20 15-Apr-20 0%

PM.EBEXRC.1001 GA-1.1.5.1.1.5Segment 1 Eastbound Exit Ramps Complete 0 104 03-Jan-20 03-Jan-20 15-Apr-20 15-Apr-20 0%

PM.EBCDC.1001 GA-1.1.5.1.1.5Segment 1 Eastbound CD Lanes Complete 0 80 27-Jan-20 27-Jan-20 15-Apr-20 15-Apr-20 0%

Segment 2 Internal Milestones SR 400 P.I. 721850Segment 2 Internal Milestones SR 400 P.I. 721850Segment 2 Internal Milestones SR 400 P.I. 721850 382 70 26-Mar-19 10-Apr-20 15-Mar-20 19-Jun-20

PM.IMSITSC.1002 GA-1.1.5.1.2Segment 2 ITS Completed 0 122 15-Nov-19 15-Nov-19 15-Mar-20 15-Mar-20 0%

PM.SSC.1002 GA-1.1.5.1.2Segment 2 Substantial Completion 0 121 17-Nov-19 17-Nov-19 16-Mar-20 16-Mar-20 0%

PM.COPL.1002 GA-1.1.5.1.2Segment 2 Completion of Punchlist 65 70 06-Feb-20 10-Apr-20 16-Apr-20 19-Jun-20 0%

NorthboundNorthboundNorthbound 105 210 07-May-19 20-Aug-19 16-Mar-20 16-Mar-20

PM.NBEXRC.1002 GA-1.1.5.1.2.1Segment 2 Northbound Exit Ramps Complete 0 315 07-May-19 07-May-19 16-Mar-20 16-Mar-20 0%

PM.NBCDC.1002 GA-1.1.5.1.2.1Segment 2 Northbound CD Lanes Complete 0 245 16-Jul-19 16-Jul-19 16-Mar-20 16-Mar-20 0%

PM.NBMLC.1002 GA-1.1.5.1.2.1Segment 2 Northbound Main Lanes Complete 0 230 31-Jul-19 31-Jul-19 16-Mar-20 16-Mar-20 0%

PM.NBENRC.1002 GA-1.1.5.1.2.1Segment 2 Northbound Entry Ramps Complete 0 210 20-Aug-19 20-Aug-19 16-Mar-20 16-Mar-20 0%

CrossingsCrossingsCrossings 0 121 17-Nov-19 17-Nov-19 16-Mar-20 16-Mar-20

PM.CSLOCC.1002 GA-1.1.5.1.2.3Segment 2 Intersection Crossings 0 121 17-Nov-19 17-Nov-19 16-Mar-20 16-Mar-20 0%

SouthboundSouthboundSouthbound 195 162 26-Mar-19 07-Oct-19 16-Mar-20 16-Mar-20

PM.SBENRC.1002 GA-1.1.5.1.2.2Segment 2 Southbound Entry Ramps Complete 0 357 26-Mar-19 26-Mar-19 16-Mar-20 16-Mar-20 0%

PM.SBMLC.1002 GA-1.1.5.1.2.2Segment 2 Southbound Main Lanes Complete 0 230 31-Jul-19 31-Jul-19 16-Mar-20 16-Mar-20 0%

PM.SBEXRC.1002 GA-1.1.5.1.2.2Segment 2 Southbound Exit Ramps Complete 0 210 20-Aug-19 20-Aug-19 16-Mar-20 16-Mar-20 0%

PM.SBCDC.1002 GA-1.1.5.1.2.2Segment 2 Southbound CD Lanes Complete 0 162 07-Oct-19 07-Oct-19 16-Mar-20 16-Mar-20 0%

DesignDesignDesign 840 287 10-Dec-15 27-Apr-19 29-Mar-16 19-Jun-20

DS.DEV.1000 GA-1.2 Design Exceptions and Variances 10 73 10-Dec-15 23-Dec-15 29-Mar-16 11-Apr-16 0%

DS.MOB.1000 GA-1.2 Mobilize Design Staff 20 8 12-Apr-16 10-May-16 22-Apr-16 20-May-16 0%

EnvironmentalEnvironmentalEnvironmental 630 128 12-Apr-16 19-Oct-18 03-Jun-16 29-Apr-19

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 610 128 11-May-16 19-Oct-18 03-Jun-16 29-Apr-19

Erosion Control/SWPPPErosion Control/SWPPPErosion Control/SWPPP 78 0 11-Oct-16 03-Feb-17 11-Oct-16 03-Feb-17

DS.ENV.SWPPP.1000 GA-1.2.1.1.1Develop Initial SWPP Control Plans 12 0 11-Oct-16 26-Oct-16 11-Oct-16 26-Oct-16 0%

DS.ENV.SWPPP.1001 GA-1.2.1.1.1Develop BMP Drawings (appendix for Storm Water Plan) fo r the Facility 10 0 27-Oct-16 09-Nov-16 27-Oct-16 09-Nov-16 0%

DS.ENV.SWPPP.1002 GA-1.2.1.1.1QA/QC Package Compliance Review Storm Water Plan 5 0 10-Nov-16 17-Nov-16 10-Nov-16 17-Nov-16 0%

DS.ENV.SWPPP.S.1003 GA-1.2.1.1.1Submit BMP Drawings to GDOT 1 0 18-Nov-16 18-Nov-16 18-Nov-16 18-Nov-16 0%

DS.ENV.SWPPP.1004 GA-1.2.1.1.1GDOT Package Review Storm Water Plan 30 0 19-Nov-16 18-Dec-16 19-Nov-16 18-Dec-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

10-Apr-20, Developer Internal Milestones

Contractual Time b/w NTP1 & NTP2 (NTP1+180cd)

Contractual Time b/w NTP2 & Commence Construc tion (NTP2+120cd)

NOTICE OF SUBSTANTIAL COMPLETION

PREPARATION FOR SUBSTANTIAL COMPLETION

AS-BUILT DOCUMENTATION REVIEW FOR FINAL ACCEPTANCE

10-Apr-20, Segment 1 Internal Milestones I-285 P.I.0000784

Segment 1 ITS Completed

Segment 1  Completion of Punchlist

Segment 1 Substantial Completion

06-Jan-20, Westbound

Segment 1 Westbound Entry Ramps Complete

Segment 1 Westbound  Exit Ramps Complete

Segment 1 Westbound CD Lanes Complete

Segment 1 Westbound Main Lanes Complete

03-Jan-20, Northbound

Segment 1 Northbound Main Lanes Complete

Segment 1 Northbound Entry Ramps Complete

Segment 1 Northbound CD Lanes Complete

09-Oct-19, Crossings

Segment 1 Bike Path Crossings

06-Feb-20, Southbound

Segment 1 Southbound Exit Ramps Complete

Segment 1 Southbound CD Lanes Complete

Segment 1 Southbound Main Lanes Complete

27-Jan-20, Eastbound

Segment 1 Eastbound Main Lanes Complete

Segment 1 Eastbound Entry Ramps Complete

Segment 1 Eastbound Exit Ramps Complete

Segment 1 Eastbound CD Lanes Complete

10-Apr-20, Segment 2 Internal Milestones SR 400 P.I. 721850

Segment 2 ITS Completed

Segment 2 Substantial Completion

Segment 2 Completion of Punchlist

20-Aug-19, Northbound

Segment 2 Northbound Exit Ramps Complete

Segment 2 Northbound CD Lanes Complete

Segment 2 Northbound Main Lanes Complete

Segment 2 Northbound Entry Ramps Complete

17-Nov-19, Crossings

Segment 2 Intersection Crossings

07-Oct-19, Southbound

Segment 2 Southbound Entry Ramps Complete

Segment 2 Southbound Main Lanes Complete

Segment 2 Southbound Exit Ramps Complete

Segment 2 Southbound CD Lanes Complete

27-Apr-19, Design

Design Exceptions and Variances

Mobilize Design Staff

19-Oct-18, Environmental

19-Oct-18, Segment 1 I-285 P.I.0000784

03-Feb-17, Erosion Control/SWPPP

Develop Initial SWPP Control Plans

Develop BMP Drawings (appendix for Storm Water Plan) for the Facili ty

QA/QC Package Compliance Review Storm Water Plan

Submit BMP Drawings to GDOT

GDOT Package Review Storm Water Plan

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.ENV.SWPPP.1005 GA-1.2.1.1.1Storm Water Plan Comment Reso lution 5 0 19-Dec-16 23-Dec-16 19-Dec-16 23-Dec-16 0%

DS.ENV.SWPPP.1006 GA-1.2.1.1.1QA/QC Package Compliance Review Storm Water Plan 5 0 27-Dec-16 03-Jan-17 27-Dec-16 03-Jan-17 0%

DS.ENV.SWPPP.S.1007 GA-1.2.1.1.1Re-Submit BMP Drawings to GDOT 1 0 04-Jan-17 04-Jan-17 04-Jan-17 04-Jan-17 0%

DS.ENV.SWPPP.1008 GA-1.2.1.1.1GDOT Package Review Storm Water Plan 15 0 05-Jan-17 19-Jan-17 05-Jan-17 19-Jan-17 0%

DS.ENV.SWPPP.1009 GA-1.2.1.1.1Storm Water Plan Comment Reso lution 5 0 20-Jan-17 26-Jan-17 20-Jan-17 26-Jan-17 0%

DS.ENV.SWPPP.1010 GA-1.2.1.1.1Copy of NOI to GDOT for the Facility 5 0 27-Jan-17 02-Feb-17 27-Jan-17 02-Feb-17 0%

DS.ENV.SWPPP.1011 GA-1.2.1.1.1Storm Water Pollu tion Plan & BMP in Active Status 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Noise WallsNoise WallsNoise Walls 56 14 11-May-16 29-Jul-16 03-Jun-16 18-Aug-16

DS.ENV.NW.1000 GA-1.2.1.1.2Review and Revise Noise Study Analys is Model 5 16 11-May-16 17-May-16 03-Jun-16 09-Jun-16 0%

DS.ENV.NW.1003 GA-1.2.1.1.2Review Traff ic  Data and Previous  Exis ting Studies 5 21 11-May-16 17-May-16 10-Jun-16 16-Jun-16 0%

DS.ENV.NW.1001 GA-1.2.1.1.2Compile Info to Noise Analysis Draft Report 5 16 18-May-16 24-May-16 10-Jun-16 16-Jun-16 0%

DS.ENV.NW.1002 GA-1.2.1.1.2Noise Wall Locations  Feasibility 5 16 18-May-16 24-May-16 10-Jun-16 16-Jun-16 0%

DS.ENV.NW.1004 GA-1.2.1.1.2QA/QC Package Compliance Review Noise Analys is  Draft Report 5 16 25-May-16 01-Jun-16 17-Jun-16 23-Jun-16 0%

DS.ENV.NW.S.1005 GA-1.2.1.1.2Submit for GDOT Noise Ana lysis Draft Report 1 16 02-Jun-16 02-Jun-16 24-Jun-16 24-Jun-16 0%

DS.ENV.NW.1006 GA-1.2.1.1.2GDOT Package Review Noise Ana lysis Draft Report 30 22 03-Jun-16 02-Jul-16 25-Jun-16 24-Jul-16 0%

DS.ENV.NW.1015 GA-1.2.1.1.2Noise Analys is  Dra ft Report - Clear Comments 5 14 05-Jul-16 11-Jul-16 25-Jul-16 29-Jul-16 0%

DS.ENV.NW.1007 GA-1.2.1.1.2QA/QC Package Compliance Review Noise Analys is  Report 1 14 12-Jul-16 12-Jul-16 01-Aug-16 01-Aug-16 0%

DS.ENV.NW.S.1008 GA-1.2.1.1.2Re-Submit for GDOT Noise Analys is  Report 1 14 13-Jul-16 13-Jul-16 02-Aug-16 02-Aug-16 0%

DS.ENV.NW.1009 GA-1.2.1.1.2GDOT Package Review Noise Ana lysis Report 15 20 14-Jul-16 28-Jul-16 03-Aug-16 17-Aug-16 0%

DS.ENV.NW.1010 GA-1.2.1.1.2Noise Analys is  Report fo r Plac ement and Design  Walls 1 14 29-Jul-16 29-Jul-16 18-Aug-16 18-Aug-16 0%

Hazmat Field InvestigationsHazmat Field InvestigationsHazmat Field Investigations 251 128 18-Oct-17 19-Oct-18 16-Mar-18 29-Apr-19

DS.ENV.HAZMAT.1000 GA-1.2.1.1.8Analysis of the Existing Documents and ESA II Study (If required) 20 100 18-Oct-17 15-Nov-17 16-Mar-18 12-Apr-18 0%

DS.ENV.HAZMAT.1001 GA-1.2.1.1.8Studies and Analysis o f Means and Methods of Hazardous Material Removal Plan 15 100 16-Nov-17 07-Dec-17 13-Apr-18 04-May-18 0%

DS.ENV.HAZMAT.1002 GA-1.2.1.1.8Prepare Hazardous Material Removal Plan 15 100 08-Dec-17 29-Dec-17 07-May-18 25-May-18 0%

DS.ENV.HAZMAT.1003 GA-1.2.1.1.8QA/QC Package Compliance Review Hazardous Material Removal Plan 5 100 02-Jan-18 08-Jan-18 29-May-18 04-Jun-18 0%

DS.ENV.HAZMAT.1004 GA-1.2.1.1.8Submit for GDOT Hazardous Material Removal Plan 1 100 09-Jan-18 09-Jan-18 05-Jun-18 05-Jun-18 0%

DS.ENV.HAZMAT.1005 GA-1.2.1.1.8GDOT Package Review Hazardous Material Removal Plan 15 147 10-Jan-18 24-Jan-18 06-Jun-18 20-Jun-18 0%

DS.ENV.HAZMAT.1006 GA-1.2.1.1.8Hazardous Material Removal Plan Comment Resolution 15 102 25-Jan-18 14-Feb-18 21-Jun-18 12-Jul-18 0%

DS.ENV.HAZMAT.1007 GA-1.2.1.1.8QA/QC Package Compliance Review Hazardous Material Removal Plan 5 102 15-Feb-18 22-Feb-18 13-Jul-18 19-Jul-18 0%

DS.ENV.HAZMAT.1008 GA-1.2.1.1.8Submit for GDOT Hazardous Material Removal Plan 1 102 23-Feb-18 23-Feb-18 20-Jul-18 20-Jul-18 0%

DS.ENV.HAZMAT.1009 GA-1.2.1.1.8GDOT Package Review Hazardous Material Removal Plan 15 149 24-Feb-18 10-Mar-18 23-Jul-18 06-Aug-18 0%

DS.ENV.HAZMAT.1010 GA-1.2.1.1.8Hazardous Material Removal Plan Comment Resolution 15 103 12-Mar-18 30-Mar-18 07-Aug-18 27-Aug-18 0%

DS.ENV.HAZMAT.1011 GA-1.2.1.1.8Hazardous Material Removal Plan in Place 10 103 02-Apr-18 13-Apr-18 28-Aug-18 11-Sep-18 0%

DS.ENV.HAZMAT.1012 GA-1.2.1.1.8Forward Hazardous Material Removal Plan for Permitting for ESA III 30 103 16-Apr-18 29-May-18 12-Sep-18 24-Oct-18 0%

DS.ENV.HAZMAT.1032 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 17 10 128 30-May-18 12-Jun-18 03-Dec-18 14-Dec-18 0%

DS.ENV.HAZMAT.1037 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 18 10 128 30-May-18 12-Jun-18 03-Dec-18 14-Dec-18 0%

DS.ENV.HAZMAT.1042 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 19 10 128 30-May-18 12-Jun-18 03-Dec-18 14-Dec-18 0%

DS.ENV.HAZMAT.1087 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 69 10 103 30-May-18 12-Jun-18 25-Oct-18 07-Nov-18 0%

DS.ENV.HAZMAT.1092 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 74 10 103 30-May-18 12-Jun-18 25-Oct-18 07-Nov-18 0%

DS.ENV.HAZMAT.1013 GA-1.2.1.1.8Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 16 10 128 30-May-18 12-Jun-18 03-Dec-18 14-Dec-18 0%

DS.ENV.HAZMAT.1047 GA-1.2.1.1.8Hazardous Material Removal Parcel 16 60 128 13-Jun-18 06-Sep-18 17-Dec-18 15-Mar-19 0%

DS.ENV.HAZMAT.1067 GA-1.2.1.1.8Hazardous Material Removal Parcel 18 60 128 13-Jun-18 06-Sep-18 17-Dec-18 15-Mar-19 0%

DS.ENV.HAZMAT.1077 GA-1.2.1.1.8Hazardous Material Removal Parcel 19 60 128 13-Jun-18 06-Sep-18 17-Dec-18 15-Mar-19 0%

DS.ENV.HAZMAT.1097 GA-1.2.1.1.8Hazardous Material Removal Parcel 69 60 103 13-Jun-18 06-Sep-18 08-Nov-18 07-Feb-19 0%

DS.ENV.HAZMAT.1057 GA-1.2.1.1.8Hazardous Material Removal Parcel 17 60 128 13-Jun-18 06-Sep-18 17-Dec-18 15-Mar-19 0%

DS.ENV.HAZMAT.1102 GA-1.2.1.1.8Hazardous Material Removal Parcel 74 60 103 13-Jun-18 06-Sep-18 08-Nov-18 07-Feb-19 0%

DS.ENV.HAZMAT.1052 GA-1.2.1.1.8Hazardous Material Removal Parcel 16 Testing Complete Parcel 16 Clear for Construction 30 128 07-Sep-18 19-Oct-18 18-Mar-19 29-Apr-19 0%

DS.ENV.HAZMAT.1062 GA-1.2.1.1.8Hazardous Material Removal Parcel 17 Testing Complete Parcel 17 Clear for Construction 30 128 07-Sep-18 19-Oct-18 18-Mar-19 29-Apr-19 0%

DS.ENV.HAZMAT.1072 GA-1.2.1.1.8Hazardous Material Removal Parcel 18 Testing Complete Parcel 18 Clear for Construction 30 128 07-Sep-18 19-Oct-18 18-Mar-19 29-Apr-19 0%

DS.ENV.HAZMAT.1082 GA-1.2.1.1.8Hazardous Material Removal Parcel 19 Testing Complete Parcel 19 Clear for Construction 30 128 07-Sep-18 19-Oct-18 18-Mar-19 29-Apr-19 0%

DS.ENV.HAZMAT.1107 GA-1.2.1.1.8Hazardous Material Removal Parcel 69 Testing Complete Parcel 16 Clear for Construction 30 103 07-Sep-18 19-Oct-18 08-Feb-19 22-Mar-19 0%

DS.ENV.HAZMAT.1112 GA-1.2.1.1.8Hazardous Material Removal Parcel 74 Testing Complete Parcel 17 Clear for Construction 30 103 07-Sep-18 19-Oct-18 08-Feb-19 22-Mar-19 0%

Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850 203 0 12-Apr-16 03-Feb-17 01-Jul-16 03-Feb-17

Erosion Control/SWPPPErosion Control/SWPPPErosion Control/SWPPP 78 0 11-Oct-16 03-Feb-17 11-Oct-16 03-Feb-17

DS.ENV.SWPPP.1012 GA-1.2.1.2.1Develop Initial SWPP Control Plans 12 0 11-Oct-16 26-Oct-16 11-Oct-16 26-Oct-16 0%

DS.ENV.SWPPP.1013 GA-1.2.1.2.1Develop BMP Drawings (appendix for Storm Water Plan) fo r the Facility 10 0 27-Oct-16 09-Nov-16 27-Oct-16 09-Nov-16 0%

DS.ENV.SWPPP.1014 GA-1.2.1.2.1QA/QC Package Compliance Review Storm Water Plan 5 0 10-Nov-16 17-Nov-16 10-Nov-16 17-Nov-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Storm Water Plan Comment Reso lution

QA/QC Package Compliance Review Storm Water Plan

Re-Submit BMP Drawings to GDOT

GDOT Package Review Storm Water Plan

Storm Water Plan Comment Resolution

Copy of NOI to GDOT for the Facility

Storm Water Pollution Plan & BMP in Active Status

29-Jul-16, Noise Walls

Review and Revise Noise Study Analys is Model

Review Traff ic  Data and Previous  Exis ting Studies

Compile Info to Noise Analysis Draft Report

Noise Wall  Locations  Feasibi li ty

QA/QC Package Compliance Review Noise Analys is  Draft Report

Submit for GDOT Noise Analysis Draft Report

GDOT Package Review Noise Analysis Draft Report

Noise Analys is  Dra ft Report - Clear Comments

QA/QC Package Compliance Review Noise Analys is  Report

Re-Submit for GDOT Noise Analys is  Report

GDOT Package Review Noise Analysis Report

Noise Analys is  Report for Placement and Design Walls

19-Oct-18, Hazmat Field Investigations

Analysis of the Existing Documents and ESA II Study (If required)

Studies and Analysis of Means and Methods of Hazardous Material Removal Plan

Prepare Hazardous Material Removal Plan

QA/QC Package Compliance Review Hazardous Material Removal Plan

Submit for GDOT Hazardous Material Removal Plan

GDOT Package Review Hazardous Material Removal Plan

Hazardous Material Removal Plan Comment Resolution

QA/QC Package Compliance Review Hazardous Material Removal Plan

Submit for GDOT Hazardous Material Removal Plan

GDOT Package Review Hazardous Material Removal Plan

Hazardous Material Removal Plan Comment Resolution

Hazardous Material Removal Plan in Place

Forward Hazardous Material Removal Plan for Permitting for ESA III

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 17

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 18

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 19

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 69

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 74

Hazardous Material Removal permit Received Start Clean-up for ESA III Parcel 16

Hazardous Material Removal Parcel 16

Hazardous Material Removal Parcel 18

Hazardous Material Removal Parcel 19

Hazardous Material Removal Parcel 69

Hazardous Material Removal Parcel 17

Hazardous Material Removal Parcel 74

Hazardous Material Removal Parcel 16 Testing Complete Parcel 16 Clear for Construction

Hazardous Material Removal Parcel 17 Testing Complete Parcel 17 Clear for Construction

Hazardous Material Removal Parcel 18 Testing Complete Parcel 18 Clear for Construction

Hazardous Material Removal Parcel 19 Testing Complete Parcel 19 Clear for Construction

Hazardous Material Removal Parcel 69 Testing Complete Parcel 16 Clear for Construction

Hazardous Material Removal Parcel 74 Testing Complete Parcel 17 Clear for Construction

03-Feb-17, Segment 2 SR 400 P.I. 721850

03-Feb-17, Erosion Control/SWPPP

Develop Initial SWPP Control Plans

Develop BMP Drawings (appendix for Storm Water Plan) for the Facili ty

QA/QC Package Compliance Review Storm Water Plan

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.ENV.SWPPP.S.1015 GA-1.2.1.2.1Submit BMP Drawings to GDOT for Review 1 0 18-Nov-16 18-Nov-16 18-Nov-16 18-Nov-16 0%

DS.ENV.SWPPP.1016 GA-1.2.1.2.1GDOT Package Review Storm Water Plan 30 0 19-Nov-16 18-Dec-16 19-Nov-16 18-Dec-16 0%

DS.ENV.SWPPP.1017 GA-1.2.1.2.1Storm Water Plan Comment Reso lution 10 0 19-Dec-16 03-Jan-17 19-Dec-16 03-Jan-17 0%

DS.ENV.SWPPP.1018 GA-1.2.1.2.1QA/QC Package Compliance Review Storm Water Plan 2 0 04-Jan-17 05-Jan-17 04-Jan-17 05-Jan-17 0%

DS.ENV.SWPPP.S.1019 GA-1.2.1.2.1Submit BMP Drawings to GDOT for Review 1 0 06-Jan-17 06-Jan-17 06-Jan-17 06-Jan-17 0%

DS.ENV.SWPPP.1020 GA-1.2.1.2.1GDOT Package Review Storm Water Plan 15 1 07-Jan-17 21-Jan-17 08-Jan-17 22-Jan-17 0%

DS.ENV.SWPPP.1021 GA-1.2.1.2.1Storm Water Plan Comment Reso lution 4 0 23-Jan-17 26-Jan-17 23-Jan-17 26-Jan-17 0%

DS.ENV.SWPPP.1022 GA-1.2.1.2.1Copy of NOI to GDOT for the Facility 5 0 27-Jan-17 02-Feb-17 27-Jan-17 02-Feb-17 0%

DS.ENV.SWPPP.1023 GA-1.2.1.2.1Storm Water Pollu tion Plan & BMP in Active Status 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Noise WallsNoise WallsNoise Walls 60 70 11-May-16 04-Aug-16 19-Aug-16 15-Nov-16

DS.ENV.NW.1011 GA-1.2.1.2.2Review and Revise Noise Study Analys is Model 5 70 11-May-16 17-May-16 19-Aug-16 25-Aug-16 0%

DS.ENV.NW.1012 GA-1.2.1.2.2Noise Wall Locations  Feasibility 5 70 18-May-16 24-May-16 26-Aug-16 01-Sep-16 0%

DS.ENV.NW.1013 GA-1.2.1.2.2Review Traff ic  Data and Previous  Exis ting Studies 5 70 18-May-16 24-May-16 26-Aug-16 01-Sep-16 0%

DS.ENV.NW.1014 GA-1.2.1.2.2Compile Info to Noise Analysis Draft Report 5 70 25-May-16 01-Jun-16 02-Sep-16 09-Sep-16 0%

DS.ENV.NW.1016 GA-1.2.1.2.2QA/QC Package Compliance Review Noise Analys is  Draft Report 5 70 02-Jun-16 08-Jun-16 12-Sep-16 16-Sep-16 0%

DS.ENV.NW.1017 GA-1.2.1.2.2Submit for GDOT Noise Ana lysis Draft Report 1 70 09-Jun-16 09-Jun-16 19-Sep-16 19-Sep-16 0%

DS.ENV.NW.1018 GA-1.2.1.2.2GDOT Package Review Noise Ana lysis Draft Report 30 102 10-Jun-16 09-Jul-16 20-Sep-16 19-Oct-16 0%

DS.ENV.NW.1019 GA-1.2.1.2.2Noise Analys is  Dra ft Report - Clear Comments 3 71 11-Jul-16 13-Jul-16 20-Oct-16 24-Oct-16 0%

DS.ENV.NW.1020 GA-1.2.1.2.2QA/QC Package Compliance Review Noise Analys is  Report 3 71 14-Jul-16 18-Jul-16 25-Oct-16 27-Oct-16 0%

DS.ENV.NW.1021 GA-1.2.1.2.2Submit for GDOT Noise Ana lysis Report 1 71 19-Jul-16 19-Jul-16 28-Oct-16 28-Oct-16 0%

DS.ENV.NW.1022 GA-1.2.1.2.2GDOT Package Review Noise Ana lysis Report 15 103 20-Jul-16 03-Aug-16 31-Oct-16 14-Nov-16 0%

DS.ENV.NW.1023 GA-1.2.1.2.2Noise Analys is  Report fo r Plac ement and Design  Walls 1 70 04-Aug-16 04-Aug-16 15-Nov-16 15-Nov-16 0%

Hazmat Field InvestigationsHazmat Field InvestigationsHazmat Field Investigations 147 56 12-Apr-16 09-Nov-16 01-Jul-16 03-Feb-17

DS.ENV.HAZMAT.1014 GA-1.2.1.2.8Analysis of the Existing Documents for Possible Hazardous Material Sites 20 56 12-Apr-16 10-May-16 01-Jul-16 29-Jul-16 0%

DS.ENV.HAZMAT.1015 GA-1.2.1.2.8Studies and Analysis o f Means and Methods of Hazardous Material Removal Plan 15 56 11-May-16 01-Jun-16 01-Aug-16 19-Aug-16 0%

DS.ENV.HAZMAT.1016 GA-1.2.1.2.8Prepare Hazardous Material Removal Plan 15 56 02-Jun-16 22-Jun-16 22-Aug-16 12-Sep-16 0%

DS.ENV.HAZMAT.1017 GA-1.2.1.2.8QA/QC Package Compliance Review Hazardous Material Removal Plan 5 56 23-Jun-16 29-Jun-16 13-Sep-16 19-Sep-16 0%

DS.ENV.HAZMAT.1018 GA-1.2.1.2.8Submit for GDOT Hazardous Material Removal Plan 1 56 30-Jun-16 30-Jun-16 20-Sep-16 20-Sep-16 0%

DS.ENV.HAZMAT.1019 GA-1.2.1.2.8GDOT Package Review Hazardous Material Removal Plan 15 56 01-Jul-16 22-Jul-16 21-Sep-16 12-Oct-16 0%

DS.ENV.HAZMAT.1020 GA-1.2.1.2.8Hazardous Material Removal Plan Comment Resolution 15 56 25-Jul-16 12-Aug-16 13-Oct-16 02-Nov-16 0%

DS.ENV.HAZMAT.1021 GA-1.2.1.2.8QA/QC Package Compliance Review Hazardous Material Removal Plan 5 56 15-Aug-16 19-Aug-16 03-Nov-16 09-Nov-16 0%

DS.ENV.HAZMAT.1022 GA-1.2.1.2.8Submit for GDOT Hazardous Material Removal Plan 1 56 22-Aug-16 22-Aug-16 10-Nov-16 10-Nov-16 0%

DS.ENV.HAZMAT.1023 GA-1.2.1.2.8GDOT Package Review Hazardous Material Removal Plan 15 83 23-Aug-16 06-Sep-16 14-Nov-16 28-Nov-16 0%

DS.ENV.HAZMAT.1024 GA-1.2.1.2.8Hazardous Material Removal Plan Comment Resolution 15 56 07-Sep-16 27-Sep-16 29-Nov-16 19-Dec-16 0%

DS.ENV.HAZMAT.1025 GA-1.2.1.2.8Hazardous Material Removal Plan in Place 10 56 28-Sep-16 12-Oct-16 20-Dec-16 04-Jan-17 0%

DS.ENV.HAZMAT.1026 GA-1.2.1.2.8Forward Hazardous Material Removal Plan for Permitting 10 56 13-Oct-16 26-Oct-16 05-Jan-17 20-Jan-17 0%

DS.ENV.HAZMAT.1027 GA-1.2.1.2.8Hazardous Material Removal permit Received Start Clean-up 10 56 27-Oct-16 09-Nov-16 23-Jan-17 03-Feb-17 0%

RoadsRoadsRoads 183 446 11-May-16 03-Feb-17 23-May-16 16-Nov-18

SchematicsSchematicsSchematics 41 14 11-May-16 09-Jul-16 26-May-16 28-Jul-16

DS.RDW.SCH.1000 GA-1.2.2.5Review Proposal Schematics 5 11 11-May-16 17-May-16 26-May-16 02-Jun-16 0%

DS.RDW.SCH.1001 GA-1.2.2.5Review Schematics to include Design Exceptions and Variances  (If  Required) 5 11 18-May-16 24-May-16 03-Jun-16 09-Jun-16 0%

DS.RDW.SCH.1002 GA-1.2.2.5QA/QC Compliance Review Schematics 5 11 25-May-16 01-Jun-16 10-Jun-16 16-Jun-16 0%

DS.RDW.SCH.1003 GA-1.2.2.5Submit Schematics to GDOT for Review and Comments 1 11 02-Jun-16 02-Jun-16 17-Jun-16 17-Jun-16 0%

DS.RDW.SCH.1004 GA-1.2.2.5GDOT Schematics  Review & Comments 30 17 03-Jun-16 02-Jul-16 20-Jun-16 19-Jul-16 0%

DS.RDW.SCH.1005 GA-1.2.2.5Schematics Comment Resolution 5 17 03-Jul-16 07-Jul-16 20-Jul-16 24-Jul-16 0%

DS.RDW.SCH.1006 GA-1.2.2.5Schematics Approved 1 17 08-Jul-16 08-Jul-16 25-Jul-16 25-Jul-16 0%

DS.RDW.SCH.1007 GA-1.2.2.5Forward Final Schematics to GDOT 1 19 09-Jul-16 09-Jul-16 28-Jul-16 28-Jul-16 0%

Survey WorksSurvey WorksSurvey Works 86 44 11-May-16 12-Sep-16 23-May-16 15-Nov-16

DS.RDW.SUV.1000 GA-1.2.2.6Preliminary Survey Work (Establish Control Lines) 5 8 11-May-16 17-May-16 23-May-16 27-May-16 0%

DS.RDW.SUV.1001 GA-1.2.2.6Perform Field Work for Aerial Survey 10 8 18-May-16 01-Jun-16 31-May-16 13-Jun-16 0%

DS.RDW.SUV.1002 GA-1.2.2.6Perform Control and Field Survey 10 10 18-May-16 01-Jun-16 02-Jun-16 15-Jun-16 0%

DS.RDW.SUV.1003 GA-1.2.2.6Perform Aerial Survey 2 8 02-Jun-16 03-Jun-16 14-Jun-16 15-Jun-16 0%

DS.RDW.SUV.1004 GA-1.2.2.6Survey Data Analys is  and Calculations 10 8 06-Jun-16 17-Jun-16 16-Jun-16 29-Jun-16 0%

DS.RDW.SUV.1005 GA-1.2.2.695% TDM Model  and Contour Maps 5 45 20-Jun-16 24-Jun-16 23-Aug-16 29-Aug-16 0%

DS.RDW.SUV.1006 GA-1.2.2.695% Survey for Facility Design 1 45 27-Jun-16 27-Jun-16 30-Aug-16 30-Aug-16 0%

DS.RDW.SUV.1007 GA-1.2.2.6QA/QC Preliminary Survey Submittal Compliance Review 2 45 28-Jun-16 29-Jun-16 31-Aug-16 01-Sep-16 0%

DS.RDW.SUV.1008 GA-1.2.2.6Submit Preliminary Survey Control to GDOT for Review and Comments 1 45 30-Jun-16 30-Jun-16 02-Sep-16 02-Sep-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Submit BMP Drawings to GDOT for Review

GDOT Package Review Storm Water Plan

Storm Water Plan Comment Resolution

QA/QC Package Compliance Review Storm Water Plan

Submit BMP Drawings to GDOT for Review

GDOT Package Review Storm Water Plan

Storm Water Plan Comment Resolution

Copy of NOI to GDOT for the Facility

Storm Water Pollution Plan & BMP in Active Status

04-Aug-16, Noise Walls

Review and Revise Noise Study Analys is Model

Noise Wall  Locations  Feasibi li ty

Review Traff ic  Data  and Previous  Exis ting Studies

Compile Info to Noise Analysis Draft Report

QA/QC Package Compliance Review Noise Analys is  Draft Report

Submit for GDOT Noise Analysis Draft Report

GDOT Package Review Noise Analysis Draft Report

Noise Analys is  Draft Report - Clear Comments

QA/QC Package Compliance Review Noise Analys is  Report

Submit for GDOT Noise Analysis Report

GDOT Package Review Noise Analysis Report

Noise Analys is  Report fo r Placement and Design  Walls

09-Nov-16, Hazmat Field Investigations

Analysis of the Existing Documents for Possible Hazardous Material Sites

Studies and Analysis of Means and Methods of Hazardous Material Removal Plan

Prepare Hazardous Material Removal Plan

QA/QC Package Compliance Review Hazardous Material Removal Plan

Submit for GDOT Hazardous Material Removal Plan

GDOT Package Review Hazardous Material Removal Plan

Hazardous Material Removal Plan Comment Resolution

QA/QC Package Compliance Review Hazardous Material Removal Plan

Submit for GDOT Hazardous Material Removal Plan

GDOT Package Review Hazardous Material Removal Plan

Hazardous Material Removal Plan Comment Resolution

Hazardous Material Removal Plan in Place

Forward Hazardous Material Removal Plan for Permitting

Hazardous Material Removal permit Received Start Clean-up

03-Feb-17, Roads

09-Jul-16, Schematics

Review Proposal Schematics

Review Schematics to include Design Exceptions and Variances  (If  Required)

QA/QC Compliance Review Schematics

Submit Schematics to GDOT for Review and Comments

GDOT Schematics  Review & Comments

Schematics Comment Resolution

Schematics Approved

Forward Final Schematics to GDOT

12-Sep-16, Survey Works

Preliminary Survey Work (Establish Control Lines)

Perform Field Work for Aerial Survey

Perform Control and Field Survey

Perform Aerial Survey

Survey Data Analys is  and Ca lc ulations

95% TDM Model  and Contour Maps

95% Survey for Facility Design

QA/QC Preliminary Survey Submittal Compliance Review

Submit Preliminary Survey Control to GDOT for Review and Comments

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.RDW.SUV.1009 GA-1.2.2.6GDOT Reviews Preliminary Survey Control to GDOT for Review and Comments 30 65 01-Jul-16 30-Jul-16 04-Sep-16 03-Oct-16 0%

DS.RDW.SUV.1010 GA-1.2.2.6Preliminary Survey Control Comments Cleared 5 45 01-Aug-16 05-Aug-16 04-Oct-16 11-O ct-16 0%

DS.RDW.SUV.1011 GA-1.2.2.6Final Survey Control and Contour Maps 5 45 08-Aug-16 12-Aug-16 12-Oct-16 18-Oct-16 0%

DS.RDW.SUV.1012 GA-1.2.2.6QA/QC Submittal Package Compliance Review Final Survey Control and Contour Maps 2 45 15-Aug-16 16-Aug-16 19-Oct-16 20-Oct-16 0%

DS.RDW.SUV.1013 GA-1.2.2.6Re-Submit Final Survey Control and Contour Maps to GDOT for Review and Comments 1 45 17-Aug-16 17-Aug-16 21-Oct-16 21-Oct-16 0%

DS.RDW.SUV.1014 GA-1.2.2.6GDOT Reviews Final Survey Control to GDOT for Review and Comments 15 66 18-Aug-16 01-Sep-16 23-Oct-16 06-Nov-16 0%

DS.RDW.SUV.1015 GA-1.2.2.6Final Survey Control and Contour Maps Comments Cleared 5 44 02-Sep-16 09-Sep-16 07-Nov-16 14-Nov-16 0%

DS.RDW.SUV.1016 GA-1.2.2.6Final Survey Control and Contour Maps for Facility Design Complete 1 44 12-Sep-16 12-Sep-16 15-Nov-16 15-Nov-16 0%

Geotechnical InvestigationsGeotechnical InvestigationsGeotechnical Investigations 20 1 08-Aug-16 02-Sep-16 09-Aug-16 06-Sep-16

DS.RDW.GEO.1000 GA-1.2.2.7Analysis of the Existing Geotechnical Documents 5 1 08-Aug-16 12-Aug-16 09-Aug-16 15-Aug-16 0%

DS.RDW.GEO.1001 GA-1.2.2.7Review Preliminary Plans, Temporary Staging Plans and Perform on-site Inspections 5 1 08-Aug-16 12-Aug-16 09-Aug-16 15-Aug-16 0%

DS.RDW.GEO.1002 GA-1.2.2.7Determine location of test borings and type of sampling required 5 1 08-Aug-16 12-Aug-16 09-Aug-16 15-Aug-16 0%

DS.RDW.GEO.1003 GA-1.2.2.7Perform Soil Borings 5 1 15-Aug-16 19-Aug-16 16-Aug-16 22-Aug-16 0%

DS.RDW.GEO.1004 GA-1.2.2.7Perform Standard Penetration Test and/or Cone Penetration Test 5 1 15-Aug-16 19-Aug-16 16-Aug-16 22-Aug-16 0%

DS.RDW.GEO.1006 GA-1.2.2.7Obtain Soil and Rock Core Samples 5 1 15-Aug-16 19-Aug-16 16-Aug-16 22-Aug-16 0%

DS.RDW.GEO.1005 GA-1.2.2.7Measure Groundwater Levels 5 1 22-Aug-16 26-Aug-16 23-Aug-16 29-Aug-16 0%

DS.RDW.GEO.1007 GA-1.2.2.7Field Boring Log Reviews and Testing of Final Boring Logs 5 1 29-Aug-16 02-Sep-16 30-Aug-16 06-Sep-16 0%

Typical SectionsTypical SectionsTypical Sections 42 2 13-Sep-16 10-Nov-16 16-Sep-16 15-Nov-16

DS.RDW.TSEC.1000 GA-1.2.2.333Preliminary Work / Gathering Existing Information 5 3 13-Sep-16 19-Sep-16 16-Sep-16 22-Sep-16 0%

DS.RDW.TSEC.1001 GA-1.2.2.333Develop Roadway Profiles for Design Criteria 5 3 13-Sep-16 19-Sep-16 16-Sep-16 22-Sep-16 0%

DS.RDW.TSEC.1002 GA-1.2.2.333QA/QC Compliance Review Profiles for Design Criteria 5 3 20-Sep-16 26-Sep-16 23-Sep-16 29-Sep-16 0%

DS.RDW.TSEC.1003 GA-1.2.2.333Submit Profiles for Design Criteria to GDOT for Review and Comments 1 3 27-Sep-16 27-Sep-16 30-Sep-16 30-Sep-16 0%

DS.RDW.TSEC.1004 GA-1.2.2.333GDOT Profiles for Design Criteria  Review & Comments 15 3 28-Sep-16 12-Oct-16 01-Oct-16 15-Oct-16 0%

DS.RDW.TSEC.1005 GA-1.2.2.333Profiles for Design Criteria Comment Resolution 5 3 13-Oct-16 17-Oct-16 16-Oct-16 20-Oct-16 0%

DS.RDW.TSEC.1006 GA-1.2.2.333QA/QC Compliance Review Profiles for Design Criteria 5 3 18-Oct-16 24-Oct-16 21-Oct-16 27-Oct-16 0%

DS.RDW.TSEC.1007 GA-1.2.2.333Submit Roadway Profiles for Design Criteria 1 3 25-Oct-16 25-Oct-16 28-Oct-16 28-Oct-16 0%

DS.RDW.TSEC.1008 GA-1.2.2.333GDOT review of Roadway Profiles for Design Criteria 15 5 26-Oct-16 09-Nov-16 31-Oct-16 14-Nov-16 0%

DS.RDW.TSEC.1009 GA-1.2.2.333Roadway Profile Design Standards 1 2 10-Nov-16 10-Nov-16 15-Nov-16 15-Nov-16 0%

AlignmentsAlignmentsAlignments 36 3 20-Sep-16 09-Nov-16 23-Sep-16 15-Nov-16

DS.RDW.ALIGN.1000 GA-1.2.2.11Develop Preliminary Roadway Horizontal and Vert ic al Alignment for Ramps, Xing Streets, Interchanges, Main Lanes & CD lan5 3 20-Sep-16 26-Sep-16 23-Sep-16 29-Sep-16 0%

DS.RDW.ALIGN.1001 GA-1.2.2.11Review Existing Grade & Typical X-Sec tions 5 3 20-Sep-16 26-Sep-16 23-Sep-16 29-Sep-16 0%

DS.RDW.ALIGN.1002 GA-1.2.2.11QA/QC Compliance Review Alignment Design Standards 5 3 27-Sep-16 03-Oct-16 30-Sep-16 06-Oct-16 0%

DS.RDW.ALIGN.1003 GA-1.2.2.11Submit Roadway Horizontal and Vertica l Alignment Design Standards 1 3 04-Oct-16 04-Oct-16 07-Oct-16 07-Oct-16 0%

DS.RDW.ALIGN.1004 GA-1.2.2.11GDOT Review of Roadway Horizontal and Vertical Alignment Design Standards 30 6 05-Oct-16 03-Nov-16 11-Oct-16 09-Nov-16 0%

DS.RDW.ALIGN.1005 GA-1.2.2.11Alignment Design Standards Comment Resolution 5 6 04-Nov-16 08-Nov-16 10-Nov-16 14-Nov-16 0%

DS.RDW.ALIGN.1009 GA-1.2.2.11Roadway Horizontal and Vert ic al Alignment Design Standards 1 3 09-Nov-16 09-Nov-16 15-Nov-16 15-Nov-16 0%

Pavement DesignPavement DesignPavement Design 43 1 13-Sep-16 14-Nov-16 14-Sep-16 15-Nov-16

Data Analysis  and Draft ReportData Analysis  and Draft ReportData Analysis  and Draft Report 8 1 13-Sep-16 22-Sep-16 14-Sep-16 23-Sep-16

DS.RDW.PDES.1000 GA-1.2.2.3.1Analysis of the Existing Geotechnical Documents 3 1 13-Sep-16 15-Sep-16 14-Sep-16 16-Sep-16 0%

DS.RDW.PDES.1001 GA-1.2.2.3.1Pavement Design Criteria 5 1 16-Sep-16 22-Sep-16 19-Sep-16 23-Sep-16 0%

DS.RDW.PDES.1002 GA-1.2.2.3.1Pavement Design Analys is  and Calculations 5 1 16-Sep-16 22-Sep-16 19-Sep-16 23-Sep-16 0%

Design StandardsDesign StandardsDesign Standards 35 1 23-Sep-16 14-Nov-16 26-Sep-16 15-Nov-16

DS.RDW.PDES.1003 GA-1.2.2.3.2Pavement Design General Recommendations 5 1 23-Sep-16 29-Sep-16 26-Sep-16 30-Sep-16 0%

DS.RDW.PDES.1004 GA-1.2.2.3.2Prepare Pavement Design Standard Package 5 1 30-Sep-16 06-Oct-16 03-Oct-16 07-Oct-16 0%

DS.RDW.PDES.1005 GA-1.2.2.3.2QA/QC Compliance Review Pavement Design Recommendations 5 1 07-Oct-16 14-Oct-16 11-Oct-16 17-Oct-16 0%

DS.RDW.PDES.1006 GA-1.2.2.3.2Submit Pavement Design Recommendations 5 3 15-Oct-16 19-Oct-16 18-Oct-16 22-Oct-16 0%

DS.RDW.PDES.1007 GA-1.2.2.3.2GDOT Review Pavement Design General Recommendations 15 3 20-Oct-16 03-Nov-16 23-Oct-16 06-Nov-16 0%

DS.RDW.PDES.1008 GA-1.2.2.3.2Final Pavement Design Standards - Clear Comments 5 1 04-Nov-16 10-Nov-16 07-Nov-16 14-Nov-16 0%

DS.RDW.PDES.1009 GA-1.2.2.3.2Final Pavement Design Standards 0 1 14-Nov-16 14-Nov-16 14-Nov-16 14-Nov-16 0%

DS.RDW.PDES.1010 GA-1.2.2.3.2Forward Approved Pavement Design to  GDOT 1 1 14-Nov-16 14-Nov-16 15-Nov-16 15-Nov-16 0%

Geotechnical DesignGeotechnical DesignGeotechnical Design 25 43 06-Sep-16 11-O ct-16 07-Sep-16 13-Dec-16

Earthwork GeotechEarthwork GeotechEarthwork Geotech 10 39 06-Sep-16 19-Sep-16 07-Sep-16 15-Nov-16

DS.RDW.GEO.1008 GA-1.2.2.2.2Earthworks Field and Laboratory Works Factual Geotechnical Report 5 1 06-Sep-16 12-Sep-16 07-Sep-16 13-Sep-16 0%

DS.RDW.GEO.1009 GA-1.2.2.2.2Earthworks Geotechnical Field and Laboratory Works 5 39 06-Sep-16 12-Sep-16 01-Nov-16 07-Nov-16 0%

DS.RDW.GEO.1010 GA-1.2.2.2.2Earthworks Geotechnical Analysis  and Calculations Standard Design  Packages 5 39 13-Sep-16 19-Sep-16 08-Nov-16 15-Nov-16 0%

Bridge GeotechBridge GeotechBridge Geotech 10 58 06-Sep-16 19-Sep-16 30-Nov-16 13-Dec-16

DS.RDW.GEO.1011 GA-1.2.2.2.6Bridges Geotechnical Field and Laboratory Works 5 58 06-Sep-16 12-Sep-16 30-Nov-16 06-Dec-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

GDOT Reviews Preliminary Survey Control to GDOT for Review and Comments

Preliminary Survey Control Comments Cleared

Final Survey Control and Contour Maps

QA/QC Submittal Package Compliance Review Final Survey Control and Contour Maps

Re-Submit Final Survey Control and Contour Maps to GDOT for Review and Comments

GDOT Reviews Final Survey Control to GDOT for Review and Comments

Final Survey Control and Contour Maps Comments Cleared

Final Survey Control and Contour Maps for Facility Design Complete

02-Sep-16, Geotechnical Investigations

Analysis of the Existing Geotechnical Documents

Review Preliminary Plans, Temporary Staging Plans and Perform on-site Inspections

Determine location of test borings and type of sampling required

Perform Soil Borings

Perform Standard Penetration Test and/or Cone Penetration Test

Obtain Soil and Rock Core Samples

Measure Groundwater Levels

Field Boring Log Reviews and Testing of Final Boring Logs

10-Nov-16, Typical Sections

Preliminary Work / Gathering Existing Information

Develop Roadway Profiles for Design Criteria

QA/QC Compliance Review Profiles for Design Criteria

Submit Profiles for Design Criteria to GDOT for Review and Comments

GDOT Profiles for Design Criteria  Review & Comments

Profiles for Design Criteria Comment Resolution

QA/QC Compliance Review Profiles for Design Criteria

Submit Roadway Profiles for Design Criteria

GDOT review of Roadway Profiles for Design Criteria

Roadway Profile Design Standards

09-Nov-16, Alignments

Develop Preliminary Roadway Horizontal and Vert ical Alignment for Ramps, Xing Streets, Interchanges, Main

Review Existing Grade & Typical X-Sec tions

QA/QC Compliance Review Alignment Design Standards

Submit Roadway Horizontal and Vertical Alignment Design Standards

GDOT Review of Roadway Horizontal and Vertical Alignment Design Standards

Alignment Design Standards Comment Resolution

Roadway Horizontal and Vert ical Alignment Design Standards

14-Nov-16, Pavement Design

22-Sep-16, Data Analys is and Dra ft Report

Analysis of the Existing Geotechnical Documents

Pavement Design Criteria

Pavement Design Analys is  and Ca lc ulations

14-Nov-16, Design Standards

Pavement Design General Recommendations

Prepare Pavement Design Standard Package

QA/QC Compliance Review Pavement Design Recommendations

Submit Pavement Design Recommendations

GDOT Review Pavement Design General Recommendations

Final Pavement Design Standards - Clear Comments

Final Pavement Design Standards

Forward Approved Pavement Design to GDOT

11-O ct-16 , G eotec hnical Design

19-Sep-16, Earthwork Geotech

Earthworks Field and Laboratory Works Factual Geotechnical Report

Earthworks Geotechnical Field and Laboratory Works

Earthworks Geotechnical Analysis  and Calculations Standard Design Packages

19-Sep-16, Bridge Geotech

Bridges Geotechnical Field and Laboratory Works

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.RDW.GEO.1012 GA-1.2.2.2.6Bridges Field and Laboratory Works Factual Geotechnical Report 5 58 06-Sep-16 12-Sep-16 30-Nov-16 06-Dec-16 0%

DS.RDW.GEO.1013 GA-1.2.2.2.6Bridges Geotechnical Analysis and  Calculations 5 58 13-Sep-16 19-Sep-16 07-Dec-16 13-Dec-16 0%

Drainage GeotechDrainage GeotechDrainage Geotech 15 34 06-Sep-16 26-Sep-16 25-Oct-16 15-Nov-16

DS.RDW.GEO.1014 GA-1.2.2.2.4Culvert and Drainage Structures Geotechnical Analys is  and Calculations 10 34 06-Sep-16 19-Sep-16 25-Oct-16 07-Nov-16 0%

DS.RDW.GEO.1015 GA-1.2.2.2.4Culvert and Drainage Structures General Geotechnical Recommendations for the Design 10 34 06-Sep-16 19-Sep-16 25-Oct-16 07-Nov-16 0%

DS.RDW.GEO.1016 GA-1.2.2.2.4Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages 5 34 20-Sep-16 26-Sep-16 08-Nov-16 15-Nov-16 0%

Wall GeotechWall GeotechWall Geotech 25 24 06-Sep-16 11-O ct-16 11-Oct-16 15-Nov-16

DS.RDW.GEO.1018 GA-1.2.2.2.5Miscellaneous Structures Geotechnical Field and Laboratory Works 10 24 06-Sep-16 19-Sep-16 11-Oct-16 24-Oct-16 0%

DS.RDW.GEO.1019 GA-1.2.2.2.5Earthworks and Retaining Walls  G eotec hnical F ie ld and Labora tory W orks 10 29 06-Sep-16 19-Sep-16 18-Oct-16 31-Oct-16 0%

DS.RDW.GEO.1017 GA-1.2.2.2.5Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report 10 24 20-Sep-16 03-Oct-16 25-Oct-16 07-Nov-16 0%

DS.RDW.GEO.1021 GA-1.2.2.2.5Miscellaneous Structures Geotechnical Analysis  and Calculations 10 29 20-Sep-16 03-Oct-16 01-Nov-16 15-Nov-16 0%

DS.RDW.GEO.1020 GA-1.2.2.2.5Earthworks and Retaining Walls  Field and Laboratory Works  Factual Geotechnical Report 5 29 20-Sep-16 26-Sep-16 01-Nov-16 07-Nov-16 0%

DS.RDW.GEO.1022 GA-1.2.2.2.5Earthworks and Retaining Walls  G eotec hnical Analysis and Calculations Standard Design Packages 5 24 04-Oct-16 11-O ct-16 08-Nov-16 15-Nov-16 0%

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 156 0 20-Jun-16 03-Feb-17 30-Jun-16 03-Feb-17

Roadway Design PackagesRoadway Design PackagesRoadway Design Packages 156 0 20-Jun-16 03-Feb-17 30-Jun-16 03-Feb-17

Roadway Packages Segment 1 I-285 P.I.0000784 (30%)Roadway Packages Segment 1 I-285 P.I.0000784 (30%)Roadway Packages Segment 1 I-285 P.I.0000784 (30%) 156 0 20-Jun-16 03-Feb-17 30-Jun-16 03-Feb-17

DS.RDW.PAK.1000 GA-1.2.2.1.15.2Segment 1 Develop Preliminary Roadway Horizontal and Vertica l Alignment for Xing Streets (60%) 20 8 20-Jun-16 18-Jul-16 30-Jun-16 28-Jul-16 0%

DS.RDW.PAK.1002 GA-1.2.2.1.15.2Segment 1 Develop Preliminary Roadway Horizontal and Vertica l Alignment for CD and ML (60%) 10 18 20-Jun-16 01-Jul-16 15-Jul-16 28-Jul-16 0%

DS.RDW.PAK.1004 GA-1.2.2.1.15.2Segment 1 Preliminary Roadway Plans (Plan and Profile) (60%) 5 8 19-Jul-16 25-Jul-16 29-Jul-16 04-Aug-16 0%

DS.RDW.PAK.1006 GA-1.2.2.1.15.2Segment 1 QA/QC Package Compliance Review Intermediate Road Plans (60%) 5 8 26-Jul-16 01-Aug-16 05-Aug-16 11-Aug-16 0%

DS.RDW.PAK.1008 GA-1.2.2.1.15.2Segment 1 Submit Preliminary Road Plans to GDOT for Review and Comments (60%) 1 8 02-Aug-16 02-Aug-16 12-Aug-16 12-Aug-16 0%

DS.RDW.PAK.1010 GA-1.2.2.1.15.2Segment 1  Review and Comments Preliminary Road Plans (60%) 30 12 03-Aug-16 01-Sep-16 15-Aug-16 13-Sep-16 0%

DS.RDW.PAK.1012 GA-1.2.2.1.15.2Segment 1 Preliminary Road Plans - Clear Comments (60%) 5 7 02-Sep-16 09-Sep-16 14-Sep-16 20-Sep-16 0%

DS.RDW.PAK.1014 GA-1.2.2.1.15.2Segment 1  Preliminary Design Packages (60%) 1 7 12-Sep-16 12-Sep-16 21-Sep-16 21-Sep-16 0%

Intermediate Roadway Packages Segment 1 STA 874 to 1086 (65%)Intermediate Roadway Packages Segment 1 STA 874 to 1086 (65%)Intermediate Roadway Packages Segment 1 STA 874 to 1086 (65%) 97 0 13-Sep-16 03-Feb-17 22-Sep-16 03-Feb-17

DS.RDW.PAK.1016 GA-1.2.2.1.15.2.1Segment 1 Develop Intermediate Roadway Horizontal and Vertica l Alignment for Xing Streets (90%) 10 7 13-Sep-16 26-Sep-16 22-Sep-16 05-Oct-16 0%

DS.RDW.PAK.1018 GA-1.2.2.1.15.2.1Segment 1 Intermediate Geopack Analysis (90% ) 10 7 13-Sep-16 26-Sep-16 22-Sep-16 05-Oct-16 0%

DS.RDW.PAK.1020 GA-1.2.2.1.15.2.1Segment 1 Develop Intermediate Roadway Horizontal and Vertica l Alignment for GP and ML (90%) 10 7 13-Sep-16 26-Sep-16 22-Sep-16 05-Oct-16 0%

DS.RDW.PAK.1022 GA-1.2.2.1.15.2.1Segment 1 Intermediate Roadway Plans (Plan and Profile) (90%) 5 7 27-Sep-16 03-Oct-16 06-Oct-16 13-Oct-16 0%

DS.RDW.PAK.1024 GA-1.2.2.1.15.2.1Segment 1 QA/QC Package Compliance Review Intermediate Road Plans (90%) 5 7 04-Oct-16 11-O ct-16 14-Oct-16 20-Oct-16 0%

DS.RDW.PAK.1026 GA-1.2.2.1.15.2.1Segment 1 Submit Intermediate Road Plans to GDOT for Review and Comments (90%) 1 7 12-Oct-16 12-Oct-16 21-Oct-16 21-Oct-16 0%

DS.RDW.PAK.1028 GA-1.2.2.1.15.2.1Segment 1 GDOT Review and Comments Intermediate Road Plans (90%) 14 11 13-Oct-16 26-Oct-16 24-Oct-16 06-Nov-16 0%

DS.RDW.PAK.1030 GA-1.2.2.1.15.2.1Segment 1 Intermediate Road Plans - Clear Comments (90%) 5 7 27-Oct-16 02-Nov-16 07-Nov-16 14-Nov-16 0%

DS.RDW.PAK.1032 GA-1.2.2.1.15.2.1Segment 1 Approved Intermediate Des ign Packages (90%) 1 7 03-Nov-16 03-Nov-16 15-Nov-16 15-Nov-16 0%

Segment 1A - STA 874 to 945 Roadw ay Package (100%)Segment 1A - STA 874 to 945 Roadw ay Package (100%)Segment 1A - STA 874 to 945 Roadw ay Package (100%) 54 0 15-Nov-16 03-Feb-17 16-Nov-16 03-Feb-17

Package PreparationPackage PreparationPackage Preparation 10 1 15-Nov-16 29-Nov-16 16-Nov-16 30-Nov-16

DS.RDW.PAK.1034GA-1.2.2.1.15.2.1.1A.11A Develop Final Roadway Des ign Package 10 1 15-Nov-16 29-Nov-16 16-Nov-16 30-Nov-16 0%

QA/QC ReviewQA/QC ReviewQA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16

DS.RDW.PAK.1036GA-1.2.2.1.15.2.1.1A.21A Final Roadway Des ign Package Complete and QA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16 0%

SubmittalSubmittalSubmittal 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16

DS.RDW.PAK.1048GA-1.2.2.1.15.2.1.1A.31A Submit F inal Roadway Design  Package for G DOT Review 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16 0%

CTRMA ReviewsCTRMA ReviewsCTRMA Reviews 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17

DS.RDW.PAK.1050GA-1.2.2.1.15.2.1.1A.41A GDOT Review Final Roadway Des ign Package 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17 0%

Comment ResolutionComment ResolutionComment Resolution 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17

DS.RDW.PAK.1062GA-1.2.2.1.15.2.1.1A.51A Final Roadway Des ign Package - C lear Comments 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17 0%

RFCRFCRFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17

DS.RDW.PAK.1068GA-1.2.2.1.15.2.1.1A.71A Final Roadway Des ign Package - RFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Segment 1B - STA 945 to 1020 Roadway Package (100%)Segment 1B - STA 945 to 1020 Roadway Package (100%)Segment 1B - STA 945 to 1020 Roadway Package (100%) 54 0 15-Nov-16 03-Feb-17 16-Nov-16 03-Feb-17

DS.RDW.PAK.1081GA-1.2.2.1.15.2.1.1B1B Develop Complete Roadway Design Package 10 1 15-Nov-16 29-Nov-16 16-Nov-16 30-Nov-16 0%

QA/QC ReviewQA/QC ReviewQA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16

DS.RDW.PAK.1040GA-1.2.2.1.15.2.1.1B.21B Roadway Design Package Complete and QA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16 0%

SubmittalSubmittalSubmittal 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16

DS.RDW.PAK.1056GA-1.2.2.1.15.2.1.1B.31B Submit Complete Roadway Design Package for GDOT Review 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16 0%

Comment ResolutionComment ResolutionComment Resolution 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17

DS.RDW.PAK.1066GA-1.2.2.1.15.2.1.1B.51B Complete Roadway Design Package - Clear Comments 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17 0%

CTRMA ReviewsCTRMA ReviewsCTRMA Reviews 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17

DS.RDW.PAK.1052GA-1.2.2.1.15.2.1.1B.41B GDOT Review Roadway Design Package 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Bridges Field and Laboratory Works Factual Geotechnical Report

Bridges Geotechnical Analysis and Calculations

26-Sep-16, Drainage Geotech

Culvert and Drainage Structures Geotechnical Analys is  and Calc ulations

Culvert and Drainage Structures General Geotechnical Recommendations for the Design

Culvert and Drainage Structures Final Geotechnical Report Standard Design Packages

11-O ct-16 , Wall Geotech

Miscellaneous Structures Geotechnical Field and Laboratory Works

Earthworks and Retaining Walls  Geotechnica l Field and Laboratory Works

Miscellaneous Structures Field and Laboratory Works Factual Geotechnical Report

Miscellaneous Structures Geotechnical Analysis  and Calculations

Earthworks and Retaining Walls  Field and Laboratory Works  Factual Geotechnical Report

Earthworks and Retaining Walls  G eotec hnical Analysis and Calculations Standard Design Packages

03-Feb-17, Segment 1 I-285 P.I.0000784

03-Feb-17, Roadway Design Packages

03-Feb-17, Roadway Packages Segment 1 I-285 P.I.0000784 (30%)

Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets (60%)

Segment 1 Develop Preliminary Roadway Horizontal and Vertical Alignment for CD and ML (60%)

Segment 1 Preliminary Roadway Plans (Plan and Profile) (60%)

Segment 1 QA/QC Package Compliance Review Intermediate Road Plans (60%)

Segment 1 Submit Preliminary Road Plans to GDOT for Review and Comments (60%)

Segment 1  Review and Comments Preliminary Road Plans (60%)

Segment 1 Preliminary Road Plans - Clear Comments (60%)

Segment 1  Preliminary Design Packages (60%)

03-Feb-17, Intermediate Roadway Packages Segment 1 STA 874 to 1086 (65%)

Segment 1 Develop Intermediate Roadway Horizontal and Vertical Alignment for Xing Streets (90%)

Segment 1 Intermediate Geopack Analysis (90%)

Segment 1 Develop Intermediate Roadway Horizontal and Vertical Alignment for GP and ML (90%)

Segment 1 Intermediate Roadway Plans (Plan and Profile) (90%)

Segment 1 QA/QC Package Compliance Review Intermediate Road Plans (90%)

Segment 1 Submit Intermediate Road Plans to GDOT for Review and Comments (90%)

Segment 1 GDOT Review and Comments Intermediate Road Plans (90%)

Segment 1 Intermediate Road Plans - Clear Comments (90%)

Segment 1 Approved Intermediate Des ign Packages (90%)

03-Feb-17, Segment 1A - STA 874 to 945 Roadway Package (100%)

29-Nov-16, Package Preparation

1A Develop  Final Roadway Des ign Package

13-Dec-16, QA/QC Review

1A Final Roadway Des ign Package Complete and QA/QC Review

14-Dec-16, Submittal

1A Submit F inal Roadway Design Package for GDOT Review

28-Jan-17, CTRMA Reviews

1A GDOT Review Final Roadway Des ign Package

02-Feb-17, Comment Resolution

1A Final Roadway Des ign Package - Clear Comments

03-Feb-17, RFC

1A Final Roadway Des ign Package - RFC

03-Feb-17, Segment 1B - STA 945 to 1020 Roadway Package (100%)

1B Develop Complete Roadway Design Package

13-Dec-16, QA/QC Review

1B Roadway Design Package Complete and QA/QC Review

14-Dec-16, Submittal

1B Submit Complete Roadway Design Package for GDOT Review

02-Feb-17, Comment Resolution

1B Complete Roadway Design Package - Clear Comments

28-Jan-17, CTRMA Reviews

1B GDOT Review Roadway Design Package

Georgia Department of Transportation
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
RFCRFCRFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17

DS.RDW.PAK.1074GA-1.2.2.1.15.2.1.1B.7Forward Approved 1B Final Roadway Design Package to G DOT - RFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Segment 1C - STA 1020 to 1086 Roadway Package (100%)Segment 1C - STA 1020 to 1086 Roadway Package (100%)Segment 1C - STA 1020 to 1086 Roadway Package (100%) 54 0 15-Nov-16 03-Feb-17 16-Nov-16 03-Feb-17

DS.RDW.PAK.1046GA-1.2.2.1.15.2.1.1C1C Develop Complete Roadway Design Package 10 1 15-Nov-16 29-Nov-16 16-Nov-16 30-Nov-16 0%

QA/QC ReviewQA/QC ReviewQA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16

DS.RDW.PAK.1044GA-1.2.2.1.15.2.1.1C.21C Roadway Design Package Complete and QA/QC Review 10 1 30-Nov-16 13-Dec-16 01-Dec-16 14-Dec-16 0%

CTRMA ReviewsCTRMA ReviewsCTRMA Reviews 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17

DS.RDW.PAK.1060GA-1.2.2.1.15.2.1.1C.41C GDOT Review Roadway Design Package 45 1 15-Dec-16 28-Jan-17 16-Dec-16 29-Jan-17 0%

Comment ResolutionComment ResolutionComment Resolution 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17

DS.RDW.PAK.1064GA-1.2.2.1.15.2.1.1C.51C Complete Roadway Design Package - Clear Comments 4 0 30-Jan-17 02-Feb-17 30-Jan-17 02-Feb-17 0%

SubmittalSubmittalSubmittal 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16

DS.RDW.PAK.1058GA-1.2.2.1.15.2.1.1C.31C Submit Complete Roadway Design Package for GDOT Review 1 1 14-Dec-16 14-Dec-16 15-Dec-16 15-Dec-16 0%

RFCRFCRFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17

DS.RDW.PAK.1076GA-1.2.2.1.15.2.1.1C.7Forward Approved 1C F inal Roadway Design  Package to G DOT - RFC 1 0 03-Feb-17 03-Feb-17 03-Feb-17 03-Feb-17 0%

Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850 156 446 20-Jun-16 03-Feb-17 04-Oct-17 16-Nov-18

Roadway Design PackagesRoadway Design PackagesRoadway Design Packages 156 446 20-Jun-16 03-Feb-17 04-Oct-17 16-Nov-18

Roadway Packages Segment 2 Segment 2 SR 400 P.I. 721850 (30%)Roadway Packages Segment 2 Segment 2 SR 400 P.I. 721850 (30%)Roadway Packages Segment 2 Segment 2 SR 400 P.I. 721850 (30%) 156 446 20-Jun-16 03-Feb-17 04-Oct-17 16-Nov-18

DS.RDW.PAK.1001 GA-1.2.2.9.15.1Segment 2 Develop Preliminary Roadway Horizontal and Vertica l Alignment for Xing Streets (60%) 20 323 20-Jun-16 18-Jul-16 04-Oct-17 01-Nov-17 0%

DS.RDW.PAK.1003 GA-1.2.2.9.15.1Segment 2 Develop Preliminary Roadway Horizontal and Vertica l Alignment for GP and ML (60%) 20 323 20-Jun-16 18-Jul-16 04-Oct-17 01-Nov-17 0%

DS.RDW.PAK.1005 GA-1.2.2.9.15.1Segment 2 Preliminary Roadway Plans (Plan and Profile) (60%) 5 323 19-Jul-16 25-Jul-16 02-Nov-17 08-Nov-17 0%

DS.RDW.PAK.1007 GA-1.2.2.9.15.1Segment 2 QA/QC Package Compliance Review Preliminary Road Plans (60%) 5 323 26-Jul-16 01-Aug-16 09-Nov-17 16-Nov-17 0%

DS.RDW.PAK.1009 GA-1.2.2.9.15.1Segment 2 Submit Preliminary Road Plans to GDOT for Review and Comments (60%) 1 323 02-Aug-16 02-Aug-16 17-Nov-17 17-Nov-17 0%

DS.RDW.PAK.1011 GA-1.2.2.9.15.1Segment 2 GDOT Review and Comments Preliminary Road Plans (60%) 30 472 03-Aug-16 01-Sep-16 18-Nov-17 17-Dec-17 0%

DS.RDW.PAK.1013 GA-1.2.2.9.15.1Segment 2 Preliminary Road Plans - Clear Comments (60%) 5 320 02-Sep-16 09-Sep-16 18-Dec-17 22-Dec-17 0%

DS.RDW.PAK.1015 GA-1.2.2.9.15.1Segment 2  Preliminary Design Packages (60%) 1 320 12-Sep-16 12-Sep-16 26-Dec-17 26-Dec-17 0%

Intermediate Segment 2 STA 429 to 4580 (Boggy Creek to Patton Ave) (65%)Intermediate Segment 2 STA 429 to 4580 (Boggy Creek to Patton Ave) (65%)Intermediate Segment 2 STA 429 to 4580 (Boggy Creek to Patton Ave) (65%) 97 446 13-Sep-16 03-Feb-17 27-Dec-17 16-Nov-18

DS.RDW.PAK.1017 GA-1.2.2.9.15.1.1Segment 2 Develop Intermediate Roadway Horizontal and Vertica l Alignment for Xing Streets (90%) 10 320 13-Sep-16 26-Sep-16 27-Dec-17 10-Jan-18 0%

DS.RDW.PAK.1019 GA-1.2.2.9.15.1.1Segment 2 Intermediate Geopack Analysis (90% ) 10 320 13-Sep-16 26-Sep-16 27-Dec-17 10-Jan-18 0%

DS.RDW.PAK.1021 GA-1.2.2.9.15.1.1Segment 2 Develop Intermediate Roadway Horizontal and Vertica l Alignment for GP and ML (90%) 5 320 13-Sep-16 19-Sep-16 27-Dec-17 03-Jan-18 0%

DS.RDW.PAK.1023 GA-1.2.2.9.15.1.1Segment 2 Intermediate Roadway Plans (Plan and Profile) (90%) 5 320 27-Sep-16 03-Oct-16 11-Jan-18 18-Jan-18 0%

DS.RDW.PAK.1025 GA-1.2.2.9.15.1.1Segment 2 QA/QC Package Compliance Review Intermediate Road Plans (90%) 5 320 04-Oct-16 11-O ct-16 22-Jan-18 26-Jan-18 0%

DS.RDW.PAK.1027 GA-1.2.2.9.15.1.1Segment 2 Submit Intermediate Road Plans to GDOT for Review and Comments (90%) 1 320 12-Oct-16 12-Oct-16 29-Jan-18 29-Jan-18 0%

DS.RDW.PAK.1029 GA-1.2.2.9.15.1.1Segment 2 GDOT Review and Comments Intermediate Road Plans (90%) 15 474 13-Oct-16 27-Oct-16 30-Jan-18 13-Feb-18 0%

DS.RDW.PAK.1031 GA-1.2.2.9.15.1.1Segment 2 Intermediate Road Plans - Clear Comments (90%) 5 320 28-Oct-16 03-Nov-16 14-Feb-18 21-Feb-18 0%

DS.RDW.PAK.1033 GA-1.2.2.9.15.1.1Segment 2  Intermediate Design Packages (90%) 1 320 04-Nov-16 04-Nov-16 22-Feb-18 22-Feb-18 0%

Segment 2D - STA 400 to 500 Roadway Package (100%)Segment 2D - STA 400 to 500 Roadway Package (100%)Segment 2D - STA 400 to 500 Roadway Package (100%) 54 318 15-Nov-16 03-Feb-17 23-Feb-18 15-May-18

Package PreparationPackage PreparationPackage Preparation 10 315 15-Nov-16 29-Nov-16 23-Feb-18 08-Mar-18

DS.RDW.PAK.1037GA-1.2.2.9.15.1.1.1A.12D Roadway Package Develop Final Roadway Design Package 10 315 15-Nov-16 29-Nov-16 23-Feb-18 08-Mar-18 0%

QA/QC ReviewQA/QC ReviewQA/QC Review 5 315 30-Nov-16 06-Dec-16 09-Mar-18 15-Mar-18

DS.RDW.PAK.1035GA-1.2.2.9.15.1.1.1A.22D Final Roadway Design Package Complete 5 315 30-Nov-16 06-Dec-16 09-Mar-18 15-Mar-18 0%

SubmittalSubmittalSubmittal 1 315 14-Dec-16 14-Dec-16 23-Mar-18 23-Mar-18

DS.RDW.PAK.1043GA-1.2.2.9.15.1.1.1A.32D Submit Final Roadway Design Package for GDOT Review 1 315 14-Dec-16 14-Dec-16 23-Mar-18 23-Mar-18 0%

GDOT ReviewsGDOT ReviewsGDOT Reviews 34 318 07-Dec-16 28-Jan-17 16-Mar-18 08-May-18

DS.RDW.PAK.1047GA-1.2.2.9.15.1.1.1A.4QA/QC Package Compliance Review 2A Final Roadway Design Package 5 315 07-Dec-16 13-Dec-16 16-Mar-18 22-Mar-18 0%

DS.RDW.PAK.1051GA-1.2.2.9.15.1.1.1A.4GDOT Review 2A Final Roadway Des ign Package 45 465 15-Dec-16 28-Jan-17 25-Mar-18 08-May-18 0%

Comment ResolutionComment ResolutionComment Resolution 4 318 30-Jan-17 02-Feb-17 09-May-18 14-May-18

DS.RDW.PAK.1055GA-1.2.2.9.15.1.1.1A.52D Final Roadway Design Package - Clear Comments 4 318 30-Jan-17 02-Feb-17 09-May-18 14-May-18 0%

RFCRFCRFC 1 318 03-Feb-17 03-Feb-17 15-May-18 15-May-18

DS.RDW.PAK.1063GA-1.2.2.9.15.1.1.1A.7Forward Approved 2D F inal Roadway Design  Package to G DOT - RFC 1 318 03-Feb-17 03-Feb-17 15-May-18 15-May-18 0%

Segment 2E - STA 500 to 575  Roadway Package (100%)Segment 2E - STA 500 to 575  Roadway Package (100%)Segment 2E - STA 500 to 575  Roadway Package (100%) 54 446 15-Nov-16 03-Feb-17 24-Aug-18 16-Nov-18

Package PreparationPackage PreparationPackage Preparation 10 442 15-Nov-16 29-Nov-16 24-Aug-18 07-Sep-18

DS.RDW.PAK.1041GA-1.2.2.9.15.1.1.1B.12E Develop Complete Roadway Design Package 10 442 15-Nov-16 29-Nov-16 24-Aug-18 07-Sep-18 0%

QA/QC ReviewQA/QC ReviewQA/QC Review 5 442 30-Nov-16 06-Dec-16 10-Sep-18 14-Sep-18

DS.RDW.PAK.1039GA-1.2.2.9.15.1.1.1B.22E Roadway Design Package Complete 5 442 30-Nov-16 06-Dec-16 10-Sep-18 14-Sep-18 0%

Comment ResolutionComment ResolutionComment Resolution 4 446 30-Jan-17 02-Feb-17 09-Nov-18 15-Nov-18

DS.RDW.PAK.1057GA-1.2.2.9.15.1.1.1B.52E Complete Roadway Design Package - Clear Comments 4 446 30-Jan-17 02-Feb-17 09-Nov-18 15-Nov-18 0%

GDOTReviewsGDOTReviewsGDOTReviews 34 446 07-Dec-16 28-Jan-17 17-Sep-18 08-Nov-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

03-Feb-17, RFC

Forward Approved 1B Final Roadway Design Package to GDOT - RFC

03-Feb-17, Segment 1C - STA 1020 to 1086 Roadway Package (100%)

1C Develop Complete Roadway Design Package

13-Dec-16, QA/QC Review

1C Roadway Design Package Complete and QA/QC Review

28-Jan-17, CTRMA Reviews

1C GDOT Review Roadway Design Package

02-Feb-17, Comment Resolution

1C Complete Roadway Design Package - Clear Comments

14-Dec-16, Submittal

1C Submit Complete Roadway Design Package for GDOT Review

03-Feb-17, RFC

Forward Approved 1C F inal Roadway Design Package to G DOT - RFC

03-Feb-17, Segment 2 SR 400 P.I. 721850

03-Feb-17, Roadway Design Packages

03-Feb-17, Roadway Packages Segment 2 Segment 2 SR 400 P.I. 721850 (30%)

Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for Xing Streets (60%)

Segment 2 Develop Preliminary Roadway Horizontal and Vertical Alignment for GP and ML (60%)

Segment 2 Preliminary Roadway Plans (Plan and Profile) (60%)

Segment 2 QA/QC Package Compliance Review Preliminary Road Plans (60%)

Segment 2 Submit Preliminary Road Plans to GDOT for Review and Comments (60%)

Segment 2 GDOT Review and Comments Preliminary Road Plans (60%)

Segment 2 Preliminary Road Plans - Clear Comments (60%)

Segment 2  Preliminary Design Packages (60%)

03-Feb-17, Intermediate Segment 2 STA 429 to 4580 (Boggy Creek to Patton Ave) (65%)

Segment 2 Develop Intermediate Roadway Horizontal and Vertical Alignment for Xing Streets (90%)

Segment 2 Intermediate Geopack Analysis (90%)

Segment 2 Develop Intermediate Roadway Horizontal and Vertical Alignment for GP and ML (90%)

Segment 2 Intermediate Roadway Plans (Plan and Profile) (90%)

Segment 2 QA/QC Package Compliance Review Intermediate Road Plans (90%)

Segment 2 Submit Intermediate Road Plans to GDOT for Review and Comments (90%)

Segment 2 GDOT Review and Comments Intermediate Road Plans (90%)

Segment 2 Intermediate Road Plans - Clear Comments (90%)

Segment 2  Intermediate Design Packages (90%)

03-Feb-17, Segment 2D - STA 400 to 500 Roadway Package (100%)

29-Nov-16, Package Preparation

2D Roadway Package Develop Final Roadway Design Package

06-Dec-16, QA/QC Review

2D Final Roadway Design Package Complete

14-Dec-16, Submittal

2D Submit Final Roadway Design Package for GDOT Review

28-Jan-17, GDOT Reviews

QA/QC Package Compliance Review 2A Final Roadway Design Package

GDOT Review 2A Final Roadway Des ign Package

02-Feb-17, Comment Resolution

2D Final Roadway Design Package - Clear Comments

03-Feb-17, RFC

Forward Approved 2D F inal Roadway Design Package to G DOT - RFC

03-Feb-17, Segment 2E - STA 500 to 575  Roadway Package (100%)

29-Nov-16, Package Preparation

2E Develop Complete Roadway Design Package

06-Dec-16, QA/QC Review

2E Roadway Design Package Complete

02-Feb-17, Comment Resolution

2E Complete Roadway Design Package - Clear Comments

28-Jan-17, GDOTReviews
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Complete
DS.RDW.PAK.1049GA-1.2.2.9.15.1.1.1B.4QA/QC Package Compliance Review 2E Final Roadway Design Package 5 442 07-Dec-16 13-Dec-16 17-Sep-18 21-Sep-18 0%

DS.RDW.PAK.1053GA-1.2.2.9.15.1.1.1B.42E GDOT Review Roadway Design Package 45 649 15-Dec-16 28-Jan-17 25-Sep-18 08-Nov-18 0%

SubmittalSubmittalSubmittal 1 442 14-Dec-16 14-Dec-16 24-Sep-18 24-Sep-18

DS.RDW.PAK.1045GA-1.2.2.9.15.1.1.1B.32E Submit Complete Roadway Design Package for GDOT Review 1 442 14-Dec-16 14-Dec-16 24-Sep-18 24-Sep-18 0%

RFCRFCRFC 1 446 03-Feb-17 03-Feb-17 16-Nov-18 16-Nov-18

DS.RDW.PAK.1065GA-1.2.2.9.15.1.1.1B.7Forward Approved 2E Final Roadway Design Package to G DOT - RFC 1 446 03-Feb-17 03-Feb-17 16-Nov-18 16-Nov-18 0%

DrainageDrainageDrainage 91 16 11-May-16 19-Sep-16 27-May-16 12-Oct-16

Segment 1 I-285 P.I.0000784 DrainageSegment 1 I-285 P.I.0000784 DrainageSegment 1 I-285 P.I.0000784 Drainage 91 12 11-May-16 19-Sep-16 27-May-16 05-Oct-16

Hydrologic and Hydraulic DesignHydrologic and Hydraulic DesignHydrologic and Hydraulic Design 50 16 11-May-16 21-Jul-16 27-May-16 12-Aug-16

DS.DRN.1022 GA-1.2.3.1.1Review of Data of Existing Storm Drain (plans or survey) 5 26 11-May-16 17-May-16 17-Jun-16 23-Jun-16 0%

DS.DRN.1024 GA-1.2.3.1.1Review of Data of Existing Culverts and Drainage Structures 5 26 11-May-16 17-May-16 17-Jun-16 23-Jun-16 0%

DS.DRN.1058 GA-1.2.3.1.1Identify Watershed Boundaries 10 26 11-May-16 24-May-16 17-Jun-16 30-Jun-16 0%

DS.DRN.1000 GA-1.2.3.1.1Hydrologic-Hydraulic Design Criteria 10 26 11-May-16 24-May-16 17-Jun-16 30-Jun-16 0%

DS.DRN.1002 GA-1.2.3.1.1Drainage Area Map 5 31 11-May-16 17-May-16 24-Jun-16 30-Jun-16 0%

DS.DRN.1004 GA-1.2.3.1.1Interior Drainage Area Map 5 31 11-May-16 17-May-16 24-Jun-16 30-Jun-16 0%

DS.DRN.1018 GA-1.2.3.1.1Preliminary Investigation. Existing Data Collection 9 12 11-May-16 23-May-16 27-May-16 09-Jun-16 0%

DS.DRN.1020 GA-1.2.3.1.1Water Quality Requ irements 10 12 24-May-16 07-Jun-16 10-Jun-16 23-Jun-16 0%

DS.DRN.1028 GA-1.2.3.1.1Scour Analys is 5 12 08-Jun-16 14-Jun-16 24-Jun-16 30-Jun-16 0%

DS.DRN.1030 GA-1.2.3.1.1Drainage Design Report 5 12 15-Jun-16 21-Jun-16 01-Jul-16 08-Jul-16 0%

DS.DRN.1032 GA-1.2.3.1.1QA/QC Package Compliance Review Drainage Design Report 5 16 22-Jun-16 28-Jun-16 15-Jul-16 21-Jul-16 0%

DS.DRN.1034 GA-1.2.3.1.1Submit Drainage Design Report to GDOT 1 16 29-Jun-16 29-Jun-16 22-Jul-16 22-Jul-16 0%

DS.DRN.1036 GA-1.2.3.1.1GDOT Package Review Drainage Design Report 15 24 30-Jun-16 14-Jul-16 24-Jul-16 07-Aug-16 0%

DS.DRN.1038 GA-1.2.3.1.1Drainage Design Report Comment Resolution 5 16 15-Jul-16 21-Jul-16 08-Aug-16 12-Aug-16 0%

Preliminary Storm Sewer Drainage DesignPreliminary Storm Sewer Drainage DesignPreliminary Storm Sewer Drainage Design 62 12 22-Jun-16 19-Sep-16 11-Jul-16 05-Oct-16

DS.DRN.1040 GA-1.2.3.1.2Preliminary Layout Storm Sewer Drainage Design 10 12 22-Jun-16 06-Jul-16 11-Jul-16 22-Jul-16 0%

DS.DRN.1042 GA-1.2.3.1.2Standardized Rip-Rap Design 10 12 07-Jul-16 20-Jul-16 25-Jul-16 05-Aug-16 0%

DS.DRN.1044 GA-1.2.3.1.2QA/QC Package Compliance Review Storm Sewer Drainage Design Report 5 12 21-Jul-16 27-Jul-16 08-Aug-16 12-Aug-16 0%

DS.DRN.1046 GA-1.2.3.1.2Submit Storm Sewer Drainage Design Report to GDOT 1 12 28-Jul-16 28-Jul-16 15-Aug-16 15-Aug-16 0%

DS.DRN.1048 GA-1.2.3.1.2GDOT Package Review Storm Sewer Drainage Design Report 30 12 29-Jul-16 09-Sep-16 16-Aug-16 27-Sep-16 0%

DS.DRN.1050 GA-1.2.3.1.2Storm Sewer Drainage Design Report Comment Resolution 5 12 12-Sep-16 16-Sep-16 28-Sep-16 04-Oct-16 0%

DS.DRN.1052 GA-1.2.3.1.2Completed Storm Sewer Drainage Design Report 1 12 19-Sep-16 19-Sep-16 05-Oct-16 05-Oct-16 0%

Segment 2 SR 400 P.I. 721850 DrainageSegment 2 SR 400 P.I. 721850 DrainageSegment 2 SR 400 P.I. 721850 Drainage 76 31 11-May-16 26-Aug-16 28-Jun-16 12-Oct-16

Hydrologic and Hydraulic DesignHydrologic and Hydraulic DesignHydrologic and Hydraulic Design 42 33 11-May-16 11-Jul-16 28-Jun-16 25-Aug-16

DS.DRN.1001 GA-1.2.3.2.1Preliminary Investigation. Existing Data Collection 5 33 11-May-16 17-May-16 28-Jun-16 05-Jul-16 0%

DS.DRN.1003 GA-1.2.3.2.1Water Quality Requ irements 5 33 11-May-16 17-May-16 28-Jun-16 05-Jul-16 0%

DS.DRN.1005 GA-1.2.3.2.1Review of Data of Existing Storm Drain (plans or survey) 10 33 11-May-16 24-May-16 28-Jun-16 12-Jul-16 0%

DS.DRN.1007 GA-1.2.3.2.1Review of Data of Existing Culverts and Drainage Structures 10 33 11-May-16 24-May-16 28-Jun-16 12-Jul-16 0%

DS.DRN.1009 GA-1.2.3.2.1Identify Watershed Boundaries 10 33 11-May-16 24-May-16 28-Jun-16 12-Jul-16 0%

DS.DRN.1031 GA-1.2.3.2.1Scour Analys is 10 33 11-May-16 24-May-16 28-Jun-16 12-Jul-16 0%

DS.DRN.1029 GA-1.2.3.2.1Drainage Design Report 10 33 25-May-16 08-Jun-16 13-Jul-16 26-Jul-16 0%

DS.DRN.1011 GA-1.2.3.2.1Hydrologic-Hydraulic Design Criteria 10 33 25-May-16 08-Jun-16 13-Jul-16 26-Jul-16 0%

DS.DRN.1033 GA-1.2.3.2.1QA/QC Package Compliance Review Drainage Design Report 5 33 09-Jun-16 15-Jun-16 27-Jul-16 02-Aug-16 0%

DS.DRN.1035 GA-1.2.3.2.1Submit Drainage Design Report to GDOT 1 33 16-Jun-16 16-Jun-16 03-Aug-16 03-Aug-16 0%

DS.DRN.1037 GA-1.2.3.2.1GDOT Package Review Drainage Design Report 15 48 17-Jun-16 01-Jul-16 04-Aug-16 18-Aug-16 0%

DS.DRN.1039 GA-1.2.3.2.1Drainage Design Report Comment Resolution 5 33 05-Jul-16 11-Jul-16 19-Aug-16 25-Aug-16 0%

Preliminary Storm Sewer Drainage DesignPreliminary Storm Sewer Drainage DesignPreliminary Storm Sewer Drainage Design 56 31 09-Jun-16 26-Aug-16 03-Aug-16 12-Oct-16

DS.DRN.1041 GA-1.2.3.2.2Preliminary Layout Storm Sewer Drainage Design 10 38 09-Jun-16 22-Jun-16 03-Aug-16 16-Aug-16 0%

DS.DRN.1043 GA-1.2.3.2.2Standardized Rip-Rap Design 5 38 23-Jun-16 29-Jun-16 17-Aug-16 23-Aug-16 0%

DS.DRN.1045 GA-1.2.3.2.2QA/QC Package Compliance Review Storm Sewer Drainage Design Report 2 38 30-Jun-16 01-Jul-16 24-Aug-16 25-Aug-16 0%

DS.DRN.1047 GA-1.2.3.2.2Submit Storm Sewer Drainage Design Report to GDOT 1 33 12-Jul-16 12-Jul-16 26-Aug-16 26-Aug-16 0%

DS.DRN.1049 GA-1.2.3.2.2GDOT Package Review Storm Sewer Drainage Design Report 30 46 13-Jul-16 11-Aug-16 28-Aug-16 26-Sep-16 0%

DS.DRN.1051 GA-1.2.3.2.2Storm Sewer Drainage Design Report Comment Resolution 10 31 12-Aug-16 25-Aug-16 27-Sep-16 11-O ct-16 0%

DS.DRN.1053 GA-1.2.3.2.2Completed Storm Sewer Drainage Design Report 1 31 26-Aug-16 26-Aug-16 12-Oct-16 12-Oct-16 0%

StructuresStructuresStructures 269 692 11-May-16 08-Jun-17 26-Jul-16 20-Mar-20

Bridge DesignBridge DesignBridge Design 20 124 11-May-16 08-Jun-16 18-Oct-16 06-Dec-16

DS.BRG.1000 GA-1.2.4.1Bridges Tripo logy Study 10 110 11-May-16 24-May-16 18-Oct-16 31-Oct-16 0%

DS.BRG.1001 GA-1.2.4.1Bridges Typica l X-Sec tion Study 10 110 11-May-16 24-May-16 18-Oct-16 31-Oct-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

QA/QC Package Compliance Review 2E Final Roadway Design Package

2E GDOT Review Roadway Design Package

14-Dec-16, Submittal

2E Submit Complete Roadway Design Package for GDOT Review

03-Feb-17, RFC

Forward Approved 2E Final Roadway Design Package to GDOT - RFC

19-Sep-16, Drainage

19-Sep-16, Segment 1 I-285 P.I.0000784 Drainage

21-Jul-16, Hydrologic and Hydraulic Design

Review of Data of Existing Storm Drain (plans or survey)

Review of Data of Existing Culverts and Drainage Structures

Identify Watershed Boundaries

Hydrologic-Hydraulic Design Criteria

Drainage Area Map

Interior Drainage Area Map

Preliminary Investigation. Existing Data Collection

Water Quality Requirements

Scour Analys is

Drainage Design Report

QA/QC Package Compliance Review Drainage Design Report

Submit Drainage Design Report to GDOT

GDOT Package Review Drainage Design Report

Drainage Design Report Comment Resolution

19-Sep-16, Preliminary Storm Sewer Drainage Design

Preliminary Layout Storm Sewer Drainage Design

Standardized Rip-Rap Design

QA/QC Package Compliance Review Storm Sewer Drainage Design Report

Submit Storm Sewer Drainage Design Report to GDOT

GDOT Package Review Storm Sewer Drainage Design Report

Storm Sewer Drainage Design Report Comment Resolution

Completed Storm Sewer Drainage Design Report

26-Aug-16, Segment 2 SR 400 P.I. 721850 Drainage

11-J ul-16 , Hydrologic and Hydraulic  Des ign

Preliminary Investigation. Existing Data Collection

Water Quality Requ irements

Review of Data of Existing Storm Drain (plans or survey)

Review of Data of Existing Culverts and Drainage Structures

Identify Watershed Boundaries

Scour Analys is

Drainage Design Report

Hydrologic-Hydraulic Design Criteria

QA/QC Package Compliance Review Drainage Design Report

Submit Drainage Design Report to GDOT

GDOT Package Review Drainage Design Report

Drainage Design Report Comment Resolution

26-Aug-16, Preliminary Storm Sewer Drainage Design

Preliminary Layout Storm Sewer Drainage Design

Standardized Rip-Rap Design

QA/QC Package Compliance Review Storm Sewer Drainage Design Report

Submit Storm Sewer Drainage Design Report to GDOT

GDOT Package Review Storm Sewer Drainage Design Report

Storm Sewer Drainage Design Report Comment Resolution

Completed Storm Sewer Drainage Design Report

08-Jun-17, Structures

08-Jun-16, Bridge Design

Bridges Tripology Study

Bridges Typical X-Sec tion Study

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BRG.1002 GA-1.2.4.1Bridges Substructure Study 10 110 11-May-16 24-May-16 18-Oct-16 31-Oct-16 0%

DS.BRG.1003 GA-1.2.4.1Bridges Abutment Study 10 110 11-May-16 24-May-16 18-Oct-16 31-Oct-16 0%

DS.BRG.1004 GA-1.2.4.1Bridges Conceptual Design Study 10 124 25-May-16 08-Jun-16 22-Nov-16 06-Dec-16 0%

DS.BRG.1005 GA-1.2.4.1Bridges Conceptual Design Study for Standards Complete 10 110 25-May-16 08-Jun-16 01-Nov-16 15-Nov-16 0%

Retaining Wall/Noise WallRetaining Wall/Noise WallRetaining Wall/Noise Wall 6 31 11-Jul-16 18-Jul-16 26-Jul-16 30-Aug-16

DS.WLG.1000 GA-1.2.4.2Preliminary Locations of the Retaining Walls  & Noise Walls 5 11 11-Jul-16 15-Jul-16 26-Jul-16 01-Aug-16 0%

DS.WLG.1001 GA-1.2.4.2Preliminary Layout of the Retaining Walls & Nois e Walls 5 11 11-Jul-16 15-Jul-16 26-Jul-16 01-Aug-16 0%

DS.WLG.1002 GA-1.2.4.2Develop Special Specifications for Retaining Walls  & Noise Walls 1 31 18-Jul-16 18-Jul-16 30-Aug-16 30-Aug-16 0%

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 249 692 09-Jun-16 08-Jun-17 02-Aug-16 20-Mar-20

BridgeBridgeBridge 249 692 09-Jun-16 08-Jun-17 07-Dec-16 20-Mar-20

BR 01BR 01BR 01 127 565 20-Sep-16 27-Mar-17 20-Sep-18 02-Jul-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 498 20-Sep-16 18-Oct-16 20-Sep-18 18-Oct-18

DS.BR01.1000 GA-1.2.4.4.1.BR1.1BR 1 Existing Bridge Info Review and Check 10 498 20-Sep-16 03-Oct-16 20-Sep-18 03-Oct-18 0%

DS.BR01.1001 GA-1.2.4.4.1.BR1.1BR 1 Bridge Design Criteria 10 498 04-Oct-16 18-Oct-16 04-Oct-18 18-Oct-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 498 19-Oct-16 16-Nov-16 19-Oct-18 16-Nov-18

DS.BR01.1002 GA-1.2.4.4.1.BR1.2BR 1 Develop Bridge Final Geometry Plans 10 508 19-Oct-16 01-Nov-16 02-Nov-18 16-Nov-18 0%

DS.BR01.1003 GA-1.2.4.4.1.BR1.2BR 1  Develop General Arrangement Plans 10 498 19-Oct-16 01-Nov-16 19-Oct-18 01-Nov-18 0%

DS.BR01.1004 GA-1.2.4.4.1.BR1.2BR 1  Develop Detailed Calc 10 498 19-Oct-16 01-Nov-16 19-Oct-18 01-Nov-18 0%

DS.BR01.1005 GA-1.2.4.4.1.BR1.2BR 1  Geotechnical Review & Checks 10 498 02-Nov-16 16-Nov-16 02-Nov-18 16-Nov-18 0%

Substructure DesignSubstructure DesignSubstructure Design 45 512 17-Nov-16 25-Jan-17 19-Nov-18 14-Feb-19

DS.BR01.1006 GA-1.2.4.4.1.BR1.3BR 1  Develop Detail Drawings Substructure 20 498 17-Nov-16 15-Dec-16 19-Nov-18 17-Dec-18 0%

DS.BR01.1007 GA-1.2.4.4.1.BR1.3BR 1  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 511 16-Dec-16 16-Dec-16 08-Jan-19 08-Jan-19 0%

DS.BR01.1011 GA-1.2.4.4.1.BR1.3BR 1  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 511 19-Dec-16 23-Dec-16 09-Jan-19 15-Jan-19 0%

DS.BR01.1012 GA-1.2.4.4.1.BR1.3BR 1  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 753 24-Dec-16 07-Jan-17 16-Jan-19 30-Jan-19 0%

DS.BR01.1013 GA-1.2.4.4.1.BR1.3BR 1  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 512 09-Jan-17 24-Jan-17 31-Jan-19 13-Feb-19 0%

DS.BR01.1020 GA-1.2.4.4.1.BR1.3BR 1  General Arrangement & Subs tructure Plans -RFC 1 512 25-Jan-17 25-Jan-17 14-Feb-19 14-Feb-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 565 16-Dec-16 27-Mar-17 18-Dec-18 02-Jul-19

DS.BR01.1010 GA-1.2.4.4.1.BR1.4BR 1  Develop Detail Drawings for Deck 20 498 16-Dec-16 17-Jan-17 18-Dec-18 16-Jan-19 0%

DS.BR01.1008 GA-1.2.4.4.1.BR1.4BR 1  Develop Complete Plans / Spec / Design Notebooks 20 564 18-Jan-17 15-Feb-17 24-Apr-19 22-May-19 0%

DS.BR01.1009 GA-1.2.4.4.1.BR1.4BR 1  Develop Design Superstructure Plans 15 498 18-Jan-17 08-Feb-17 17-Jan-19 08-Feb-19 0%

DS.BR01.1014 GA-1.2.4.4.1.BR1.4BR 1 Submit Superstructure 1 498 09-Feb-17 09-Feb-17 11-Feb-19 11-Feb-19 0%

DS.BR01.1015 GA-1.2.4.4.1.BR1.4BR 1  QA/QC Package Compliance Review Superstructure Plans 5 498 10-Feb-17 16-Feb-17 12-Feb-19 19-Feb-19 0%

DS.BR01.1017 GA-1.2.4.4.1.BR1.4BR 1  Submit Complete Plans / Spec / Design Notebooks 1 564 16-Feb-17 16-Feb-17 23-May-19 23-May-19 0%

DS.BR01.1016 GA-1.2.4.4.1.BR1.4BR 1  GDOT Review & Comments Superstructure Plans 15 733 17-Feb-17 03-Mar-17 20-Feb-19 06-Mar-19 0%

DS.BR01.1018 GA-1.2.4.4.1.BR1.4BR 1  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 564 17-Feb-17 24-Feb-17 24-May-19 31-May-19 0%

DS.BR01.1019 GA-1.2.4.4.1.BR1.4BR 1  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 828 25-Feb-17 11-Mar-17 03-Jun-19 17-Jun-19 0%

DS.BR01.1021 GA-1.2.4.4.1.BR1.4BR 1  Clear Comments Superstructure Plans 10 499 06-Mar-17 17-Mar-17 07-Mar-19 20-Mar-19 0%

DS.BR01.1022 GA-1.2.4.4.1.BR1.4BR 1  Clear Comments Complete Plans / Spec / Design Notebooks 10 565 13-Mar-17 24-Mar-17 18-Jun-19 01-Jul-19 0%

DS.BR01.1023 GA-1.2.4.4.1.BR1.4BR 1  Superstructure Plans - RFC 1 499 20-Mar-17 20-Mar-17 21-Mar-19 21-Mar-19 0%

DS.BR01.1024 GA-1.2.4.4.1.BR1.4BR 1  Complete Plans / Spec / Design Notebooks - RFC 1 565 27-Mar-17 27-Mar-17 02-Jul-19 02-Jul-19 0%

BR 02BR 02BR 02 156 684 09-Jun-16 25-Jan-17 20-Aug-18 22-Oct-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 40 547 09-Jun-16 04-Aug-16 20-Aug-18 16-Oct-18

DS.BR02.1000 GA-1.2.4.4.1.BR2.1BR 2 Existing Bridge Info Review and Check 20 547 09-Jun-16 07-Jul-16 20-Aug-18 17-Sep-18 0%

DS.BR02.1001 GA-1.2.4.4.1.BR2.1BR 2 Bridge Design Criteria 20 547 08-Jul-16 04-Aug-16 18-Sep-18 16-Oct-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 547 05-Aug-16 16-Sep-16 17-Oct-18 29-Nov-18

DS.BR02.1002 GA-1.2.4.4.1.BR2.2BR 2 Develop Bridge Final Geometry Plans 10 567 05-Aug-16 18-Aug-16 15-Nov-18 29-Nov-18 0%

DS.BR02.1003 GA-1.2.4.4.1.BR2.2BR 2  Develop General Arrangement Plans 10 547 05-Aug-16 18-Aug-16 17-Oct-18 30-Oct-18 0%

DS.BR02.1004 GA-1.2.4.4.1.BR2.2BR 2  Develop Detailed Calc 10 547 19-Aug-16 01-Sep-16 31-Oct-18 14-Nov-18 0%

DS.BR02.1005 GA-1.2.4.4.1.BR2.2BR 2  Geotechnical Review & Checks 10 547 02-Sep-16 16-Sep-16 15-Nov-18 29-Nov-18 0%

Substructure DesignSubstructure DesignSubstructure Design 48 571 19-Sep-16 28-Nov-16 30-Nov-18 18-Mar-19

DS.BR02.1006 GA-1.2.4.4.1.BR2.3BR 2  Develop Detail Drawings Substructure 20 547 19-Sep-16 17-Oct-16 30-Nov-18 28-Dec-18 0%

DS.BR02.1010 GA-1.2.4.4.1.BR2.3BR 2  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 573 18-Oct-16 18-Oct-16 08-Feb-19 08-Feb-19 0%

DS.BR02.1011 GA-1.2.4.4.1.BR2.3BR 2  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 573 19-Oct-16 25-Oct-16 11-Feb-19 15-Feb-19 0%

DS.BR02.1012 GA-1.2.4.4.1.BR2.3BR 2  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 844 26-Oct-16 09-Nov-16 17-Feb-19 03-Mar-19 0%

DS.BR02.1013 GA-1.2.4.4.1.BR2.3BR 2  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 571 10-Nov-16 25-Nov-16 04-Mar-19 15-Mar-19 0%

DS.BR02.1020 GA-1.2.4.4.1.BR2.3BR 2  General Arrangement & Subs tructure Plans -RFC 1 571 28-Nov-16 28-Nov-16 18-Mar-19 18-Mar-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 66 684 18-Oct-16 25-Jan-17 31-Dec-18 22-Oct-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Bridges Substructure Study

Bridges Abutment Study

Bridges Conceptual Design Study

Bridges Conceptual Design Study for Standards Complete

18-Jul-16, Retaining Wall/No ise Wall

Preliminary Locations of the Retaining Walls  & No ise Walls

Preliminary Layout of the Retaining Walls & Noise Walls

Develop Special Specifications for Retaining Walls  & Noise Walls

08-Jun-17, Segment 1 I-285 P.I.0000784

08-Jun-17, Bridge

27-Mar-17, BR 01

18-Oct-16, Establish Criteria Procedures

BR 1 Existing Bridge Info Review and Check

BR 1 Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 1 Develop Bridge Final Geometry Plans

BR 1  Develop General Arrangement Plans

BR 1  Develop Detailed Calc

BR 1  Geotechnical Review & Checks

25-Jan-17, Substructure Design

BR 1  Develop Detail Drawings Substructure

BR 1  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 1  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans

BR 1  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

BR 1  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 1  General Arrangement & Subs tructure Plans -RFC

27-Mar-17, Superstructure Design

BR 1  Develop Detail Drawings for Deck

BR 1  Develop Complete Plans / Spec / Design Notebooks

BR 1  Develop Design Superstructure Plans

BR 1 Submit Superstructure

BR 1  QA/QC Package Compliance Review Superstructure Plans

BR 1  Submit Complete Plans / Spec / Design Notebooks

BR 1  GDOT Review & Comments Superstructure Plans

BR 1  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 1  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 1  Clear Comments Superstructure Plans

BR 1  Clear Comments Complete Plans / Spec / Design Notebooks

BR 1  Superstructure Plans - RFC

BR 1  Complete Plans / Spec / Design Notebooks - RFC

25-Jan-17, BR 02

04-Aug-16, Establish Criteria Procedures

BR 2 Existing Bridge Info Review and Check

BR 2 Bridge Design Criteria

16-Sep-16, Bridge Layouts

BR 2 Develop Bridge Final Geometry Plans

BR 2  Develop General Arrangement Plans

BR 2  Develop Detailed Calc

BR 2  Geotechnical Review & Checks

28-Nov-16, Substructure Design

BR 2  Develop Detail Drawings Substructure

BR 2  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 2  QA/QC Package Compliance Review General Arrangement & Subs tructure Plans

BR 2  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture  Plans

BR 2  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 2  General Arrangement & Subs tructu re Plans -RFC

25-Jan-17, Superstructure Design

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR02.1009 GA-1.2.4.4.1.BR2.4BR 2  Develop Detail Drawings for Deck 20 547 18-Oct-16 15-Nov-16 31-Dec-18 30-Jan-19 0%

DS.BR02.1007 GA-1.2.4.4.1.BR2.4BR 2  Develop Complete Plans / Spec / Design Notebooks 20 683 16-Nov-16 14-Dec-16 15-Aug-19 12-Sep-19 0%

DS.BR02.1008 GA-1.2.4.4.1.BR2.4BR 2  Develop Design Superstructure Plans 15 547 16-Nov-16 07-Dec-16 31-Jan-19 21-Feb-19 0%

DS.BR02.1014 GA-1.2.4.4.1.BR2.4BR 2 Submit Superstructure 1 547 08-Dec-16 08-Dec-16 22-Feb-19 22-Feb-19 0%

DS.BR02.1015 GA-1.2.4.4.1.BR2.4BR 2  QA/QC Package Compliance Review Superstructure Plans 5 547 09-Dec-16 15-Dec-16 25-Feb-19 01-Mar-19 0%

DS.BR02.1017 GA-1.2.4.4.1.BR2.4BR 2  Submit Complete Plans / Spec / Design Notebooks 1 683 15-Dec-16 15-Dec-16 13-Sep-19 13-Sep-19 0%

DS.BR02.1016 GA-1.2.4.4.1.BR2.4BR 2  GDOT Review & Comments Superstructure Plans 15 807 16-Dec-16 30-Dec-16 03-Mar-19 17-Mar-19 0%

DS.BR02.1018 GA-1.2.4.4.1.BR2.4BR 2  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 683 16-Dec-16 22-Dec-16 16-Sep-19 20-Sep-19 0%

DS.BR02.1019 GA-1.2.4.4.1.BR2.4BR 2  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1003 23-Dec-16 06-Jan-17 22-Sep-19 06-Oct-19 0%

DS.BR02.1021 GA-1.2.4.4.1.BR2.4BR 2  Clear Comments Superstructure Plans 10 547 03-Jan-17 17-Jan-17 18-Mar-19 29-Mar-19 0%

DS.BR02.1022 GA-1.2.4.4.1.BR2.4BR 2  Clear Comments Complete Plans / Spec / Design Notebooks 10 684 09-Jan-17 24-Jan-17 07-Oct-19 21-Oct-19 0%

DS.BR02.1023 GA-1.2.4.4.1.BR2.4BR 2  Superstructure Plans - RFC 1 547 18-Jan-17 18-Jan-17 01-Apr-19 01-Apr-19 0%

DS.BR02.1024 GA-1.2.4.4.1.BR2.4BR 2  Complete Plans / Spec / Design Notebooks - RFC 1 684 25-Jan-17 25-Jan-17 22-Oct-19 22-Oct-19 0%

BR 03BR 03BR 03 148 692 09-Jun-16 11-Jan-17 05-Sep-18 22-Oct-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 40 558 09-Jun-16 04-Aug-16 05-Sep-18 31-Oct-18

DS.BR03.1000 GA-1.2.4.4.1.BR3.1BR 3 Existing Bridge Info Review and Check 20 558 09-Jun-16 07-Jul-16 05-Sep-18 02-Oct-18 0%

DS.BR03.1001 GA-1.2.4.4.1.BR3.1BR 3 Bridge Design Criteria 20 558 08-Jul-16 04-Aug-16 03-Oct-18 31-Oct-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 558 05-Aug-16 01-Sep-16 01-Nov-18 30-Nov-18

DS.BR03.1002 GA-1.2.4.4.1.BR3.2BR 3 Develop Bridge Final Geometry Plans 10 568 05-Aug-16 18-Aug-16 16-Nov-18 30-Nov-18 0%

DS.BR03.1003 GA-1.2.4.4.1.BR3.2BR 3  Develop General Arrangement Plans 10 558 05-Aug-16 18-Aug-16 01-Nov-18 15-Nov-18 0%

DS.BR03.1004 GA-1.2.4.4.1.BR3.2BR 3  Develop Detailed Calc 10 558 05-Aug-16 18-Aug-16 01-Nov-18 15-Nov-18 0%

DS.BR03.1005 GA-1.2.4.4.1.BR3.2BR 3  Geotechnical Review & Checks 10 558 19-Aug-16 01-Sep-16 16-Nov-18 30-Nov-18 0%

Substructure DesignSubstructure DesignSubstructure Design 48 573 02-Sep-16 10-Nov-16 03-Dec-18 06-Mar-19

DS.BR03.1006 GA-1.2.4.4.1.BR3.3BR 3  Develop Detail Drawings Substructure 20 558 02-Sep-16 30-Sep-16 03-Dec-18 31-Dec-18 0%

DS.BR03.1007 GA-1.2.4.4.1.BR3.3BR 3  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 574 03-Oct-16 03-Oct-16 28-Jan-19 28-Jan-19 0%

DS.BR03.1011 GA-1.2.4.4.1.BR3.3BR 3  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 574 04-Oct-16 11-O ct-16 29-Jan-19 04-Feb-19 0%

DS.BR03.1012 GA-1.2.4.4.1.BR3.3BR 3  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 846 12-Oct-16 26-Oct-16 05-Feb-19 19-Feb-19 0%

DS.BR03.1013 GA-1.2.4.4.1.BR3.3BR 3  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 573 27-Oct-16 09-Nov-16 20-Feb-19 05-Mar-19 0%

DS.BR03.1019 GA-1.2.4.4.1.BR3.3BR 3  General Arrangement & Subs tructure Plans -RFC 1 573 10-Nov-16 10-Nov-16 06-Mar-19 06-Mar-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 68 692 03-Oct-16 11-Jan-17 02-Jan-19 22-Oct-19

DS.BR03.1010 GA-1.2.4.4.1.BR3.4BR 3  Develop Detail Drawings for Deck 20 558 03-Oct-16 31-Oct-16 02-Jan-19 31-Jan-19 0%

DS.BR03.1008 GA-1.2.4.4.1.BR3.4BR 3  Develop Complete Plans / Spec / Design Notebooks 20 693 01-Nov-16 30-Nov-16 15-Aug-19 12-Sep-19 0%

DS.BR03.1009 GA-1.2.4.4.1.BR3.4BR 3  Develop Design Superstructure Plans 15 558 01-Nov-16 22-Nov-16 01-Feb-19 22-Feb-19 0%

DS.BR03.1014 GA-1.2.4.4.1.BR3.4BR 3 Submit Superstructure 1 558 23-Nov-16 23-Nov-16 25-Feb-19 25-Feb-19 0%

DS.BR03.1015 GA-1.2.4.4.1.BR3.4BR 3  QA/QC Package Compliance Review Superstructure Plans 5 558 25-Nov-16 01-Dec-16 26-Feb-19 04-Mar-19 0%

DS.BR03.1017 GA-1.2.4.4.1.BR3.4BR 3  Submit Complete Plans / Spec / Design Notebooks 1 693 01-Dec-16 01-Dec-16 13-Sep-19 13-Sep-19 0%

DS.BR03.1016 GA-1.2.4.4.1.BR3.4BR 3  GDOT Review & Comments Superstructure Plans 15 823 02-Dec-16 16-Dec-16 05-Mar-19 19-Mar-19 0%

DS.BR03.1018 GA-1.2.4.4.1.BR3.4BR 3  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 693 02-Dec-16 08-Dec-16 16-Sep-19 20-Sep-19 0%

DS.BR03.1020 GA-1.2.4.4.1.BR3.4BR 3  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1017 09-Dec-16 23-Dec-16 22-Sep-19 06-Oct-19 0%

DS.BR03.1021 GA-1.2.4.4.1.BR3.4BR 3  Clear Comments Superstructure Plans 10 558 19-Dec-16 03-Jan-17 20-Mar-19 02-Apr-19 0%

DS.BR03.1022 GA-1.2.4.4.1.BR3.4BR 3  Clear Comments Complete Plans / Spec / Design Notebooks 10 692 27-Dec-16 10-Jan-17 07-Oct-19 21-Oct-19 0%

DS.BR03.1023 GA-1.2.4.4.1.BR3.4BR 3  Superstructure Plans - RFC 1 558 04-Jan-17 04-Jan-17 03-Apr-19 03-Apr-19 0%

DS.BR03.1024 GA-1.2.4.4.1.BR3.4BR 3  Complete Plans / Spec / Design Notebooks - RFC 1 692 11-Jan-17 11-Jan-17 22-Oct-19 22-Oct-19 0%

BR 04BR 04BR 04 136 601 20-Sep-16 07-Apr-17 10-Jul-17 05-Sep-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 198 20-Sep-16 18-Oct-16 10-Jul-17 04-Aug-17

DS.BR04.1000 GA-1.2.4.4.1.BR4.1BR 4 Existing Bridge Info Review and Check 10 198 20-Sep-16 03-Oct-16 10-Jul-17 21-Jul-17 0%

DS.BR04.1001 GA-1.2.4.4.1.BR4.1BR 4 Bridge Design Criteria 10 198 04-Oct-16 18-Oct-16 24-Jul-17 04-Aug-17 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 198 19-Oct-16 16-Nov-16 07-Aug-17 01-Sep-17

DS.BR04.1002 GA-1.2.4.4.1.BR4.2BR 4 Develop Bridge Final Geometry Plans 10 208 19-Oct-16 01-Nov-16 21-Aug-17 01-Sep-17 0%

DS.BR04.1003 GA-1.2.4.4.1.BR4.2BR 4  Develop General Arrangement Plans 10 198 19-Oct-16 01-Nov-16 07-Aug-17 18-Aug-17 0%

DS.BR04.1004 GA-1.2.4.4.1.BR4.2BR 4  Develop Detailed Calc 10 198 19-Oct-16 01-Nov-16 07-Aug-17 18-Aug-17 0%

DS.BR04.1005 GA-1.2.4.4.1.BR4.2BR 4  Geotechnical Review & Checks 10 198 02-Nov-16 16-Nov-16 21-Aug-17 01-Sep-17 0%

Substructure DesignSubstructure DesignSubstructure Design 45 539 17-Nov-16 25-Jan-17 05-Sep-17 26-Mar-19

DS.BR04.1006 GA-1.2.4.4.1.BR4.3BR 4  Develop Detail Drawings Substructure 20 198 17-Nov-16 15-Dec-16 05-Sep-17 02-Oct-17 0%

DS.BR04.1007 GA-1.2.4.4.1.BR4.3BR 4  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 536 16-Dec-16 16-Dec-16 14-Feb-19 14-Feb-19 0%

DS.BR04.1011 GA-1.2.4.4.1.BR4.3BR 4  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 536 19-Dec-16 23-Dec-16 15-Feb-19 22-Feb-19 0%

DS.BR04.1012 GA-1.2.4.4.1.BR4.3BR 4  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 793 24-Dec-16 07-Jan-17 25-Feb-19 11-Mar-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 2  Develop Detail Drawings for Deck

BR 2  Develop Complete Plans / Spec / Design Notebooks

BR 2  Develop Design Superstructure Plans

BR 2 Submit Superstructure

BR 2  QA/QC Package Compliance Review Superstructure Plans

BR 2  Submit Complete Plans / Spec / Design Notebooks

BR 2  GDOT Review & Comments Superstructure Plans

BR 2  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 2  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 2  Clear Comments Superstructure Plans

BR 2  Clear Comments Complete Plans / Spec / Design Notebooks

BR 2  Superstructure Plans - RFC

BR 2  Complete Plans / Spec / Design Notebooks - RFC

11-Jan-17 , BR 03

04-Aug-16, Establish Criteria Procedures

BR 3 Existing Bridge Info Review and Check

BR 3 Bridge Design Criteria

01-Sep-16, Bridge Layouts

BR 3 Develop Bridge Final Geometry Plans

BR 3  Develop General Arrangement Plans

BR 3  Develop Detailed Calc

BR 3  Geotechnical Review & Checks

10-Nov-16, Substructure Design

BR 3  Develop Detail Drawings Substructure

BR 3  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 3  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans

BR 3  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

BR 3  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 3  General Arrangement & Subs tructure Plans -RFC

11-Jan-17 , Superstructure Des ign

BR 3  Develop Detail Drawings for Deck

BR 3  Develop Complete Plans / Spec / Design Notebooks

BR 3  Develop Design Superstructure Plans

BR 3 Submit Superstructure

BR 3  QA/QC Package Compliance Review Superstructure Plans

BR 3  Submit Complete Plans / Spec / Design Notebooks

BR 3  GDOT Review & Comments Superstructure Plans

BR 3  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 3  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 3  Clear Comments Superstructure Plans

BR 3  Clear Comments Complete Plans / Spec / Design Notebooks

BR 3  Superstructure Plans - RFC

BR 3  Complete Plans / Spec / Design Notebooks - RFC

07-Apr-17, BR 04

18-Oct-16, Establish Criteria Procedures

BR 4 Existing Bridge Info Review and Check

BR 4 Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 4 Develop Bridge Final Geometry Plans

BR 4  Develop General Arrangement Plans

BR 4  Develop Detailed Calc

BR 4  Geotechnical Review & Checks

25-Jan-17, Substructure Design

BR 4  Develop Detail Drawings Substructure

BR 4  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 4  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans

BR 4  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR04.1013 GA-1.2.4.4.1.BR4.3BR 4  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 539 09-Jan-17 24-Jan-17 12-Mar-19 25-Mar-19 0%

DS.BR04.1017 GA-1.2.4.4.1.BR4.3BR 4  General Arrangement & Subs tructure Plans -RFC 1 539 25-Jan-17 25-Jan-17 26-Mar-19 26-Mar-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 76 601 16-Dec-16 07-Apr-17 03-Oct-17 05-Sep-19

DS.BR04.1009 GA-1.2.4.4.1.BR4.4BR 4  Develop Detail Drawings for Deck 20 198 16-Dec-16 17-Jan-17 03-Oct-17 31-Oct-17 0%

DS.BR04.1008 GA-1.2.4.4.1.BR4.4BR 4  Develop Design Superstructure Plans 15 198 18-Jan-17 08-Feb-17 01-Nov-17 22-Nov-17 0%

DS.BR04.1010 GA-1.2.4.4.1.BR4.4BR 4  Develop Complete Plans / Spec / Design Notebooks 30 600 18-Jan-17 02-Mar-17 17-Jun-19 29-Jul-19 0%

DS.BR04.1014 GA-1.2.4.4.1.BR4.4BR 4 Submit Superstructure 1 198 09-Feb-17 09-Feb-17 24-Nov-17 24-Nov-17 0%

DS.BR04.1015 GA-1.2.4.4.1.BR4.4BR 4  QA/QC Package Compliance Review Superstructure Plans 5 198 10-Feb-17 16-Feb-17 27-Nov-17 01-Dec-17 0%

DS.BR04.1016 GA-1.2.4.4.1.BR4.4BR 4  GDOT Review & Comments Superstructure Plans 15 289 17-Feb-17 03-Mar-17 03-Dec-17 17-Dec-17 0%

DS.BR04.1019 GA-1.2.4.4.1.BR4.4BR 4  Submit Complete Plans / Spec / Design Notebooks 1 600 03-Mar-17 03-Mar-17 30-Jul-19 30-Jul-19 0%

DS.BR04.1018 GA-1.2.4.4.1.BR4.4BR 4  Clear Comments Superstructure Plans 10 198 06-Mar-17 17-Mar-17 18-Dec-17 02-Jan-18 0%

DS.BR04.1020 GA-1.2.4.4.1.BR4.4BR 4  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 600 06-Mar-17 10-Mar-17 31-Jul-19 06-Aug-19 0%

DS.BR04.1021 GA-1.2.4.4.1.BR4.4BR 4  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 879 11-Mar-17 25-Mar-17 07-Aug-19 21-Aug-19 0%

DS.BR04.1022 GA-1.2.4.4.1.BR4.4BR 4  Superstructure Plans - RFC 1 198 20-Mar-17 20-Mar-17 03-Jan-18 03-Jan-18 0%

DS.BR04.1023 GA-1.2.4.4.1.BR4.4BR 4  Clear Comments Complete Plans / Spec / Design Notebooks - RFC 10 601 27-Mar-17 07-Apr-17 22-Aug-19 05-Sep-19 0%

BR 05BR 05BR 05 136 678 20-Sep-16 07-Apr-17 11-Dec-18 27-Dec-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 553 20-Sep-16 18-Oct-16 11-Dec-18 09-Jan-19

DS.BR05.1000 GA-1.2.4.4.1.BR5.1BR 5 Existing Bridge Info Review and Check 10 553 20-Sep-16 03-Oct-16 11-Dec-18 24-Dec-18 0%

DS.BR05.1001 GA-1.2.4.4.1.BR5.1BR 5 Bridge Design Criteria 10 553 04-Oct-16 18-Oct-16 26-Dec-18 09-Jan-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 553 19-Oct-16 16-Nov-16 10-Jan-19 08-Feb-19

DS.BR05.1002 GA-1.2.4.4.1.BR5.2BR 5  Develop General Arrangement Plans 10 553 19-Oct-16 01-Nov-16 10-Jan-19 25-Jan-19 0%

DS.BR05.1003 GA-1.2.4.4.1.BR5.2BR 5  Develop Detailed Calc 10 553 19-Oct-16 01-Nov-16 10-Jan-19 25-Jan-19 0%

DS.BR05.1005 GA-1.2.4.4.1.BR5.2BR 5 Develop Bridge Final Geometry Plans 10 563 19-Oct-16 01-Nov-16 28-Jan-19 08-Feb-19 0%

DS.BR05.1004 GA-1.2.4.4.1.BR5.2BR 5  Geotechnical Review & Checks 10 553 02-Nov-16 16-Nov-16 28-Jan-19 08-Feb-19 0%

Substructure DesignSubstructure DesignSubstructure Design 45 571 17-Nov-16 25-Jan-17 11-Feb-19 10-May-19

DS.BR05.1006 GA-1.2.4.4.1.BR5.3BR 5  Develop Detail Drawings Substructure 20 553 17-Nov-16 15-Dec-16 11-Feb-19 11-Mar-19 0%

DS.BR05.1007 GA-1.2.4.4.1.BR5.3BR 5  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 568 16-Dec-16 16-Dec-16 02-Apr-19 02-Apr-19 0%

DS.BR05.1011 GA-1.2.4.4.1.BR5.3BR 5   QA/QC Package Compliance Review General Arrangement & Subs tructure Plans 5 568 19-Dec-16 23-Dec-16 03-Apr-19 09-Apr-19 0%

DS.BR05.1012 GA-1.2.4.4.1.BR5.3BR 5  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 837 24-Dec-16 07-Jan-17 10-Apr-19 24-Apr-19 0%

DS.BR05.1013 GA-1.2.4.4.1.BR5.3BR 5  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 571 09-Jan-17 24-Jan-17 25-Apr-19 09-May-19 0%

DS.BR05.1017 GA-1.2.4.4.1.BR5.3BR 5  General Arrangement & Subs tructure Plans -RFC 1 571 25-Jan-17 25-Jan-17 10-May-19 10-May-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 76 678 16-Dec-16 07-Apr-17 12-Mar-19 27-Dec-19

DS.BR05.1010 GA-1.2.4.4.1.BR5.4BR 5  Develop Detail Drawings for Deck 20 553 16-Dec-16 17-Jan-17 12-Mar-19 08-Apr-19 0%

DS.BR05.1008 GA-1.2.4.4.1.BR5.4BR 5  Develop Complete Plans / Spec / Design Notebooks 30 678 18-Jan-17 02-Mar-17 07-Oct-19 19-Nov-19 0%

DS.BR05.1009 GA-1.2.4.4.1.BR5.4BR 5  Develop Design Superstructure Plans 15 553 18-Jan-17 08-Feb-17 09-Apr-19 30-Apr-19 0%

DS.BR05.1014 GA-1.2.4.4.1.BR5.4BR 5 Submit Superstructure 1 553 09-Feb-17 09-Feb-17 01-May-19 01-May-19 0%

DS.BR05.1015 GA-1.2.4.4.1.BR5.4BR 5  QA/QC Package Compliance Review Superstructure Plans 5 553 10-Feb-17 16-Feb-17 02-May-19 08-May-19 0%

DS.BR05.1016 GA-1.2.4.4.1.BR5.4BR 5  GDOT Review & Comments Superstructure Plans 15 811 17-Feb-17 03-Mar-17 09-May-19 23-May-19 0%

DS.BR05.1019 GA-1.2.4.4.1.BR5.4BR 5  Submit Complete Plans / Spec / Design Notebooks 1 678 03-Mar-17 03-Mar-17 20-Nov-19 20-Nov-19 0%

DS.BR05.1018 GA-1.2.4.4.1.BR5.4BR 5  Clear Comments Superstructure Plans 10 554 06-Mar-17 17-Mar-17 24-May-19 07-Jun-19 0%

DS.BR05.1020 GA-1.2.4.4.1.BR5.4BR 5  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 678 06-Mar-17 10-Mar-17 21-Nov-19 27-Nov-19 0%

DS.BR05.1021 GA-1.2.4.4.1.BR5.4BR 5  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 992 11-Mar-17 25-Mar-17 28-Nov-19 12-Dec-19 0%

DS.BR05.1022 GA-1.2.4.4.1.BR5.4BR 5  Superstructure Plans - RFC 1 554 20-Mar-17 20-Mar-17 10-Jun-19 10-Jun-19 0%

DS.BR05.1023 GA-1.2.4.4.1.BR5.4BR 5  Clear Comments Complete Plans / Spec / Design Notebooks - RFC 10 678 27-Mar-17 07-Apr-17 13-Dec-19 27-Dec-19 0%

BR 06BR 06BR 06 178 681 20-Sep-16 08-Jun-17 21-Sep-18 05-Mar-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 60 499 20-Sep-16 15-Dec-16 21-Sep-18 18-Dec-18

DS.BR06.1000 GA-1.2.4.4.1.BR6.1BR 6 Existing Bridge Info Review and Check 30 499 20-Sep-16 01-Nov-16 21-Sep-18 02-Nov-18 0%

DS.BR06.1001 GA-1.2.4.4.1.BR6.1BR 6 Bridge Design Criteria 30 499 02-Nov-16 15-Dec-16 05-Nov-18 18-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 499 16-Dec-16 17-Jan-17 19-Dec-18 17-Jan-19

DS.BR06.1002 GA-1.2.4.4.1.BR6.2BR 6 Develop Bridge Final Geometry Plans 10 509 16-Dec-16 30-Dec-16 04-Jan-19 17-Jan-19 0%

DS.BR06.1003 GA-1.2.4.4.1.BR6.2BR 6  Develop General Arrangement Plans 10 499 16-Dec-16 30-Dec-16 19-Dec-18 03-Jan-19 0%

DS.BR06.1004 GA-1.2.4.4.1.BR6.2BR 6  Develop Detailed Calc 10 499 16-Dec-16 30-Dec-16 19-Dec-18 03-Jan-19 0%

DS.BR06.1005 GA-1.2.4.4.1.BR6.2BR 6  Geotechnical Review & Checks 10 499 03-Jan-17 17-Jan-17 04-Jan-19 17-Jan-19 0%

Substructure DesignSubstructure DesignSubstructure Design 47 500 18-Jan-17 27-Mar-17 22-Jan-19 29-Mar-19

DS.BR06.1006 GA-1.2.4.4.1.BR6.3BR 6  Develop Detail Drawings Substructure 20 499 18-Jan-17 15-Feb-17 22-Jan-19 19-Feb-19 0%

DS.BR06.1007 GA-1.2.4.4.1.BR6.3BR 6  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 499 16-Feb-17 16-Feb-17 20-Feb-19 20-Feb-19 0%

DS.BR06.1011 GA-1.2.4.4.1.BR6.3BR 6  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 499 17-Feb-17 24-Feb-17 21-Feb-19 27-Feb-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 4  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 4  General Arrangement & Subs tructure Plans -RFC

07-Apr-17, Superstructure Design

BR 4  Develop Detail Drawings for Deck

BR 4  Develop Design Superstructure Plans

BR 4  Develop Complete Plans / Spec / Design Notebooks

BR 4 Submit Superstructure

BR 4  QA/QC Package Compliance Review Superstructure Plans

BR 4  GDOT Review & Comments Superstructure Plans

BR 4  Submit Complete Plans / Spec / Design Notebooks

BR 4  Clear Comments Superstructure Plans

BR 4  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 4  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 4  Superstructure Plans - RFC

BR 4  Clear Comments Complete Plans / Spec / Design Notebooks - RFC

07-Apr-17, BR 05

18-Oct-16, Establish Criteria Procedures

BR 5 Existing Bridge Info Review and Check

BR 5 Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 5  Develop General Arrangement Plans

BR 5  Develop Detailed Calc

BR 5 Develop Bridge Final Geometry Plans

BR 5  Geotechnical Review & Checks

25-Jan-17, Substructure Design

BR 5  Develop Detail Drawings Substructure

BR 5  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 5   QA/QC Package Compliance Review General Arrangement & Subs tructure Plans

BR 5  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

BR 5  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 5  General Arrangement & Subs tructure Plans -RFC

07-Apr-17, Superstructure Design

BR 5  Develop Detail Drawings for Deck

BR 5  Develop Complete Plans / Spec / Design Notebooks

BR 5  Develop Design Superstructure Plans

BR 5 Submit Superstructure

BR 5  QA/QC Package Compliance Review Superstructure Plans

BR 5  GDOT Review & Comments Superstructure Plans

BR 5  Submit Complete Plans / Spec / Design Notebooks

BR 5  Clear Comments Superstructure Plans

BR 5  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 5  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 5  Superstructure Plans - RFC

BR 5  Clear Comments Complete Plans / Spec / Design Notebooks - RFC

08-Jun-17, BR 06

15-Dec-16, Establish Criteria Procedures

BR 6 Existing Bridge Info Review and Check

BR 6 Bridge Design Criteria

17-Jan-17, Bridge Layouts

BR 6 Develop Bridge Final Geometry Plans

BR 6  Develop General Arrangement Plans

BR 6  Develop Detailed Calc

BR 6  Geotechnical Review & Checks

27-Mar-17, Substructure Design

BR 6  Develop Detail Drawings Substructure

BR 6  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 6  QA/QC Package Compliance Review General Arrangement & Subs tructure Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR06.1012 GA-1.2.4.4.1.BR6.3BR 6  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 733 25-Feb-17 11-Mar-17 28-Feb-19 14-Mar-19 0%

DS.BR06.1013 GA-1.2.4.4.1.BR6.3BR 6  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 500 13-Mar-17 24-Mar-17 15-Mar-19 28-Mar-19 0%

DS.BR06.1017 GA-1.2.4.4.1.BR6.3BR 6  General Arrangement & Subs tructure Plans -RFC 1 500 27-Mar-17 27-Mar-17 29-Mar-19 29-Mar-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 78 681 16-Feb-17 08-Jun-17 10-Apr-19 05-Mar-20

DS.BR06.1010 GA-1.2.4.4.1.BR6.4BR 6  Develop Detail Drawings for Deck 20 534 16-Feb-17 16-Mar-17 10-Apr-19 08-May-19 0%

DS.BR06.1008 GA-1.2.4.4.1.BR6.4BR 6  Develop Complete Plans / Spec / Design Notebooks 30 682 17-Mar-17 28-Apr-17 11-Dec-19 27-Jan-20 0%

DS.BR06.1009 GA-1.2.4.4.1.BR6.4BR 6  Develop Design Superstructure Plans 15 534 17-Mar-17 06-Apr-17 09-May-19 30-May-19 0%

DS.BR06.1014 GA-1.2.4.4.1.BR6.4BR 6 Submit Superstructure 1 534 07-Apr-17 07-Apr-17 31-May-19 31-May-19 0%

DS.BR06.1015 GA-1.2.4.4.1.BR6.4BR 6  QA/QC Package Compliance Review Superstructure Plans 5 534 10-Apr-17 14-Apr-17 03-Jun-19 07-Jun-19 0%

DS.BR06.1016 GA-1.2.4.4.1.BR6.4BR 6  GDOT Review & Comments Superstructure Plans 15 785 15-Apr-17 29-Apr-17 09-Jun-19 23-Jun-19 0%

DS.BR06.1019 GA-1.2.4.4.1.BR6.4BR 6  Submit Complete Plans / Spec / Design Notebooks 1 682 01-May-17 01-May-17 28-Jan-20 28-Jan-20 0%

DS.BR06.1018 GA-1.2.4.4.1.BR6.4BR 6  Clear Comments Superstructure Plans 10 535 01-May-17 12-May-17 24-Jun-19 08-Jul-19 0%

DS.BR06.1020 GA-1.2.4.4.1.BR6.4BR 6  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 682 02-May-17 08-May-17 29-Jan-20 04-Feb-20 0%

DS.BR06.1021 GA-1.2.4.4.1.BR6.4BR 6  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1002 09-May-17 23-May-17 05-Feb-20 19-Feb-20 0%

DS.BR06.1022 GA-1.2.4.4.1.BR6.4BR 6  Superstructure Plans - RFC 1 535 15-May-17 15-May-17 09-Jul-19 09-Jul-19 0%

DS.BR06.1023 GA-1.2.4.4.1.BR6.4BR 6  Clear Comments Complete Plans / Spec / Design Notebooks 10 681 24-May-17 07-Jun-17 20-Feb-20 04-Mar-20 0%

DS.BR06.1024 GA-1.2.4.4.1.BR6.4BR 6  Complete Plans / Spec / Design Notebooks - RFC 1 681 08-Jun-17 08-Jun-17 05-Mar-20 05-Mar-20 0%

BR 07BR 07BR 07 178 431 20-Sep-16 08-Jun-17 30-Oct-17 05-Mar-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 60 276 20-Sep-16 15-Dec-16 30-Oct-17 29-Jan-18

DS.BR07.1000 GA-1.2.4.4.1.BR7.1BR 7 Existing Bridge Info Review and Check 30 276 20-Sep-16 01-Nov-16 30-Oct-17 12-Dec-17 0%

DS.BR07.1001 GA-1.2.4.4.1.BR7.1BR 7 Bridge Design Criteria 30 276 02-Nov-16 15-Dec-16 13-Dec-17 29-Jan-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 276 16-Dec-16 17-Jan-17 30-Jan-18 27-Feb-18

DS.BR07.1002 GA-1.2.4.4.1.BR7.2BR 7 Develop Bridge Final Geometry Plans 10 286 16-Dec-16 30-Dec-16 13-Feb-18 27-Feb-18 0%

DS.BR07.1003 GA-1.2.4.4.1.BR7.2BR 7  Develop General Arrangement Plans 10 276 16-Dec-16 30-Dec-16 30-Jan-18 12-Feb-18 0%

DS.BR07.1004 GA-1.2.4.4.1.BR7.2BR 7  Develop Detailed Calc 10 276 16-Dec-16 30-Dec-16 30-Jan-18 12-Feb-18 0%

DS.BR07.1005 GA-1.2.4.4.1.BR7.2BR 7  Geotechnical Review & Checks 10 276 03-Jan-17 17-Jan-17 13-Feb-18 27-Feb-18 0%

Substructure DesignSubstructure DesignSubstructure Design 47 277 18-Jan-17 27-Mar-17 28-Feb-18 07-May-18

DS.BR07.1006 GA-1.2.4.4.1.BR7.3BR 7  Develop Detail Drawings Substructure 20 276 18-Jan-17 15-Feb-17 28-Feb-18 27-Mar-18 0%

DS.BR07.1007 GA-1.2.4.4.1.BR7.3BR 7  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 276 16-Feb-17 16-Feb-17 28-Mar-18 28-Mar-18 0%

DS.BR07.1011 GA-1.2.4.4.1.BR7.3BR 7  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 276 17-Feb-17 24-Feb-17 29-Mar-18 04-Apr-18 0%

DS.BR07.1012 GA-1.2.4.4.1.BR7.3BR 7  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 404 25-Feb-17 11-Mar-17 05-Apr-18 19-Apr-18 0%

DS.BR07.1013 GA-1.2.4.4.1.BR7.3BR 7  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 277 13-Mar-17 24-Mar-17 20-Apr-18 04-May-18 0%

DS.BR07.1018 GA-1.2.4.4.1.BR7.3BR 7  General Arrangement & Subs tructure Plans -RFC 1 277 27-Mar-17 27-Mar-17 07-May-18 07-May-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 78 431 16-Feb-17 08-Jun-17 09-Apr-18 05-Mar-19

DS.BR07.1010 GA-1.2.4.4.1.BR7.4BR 7  Develop Detail Drawings for Deck 20 284 16-Feb-17 16-Mar-17 09-Apr-18 07-May-18 0%

DS.BR07.1008 GA-1.2.4.4.1.BR7.4BR 7  Develop Complete Plans / Spec / Design Notebooks 30 432 17-Mar-17 28-Apr-17 10-Dec-18 24-Jan-19 0%

DS.BR07.1009 GA-1.2.4.4.1.BR7.4BR 7  Develop Design Superstructure Plans 15 284 17-Mar-17 06-Apr-17 08-May-18 29-May-18 0%

DS.BR07.1014 GA-1.2.4.4.1.BR7.4BR 7 Submit Superstructure 1 284 07-Apr-17 07-Apr-17 30-May-18 30-May-18 0%

DS.BR07.1015 GA-1.2.4.4.1.BR7.4BR 7  QA/QC Package Compliance Review Superstructure Plans 5 284 10-Apr-17 14-Apr-17 31-May-18 06-Jun-18 0%

DS.BR07.1016 GA-1.2.4.4.1.BR7.4BR 7  GDOT Review & Comments Superstructure Plans 15 418 15-Apr-17 29-Apr-17 07-Jun-18 21-Jun-18 0%

DS.BR07.1020 GA-1.2.4.4.1.BR7.4BR 7  Submit Complete Plans / Spec / Design Notebooks 1 432 01-May-17 01-May-17 25-Jan-19 25-Jan-19 0%

DS.BR07.1019 GA-1.2.4.4.1.BR7.4BR 7  Clear Comments Superstructure Plans 10 286 01-May-17 12-May-17 22-Jun-18 06-Jul-18 0%

DS.BR07.1021 GA-1.2.4.4.1.BR7.4BR 7  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 432 02-May-17 08-May-17 28-Jan-19 01-Feb-19 0%

DS.BR07.1022 GA-1.2.4.4.1.BR7.4BR 7  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 636 09-May-17 23-May-17 04-Feb-19 18-Feb-19 0%

DS.BR07.1023 GA-1.2.4.4.1.BR7.4BR 7  Superstructure Plans - RFC 1 286 15-May-17 15-May-17 09-Jul-18 09-Jul-18 0%

DS.BR07.1024 GA-1.2.4.4.1.BR7.4BR 7  Clear Comments Complete Plans / Spec / Design Notebooks 10 431 24-May-17 07-Jun-17 19-Feb-19 04-Mar-19 0%

DS.BR07.1025 GA-1.2.4.4.1.BR7.4BR 7  Complete Plans / Spec / Design Notebooks - RFC 1 431 08-Jun-17 08-Jun-17 05-Mar-19 05-Mar-19 0%

BR 08BR 08BR 08 166 231 20-Sep-16 22-May-17 13-Feb-17 25-Apr-18

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 60 97 20-Sep-16 15-Dec-16 13-Feb-17 09-May-17

DS.BR08.1000 GA-1.2.4.4.1.BR55.1BR 8 Existing Bridge Info Review and Check 30 97 20-Sep-16 01-Nov-16 13-Feb-17 27-Mar-17 0%

DS.BR08.1001 GA-1.2.4.4.1.BR55.1BR 8 Bridge Design Criteria 30 97 02-Nov-16 15-Dec-16 28-Mar-17 09-May-17 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 97 16-Dec-16 17-Jan-17 10-May-17 07-Jun-17

DS.BR08.1002 GA-1.2.4.4.1.BR55.2BR 8 Develop Bridge Final Geometry Plans 10 107 16-Dec-16 30-Dec-16 24-May-17 07-Jun-17 0%

DS.BR08.1003 GA-1.2.4.4.1.BR55.2BR 8  Develop General Arrangement Plans 10 97 16-Dec-16 30-Dec-16 10-May-17 23-May-17 0%

DS.BR08.1004 GA-1.2.4.4.1.BR55.2BR 8  Develop Detailed Calc 10 97 16-Dec-16 30-Dec-16 10-May-17 23-May-17 0%

DS.BR08.1005 GA-1.2.4.4.1.BR55.2BR 8  Geotechnical Review & Checks 10 97 03-Jan-17 17-Jan-17 24-May-17 07-Jun-17 0%

Substructure DesignSubstructure DesignSubstructure Design 47 112 18-Jan-17 27-Mar-17 08-Jun-17 05-Sep-17

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 6  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture  Plans

BR 6  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 6  General Arrangement & Subs tructure Plans -RFC

08-Jun-17, Superstructure Design

BR 6  Develop Detail Drawings for Deck

BR 6  Develop Complete Plans / Spec / Design Notebooks

BR 6  Develop Design Superstructure Plans

BR 6 Submit Superstructure

BR 6  QA/QC Package Compliance Review Superstructure Plans

BR 6  GDOT Review & Comments Superstructure Plans

BR 6  Submit Complete Plans / Spec / Design Notebooks

BR 6  Clear Comments Superstructure Plans

BR 6  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 6  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 6  Superstructure Plans - RFC

BR 6  Clear Comments Complete Plans / Spec / Design Notebooks

BR 6  Complete Plans / Spec / Design Notebooks - RFC

08-Jun-17, BR 07

15-Dec-16, Establish Criteria Procedures

BR 7 Existing Bridge Info Review and Check

BR 7 Bridge Design Criteria

17-Jan-17, Bridge Layouts

BR 7 Develop Bridge Final Geometry Plans

BR 7  Develop General Arrangement Plans

BR 7  Develop Detailed Calc

BR 7  Geotechnical Review & Checks

27-Mar-17, Substructure Design

BR 7  Develop Detail Drawings Substructure

BR 7  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 7  QA/QC Package Compliance Review General Arrangement & Subs tructure Plans

BR 7  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture  Plans

BR 7  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 7  General Arrangement & Subs tructure Plans -RFC

08-Jun-17, Superstructure Design

BR 7  Develop Detail Drawings for Deck

BR 7  Develop Complete Plans / Spec / Design Notebooks

BR 7  Develop Design Superstructure Plans

BR 7 Submit Superstructure

BR 7  QA/QC Package Compliance Review Superstructure Plans

BR 7  GDOT Review & Comments Superstructure Plans

BR 7  Submit Complete Plans / Spec / Design Notebooks

BR 7  Clear Comments Superstructure Plans

BR 7  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 7  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 7  Superstructure Plans - RFC

BR 7  Clear Comments Complete Plans / Spec / Design Notebooks

BR 7  Complete Plans / Spec / Design Notebooks - RFC

22-May-17, BR 08

15-Dec-16, Establish Criteria Procedures

BR 8 Existing Bridge Info Review and Check

BR 8 Bridge Design Criteria

17-Jan-17, Bridge Layouts

BR 8 Develop Bridge Final Geometry Plans

BR 8  Develop General Arrangement Plans

BR 8  Develop Detailed Calc

BR 8  Geotechnical Review & Checks

27-Mar-17, Substructure Design

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR08.1006 GA-1.2.4.4.1.BR55.3BR 8  Develop Detail Drawings Substructure 20 97 18-Jan-17 15-Feb-17 08-Jun-17 06-Jul-17 0%

DS.BR08.1007 GA-1.2.4.4.1.BR55.3BR 8  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 112 16-Feb-17 16-Feb-17 28-Jul-17 28-Jul-17 0%

DS.BR08.1011 GA-1.2.4.4.1.BR55.3BR 8  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 112 17-Feb-17 24-Feb-17 31-Jul-17 04-Aug-17 0%

DS.BR08.1012 GA-1.2.4.4.1.BR55.3BR 8  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 162 25-Feb-17 11-Mar-17 06-Aug-17 20-Aug-17 0%

DS.BR08.1013 GA-1.2.4.4.1.BR55.3BR 8  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 112 13-Mar-17 24-Mar-17 21-Aug-17 01-Sep-17 0%

DS.BR08.1020 GA-1.2.4.4.1.BR55.3BR 8  General Arrangement & Subs tructure Plans -RFC 1 112 27-Mar-17 27-Mar-17 05-Sep-17 05-Sep-17 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 66 231 16-Feb-17 22-May-17 07-Jul-17 25-Apr-18

DS.BR08.1010 GA-1.2.4.4.1.BR55.4BR 8  Develop Detail Drawings for Deck 20 97 16-Feb-17 16-Mar-17 07-Jul-17 03-Aug-17 0%

DS.BR08.1008 GA-1.2.4.4.1.BR55.4BR 8  Develop Complete Plans / Spec / Design Notebooks 20 229 17-Mar-17 13-Apr-17 16-Feb-18 16-Mar-18 0%

DS.BR08.1009 GA-1.2.4.4.1.BR55.4BR 8  Develop Design Superstructure Plans 15 97 17-Mar-17 06-Apr-17 04-Aug-17 24-Aug-17 0%

DS.BR08.1014 GA-1.2.4.4.1.BR55.4BR 8 Submit Superstructure 1 97 07-Apr-17 07-Apr-17 25-Aug-17 25-Aug-17 0%

DS.BR08.1015 GA-1.2.4.4.1.BR55.4BR 8  QA/QC Package Compliance Review Superstructure Plans 5 97 10-Apr-17 14-Apr-17 28-Aug-17 01-Sep-17 0%

DS.BR08.1017 GA-1.2.4.4.1.BR55.4BR 8  Submit Complete Plans / Spec / Design Notebooks 1 229 14-Apr-17 14-Apr-17 19-Mar-18 19-Mar-18 0%

DS.BR08.1016 GA-1.2.4.4.1.BR55.4BR 8  GDOT Review & Comments Superstructure Plans 15 142 15-Apr-17 29-Apr-17 04-Sep-17 18-Sep-17 0%

DS.BR08.1018 GA-1.2.4.4.1.BR55.4BR 8  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 229 17-Apr-17 21-Apr-17 20-Mar-18 26-Mar-18 0%

DS.BR08.1019 GA-1.2.4.4.1.BR55.4BR 8  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 339 22-Apr-17 06-May-17 27-Mar-18 10-Apr-18 0%

DS.BR08.1021 GA-1.2.4.4.1.BR55.4BR 8  Clear Comments Superstructure Plans 10 98 01-May-17 12-May-17 19-Sep-17 02-Oct-17 0%

DS.BR08.1022 GA-1.2.4.4.1.BR55.4BR 8  Clear Comments Complete Plans / Spec / Design Notebooks 10 231 08-May-17 19-May-17 11-Apr-18 24-Apr-18 0%

DS.BR08.1023 GA-1.2.4.4.1.BR55.4BR 8  Superstructure Plans - RFC 1 98 15-May-17 15-May-17 03-Oct-17 03-Oct-17 0%

DS.BR08.1024 GA-1.2.4.4.1.BR55.4BR 8  Complete Plans / Spec / Design Notebooks - RFC 1 231 22-May-17 22-May-17 25-Apr-18 25-Apr-18 0%

BR 09BR 09BR 09 137 677 20-Sep-16 10-Apr-17 03-Oct-18 27-Dec-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 507 20-Sep-16 18-Oct-16 03-Oct-18 31-Oct-18

DS.BR09.1000 GA-1.2.4.4.1.BR51.1BR 9 Existing Bridge Info Review and Check 10 507 20-Sep-16 03-Oct-16 03-Oct-18 17-Oct-18 0%

DS.BR09.1001 GA-1.2.4.4.1.BR51.1BR 9 Bridge Design Criteria 10 507 04-Oct-16 18-Oct-16 18-Oct-18 31-Oct-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 507 19-Oct-16 16-Nov-16 01-Nov-18 30-Nov-18

DS.BR09.1002 GA-1.2.4.4.1.BR51.2BR 9 Develop Bridge Final Geometry Plans 10 517 19-Oct-16 01-Nov-16 16-Nov-18 30-Nov-18 0%

DS.BR09.1003 GA-1.2.4.4.1.BR51.2BR 9  Develop General Arrangement Plans 10 507 19-Oct-16 01-Nov-16 01-Nov-18 15-Nov-18 0%

DS.BR09.1004 GA-1.2.4.4.1.BR51.2BR 9  Develop Detailed Calc 10 507 19-Oct-16 01-Nov-16 01-Nov-18 15-Nov-18 0%

DS.BR09.1005 GA-1.2.4.4.1.BR51.2BR 9  Geotechnical Review & Checks 10 507 02-Nov-16 16-Nov-16 16-Nov-18 30-Nov-18 0%

Substructure DesignSubstructure DesignSubstructure Design 45 508 17-Nov-16 25-Jan-17 03-Dec-18 08-Feb-19

DS.BR09.1006 GA-1.2.4.4.1.BR51.3BR 9  Develop Detail Drawings Substructure 20 507 17-Nov-16 15-Dec-16 03-Dec-18 31-Dec-18 0%

DS.BR09.1007 GA-1.2.4.4.1.BR51.3BR 9  Submit Geotechnical Report, General Arrangement & Substructure  Plans 1 507 16-Dec-16 16-Dec-16 02-Jan-19 02-Jan-19 0%

DS.BR09.1011 GA-1.2.4.4.1.BR51.3BR 9  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans 5 507 19-Dec-16 23-Dec-16 03-Jan-19 09-Jan-19 0%

DS.BR09.1012 GA-1.2.4.4.1.BR51.3BR 9  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans15 747 24-Dec-16 07-Jan-17 10-Jan-19 24-Jan-19 0%

DS.BR09.1013 GA-1.2.4.4.1.BR51.3BR 9  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans 10 508 09-Jan-17 24-Jan-17 25-Jan-19 07-Feb-19 0%

DS.BR09.1017 GA-1.2.4.4.1.BR51.3BR 9  General Arrangement & Subs tructure Plans -RFC 1 508 25-Jan-17 25-Jan-17 08-Feb-19 08-Feb-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 77 677 16-Dec-16 10-Apr-17 31-Jan-19 27-Dec-19

DS.BR09.1010 GA-1.2.4.4.1.BR51.4BR 9  Develop Detail Drawings for Deck 20 526 16-Dec-16 17-Jan-17 31-Jan-19 28-Feb-19 0%

DS.BR09.1008 GA-1.2.4.4.1.BR51.4BR 9  Develop Complete Plans / Spec / Design Notebooks 30 677 18-Jan-17 02-Mar-17 04-Oct-19 18-Nov-19 0%

DS.BR09.1009 GA-1.2.4.4.1.BR51.4BR 9  Develop Design Superstructure Plans 15 526 18-Jan-17 08-Feb-17 01-Mar-19 21-Mar-19 0%

DS.BR09.1014 GA-1.2.4.4.1.BR51.4BR 9 Submit Superstructure 1 526 09-Feb-17 09-Feb-17 22-Mar-19 22-Mar-19 0%

DS.BR09.1015 GA-1.2.4.4.1.BR51.4BR 9  QA/QC Package Compliance Review Superstructure Plans 5 526 10-Feb-17 16-Feb-17 25-Mar-19 29-Mar-19 0%

DS.BR09.1016 GA-1.2.4.4.1.BR51.4BR 9  GDOT Review & Comments Superstructure Plans 15 772 17-Feb-17 03-Mar-17 31-Mar-19 14-Apr-19 0%

DS.BR09.1020 GA-1.2.4.4.1.BR51.4BR 9  Submit Complete Plans / Spec / Design Notebooks 1 677 03-Mar-17 03-Mar-17 19-Nov-19 19-Nov-19 0%

DS.BR09.1019 GA-1.2.4.4.1.BR51.4BR 9  Clear Comments Superstructure Plans 10 526 06-Mar-17 17-Mar-17 15-Apr-19 29-Apr-19 0%

DS.BR09.1021 GA-1.2.4.4.1.BR51.4BR 9  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 677 06-Mar-17 10-Mar-17 20-Nov-19 26-Nov-19 0%

DS.BR09.1022 GA-1.2.4.4.1.BR51.4BR 9  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 991 11-Mar-17 25-Mar-17 27-Nov-19 11-Dec-19 0%

DS.BR09.1023 GA-1.2.4.4.1.BR51.4BR 9  Superstructure Plans - RFC 1 526 20-Mar-17 20-Mar-17 30-Apr-19 30-Apr-19 0%

DS.BR09.1024 GA-1.2.4.4.1.BR51.4BR 9  Clear Comments Complete Plans / Spec / Design Notebooks 10 677 27-Mar-17 07-Apr-17 12-Dec-19 26-Dec-19 0%

DS.BR09.1025 GA-1.2.4.4.1.BR51.4BR 9  Complete Plans / Spec / Design Notebooks - RFC 1 677 10-Apr-17 10-Apr-17 27-Dec-19 27-Dec-19 0%

BR 10BR 10BR 10 152 612 20-Sep-16 02-May-17 11-Dec-18 15-Oct-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 553 20-Sep-16 18-Oct-16 11-Dec-18 09-Jan-19

DS.BR10.1000 GA-1.2.4.4.1.BR19.1BR 10 Existing Bridge Info Review and Check 10 553 20-Sep-16 03-Oct-16 11-Dec-18 24-Dec-18 0%

DS.BR10.1001 GA-1.2.4.4.1.BR19.1BR 10 Bridge Design Criteria 10 553 04-Oct-16 18-Oct-16 26-Dec-18 09-Jan-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 553 19-Oct-16 16-Nov-16 10-Jan-19 08-Feb-19

DS.BR10.1002 GA-1.2.4.4.1.BR19.2BR 10 Develop Bridge Final Geometry Plans 10 563 19-Oct-16 01-Nov-16 28-Jan-19 08-Feb-19 0%

DS.BR10.1003 GA-1.2.4.4.1.BR19.2BR 10  Develop General Arrangement Plans 10 553 19-Oct-16 01-Nov-16 10-Jan-19 25-Jan-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 8  Develop Detail Drawings Substructure

BR 8  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 8  QA/QC Package Compliance Review General Arrangement & Subs tructure Plans

BR 8  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture  Plans

BR 8  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 8  General Arrangement & Subs tructure Plans -RFC

22-May-17, Superstructure Design

BR 8  Develop Detail Drawings for Deck

BR 8  Develop Complete Plans / Spec / Design Notebooks

BR 8  Develop Design Superstructure Plans

BR 8 Submit Superstructure

BR 8  QA/QC Package Compliance Review Superstructure Plans

BR 8  Submit Complete Plans / Spec / Design Notebooks

BR 8  GDOT Review & Comments Superstructure Plans

BR 8  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 8  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 8  Clear Comments Superstructure Plans

BR 8  Clear Comments Complete Plans / Spec / Design Notebooks

BR 8  Superstructure Plans - RFC

BR 8  Complete Plans / Spec / Design Notebooks - RFC

10-Apr-17, BR 09

18-Oct-16, Establish Criteria Procedures

BR 9 Existing Bridge Info Review and Check

BR 9 Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 9 Develop Bridge Final Geometry Plans

BR 9  Develop General Arrangement Plans

BR 9  Develop Detailed Calc

BR 9  Geotechnical Review & Checks

25-Jan-17, Substructure Design

BR 9  Develop Detail Drawings Substructure

BR 9  Submit Geotechnical Report, General Arrangement & Substructure Plans

BR 9  QA/QC Package Compliance Review General Arrangement & Subs tructu re Plans

BR 9  GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

BR 9  Clear Comments Geotechnical Report, General Arrangement & Subs truc ture Plans

BR 9  General Arrangement & Subs tructure Plans -RFC

10-Apr-17, Superstructure Design

BR 9  Develop Detail Drawings for Deck

BR 9  Develop Complete Plans / Spec / Design Notebooks

BR 9  Develop Design Superstructure Plans

BR 9 Submit Superstructure

BR 9  QA/QC Package Compliance Review Superstructure Plans

BR 9  GDOT Review & Comments Superstructure Plans

BR 9  Submit Complete Plans / Spec / Design Notebooks

BR 9  Clear Comments Superstructure Plans

BR 9  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 9  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 9  Superstructure Plans - RFC

BR 9  Clear Comments Complete Plans / Spec / Design Notebooks

BR 9  Complete Plans / Spec / Design Notebooks - RFC

02-May-17, BR 10

18-Oct-16, Establish Criteria Procedures

BR 10 Existing Bridge Info Review and Check

BR 10 Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 10 Develop Bridge Final Geometry Plans

BR 10  Develop General Arrangement Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR10.1004 GA-1.2.4.4.1.BR19.2BR 10  Develop Detailed Calc 10 553 19-Oct-16 01-Nov-16 10-Jan-19 25-Jan-19 0%

DS.BR10.1005 GA-1.2.4.4.1.BR19.2BR 10  Geotechnical Review & Checks 10 553 02-Nov-16 16-Nov-16 28-Jan-19 08-Feb-19 0%

Substructure DesignSubstructure DesignSubstructure Design 45 571 17-Nov-16 25-Jan-17 11-Feb-19 10-May-19

DS.BR10.1006 GA-1.2.4.4.1.BR19.3BR 10  Develop Detail Drawings Substructure 20 553 17-Nov-16 15-Dec-16 11-Feb-19 11-Mar-19 0%

DS.BR10.1007 GA-1.2.4.4.1.BR19.3BR 10  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 568 16-Dec-16 16-Dec-16 02-Apr-19 02-Apr-19 0%

DS.BR10.1008 GA-1.2.4.4.1.BR19.3BR 10  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 568 19-Dec-16 23-Dec-16 03-Apr-19 09-Apr-19 0%

DS.BR10.1009 GA-1.2.4.4.1.BR19.3BR 10  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 837 24-Dec-16 07-Jan-17 10-Apr-19 24-Apr-19 0%

DS.BR10.1010 GA-1.2.4.4.1.BR19.3BR 10  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 571 09-Jan-17 24-Jan-17 25-Apr-19 09-May-19 0%

DS.BR10.1011 GA-1.2.4.4.1.BR19.3BR 10  General Arrangement & Substructure Plans-RFC 1 571 25-Jan-17 25-Jan-17 10-May-19 10-May-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 92 612 16-Dec-16 02-May-17 12-Mar-19 15-Oct-19

DS.BR10.1014 GA-1.2.4.4.1.BR19.4BR 10  Develop Detail Drawings for Deck 20 553 16-Dec-16 17-Jan-17 12-Mar-19 08-Apr-19 0%

DS.BR10.1013 GA-1.2.4.4.1.BR19.4BR 10  Develop Design Superstructure Plans 15 553 18-Jan-17 08-Feb-17 09-Apr-19 30-Apr-19 0%

DS.BR10.1012 GA-1.2.4.4.1.BR19.4BR 10  Develop Complete Plans / Spec / Design Notebooks 30 612 09-Feb-17 23-Mar-17 25-Jul-19 05-Sep-19 0%

DS.BR10.1015 GA-1.2.4.4.1.BR19.4BR 10 Submit Superstructure 1 553 09-Feb-17 09-Feb-17 01-May-19 01-May-19 0%

DS.BR10.1016 GA-1.2.4.4.1.BR19.4BR 10  QA/QC Package Compliance Review Superstructure Plans 5 553 10-Feb-17 16-Feb-17 02-May-19 08-May-19 0%

DS.BR10.1017 GA-1.2.4.4.1.BR19.4BR 10  GDOT Review & Comments Superstructure Plans 15 811 17-Feb-17 03-Mar-17 09-May-19 23-May-19 0%

DS.BR10.1018 GA-1.2.4.4.1.BR19.4BR 10  Clear Comments Superstructure Plans 10 554 06-Mar-17 17-Mar-17 24-May-19 07-Jun-19 0%

DS.BR10.1022 GA-1.2.4.4.1.BR19.4BR 10  Superstructure Plans - RFC 1 554 20-Mar-17 20-Mar-17 10-Jun-19 10-Jun-19 0%

DS.BR10.1019 GA-1.2.4.4.1.BR19.4BR 10  Submit Complete Plans / Spec / Design Notebooks 1 612 24-Mar-17 24-Mar-17 06-Sep-19 06-Sep-19 0%

DS.BR10.1020 GA-1.2.4.4.1.BR19.4BR 10  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 612 27-Mar-17 31-Mar-17 09-Sep-19 13-Sep-19 0%

DS.BR10.1021 GA-1.2.4.4.1.BR19.4BR 10  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 897 01-Apr-17 15-Apr-17 15-Sep-19 29-Sep-19 0%

DS.BR10.1023 GA-1.2.4.4.1.BR19.4BR 10  Clear Comments Complete Plans / Spec / Design Notebooks 10 612 17-Apr-17 01-May-17 30-Sep-19 11-O ct-19 0%

DS.BR10.1024 GA-1.2.4.4.1.BR19.4BR 10  Complete Plans / Spec / Design Notebooks - RFC 1 612 02-May-17 02-May-17 15-Oct-19 15-Oct-19 0%

BR 11BR 11BR 11 156 734 09-Jun-16 25-Jan-17 01-Nov-18 06-Jan-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 40 598 09-Jun-16 04-Aug-16 01-Nov-18 31-Dec-18

DS.BR11.1000 GA-1.2.4.4.1.BR22.1BR 11 Existing Bridge Info Review and Check 20 598 09-Jun-16 07-Jul-16 01-Nov-18 30-Nov-18 0%

DS.BR11.1001 GA-1.2.4.4.1.BR22.1BR 11 Bridge  Des ign Criteria 20 598 08-Jul-16 04-Aug-16 03-Dec-18 31-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 598 05-Aug-16 16-Sep-16 02-Jan-19 14-Feb-19

DS.BR11.1002 GA-1.2.4.4.1.BR22.2BR 11 Develop Bridge Final G eometry Plans 10 618 05-Aug-16 18-Aug-16 01-Feb-19 14-Feb-19 0%

DS.BR11.1003 GA-1.2.4.4.1.BR22.2BR 11  Develop General Arrangement Plans 10 598 05-Aug-16 18-Aug-16 02-Jan-19 15-Jan-19 0%

DS.BR11.1005 GA-1.2.4.4.1.BR22.2BR 11  Develop Detailed  Calc 10 598 19-Aug-16 01-Sep-16 16-Jan-19 31-Jan-19 0%

DS.BR11.1006 GA-1.2.4.4.1.BR22.2BR 11  Geotechnical Review & Checks 10 598 02-Sep-16 16-Sep-16 01-Feb-19 14-Feb-19 0%

Substructure DesignSubstructure DesignSubstructure Design 48 612 19-Sep-16 28-Nov-16 15-Feb-19 15-May-19

DS.BR11.1007 GA-1.2.4.4.1.BR22.3BR 11  Develop Detail  Drawings Substructure 20 598 19-Sep-16 17-Oct-16 15-Feb-19 15-Mar-19 0%

DS.BR11.1008 GA-1.2.4.4.1.BR22.3BR 11  Submit Geotechnical Report, G enera l Arrangement & Substructure Plans 1 613 18-Oct-16 18-Oct-16 08-Apr-19 08-Apr-19 0%

DS.BR11.1009 GA-1.2.4.4.1.BR22.3BR 11  QA/QC Pac kage Compliance Review General Arrangement & Substructure Plans 5 613 19-Oct-16 25-Oct-16 09-Apr-19 15-Apr-19 0%

DS.BR11.1010 GA-1.2.4.4.1.BR22.3BR 11  GDO T Review & Comments Geotechnical Report, G eneral Arrangement & Substructure Plans15 902 26-Oct-16 09-Nov-16 16-Apr-19 30-Apr-19 0%

DS.BR11.1011 GA-1.2.4.4.1.BR22.3BR 11  Clear Comments  Geotechnica l Report, General Arrangement & Substructure Plans 10 612 10-Nov-16 25-Nov-16 01-May-19 14-May-19 0%

DS.BR11.1012 GA-1.2.4.4.1.BR22.3BR 11  General Arrangement & Substructure Plans-RFC 1 612 28-Nov-16 28-Nov-16 15-May-19 15-May-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 66 734 18-Oct-16 25-Jan-17 18-Mar-19 06-Jan-20

DS.BR11.1015 GA-1.2.4.4.1.BR22.4BR 11  Develop Detail  Drawings for Dec k 20 598 18-Oct-16 15-Nov-16 18-Mar-19 12-Apr-19 0%

DS.BR11.1013 GA-1.2.4.4.1.BR22.4BR 11  Develop Complete Plans / Spec / Design Notebooks 20 732 16-Nov-16 14-Dec-16 25-Oct-19 22-Nov-19 0%

DS.BR11.1014 GA-1.2.4.4.1.BR22.4BR 11  Develop Design Superstruc ture Plans 15 598 16-Nov-16 07-Dec-16 15-Apr-19 06-May-19 0%

DS.BR11.1016 GA-1.2.4.4.1.BR22.4BR 11 Submit Superstructure 1 598 08-Dec-16 08-Dec-16 07-May-19 07-May-19 0%

DS.BR11.1017 GA-1.2.4.4.1.BR22.4BR 11  QA/QC Pac kage Compliance Review Supers tructu re Plans 5 598 09-Dec-16 15-Dec-16 08-May-19 14-May-19 0%

DS.BR11.1019 GA-1.2.4.4.1.BR22.4BR 11  Submit Comple te Plans / Spec  / Design Notebooks 1 732 15-Dec-16 15-Dec-16 25-Nov-19 25-Nov-19 0%

DS.BR11.1018 GA-1.2.4.4.1.BR22.4BR 11  GDO T Review & Comments Supers tructu re Plans 15 880 16-Dec-16 30-Dec-16 15-May-19 29-May-19 0%

DS.BR11.1020 GA-1.2.4.4.1.BR22.4BR 11  QA/QC Pac kage Compliance Review Complete  Plans  / Spec  / Design Notebooks 5 732 16-Dec-16 22-Dec-16 26-Nov-19 03-Dec-19 0%

DS.BR11.1021 GA-1.2.4.4.1.BR22.4BR 11  GDO T Review & Comment Complete Plans / Spec / Des ign Notebooks 15 1076 23-Dec-16 06-Jan-17 04-Dec-19 18-Dec-19 0%

DS.BR11.1022 GA-1.2.4.4.1.BR22.4BR 11  Clear Comments  Superstructure  Plans 10 598 03-Jan-17 17-Jan-17 30-May-19 12-Jun-19 0%

DS.BR11.1023 GA-1.2.4.4.1.BR22.4BR 11  Clear Comments  Complete Plans / Spec / Des ign Notebooks 10 734 09-Jan-17 24-Jan-17 19-Dec-19 03-Jan-20 0%

DS.BR11.1024 GA-1.2.4.4.1.BR22.4BR 11  Supers tructure Plans  - RFC 1 598 18-Jan-17 18-Jan-17 13-Jun-19 13-Jun-19 0%

DS.BR11.1025 GA-1.2.4.4.1.BR22.4BR 11  Complete Plans  / Spec / Design Notebooks  - RFC 1 734 25-Jan-17 25-Jan-17 06-Jan-20 06-Jan-20 0%

BR 12BR 12BR 12 127 607 13-Sep-16 20-Mar-17 08-Aug-18 23-Aug-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 473 13-Sep-16 11-O ct-16 08-Aug-18 05-Sep-18

DS.BR12.1000 GA-1.2.4.4.1.BR32.1BR 12 Existing Bridge Info Review and Check 10 473 13-Sep-16 26-Sep-16 08-Aug-18 21-Aug-18 0%

DS.BR12.1001 GA-1.2.4.4.1.BR32.1BR 12 Bridge Design Criteria 10 473 27-Sep-16 11-O ct-16 22-Aug-18 05-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 10  Develop Detailed Calc

BR 10  Geotechnical Review & Checks

25-Jan-17, Substructure Design

BR 10  Develop Detail Drawings Substructure

BR 10  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 10  QA/QC Package Compliance Review General Arrangement & Substructure  Plans

BR 10  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 10  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 10  General Arrangement & Substructure Plans-RFC

02-May-17, Superstructure Design

BR 10  Develop Detail Drawings for Deck

BR 10  Develop Design Superstructure Plans

BR 10  Develop Complete Plans / Spec / Design Notebooks

BR 10 Submit Superstructure

BR 10  QA/QC Package Compliance Review Superstructure Plans

BR 10  GDOT Review & Comments Superstructure Plans

BR 10  Clear Comments Superstructure Plans

BR 10  Superstructure Plans - RFC

BR 10  Submit Complete Plans / Spec / Design Notebooks

BR 10  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 10  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 10  Clear Comments Complete Plans / Spec / Design Notebooks

BR 10  Complete Plans / Spec / Design Notebooks - RFC

25-Jan-17, BR 11

04-Aug-16, Establish Criteria Procedures

BR 11 Existing Bridge Info Review and Check

BR 11 Bridge  Des ign Criteria

16-Sep-16, Bridge Layouts

BR 11 Develop Bridge Final Geometry Plans

BR 11  Develop General Arrangement Plans

BR 11  Develop Detailed Calc

BR 11  Geotechnical Review & Checks

28-Nov-16, Substructure Design

BR 11  Develop Deta il  Drawings Substructure

BR 11  Submit Geotechn ic al Report, General Arrangement & Substructure Plans

BR 11  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 11  GDO T Review & Comments Geotechnic al Report, G eneral Arrangement & Substructure Plans

BR 11  Clear Comments  Geotechnical Report, General Arrangement & Substructure Plans

BR 11  General Arrangement & Substructure Plans-RFC

25-Jan-17, Superstructure Design

BR 11  Develop Detail Drawings for Deck

BR 11  Develop Complete Plans / Spec / Design Notebooks

BR 11  Develop Design  Superstruc ture  Plans

BR 11 Submit Superstructure

BR 11  QA/QC Package Compliance Review Supers tructure Plans

BR 11  Submit Complete Plans / Spec  / Design Notebooks

BR 11  GDO T Review & Comments Supers tructure Plans

BR 11  QA/QC Package Compliance Review Complete Plans  / Spec  / Design  Notebooks

BR 11  GDOT Review & Comment Complete Plans / Spec / Des ign Notebooks

BR 11  Clear Comments  Superstructure Plans

BR 11  Clear Comments  Complete Plans / Spec / Des ign Notebooks

BR 11  Supers tructu re Plans  - RFC

BR 11  Complete Plans  / Spec / Design Notebooks  - RFC

20-Mar-17, BR 12

11-O ct-16 , Es tablish Criteria Procedures

BR 12 Existing Bridge Info Review and Check

BR 12 Bridge Design Criteria

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Bridge LayoutsBridge LayoutsBridge Layouts 20 473 12-Oct-16 08-Nov-16 06-Sep-18 03-Oct-18

DS.BR12.1002 GA-1.2.4.4.1.BR32.2BR 12 Develop Bridge Final Geometry Plans 10 483 12-Oct-16 25-Oct-16 20-Sep-18 03-Oct-18 0%

DS.BR12.1003 GA-1.2.4.4.1.BR32.2BR 12  Develop General Arrangement Plans 10 473 12-Oct-16 25-Oct-16 06-Sep-18 19-Sep-18 0%

DS.BR12.1004 GA-1.2.4.4.1.BR32.2BR 12  Develop Detailed Calc 10 473 12-Oct-16 25-Oct-16 06-Sep-18 19-Sep-18 0%

DS.BR12.1005 GA-1.2.4.4.1.BR32.2BR 12  Geotechnical Review & Checks 10 473 26-Oct-16 08-Nov-16 20-Sep-18 03-Oct-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 473 09-Nov-16 18-Jan-17 04-Oct-18 11-Dec-18

DS.BR12.1006 GA-1.2.4.4.1.BR32.3BR 12  Develop Detail Drawings Substructure 20 473 09-Nov-16 08-Dec-16 04-Oct-18 01-Nov-18 0%

DS.BR12.1007 GA-1.2.4.4.1.BR32.3BR 12  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 473 09-Dec-16 09-Dec-16 02-Nov-18 02-Nov-18 0%

DS.BR12.1008 GA-1.2.4.4.1.BR32.3BR 12  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 473 12-Dec-16 16-Dec-16 05-Nov-18 09-Nov-18 0%

DS.BR12.1009 GA-1.2.4.4.1.BR32.3BR 12  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 695 17-Dec-16 31-Dec-16 12-Nov-18 26-Nov-18 0%

DS.BR12.1010 GA-1.2.4.4.1.BR32.3BR 12  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 473 03-Jan-17 17-Jan-17 27-Nov-18 10-Dec-18 0%

DS.BR12.1011 GA-1.2.4.4.1.BR32.3BR 12  General Arrangement & Substructure Plans-RFC 1 473 18-Jan-17 18-Jan-17 11-Dec-18 11-Dec-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 607 09-Dec-16 20-Mar-17 28-Nov-18 23-Aug-19

DS.BR12.1014 GA-1.2.4.4.1.BR32.4BR 12  Develop Detail Drawings for Deck 20 489 09-Dec-16 09-Jan-17 28-Nov-18 26-Dec-18 0%

DS.BR12.1012 GA-1.2.4.4.1.BR32.4BR 12  Develop Complete Plans / Spec / Design Notebooks 20 606 10-Jan-17 08-Feb-17 18-Jun-19 16-Jul-19 0%

DS.BR12.1013 GA-1.2.4.4.1.BR32.4BR 12  Develop Design Superstructure Plans 15 489 10-Jan-17 01-Feb-17 27-Dec-18 17-Jan-19 0%

DS.BR12.1015 GA-1.2.4.4.1.BR32.4BR 12 Submit Superstructure 1 489 02-Feb-17 02-Feb-17 22-Jan-19 22-Jan-19 0%

DS.BR12.1016 GA-1.2.4.4.1.BR32.4BR 12   QA/QC Package Compliance Review Superstructure Plans 5 489 03-Feb-17 09-Feb-17 23-Jan-19 29-Jan-19 0%

DS.BR12.1018 GA-1.2.4.4.1.BR32.4BR 12  Submit Complete Plans / Spec / Design Notebooks 1 606 09-Feb-17 09-Feb-17 17-Jul-19 17-Jul-19 0%

DS.BR12.1017 GA-1.2.4.4.1.BR32.4BR 12  GDOT Review & Comments Superstructure Plans 15 719 10-Feb-17 24-Feb-17 30-Jan-19 13-Feb-19 0%

DS.BR12.1019 GA-1.2.4.4.1.BR32.4BR 12  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 606 10-Feb-17 16-Feb-17 18-Jul-19 24-Jul-19 0%

DS.BR12.1020 GA-1.2.4.4.1.BR32.4BR 12  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 888 17-Feb-17 03-Mar-17 25-Jul-19 08-Aug-19 0%

DS.BR12.1021 GA-1.2.4.4.1.BR32.4BR 12  Clear Comments Superstructure Plans 10 490 27-Feb-17 10-Mar-17 14-Feb-19 28-Feb-19 0%

DS.BR12.1022 GA-1.2.4.4.1.BR32.4BR 12  Clear Comments Complete Plans / Spec / Design Notebooks 10 607 06-Mar-17 17-Mar-17 09-Aug-19 22-Aug-19 0%

DS.BR12.1023 GA-1.2.4.4.1.BR32.4BR 12  Superstructure Plans - RFC 1 490 13-Mar-17 13-Mar-17 01-Mar-19 01-Mar-19 0%

DS.BR12.1024 GA-1.2.4.4.1.BR32.4BR 3  Complete Plans / Spec / Design Notebooks - RFC 1 607 20-Mar-17 20-Mar-17 23-Aug-19 23-Aug-19 0%

BR 13BR 13BR 13 127 670 13-Sep-16 20-Mar-17 20-Feb-19 25-Nov-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 604 13-Sep-16 11-O ct-16 20-Feb-19 19-Mar-19

DS.BR13.1000 GA-1.2.4.4.1.BR42.1BR 13 Existing Bridge Info Review and Check 10 604 13-Sep-16 26-Sep-16 20-Feb-19 05-Mar-19 0%

DS.BR13.1001 GA-1.2.4.4.1.BR42.1BR 13 Bridge Design Criteria 10 604 27-Sep-16 11-O ct-16 06-Mar-19 19-Mar-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 604 12-Oct-16 08-Nov-16 20-Mar-19 16-Apr-19

DS.BR13.1002 GA-1.2.4.4.1.BR42.2BR 13 Develop Bridge Final Geometry Plans 10 614 12-Oct-16 25-Oct-16 03-Apr-19 16-Apr-19 0%

DS.BR13.1003 GA-1.2.4.4.1.BR42.2BR 13  Develop General Arrangement Plans 10 604 12-Oct-16 25-Oct-16 20-Mar-19 02-Apr-19 0%

DS.BR13.1004 GA-1.2.4.4.1.BR42.2BR 13  Develop Detailed Calc 10 604 12-Oct-16 25-Oct-16 20-Mar-19 02-Apr-19 0%

DS.BR13.1005 GA-1.2.4.4.1.BR42.2BR 13  Geotechnical Review & Checks 10 604 26-Oct-16 08-Nov-16 03-Apr-19 16-Apr-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 619 09-Nov-16 18-Jan-17 17-Apr-19 15-Jul-19

DS.BR13.1006 GA-1.2.4.4.1.BR42.3BR 13  Develop Detail Drawings Substructure 20 604 09-Nov-16 08-Dec-16 17-Apr-19 15-May-19 0%

DS.BR13.1007 GA-1.2.4.4.1.BR42.3BR 13  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 617 09-Dec-16 09-Dec-16 05-Jun-19 05-Jun-19 0%

DS.BR13.1008 GA-1.2.4.4.1.BR42.3BR 13  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 617 12-Dec-16 16-Dec-16 06-Jun-19 12-Jun-19 0%

DS.BR13.1009 GA-1.2.4.4.1.BR42.3BR 13  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 908 17-Dec-16 31-Dec-16 13-Jun-19 27-Jun-19 0%

DS.BR13.1010 GA-1.2.4.4.1.BR42.3BR 13  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 619 03-Jan-17 17-Jan-17 28-Jun-19 12-Jul-19 0%

DS.BR13.1011 GA-1.2.4.4.1.BR42.3BR 13  General Arrangement & Substructure Plans-RFC 1 619 18-Jan-17 18-Jan-17 15-Jul-19 15-Jul-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 670 09-Dec-16 20-Mar-17 16-May-19 25-Nov-19

DS.BR13.1014 GA-1.2.4.4.1.BR42.4BR 13  Develop Detail Drawings for Deck 20 604 09-Dec-16 09-Jan-17 16-May-19 13-Jun-19 0%

DS.BR13.1012 GA-1.2.4.4.1.BR42.4BR 13  Develop Complete Plans / Spec / Design Notebooks 20 669 10-Jan-17 08-Feb-17 17-Sep-19 15-Oct-19 0%

DS.BR13.1013 GA-1.2.4.4.1.BR42.4BR 13  Develop Design Superstructure Plans 15 604 10-Jan-17 01-Feb-17 14-Jun-19 05-Jul-19 0%

DS.BR13.1015 GA-1.2.4.4.1.BR42.4BR 13 Submit Superstructure 1 604 02-Feb-17 02-Feb-17 08-Jul-19 08-Jul-19 0%

DS.BR13.1016 GA-1.2.4.4.1.BR42.4BR 13  QA/QC Package Compliance Review Superstructure Plans 5 604 03-Feb-17 09-Feb-17 09-Jul-19 15-Jul-19 0%

DS.BR13.1018 GA-1.2.4.4.1.BR42.4BR 13  Submit Complete Plans / Spec / Design Notebooks 1 669 09-Feb-17 09-Feb-17 16-Oct-19 16-Oct-19 0%

DS.BR13.1017 GA-1.2.4.4.1.BR42.4BR 13  GDOT Review & Comments Superstructure Plans 15 886 10-Feb-17 24-Feb-17 16-Jul-19 30-Jul-19 0%

DS.BR13.1019 GA-1.2.4.4.1.BR42.4BR 13  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 669 10-Feb-17 16-Feb-17 17-Oct-19 23-Oct-19 0%

DS.BR13.1020 GA-1.2.4.4.1.BR42.4BR 13  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 979 17-Feb-17 03-Mar-17 24-Oct-19 07-Nov-19 0%

DS.BR13.1021 GA-1.2.4.4.1.BR42.4BR 13  Clear Comments Superstructure Plans 10 605 27-Feb-17 10-Mar-17 31-Jul-19 13-Aug-19 0%

DS.BR13.1022 GA-1.2.4.4.1.BR42.4BR 13  Clear Comments Complete Plans / Spec / Design Notebooks 10 670 06-Mar-17 17-Mar-17 08-Nov-19 22-Nov-19 0%

DS.BR13.1023 GA-1.2.4.4.1.BR42.4BR 13  Superstructure Plans - RFC 1 605 13-Mar-17 13-Mar-17 14-Aug-19 14-Aug-19 0%

DS.BR13.1024 GA-1.2.4.4.1.BR42.4BR 13  Complete Plans / Spec / Design Notebooks - RFC 1 670 20-Mar-17 20-Mar-17 25-Nov-19 25-Nov-19 0%

BR 14BR 14BR 14 127 351 13-Sep-16 20-Mar-17 18-Sep-17 14-Aug-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

08-Nov-16, Bridge Layouts

BR 12 Develop Bridge Final Geometry Plans

BR 12  Develop General Arrangement Plans

BR 12  Develop Detailed Calc

BR 12  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 12  Develop Detail Drawings Substructure

BR 12  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 12  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 12  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 12  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 12  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 12  Develop Detail Drawings for Deck

BR 12  Develop Complete Plans / Spec / Design Notebooks

BR 12  Develop Design Superstructure Plans

BR 12 Submit Superstructure

BR 12   QA/QC Package Compliance Review Superstructure Plans

BR 12  Submit Complete Plans / Spec / Design Notebooks

BR 12  GDOT Review & Comments Superstructure Plans

BR 12  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 12  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 12  Clear Comments Superstructure Plans

BR 12  Clear Comments Complete Plans / Spec / Design Notebooks

BR 12  Superstructure Plans - RFC

BR 3  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 13

11-O ct-16 , Es tablish Criteria Procedures

BR 13 Existing Bridge Info Review and Check

BR 13 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 13 Develop Bridge Final Geometry Plans

BR 13  Develop General Arrangement Plans

BR 13  Develop Detailed Calc

BR 13  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 13  Develop Detail Drawings Substructure

BR 13  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 13  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 13  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 13  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 13  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 13  Develop Detail Drawings for Deck

BR 13  Develop Complete Plans / Spec / Design Notebooks

BR 13  Develop Design Superstructure Plans

BR 13 Submit Superstructure

BR 13  QA/QC Package Compliance Review Superstructure Plans

BR 13  Submit Complete Plans / Spec / Design Notebooks

BR 13  GDOT Review & Comments Superstructure Plans

BR 13  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 13  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 13  Clear Comments Superstructure Plans

BR 13  Clear Comments Complete Plans / Spec / Design Notebooks

BR 13  Superstructure Plans - RFC

BR 13  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 14

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 252 13-Sep-16 11-O ct-16 18-Sep-17 16-Oct-17

DS.BR14.1000 GA-1.2.4.4.1.BR52.1BR 14 Existing Bridge Info Review and Check 10 252 13-Sep-16 26-Sep-16 18-Sep-17 29-Sep-17 0%

DS.BR14.1001 GA-1.2.4.4.1.BR52.1BR 14 Bridge Design Criteria 10 252 27-Sep-16 11-O ct-16 02-Oct-17 16-Oct-17 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 252 12-Oct-16 08-Nov-16 17-Oct-17 14-Nov-17

DS.BR14.1002 GA-1.2.4.4.1.BR52.2BR 14 Develop Bridge Final Geometry Plans 10 262 12-Oct-16 25-Oct-16 31-Oct-17 14-Nov-17 0%

DS.BR14.1003 GA-1.2.4.4.1.BR52.2BR 14  Develop General Arrangement Plans 10 252 12-Oct-16 25-Oct-16 17-Oct-17 30-Oct-17 0%

DS.BR14.1004 GA-1.2.4.4.1.BR52.2BR 14  Develop Detailed Calc 10 252 12-Oct-16 25-Oct-16 17-Oct-17 30-Oct-17 0%

DS.BR14.1005 GA-1.2.4.4.1.BR52.2BR 14  Geotechnical Review & Checks 10 252 26-Oct-16 08-Nov-16 31-Oct-17 14-Nov-17 0%

Substructure DesignSubstructure DesignSubstructure Design 46 392 09-Nov-16 18-Jan-17 15-Nov-17 14-Aug-18

DS.BR14.1006 GA-1.2.4.4.1.BR52.3BR 14  Develop Detail Drawings Substructure 20 252 09-Nov-16 08-Dec-16 15-Nov-17 13-Dec-17 0%

DS.BR14.1007 GA-1.2.4.4.1.BR52.3BR 14  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 390 09-Dec-16 09-Dec-16 06-Jul-18 06-Jul-18 0%

DS.BR14.1008 GA-1.2.4.4.1.BR52.3BR 14  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 390 12-Dec-16 16-Dec-16 09-Jul-18 13-Jul-18 0%

DS.BR14.1009 GA-1.2.4.4.1.BR52.3BR 14  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 576 17-Dec-16 31-Dec-16 16-Jul-18 30-Jul-18 0%

DS.BR14.1010 GA-1.2.4.4.1.BR52.3BR 14  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 392 03-Jan-17 17-Jan-17 31-Jul-18 13-Aug-18 0%

DS.BR14.1011 GA-1.2.4.4.1.BR52.3BR 14  General Arrangement & Substructure Plans-RFC 1 392 18-Jan-17 18-Jan-17 14-Aug-18 14-Aug-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 317 09-Dec-16 20-Mar-17 14-Dec-17 26-Jun-18

DS.BR14.1014 GA-1.2.4.4.1.BR52.4BR 14  Develop Detail Drawings for Deck 20 252 09-Dec-16 09-Jan-17 14-Dec-17 12-Jan-18 0%

DS.BR14.1012 GA-1.2.4.4.1.BR52.4BR 14  Develop Complete Plans / Spec / Design Notebooks 20 317 10-Jan-17 08-Feb-17 19-Apr-18 17-May-18 0%

DS.BR14.1013 GA-1.2.4.4.1.BR52.4BR 14  Develop Design Superstructure Plans 15 252 10-Jan-17 01-Feb-17 16-Jan-18 06-Feb-18 0%

DS.BR14.1015 GA-1.2.4.4.1.BR52.4BR 14 Submit Superstructure 1 252 02-Feb-17 02-Feb-17 07-Feb-18 07-Feb-18 0%

DS.BR14.1016 GA-1.2.4.4.1.BR52.4BR 14  QA/QC Package Compliance Review Superstructure Plans 5 252 03-Feb-17 09-Feb-17 08-Feb-18 14-Feb-18 0%

DS.BR14.1018 GA-1.2.4.4.1.BR52.4BR 14  Submit Complete Plans / Spec / Design Notebooks 1 317 09-Feb-17 09-Feb-17 18-May-18 18-May-18 0%

DS.BR14.1017 GA-1.2.4.4.1.BR52.4BR 14  GDOT Review & Comments Superstructure Plans 15 370 10-Feb-17 24-Feb-17 15-Feb-18 01-Mar-18 0%

DS.BR14.1019 GA-1.2.4.4.1.BR52.4BR 14  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 317 10-Feb-17 16-Feb-17 21-May-18 25-May-18 0%

DS.BR14.1020 GA-1.2.4.4.1.BR52.4BR 14  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 465 17-Feb-17 03-Mar-17 28-May-18 11-Jun-18 0%

DS.BR14.1021 GA-1.2.4.4.1.BR52.4BR 14  Clear Comments Superstructure Plans 10 252 27-Feb-17 10-Mar-17 02-Mar-18 15-Mar-18 0%

DS.BR14.1022 GA-1.2.4.4.1.BR52.4BR 14  Clear Comments Complete Plans / Spec / Design Notebooks 10 317 06-Mar-17 17-Mar-17 12-Jun-18 25-Jun-18 0%

DS.BR14.1023 GA-1.2.4.4.1.BR52.4BR 14  Superstructure Plans - RFC 1 252 13-Mar-17 13-Mar-17 16-Mar-18 16-Mar-18 0%

DS.BR14.1024 GA-1.2.4.4.1.BR52.4BR 14  Complete Plans / Spec / Design Notebooks - RFC 1 317 20-Mar-17 20-Mar-17 26-Jun-18 26-Jun-18 0%

BR 15BR 15BR 15 137 656 13-Sep-16 03-Apr-17 16-Nov-18 19-Nov-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 542 13-Sep-16 11-O ct-16 16-Nov-18 14-Dec-18

DS.BR15.1000 GA-1.2.4.4.1.BR12.1BR 15 Existing Bridge Info Review and Check 10 542 13-Sep-16 26-Sep-16 16-Nov-18 30-Nov-18 0%

DS.BR15.1001 GA-1.2.4.4.1.BR12.1BR 15 Bridge Design Criteria 10 542 27-Sep-16 11-O ct-16 03-Dec-18 14-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 542 12-Oct-16 23-Nov-16 17-Dec-18 31-Jan-19

DS.BR15.1002 GA-1.2.4.4.1.BR12.2BR 15 Develop Bridge Final Geometry Plans 10 562 12-Oct-16 25-Oct-16 16-Jan-19 31-Jan-19 0%

DS.BR15.1003 GA-1.2.4.4.1.BR12.2BR 15  Develop General Arrangement Plans 10 542 12-Oct-16 25-Oct-16 17-Dec-18 31-Dec-18 0%

DS.BR15.1004 GA-1.2.4.4.1.BR12.2BR 15  Develop Detailed Calc 10 542 26-Oct-16 08-Nov-16 02-Jan-19 15-Jan-19 0%

DS.BR15.1005 GA-1.2.4.4.1.BR12.2BR 15  Geotechnical Review & Checks 10 542 09-Nov-16 23-Nov-16 16-Jan-19 31-Jan-19 0%

Substructure DesignSubstructure DesignSubstructure Design 47 568 25-Nov-16 03-Feb-17 01-Feb-19 16-May-19

DS.BR15.1006 GA-1.2.4.4.1.BR12.3BR 15  Develop Detail Drawings Substructure 20 542 25-Nov-16 22-Dec-16 01-Feb-19 01-Mar-19 0%

DS.BR15.1007 GA-1.2.4.4.1.BR12.3BR 15  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 568 23-Dec-16 23-Dec-16 09-Apr-19 09-Apr-19 0%

DS.BR15.1008 GA-1.2.4.4.1.BR12.3BR 15  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 568 27-Dec-16 03-Jan-17 10-Apr-19 16-Apr-19 0%

DS.BR15.1009 GA-1.2.4.4.1.BR12.3BR 15  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 833 04-Jan-17 18-Jan-17 17-Apr-19 01-May-19 0%

DS.BR15.1010 GA-1.2.4.4.1.BR12.3BR 15  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 568 20-Jan-17 02-Feb-17 02-May-19 15-May-19 0%

DS.BR15.1011 GA-1.2.4.4.1.BR12.3BR 15  General Arrangement & Substructure Plans-RFC 1 568 03-Feb-17 03-Feb-17 16-May-19 16-May-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 656 23-Dec-16 03-Apr-17 04-Mar-19 19-Nov-19

DS.BR15.1014 GA-1.2.4.4.1.BR12.4BR 15  Develop Detail Drawings for Deck 20 542 23-Dec-16 25-Jan-17 04-Mar-19 29-Mar-19 0%

DS.BR15.1012 GA-1.2.4.4.1.BR12.4BR 15  Develop Complete Plans / Spec / Design Notebooks 20 656 26-Jan-17 23-Feb-17 12-Sep-19 09-Oct-19 0%

DS.BR15.1013 GA-1.2.4.4.1.BR12.4BR 15  Develop Design Superstructure Plans 15 542 26-Jan-17 15-Feb-17 01-Apr-19 19-Apr-19 0%

DS.BR15.1015 GA-1.2.4.4.1.BR12.4BR 15 Submit Superstructure 1 542 16-Feb-17 16-Feb-17 22-Apr-19 22-Apr-19 0%

DS.BR15.1016 GA-1.2.4.4.1.BR12.4BR 15  QA/QC Package Compliance Review Superstructure Plans 5 542 17-Feb-17 24-Feb-17 23-Apr-19 30-Apr-19 0%

DS.BR15.1018 GA-1.2.4.4.1.BR12.4BR 15  Submit Complete Plans / Spec / Design Notebooks 1 656 24-Feb-17 24-Feb-17 10-Oct-19 10-Oct-19 0%

DS.BR15.1017 GA-1.2.4.4.1.BR12.4BR 15  GDOT Review & Comments Superstructure Plans 15 795 25-Feb-17 11-Mar-17 01-May-19 15-May-19 0%

DS.BR15.1019 GA-1.2.4.4.1.BR12.4BR 15  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 656 27-Feb-17 03-Mar-17 11-Oct-19 18-Oct-19 0%

DS.BR15.1020 GA-1.2.4.4.1.BR12.4BR 15  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 960 04-Mar-17 18-Mar-17 20-Oct-19 03-Nov-19 0%

DS.BR15.1021 GA-1.2.4.4.1.BR12.4BR 15  Clear Comments Superstructure Plans 10 543 13-Mar-17 24-Mar-17 16-May-19 30-May-19 0%

DS.BR15.1022 GA-1.2.4.4.1.BR12.4BR 15  Clear Comments Complete Plans / Spec / Design Notebooks 10 656 20-Mar-17 31-Mar-17 04-Nov-19 18-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

11-O ct-16 , Es tablish Criteria Procedures

BR 14 Existing Bridge Info Review and Check

BR 14 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 14 Develop Bridge Final Geometry Plans

BR 14  Develop General Arrangement Plans

BR 14  Develop Detailed Calc

BR 14  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 14  Develop Detail Drawings Substructure

BR 14  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 14  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 14  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 14  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 14  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 14  Develop Detail Drawings for Deck

BR 14  Develop Complete Plans / Spec / Design Notebooks

BR 14  Develop Design Superstructure Plans

BR 14 Submit Superstructure

BR 14  QA/QC Package Compliance Review Superstructure Plans

BR 14  Submit Complete Plans / Spec / Design Notebooks

BR 14  GDOT Review & Comments Superstructure Plans

BR 14  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 14  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 14  Clear Comments Superstructure Plans

BR 14  Clear Comments Complete Plans / Spec / Design Notebooks

BR 14  Superstructure Plans - RFC

BR 14  Complete Plans / Spec / Design Notebooks - RFC

03-Apr-17, BR 15

11-O ct-16 , Es tablish Criteria Procedures

BR 15 Existing Bridge Info Review and Check

BR 15 Bridge Design Criteria

23-Nov-16, Bridge Layouts

BR 15 Develop Bridge Final Geometry Plans

BR 15  Develop General Arrangement Plans

BR 15  Develop Detailed Calc

BR 15  Geotechnical Review & Checks

03-Feb-17, Substructure Design

BR 15  Develop Detail Drawings Substructure

BR 15  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 15  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 15  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans

BR 15  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 15  General Arrangement & Substructure Plans-RFC

03-Apr-17, Superstructure Design

BR 15  Develop Detail Drawings for Deck

BR 15  Develop Complete Plans / Spec / Design Notebooks

BR 15  Develop Design Superstructure Plans

BR 15 Submit Superstructure

BR 15  QA/QC Package Compliance Review Superstructure Plans

BR 15  Submit Complete Plans / Spec / Design Notebooks

BR 15  GDOT Review & Comments Superstructure Plans

BR 15  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 15  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 15  Clear Comments Superstructure Plans

BR 15  Clear Comments Complete Plans / Spec / Design Notebooks

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR15.1023 GA-1.2.4.4.1.BR12.4BR 15  Superstructure Plans - RFC 1 543 27-Mar-17 27-Mar-17 31-May-19 31-May-19 0%

DS.BR15.1024 GA-1.2.4.4.1.BR12.4BR 15  Complete Plans / Spec / Design Notebooks - RFC 1 656 03-Apr-17 03-Apr-17 19-Nov-19 19-Nov-19 0%

BR 16BR 16BR 16 127 737 13-Sep-16 20-Mar-17 19-Mar-19 05-Mar-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 623 13-Sep-16 11-O ct-16 19-Mar-19 15-Apr-19

DS.BR16.1000 GA-1.2.4.4.1.BR13.1BR 16 Existing Bridge Info Review and Check 10 623 13-Sep-16 26-Sep-16 19-Mar-19 01-Apr-19 0%

DS.BR16.1001 GA-1.2.4.4.1.BR13.1BR 16 Bridge Design Criteria 10 623 27-Sep-16 11-O ct-16 02-Apr-19 15-Apr-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 623 12-Oct-16 08-Nov-16 16-Apr-19 14-May-19

DS.BR16.1002 GA-1.2.4.4.1.BR13.2BR 16 Develop Bridge Final Geometry Plans 10 633 12-Oct-16 25-Oct-16 01-May-19 14-May-19 0%

DS.BR16.1003 GA-1.2.4.4.1.BR13.2BR 16  Develop General Arrangement Plans 10 623 12-Oct-16 25-Oct-16 16-Apr-19 30-Apr-19 0%

DS.BR16.1004 GA-1.2.4.4.1.BR13.2BR 16  Develop Detailed Calc 10 623 12-Oct-16 25-Oct-16 16-Apr-19 30-Apr-19 0%

DS.BR16.1005 GA-1.2.4.4.1.BR13.2BR 16  Geotechnical Review & Checks 10 623 26-Oct-16 08-Nov-16 01-May-19 14-May-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 655 09-Nov-16 18-Jan-17 15-May-19 04-Sep-19

DS.BR16.1006 GA-1.2.4.4.1.BR13.3BR 16  Develop Detail Drawings Substructure 20 623 09-Nov-16 08-Dec-16 15-May-19 12-Jun-19 0%

DS.BR16.1007 GA-1.2.4.4.1.BR13.3BR 16  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 653 09-Dec-16 09-Dec-16 26-Jul-19 26-Jul-19 0%

DS.BR16.1008 GA-1.2.4.4.1.BR13.3BR 16  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 653 12-Dec-16 16-Dec-16 29-Jul-19 02-Aug-19 0%

DS.BR16.1009 GA-1.2.4.4.1.BR13.3BR 16  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 961 17-Dec-16 31-Dec-16 05-Aug-19 19-Aug-19 0%

DS.BR16.1010 GA-1.2.4.4.1.BR13.3BR 16  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 655 03-Jan-17 17-Jan-17 20-Aug-19 03-Sep-19 0%

DS.BR16.1011 GA-1.2.4.4.1.BR13.3BR 16  General Arrangement & Substructure Plans-RFC 1 655 18-Jan-17 18-Jan-17 04-Sep-19 04-Sep-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 737 09-Dec-16 20-Mar-17 13-Jun-19 05-Mar-20

DS.BR16.1013 GA-1.2.4.4.1.BR13.4BR 16  Develop Detail Drawings for Deck 20 623 09-Dec-16 09-Jan-17 13-Jun-19 11-Jul-19 0%

DS.BR16.1012 GA-1.2.4.4.1.BR13.4BR 16  Develop Design Superstructure Plans 15 623 10-Jan-17 01-Feb-17 12-Jul-19 01-Aug-19 0%

DS.BR16.1014 GA-1.2.4.4.1.BR13.4BR 16  Develop Complete Plans / Spec / Design Notebooks 20 737 10-Jan-17 08-Feb-17 26-Dec-19 27-Jan-20 0%

DS.BR16.1015 GA-1.2.4.4.1.BR13.4BR 16 Submit Superstructure 1 623 02-Feb-17 02-Feb-17 02-Aug-19 02-Aug-19 0%

DS.BR16.1016 GA-1.2.4.4.1.BR13.4BR 16  QA/QC Package Compliance Review Superstructure Plans 5 623 03-Feb-17 09-Feb-17 05-Aug-19 09-Aug-19 0%

DS.BR16.1018 GA-1.2.4.4.1.BR13.4BR 16  Submit Complete Plans / Spec / Design Notebooks 1 737 09-Feb-17 09-Feb-17 28-Jan-20 28-Jan-20 0%

DS.BR16.1017 GA-1.2.4.4.1.BR13.4BR 16  GDOT Review & Comments Superstructure Plans 15 913 10-Feb-17 24-Feb-17 12-Aug-19 26-Aug-19 0%

DS.BR16.1019 GA-1.2.4.4.1.BR13.4BR 16  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 737 10-Feb-17 16-Feb-17 29-Jan-20 04-Feb-20 0%

DS.BR16.1020 GA-1.2.4.4.1.BR13.4BR 16  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1083 17-Feb-17 03-Mar-17 05-Feb-20 19-Feb-20 0%

DS.BR16.1021 GA-1.2.4.4.1.BR13.4BR 16  Clear Comments Superstructure Plans 10 624 27-Feb-17 10-Mar-17 27-Aug-19 10-Sep-19 0%

DS.BR16.1022 GA-1.2.4.4.1.BR13.4BR 16  Clear Comments Complete Plans / Spec / Design Notebooks 10 737 06-Mar-17 17-Mar-17 20-Feb-20 04-Mar-20 0%

DS.BR16.1023 GA-1.2.4.4.1.BR13.4BR 16  Superstructure Plans - RFC 1 624 13-Mar-17 13-Mar-17 11-Sep-19 11-Sep-19 0%

DS.BR16.1024 GA-1.2.4.4.1.BR13.4BR 16  Complete Plans / Spec / Design Notebooks - RFC 1 737 20-Mar-17 20-Mar-17 05-Mar-20 05-Mar-20 0%

BR 17BR 17BR 17 156 644 09-Jun-16 25-Jan-17 11-Jul-18 23-Aug-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 40 519 09-Jun-16 04-Aug-16 11-Jul-18 05-Sep-18

DS.BR17.1000 GA-1.2.4.4.1.BR23.1BR 17 Existing Bridge Info Review and Check 20 519 09-Jun-16 07-Jul-16 11-Jul-18 07-Aug-18 0%

DS.BR17.1001 GA-1.2.4.4.1.BR23.1BR 17 Bridge Design Criteria 20 519 08-Jul-16 04-Aug-16 08-Aug-18 05-Sep-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 519 05-Aug-16 16-Sep-16 06-Sep-18 18-Oct-18

DS.BR17.1002 GA-1.2.4.4.1.BR23.2BR 17 Develop Bridge Final Geometry Plans 10 539 05-Aug-16 18-Aug-16 04-Oct-18 18-Oct-18 0%

DS.BR17.1003 GA-1.2.4.4.1.BR23.2BR 17  Develop General Arrangement Plans 10 519 05-Aug-16 18-Aug-16 06-Sep-18 19-Sep-18 0%

DS.BR17.1004 GA-1.2.4.4.1.BR23.2BR 17  Develop Detailed Calc 10 519 19-Aug-16 01-Sep-16 20-Sep-18 03-Oct-18 0%

DS.BR17.1005 GA-1.2.4.4.1.BR23.2BR 17  Geotechnical Review & Checks 10 519 02-Sep-16 16-Sep-16 04-Oct-18 18-Oct-18 0%

Substructure DesignSubstructure DesignSubstructure Design 48 547 19-Sep-16 28-Nov-16 19-Oct-18 11-Feb-19

DS.BR17.1006 GA-1.2.4.4.1.BR23.3BR 17  Develop Detail Drawings Substructure 20 519 19-Sep-16 17-Oct-16 19-Oct-18 16-Nov-18 0%

DS.BR17.1007 GA-1.2.4.4.1.BR23.3BR 17  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 550 18-Oct-16 18-Oct-16 04-Jan-19 04-Jan-19 0%

DS.BR17.1008 GA-1.2.4.4.1.BR23.3BR 17  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 550 19-Oct-16 25-Oct-16 07-Jan-19 11-Jan-19 0%

DS.BR17.1009 GA-1.2.4.4.1.BR23.3BR 17  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 809 26-Oct-16 09-Nov-16 13-Jan-19 27-Jan-19 0%

DS.BR17.1010 GA-1.2.4.4.1.BR23.3BR 17  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 547 10-Nov-16 25-Nov-16 28-Jan-19 08-Feb-19 0%

DS.BR17.1011 GA-1.2.4.4.1.BR23.3BR 17  General Arrangement & Substructure Plans-RFC 1 547 28-Nov-16 28-Nov-16 11-Feb-19 11-Feb-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 66 644 18-Oct-16 25-Jan-17 19-Nov-18 23-Aug-19

DS.BR17.1014 GA-1.2.4.4.1.BR23.4BR 17  Develop Detail Drawings for Deck 20 519 18-Oct-16 15-Nov-16 19-Nov-18 17-Dec-18 0%

DS.BR17.1012 GA-1.2.4.4.1.BR23.4BR 17  Develop Complete Plans / Spec / Design Notebooks 20 642 16-Nov-16 14-Dec-16 18-Jun-19 16-Jul-19 0%

DS.BR17.1013 GA-1.2.4.4.1.BR23.4BR 17  Develop Design Superstructure Plans 15 519 16-Nov-16 07-Dec-16 18-Dec-18 09-Jan-19 0%

DS.BR17.1015 GA-1.2.4.4.1.BR23.4BR 17 Submit Superstructure 1 519 08-Dec-16 08-Dec-16 10-Jan-19 10-Jan-19 0%

DS.BR17.1016 GA-1.2.4.4.1.BR23.4BR 17  QA/QC Package Compliance Review Superstructure Plans 5 519 09-Dec-16 15-Dec-16 11-Jan-19 17-Jan-19 0%

DS.BR17.1018 GA-1.2.4.4.1.BR23.4BR 17  Submit Complete Plans / Spec / Design Notebooks 1 642 15-Dec-16 15-Dec-16 17-Jul-19 17-Jul-19 0%

DS.BR17.1017 GA-1.2.4.4.1.BR23.4BR 17  GDOT Review & Comments Superstructure Plans 15 765 16-Dec-16 30-Dec-16 20-Jan-19 03-Feb-19 0%

DS.BR17.1019 GA-1.2.4.4.1.BR23.4BR 17  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 642 16-Dec-16 22-Dec-16 18-Jul-19 24-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 15  Superstructure Plans - RFC

BR 15  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 16

11-O ct-16 , Es tablish Criteria Procedures

BR 16 Existing Bridge Info Review and Check

BR 16 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 16 Develop Bridge Final Geometry Plans

BR 16  Develop General Arrangement Plans

BR 16  Develop Detailed Calc

BR 16  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 16  Develop Detail Drawings Substructure

BR 16  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 16  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 16  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 16  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 16  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 16  Develop Detail Drawings for Deck

BR 16  Develop Design Superstructure Plans

BR 16  Develop Complete Plans / Spec / Design Notebooks

BR 16 Submit Superstructure

BR 16  QA/QC Package Compliance Review Superstructure Plans

BR 16  Submit Complete Plans / Spec / Design Notebooks

BR 16  GDOT Review & Comments Superstructure Plans

BR 16  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 16  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 16  Clear Comments Superstructure Plans

BR 16  Clear Comments Complete Plans / Spec / Design Notebooks

BR 16  Superstructure Plans - RFC

BR 16  Complete Plans / Spec / Design Notebooks - RFC

25-Jan-17, BR 17

04-Aug-16, Establish Criteria Procedures

BR 17 Existing Bridge Info Review and Check

BR 17 Bridge Design Criteria

16-Sep-16, Bridge Layouts

BR 17 Develop Bridge Final Geometry Plans

BR 17  Develop General Arrangement Plans

BR 17  Develop Detailed Calc

BR 17  Geotechnical Review & Checks

28-Nov-16, Substructure Design

BR 17  Develop Detail Drawings Substructure

BR 17  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 17  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 17  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 17  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 17  General Arrangement & Substructure Plans-RFC

25-Jan-17, Superstructure Design

BR 17  Develop Detail Drawings for Deck

BR 17  Develop Complete Plans / Spec / Design Notebooks

BR 17  Develop Design Superstructure Plans

BR 17 Submit Superstructure

BR 17  QA/QC Package Compliance Review Superstructure Plans

BR 17  Submit Complete Plans / Spec / Design Notebooks

BR 17  GDOT Review & Comments Superstructure Plans

BR 17  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR17.1020 GA-1.2.4.4.1.BR23.4BR 17  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 944 23-Dec-16 06-Jan-17 25-Jul-19 08-Aug-19 0%

DS.BR17.1021 GA-1.2.4.4.1.BR23.4BR 17  Clear Comments Superstructure Plans 10 518 03-Jan-17 17-Jan-17 04-Feb-19 15-Feb-19 0%

DS.BR17.1022 GA-1.2.4.4.1.BR23.4BR 17  Clear Comments Complete Plans / Spec / Design Notebooks 10 644 09-Jan-17 24-Jan-17 09-Aug-19 22-Aug-19 0%

DS.BR17.1023 GA-1.2.4.4.1.BR23.4BR 17  Superstructure Plans - RFC 1 518 18-Jan-17 18-Jan-17 19-Feb-19 19-Feb-19 0%

DS.BR17.1024 GA-1.2.4.4.1.BR23.4BR 17  Complete Plans / Spec / Design Notebooks - RFC 1 644 25-Jan-17 25-Jan-17 23-Aug-19 23-Aug-19 0%

BR 18BR 18BR 18 137 688 13-Sep-16 03-Apr-17 02-Nov-18 07-Jan-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 533 13-Sep-16 11-O ct-16 02-Nov-18 03-Dec-18

DS.BR18.1000 GA-1.2.4.4.1.BR33.1BR 18 Existing Bridge Info Review and Check 10 533 13-Sep-16 26-Sep-16 02-Nov-18 16-Nov-18 0%

DS.BR18.1001 GA-1.2.4.4.1.BR33.1BR 18 Bridge Design Criteria 10 533 27-Sep-16 11-O ct-16 19-Nov-18 03-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 533 12-Oct-16 23-Nov-16 04-Dec-18 16-Jan-19

DS.BR18.1002 GA-1.2.4.4.1.BR33.2BR 18 Develop Bridge Final Geometry Plans 10 553 12-Oct-16 25-Oct-16 03-Jan-19 16-Jan-19 0%

DS.BR18.1003 GA-1.2.4.4.1.BR33.2BR 18  Develop General Arrangement Plans 10 533 12-Oct-16 25-Oct-16 04-Dec-18 17-Dec-18 0%

DS.BR18.1004 GA-1.2.4.4.1.BR33.2BR 18  Develop Detailed Calc 10 533 26-Oct-16 08-Nov-16 18-Dec-18 02-Jan-19 0%

DS.BR18.1005 GA-1.2.4.4.1.BR33.2BR 18  Geotechnical Review & Checks 10 533 09-Nov-16 23-Nov-16 03-Jan-19 16-Jan-19 0%

Substructure DesignSubstructure DesignSubstructure Design 47 548 25-Nov-16 03-Feb-17 17-Jan-19 17-Apr-19

DS.BR18.1006 GA-1.2.4.4.1.BR33.3BR 18  Develop Detail Drawings Substructure 20 533 25-Nov-16 22-Dec-16 17-Jan-19 15-Feb-19 0%

DS.BR18.1007 GA-1.2.4.4.1.BR33.3BR 18  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 547 23-Dec-16 23-Dec-16 11-Mar-19 11-Mar-19 0%

DS.BR18.1008 GA-1.2.4.4.1.BR33.3BR 18  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 547 27-Dec-16 03-Jan-17 12-Mar-19 18-Mar-19 0%

DS.BR18.1009 GA-1.2.4.4.1.BR33.3BR 18  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 804 04-Jan-17 18-Jan-17 19-Mar-19 02-Apr-19 0%

DS.BR18.1010 GA-1.2.4.4.1.BR33.3BR 18  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 548 20-Jan-17 02-Feb-17 03-Apr-19 16-Apr-19 0%

DS.BR18.1011 GA-1.2.4.4.1.BR33.3BR 18  General Arrangement & Substructure Plans-RFC 1 548 03-Feb-17 03-Feb-17 17-Apr-19 17-Apr-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 688 23-Dec-16 03-Apr-17 19-Feb-19 07-Jan-20

DS.BR18.1014 GA-1.2.4.4.1.BR33.4BR 18  Develop Detail Drawings for Deck 20 533 23-Dec-16 25-Jan-17 19-Feb-19 18-Mar-19 0%

DS.BR18.1012 GA-1.2.4.4.1.BR33.4BR 18  Develop Complete Plans / Spec / Design Notebooks 20 687 26-Jan-17 23-Feb-17 28-Oct-19 25-Nov-19 0%

DS.BR18.1013 GA-1.2.4.4.1.BR33.4BR 18  Develop Design Superstructure Plans 15 533 26-Jan-17 15-Feb-17 19-Mar-19 08-Apr-19 0%

DS.BR18.1015 GA-1.2.4.4.1.BR33.4BR 18 Submit Superstructure 1 533 16-Feb-17 16-Feb-17 09-Apr-19 09-Apr-19 0%

DS.BR18.1016 GA-1.2.4.4.1.BR33.4BR 18  QA/QC Package Compliance Review Superstructure Plans 5 533 17-Feb-17 24-Feb-17 10-Apr-19 16-Apr-19 0%

DS.BR18.1018 GA-1.2.4.4.1.BR33.4BR 18  Submit Complete Plans / Spec / Design Notebooks 1 687 24-Feb-17 24-Feb-17 26-Nov-19 26-Nov-19 0%

DS.BR18.1017 GA-1.2.4.4.1.BR33.4BR 18  GDOT Review & Comments Superstructure Plans 15 781 25-Feb-17 11-Mar-17 17-Apr-19 01-May-19 0%

DS.BR18.1019 GA-1.2.4.4.1.BR33.4BR 18  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 687 27-Feb-17 03-Mar-17 27-Nov-19 04-Dec-19 0%

DS.BR18.1020 GA-1.2.4.4.1.BR33.4BR 18  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1006 04-Mar-17 18-Mar-17 05-Dec-19 19-Dec-19 0%

DS.BR18.1021 GA-1.2.4.4.1.BR33.4BR 18  Clear Comments Superstructure Plans 10 533 13-Mar-17 24-Mar-17 02-May-19 15-May-19 0%

DS.BR18.1022 GA-1.2.4.4.1.BR33.4BR 18  Clear Comments Complete Plans / Spec / Design Notebooks 10 688 20-Mar-17 31-Mar-17 20-Dec-19 06-Jan-20 0%

DS.BR18.1023 GA-1.2.4.4.1.BR33.4BR 18  Superstructure Plans - RFC 1 533 27-Mar-17 27-Mar-17 16-May-19 16-May-19 0%

DS.BR18.1024 GA-1.2.4.4.1.BR33.4BR 18  Complete Plans / Spec / Design Notebooks - RFC 1 688 03-Apr-17 03-Apr-17 07-Jan-20 07-Jan-20 0%

BR 19BR 19BR 19 127 703 13-Sep-16 20-Mar-17 23-Nov-18 14-Jan-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 546 13-Sep-16 11-O ct-16 23-Nov-18 20-Dec-18

DS.BR19.1000 GA-1.2.4.4.1.BR43.1BR 19 Existing Bridge Info Review and Check 10 546 13-Sep-16 26-Sep-16 23-Nov-18 06-Dec-18 0%

DS.BR19.1001 GA-1.2.4.4.1.BR43.1BR 19 Bridge Design Criteria 10 546 27-Sep-16 11-O ct-16 07-Dec-18 20-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 546 12-Oct-16 08-Nov-16 21-Dec-18 23-Jan-19

DS.BR19.1002 GA-1.2.4.4.1.BR43.2BR 19 Develop Bridge Final Geometry Plans 10 556 12-Oct-16 25-Oct-16 08-Jan-19 23-Jan-19 0%

DS.BR19.1003 GA-1.2.4.4.1.BR43.2BR 19  Develop General Arrangement Plans 10 546 12-Oct-16 25-Oct-16 21-Dec-18 07-Jan-19 0%

DS.BR19.1004 GA-1.2.4.4.1.BR43.2BR 19  Develop Detailed Calc 10 546 12-Oct-16 25-Oct-16 21-Dec-18 07-Jan-19 0%

DS.BR19.1005 GA-1.2.4.4.1.BR43.2BR 19  Geotechnical Review & Checks 10 546 26-Oct-16 08-Nov-16 08-Jan-19 23-Jan-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 561 09-Nov-16 18-Jan-17 24-Jan-19 19-Apr-19

DS.BR19.1006 GA-1.2.4.4.1.BR43.3BR 19  Develop Detail Drawings Substructure 20 546 09-Nov-16 08-Dec-16 24-Jan-19 21-Feb-19 0%

DS.BR19.1007 GA-1.2.4.4.1.BR43.3BR 19  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 559 09-Dec-16 09-Dec-16 13-Mar-19 13-Mar-19 0%

DS.BR19.1008 GA-1.2.4.4.1.BR43.3BR 19  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 559 12-Dec-16 16-Dec-16 14-Mar-19 20-Mar-19 0%

DS.BR19.1009 GA-1.2.4.4.1.BR43.3BR 19  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 824 17-Dec-16 31-Dec-16 21-Mar-19 04-Apr-19 0%

DS.BR19.1010 GA-1.2.4.4.1.BR43.3BR 19  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 561 03-Jan-17 17-Jan-17 05-Apr-19 18-Apr-19 0%

DS.BR19.1011 GA-1.2.4.4.1.BR43.3BR 19  General Arrangement & Substructure Plans-RFC 1 561 18-Jan-17 18-Jan-17 19-Apr-19 19-Apr-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 703 09-Dec-16 20-Mar-17 22-Feb-19 14-Jan-20

DS.BR19.1014 GA-1.2.4.4.1.BR43.4BR 19  Develop Detail Drawings for Deck 20 546 09-Dec-16 09-Jan-17 22-Feb-19 21-Mar-19 0%

DS.BR19.1012 GA-1.2.4.4.1.BR43.4BR 19  Develop Complete Plans / Spec / Design Notebooks 20 704 10-Jan-17 08-Feb-17 06-Nov-19 05-Dec-19 0%

DS.BR19.1013 GA-1.2.4.4.1.BR43.4BR 19  Develop Design Superstructure Plans 15 546 10-Jan-17 01-Feb-17 22-Mar-19 11-Apr-19 0%

DS.BR19.1015 GA-1.2.4.4.1.BR43.4BR 19 Submit Superstructure 1 546 02-Feb-17 02-Feb-17 12-Apr-19 12-Apr-19 0%

DS.BR19.1016 GA-1.2.4.4.1.BR43.4BR 19  QA/QC Package Compliance Review Superstructure Plans 5 546 03-Feb-17 09-Feb-17 15-Apr-19 19-Apr-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 17  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 17  Clear Comments Superstructure Plans

BR 17  Clear Comments Complete Plans / Spec / Design Notebooks

BR 17  Superstructure Plans - RFC

BR 17  Complete Plans / Spec / Design Notebooks - RFC

03-Apr-17, BR 18

11-O ct-16 , Es tablish Criteria Procedures

BR 18 Existing Bridge Info Review and Check

BR 18 Bridge Design Criteria

23-Nov-16, Bridge Layouts

BR 18 Develop Bridge Final Geometry Plans

BR 18  Develop General Arrangement Plans

BR 18  Develop Detailed Calc

BR 18  Geotechnical Review & Checks

03-Feb-17, Substructure Design

BR 18  Develop Detail Drawings Substructure

BR 18  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 18  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 18  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans

BR 18  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 18  General Arrangement & Substructure Plans-RFC

03-Apr-17, Superstructure Design

BR 18  Develop Detail Drawings for Deck

BR 18  Develop Complete Plans / Spec / Design Notebooks

BR 18  Develop Design Superstructure Plans

BR 18 Submit Superstructure

BR 18  QA/QC Package Compliance Review Superstructure Plans

BR 18  Submit Complete Plans / Spec / Design Notebooks

BR 18  GDOT Review & Comments Superstructure Plans

BR 18  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 18  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 18  Clear Comments Superstructure Plans

BR 18  Clear Comments Complete Plans / Spec / Design Notebooks

BR 18  Superstructure Plans - RFC

BR 18  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 19

11-O ct-16 , Es tablish Criteria Procedures

BR 19 Existing Bridge Info Review and Check

BR 19 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 19 Develop Bridge Final Geometry Plans

BR 19  Develop General Arrangement Plans

BR 19  Develop Detailed Calc

BR 19  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 19  Develop Detail Drawings Substructure

BR 19  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 19  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 19  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 19  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 19  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 19  Develop Detail Drawings for Deck

BR 19  Develop Complete Plans / Spec / Design Notebooks

BR 19  Develop Design Superstructure Plans

BR 19 Submit Superstructure

BR 19  QA/QC Package Compliance Review Superstructure Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR19.1018 GA-1.2.4.4.1.BR43.4BR 19  Submit Complete Plans / Spec / Design Notebooks 1 704 09-Feb-17 09-Feb-17 06-Dec-19 06-Dec-19 0%

DS.BR19.1017 GA-1.2.4.4.1.BR43.4BR 19  GDOT Review & Comments Superstructure Plans 15 800 10-Feb-17 24-Feb-17 21-Apr-19 05-May-19 0%

DS.BR19.1019 GA-1.2.4.4.1.BR43.4BR 19  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 704 10-Feb-17 16-Feb-17 09-Dec-19 13-Dec-19 0%

DS.BR19.1020 GA-1.2.4.4.1.BR43.4BR 19  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1031 17-Feb-17 03-Mar-17 15-Dec-19 29-Dec-19 0%

DS.BR19.1021 GA-1.2.4.4.1.BR43.4BR 19  Clear Comments Superstructure Plans 10 545 27-Feb-17 10-Mar-17 06-May-19 17-May-19 0%

DS.BR19.1022 GA-1.2.4.4.1.BR43.4BR 19  Clear Comments Complete Plans / Spec / Design Notebooks 10 703 06-Mar-17 17-Mar-17 30-Dec-19 13-Jan-20 0%

DS.BR19.1023 GA-1.2.4.4.1.BR43.4BR 19  Superstructure Plans - RFC 1 545 13-Mar-17 13-Mar-17 20-May-19 20-May-19 0%

DS.BR19.1024 GA-1.2.4.4.1.BR43.4BR 19  Complete Plans / Spec / Design Notebooks - RFC 1 703 20-Mar-17 20-Mar-17 14-Jan-20 14-Jan-20 0%

BR 20BR 20BR 20 127 510 13-Sep-16 20-Mar-17 12-Feb-18 05-Apr-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 350 13-Sep-16 11-O ct-16 12-Feb-18 12-Mar-18

DS.BR20.1000 GA-1.2.4.4.1.BR14.1BR 20 Existing Bridge Info Review and Check 10 350 13-Sep-16 26-Sep-16 12-Feb-18 26-Feb-18 0%

DS.BR20.1001 GA-1.2.4.4.1.BR14.1BR 20 Bridge Design Criteria 10 350 27-Sep-16 11-O ct-16 27-Feb-18 12-Mar-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 350 12-Oct-16 08-Nov-16 13-Mar-18 09-Apr-18

DS.BR20.1002 GA-1.2.4.4.1.BR14.2BR 20 Develop Bridge Final Geometry Plans 10 360 12-Oct-16 25-Oct-16 27-Mar-18 09-Apr-18 0%

DS.BR20.1003 GA-1.2.4.4.1.BR14.2BR 20  Develop General Arrangement Plans 10 350 12-Oct-16 25-Oct-16 13-Mar-18 26-Mar-18 0%

DS.BR20.1004 GA-1.2.4.4.1.BR14.2BR 20  Develop Detailed Calc 10 350 12-Oct-16 25-Oct-16 13-Mar-18 26-Mar-18 0%

DS.BR20.1005 GA-1.2.4.4.1.BR14.2BR 20  Geotechnical Review & Checks 10 350 26-Oct-16 08-Nov-16 27-Mar-18 09-Apr-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 366 09-Nov-16 18-Jan-17 10-Apr-18 09-Jul-18

DS.BR20.1006 GA-1.2.4.4.1.BR14.3BR 20  Develop Detail Drawings Substructure 20 350 09-Nov-16 08-Dec-16 10-Apr-18 08-May-18 0%

DS.BR20.1007 GA-1.2.4.4.1.BR14.3BR 20  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 364 09-Dec-16 09-Dec-16 30-May-18 30-May-18 0%

DS.BR20.1008 GA-1.2.4.4.1.BR14.3BR 20  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 364 12-Dec-16 16-Dec-16 31-May-18 06-Jun-18 0%

DS.BR20.1009 GA-1.2.4.4.1.BR14.3BR 20  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 537 17-Dec-16 31-Dec-16 07-Jun-18 21-Jun-18 0%

DS.BR20.1010 GA-1.2.4.4.1.BR14.3BR 20  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 366 03-Jan-17 17-Jan-17 22-Jun-18 06-Jul-18 0%

DS.BR20.1011 GA-1.2.4.4.1.BR14.3BR 20  General Arrangement & Substructure Plans-RFC 1 366 18-Jan-17 18-Jan-17 09-Jul-18 09-Jul-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 510 09-Dec-16 20-Mar-17 09-May-18 05-Apr-19

DS.BR20.1014 GA-1.2.4.4.1.BR14.4BR 20  Develop Detail Drawings for Deck 20 350 09-Dec-16 09-Jan-17 09-May-18 06-Jun-18 0%

DS.BR20.1012 GA-1.2.4.4.1.BR14.4BR 20  Develop Complete Plans / Spec / Design Notebooks 20 509 10-Jan-17 08-Feb-17 29-Jan-19 26-Feb-19 0%

DS.BR20.1013 GA-1.2.4.4.1.BR14.4BR 20  Develop Design Superstructure Plans 15 350 10-Jan-17 01-Feb-17 07-Jun-18 27-Jun-18 0%

DS.BR20.1015 GA-1.2.4.4.1.BR14.4BR 20 Submit Superstructure 1 350 02-Feb-17 02-Feb-17 28-Jun-18 28-Jun-18 0%

DS.BR20.1016 GA-1.2.4.4.1.BR14.4BR 20  QA/QC Package Compliance Review Superstructure Plans 5 350 03-Feb-17 09-Feb-17 29-Jun-18 06-Jul-18 0%

DS.BR20.1018 GA-1.2.4.4.1.BR14.4BR 20  Submit Complete Plans / Spec / Design Notebooks 1 509 09-Feb-17 09-Feb-17 27-Feb-19 27-Feb-19 0%

DS.BR20.1017 GA-1.2.4.4.1.BR14.4BR 20  GDOT Review & Comments Superstructure Plans 15 513 10-Feb-17 24-Feb-17 08-Jul-18 22-Jul-18 0%

DS.BR20.1019 GA-1.2.4.4.1.BR14.4BR 20  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 509 10-Feb-17 16-Feb-17 28-Feb-19 06-Mar-19 0%

DS.BR20.1020 GA-1.2.4.4.1.BR14.4BR 20  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 748 17-Feb-17 03-Mar-17 07-Mar-19 21-Mar-19 0%

DS.BR20.1021 GA-1.2.4.4.1.BR14.4BR 20  Clear Comments Superstructure Plans 10 350 27-Feb-17 10-Mar-17 23-Jul-18 03-Aug-18 0%

DS.BR20.1022 GA-1.2.4.4.1.BR14.4BR 20  Clear Comments Complete Plans / Spec / Design Notebooks 10 510 06-Mar-17 17-Mar-17 22-Mar-19 04-Apr-19 0%

DS.BR20.1023 GA-1.2.4.4.1.BR14.4BR 20  Superstructure Plans - RFC 1 350 13-Mar-17 13-Mar-17 06-Aug-18 06-Aug-18 0%

DS.BR20.1024 GA-1.2.4.4.1.BR14.4BR 20  Complete Plans / Spec / Design Notebooks - RFC 1 510 20-Mar-17 20-Mar-17 05-Apr-19 05-Apr-19 0%

BR 21BR 21BR 21 127 274 13-Sep-16 20-Mar-17 07-Dec-16 24-Apr-18

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 58 13-Sep-16 11-O ct-16 07-Dec-16 05-Jan-17

DS.BR21.1000 GA-1.2.4.4.1.BR53.1BR 21 Existing Bridge Info Review and Check 10 58 13-Sep-16 26-Sep-16 07-Dec-16 20-Dec-16 0%

DS.BR21.1001 GA-1.2.4.4.1.BR53.1BR 21 Bridge Design Criteria 10 58 27-Sep-16 11-O ct-16 21-Dec-16 05-Jan-17 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 58 12-Oct-16 08-Nov-16 06-Jan-17 06-Feb-17

DS.BR21.1002 GA-1.2.4.4.1.BR53.2BR 21 Develop Bridge Final Geometry Plans 10 68 12-Oct-16 25-Oct-16 24-Jan-17 06-Feb-17 0%

DS.BR21.1003 GA-1.2.4.4.1.BR53.2BR 21  Develop General Arrangement Plans 10 58 12-Oct-16 25-Oct-16 06-Jan-17 23-Jan-17 0%

DS.BR21.1004 GA-1.2.4.4.1.BR53.2BR 21  Develop Detailed Calc 10 58 12-Oct-16 25-Oct-16 06-Jan-17 23-Jan-17 0%

DS.BR21.1005 GA-1.2.4.4.1.BR53.2BR 21  Geotechnical Review & Checks 10 58 26-Oct-16 08-Nov-16 24-Jan-17 06-Feb-17 0%

Substructure DesignSubstructure DesignSubstructure Design 46 60 09-Nov-16 18-Jan-17 07-Feb-17 14-Apr-17

DS.BR21.1006 GA-1.2.4.4.1.BR53.3BR 21  Develop Detail Drawings Substructure 20 58 09-Nov-16 08-Dec-16 07-Feb-17 07-Mar-17 0%

DS.BR21.1007 GA-1.2.4.4.1.BR53.3BR 21  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 58 09-Dec-16 09-Dec-16 08-Mar-17 08-Mar-17 0%

DS.BR21.1008 GA-1.2.4.4.1.BR53.3BR 21  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 58 12-Dec-16 16-Dec-16 09-Mar-17 15-Mar-17 0%

DS.BR21.1009 GA-1.2.4.4.1.BR53.3BR 21  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 89 17-Dec-16 31-Dec-16 16-Mar-17 30-Mar-17 0%

DS.BR21.1010 GA-1.2.4.4.1.BR53.3BR 21  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 60 03-Jan-17 17-Jan-17 31-Mar-17 13-Apr-17 0%

DS.BR21.1011 GA-1.2.4.4.1.BR53.3BR 21  General Arrangement & Substructure Plans-RFC 1 60 18-Jan-17 18-Jan-17 14-Apr-17 14-Apr-17 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 274 09-Dec-16 20-Mar-17 01-Jun-17 24-Apr-18

DS.BR21.1014 GA-1.2.4.4.1.BR53.4BR 21  Develop Detail Drawings for Deck 20 117 09-Dec-16 09-Jan-17 01-Jun-17 28-Jun-17 0%

DS.BR21.1012 GA-1.2.4.4.1.BR53.4BR 21  Develop Complete Plans / Spec / Design Notebooks 20 273 10-Jan-17 08-Feb-17 15-Feb-18 15-Mar-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 19  Submit Complete Plans / Spec / Design Notebooks

BR 19  GDOT Review & Comments Superstructure Plans

BR 19  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 19  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 19  Clear Comments Superstructure Plans

BR 19  Clear Comments Complete Plans / Spec / Design Notebooks

BR 19  Superstructure Plans - RFC

BR 19  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 20

11-O ct-16 , Es tablish Criteria Procedures

BR 20 Existing Bridge Info Review and Check

BR 20 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 20 Develop Bridge Final Geometry Plans

BR 20  Develop General Arrangement Plans

BR 20  Develop Detailed Calc

BR 20  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 20  Develop Detail Drawings Substructure

BR 20  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 20  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 20  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 20  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 20  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 20  Develop Detail Drawings for Deck

BR 20  Develop Complete Plans / Spec / Design Notebooks

BR 20  Develop Design Superstructure Plans

BR 20 Submit Superstructure

BR 20  QA/QC Package Compliance Review Superstructure Plans

BR 20  Submit Complete Plans / Spec / Design Notebooks

BR 20  GDOT Review & Comments Superstructure Plans

BR 20  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 20  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 20  Clear Comments Superstructure Plans

BR 20  Clear Comments Complete Plans / Spec / Design Notebooks

BR 20  Superstructure Plans - RFC

BR 20  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 21

11-O ct-16 , Es tablish Criteria Procedures

BR 21 Existing Bridge Info Review and Check

BR 21 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 21 Develop Bridge Final Geometry Plans

BR 21  Develop General Arrangement Plans

BR 21  Develop Detailed Calc

BR 21  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 21  Develop Detail Drawings Substructure

BR 21  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 21  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 21  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 21  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 21  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 21  Develop Detail Drawings for Deck

BR 21  Develop Complete Plans / Spec / Design Notebooks

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR21.1013 GA-1.2.4.4.1.BR53.4BR 21  Develop Design Superstructure Plans 15 117 10-Jan-17 01-Feb-17 29-Jun-17 20-Jul-17 0%

DS.BR21.1015 GA-1.2.4.4.1.BR53.4BR 21 Submit Superstructure 1 117 02-Feb-17 02-Feb-17 21-Jul-17 21-Jul-17 0%

DS.BR21.1016 GA-1.2.4.4.1.BR53.4BR 21  QA/QC Package Compliance Review Superstructure Plans 5 117 03-Feb-17 09-Feb-17 24-Jul-17 28-Jul-17 0%

DS.BR21.1018 GA-1.2.4.4.1.BR53.4BR 21  Submit Complete Plans / Spec / Design Notebooks 1 273 09-Feb-17 09-Feb-17 16-Mar-18 16-Mar-18 0%

DS.BR21.1017 GA-1.2.4.4.1.BR53.4BR 21  GDOT Review & Comments Superstructure Plans 15 171 10-Feb-17 24-Feb-17 31-Jul-17 14-Aug-17 0%

DS.BR21.1019 GA-1.2.4.4.1.BR53.4BR 21  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 273 10-Feb-17 16-Feb-17 19-Mar-18 23-Mar-18 0%

DS.BR21.1020 GA-1.2.4.4.1.BR53.4BR 21  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 402 17-Feb-17 03-Mar-17 26-Mar-18 09-Apr-18 0%

DS.BR21.1021 GA-1.2.4.4.1.BR53.4BR 21  Clear Comments Superstructure Plans 10 118 27-Feb-17 10-Mar-17 15-Aug-17 28-Aug-17 0%

DS.BR21.1022 GA-1.2.4.4.1.BR53.4BR 21  Clear Comments Complete Plans / Spec / Design Notebooks 10 274 06-Mar-17 17-Mar-17 10-Apr-18 23-Apr-18 0%

DS.BR21.1023 GA-1.2.4.4.1.BR53.4BR 21  Superstructure Plans - RFC 1 118 13-Mar-17 13-Mar-17 29-Aug-17 29-Aug-17 0%

DS.BR21.1024 GA-1.2.4.4.1.BR53.4BR 21  Complete Plans / Spec / Design Notebooks - RFC 1 274 20-Mar-17 20-Mar-17 24-Apr-18 24-Apr-18 0%

BR 22BR 22BR 22 148 576 09-Jun-16 11-Jan-17 22-Mar-18 07-May-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 40 443 09-Jun-16 04-Aug-16 22-Mar-18 17-May-18

DS.BR22.1000 GA-1.2.4.4.1.BR24.1BR 22 Existing Bridge Info Review and Check 20 443 09-Jun-16 07-Jul-16 22-Mar-18 18-Apr-18 0%

DS.BR22.1001 GA-1.2.4.4.1.BR24.1BR 22 Bridge Design Criteria 20 443 08-Jul-16 04-Aug-16 19-Apr-18 17-May-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 443 05-Aug-16 01-Sep-16 18-May-18 15-Jun-18

DS.BR22.1002 GA-1.2.4.4.1.BR24.2BR 22 Develop Bridge Final Geometry Plans 10 453 05-Aug-16 18-Aug-16 04-Jun-18 15-Jun-18 0%

DS.BR22.1003 GA-1.2.4.4.1.BR24.2BR 22  Develop General Arrangement Plans 10 443 05-Aug-16 18-Aug-16 18-May-18 01-Jun-18 0%

DS.BR22.1004 GA-1.2.4.4.1.BR24.2BR 22  Develop Detailed Calc 10 443 05-Aug-16 18-Aug-16 18-May-18 01-Jun-18 0%

DS.BR22.1005 GA-1.2.4.4.1.BR24.2BR 22  Geotechnical Review & Checks 10 443 19-Aug-16 01-Sep-16 04-Jun-18 15-Jun-18 0%

Substructure DesignSubstructure DesignSubstructure Design 48 473 02-Sep-16 10-Nov-16 18-Jun-18 05-Oct-18

DS.BR22.1006 GA-1.2.4.4.1.BR24.3BR 22  Develop Detail Drawings Substructure 20 443 02-Sep-16 30-Sep-16 18-Jun-18 16-Jul-18 0%

DS.BR22.1007 GA-1.2.4.4.1.BR24.3BR 22  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 473 03-Oct-16 03-Oct-16 28-Aug-18 28-Aug-18 0%

DS.BR22.1008 GA-1.2.4.4.1.BR24.3BR 22  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 473 04-Oct-16 11-O ct-16 29-Aug-18 05-Sep-18 0%

DS.BR22.1009 GA-1.2.4.4.1.BR24.3BR 22  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 694 12-Oct-16 26-Oct-16 06-Sep-18 20-Sep-18 0%

DS.BR22.1010 GA-1.2.4.4.1.BR24.3BR 22  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 473 27-Oct-16 09-Nov-16 21-Sep-18 04-Oct-18 0%

DS.BR22.1011 GA-1.2.4.4.1.BR24.3BR 22  General Arrangement & Substructure Plans-RFC 1 473 10-Nov-16 10-Nov-16 05-Oct-18 05-Oct-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 68 576 03-Oct-16 11-Jan-17 17-Jul-18 07-May-19

DS.BR22.1014 GA-1.2.4.4.1.BR24.4BR 22  Develop Detail Drawings for Deck 20 443 03-Oct-16 31-Oct-16 17-Jul-18 13-Aug-18 0%

DS.BR22.1012 GA-1.2.4.4.1.BR24.4BR 22  Develop Complete Plans / Spec / Design Notebooks 20 577 01-Nov-16 30-Nov-16 01-Mar-19 28-Mar-19 0%

DS.BR22.1013 GA-1.2.4.4.1.BR24.4BR 22  Develop Design Superstructure Plans 15 443 01-Nov-16 22-Nov-16 14-Aug-18 04-Sep-18 0%

DS.BR22.1015 GA-1.2.4.4.1.BR24.4BR 22 Submit Superstructure 1 443 23-Nov-16 23-Nov-16 05-Sep-18 05-Sep-18 0%

DS.BR22.1016 GA-1.2.4.4.1.BR24.4BR 22  QA/QCPackage Compliance Review Superstructure Plans 5 443 25-Nov-16 01-Dec-16 06-Sep-18 12-Sep-18 0%

DS.BR22.1018 GA-1.2.4.4.1.BR24.4BR 22  Submit Complete Plans / Spec / Design Notebooks 1 577 01-Dec-16 01-Dec-16 29-Mar-19 29-Mar-19 0%

DS.BR22.1017 GA-1.2.4.4.1.BR24.4BR 22  GDOT Review & Comments Superstructure Plans 15 650 02-Dec-16 16-Dec-16 13-Sep-18 27-Sep-18 0%

DS.BR22.1019 GA-1.2.4.4.1.BR24.4BR 22  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 577 02-Dec-16 08-Dec-16 01-Apr-19 05-Apr-19 0%

DS.BR22.1020 GA-1.2.4.4.1.BR24.4BR 22  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 849 09-Dec-16 23-Dec-16 07-Apr-19 21-Apr-19 0%

DS.BR22.1021 GA-1.2.4.4.1.BR24.4BR 22  Clear Comments Superstructure Plans 10 443 19-Dec-16 03-Jan-17 28-Sep-18 12-Oct-18 0%

DS.BR22.1022 GA-1.2.4.4.1.BR24.4BR 22  Clear Comments Complete Plans / Spec / Design Notebooks 10 576 27-Dec-16 10-Jan-17 22-Apr-19 06-May-19 0%

DS.BR22.1023 GA-1.2.4.4.1.BR24.4BR 22  Superstructure Plans - RFC 1 443 04-Jan-17 04-Jan-17 15-Oct-18 15-Oct-18 0%

DS.BR22.1024 GA-1.2.4.4.1.BR24.4BR 22  Complete Plans / Spec / Design Notebooks - RFC 1 576 11-Jan-17 11-Jan-17 07-May-19 07-May-19 0%

BR 23BR 23BR 23 147 672 13-Sep-16 17-Apr-17 27-Nov-18 27-Dec-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 548 13-Sep-16 11-O ct-16 27-Nov-18 24-Dec-18

DS.BR23.1000 GA-1.2.4.4.1.BR34.1BR 23 Existing Bridge Info Review and Check 10 548 13-Sep-16 26-Sep-16 27-Nov-18 10-Dec-18 0%

DS.BR23.1001 GA-1.2.4.4.1.BR34.1BR 23 Bridge Design Criteria 10 548 27-Sep-16 11-O ct-16 11-Dec-18 24-Dec-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 30 548 12-Oct-16 23-Nov-16 26-Dec-18 08-Feb-19

DS.BR23.1003 GA-1.2.4.4.1.BR34.2BR 23  Develop General Arrangement Plans 10 548 12-Oct-16 25-Oct-16 26-Dec-18 09-Jan-19 0%

DS.BR23.1002 GA-1.2.4.4.1.BR34.2BR 23 Develop Bridge Final Geometry Plans 10 558 26-Oct-16 08-Nov-16 28-Jan-19 08-Feb-19 0%

DS.BR23.1004 GA-1.2.4.4.1.BR34.2BR 23  Develop Detailed Calc 10 548 26-Oct-16 08-Nov-16 10-Jan-19 25-Jan-19 0%

DS.BR23.1005 GA-1.2.4.4.1.BR34.2BR 23  Geotechnical Review & Checks 10 548 09-Nov-16 23-Nov-16 28-Jan-19 08-Feb-19 0%

Substructure DesignSubstructure DesignSubstructure Design 47 564 25-Nov-16 03-Feb-17 11-Feb-19 10-May-19

DS.BR23.1006 GA-1.2.4.4.1.BR34.3BR 23  Develop Detail Drawings Substructure 20 548 25-Nov-16 22-Dec-16 11-Feb-19 11-Mar-19 0%

DS.BR23.1007 GA-1.2.4.4.1.BR34.3BR 23  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 563 23-Dec-16 23-Dec-16 02-Apr-19 02-Apr-19 0%

DS.BR23.1008 GA-1.2.4.4.1.BR34.3BR 23  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 563 27-Dec-16 03-Jan-17 03-Apr-19 09-Apr-19 0%

DS.BR23.1009 GA-1.2.4.4.1.BR34.3BR 23  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 826 04-Jan-17 18-Jan-17 10-Apr-19 24-Apr-19 0%

DS.BR23.1010 GA-1.2.4.4.1.BR34.3BR 23  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 564 20-Jan-17 02-Feb-17 25-Apr-19 09-May-19 0%

DS.BR23.1011 GA-1.2.4.4.1.BR34.3BR 23  General Arrangement & Substructure Plans-RFC 1 564 03-Feb-17 03-Feb-17 10-May-19 10-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 21  Develop Design Superstructure Plans

BR 21 Submit Superstructure

BR 21  QA/QC Package Compliance Review Superstructure Plans

BR 21  Submit Complete Plans / Spec / Design Notebooks

BR 21  GDOT Review & Comments Superstructure Plans

BR 21  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 21  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 21  Clear Comments Superstructure Plans

BR 21  Clear Comments Complete Plans / Spec / Design Notebooks

BR 21  Superstructure Plans - RFC

BR 21  Complete Plans / Spec / Design Notebooks - RFC

11-Jan-17 , BR 22

04-Aug-16, Establish Criteria Procedures

BR 22 Existing Bridge Info Review and Check

BR 22 Bridge Design Criteria

01-Sep-16, Bridge Layouts

BR 22 Develop Bridge Final Geometry Plans

BR 22  Develop General Arrangement Plans

BR 22  Develop Detailed Calc

BR 22  Geotechnical Review & Checks

10-Nov-16, Substructure Design

BR 22  Develop Detail Drawings Substructure

BR 22  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 22  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 22  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 22  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 22  General Arrangement & Substructure  Plans-RFC

11-Jan-17 , Superstructure Des ign

BR 22  Develop Detail Drawings for Deck

BR 22  Develop Complete Plans / Spec / Design Notebooks

BR 22  Develop Design Superstructure Plans

BR 22 Submit Superstructure

BR 22  QA/QCPackage Compliance Review Superstructure Plans

BR 22  Submit Complete Plans / Spec / Design Notebooks

BR 22  GDOT Review & Comments Superstructure Plans

BR 22  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 22  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 22  Clear Comments Superstructure Plans

BR 22  Clear Comments Complete Plans / Spec / Design Notebooks

BR 22  Superstructure Plans - RFC

BR 22  Complete Plans / Spec / Design Notebooks - RFC

17-Apr-17, BR 23

11-O ct-16 , Es tablish Criteria Procedures

BR 23 Existing Bridge Info Review and Check

BR 23 Bridge Design Criteria

23-Nov-16, Bridge Layouts

BR 23  Develop General Arrangement Plans

BR 23 Develop Bridge Final Geometry Plans

BR 23  Develop Detailed Calc

BR 23  Geotechnical Review & Checks

03-Feb-17, Substructure Design

BR 23  Develop Detail Drawings Substructure

BR 23  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 23  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 23  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans

BR 23  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 23  General Arrangement & Substructure Plans-RFC

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Superstructure DesignSuperstructure DesignSuperstructure Design 77 672 23-Dec-16 17-Apr-17 12-Mar-19 27-Dec-19

DS.BR23.1014 GA-1.2.4.4.1.BR34.4BR 23  Develop Detail Drawings for Deck 20 548 23-Dec-16 25-Jan-17 12-Mar-19 08-Apr-19 0%

DS.BR23.1012 GA-1.2.4.4.1.BR34.4BR 23  Develop Complete Plans / Spec / Design Notebooks 30 672 26-Jan-17 09-Mar-17 04-Oct-19 18-Nov-19 0%

DS.BR23.1013 GA-1.2.4.4.1.BR34.4BR 23  Develop Design Superstructure Plans 15 548 26-Jan-17 15-Feb-17 09-Apr-19 30-Apr-19 0%

DS.BR23.1015 GA-1.2.4.4.1.BR34.4BR 23 Submit Superstructure 1 548 16-Feb-17 16-Feb-17 01-May-19 01-May-19 0%

DS.BR23.1016 GA-1.2.4.4.1.BR34.4BR 23  QA/QC Package Compliance Review Superstructure Plans 5 548 17-Feb-17 24-Feb-17 02-May-19 08-May-19 0%

DS.BR23.1017 GA-1.2.4.4.1.BR34.4BR 23  GDOT Review & Comments Superstructure Plans 15 803 25-Feb-17 11-Mar-17 09-May-19 23-May-19 0%

DS.BR23.1019 GA-1.2.4.4.1.BR34.4BR 23  Submit Complete Plans / Spec / Design Notebooks 1 672 10-Mar-17 10-Mar-17 19-Nov-19 19-Nov-19 0%

DS.BR23.1020 GA-1.2.4.4.1.BR34.4BR 23  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 672 13-Mar-17 17-Mar-17 20-Nov-19 26-Nov-19 0%

DS.BR23.1018 GA-1.2.4.4.1.BR34.4BR 23  Clear Comments Superstructure Plans 10 549 13-Mar-17 24-Mar-17 24-May-19 07-Jun-19 0%

DS.BR23.1021 GA-1.2.4.4.1.BR34.4BR 23  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 984 18-Mar-17 01-Apr-17 27-Nov-19 11-Dec-19 0%

DS.BR23.1022 GA-1.2.4.4.1.BR34.4BR 23  Superstructure Plans - RFC 1 549 27-Mar-17 27-Mar-17 10-Jun-19 10-Jun-19 0%

DS.BR23.1023 GA-1.2.4.4.1.BR34.4BR 23  Clear Comments Complete Plans / Spec / Design Notebooks - RFC 10 672 03-Apr-17 14-Apr-17 12-Dec-19 26-Dec-19 0%

DS.BR23.1024 GA-1.2.4.4.1.BR34.4BR 24  Complete Plans / Spec / Design Notebooks - RFC 1 672 17-Apr-17 17-Apr-17 27-Dec-19 27-Dec-19 0%

BR 24BR 24BR 24 127 658 13-Sep-16 20-Mar-17 22-Oct-18 06-Nov-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 524 13-Sep-16 11-O ct-16 22-Oct-18 19-Nov-18

DS.BR24.1000 GA-1.2.4.4.1.BR44.1BR 24 Existing Bridge Info Review and Check 10 524 13-Sep-16 26-Sep-16 22-Oct-18 02-Nov-18 0%

DS.BR24.1001 GA-1.2.4.4.1.BR44.1BR 24 Bridge Design Criteria 10 524 27-Sep-16 11-O ct-16 05-Nov-18 19-Nov-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 524 12-Oct-16 08-Nov-16 20-Nov-18 18-Dec-18

DS.BR24.1002 GA-1.2.4.4.1.BR44.2BR 24 Develop Bridge Final Geometry Plans 10 534 12-Oct-16 25-Oct-16 05-Dec-18 18-Dec-18 0%

DS.BR24.1003 GA-1.2.4.4.1.BR44.2BR 24  Develop General Arrangement Plans 10 524 12-Oct-16 25-Oct-16 20-Nov-18 04-Dec-18 0%

DS.BR24.1004 GA-1.2.4.4.1.BR44.2BR 24  Develop Detailed Calc 10 524 12-Oct-16 25-Oct-16 20-Nov-18 04-Dec-18 0%

DS.BR24.1005 GA-1.2.4.4.1.BR44.2BR 24  Geotechnical Review & Checks 10 524 26-Oct-16 08-Nov-16 05-Dec-18 18-Dec-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 528 09-Nov-16 18-Jan-17 19-Dec-18 05-Mar-19

DS.BR24.1006 GA-1.2.4.4.1.BR44.3BR 24  Develop Detail Drawings Substructure 20 524 09-Nov-16 08-Dec-16 19-Dec-18 17-Jan-19 0%

DS.BR24.1007 GA-1.2.4.4.1.BR44.3BR 24  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 527 09-Dec-16 09-Dec-16 25-Jan-19 25-Jan-19 0%

DS.BR24.1008 GA-1.2.4.4.1.BR44.3BR 24  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 527 12-Dec-16 16-Dec-16 28-Jan-19 01-Feb-19 0%

DS.BR24.1009 GA-1.2.4.4.1.BR44.3BR 24  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 779 17-Dec-16 31-Dec-16 04-Feb-19 18-Feb-19 0%

DS.BR24.1010 GA-1.2.4.4.1.BR44.3BR 24  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 528 03-Jan-17 17-Jan-17 19-Feb-19 04-Mar-19 0%

DS.BR24.1011 GA-1.2.4.4.1.BR44.3BR 24  General Arrangement & Substructure Plans-RFC 1 528 18-Jan-17 18-Jan-17 05-Mar-19 05-Mar-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 658 09-Dec-16 20-Mar-17 22-Jan-19 06-Nov-19

DS.BR24.1014 GA-1.2.4.4.1.BR44.4BR 24  Develop Detail Drawings for Deck 20 524 09-Dec-16 09-Jan-17 22-Jan-19 19-Feb-19 0%

DS.BR24.1012 GA-1.2.4.4.1.BR44.4BR 24  Develop Complete Plans / Spec / Design Notebooks 20 658 10-Jan-17 08-Feb-17 30-Aug-19 27-Sep-19 0%

DS.BR24.1013 GA-1.2.4.4.1.BR44.4BR 24  Develop Design Superstructure Plans 15 524 10-Jan-17 01-Feb-17 20-Feb-19 12-Mar-19 0%

DS.BR24.1015 GA-1.2.4.4.1.BR44.4BR 24 Submit Superstructure 1 524 02-Feb-17 02-Feb-17 13-Mar-19 13-Mar-19 0%

DS.BR24.1016 GA-1.2.4.4.1.BR44.4BR 24  QA/QC Package Compliance Review Superstructure Plans 5 524 03-Feb-17 09-Feb-17 14-Mar-19 20-Mar-19 0%

DS.BR24.1018 GA-1.2.4.4.1.BR44.4BR 24  Submit Complete Plans / Spec / Design Notebooks 1 658 09-Feb-17 09-Feb-17 30-Sep-19 30-Sep-19 0%

DS.BR24.1017 GA-1.2.4.4.1.BR44.4BR 24  GDOT Review & Comments Superstructure Plans 15 769 10-Feb-17 24-Feb-17 21-Mar-19 04-Apr-19 0%

DS.BR24.1019 GA-1.2.4.4.1.BR44.4BR 24  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 658 10-Feb-17 16-Feb-17 01-Oct-19 07-Oct-19 0%

DS.BR24.1020 GA-1.2.4.4.1.BR44.4BR 24  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 963 17-Feb-17 03-Mar-17 08-Oct-19 22-Oct-19 0%

DS.BR24.1021 GA-1.2.4.4.1.BR44.4BR 24  Clear Comments Superstructure Plans 10 525 27-Feb-17 10-Mar-17 05-Apr-19 18-Apr-19 0%

DS.BR24.1022 GA-1.2.4.4.1.BR44.4BR 24  Clear Comments Complete Plans / Spec / Design Notebooks 10 658 06-Mar-17 17-Mar-17 23-Oct-19 05-Nov-19 0%

DS.BR24.1023 GA-1.2.4.4.1.BR44.4BR 24  Superstructure Plans - RFC 1 525 13-Mar-17 13-Mar-17 19-Apr-19 19-Apr-19 0%

DS.BR24.1024 GA-1.2.4.4.1.BR44.4BR 24  Complete Plans / Spec / Design Notebooks - RFC 1 658 20-Mar-17 20-Mar-17 06-Nov-19 06-Nov-19 0%

BR 25BR 25BR 25 127 748 13-Sep-16 20-Mar-17 06-Feb-19 20-Mar-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 595 13-Sep-16 11-O ct-16 06-Feb-19 06-Mar-19

DS.BR25.1000 GA-1.2.4.4.1.BR54.1BR 25 Existing Bridge Info Review and Check 10 595 13-Sep-16 26-Sep-16 06-Feb-19 20-Feb-19 0%

DS.BR25.1001 GA-1.2.4.4.1.BR54.1BR 25 Bridge Design Criteria 10 595 27-Sep-16 11-O ct-16 21-Feb-19 06-Mar-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 595 12-Oct-16 08-Nov-16 07-Mar-19 03-Apr-19

DS.BR25.1002 GA-1.2.4.4.1.BR54.2BR 25 Develop Bridge Final Geometry Plans 10 605 12-Oct-16 25-Oct-16 21-Mar-19 03-Apr-19 0%

DS.BR25.1003 GA-1.2.4.4.1.BR54.2BR 25  Develop General Arrangement Plans 10 595 12-Oct-16 25-Oct-16 07-Mar-19 20-Mar-19 0%

DS.BR25.1004 GA-1.2.4.4.1.BR54.2BR 25  Develop Detailed Calc 10 595 12-Oct-16 25-Oct-16 07-Mar-19 20-Mar-19 0%

DS.BR25.1005 GA-1.2.4.4.1.BR54.2BR 25  Geotechnical Review & Checks 10 595 26-Oct-16 08-Nov-16 21-Mar-19 03-Apr-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 611 09-Nov-16 18-Jan-17 04-Apr-19 02-Jul-19

DS.BR25.1006 GA-1.2.4.4.1.BR54.3BR 25  Develop Detail Drawings Substructure 20 595 09-Nov-16 08-Dec-16 04-Apr-19 02-May-19 0%

DS.BR25.1007 GA-1.2.4.4.1.BR54.3BR 25  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 609 09-Dec-16 09-Dec-16 23-May-19 23-May-19 0%

DS.BR25.1008 GA-1.2.4.4.1.BR54.3BR 25  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 609 12-Dec-16 16-Dec-16 24-May-19 31-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Apr-17, Superstructure Design

BR 23  Develop Detail Drawings for Deck

BR 23  Develop Complete Plans / Spec / Design Notebooks

BR 23  Develop Design Superstructure Plans

BR 23 Submit Superstructure

BR 23  QA/QC Package Compliance Review Superstructure Plans

BR 23  GDOT Review & Comments Superstructure Plans

BR 23  Submit Complete Plans / Spec / Design Notebooks

BR 23  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 23  Clear Comments Superstructure Plans

BR 23  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 23  Superstructure Plans - RFC

BR 23  Clear Comments Complete Plans / Spec / Design Notebooks - RFC

BR 24  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 24

11-O ct-16 , Es tablish Criteria Procedures

BR 24 Existing Bridge Info Review and Check

BR 24 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 24 Develop Bridge Final Geometry Plans

BR 24  Develop General Arrangement Plans

BR 24  Develop Detailed Calc

BR 24  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 24  Develop Detail Drawings Substructure

BR 24  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 24  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 24  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 24  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 24  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 24  Develop Detail Drawings for Deck

BR 24  Develop Complete Plans / Spec / Design Notebooks

BR 24  Develop Design Superstructure Plans

BR 24 Submit Superstructure

BR 24  QA/QC Package Compliance Review Superstructure Plans

BR 24  Submit Complete Plans / Spec / Design Notebooks

BR 24  GDOT Review & Comments Superstructure Plans

BR 24  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 24  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 24  Clear Comments Superstructure Plans

BR 24  Clear Comments Complete Plans / Spec / Design Notebooks

BR 24  Superstructure Plans - RFC

BR 24  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 25

11-O ct-16 , Es tablish Criteria Procedures

BR 25 Existing Bridge Info Review and Check

BR 25 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 25 Develop Bridge Final Geometry Plans

BR 25  Develop General Arrangement Plans

BR 25  Develop Detailed Calc

BR 25  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 25  Develop Detail Drawings Substructure

BR 25  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 25  QA/QC Package Compliance Review General Arrangement & Substructure Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work
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Complete
DS.BR25.1009 GA-1.2.4.4.1.BR54.3BR 25  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 898 17-Dec-16 31-Dec-16 03-Jun-19 17-Jun-19 0%

DS.BR25.1010 GA-1.2.4.4.1.BR54.3BR 25  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 611 03-Jan-17 17-Jan-17 18-Jun-19 01-Jul-19 0%

DS.BR25.1011 GA-1.2.4.4.1.BR54.3BR 25  General Arrangement & Substructure Plans-RFC 1 611 18-Jan-17 18-Jan-17 02-Jul-19 02-Jul-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 748 09-Dec-16 20-Mar-17 03-May-19 20-Mar-20

DS.BR25.1013 GA-1.2.4.4.1.BR54.4BR 25  Develop Detail Drawings for Deck 20 595 09-Dec-16 09-Jan-17 03-May-19 31-May-19 0%

DS.BR25.1012 GA-1.2.4.4.1.BR54.4BR 25  Develop Design Superstructure Plans 15 595 10-Jan-17 01-Feb-17 03-Jun-19 21-Jun-19 0%

DS.BR25.1014 GA-1.2.4.4.1.BR54.4BR 25  Develop Complete Plans / Spec / Design Notebooks 20 747 10-Jan-17 08-Feb-17 10-Jan-20 10-Feb-20 0%

DS.BR25.1015 GA-1.2.4.4.1.BR54.4BR 25 Submit Superstructure 1 595 02-Feb-17 02-Feb-17 24-Jun-19 24-Jun-19 0%

DS.BR25.1016 GA-1.2.4.4.1.BR54.4BR 25  QA/QC Package Compliance Review Superstructure Plans 5 595 03-Feb-17 09-Feb-17 25-Jun-19 01-Jul-19 0%

DS.BR25.1018 GA-1.2.4.4.1.BR54.4BR 25  Submit Complete Plans / Spec / Design Notebooks 1 747 09-Feb-17 09-Feb-17 11-Feb-20 11-Feb-20 0%

DS.BR25.1017 GA-1.2.4.4.1.BR54.4BR 25  GDOT Review & Comments Superstructure Plans 15 872 10-Feb-17 24-Feb-17 02-Jul-19 16-Jul-19 0%

DS.BR25.1019 GA-1.2.4.4.1.BR54.4BR 25  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 747 10-Feb-17 16-Feb-17 12-Feb-20 19-Feb-20 0%

DS.BR25.1020 GA-1.2.4.4.1.BR54.4BR 25  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1098 17-Feb-17 03-Mar-17 20-Feb-20 05-Mar-20 0%

DS.BR25.1021 GA-1.2.4.4.1.BR54.4BR 25  Clear Comments Superstructure Plans 10 595 27-Feb-17 10-Mar-17 17-Jul-19 30-Jul-19 0%

DS.BR25.1022 GA-1.2.4.4.1.BR54.4BR 25  Clear Comments Complete Plans / Spec / Design Notebooks 10 748 06-Mar-17 17-Mar-17 06-Mar-20 19-Mar-20 0%

DS.BR25.1023 GA-1.2.4.4.1.BR54.4BR 25  Superstructure Plans - RFC 1 595 13-Mar-17 13-Mar-17 31-Jul-19 31-Jul-19 0%

DS.BR25.1024 GA-1.2.4.4.1.BR54.4BR 25  Complete Plans / Spec / Design Notebooks - RFC 1 748 20-Mar-17 20-Mar-17 20-Mar-20 20-Mar-20 0%

BR 26BR 26BR 26 127 539 13-Sep-16 20-Mar-17 27-Jun-18 17-May-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 444 13-Sep-16 11-O ct-16 27-Jun-18 25-Jul-18

DS.BR26.1000 GA-1.2.4.4.1.BR542.1BR 26 Existing Bridge Info Review and Check 10 444 13-Sep-16 26-Sep-16 27-Jun-18 11-Jul-18 0%

DS.BR26.1001 GA-1.2.4.4.1.BR542.1BR 26 Bridge Design Criteria 10 444 27-Sep-16 11-O ct-16 12-Jul-18 25-Jul-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 444 12-Oct-16 08-Nov-16 26-Jul-18 22-Aug-18

DS.BR26.1002 GA-1.2.4.4.1.BR542.2BR 26 Develop Bridge Final Geometry Plans 10 454 12-Oct-16 25-Oct-16 09-Aug-18 22-Aug-18 0%

DS.BR26.1003 GA-1.2.4.4.1.BR542.2BR 26  Develop General Arrangement Plans 10 444 12-Oct-16 25-Oct-16 26-Jul-18 08-Aug-18 0%

DS.BR26.1004 GA-1.2.4.4.1.BR542.2BR 26  Develop Detailed Calc 10 444 12-Oct-16 25-Oct-16 26-Jul-18 08-Aug-18 0%

DS.BR26.1005 GA-1.2.4.4.1.BR542.2BR 26  Geotechnical Review & Checks 10 444 26-Oct-16 08-Nov-16 09-Aug-18 22-Aug-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 469 09-Nov-16 18-Jan-17 23-Aug-18 05-Dec-18

DS.BR26.1006 GA-1.2.4.4.1.BR542.3BR 26  Develop Detail Drawings Substructure 20 444 09-Nov-16 08-Dec-16 23-Aug-18 20-Sep-18 0%

DS.BR26.1007 GA-1.2.4.4.1.BR542.3BR 26  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 468 09-Dec-16 09-Dec-16 26-Oct-18 26-Oct-18 0%

DS.BR26.1008 GA-1.2.4.4.1.BR542.3BR 26  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 468 12-Dec-16 16-Dec-16 29-Oct-18 02-Nov-18 0%

DS.BR26.1009 GA-1.2.4.4.1.BR542.3BR 26  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 688 17-Dec-16 31-Dec-16 05-Nov-18 19-Nov-18 0%

DS.BR26.1010 GA-1.2.4.4.1.BR542.3BR 26  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 469 03-Jan-17 17-Jan-17 20-Nov-18 04-Dec-18 0%

DS.BR26.1011 GA-1.2.4.4.1.BR542.3BR 26  General Arrangement & Substructure Plans-RFC 1 469 18-Jan-17 18-Jan-17 05-Dec-18 05-Dec-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 539 09-Dec-16 20-Mar-17 21-Sep-18 17-May-19

DS.BR26.1014 GA-1.2.4.4.1.BR542.4BR 26  Develop Detail Drawings for Deck 20 444 09-Dec-16 09-Jan-17 21-Sep-18 19-Oct-18 0%

DS.BR26.1012 GA-1.2.4.4.1.BR542.4BR 26  Develop Complete Plans / Spec / Design Notebooks 20 539 10-Jan-17 08-Feb-17 13-Mar-19 09-Apr-19 0%

DS.BR26.1013 GA-1.2.4.4.1.BR542.4BR 26  Develop Design Superstructure Plans 15 444 10-Jan-17 01-Feb-17 22-Oct-18 09-Nov-18 0%

DS.BR26.1015 GA-1.2.4.4.1.BR542.4BR 26 Submit Superstructure 1 444 02-Feb-17 02-Feb-17 13-Nov-18 13-Nov-18 0%

DS.BR26.1016 GA-1.2.4.4.1.BR542.4BR 26  QA/QC Package Compliance Review Superstructure Plans 5 444 03-Feb-17 09-Feb-17 14-Nov-18 20-Nov-18 0%

DS.BR26.1018 GA-1.2.4.4.1.BR542.4BR 26  Submit Complete Plans / Spec / Design Notebooks 1 539 09-Feb-17 09-Feb-17 10-Apr-19 10-Apr-19 0%

DS.BR26.1017 GA-1.2.4.4.1.BR542.4BR 26  GDOT Review & Comments Superstructure Plans 15 649 10-Feb-17 24-Feb-17 21-Nov-18 05-Dec-18 0%

DS.BR26.1019 GA-1.2.4.4.1.BR542.4BR 26  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 539 10-Feb-17 16-Feb-17 11-Apr-19 17-Apr-19 0%

DS.BR26.1020 GA-1.2.4.4.1.BR542.4BR 26  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 790 17-Feb-17 03-Mar-17 18-Apr-19 02-May-19 0%

DS.BR26.1021 GA-1.2.4.4.1.BR542.4BR 26  Clear Comments Superstructure Plans 10 444 27-Feb-17 10-Mar-17 06-Dec-18 19-Dec-18 0%

DS.BR26.1022 GA-1.2.4.4.1.BR542.4BR 26  Clear Comments Complete Plans / Spec / Design Notebooks 10 539 06-Mar-17 17-Mar-17 03-May-19 16-May-19 0%

DS.BR26.1023 GA-1.2.4.4.1.BR542.4BR 26  Superstructure Plans - RFC 1 444 13-Mar-17 13-Mar-17 20-Dec-18 20-Dec-18 0%

DS.BR26.1024 GA-1.2.4.4.1.BR542.4BR 26  Complete Plans / Spec / Design Notebooks - RFC 1 539 20-Mar-17 20-Mar-17 17-May-19 17-May-19 0%

BR 27BR 27BR 27 127 539 13-Sep-16 20-Mar-17 27-Jun-18 17-May-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 444 13-Sep-16 11-O ct-16 27-Jun-18 25-Jul-18

DS.BR27.1000 GA-1.2.4.4.1.BR5421.1BR 27 Existing Bridge Info Review and Check 10 444 13-Sep-16 26-Sep-16 27-Jun-18 11-Jul-18 0%

DS.BR27.1001 GA-1.2.4.4.1.BR5421.1BR 27 Bridge Design Criteria 10 444 27-Sep-16 11-O ct-16 12-Jul-18 25-Jul-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 444 12-Oct-16 08-Nov-16 26-Jul-18 22-Aug-18

DS.BR27.1002 GA-1.2.4.4.1.BR5421.2BR 27 Develop Bridge Final Geometry Plans 10 454 12-Oct-16 25-Oct-16 09-Aug-18 22-Aug-18 0%

DS.BR27.1003 GA-1.2.4.4.1.BR5421.2BR 27  Develop General Arrangement Plans 10 444 12-Oct-16 25-Oct-16 26-Jul-18 08-Aug-18 0%

DS.BR27.1004 GA-1.2.4.4.1.BR5421.2BR 27  Develop Detailed Calc 10 444 12-Oct-16 25-Oct-16 26-Jul-18 08-Aug-18 0%

DS.BR27.1005 GA-1.2.4.4.1.BR5421.2BR 27  Geotechnical Review & Checks 10 444 26-Oct-16 08-Nov-16 09-Aug-18 22-Aug-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 469 09-Nov-16 18-Jan-17 23-Aug-18 05-Dec-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 25  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 25  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 25  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 25  Develop Detail Drawings for Deck

BR 25  Develop Design Superstructure Plans

BR 25  Develop Complete Plans / Spec / Design Notebooks

BR 25 Submit Superstructure

BR 25  QA/QC Package Compliance Review Superstructure Plans

BR 25  Submit Complete Plans / Spec / Design Notebooks

BR 25  GDOT Review & Comments Superstructure Plans

BR 25  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 25  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 25  Clear Comments Superstructure Plans

BR 25  Clear Comments Complete Plans / Spec / Design Notebooks

BR 25  Superstructure Plans - RFC

BR 25  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 26

11-O ct-16 , Es tablish Criteria Procedures

BR 26 Existing Bridge Info Review and Check

BR 26 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 26 Develop Bridge Final Geometry Plans

BR 26  Develop General Arrangement Plans

BR 26  Develop Detailed Calc

BR 26  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 26  Develop Detail Drawings Substructure

BR 26  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 26  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 26  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 26  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 26  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 26  Develop Detail Drawings for Deck

BR 26  Develop Complete Plans / Spec / Design Notebooks

BR 26  Develop Design Superstructure Plans

BR 26 Submit Superstructure

BR 26  QA/QC Package Compliance Review Superstructure Plans

BR 26  Submit Complete Plans / Spec / Design Notebooks

BR 26  GDOT Review & Comments Superstructure Plans

BR 26  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 26  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 26  Clear Comments Superstructure Plans

BR 26  Clear Comments Complete Plans / Spec / Design Notebooks

BR 26  Superstructure Plans - RFC

BR 26  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 27

11-O ct-16 , Es tablish Criteria Procedures

BR 27 Existing Bridge Info Review and Check

BR 27 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 27 Develop Bridge Final Geometry Plans

BR 27  Develop General Arrangement Plans

BR 27  Develop Detailed Calc

BR 27  Geotechnical Review & Checks

18-Jan-17, Substructure Design

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR27.1006 GA-1.2.4.4.1.BR5421.3BR 27  Develop Detail Drawings Substructure 20 444 09-Nov-16 08-Dec-16 23-Aug-18 20-Sep-18 0%

DS.BR27.1007 GA-1.2.4.4.1.BR5421.3BR 27  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 468 09-Dec-16 09-Dec-16 26-Oct-18 26-Oct-18 0%

DS.BR27.1008 GA-1.2.4.4.1.BR5421.3BR 27  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 468 12-Dec-16 16-Dec-16 29-Oct-18 02-Nov-18 0%

DS.BR27.1009 GA-1.2.4.4.1.BR5421.3BR 27  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 688 17-Dec-16 31-Dec-16 05-Nov-18 19-Nov-18 0%

DS.BR27.1010 GA-1.2.4.4.1.BR5421.3BR 27  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 469 03-Jan-17 17-Jan-17 20-Nov-18 04-Dec-18 0%

DS.BR27.1011 GA-1.2.4.4.1.BR5421.3BR 27  General Arrangement & Substructure Plans-RFC 1 469 18-Jan-17 18-Jan-17 05-Dec-18 05-Dec-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 539 09-Dec-16 20-Mar-17 21-Sep-18 17-May-19

DS.BR27.1014 GA-1.2.4.4.1.BR5421.4BR 27  Develop Detail Drawings for Deck 20 444 09-Dec-16 09-Jan-17 21-Sep-18 19-Oct-18 0%

DS.BR27.1012 GA-1.2.4.4.1.BR5421.4BR 27  Develop Complete Plans / Spec / Design Notebooks 20 539 10-Jan-17 08-Feb-17 13-Mar-19 09-Apr-19 0%

DS.BR27.1013 GA-1.2.4.4.1.BR5421.4BR 27  Develop Design Superstructure Plans 15 444 10-Jan-17 01-Feb-17 22-Oct-18 09-Nov-18 0%

DS.BR27.1015 GA-1.2.4.4.1.BR5421.4BR 27 Submit Superstructure 1 444 02-Feb-17 02-Feb-17 13-Nov-18 13-Nov-18 0%

DS.BR27.1016 GA-1.2.4.4.1.BR5421.4BR 27  QA/QC Package Compliance Review Superstructure Plans 5 444 03-Feb-17 09-Feb-17 14-Nov-18 20-Nov-18 0%

DS.BR27.1018 GA-1.2.4.4.1.BR5421.4BR 27  Submit Complete Plans / Spec / Design Notebooks 1 539 09-Feb-17 09-Feb-17 10-Apr-19 10-Apr-19 0%

DS.BR27.1017 GA-1.2.4.4.1.BR5421.4BR 27  GDOT Review & Comments Superstructure Plans 15 649 10-Feb-17 24-Feb-17 21-Nov-18 05-Dec-18 0%

DS.BR27.1019 GA-1.2.4.4.1.BR5421.4BR 27  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 539 10-Feb-17 16-Feb-17 11-Apr-19 17-Apr-19 0%

DS.BR27.1020 GA-1.2.4.4.1.BR5421.4BR 27  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 790 17-Feb-17 03-Mar-17 18-Apr-19 02-May-19 0%

DS.BR27.1021 GA-1.2.4.4.1.BR5421.4BR 27  Clear Comments Superstructure Plans 10 444 27-Feb-17 10-Mar-17 06-Dec-18 19-Dec-18 0%

DS.BR27.1022 GA-1.2.4.4.1.BR5421.4BR 27  Clear Comments Complete Plans / Spec / Design Notebooks 10 539 06-Mar-17 17-Mar-17 03-May-19 16-May-19 0%

DS.BR27.1023 GA-1.2.4.4.1.BR5421.4BR 27  Superstructure Plans - RFC 1 444 13-Mar-17 13-Mar-17 20-Dec-18 20-Dec-18 0%

DS.BR27.1024 GA-1.2.4.4.1.BR5421.4BR 27  Complete Plans / Spec / Design Notebooks - RFC 1 539 20-Mar-17 20-Mar-17 17-May-19 17-May-19 0%

BR 28BR 28BR 28 127 747 13-Sep-16 20-Mar-17 05-Mar-19 19-Mar-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 613 13-Sep-16 11-O ct-16 05-Mar-19 01-Apr-19

DS.BR28.1000 GA-1.2.4.4.1.BR5422.1BR 28 Existing Bridge Info Review and Check 10 613 13-Sep-16 26-Sep-16 05-Mar-19 18-Mar-19 0%

DS.BR28.1001 GA-1.2.4.4.1.BR5422.1BR 28 Bridge Design Criteria 10 613 27-Sep-16 11-O ct-16 19-Mar-19 01-Apr-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 613 12-Oct-16 08-Nov-16 02-Apr-19 30-Apr-19

DS.BR28.1002 GA-1.2.4.4.1.BR5422.2BR 28 Develop Bridge Final Geometry Plans 10 623 12-Oct-16 25-Oct-16 16-Apr-19 30-Apr-19 0%

DS.BR28.1003 GA-1.2.4.4.1.BR5422.2BR 28  Develop General Arrangement Plans 10 613 12-Oct-16 25-Oct-16 02-Apr-19 15-Apr-19 0%

DS.BR28.1004 GA-1.2.4.4.1.BR5422.2BR 28  Develop Detailed Calc 10 613 12-Oct-16 25-Oct-16 02-Apr-19 15-Apr-19 0%

DS.BR28.1005 GA-1.2.4.4.1.BR5422.2BR 28  Geotechnical Review & Checks 10 613 26-Oct-16 08-Nov-16 16-Apr-19 30-Apr-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 630 09-Nov-16 18-Jan-17 01-May-19 30-Jul-19

DS.BR28.1006 GA-1.2.4.4.1.BR5422.3BR 28  Develop Detail Drawings Substructure 20 613 09-Nov-16 08-Dec-16 01-May-19 29-May-19 0%

DS.BR28.1007 GA-1.2.4.4.1.BR5422.3BR 28  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 629 09-Dec-16 09-Dec-16 21-Jun-19 21-Jun-19 0%

DS.BR28.1008 GA-1.2.4.4.1.BR5422.3BR 28  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 629 12-Dec-16 16-Dec-16 24-Jun-19 28-Jun-19 0%

DS.BR28.1009 GA-1.2.4.4.1.BR5422.3BR 28  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 926 17-Dec-16 31-Dec-16 01-Jul-19 15-Jul-19 0%

DS.BR28.1010 GA-1.2.4.4.1.BR5422.3BR 28  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 630 03-Jan-17 17-Jan-17 16-Jul-19 29-Jul-19 0%

DS.BR28.1011 GA-1.2.4.4.1.BR5422.3BR 28  General Arrangement & Substructure Plans-RFC 1 630 18-Jan-17 18-Jan-17 30-Jul-19 30-Jul-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 747 09-Dec-16 20-Mar-17 30-May-19 19-Mar-20

DS.BR28.1013 GA-1.2.4.4.1.BR5422.4BR 28  Develop Detail Drawings for Deck 20 613 09-Dec-16 09-Jan-17 30-May-19 26-Jun-19 0%

DS.BR28.1012 GA-1.2.4.4.1.BR5422.4BR 28  Develop Design Superstructure Plans 15 613 10-Jan-17 01-Feb-17 27-Jun-19 18-Jul-19 0%

DS.BR28.1014 GA-1.2.4.4.1.BR5422.4BR 28  Develop Complete Plans / Spec / Design Notebooks 20 746 10-Jan-17 08-Feb-17 09-Jan-20 07-Feb-20 0%

DS.BR28.1015 GA-1.2.4.4.1.BR5422.4BR 28 Submit Superstructure 1 613 02-Feb-17 02-Feb-17 19-Jul-19 19-Jul-19 0%

DS.BR28.1016 GA-1.2.4.4.1.BR5422.4BR 28  QA/QC Package Compliance Review Superstructure Plans 5 613 03-Feb-17 09-Feb-17 22-Jul-19 26-Jul-19 0%

DS.BR28.1018 GA-1.2.4.4.1.BR5422.4BR 28  Submit Complete Plans / Spec / Design Notebooks 1 746 09-Feb-17 09-Feb-17 10-Feb-20 10-Feb-20 0%

DS.BR28.1017 GA-1.2.4.4.1.BR5422.4BR 28  GDOT Review & Comments Superstructure Plans 15 899 10-Feb-17 24-Feb-17 29-Jul-19 12-Aug-19 0%

DS.BR28.1019 GA-1.2.4.4.1.BR5422.4BR 28  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 746 10-Feb-17 16-Feb-17 11-Feb-20 18-Feb-20 0%

DS.BR28.1020 GA-1.2.4.4.1.BR5422.4BR 28  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1097 17-Feb-17 03-Mar-17 19-Feb-20 04-Mar-20 0%

DS.BR28.1021 GA-1.2.4.4.1.BR5422.4BR 28  Clear Comments Superstructure Plans 10 614 27-Feb-17 10-Mar-17 13-Aug-19 26-Aug-19 0%

DS.BR28.1022 GA-1.2.4.4.1.BR5422.4BR 28  Clear Comments Complete Plans / Spec / Design Notebooks 10 747 06-Mar-17 17-Mar-17 05-Mar-20 18-Mar-20 0%

DS.BR28.1023 GA-1.2.4.4.1.BR5422.4BR 28  Superstructure Plans - RFC 1 614 13-Mar-17 13-Mar-17 27-Aug-19 27-Aug-19 0%

DS.BR28.1024 GA-1.2.4.4.1.BR5422.4BR 28  Complete Plans / Spec / Design Notebooks - RFC 1 747 20-Mar-17 20-Mar-17 19-Mar-20 19-Mar-20 0%

BR 29BR 29BR 29 127 747 13-Sep-16 20-Mar-17 05-Mar-19 19-Mar-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 613 13-Sep-16 11-O ct-16 05-Mar-19 01-Apr-19

DS.BR29.1000 GA-1.2.4.4.1.BR5423.1BR 29 Existing Bridge Info Review and Check 10 613 13-Sep-16 26-Sep-16 05-Mar-19 18-Mar-19 0%

DS.BR29.1001 GA-1.2.4.4.1.BR5423.1BR 29 Bridge Design Criteria 10 613 27-Sep-16 11-O ct-16 19-Mar-19 01-Apr-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 613 12-Oct-16 08-Nov-16 02-Apr-19 30-Apr-19

DS.BR29.1004 GA-1.2.4.4.1.BR5423.2BR 29  Develop Detailed Calc 10 613 12-Oct-16 25-Oct-16 02-Apr-19 15-Apr-19 0%

DS.BR29.1002 GA-1.2.4.4.1.BR5423.2BR 29 Develop Bridge Final Geometry Plans 10 623 12-Oct-16 25-Oct-16 16-Apr-19 30-Apr-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 27  Develop Detail Drawings Substructure

BR 27  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 27  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 27  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 27  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 27  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 27  Develop Detail Drawings for Deck

BR 27  Develop Complete Plans / Spec / Design Notebooks

BR 27  Develop Design Superstructure Plans

BR 27 Submit Superstructure

BR 27  QA/QC Package Compliance Review Superstructure Plans

BR 27  Submit Complete Plans / Spec / Design Notebooks

BR 27  GDOT Review & Comments Superstructure Plans

BR 27  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 27  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 27  Clear Comments Superstructure Plans

BR 27  Clear Comments Complete Plans / Spec / Design Notebooks

BR 27  Superstructure Plans - RFC

BR 27  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 28

11-O ct-16 , Es tablish Criteria Procedures

BR 28 Existing Bridge Info Review and Check

BR 28 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 28 Develop Bridge Final Geometry Plans

BR 28  Develop General Arrangement Plans

BR 28  Develop Detailed Calc

BR 28  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 28  Develop Detail Drawings Substructure

BR 28  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 28  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 28  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 28  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 28  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 28  Develop Detail Drawings for Deck

BR 28  Develop Design Superstructure Plans

BR 28  Develop Complete Plans / Spec / Design Notebooks

BR 28 Submit Superstructure

BR 28  QA/QC Package Compliance Review Superstructure Plans

BR 28  Submit Complete Plans / Spec / Design Notebooks

BR 28  GDOT Review & Comments Superstructure Plans

BR 28  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 28  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 28  Clear Comments Superstructure Plans

BR 28  Clear Comments Complete Plans / Spec / Design Notebooks

BR 28  Superstructure Plans - RFC

BR 28  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 29

11-O ct-16 , Es tablish Criteria Procedures

BR 29 Existing Bridge Info Review and Check

BR 29 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 29  Develop Detailed Calc

BR 29 Develop Bridge Final Geometry Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original
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Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.BR29.1003 GA-1.2.4.4.1.BR5423.2BR 29  Develop General Arrangement Plans 10 613 12-Oct-16 25-Oct-16 02-Apr-19 15-Apr-19 0%

DS.BR29.1005 GA-1.2.4.4.1.BR5423.2BR 29  Geotechnical Review & Checks 10 613 26-Oct-16 08-Nov-16 16-Apr-19 30-Apr-19 0%

Substructure DesignSubstructure DesignSubstructure Design 46 630 09-Nov-16 18-Jan-17 01-May-19 30-Jul-19

DS.BR29.1006 GA-1.2.4.4.1.BR5423.3BR 29  Develop Detail Drawings Substructure 20 613 09-Nov-16 08-Dec-16 01-May-19 29-May-19 0%

DS.BR29.1007 GA-1.2.4.4.1.BR5423.3BR 29  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 629 09-Dec-16 09-Dec-16 21-Jun-19 21-Jun-19 0%

DS.BR29.1008 GA-1.2.4.4.1.BR5423.3BR 29  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 629 12-Dec-16 16-Dec-16 24-Jun-19 28-Jun-19 0%

DS.BR29.1009 GA-1.2.4.4.1.BR5423.3BR 29  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 926 17-Dec-16 31-Dec-16 01-Jul-19 15-Jul-19 0%

DS.BR29.1010 GA-1.2.4.4.1.BR5423.3BR 29  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 630 03-Jan-17 17-Jan-17 16-Jul-19 29-Jul-19 0%

DS.BR29.1011 GA-1.2.4.4.1.BR5423.3BR 29  General Arrangement & Substructure Plans-RFC 1 630 18-Jan-17 18-Jan-17 30-Jul-19 30-Jul-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 747 09-Dec-16 20-Mar-17 30-May-19 19-Mar-20

DS.BR29.1014 GA-1.2.4.4.1.BR5423.4BR 29  Develop Detail Drawings for Deck 20 613 09-Dec-16 09-Jan-17 30-May-19 26-Jun-19 0%

DS.BR29.1012 GA-1.2.4.4.1.BR5423.4BR 29  Develop Complete Plans / Spec / Design Notebooks 20 746 10-Jan-17 08-Feb-17 09-Jan-20 07-Feb-20 0%

DS.BR29.1013 GA-1.2.4.4.1.BR5423.4BR 29  Develop Design Superstructure Plans 15 613 10-Jan-17 01-Feb-17 27-Jun-19 18-Jul-19 0%

DS.BR29.1015 GA-1.2.4.4.1.BR5423.4BR 29 Submit Superstructure 1 613 02-Feb-17 02-Feb-17 19-Jul-19 19-Jul-19 0%

DS.BR29.1016 GA-1.2.4.4.1.BR5423.4BR 29  QA/QC Package Compliance Review Superstructure Plans 5 613 03-Feb-17 09-Feb-17 22-Jul-19 26-Jul-19 0%

DS.BR29.1018 GA-1.2.4.4.1.BR5423.4BR 29  Submit Complete Plans / Spec / Design Notebooks 1 746 09-Feb-17 09-Feb-17 10-Feb-20 10-Feb-20 0%

DS.BR29.1017 GA-1.2.4.4.1.BR5423.4BR 29  GDOT Review & Comments Superstructure Plans 15 899 10-Feb-17 24-Feb-17 29-Jul-19 12-Aug-19 0%

DS.BR29.1019 GA-1.2.4.4.1.BR5423.4BR 29  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 746 10-Feb-17 16-Feb-17 11-Feb-20 18-Feb-20 0%

DS.BR29.1020 GA-1.2.4.4.1.BR5423.4BR 29  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 1097 17-Feb-17 03-Mar-17 19-Feb-20 04-Mar-20 0%

DS.BR29.1021 GA-1.2.4.4.1.BR5423.4BR 29  Clear Comments Superstructure Plans 10 614 27-Feb-17 10-Mar-17 13-Aug-19 26-Aug-19 0%

DS.BR29.1022 GA-1.2.4.4.1.BR5423.4BR 29  Clear Comments Complete Plans / Spec / Design Notebooks 10 747 06-Mar-17 17-Mar-17 05-Mar-20 18-Mar-20 0%

DS.BR29.1023 GA-1.2.4.4.1.BR5423.4BR 29  Superstructure Plans - RFC 1 614 13-Mar-17 13-Mar-17 27-Aug-19 27-Aug-19 0%

DS.BR29.1024 GA-1.2.4.4.1.BR5423.4BR 29  Complete Plans / Spec / Design Notebooks - RFC 1 747 20-Mar-17 20-Mar-17 19-Mar-20 19-Mar-20 0%

BR 30BR 30BR 30 127 637 13-Sep-16 20-Mar-17 20-Sep-18 07-Oct-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 503 13-Sep-16 11-O ct-16 20-Sep-18 18-Oct-18

DS.BR30.1000 GA-1.2.4.4.1.BR5424.1BR 30 Existing Bridge Info Review and Check 10 503 13-Sep-16 26-Sep-16 20-Sep-18 03-Oct-18 0%

DS.BR30.1001 GA-1.2.4.4.1.BR5424.1BR 25 Bridge Design Criteria 10 503 27-Sep-16 11-O ct-16 04-Oct-18 18-Oct-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 20 503 12-Oct-16 08-Nov-16 19-Oct-18 16-Nov-18

DS.BR30.1002 GA-1.2.4.4.1.BR5424.2BR 30 Develop Bridge Final Geometry Plans 10 513 12-Oct-16 25-Oct-16 02-Nov-18 16-Nov-18 0%

DS.BR30.1003 GA-1.2.4.4.1.BR5424.2BR 30  Develop General Arrangement Plans 10 503 12-Oct-16 25-Oct-16 19-Oct-18 01-Nov-18 0%

DS.BR30.1004 GA-1.2.4.4.1.BR5424.2BR 30  Develop Detailed Calc 10 503 12-Oct-16 25-Oct-16 19-Oct-18 01-Nov-18 0%

DS.BR30.1005 GA-1.2.4.4.1.BR5424.2BR 30  Geotechnical Review & Checks 10 503 26-Oct-16 08-Nov-16 02-Nov-18 16-Nov-18 0%

Substructure DesignSubstructure DesignSubstructure Design 46 520 09-Nov-16 18-Jan-17 19-Nov-18 21-Feb-19

DS.BR30.1006 GA-1.2.4.4.1.BR5424.3BR 30  Develop Detail Drawings Substructure 20 503 09-Nov-16 08-Dec-16 19-Nov-18 17-Dec-18 0%

DS.BR30.1007 GA-1.2.4.4.1.BR5424.3BR 30  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 518 09-Dec-16 09-Dec-16 10-Jan-19 10-Jan-19 0%

DS.BR30.1008 GA-1.2.4.4.1.BR5424.3BR 30  QA/QC Package Compliance Review General Arrangement & Substructure Plans 5 518 12-Dec-16 16-Dec-16 11-Jan-19 17-Jan-19 0%

DS.BR30.1009 GA-1.2.4.4.1.BR5424.3BR 30  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans15 766 17-Dec-16 31-Dec-16 22-Jan-19 05-Feb-19 0%

DS.BR30.1010 GA-1.2.4.4.1.BR5424.3BR 30  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 520 03-Jan-17 17-Jan-17 06-Feb-19 20-Feb-19 0%

DS.BR30.1011 GA-1.2.4.4.1.BR5424.3BR 30  General Arrangement & Substructure Plans-RFC 1 520 18-Jan-17 18-Jan-17 21-Feb-19 21-Feb-19 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 67 637 09-Dec-16 20-Mar-17 18-Dec-18 07-Oct-19

DS.BR30.1014 GA-1.2.4.4.1.BR5424.4BR 30  Develop Detail Drawings for Deck 20 503 09-Dec-16 09-Jan-17 18-Dec-18 16-Jan-19 0%

DS.BR30.1012 GA-1.2.4.4.1.BR5424.4BR 30  Develop Complete Plans / Spec / Design Notebooks 20 637 10-Jan-17 08-Feb-17 01-Aug-19 28-Aug-19 0%

DS.BR30.1013 GA-1.2.4.4.1.BR5424.4BR 30  Develop Design Superstructure Plans 15 503 10-Jan-17 01-Feb-17 17-Jan-19 08-Feb-19 0%

DS.BR30.1015 GA-1.2.4.4.1.BR5424.4BR 30 Submit Superstructure 1 503 02-Feb-17 02-Feb-17 11-Feb-19 11-Feb-19 0%

DS.BR30.1016 GA-1.2.4.4.1.BR5424.4BR 30  QA/QC Package Compliance Review Superstructure Plans 5 503 03-Feb-17 09-Feb-17 12-Feb-19 19-Feb-19 0%

DS.BR30.1018 GA-1.2.4.4.1.BR5424.4BR 30  Submit Complete Plans / Spec / Design Notebooks 1 637 09-Feb-17 09-Feb-17 29-Aug-19 29-Aug-19 0%

DS.BR30.1017 GA-1.2.4.4.1.BR5424.4BR 30  GDOT Review & Comments Superstructure Plans 15 740 10-Feb-17 24-Feb-17 20-Feb-19 06-Mar-19 0%

DS.BR30.1019 GA-1.2.4.4.1.BR5424.4BR 30  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks 5 637 10-Feb-17 16-Feb-17 30-Aug-19 06-Sep-19 0%

DS.BR30.1020 GA-1.2.4.4.1.BR5424.4BR 30  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 15 933 17-Feb-17 03-Mar-17 08-Sep-19 22-Sep-19 0%

DS.BR30.1021 GA-1.2.4.4.1.BR5424.4BR 30  Clear Comments Superstructure Plans 10 504 27-Feb-17 10-Mar-17 07-Mar-19 20-Mar-19 0%

DS.BR30.1022 GA-1.2.4.4.1.BR5424.4BR 30  Clear Comments Complete Plans / Spec / Design Notebooks 10 637 06-Mar-17 17-Mar-17 23-Sep-19 04-Oct-19 0%

DS.BR30.1023 GA-1.2.4.4.1.BR5424.4BR 30  Superstructure Plans - RFC 1 504 13-Mar-17 13-Mar-17 21-Mar-19 21-Mar-19 0%

DS.BR30.1024 GA-1.2.4.4.1.BR5424.4BR 30  Complete Plans / Spec / Design Notebooks - RFC 1 637 20-Mar-17 20-Mar-17 07-Oct-19 07-Oct-19 0%

Retaining Wall/Noise WallRetaining Wall/Noise WallRetaining Wall/Noise Wall 36 11 18-Jul-16 06-Sep-16 02-Aug-16 21-Sep-16

Retaining WallsRetaining WallsRetaining Walls 36 11 18-Jul-16 06-Sep-16 02-Aug-16 21-Sep-16

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 30 11 18-Jul-16 26-Aug-16 02-Aug-16 13-Sep-16

DS.RWL.1.1000 GA-1.2.4.4.2.1.1Segment 1 Existing Retaining Wall Info Review and Check 5 11 18-Jul-16 22-Jul-16 02-Aug-16 08-Aug-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

BR 29  Develop General Arrangement Plans

BR 29  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 29  Develop Detail Drawings Substructure

BR 29  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 29  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 29  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 29  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 29  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 29  Develop Detail Drawings for Deck

BR 29  Develop Complete Plans / Spec / Design Notebooks

BR 29  Develop Design Superstructure Plans

BR 29 Submit Superstructure

BR 29  QA/QC Package Compliance Review Superstructure Plans

BR 29  Submit Complete Plans / Spec / Design Notebooks

BR 29  GDOT Review & Comments Superstructure Plans

BR 29  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 29  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 29  Clear Comments Superstructure Plans

BR 29  Clear Comments Complete Plans / Spec / Design Notebooks

BR 29  Superstructure Plans - RFC

BR 29  Complete Plans / Spec / Design Notebooks - RFC

20-Mar-17, BR 30

11-O ct-16 , Es tablish Criteria Procedures

BR 30 Existing Bridge Info Review and Check

BR 25 Bridge Design Criteria

08-Nov-16, Bridge Layouts

BR 30 Develop Bridge Final Geometry Plans

BR 30  Develop General Arrangement Plans

BR 30  Develop Detailed Calc

BR 30  Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 30  Develop Detail Drawings Substructure

BR 30  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 30  QA/QC Package Compliance Review General Arrangement & Substructure Plans

BR 30  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 30  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 30  General Arrangement & Substructure Plans-RFC

20-Mar-17, Superstructure Design

BR 30  Develop Detail Drawings for Deck

BR 30  Develop Complete Plans / Spec / Design Notebooks

BR 30  Develop Design Superstructure Plans

BR 30 Submit Superstructure

BR 30  QA/QC Package Compliance Review Superstructure Plans

BR 30  Submit Complete Plans / Spec / Design Notebooks

BR 30  GDOT Review & Comments Superstructure Plans

BR 30  QA/QC Package Compliance Review Complete Plans / Spec / Design Notebooks

BR 30  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 30  Clear Comments Superstructure Plans

BR 30  Clear Comments Complete Plans / Spec / Design Notebooks

BR 30  Superstructure Plans - RFC

BR 30  Complete Plans / Spec / Design Notebooks - RFC

06-Sep-16, Retaining Wall/Noise Wall

06-Sep-16, Retaining Walls

26-Aug-16, Establish Criteria Procedures

Segment 1 Existing Retaining Wall Info Review and Check
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.RWL.1.1001 GA-1.2.4.4.2.1.1Segment 1 Retaining Wall Des ign Crite ria 5 11 25-Jul-16 29-Jul-16 09-Aug-16 15-Aug-16 0%

DS.RWL.1.1002 GA-1.2.4.4.2.1.1Segment 1 Retaining Wall Tripology/Material/Const Method Preliminary Analysis 5 11 01-Aug-16 05-Aug-16 16-Aug-16 22-Aug-16 0%

DS.RWL.1.1003 GA-1.2.4.4.2.1.1Segment 1 Retaining Wall G eotec hnical Recommendations 5 11 08-Aug-16 12-Aug-16 23-Aug-16 29-Aug-16 0%

DS.RWL.1.1004 GA-1.2.4.4.2.1.1Segment 1 Retaining Wall Develop Preliminary G eometry Plans 5 11 22-Aug-16 26-Aug-16 07-Sep-16 13-Sep-16 0%

Retaining WallRetaining WallRetaining Wall 16 11 15-Aug-16 06-Sep-16 30-Aug-16 21-Sep-16

DS.RWL.1.1005 GA-1.2.4.4.2.1.2Segment 1 Retaining Wall Final G eometry & Layout 5 11 15-Aug-16 19-Aug-16 30-Aug-16 06-Sep-16 0%

DS.RWL.1.1006 GA-1.2.4.4.2.1.2Segment 1 Retaining Wall Develop Aesthetic Elements 5 11 29-Aug-16 02-Sep-16 14-Sep-16 20-Sep-16 0%

DS.RWL.1.1007 GA-1.2.4.4.2.1.2Segment 1 Retaining Wall Final Design for Roadway Packages 1 11 06-Sep-16 06-Sep-16 21-Sep-16 21-Sep-16 0%

Noise WallsNoise WallsNoise Walls 23 14 01-Aug-16 31-Aug-16 19-Aug-16 21-Sep-16

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 17 14 01-Aug-16 23-Aug-16 19-Aug-16 13-Sep-16

DS.NWL.1.1000 GA-1.2.4.4.2.2.1Segment 1 Existing Noise Wall Info  Review and Check 2 14 01-Aug-16 02-Aug-16 19-Aug-16 22-Aug-16 0%

DS.NWL.1.1001 GA-1.2.4.4.2.2.1Segment 1 Noise Wall Design Criteria 5 14 03-Aug-16 09-Aug-16 23-Aug-16 29-Aug-16 0%

DS.NWL.1.1002 GA-1.2.4.4.2.2.1Segment 1 Noise Wall Tripology/Material/Const Method Preliminary Analysis 5 19 03-Aug-16 09-Aug-16 30-Aug-16 06-Sep-16 0%

DS.NWL.1.1003 GA-1.2.4.4.2.2.1Segment 1 Noise Wall Geotechnical Recommendations 5 14 10-Aug-16 16-Aug-16 30-Aug-16 06-Sep-16 0%

DS.NWL.1.1004 GA-1.2.4.4.2.2.1Segment 1 Noise Wall Develop Pre liminary Geometry Plans 5 14 17-Aug-16 23-Aug-16 07-Sep-16 13-Sep-16 0%

Noise WallNoise WallNoise Wall 11 14 17-Aug-16 31-Aug-16 07-Sep-16 21-Sep-16

DS.NWL.1.1005 GA-1.2.4.4.2.2.2Segment 1 Noise Wall Final Geometry & Layout 5 14 17-Aug-16 23-Aug-16 07-Sep-16 13-Sep-16 0%

DS.NWL.1.1006 GA-1.2.4.4.2.2.2Segment 1 Noise Wall Develop Aesthetic Elements 5 14 24-Aug-16 30-Aug-16 14-Sep-16 20-Sep-16 0%

DS.NWL.1.1007 GA-1.2.4.4.2.2.2Segment 1 Noise Wall Final Des ign for Roadway Packages 1 14 31-Aug-16 31-Aug-16 21-Sep-16 21-Sep-16 0%

Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850 213 705 09-Jun-16 17-Apr-17 25-Sep-17 18-Feb-20

BridgeBridgeBridge 213 705 09-Jun-16 17-Apr-17 25-Sep-17 18-Feb-20

BR 1BR 1BR 1 213 466 09-Jun-16 17-Apr-17 31-Oct-17 04-Mar-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 90 348 09-Jun-16 17-Oct-16 31-Oct-17 14-Mar-18

DS.BR.01.1000 GA-1.2.4.3.2.111.1BR 01 Existing Bridge Info Review and Check 45 348 09-Jun-16 11-Aug-16 31-Oct-17 05-Jan-18 0%

DS.BR.01.1001 GA-1.2.4.3.2.111.1BR 01  Bridge Design Criteria 45 348 12-Aug-16 17-Oct-16 08-Jan-18 14-Mar-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 21 348 18-Oct-16 16-Nov-16 15-Mar-18 12-Apr-18

DS.BR.01.1002 GA-1.2.4.3.2.111.2BR 01 Develop Bridge Final Geometry Plans 20 349 18-Oct-16 15-Nov-16 16-Mar-18 12-Apr-18 0%

DS.BR.01.1003 GA-1.2.4.3.2.111.2BR 01  Develop General Arrangement Plans 20 348 18-Oct-16 15-Nov-16 15-Mar-18 11-Apr-18 0%

DS.BR.01.1004 GA-1.2.4.3.2.111.2BR 01 Develop Detailed Calc 20 348 18-Oct-16 15-Nov-16 15-Mar-18 11-Apr-18 0%

DS.BR.01.1005 GA-1.2.4.3.2.111.2BR 01 Geotechnical Review & Checks 1 348 16-Nov-16 16-Nov-16 12-Apr-18 12-Apr-18 0%

Substructure DesignSubstructure DesignSubstructure Design 41 369 17-Nov-16 18-Jan-17 13-Apr-18 12-Jul-18

DS.BR.01.1006 GA-1.2.4.3.2.111.3BR 01  Develop Detail Drawings Substructure 20 348 17-Nov-16 15-Dec-16 13-Apr-18 11-May-18 0%

DS.BR.01.1007 GA-1.2.4.3.2.111.3BR 01  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 368 16-Dec-16 16-Dec-16 12-Jun-18 12-Jun-18 0%

DS.BR.01.1008 GA-1.2.4.3.2.111.3BR 01  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans14 543 17-Dec-16 30-Dec-16 13-Jun-18 26-Jun-18 0%

DS.BR.01.1009 GA-1.2.4.3.2.111.3BR 01  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 369 03-Jan-17 17-Jan-17 27-Jun-18 11-Jul-18 0%

DS.BR.01.1010 GA-1.2.4.3.2.111.3BR 01  General Arrangement & Substructure Plans-IFC 1 369 18-Jan-17 18-Jan-17 12-Jul-18 12-Jul-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 82 466 16-Dec-16 17-Apr-17 14-May-18 04-Mar-19

DS.BR.01.1012 GA-1.2.4.3.2.111.4BR 01  Develop Detail Drawings for Deck 20 348 16-Dec-16 17-Jan-17 14-May-18 11-Jun-18 0%

DS.BR.01.1011 GA-1.2.4.3.2.111.4BR 01  Develop Design Superstructure Plans 20 348 18-Jan-17 15-Feb-17 12-Jun-18 10-Jul-18 0%

DS.BR.01.1014 GA-1.2.4.3.2.111.4BR 01  Submit Superstructure 1 348 16-Feb-17 16-Feb-17 11-Jul-18 11-Jul-18 0%

DS.BR.01.1013 GA-1.2.4.3.2.111.4BR 01  Develop Complete Plans / Spec / Design Notebooks 20 466 16-Feb-17 16-Mar-17 31-Dec-18 30-Jan-19 0%

DS.BR.01.1015 GA-1.2.4.3.2.111.4BR 01  GDOT Review & Comments Superstructure Plans 14 510 17-Feb-17 02-Mar-17 12-Jul-18 25-Jul-18 0%

DS.BR.01.1016 GA-1.2.4.3.2.111.4BR 01  Clear Comments Superstructure Plans 10 349 03-Mar-17 16-Mar-17 26-Jul-18 08-Aug-18 0%

DS.BR.01.1019 GA-1.2.4.3.2.111.4BR 01  Superstructure Plans - IFC 1 349 17-Mar-17 17-Mar-17 09-Aug-18 09-Aug-18 0%

DS.BR.01.1017 GA-1.2.4.3.2.111.4BR 01  Submit Complete Plans / Spec / Design Notebooks 1 466 17-Mar-17 17-Mar-17 31-Jan-19 31-Jan-19 0%

DS.BR.01.1018 GA-1.2.4.3.2.111.4BR 01  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 685 18-Mar-17 31-Mar-17 01-Feb-19 14-Feb-19 0%

DS.BR.01.1020 GA-1.2.4.3.2.111.4BR 01  Clear Comments Complete Plans / Spec / Design Notebooks 10 466 03-Apr-17 14-Apr-17 15-Feb-19 01-Mar-19 0%

DS.BR.01.1021 GA-1.2.4.3.2.111.4BR 01  Complete Plans / Spec / Design Notebooks - IFC 1 466 17-Apr-17 17-Apr-17 04-Mar-19 04-Mar-19 0%

BR 2 (Mt. Vernon Hwy)BR 2 (Mt. Vernon Hwy)BR 2 (Mt. Vernon Hwy) 175 535 09-Jun-16 22-Feb-17 26-Mar-18 16-Apr-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 20 445 09-Jun-16 07-Jul-16 26-Mar-18 20-Apr-18

DS.BR.02.1000 GA-1.2.4.3.2.113A.1BR 02 Existing Bridge Info Review and Check 10 445 09-Jun-16 22-Jun-16 26-Mar-18 06-Apr-18 0%

DS.BR.02.1001 GA-1.2.4.3.2.113A.1BR 02   Bridge Design Criteria 10 445 23-Jun-16 07-Jul-16 09-Apr-18 20-Apr-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 25 445 08-Jul-16 11-Aug-16 23-Apr-18 29-May-18

DS.BR.02.1002 GA-1.2.4.3.2.113A.2BR 02 Develop Bridge Final Geometry Plans 20 450 08-Jul-16 04-Aug-16 01-May-18 29-May-18 0%

DS.BR.02.1003 GA-1.2.4.3.2.113A.2BR 02 Develop General Arrangement Plans 20 445 08-Jul-16 04-Aug-16 23-Apr-18 21-May-18 0%

DS.BR.02.1004 GA-1.2.4.3.2.113A.2BR 02 Develop Detailed Calc 20 445 08-Jul-16 04-Aug-16 23-Apr-18 21-May-18 0%

DS.BR.02.1005 GA-1.2.4.3.2.113A.2BR 02 Geotechnical Review & Checks 5 445 05-Aug-16 11-Aug-16 22-May-18 29-May-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Segment 1 Retaining Wall Des ign Criteria

Segment 1 Retaining Wall  Tripology/Material/Const Method Preliminary Analysis

Segment 1 Retaining Wall Geotechnical Recommendations

Segment 1 Retaining Wall  Develop Preliminary Geometry Plans

06-Sep-16, Retaining Wall

Segment 1 Retaining Wall Final Geometry & Layout

Segment 1 Retaining Wall Develop Aesthetic Elements

Segment 1 Retaining Wall Final Design for Roadway Packages

31-Aug-16, Noise Walls

23-Aug-16, Establish Criteria Procedures

Segment 1 Existing Noise Wall Info Review and Check

Segment 1 Noise Wall Design Criteria

Segment 1 Noise Wall Tripology/Material/Const Method Preliminary Analysis

Segment 1 Noise Wall Geotechnical Recommendations

Segment 1 Noise Wall Develop Pre liminary Geometry Plans

31-Aug-16, Noise Wall

Segment 1 Noise Wall Final Geometry & Layout

Segment 1 Noise Wall Develop Aesthetic Elements

Segment 1 Noise Wall Final Des ign fo r Roadway Packages

17-Apr-17, Segment 2 SR 400 P.I. 721850

17-Apr-17, Bridge

17-Apr-17, BR 1

17-Oct-16, Establish Criteria Procedures

BR 01 Existing Bridge Info Review and Check

BR 01  Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 01 Develop Bridge Final Geometry Plans

BR 01  Develop General Arrangement Plans

BR 01 Develop Detailed Calc

BR 01 Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 01  Develop Detail Drawings Substructure

BR 01  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 01  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 01  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 01  General Arrangement & Substructure Plans-IFC

17-Apr-17, Superstructure Design

BR 01  Develop Detail Drawings for Deck

BR 01  Develop Design Superstructure Plans

BR 01  Submit Superstructure

BR 01  Develop Complete Plans / Spec / Design Notebooks

BR 01  GDOT Review & Comments Superstructure Plans

BR 01  Clear Comments Superstructure Plans

BR 01  Superstructure Plans - IFC

BR 01  Submit Complete Plans / Spec / Design Notebooks

BR 01  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 01  Clear Comments Complete Plans / Spec / Design Notebooks

BR 01  Complete Plans / Spec / Design Notebooks - IFC

22-Feb-17, BR 2 (Mt. Vernon Hwy)

07-Jul-16, Establish Criteria Procedures

BR 02 Existing Bridge Info Review and Check

BR 02   Bridge Design Criteria

11-Aug-16, Bridge  Layouts

BR 02 Develop Bridge Final Geometry Plans

BR 02 Develop General Arrangement Plans

BR 02 Develop Detailed Calc

BR 02 Geotechnical Review & Checks

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work
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Activity ID WBS Activity Name Original
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Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Substructure DesignSubstructure DesignSubstructure Design 42 444 12-Aug-16 12-Oct-16 30-May-18 26-Jul-18

DS.BR.02.1006 GA-1.2.4.3.2.113A.3BR 02 Develop Detail Drawings Substructure 20 445 12-Aug-16 09-Sep-16 30-May-18 26-Jun-18 0%

DS.BR.02.1007 GA-1.2.4.3.2.113A.3BR 02 Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 445 12-Sep-16 12-Sep-16 27-Jun-18 27-Jun-18 0%

DS.BR.02.1008 GA-1.2.4.3.2.113A.3BR 02 GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans14 653 13-Sep-16 26-Sep-16 28-Jun-18 11-Jul-18 0%

DS.BR.02.1009 GA-1.2.4.3.2.113A.3BR 02 Clear Comments Geotechnical Report, General Arrangement & Subs tructure Plans 10 444 27-Sep-16 11-O ct-16 12-Jul-18 25-Jul-18 0%

DS.BR.02.1010 GA-1.2.4.3.2.113A.3BR 02 General Arrangement & Substructure  Plans -RFC 1 444 12-Oct-16 12-Oct-16 26-Jul-18 26-Jul-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 110 535 12-Sep-16 22-Feb-17 12-Jul-18 16-Apr-19

DS.BR.02.1011 GA-1.2.4.3.2.113A.4BR 02 Develop Detail Drawings for Deck 30 455 12-Sep-16 24-Oct-16 12-Jul-18 22-Aug-18 0%

DS.BR.02.1012 GA-1.2.4.3.2.113A.4BR 02 Develop Design Superstructure Plans 30 455 25-Oct-16 07-Dec-16 23-Aug-18 04-Oct-18 0%

DS.BR.02.1013 GA-1.2.4.3.2.113A.4BR 02 Submit Superstructure 1 455 08-Dec-16 08-Dec-16 05-Oct-18 05-Oct-18 0%

DS.BR.02.1014 GA-1.2.4.3.2.113A.4BR 02 Develop Complete Plans / Spec / Design Notebooks 20 533 08-Dec-16 06-Jan-17 01-Feb-19 01-Mar-19 0%

DS.BR.02.1015 GA-1.2.4.3.2.113A.4BR 02 GDOT Review & Comments Superstructure Plans 14 669 09-Dec-16 22-Dec-16 09-Oct-18 22-Oct-18 0%

DS.BR.02.1016 GA-1.2.4.3.2.113A.4BR 02  Clear Comments Superstructure Plans 20 455 23-Dec-16 25-Jan-17 23-Oct-18 20-Nov-18 0%

DS.BR.02.1017 GA-1.2.4.3.2.113A.4BR 02   Submit Complete Plans / Spec / Design Notebooks 1 533 09-Jan-17 09-Jan-17 04-Mar-19 04-Mar-19 0%

DS.BR.02.1018 GA-1.2.4.3.2.113A.4BR 02   GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 784 10-Jan-17 23-Jan-17 05-Mar-19 18-Mar-19 0%

DS.BR.02.1019 GA-1.2.4.3.2.113A.4BR 02   Clear Comments Complete Plans / Spec / Design Notebooks 20 535 24-Jan-17 21-Feb-17 19-Mar-19 15-Apr-19 0%

DS.BR.02.1020 GA-1.2.4.3.2.113A.4BR 02   Superstructure Plans - RFC 1 455 26-Jan-17 26-Jan-17 21-Nov-18 21-Nov-18 0%

DS.BR.02.1021 GA-1.2.4.3.2.113A.4BR 02 Complete Plans / Spec / Design Notebooks - RFC 1 535 22-Feb-17 22-Feb-17 16-Apr-19 16-Apr-19 0%

BR 3BR 3BR 3 213 466 09-Jun-16 17-Apr-17 02-Oct-17 04-Mar-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 90 328 09-Jun-16 17-Oct-16 02-Oct-17 13-Feb-18

DS.BR.03.1000 GA-1.2.4.3.2.1.1BR 03 Existing Bridge Info Review and Check 45 328 09-Jun-16 11-Aug-16 02-Oct-17 06-Dec-17 0%

DS.BR.03.1001 GA-1.2.4.3.2.1.1BR 03  Bridge Design Criteria 45 328 12-Aug-16 17-Oct-16 07-Dec-17 13-Feb-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 21 328 18-Oct-16 16-Nov-16 14-Feb-18 15-Mar-18

DS.BR.03.1002 GA-1.2.4.3.2.1.2BR 03 Develop Bridge Final Geometry Plans 20 329 18-Oct-16 15-Nov-16 15-Feb-18 15-Mar-18 0%

DS.BR.03.1003 GA-1.2.4.3.2.1.2BR 03  Develop General Arrangement Plans 20 328 18-Oct-16 15-Nov-16 14-Feb-18 14-Mar-18 0%

DS.BR.03.1004 GA-1.2.4.3.2.1.2BR 03 Develop Detailed Calc 20 328 18-Oct-16 15-Nov-16 14-Feb-18 14-Mar-18 0%

DS.BR.03.1005 GA-1.2.4.3.2.1.2BR 03 Geotechnical Review & Checks 1 328 16-Nov-16 16-Nov-16 15-Mar-18 15-Mar-18 0%

Substructure DesignSubstructure DesignSubstructure Design 41 349 17-Nov-16 18-Jan-17 16-Mar-18 13-Jun-18

DS.BR.03.1006 GA-1.2.4.3.2.1.3BR 03  Develop Detail Drawings Substructure 20 328 17-Nov-16 15-Dec-16 16-Mar-18 12-Apr-18 0%

DS.BR.03.1007 GA-1.2.4.3.2.1.3BR 03  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 349 16-Dec-16 16-Dec-16 15-May-18 15-May-18 0%

DS.BR.03.1008 GA-1.2.4.3.2.1.3BR 03  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans14 515 17-Dec-16 30-Dec-16 16-May-18 29-May-18 0%

DS.BR.03.1009 GA-1.2.4.3.2.1.3BR 03  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 349 03-Jan-17 17-Jan-17 30-May-18 12-Jun-18 0%

DS.BR.03.1010 GA-1.2.4.3.2.1.3BR 03  General Arrangement & Substructure Plans-IFC 1 349 18-Jan-17 18-Jan-17 13-Jun-18 13-Jun-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 82 466 16-Dec-16 17-Apr-17 13-Apr-18 04-Mar-19

DS.BR.03.1012 GA-1.2.4.3.2.1.4BR 03  Develop Detail Drawings for Deck 20 328 16-Dec-16 17-Jan-17 13-Apr-18 11-May-18 0%

DS.BR.03.1011 GA-1.2.4.3.2.1.4BR 03  Develop Design Superstructure Plans 20 328 18-Jan-17 15-Feb-17 14-May-18 11-Jun-18 0%

DS.BR.03.1013 GA-1.2.4.3.2.1.4BR 03  Develop Complete Plans / Spec / Design Notebooks 20 466 16-Feb-17 16-Mar-17 31-Dec-18 30-Jan-19 0%

DS.BR.03.1014 GA-1.2.4.3.2.1.4BR 03  Submit Superstructure 1 328 16-Feb-17 16-Feb-17 12-Jun-18 12-Jun-18 0%

DS.BR.03.1015 GA-1.2.4.3.2.1.4BR 03  GDOT Review & Comments Superstructure Plans 14 481 17-Feb-17 02-Mar-17 13-Jun-18 26-Jun-18 0%

DS.BR.03.1016 GA-1.2.4.3.2.1.4BR 03  Clear Comments Superstructure Plans 10 329 03-Mar-17 16-Mar-17 27-Jun-18 11-Jul-18 0%

DS.BR.03.1017 GA-1.2.4.3.2.1.4BR 03  Submit Complete Plans / Spec / Design Notebooks 1 466 17-Mar-17 17-Mar-17 31-Jan-19 31-Jan-19 0%

DS.BR.03.1019 GA-1.2.4.3.2.1.4BR 03  Superstructure Plans - IFC 1 329 17-Mar-17 17-Mar-17 12-Jul-18 12-Jul-18 0%

DS.BR.03.1018 GA-1.2.4.3.2.1.4BR 03  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 685 18-Mar-17 31-Mar-17 01-Feb-19 14-Feb-19 0%

DS.BR.03.1020 GA-1.2.4.3.2.1.4BR 03  Clear Comments Complete Plans / Spec / Design Notebooks 10 466 03-Apr-17 14-Apr-17 15-Feb-19 01-Mar-19 0%

DS.BR.03.1021 GA-1.2.4.3.2.1.4BR 03  Complete Plans / Spec / Design Notebooks - IFC 1 466 17-Apr-17 17-Apr-17 04-Mar-19 04-Mar-19 0%

BR 4BR 4BR 4 213 466 09-Jun-16 17-Apr-17 25-Sep-17 04-Mar-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 90 323 09-Jun-16 17-Oct-16 25-Sep-17 06-Feb-18

DS.BR.04.1000 GA-1.2.4.3.2.2.1BR 04 Existing Bridge Info Review and Check 45 323 09-Jun-16 11-Aug-16 25-Sep-17 29-Nov-17 0%

DS.BR.04.1001 GA-1.2.4.3.2.2.1BR 04  Bridge Design Criteria 45 323 12-Aug-16 17-Oct-16 30-Nov-17 06-Feb-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 21 323 18-Oct-16 16-Nov-16 07-Feb-18 08-Mar-18

DS.BR.04.1002 GA-1.2.4.3.2.2.2BR 04 Develop Bridge Final Geometry Plans 20 324 18-Oct-16 15-Nov-16 08-Feb-18 08-Mar-18 0%

DS.BR.04.1003 GA-1.2.4.3.2.2.2BR 04  Develop General Arrangement Plans 20 323 18-Oct-16 15-Nov-16 07-Feb-18 07-Mar-18 0%

DS.BR.04.1004 GA-1.2.4.3.2.2.2BR 04 Develop Detailed Calc 20 323 18-Oct-16 15-Nov-16 07-Feb-18 07-Mar-18 0%

DS.BR.04.1005 GA-1.2.4.3.2.2.2BR 04 Geotechnical Review & Checks 1 323 16-Nov-16 16-Nov-16 08-Mar-18 08-Mar-18 0%

Substructure DesignSubstructure DesignSubstructure Design 41 344 17-Nov-16 18-Jan-17 09-Mar-18 06-Jun-18

DS.BR.04.1006 GA-1.2.4.3.2.2.3BR 04  Develop Detail Drawings Substructure 20 323 17-Nov-16 15-Dec-16 09-Mar-18 05-Apr-18 0%

DS.BR.04.1007 GA-1.2.4.3.2.2.3BR 04  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 343 16-Dec-16 16-Dec-16 07-May-18 07-May-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

12-Oct-16, Substructure Design

BR 02 Develop Detail Drawings Substructure

BR 02 Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 02 GDOT Review & Comments Geotechnical Report, General Arrangement & Substruc ture Plans

BR 02 Clear Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 02 General Arrangement & Substructure  Plans -RFC

22-Feb-17, Superstructure Design

BR 02 Develop Detail Drawings for Deck

BR 02 Develop Design Superstructure Plans

BR 02 Submit Superstructure

BR 02 Develop Complete Plans / Spec / Design Notebooks

BR 02 GDOT Review & Comments Superstructure Plans

BR 02  Clear Comments Superstructure Plans

BR 02   Submit Complete Plans / Spec / Design Notebooks

BR 02   GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 02   Clear Comments Complete Plans / Spec / Design Notebooks

BR 02   Superstructure Plans - RFC

BR 02 Complete Plans / Spec / Design Notebooks - RFC

17-Apr-17, BR 3

17-Oct-16, Establish Criteria Procedures

BR 03 Existing Bridge Info Review and Check

BR 03  Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 03 Develop Bridge Final Geometry Plans

BR 03  Develop General Arrangement Plans

BR 03 Develop Detailed Calc

BR 03 Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 03  Develop Detail Drawings Substructure

BR 03  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 03  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 03  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 03  General Arrangement & Substructure Plans-IFC

17-Apr-17, Superstructure Design

BR 03  Develop Detail Drawings for Deck

BR 03  Develop Design Superstructure Plans

BR 03  Develop Complete Plans / Spec / Design Notebooks

BR 03  Submit Superstructure

BR 03  GDOT Review & Comments Superstructure Plans

BR 03  Clear Comments Superstructure Plans

BR 03  Submit Complete Plans / Spec / Design Notebooks

BR 03  Superstructure Plans - IFC

BR 03  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 03  Clear Comments Complete Plans / Spec / Design Notebooks

BR 03  Complete Plans / Spec / Design Notebooks - IFC

17-Apr-17, BR 4

17-Oct-16, Establish Criteria Procedures

BR 04 Existing Bridge Info Review and Check

BR 04  Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 04 Develop Bridge Final Geometry Plans

BR 04  Develop General Arrangement Plans

BR 04 Develop Detailed Calc

BR 04 Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 04  Develop Detail Drawings Substructure

BR 04  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

Georgia Department of Transportation
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Early Start Early Finish Late Start Late Finish Physical
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Complete
DS.BR.04.1008 GA-1.2.4.3.2.2.3BR 04  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans14 507 17-Dec-16 30-Dec-16 08-May-18 21-May-18 0%

DS.BR.04.1009 GA-1.2.4.3.2.2.3BR 04  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 344 03-Jan-17 17-Jan-17 22-May-18 05-Jun-18 0%

DS.BR.04.1010 GA-1.2.4.3.2.2.3BR 04  General Arrangement & Substructure Plans-IFC 1 344 18-Jan-17 18-Jan-17 06-Jun-18 06-Jun-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 82 466 16-Dec-16 17-Apr-17 06-Apr-18 04-Mar-19

DS.BR.04.1012 GA-1.2.4.3.2.2.4BR 04  Develop Detail Drawings for Deck 20 323 16-Dec-16 17-Jan-17 06-Apr-18 04-May-18 0%

DS.BR.04.1011 GA-1.2.4.3.2.2.4BR 04  Develop Design Superstructure Plans 20 323 18-Jan-17 15-Feb-17 07-May-18 04-Jun-18 0%

DS.BR.04.1013 GA-1.2.4.3.2.2.4BR 04  Develop Complete Plans / Spec / Design Notebooks 20 466 16-Feb-17 16-Mar-17 31-Dec-18 30-Jan-19 0%

DS.BR.04.1014 GA-1.2.4.3.2.2.4BR 04  Submit Superstructure 1 323 16-Feb-17 16-Feb-17 05-Jun-18 05-Jun-18 0%

DS.BR.04.1015 GA-1.2.4.3.2.2.4BR 04  GDOT Review & Comments Superstructure Plans 14 474 17-Feb-17 02-Mar-17 06-Jun-18 19-Jun-18 0%

DS.BR.04.1016 GA-1.2.4.3.2.2.4BR 04  Clear Comments Superstructure Plans 10 324 03-Mar-17 16-Mar-17 20-Jun-18 03-Jul-18 0%

DS.BR.04.1017 GA-1.2.4.3.2.2.4BR 04  Submit Complete Plans / Spec / Design Notebooks 1 466 17-Mar-17 17-Mar-17 31-Jan-19 31-Jan-19 0%

DS.BR.04.1019 GA-1.2.4.3.2.2.4BR 04  Superstructure Plans - IFC 1 324 17-Mar-17 17-Mar-17 05-Jul-18 05-Jul-18 0%

DS.BR.04.1018 GA-1.2.4.3.2.2.4BR 04  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 685 18-Mar-17 31-Mar-17 01-Feb-19 14-Feb-19 0%

DS.BR.04.1020 GA-1.2.4.3.2.2.4BR 04  Clear Comments Complete Plans / Spec / Design Notebooks 10 466 03-Apr-17 14-Apr-17 15-Feb-19 01-Mar-19 0%

DS.BR.04.1021 GA-1.2.4.3.2.2.4BR 04  Complete Plans / Spec / Design Notebooks - IFC 1 466 17-Apr-17 17-Apr-17 04-Mar-19 04-Mar-19 0%

BR 5BR 5BR 5 213 466 09-Jun-16 17-Apr-17 31-Oct-17 04-Mar-19

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 90 348 09-Jun-16 17-Oct-16 31-Oct-17 14-Mar-18

DS.BR.05.1000 GA-1.2.4.3.2.3.1BR 05 Existing Bridge Info Review and Check 45 348 09-Jun-16 11-Aug-16 31-Oct-17 05-Jan-18 0%

DS.BR.05.1001 GA-1.2.4.3.2.3.1BR 05  Bridge Design Criteria 45 348 12-Aug-16 17-Oct-16 08-Jan-18 14-Mar-18 0%

Bridge LayoutsBridge LayoutsBridge Layouts 21 348 18-Oct-16 16-Nov-16 15-Mar-18 12-Apr-18

DS.BR.05.1002 GA-1.2.4.3.2.3.2BR 05 Develop Bridge Final Geometry Plans 20 349 18-Oct-16 15-Nov-16 16-Mar-18 12-Apr-18 0%

DS.BR.05.1003 GA-1.2.4.3.2.3.2BR 05  Develop General Arrangement Plans 20 348 18-Oct-16 15-Nov-16 15-Mar-18 11-Apr-18 0%

DS.BR.05.1004 GA-1.2.4.3.2.3.2BR 05 Develop Detailed Calc 20 348 18-Oct-16 15-Nov-16 15-Mar-18 11-Apr-18 0%

DS.BR.05.1005 GA-1.2.4.3.2.3.2BR 05 Geotechnical Review & Checks 1 348 16-Nov-16 16-Nov-16 12-Apr-18 12-Apr-18 0%

Substructure DesignSubstructure DesignSubstructure Design 41 369 17-Nov-16 18-Jan-17 13-Apr-18 12-Jul-18

DS.BR.05.1006 GA-1.2.4.3.2.3.3BR 05  Develop Detail Drawings Substructure 20 348 17-Nov-16 15-Dec-16 13-Apr-18 11-May-18 0%

DS.BR.05.1007 GA-1.2.4.3.2.3.3BR 05  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 368 16-Dec-16 16-Dec-16 12-Jun-18 12-Jun-18 0%

DS.BR.05.1008 GA-1.2.4.3.2.3.3BR 05  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans14 543 17-Dec-16 30-Dec-16 13-Jun-18 26-Jun-18 0%

DS.BR.05.1009 GA-1.2.4.3.2.3.3BR 05  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 369 03-Jan-17 17-Jan-17 27-Jun-18 11-Jul-18 0%

DS.BR.05.1010 GA-1.2.4.3.2.3.3BR 05  General Arrangement & Substructure Plans-IFC 1 369 18-Jan-17 18-Jan-17 12-Jul-18 12-Jul-18 0%

Superstructure DesignSuperstructure DesignSuperstructure Design 82 466 16-Dec-16 17-Apr-17 14-May-18 04-Mar-19

DS.BR.05.1012 GA-1.2.4.3.2.3.4BR 05  Develop Detail Drawings for Deck 20 348 16-Dec-16 17-Jan-17 14-May-18 11-Jun-18 0%

DS.BR.05.1011 GA-1.2.4.3.2.3.4BR 05  Develop Design Superstructure Plans 20 348 18-Jan-17 15-Feb-17 12-Jun-18 10-Jul-18 0%

DS.BR.05.1014 GA-1.2.4.3.2.3.4BR 05  Submit Superstructure 1 348 16-Feb-17 16-Feb-17 11-Jul-18 11-Jul-18 0%

DS.BR.05.1013 GA-1.2.4.3.2.3.4BR 05  Develop Complete Plans / Spec / Design Notebooks 20 466 16-Feb-17 16-Mar-17 31-Dec-18 30-Jan-19 0%

DS.BR.05.1015 GA-1.2.4.3.2.3.4BR 05  GDOT Review & Comments Superstructure Plans 14 510 17-Feb-17 02-Mar-17 12-Jul-18 25-Jul-18 0%

DS.BR.05.1016 GA-1.2.4.3.2.3.4BR 05  Clear Comments Superstructure Plans 10 349 03-Mar-17 16-Mar-17 26-Jul-18 08-Aug-18 0%

DS.BR.05.1019 GA-1.2.4.3.2.3.4BR 05  Superstructure Plans - IFC 1 349 17-Mar-17 17-Mar-17 09-Aug-18 09-Aug-18 0%

DS.BR.05.1017 GA-1.2.4.3.2.3.4BR 05  Submit Complete Plans / Spec / Design Notebooks 1 466 17-Mar-17 17-Mar-17 31-Jan-19 31-Jan-19 0%

DS.BR.05.1018 GA-1.2.4.3.2.3.4BR 05  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 685 18-Mar-17 31-Mar-17 01-Feb-19 14-Feb-19 0%

DS.BR.05.1020 GA-1.2.4.3.2.3.4BR 05  Clear Comments Complete Plans / Spec / Design Notebooks 10 466 03-Apr-17 14-Apr-17 15-Feb-19 01-Mar-19 0%

DS.BR.05.1021 GA-1.2.4.3.2.3.4BR 05  Complete Plans / Spec / Design Notebooks - IFC 1 466 17-Apr-17 17-Apr-17 04-Mar-19 04-Mar-19 0%

BR 6BR 6BR 6 213 705 09-Jun-16 17-Apr-17 14-Sep-18 18-Feb-20

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 90 565 09-Jun-16 17-Oct-16 14-Sep-18 28-Jan-19

DS.BR.06.1000 GA-1.2.4.3.2.5.1BR 05 Existing Bridge Info Review and Check 45 565 09-Jun-16 11-Aug-16 14-Sep-18 19-Nov-18 0%

DS.BR.06.1001 GA-1.2.4.3.2.5.1BR 05  Bridge Design Criteria 45 565 12-Aug-16 17-Oct-16 20-Nov-18 28-Jan-19 0%

Bridge LayoutsBridge LayoutsBridge Layouts 21 565 18-Oct-16 16-Nov-16 29-Jan-19 27-Feb-19

DS.BR.06.1002 GA-1.2.4.3.2.5.2BR 05 Develop Bridge Final Geometry Plans 20 566 18-Oct-16 15-Nov-16 30-Jan-19 27-Feb-19 0%

DS.BR.06.1003 GA-1.2.4.3.2.5.2BR 05  Develop General Arrangement Plans 20 565 18-Oct-16 15-Nov-16 29-Jan-19 26-Feb-19 0%

DS.BR.06.1004 GA-1.2.4.3.2.5.2BR 05 Develop Detailed Calc 20 565 18-Oct-16 15-Nov-16 29-Jan-19 26-Feb-19 0%

DS.BR.06.1005 GA-1.2.4.3.2.5.2BR 05 Geotechnical Review & Checks 1 565 16-Nov-16 16-Nov-16 27-Feb-19 27-Feb-19 0%

Substructure DesignSubstructure DesignSubstructure Design 41 586 17-Nov-16 18-Jan-17 28-Feb-19 28-May-19

DS.BR.06.1006 GA-1.2.4.3.2.5.3BR 05  Develop Detail Drawings Substructure 20 565 17-Nov-16 15-Dec-16 28-Feb-19 27-Mar-19 0%

DS.BR.06.1007 GA-1.2.4.3.2.5.3BR 05  Submit Geotechnical Report, General Arrangement & Substruc ture Plans 1 585 16-Dec-16 16-Dec-16 25-Apr-19 25-Apr-19 0%

DS.BR.06.1008 GA-1.2.4.3.2.5.3BR 05  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructu re Plans14 863 17-Dec-16 30-Dec-16 29-Apr-19 12-May-19 0%

DS.BR.06.1009 GA-1.2.4.3.2.5.3BR 05  Clear Comments Geotechnical Report, General Arrangement & Substructure  Plans 10 586 03-Jan-17 17-Jan-17 13-May-19 24-May-19 0%

DS.BR.06.1010 GA-1.2.4.3.2.5.3BR 05  General Arrangement & Substructure Plans-IFC 1 586 18-Jan-17 18-Jan-17 28-May-19 28-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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BR 04  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 04  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 04  General Arrangement & Substructure Plans-IFC

17-Apr-17, Superstructure Design

BR 04  Develop Detail Drawings for Deck

BR 04  Develop Design Superstructure Plans

BR 04  Develop Complete Plans / Spec / Design Notebooks

BR 04  Submit Superstructure

BR 04  GDOT Review & Comments Superstructure Plans

BR 04  Clear Comments Superstructure Plans

BR 04  Submit Complete Plans / Spec / Design Notebooks

BR 04  Superstructure Plans - IFC

BR 04  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 04  Clear Comments Complete Plans / Spec / Design Notebooks

BR 04  Complete Plans / Spec / Design Notebooks - IFC

17-Apr-17, BR 5

17-Oct-16, Establish Criteria Procedures

BR 05 Existing Bridge Info Review and Check

BR 05  Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 05 Develop Bridge Final Geometry Plans

BR 05  Develop General Arrangement Plans

BR 05 Develop Detailed Calc

BR 05 Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 05  Develop Detail Drawings Substructure

BR 05  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 05  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 05  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 05  General Arrangement & Substructure Plans-IFC

17-Apr-17, Superstructure Design

BR 05  Develop Detail Drawings for Deck

BR 05  Develop Design Superstructure Plans

BR 05  Submit Superstructure

BR 05  Develop Complete Plans / Spec / Design Notebooks

BR 05  GDOT Review & Comments Superstructure Plans

BR 05  Clear Comments Superstructure Plans

BR 05  Superstructure Plans - IFC

BR 05  Submit Complete Plans / Spec / Design Notebooks

BR 05  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 05  Clear Comments Complete Plans / Spec / Design Notebooks

BR 05  Complete Plans / Spec / Design Notebooks - IFC

17-Apr-17, BR 6

17-Oct-16, Establish Criteria Procedures

BR 05 Existing Bridge Info Review and Check

BR 05  Bridge Design Criteria

16-Nov-16, Bridge Layouts

BR 05 Develop Bridge Final Geometry Plans

BR 05  Develop General Arrangement Plans

BR 05 Develop Detailed Calc

BR 05 Geotechnical Review & Checks

18-Jan-17, Substructure Design

BR 05  Develop Detail Drawings Substructure

BR 05  Submit Geotechnical Report, General Arrangement & Substruc ture Plans

BR 05  GDOT Review & Comments Geotechnical Report, General Arrangement & Subs tructure Plans

BR 05  Clear Comments Geotechnical Report, General Arrangement & Substructure Plans

BR 05  General Arrangement & Substructure Plans-IFC

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Superstructure DesignSuperstructure DesignSuperstructure Design 82 705 16-Dec-16 17-Apr-17 28-Mar-19 18-Feb-20

DS.BR.06.1012 GA-1.2.4.3.2.5.4BR 05  Develop Detail Drawings for Deck 20 565 16-Dec-16 17-Jan-17 28-Mar-19 24-Apr-19 0%

DS.BR.06.1011 GA-1.2.4.3.2.5.4BR 05  Develop Design Superstructure Plans 20 565 18-Jan-17 15-Feb-17 25-Apr-19 23-May-19 0%

DS.BR.06.1013 GA-1.2.4.3.2.5.4BR 05  Develop Complete Plans / Spec / Design Notebooks 20 707 16-Feb-17 16-Mar-17 18-Dec-19 16-Jan-20 0%

DS.BR.06.1014 GA-1.2.4.3.2.5.4BR 05  Submit Superstructure 1 565 16-Feb-17 16-Feb-17 24-May-19 24-May-19 0%

DS.BR.06.1015 GA-1.2.4.3.2.5.4BR 05  GDOT Review & Comments Superstructure Plans 14 830 17-Feb-17 02-Mar-17 28-May-19 10-Jun-19 0%

DS.BR.06.1016 GA-1.2.4.3.2.5.4BR 05  Clear Comments Superstructure Plans 10 566 03-Mar-17 16-Mar-17 11-Jun-19 24-Jun-19 0%

DS.BR.06.1017 GA-1.2.4.3.2.5.4BR 05  Submit Complete Plans / Spec / Design Notebooks 1 707 17-Mar-17 17-Mar-17 17-Jan-20 17-Jan-20 0%

DS.BR.06.1019 GA-1.2.4.3.2.5.4BR 05  Superstructure Plans - IFC 1 566 17-Mar-17 17-Mar-17 25-Jun-19 25-Jun-19 0%

DS.BR.06.1018 GA-1.2.4.3.2.5.4BR 05  GDOT Review & Comment Complete Plans / Spec / Design Notebooks 14 1038 18-Mar-17 31-Mar-17 20-Jan-20 02-Feb-20 0%

DS.BR.06.1020 GA-1.2.4.3.2.5.4BR 05  Clear Comments Complete Plans / Spec / Design Notebooks 10 705 03-Apr-17 14-Apr-17 03-Feb-20 14-Feb-20 0%

DS.BR.06.1021 GA-1.2.4.3.2.5.4BR 05  Complete Plans / Spec / Design Notebooks - IFC 1 705 17-Apr-17 17-Apr-17 18-Feb-20 18-Feb-20 0%

Retaining Wall/Noise WallRetaining Wall/Noise WallRetaining Wall/Noise Wall 45 325 18-Jul-16 19-Sep-16 03-Nov-17 10-Jan-18

Retaining WallRetaining WallRetaining Wall 45 325 18-Jul-16 19-Sep-16 03-Nov-17 10-Jan-18

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 34 325 18-Jul-16 01-Sep-16 03-Nov-17 22-Dec-17

DS.RWL.2.1000 GA-1.2.4.3.1.4.1Segment 2 Existing Retaining Wall Info Review and Check 5 325 18-Jul-16 22-Jul-16 03-Nov-17 09-Nov-17 0%

DS.RWL.2.1001 GA-1.2.4.3.1.4.1Segment 2 Retaining Wall Des ign Crite ria 4 325 25-Jul-16 28-Jul-16 13-Nov-17 16-Nov-17 0%

DS.RWL.2.1002 GA-1.2.4.3.1.4.1Segment 2 Retaining Wall Tripology/Material/Const Method Preliminary Analysis 5 325 29-Jul-16 04-Aug-16 17-Nov-17 24-Nov-17 0%

DS.RWL.2.1003 GA-1.2.4.3.1.4.1Segment 2 Retaining Wall G eotec hnical Recommendations 5 325 05-Aug-16 11-Aug-16 27-Nov-17 01-Dec-17 0%

DS.RWL.2.1004 GA-1.2.4.3.1.4.1Segment 2 Retaining Wall Develop Preliminary G eometry Plans 5 325 26-Aug-16 01-Sep-16 18-Dec-17 22-Dec-17 0%

Retaining WallRetaining WallRetaining Wall 26 325 12-Aug-16 19-Sep-16 04-Dec-17 10-Jan-18

DS.RWL.2.1005 GA-1.2.4.3.1.4.2Segment 2 Retaining Wall Final G eometry & Layout 10 325 12-Aug-16 25-Aug-16 04-Dec-17 15-Dec-17 0%

DS.RWL.2.1006 GA-1.2.4.3.1.4.2Segment 2 Retaining Wall Develop Aesthetic Elements 10 325 02-Sep-16 16-Sep-16 26-Dec-17 09-Jan-18 0%

DS.RWL.2.1007 GA-1.2.4.3.1.4.2Segment 2 Retaining Wall Final Design for Roadway Packages 1 325 19-Sep-16 19-Sep-16 10-Jan-18 10-Jan-18 0%

Noise WallNoise WallNoise Wall 31 325 05-Aug-16 19-Sep-16 27-Nov-17 10-Jan-18

Establish Criteria ProceduresEstablish Criteria ProceduresEstablish Criteria Procedures 25 325 05-Aug-16 09-Sep-16 27-Nov-17 02-Jan-18

DS.NWL.2.1000 GA-1.2.4.3.1.3.1Segment 2 Existing Noise Wall Info  Review and Check 3 325 05-Aug-16 09-Aug-16 27-Nov-17 29-Nov-17 0%

DS.NWL.2.1001 GA-1.2.4.3.1.3.1Segment 2 Noise Wall Design Criteria 2 325 10-Aug-16 11-Aug-16 30-Nov-17 01-Dec-17 0%

DS.NWL.2.1002 GA-1.2.4.3.1.3.1Segment 2 Noise Wall  Tripology/Material/Const Method Preliminary Analys is 5 325 12-Aug-16 18-Aug-16 04-Dec-17 08-Dec-17 0%

DS.NWL.2.1003 GA-1.2.4.3.1.3.1Segment 2 Noise Wall Geotechnical Recommendations 5 325 19-Aug-16 25-Aug-16 11-Dec-17 15-Dec-17 0%

DS.NWL.2.1004 GA-1.2.4.3.1.3.1Segment 2 Noise Wall  Develop Preliminary Geometry Plans 5 325 02-Sep-16 09-Sep-16 26-Dec-17 02-Jan-18 0%

Noise WallNoise WallNoise Wall 16 325 26-Aug-16 19-Sep-16 18-Dec-17 10-Jan-18

DS.NWL.2.1005 GA-1.2.4.3.1.3.2Segment 2 Noise Wall Final Geometry & Layout 5 325 26-Aug-16 01-Sep-16 18-Dec-17 22-Dec-17 0%

DS.NWL.2.1006 GA-1.2.4.3.1.3.2Segment 2 Noise Wall Develop Aesthetic Elements 5 325 12-Sep-16 16-Sep-16 03-Jan-18 09-Jan-18 0%

DS.NWL.2.1007 GA-1.2.4.3.1.3.2Segment 2 Noise Wall  Final Des ign for Roadway Packages 1 325 19-Sep-16 19-Sep-16 10-Jan-18 10-Jan-18 0%

RailroadRailroadRailroad 214 569 11-May-16 21-Mar-17 21-Aug-18 02-Jul-19

Railroad Right of EntryRailroad Right of EntryRailroad Right of Entry 214 569 11-May-16 21-Mar-17 21-Aug-18 02-Jul-19

DS.RR.MARTA.1001 GA-1.2.5.18Preliminary Meetings - MARTA 20 568 11-May-16 08-Jun-16 21-Aug-18 18-Sep-18 0%

DS.RR.MARTA.1002 GA-1.2.5.18Development and Execution of Agreements for Preliminary Activities - MARTA 30 568 09-Jun-16 21-Jul-16 19-Sep-18 31-Oct-18 0%

DS.RR.MARTA.1003 GA-1.2.5.18Development and Execution of Preliminary Engineering Agreements   - MARTA 30 568 22-Jul-16 01-Sep-16 01-Nov-18 14-Dec-18 0%

DS.RR.MARTA.1004 GA-1.2.5.18Development and Execution of Payment Agreement - MARTA 20 568 02-Sep-16 30-Sep-16 17-Dec-18 15-Jan-19 0%

DS.RR.MARTA.1005 GA-1.2.5.18Development of Exhibit A and Support Documentation - MARTA 20 568 03-Oct-16 31-Oct-16 16-Jan-19 14-Feb-19 0%

DS.RR.MARTA.1006 GA-1.2.5.18Final Meetings Before Exhibit A Submittal - MARTA 10 568 01-Nov-16 15-Nov-16 15-Feb-19 01-Mar-19 0%

DS.RR.MARTA.1007 GA-1.2.5.18QA/QC Package Compliance Review Draft Preliminary Engineering Agreement - MARTA 5 568 16-Nov-16 22-Nov-16 04-Mar-19 08-Mar-19 0%

DS.RR.MARTA.1008 GA-1.2.5.18Submit for Review Draft Preliminary Engineering Agreement - MARTA 1 568 23-Nov-16 23-Nov-16 11-Mar-19 11-Mar-19 0%

DS.RR.MARTA.1009 GA-1.2.5.18GDOT Review Draft Preliminary Engineering Agreement - MARTA 30 838 24-Nov-16 23-Dec-16 12-Mar-19 10-Apr-19 0%

DS.RR.MARTA.1000 GA-1.2.5.18Railroad Draft Preliminary Engineering Agreement - Clear Comments - MARTA 15 569 27-Dec-16 18-Jan-17 11-Apr-19 02-May-19 0%

DS.RR.MARTA.1010 GA-1.2.5.18Clear Comments and Prepare Final Construction Agreement - MARTA 5 569 20-Jan-17 26-Jan-17 03-May-19 09-May-19 0%

DS.RR.MARTA.1011 GA-1.2.5.18QA/QC Package Compliance Review Final Construction Agreement - MARTA 5 569 27-Jan-17 02-Feb-17 10-May-19 16-May-19 0%

DS.RR.MARTA.1012 GA-1.2.5.18Submit for Review Final Construction Agreement - MARTA 1 569 03-Feb-17 03-Feb-17 17-May-19 17-May-19 0%

DS.RR.MARTA.1013 GA-1.2.5.18GDOT Review Final Construction Agreement - MARTA 30 833 04-Feb-17 05-Mar-17 18-May-19 16-Jun-19 0%

DS.RR.MARTA.1014 GA-1.2.5.18Execute Final Construction Agreement - MARTA 10 569 06-Mar-17 17-Mar-17 17-Jun-19 28-Jun-19 0%

DS.RR.MARTA.1015 GA-1.2.5.18Obtain Right of Entry - MARTA 1 569 20-Mar-17 20-Mar-17 01-Jul-19 01-Jul-19 0%

DS.RR.MARTA.1016 GA-1.2.5.18Approved Right of Entry and Construction Agreement in  Place - MARTA 1 569 21-Mar-17 21-Mar-17 02-Jul-19 02-Jul-19 0%

Landscape & AestheticsLandscape & AestheticsLandscape & Aesthetics 235 733 11-May-16 19-Apr-17 05-Feb-19 31-Mar-20

Segment 1 I-285 P.I.0000784 DrainageSegment 1 I-285 P.I.0000784 DrainageSegment 1 I-285 P.I.0000784 Drainage 235 733 11-May-16 19-Apr-17 05-Feb-19 31-Mar-20

Landscape and Aesthetics DesignLandscape and Aesthetics DesignLandscape and Aesthetics Design 235 733 11-May-16 19-Apr-17 05-Feb-19 31-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Apr-17, Superstructure Design

BR 05  Develop Detail Drawings for Deck

BR 05  Develop Design Superstructure Plans

BR 05  Develop Complete Plans / Spec / Design Notebooks

BR 05  Submit Superstructure

BR 05  GDOT Review & Comments Superstructure Plans

BR 05  Clear Comments Superstructure Plans

BR 05  Submit Complete Plans / Spec / Design Notebooks

BR 05  Superstructure Plans - IFC

BR 05  GDOT Review & Comment Complete Plans / Spec / Design Notebooks

BR 05  Clear Comments Complete Plans / Spec / Design Notebooks

BR 05  Complete Plans / Spec / Design Notebooks - IFC

19-Sep-16, Retaining Wall /Noise Wall

19-Sep-16, Retaining Wall

01-Sep-16, Establish Criteria Procedures

Segment 2 Existing Retaining Wall Info Review and Check

Segment 2 Retaining Wall Des ign Criteria

Segment 2 Retaining Wall  Tripology/Material/Const Method Preliminary Analysis

Segment 2 Retaining Wall Geotechnical Recommendations

Segment 2 Retaining Wall Develop Preliminary Geometry Plans

19-Sep-16, Retaining Wall

Segment 2 Retaining Wall  Final G eometry & Layout

Segment 2 Retaining Wall Develop Aesthetic Elements

Segment 2 Retaining Wall  Final Design for Roadway Packages

19-Sep-16, Noise Wall

09-Sep-16, Establish Criteria Procedures

Segment 2 Existing Noise Wall In fo Review and Chec k

Segment 2 Noise Wall Design Criteria

Segment 2 Noise Wall  Tripology/Material/Const Method Preliminary Analys is

Segment 2 Noise Wall Geotechnical Recommendations

Segment 2 Noise Wall  Develop Preliminary Geometry Plans

19-Sep-16, Noise Wall

Segment 2 Noise Wall Final Geometry & Layout

Segment 2 Noise Wall Develop Aesthetic Elements

Segment 2 Noise Wall  Final Des ign for Roadway Packages

21-Mar-17, Railroad

21-Mar-17, Railroad Right of Entry

Preliminary Meetings - MARTA

Development and Execution of Agreements for Preliminary Activities - MARTA

Development and Execution of Preliminary Engineering Agreements   - MARTA

Development and Execution of Payment Agreement - MARTA

Development of Exhibit A and Support Documentation - MARTA

Final Meetings Before Exhibit A Submittal - MARTA

QA/QC Package Compliance Review Draft Preliminary Engineering Agreement - MARTA

Submit for Review Draft Preliminary Engineering Agreement - MARTA

GDOT Review Draft Preliminary Engineering Agreement - MARTA

Railroad Draft Preliminary Engineering Agreement - Clear Comments - MARTA

Clear Comments and Prepare Final Construction Agreement - MARTA

QA/QC Package Compliance Review Final Construction Agreement - MARTA

Submit for Review Final Construction Agreement - MARTA

GDOT Review Final Construction Agreement - MARTA

Execute Final Construction Agreement - MARTA

Obtain Right of Entry - MARTA

Approved Right of Entry and Construction Agreement in Place - MARTA

19-Apr-17, Landscape & Aesthetics

19-Apr-17, Segment 1 I-285 P.I.0000784 Drainage

19-Apr-17, Landscape and Aesthetics  Design

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.LSC.1.1000 GA-1.2.6.3.1Establish Landscaping & Aesthetic s G roup 20 680 11-May-16 08-Jun-16 05-Feb-19 05-Mar-19 0%

DS.LSC.1.1002 GA-1.2.6.3.1Identify Materials, Forms, and Finishes 10 700 09-Jun-16 22-Jun-16 03-Apr-19 16-Apr-19 0%

DS.LSC.1.1003 GA-1.2.6.3.1Identify Themes and Regional Examples 10 680 09-Jun-16 22-Jun-16 06-Mar-19 19-Mar-19 0%

DS.LSC.1.1001 GA-1.2.6.3.1Identify Possible Issues that Will Impact Corridor 10 690 09-Jun-16 22-Jun-16 20-Mar-19 02-Apr-19 0%

DS.LSC.1.1004 GA-1.2.6.3.1Identify Existing Character of Corridor 10 690 23-Jun-16 07-Jul-16 03-Apr-19 16-Apr-19 0%

DS.LSC.1.1005 GA-1.2.6.3.1Detailed Presentation 20 680 23-Jun-16 21-Jul-16 20-Mar-19 16-Apr-19 0%

DS.LSC.1.1006 GA-1.2.6.3.1Control Level & Consistency Through the Corridor 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.1.1007 GA-1.2.6.3.1Establish Regional Appropriate Design Themes 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.1.1008 GA-1.2.6.3.1Develop Plan Palette 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.1.1009 GA-1.2.6.3.1Prepare Landscaping & Aesthetics  Concepts 30 680 05-Aug-16 16-Sep-16 02-May-19 13-Jun-19 0%

DS.LSC.1.1010 GA-1.2.6.3.1QA/QC Review Landscaping & Aes thetics Concepts 5 680 19-Sep-16 23-Sep-16 14-Jun-19 20-Jun-19 0%

DS.LSC.1.1011 GA-1.2.6.3.1Submit Landscaping & Aesthetics  Plan 1 680 26-Sep-16 26-Sep-16 21-Jun-19 21-Jun-19 0%

DS.LSC.1.1012 GA-1.2.6.3.1GDOT Review Landscaping & Aes the tics Conc ept 30 998 27-Sep-16 26-Oct-16 22-Jun-19 21-Jul-19 0%

DS.LSC.1.1013 GA-1.2.6.3.1Landscaping & Aes the tics Conc ept - Clear Comments 10 678 27-Oct-16 09-Nov-16 22-Jul-19 02-Aug-19 0%

DS.LSC.1.1014 GA-1.2.6.3.1QA/QC Review Landscaping & Aes thetics Concepts 5 678 10-Nov-16 17-Nov-16 05-Aug-19 09-Aug-19 0%

DS.LSC.1.1015 GA-1.2.6.3.1Submit Landscaping & Aesthetics  Plan 1 678 18-Nov-16 18-Nov-16 12-Aug-19 12-Aug-19 0%

DS.LSC.1.1016 GA-1.2.6.3.1GDOT Review Landscaping & Aes the tics Conc ept 15 997 19-Nov-16 03-Dec-16 13-Aug-19 27-Aug-19 0%

DS.LSC.1.1017 GA-1.2.6.3.1Landscaping & Aes the tics Conc ept - Clear Comments 10 680 05-Dec-16 16-Dec-16 28-Aug-19 11-Sep-19 0%

DS.LSC.1.1018 GA-1.2.6.3.1Final Drawings & Graphics for Landscaping Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1019 GA-1.2.6.3.1Final Drawings & Graphics for Hardscape Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1020 GA-1.2.6.3.1Final Drawings & Graphics for Retaining Wall Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1021 GA-1.2.6.3.1Final Drawings & Graphics for Noise Wall Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1022 GA-1.2.6.3.1Final Drawings & Graphics for Bridge Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1023 GA-1.2.6.3.1Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1024 GA-1.2.6.3.1Final Drawings & Graphics for Misc Elements 10 732 19-Dec-16 03-Jan-17 27-Nov-19 11-Dec-19 0%

DS.LSC.1.1025 GA-1.2.6.3.1Final Landscaping & Aes thetics Plan 10 732 04-Jan-17 18-Jan-17 12-Dec-19 26-Dec-19 0%

DS.LSC.1.1026 GA-1.2.6.3.1QA/QC Compliance Review Final Landscaping & Aesthetic s Plan 5 732 20-Jan-17 26-Jan-17 27-Dec-19 03-Jan-20 0%

DS.LSC.1.1027 GA-1.2.6.3.1Submit Final Landscaping & Aesthetic s Plan 1 732 27-Jan-17 27-Jan-17 06-Jan-20 06-Jan-20 0%

DS.LSC.1.1028 GA-1.2.6.3.1GDOT Review of Final Landscaping & Aes thetics Plan 30 1074 28-Jan-17 26-Feb-17 07-Jan-20 05-Feb-20 0%

DS.LSC.1.1029 GA-1.2.6.3.1Final Aesthetic  Plan Clear Comments and in Place 10 733 27-Feb-17 10-Mar-17 06-Feb-20 20-Feb-20 0%

DS.LSC.1.1030 GA-1.2.6.3.1QA/QC Compliance Review Final Landscaping & Aesthetic s Plan 5 733 13-Mar-17 17-Mar-17 21-Feb-20 27-Feb-20 0%

DS.LSC.1.1031 GA-1.2.6.3.1Submit Final Landscaping & Aesthetic s Plan 1 733 20-Mar-17 20-Mar-17 28-Feb-20 28-Feb-20 0%

DS.LSC.1.1032 GA-1.2.6.3.1GDOT Review of Final Landscaping & Aes thetics Plan 15 1077 21-Mar-17 04-Apr-17 02-Mar-20 16-Mar-20 0%

DS.LSC.1.1033 GA-1.2.6.3.1Final Aesthetic  Plan Clear Comments and in Place 10 733 05-Apr-17 18-Apr-17 17-Mar-20 30-Mar-20 0%

DS.LSC.1.1034 GA-1.2.6.3.1Final Landscape & Aes thetic Plan - IFC 1 733 19-Apr-17 19-Apr-17 31-Mar-20 31-Mar-20 0%

Segment 2 SR 400 P.I. 721850 DrainageSegment 2 SR 400 P.I. 721850 DrainageSegment 2 SR 400 P.I. 721850 Drainage 235 680 11-May-16 19-Apr-17 05-Feb-19 13-Jan-20

Landscape and Aesthetics DesignLandscape and Aesthetics DesignLandscape and Aesthetics Design 235 680 11-May-16 19-Apr-17 05-Feb-19 13-Jan-20

DS.LSC.2.1000 GA-1.2.6.1.1Establish Landscaping & Aesthetic s G roup 20 680 11-May-16 08-Jun-16 05-Feb-19 05-Mar-19 0%

DS.LSC.2.1001 GA-1.2.6.1.1Identify Possible Issues that Will Impact Corridor 10 690 09-Jun-16 22-Jun-16 20-Mar-19 02-Apr-19 0%

DS.LSC.2.1002 GA-1.2.6.1.1Identify Materials, Forms, and Finishes 10 700 09-Jun-16 22-Jun-16 03-Apr-19 16-Apr-19 0%

DS.LSC.2.1003 GA-1.2.6.1.1Identify Themes and Regional Examples 10 680 09-Jun-16 22-Jun-16 06-Mar-19 19-Mar-19 0%

DS.LSC.2.1004 GA-1.2.6.1.1Identify Existing Character of Corridor 10 690 23-Jun-16 07-Jul-16 03-Apr-19 16-Apr-19 0%

DS.LSC.2.1005 GA-1.2.6.1.1Detailed Presentation 20 680 23-Jun-16 21-Jul-16 20-Mar-19 16-Apr-19 0%

DS.LSC.2.1006 GA-1.2.6.1.1Control Level & Consistency Through the Corridor 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.2.1007 GA-1.2.6.1.1Establish Regional Appropriate Design Themes 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.2.1008 GA-1.2.6.1.1Develop Plan Palette 10 680 22-Jul-16 04-Aug-16 17-Apr-19 01-May-19 0%

DS.LSC.2.1009 GA-1.2.6.1.1Prepare Landscaping & Aesthetics  Concepts 30 680 05-Aug-16 16-Sep-16 02-May-19 13-Jun-19 0%

DS.LSC.2.1010 GA-1.2.6.1.1QA/QC Review Landscaping & Aes thetics Concepts 5 680 19-Sep-16 23-Sep-16 14-Jun-19 20-Jun-19 0%

DS.LSC.2.1011 GA-1.2.6.1.1Submit Landscaping & Aesthetics  Plan 1 680 26-Sep-16 26-Sep-16 21-Jun-19 21-Jun-19 0%

DS.LSC.2.1012 GA-1.2.6.1.1GDOT Review Landscaping & Aes the tics Conc ept 30 998 27-Sep-16 26-Oct-16 22-Jun-19 21-Jul-19 0%

DS.LSC.2.1013 GA-1.2.6.1.1Landscaping & Aes the tics Conc ept - Clear Comments 10 678 27-Oct-16 09-Nov-16 22-Jul-19 02-Aug-19 0%

DS.LSC.2.1014 GA-1.2.6.1.1QA/QC Review Landscaping & Aes thetics Concepts 5 678 10-Nov-16 17-Nov-16 05-Aug-19 09-Aug-19 0%

DS.LSC.2.1015 GA-1.2.6.1.1Submit Landscaping & Aesthetics  Plan 1 678 18-Nov-16 18-Nov-16 12-Aug-19 12-Aug-19 0%

DS.LSC.2.1016 GA-1.2.6.1.1GDOT Review Landscaping & Aes the tics Conc ept 15 997 19-Nov-16 03-Dec-16 13-Aug-19 27-Aug-19 0%

DS.LSC.2.1017 GA-1.2.6.1.1Landscaping & Aes the tics Conc ept - Clear Comments 10 680 05-Dec-16 16-Dec-16 28-Aug-19 11-Sep-19 0%

DS.LSC.2.1018 GA-1.2.6.1.1Final Drawings & Graphics for Landscaping Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1019 GA-1.2.6.1.1Final Drawings & Graphics for Hardscape Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Establish Landscaping & Aesthetics Group

Identify Materials, Forms, and Finishes

Identify Themes and Regional Examples

Identify Possible Issues that Will Impact Corridor

Identify Existing Character of Corridor

Detailed Presentation

Control Level & Consistency Through the Corridor

Establish Regional Appropriate Design Themes

Develop Plan Palette

Prepare Landscaping & Aesthetics  Concepts

QA/QC Review Landscaping & Aes the tics Concepts

Submit Landscaping & Aesthetics  Plan

GDOT Review Landscaping & Aes thetics Concept

Landscaping & Aes thetic s Concept - Clear Comments

QA/QC Review Landscaping & Aes thetics Concepts

Submit Landscaping & Aesthetics  Plan

GDOT Review Landscaping & Aes thetics Concept

Landscaping & Aes thetics Concept - Clear Comments

Final Drawings & Graphics for Landscaping Elements

Final Drawings & Graphics for Hardscape Elements

Final Drawings & Graphics for Retaining Wall Elements

Final Drawings & Graphics for Noise Wall Elements

Final Drawings & Graphics for Bridge Elements

Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements

Final Drawings & Graphics for Misc Elements

Final Landscaping & Aes thetics Plan

QA/QC Compliance Review Final Landscaping & Aesthetics Plan

Submit Final Landscaping & Aesthetics Plan

GDOT Review of Final Landscaping & Aes thetics Plan

Final Aesthetic  Plan Clear Comments and in Plac e

QA/QC Compliance Review Final Landscaping & Aesthetics Plan

Submit Final Landscaping & Aesthetics Plan

GDOT Review of Final Landscaping & Aes thetic s Plan

Final Aesthetic  Plan Clear Comments and in Place

Final Landscape & Aes thetic Plan - IFC

19-Apr-17, Segment 2 SR 400 P.I. 721850 Drainage

19-Apr-17, Landscape and Aesthetics  Design

Establish Landscaping & Aesthetics Group

Identify Possible Issues that Will Impact Corridor

Identify Materials, Forms, and Finishes

Identify Themes and Regional Examples

Identify Existing Character of Corridor

Detailed Presentation

Control Level & Consistency Through the Corridor

Establish Regional Appropriate Design Themes

Develop Plan Palette

Prepare Landscaping & Aesthetics  Concepts

QA/QC Review Landscaping & Aes the tics Concepts

Submit Landscaping & Aesthetics  Plan

GDOT Review Landscaping & Aes thetics Concept

Landscaping & Aes thetic s Concept - Clear Comments

QA/QC Review Landscaping & Aes thetics Concepts

Submit Landscaping & Aesthetics  Plan

GDOT Review Landscaping & Aes thetics Concept

Landscaping & Aes thetics Concept - Clear Comments

Final Drawings & Graphics for Landscaping Elements

Final Drawings & Graphics for Hardscape Elements

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.LSC.2.1020 GA-1.2.6.1.1Final Drawings & Graphics for Retaining Wall Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1021 GA-1.2.6.1.1Final Drawings & Graphics for Noise Wall Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1022 GA-1.2.6.1.1Final Drawings & Graphics for Bridge Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1023 GA-1.2.6.1.1Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1024 GA-1.2.6.1.1Final Drawings & Graphics for Misc Elements 10 680 19-Dec-16 03-Jan-17 12-Sep-19 25-Sep-19 0%

DS.LSC.2.1025 GA-1.2.6.1.1Final Landscaping & Aes thetics Plan 10 680 04-Jan-17 18-Jan-17 26-Sep-19 09-Oct-19 0%

DS.LSC.2.1026 GA-1.2.6.1.1QA/QC Compliance Review Final Landscaping & Aesthetic s Plan 5 680 20-Jan-17 26-Jan-17 10-Oct-19 17-Oct-19 0%

DS.LSC.2.1027 GA-1.2.6.1.1Submit Final Landscaping & Aesthetic s Plan 1 680 27-Jan-17 27-Jan-17 18-Oct-19 18-Oct-19 0%

DS.LSC.2.1028 GA-1.2.6.1.1GDOT Review of Final Landscaping & Aes thetics Plan 30 995 28-Jan-17 26-Feb-17 20-Oct-19 18-Nov-19 0%

DS.LSC.2.1029 GA-1.2.6.1.1Final Aesthetic  Plan Clear Comments and in Place 10 681 27-Feb-17 10-Mar-17 19-Nov-19 03-Dec-19 0%

DS.LSC.2.1030 GA-1.2.6.1.1QA/QC Compliance Review Final Landscaping & Aesthetic s Plan 5 681 13-Mar-17 17-Mar-17 04-Dec-19 10-Dec-19 0%

DS.LSC.2.1031 GA-1.2.6.1.1Submit Final Landscaping & Aesthetic s Plan 1 681 20-Mar-17 20-Mar-17 11-Dec-19 11-Dec-19 0%

DS.LSC.2.1032 GA-1.2.6.1.1GDOT Review of Final Landscaping & Aes thetics Plan 15 996 21-Mar-17 04-Apr-17 12-Dec-19 26-Dec-19 0%

DS.LSC.2.1033 GA-1.2.6.1.1Final Aesthetic  Plan Clear Comments and in Place 10 680 05-Apr-17 18-Apr-17 27-Dec-19 10-Jan-20 0%

DS.LSC.2.1034 GA-1.2.6.1.1Final Landscape & Aes thetic Plan - IFC 1 680 19-Apr-17 19-Apr-17 13-Jan-20 13-Jan-20 0%

TrafficTrafficTraffic 181 793 11-May-16 01-Feb-17 02-Jun-16 08-Apr-20

Electrical & Illumination DesignElectrical & Illumination DesignElectrical & Illumination Design 177 794 11-May-16 26-Jan-17 02-Jun-16 03-Apr-20

DS.TRF.3001 GA-1.2.7.4Collecting Existing Lighting Information 10 15 11-May-16 24-May-16 02-Jun-16 15-Jun-16 0%

DS.TRF.3002 GA-1.2.7.4Collecting Third Party Requirements for Lighting 10 15 11-May-16 24-May-16 02-Jun-16 15-Jun-16 0%

DS.TRF.3000 GA-1.2.7.4Traffic data c ol lec tion 10 26 25-May-16 08-Jun-16 01-Jul-16 15-Jul-16 0%

DS.TRF.3003 GA-1.2.7.4Lighting Criteria for the Facility 10 15 25-May-16 08-Jun-16 16-Jun-16 29-Jun-16 0%

DS.TRF.3004 GA-1.2.7.4Collecting Existing Traffic  Data Info rmation Stage 1 10 26 09-Jun-16 22-Jun-16 18-Jul-16 29-Jul-16 0%

DS.TRF.3005 GA-1.2.7.4Develop warrant studies for intersection not currently signalized Stage 1 10 26 09-Jun-16 22-Jun-16 18-Jul-16 29-Jul-16 0%

DS.TRF.3006 GA-1.2.7.4Preliminary Lighting Layout 10 15 09-Jun-16 22-Jun-16 30-Jun-16 14-Jul-16 0%

DS.TRF.3008 GA-1.2.7.4Collecting Existing Traffic  Data Info rmation Stage 2 10 26 23-Jun-16 07-Jul-16 01-Aug-16 12-Aug-16 0%

DS.TRF.3009 GA-1.2.7.4Develop warrant studies for intersection not currently signalized Stage 2 10 26 23-Jun-16 07-Jul-16 01-Aug-16 12-Aug-16 0%

DS.TRF.3007 GA-1.2.7.4Lighting Ana lysis and Calcu la tions 10 15 23-Jun-16 07-Jul-16 15-Jul-16 28-Jul-16 0%

DS.TRF.3010 GA-1.2.7.4Lighting Layout with Location 10 21 08-Jul-16 21-Jul-16 08-Aug-16 19-Aug-16 0%

DS.TRF.3011 GA-1.2.7.4Lighting Foundation Design 10 15 08-Jul-16 21-Jul-16 29-Jul-16 11-Aug-16 0%

DS.TRF.3012 GA-1.2.7.4Traffic Signal Systems Standards 1 15 22-Jul-16 22-Jul-16 12-Aug-16 12-Aug-16 0%

DS.TRF.3013 GA-1.2.7.4QA/QC Compliance Review Illumination Study 5 15 25-Jul-16 29-Jul-16 15-Aug-16 19-Aug-16 0%

DS.TRF.3014 GA-1.2.7.4Submit Illumination Study 1 15 01-Aug-16 01-Aug-16 22-Aug-16 22-Aug-16 0%

DS.TRF.3015 GA-1.2.7.4GDOT Review and Comments Illumination Study 30 21 02-Aug-16 31-Aug-16 23-Aug-16 21-Sep-16 0%

DS.TRF.3016 GA-1.2.7.4Illumination Study, Clear Comments 10 14 01-Sep-16 15-Sep-16 22-Sep-16 05-Oct-16 0%

DS.TRF.3017 GA-1.2.7.4QA/QC Compliance Review Illumination Study 5 14 16-Sep-16 22-Sep-16 06-Oct-16 13-Oct-16 0%

DS.TRF.3018 GA-1.2.7.4Re-Submit Illumination Study 1 14 23-Sep-16 23-Sep-16 14-Oct-16 14-Oct-16 0%

DS.TRF.3019 GA-1.2.7.4GDOT Review and Comments Illumination Study 15 22 24-Sep-16 08-Oct-16 16-Oct-16 30-Oct-16 0%

DS.TRF.3020 GA-1.2.7.4Illumination Study, Clear Comments 10 14 11-Oct-16 24-Oct-16 31-Oct-16 14-Nov-16 0%

DS.TRF.3021 GA-1.2.7.4Lighting Design Standards 1 14 25-Oct-16 25-Oct-16 15-Nov-16 15-Nov-16 0%

Segment 1 I-285 P.I.0000784 ElectricalSegment 1 I-285 P.I.0000784 ElectricalSegment 1 I-285 P.I.0000784 Electrical 61 794 26-Oct-16 26-Jan-17 13-Nov-19 03-Apr-20

IlluminationIlluminationIllumination 61 790 26-Oct-16 26-Jan-17 13-Nov-19 30-Mar-20

Segment 1A - STA 874 to 945  I-285 IlluminationSegment 1A - STA 874 to 945  I-285 IlluminationSegment 1A - STA 874 to 945  I-285 Illumination 61 787 26-Oct-16 26-Jan-17 23-Dec-19 25-Mar-20

DS.TRF.1A,3000 GA-1.2.7.4.1.1.1Area 1A Develop I llumination  Plans 20 785 26-Oct-16 23-Nov-16 23-Dec-19 23-Jan-20 0%

DS.TRF.1A,3001 GA-1.2.7.4.1.1.1Area 1A Submit Il lumina tion Plans for Review 1 785 25-Nov-16 25-Nov-16 24-Jan-20 24-Jan-20 0%

DS.TRF.1A,3002 GA-1.2.7.4.1.1.1Area 1A GDO T Review & Comment Illumination Plans 45 1156 26-Nov-16 09-Jan-17 26-Jan-20 10-Mar-20 0%

DS.TRF.1A,3003 GA-1.2.7.4.1.1.1Area 1A F inal Illumination Plans - Clear Comments 10 787 10-Jan-17 25-Jan-17 11-Mar-20 24-Mar-20 0%

DS.TRF.1A,3004 GA-1.2.7.4.1.1.1Area 1A F inal Illumination Plans - IFC 1 787 26-Jan-17 26-Jan-17 25-Mar-20 25-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285  IlluminationSegment 1B - STA 945 to 1020 I-285  IlluminationSegment 1B - STA 945 to 1020 I-285  Illumination 61 756 26-Oct-16 26-Jan-17 13-Nov-19 10-Feb-20

DS.TRF.1B,3000 GA-1.2.7.4.1.1.3Area 1B Develop Illumination Plans 20 758 26-Oct-16 23-Nov-16 13-Nov-19 11-Dec-19 0%

DS.TRF.1B,3001 GA-1.2.7.4.1.1.3Area 1B Submit Illumination Plans for Review 1 758 25-Nov-16 25-Nov-16 12-Dec-19 12-Dec-19 0%

DS.TRF.1B,3002 GA-1.2.7.4.1.1.3Area 1B GDOT Review & Comment Illumination Plans 45 1112 26-Nov-16 09-Jan-17 13-Dec-19 26-Jan-20 0%

DS.TRF.1B,3003 GA-1.2.7.4.1.1.3Area 1B Final Illumination Plans - Clear Comments 10 756 10-Jan-17 25-Jan-17 27-Jan-20 07-Feb-20 0%

DS.TRF.1B,3004 GA-1.2.7.4.1.1.3Area 1B Final Illumination Plans - IFC 1 756 26-Jan-17 26-Jan-17 10-Feb-20 10-Feb-20 0%

Segment 1C - STA 1020 to 1086  I-285 IlluminationSegment 1C - STA 1020 to 1086  I-285 IlluminationSegment 1C - STA 1020 to 1086  I-285 Illumination 61 790 26-Oct-16 26-Jan-17 30-Dec-19 30-Mar-20

DS.TRF.1C,3000 GA-1.2.7.4.1.1.4Area1C Develop Illumination Plans 20 789 26-Oct-16 23-Nov-16 30-Dec-19 29-Jan-20 0%

DS.TRF.1C,3001 GA-1.2.7.4.1.1.4Area1C Submit Illumination Plans for Review 1 789 25-Nov-16 25-Nov-16 30-Jan-20 30-Jan-20 0%

DS.TRF.1C,3002 GA-1.2.7.4.1.1.4Area1C GDOT Review & Comment Illumination Plans 45 1161 26-Nov-16 09-Jan-17 31-Jan-20 15-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Final Drawings & Graphics for Retaining Wall Elements

Final Drawings & Graphics for Noise Wall Elements

Final Drawings & Graphics for Bridge Elements

Final Drawings & Graphics for Lighting, Signal, Signing and Gantry Elements

Final Drawings & Graphics for Misc Elements

Final Landscaping & Aes thetics Plan

QA/QC Compliance Review Final Landscaping & Aesthetics Plan

Submit Final Landscaping & Aesthetics Plan

GDOT Review of Final Landscaping & Aes thetics Plan

Final Aesthetic  Plan Clear Comments and in Plac e

QA/QC Compliance Review Final Landscaping & Aesthetics Plan

Submit Final Landscaping & Aesthetics Plan

GDOT Review of Final Landscaping & Aes thetic s Plan

Final Aesthetic  Plan Clear Comments and in Place

Final Landscape & Aes thetic Plan - IFC

01-Feb-17, Traffic

26-Jan-17, Electrical & Illumination Design

Collecting Existing Lighting Information

Collecting Third Party Requirements for Lighting

Traffic data collec tion

Lighting Criteria for the Facility

Collecting Existing Traffic  Data In formation Stage 1

Develop warrant studies for intersection not currently signalized Stage 1

Preliminary Lighting Layout

Collecting Existing Traffic  Data Information Stage 2

Develop warrant studies for intersection not currently signalized Stage 2

Lighting Ana lysis and  Calcu la tions

Lighting Layout with Location

Lighting Foundation Design

Traffic Signal Systems Standards

QA/QC Compliance Review Illumination Study

Submit Illumination Study

GDOT Review and Comments Illumination Study

Illumination Study, Clear Comments

QA/QC Compliance Review Illumination Study

Re-Submit Illumination Study

GDOT Review and Comments Illumination Study

Illumination Study, Clear Comments

Lighting Design Standards

26-Jan-17, Segment 1 I-285 P.I.0000784 Electrical

26-Jan-17, Illumination

26-Jan-17, Segment 1A - STA 874 to 945  I-285 Illumination

Area 1A Develop I llumination Plans

Area 1A Submit Illumination Plans for Review

Area 1A GDOT Review & Comment Illumination Plans

Area 1A F ina l Illumination Plans - Clear Comments

Area 1A F ina l Illumination Plans - IFC

26-Jan-17, Segment 1B - STA 945 to 1020 I-285  Illumination

Area 1B Develop Illumination Plans

Area 1B Submit Illumination Plans for Review

Area 1B GDOT Review & Comment Illumination Plans

Area 1B Final Illumination Plans - Clear Comments

Area 1B Final Illumination Plans - IFC

26-Jan-17, Segment 1C - STA 1020 to 1086  I-285 Illumination

Area1C Develop Illumination Plans

Area1C Submit Illumination Plans for Review

Area1C GDOT Review & Comment Illumination Plans

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 36 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.TRF.1C,3003 GA-1.2.7.4.1.1.4Area1C Final Illumination Plans - Clear Comments 10 790 10-Jan-17 25-Jan-17 16-Mar-20 27-Mar-20 0%

DS.TRF.1C,3004 GA-1.2.7.4.1.1.4Area1C Final Illumination Plans - IFC 1 790 26-Jan-17 26-Jan-17 30-Mar-20 30-Mar-20 0%

Traffic Signal SystemsTraffic Signal SystemsTraffic Signal Systems 61 794 26-Oct-16 26-Jan-17 02-Jan-20 03-Apr-20

DS.TRF.1.2000 GA-1.2.7.4.1.2Segment 1 Develop Tra ffic Signal Systems 20 791 26-Oct-16 23-Nov-16 02-Jan-20 31-Jan-20 0%

DS.TRF.1.2001 GA-1.2.7.4.1.2Segment 1 Submit Traff ic Signal Sys tems for Review 1 791 25-Nov-16 25-Nov-16 03-Feb-20 03-Feb-20 0%

DS.TRF.1.2002 GA-1.2.7.4.1.2Segment 1 GDOT Review & Comment Traffic Signal Systems 45 1165 26-Nov-16 09-Jan-17 04-Feb-20 19-Mar-20 0%

DS.TRF.1.2003 GA-1.2.7.4.1.2Segment 1 Final Traffic Signal Systems - Clear Comments 10 794 10-Jan-17 25-Jan-17 20-Mar-20 02-Apr-20 0%

DS.TRF.1.2004 GA-1.2.7.4.1.2Segment 1 Final Traffic Signal Systems - IFC 1 794 26-Jan-17 26-Jan-17 03-Apr-20 03-Apr-20 0%

Segment 2 SR 400 P.I. 721850 ElectricalSegment 2 SR 400 P.I. 721850 ElectricalSegment 2 SR 400 P.I. 721850 Electrical 52 777 26-Oct-16 11-Jan-17 28-Oct-19 27-Feb-20

IlluminationIlluminationIllumination 52 777 26-Oct-16 11-Jan-17 28-Oct-19 27-Feb-20

Segment 2D - STA 400 to 500 SR 400  IlluminationSegment 2D - STA 400 to 500 SR 400  IlluminationSegment 2D - STA 400 to 500 SR 400  Illumination 52 746 26-Oct-16 11-Jan-17 28-Oct-19 10-Jan-20

DS.TRF.2D,3000 GA-1.2.7.4.2.1.1Area 2D Develop Illumination Plans 20 747 26-Oct-16 23-Nov-16 28-Oct-19 25-Nov-19 0%

DS.TRF.2D,3001 GA-1.2.7.4.2.1.1Area 2D Submit Illumination Plans for Review 1 747 25-Nov-16 25-Nov-16 26-Nov-19 26-Nov-19 0%

DS.TRF.2D,3002 GA-1.2.7.4.2.1.1Area 2D GDOT Review & Comment Illumination Plans 14 1096 26-Nov-16 09-Dec-16 27-Nov-19 10-Dec-19 0%

DS.TRF.2D,3003 GA-1.2.7.4.2.1.1Area 2D Final Illumination Plans - Clear Comments 20 746 12-Dec-16 10-Jan-17 11-Dec-19 09-Jan-20 0%

DS.TRF.2D,3004 GA-1.2.7.4.2.1.1Area 2D Final Illumination Plans - IFC 1 746 11-Jan-17 11-Jan-17 10-Jan-20 10-Jan-20 0%

Segment 2E - STA 500 to 575 SR 400  IlluminationSegment 2E - STA 500 to 575 SR 400  IlluminationSegment 2E - STA 500 to 575 SR 400  Illumination 52 777 26-Oct-16 11-Jan-17 13-Dec-19 27-Feb-20

DS.TRF.2E,3000 GA-1.2.7.4.2.1.2Area 2E Develop Illumination Plans 20 779 26-Oct-16 23-Nov-16 13-Dec-19 13-Jan-20 0%

DS.TRF.2E,3001 GA-1.2.7.4.2.1.2Area 2E Submit Illumination Plans for Review 1 779 25-Nov-16 25-Nov-16 14-Jan-20 14-Jan-20 0%

DS.TRF.2E,3002 GA-1.2.7.4.2.1.2Area 2E GDOT Review & Comment Illumination Plans 14 1145 26-Nov-16 09-Dec-16 15-Jan-20 28-Jan-20 0%

DS.TRF.2E,3003 GA-1.2.7.4.2.1.2Area 2E Final Illumination Plans - Clear Comments 20 777 12-Dec-16 10-Jan-17 29-Jan-20 26-Feb-20 0%

DS.TRF.2E,3004 GA-1.2.7.4.2.1.2Area 2E Final Illumination Plans - IFC 1 777 11-Jan-17 11-Jan-17 27-Feb-20 27-Feb-20 0%

Traffic Signal SystemsTraffic Signal SystemsTraffic Signal Systems 42 750 26-Oct-16 27-Dec-16 31-Oct-19 02-Jan-20

DS.TRF.2.2000 GA-1.2.7.4.2.2Segment 2 Develop Tra ffic Signal Systems 20 750 26-Oct-16 23-Nov-16 31-Oct-19 29-Nov-19 0%

DS.TRF.2.2001 GA-1.2.7.4.2.2Segment 2 Submit Traff ic Signal Sys tems for Review 1 750 25-Nov-16 25-Nov-16 02-Dec-19 02-Dec-19 0%

DS.TRF.2.2002 GA-1.2.7.4.2.2Segment 2 GDOT Review & Comment Traffic Signal Systems 14 1102 26-Nov-16 09-Dec-16 03-Dec-19 16-Dec-19 0%

DS.TRF.2.2003 GA-1.2.7.4.2.2Segment 2 Final Traffic Signal Systems - Clear Comments 10 750 12-Dec-16 23-Dec-16 17-Dec-19 31-Dec-19 0%

DS.TRF.2.2004 GA-1.2.7.4.2.2Segment 2 Final Traffic Signal Systems - IFC 1 750 27-Dec-16 27-Dec-16 02-Jan-20 02-Jan-20 0%

Signage and Marking DesignSignage and Marking DesignSignage and Marking Design 181 793 11-May-16 01-Feb-17 06-Jun-16 08-Apr-20

Signing SpecificationsSigning SpecificationsSigning Specifications 129 315 11-May-16 14-Nov-16 06-Jun-16 22-Feb-18

DS.TRF.1000 GA-1.2.7.3.16Develop draft Plan for preliminary operational signing schematics & criteria 20 17 11-May-16 08-Jun-16 06-Jun-16 01-Jul-16 0%

DS.TRF.1001 GA-1.2.7.3.16QA/QC review and comments of preliminary operational signing schematics & criteria 5 17 09-Jun-16 15-Jun-16 05-Jul-16 11-Jul-16 0%

DS.TRF.1002 GA-1.2.7.3.16Submittal to GDOT for review and comments of preliminary operational signing schematics & criteria 1 17 16-Jun-16 16-Jun-16 12-Jul-16 12-Jul-16 0%

DS.TRF.1003 GA-1.2.7.3.16GDOT for review and comments of preliminary operational signing schematics & criteria 30 26 17-Jun-16 16-Jul-16 13-Jul-16 11-Aug-16 0%

DS.TRF.1004 GA-1.2.7.3.16Draft Plan for preliminary operational signing schematics  & criteria, clear comments 20 19 18-Jul-16 12-Aug-16 12-Aug-16 09-Sep-16 0%

DS.TRF.1006 GA-1.2.7.3.16Signing criteria 10 19 15-Aug-16 26-Aug-16 12-Sep-16 23-Sep-16 0%

DS.TRF.1005 GA-1.2.7.3.16Signing criteria in Place 5 316 29-Aug-16 02-Sep-16 06-Dec-17 12-Dec-17 0%

DS.TRF.1007 GA-1.2.7.3.16Sign foundations calculations 10 19 29-Aug-16 12-Sep-16 26-Sep-16 07-Oct-16 0%

DS.TRF.1008 GA-1.2.7.3.16Special signs location 10 316 06-Sep-16 19-Sep-16 13-Dec-17 27-Dec-17 0%

DS.TRF.1009 GA-1.2.7.3.16Sign foundations calculations Review 14 19 13-Sep-16 30-Sep-16 11-Oct-16 28-Oct-16 0%

DS.TRF.1010 GA-1.2.7.3.16Develop signing and  delineation layout with location Stage 2 5 316 20-Sep-16 26-Sep-16 28-Dec-17 04-Jan-18 0%

DS.TRF.1012 GA-1.2.7.3.16Submit Preliminary Signing Lay-out GDOT 1 316 27-Sep-16 27-Sep-16 05-Jan-18 05-Jan-18 0%

DS.TRF.1013 GA-1.2.7.3.16Preliminary Signing Lay-out GDOT for review and comments 30 467 28-Sep-16 27-Oct-16 08-Jan-18 06-Feb-18 0%

DS.TRF.1011 GA-1.2.7.3.16Signing  and pavement marking Standards, clear comments 10 19 03-Oct-16 17-Oct-16 31-Oct-16 14-Nov-16 0%

DS.TRF.1014 GA-1.2.7.3.16Signing and pavement marking Standards 1 19 18-Oct-16 18-Oct-16 15-Nov-16 15-Nov-16 0%

DS.TRF.1015 GA-1.2.7.3.16Preliminary Signing Lay-out, clear comments 10 315 28-Oct-16 10-Nov-16 07-Feb-18 21-Feb-18 0%

DS.TRF.1016 GA-1.2.7.3.16Signing Lay-out Established 1 315 14-Nov-16 14-Nov-16 22-Feb-18 22-Feb-18 0%

Segment 1 I-285 P.I.0000784 SignageSegment 1 I-285 P.I.0000784 SignageSegment 1 I-285 P.I.0000784 Signage 52 793 15-Nov-16 01-Feb-17 27-Nov-19 08-Apr-20

Segment 1A - STA 874 to 945  I-285 SigningSegment 1A - STA 874 to 945  I-285 SigningSegment 1A - STA 874 to 945  I-285 Signing 52 793 15-Nov-16 01-Feb-17 23-Jan-20 08-Apr-20

OverheadOverheadOverhead 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20

DS.TRF.1A.1000 GA-1.2.7.3.1.1.1Area 1A Develop Signing,Overhead Plans 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20 0%

Small Signs Pavement MarkingsSmall Signs Pavement MarkingsSmall Signs Pavement Markings 52 793 15-Nov-16 01-Feb-17 23-Jan-20 08-Apr-20

DS.TRF.1A.1001 GA-1.2.7.3.1.1.2Area 1A Develop Signing, Del ineation & Pavement Markings Plans 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20 0%

DS.TRF.1A.1002 GA-1.2.7.3.1.1.2Area 1A Submit Signing, De lineation & Pavement Markings  Plans  to G DOT for Review 1 791 14-Dec-16 14-Dec-16 21-Feb-20 21-Feb-20 0%

DS.TRF.1A.1003 GA-1.2.7.3.1.1.2Area 1A Signing, Delineation & Pavement Markings Plans to GDOT fo r Review 30 1166 15-Dec-16 13-Jan-17 24-Feb-20 24-Mar-20 0%

DS.TRF.1A.1004 GA-1.2.7.3.1.1.2Area 1A F inal Signing, Delinea tion & Pavement Markings Plans - Clear Comments 10 793 17-Jan-17 31-Jan-17 25-Mar-20 07-Apr-20 0%

DS.TRF.1A.1005 GA-1.2.7.3.1.1.2Area 1A F inal Signing, Delinea tion & Pavement Markings Plans - IFC 1 793 01-Feb-17 01-Feb-17 08-Apr-20 08-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area1C Final Illumination Plans - Clear Comments

Area1C Final Illumination Plans - IFC

26-Jan-17, Traffic Signal Systems

Segment 1 Develop Traffic Signal Systems

Segment 1 Submit Traff ic Signal Sys tems for Review

Segment 1 GDOT Review & Comment Traffic Signal Systems

Segment 1 Final Traffic Signal Systems - Clear Comments

Segment 1 Final Traffic Signal Systems - IFC

11-Jan-17 , Segment 2 SR 400 P.I. 721850 Electrical

11-Jan-17 , Illumination

11-Jan-17 , Segment 2D - STA 400 to 500 SR 400  Illumination

Area 2D Develop Illumination Plans

Area 2D Submit Illumination Plans for Review

Area 2D GDOT Review & Comment Illumination Plans

Area 2D Final Illumination Plans - Clear Comments

Area 2D Final Illumination Plans - IFC

11-Jan-17 , Segment 2E - STA 500 to 575 SR 400  Illumination

Area 2E Develop Illumination Plans

Area 2E Submit Illumination Plans for Review

Area 2E GDOT Review & Comment Illumination Plans

Area 2E Final Illumination Plans - Clear Comments

Area 2E Final Illumination Plans - IFC

27-Dec-16, Traff ic  Signal Sys tems

Segment 2 Develop Traffic Signal Systems

Segment 2 Submit Traff ic Signal Sys tems for Review

Segment 2 GDOT Review & Comment Traffic Signal Systems

Segment 2 Final Traffic Signal Systems - Clear Comments

Segment 2 Final Traffic Signal Systems - IFC

01-Feb-17, Signage and Marking Design

14-Nov-16, Signing Specifications

Develop draft Plan for preliminary operational signing schematics & criteria

QA/QC review and comments of preliminary operational signing schematics & criteria

Submittal to GDOT for review and comments of preliminary operational signing schematics & criteria

GDOT for review and comments of preliminary operational signing schematics & criteria

Draft Plan for preliminary operational signing schematics  & criteria, clear comments

Signing criteria

Signing criteria in Place

Sign foundations calculations

Special signs location

Sign foundations calculations Review

Develop signing and  delineation layout with location Stage 2

Submit Preliminary Signing Lay-out GDOT

Preliminary Signing Lay-out GDOT for review and comments

Signing  and pavement marking Standards, clear comments

Signing and pavement marking Standards

Preliminary Signing Lay-out, clear comments

Signing Lay-out Established

01-Feb-17, Segment 1 I-285 P.I.0000784 Signage

01-Feb-17, Segment 1A - STA 874 to 945  I-285 Signing

13-Dec-16, Overhead

Area 1A Develop Signing,Overhead Plans

01-Feb-17, Small Signs Pavement Markings

Area 1A Develop Signing, Delineation & Pavement Markings Plans

Area 1A Submit Signing, Delineation & Pavement Markings  Plans  to GDOT for Review

Area 1A Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 1A F inal Signing, Delineation & Pavement Markings Plans - Clear Comments

Area 1A F inal Signing, Delineation & Pavement Markings Plans - IFC

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Segment 1B - STA 945 to 1020 I-285  SigningSegment 1B - STA 945 to 1020 I-285  SigningSegment 1B - STA 945 to 1020 I-285  Signing 52 753 15-Nov-16 01-Feb-17 27-Nov-19 11-Feb-20

OverheadOverheadOverhead 20 755 15-Nov-16 13-Dec-16 27-Nov-19 26-Dec-19

DS.TRF.1B.1000 GA-1.2.7.3.1.2.1Area 1B Develop Signing,Overhead Plans 20 755 15-Nov-16 13-Dec-16 27-Nov-19 26-Dec-19 0%

Small Signs Pavement MarkingsSmall Signs Pavement MarkingsSmall Signs Pavement Markings 52 753 15-Nov-16 01-Feb-17 27-Nov-19 11-Feb-20

DS.TRF.1B.1001 GA-1.2.7.3.1.2.2Area 1B Develop Signing, Delineation & Pavement Markings Plans 20 755 15-Nov-16 13-Dec-16 27-Nov-19 26-Dec-19 0%

DS.TRF.1B.1002 GA-1.2.7.3.1.2.2Area 1B Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review 1 755 14-Dec-16 14-Dec-16 27-Dec-19 27-Dec-19 0%

DS.TRF.1B.1003 GA-1.2.7.3.1.2.2Area 1B Signing, Delineation & Pavement Markings Plans to GDOT for Review 30 1109 15-Dec-16 13-Jan-17 29-Dec-19 27-Jan-20 0%

DS.TRF.1B.1004 GA-1.2.7.3.1.2.2Area 1B Final Signing, Delineation & Pavement Markings Plans - Clear Comments 10 753 17-Jan-17 31-Jan-17 28-Jan-20 10-Feb-20 0%

DS.TRF.1B.1005 GA-1.2.7.3.1.2.2Area 1B Final Signing, Delineation & Pavement Markings Plans - IFC 1 753 01-Feb-17 01-Feb-17 11-Feb-20 11-Feb-20 0%

Segment 1C - STA 1020 to 1086  I-285 SigningSegment 1C - STA 1020 to 1086  I-285 SigningSegment 1C - STA 1020 to 1086  I-285 Signing 52 793 15-Nov-16 01-Feb-17 23-Jan-20 08-Apr-20

OverheadOverheadOverhead 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20

DS.TRF.1C.1000 GA-1.2.7.3.1.4.1Area 1C Develop Signing,Overhead Plans 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20 0%

Small Signs Pavement MarkingsSmall Signs Pavement MarkingsSmall Signs Pavement Markings 52 793 15-Nov-16 01-Feb-17 23-Jan-20 08-Apr-20

DS.TRF.1C.1001 GA-1.2.7.3.1.4.2Area 1C Develop Signing, Delineation & Pavement Markings Plans 20 791 15-Nov-16 13-Dec-16 23-Jan-20 20-Feb-20 0%

DS.TRF.1C.1002 GA-1.2.7.3.1.4.2Area 1C Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review 1 791 14-Dec-16 14-Dec-16 21-Feb-20 21-Feb-20 0%

DS.TRF.1C.1003 GA-1.2.7.3.1.4.2Area 1C Signing, Delineation & Pavement Markings Plans to GDOT for Review 30 1166 15-Dec-16 13-Jan-17 24-Feb-20 24-Mar-20 0%

DS.TRF.1C.1004 GA-1.2.7.3.1.4.2Area 1C Final Signing, Delineation & Pavement Markings Plans - Clear Comments 10 793 17-Jan-17 31-Jan-17 25-Mar-20 07-Apr-20 0%

DS.TRF.1C.1005 GA-1.2.7.3.1.4.2Area 1C Final Signing, Delineation & Pavement Markings Plans - IFC 1 793 01-Feb-17 01-Feb-17 08-Apr-20 08-Apr-20 0%

Segment 2 SR 400 P.I. 721850 SignageSegment 2 SR 400 P.I. 721850 SignageSegment 2 SR 400 P.I. 721850 Signage 52 767 15-Nov-16 01-Feb-17 07-Nov-19 03-Mar-20

Segment 2D - STA 400 to 500 SR 400 SigningSegment 2D - STA 400 to 500 SR 400 SigningSegment 2D - STA 400 to 500 SR 400 Signing 52 742 15-Nov-16 01-Feb-17 07-Nov-19 27-Jan-20

OverheadOverheadOverhead 20 742 15-Nov-16 13-Dec-16 07-Nov-19 06-Dec-19

DS.TRF.2D.1000 GA-1.2.7.3.2.5.1Area 2D Develop Signing,Overhead Plans 20 742 15-Nov-16 13-Dec-16 07-Nov-19 06-Dec-19 0%

Small Signs Pavement MarkingsSmall Signs Pavement MarkingsSmall Signs Pavement Markings 52 742 15-Nov-16 01-Feb-17 07-Nov-19 27-Jan-20

DS.TRF.2D.1001 GA-1.2.7.3.2.5.2Area 2D Develop Signing, Delineation & Pavement Markings Plans 20 742 15-Nov-16 13-Dec-16 07-Nov-19 06-Dec-19 0%

DS.TRF.2D.1002 GA-1.2.7.3.2.5.2Area 2D Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review 1 742 14-Dec-16 14-Dec-16 09-Dec-19 09-Dec-19 0%

DS.TRF.2D.1003 GA-1.2.7.3.2.5.2Area 2D Signing, Delineation & Pavement Markings Plans GDOT Review 30 1090 15-Dec-16 13-Jan-17 10-Dec-19 08-Jan-20 0%

DS.TRF.2D.1004 GA-1.2.7.3.2.5.2Area 2D Final Signing, Delineation & Pavement Markings Plans - Clear Comments 10 742 17-Jan-17 31-Jan-17 09-Jan-20 24-Jan-20 0%

DS.TRF.2D.1005 GA-1.2.7.3.2.5.2Area 2D Final Signing, Delineation & Pavement Markings Plans - IFC 1 742 01-Feb-17 01-Feb-17 27-Jan-20 27-Jan-20 0%

Segment 2E - STA 500 to 575 SR 400 SigningSegment 2E - STA 500 to 575 SR 400 SigningSegment 2E - STA 500 to 575 SR 400 Signing 41 778 15-Nov-16 13-Jan-17 02-Jan-20 03-Mar-20

OverheadOverheadOverhead 20 778 15-Nov-16 13-Dec-16 02-Jan-20 31-Jan-20

DS.TRF.2E.1000 GA-1.2.7.3.2.1.1Area 2E Develop Signing,Overhead Plans 20 778 15-Nov-16 13-Dec-16 02-Jan-20 31-Jan-20 0%

Small Signs Pavement MarkingsSmall Signs Pavement MarkingsSmall Signs Pavement Markings 41 778 15-Nov-16 13-Jan-17 02-Jan-20 03-Mar-20

DS.TRF.2E.1001 GA-1.2.7.3.2.1.2Area 2E Develop Signing, Delineation & Pavement Markings Plans 20 778 15-Nov-16 13-Dec-16 02-Jan-20 31-Jan-20 0%

DS.TRF.2E.1002 GA-1.2.7.3.2.1.2Area 2E Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review 1 778 14-Dec-16 14-Dec-16 03-Feb-20 03-Feb-20 0%

DS.TRF.2E.1003 GA-1.2.7.3.2.1.2Area 2E Signing, Delineation & Pavement Markings Plans GDOT Review 14 1146 15-Dec-16 28-Dec-16 04-Feb-20 17-Feb-20 0%

DS.TRF.2E.1004 GA-1.2.7.3.2.1.2Area 2E Final Signing, Delineation & Pavement Markings Plans - Clear Comments 10 778 29-Dec-16 12-Jan-17 18-Feb-20 02-Mar-20 0%

DS.TRF.2E.1005 GA-1.2.7.3.2.1.2Area 2E Final Signing, Delineation & Pavement Markings Plans - IFC 1 778 13-Jan-17 13-Jan-17 03-Mar-20 03-Mar-20 0%

ITS DesignITS DesignITS Design 175 682 11-May-16 24-Jan-17 23-Jun-16 17-Oct-19

Segment 1 I-285 P.I.0000784 ITS & TCSSegment 1 I-285 P.I.0000784 ITS & TCSSegment 1 I-285 P.I.0000784 ITS & TCS 175 682 11-May-16 24-Jan-17 23-Jun-16 17-Oct-19

Duct Bank System & Power SupplyDuct Bank System & Power SupplyDuct Bank System & Power Supply 20 30 11-May-16 08-Jun-16 23-Jun-16 21-Jul-16

DS.ITS.1.1000 GA-1.2.8.1.1Determine Conduit Needs for ITS Segment 1 20 30 11-May-16 08-Jun-16 23-Jun-16 21-Jul-16 0%

ITS/TCS Equipment & StructuresITS/TCS Equipment & StructuresITS/TCS Equipment & Structures 155 682 09-Jun-16 24-Jan-17 22-Jul-16 17-Oct-19

DS.ITS.1.1001 GA-1.2.8.1.2ITS Infrastructure Foundation Design Segment 1 20 30 09-Jun-16 07-Jul-16 22-Jul-16 18-Aug-16 0%

DS.ITS.1.1002 GA-1.2.8.1.2Determine Final ITS Features Location Segment 1 20 30 09-Jun-16 07-Jul-16 22-Jul-16 18-Aug-16 0%

DS.ITS.1.1003 GA-1.2.8.1.2Design ITS Equipment Segment 1 60 30 08-Jul-16 30-Sep-16 19-Aug-16 15-Nov-16 0%

DS.ITS.1.1004 GA-1.2.8.1.2QA/QC Compliance Review ITS Equipment Design 5 681 03-Oct-16 07-Oct-16 01-Jul-19 08-Jul-19 0%

DS.ITS.1.1005 GA-1.2.8.1.2Submit ITS Equipment Design 1 681 11-Oct-16 11-O ct-16 09-Jul-19 09-Jul-19 0%

DS.ITS.1.1006 GA-1.2.8.1.2GDOT for Review and Comments of the ITS Equipment with Locations 30 1001 12-Oct-16 10-Nov-16 10-Jul-19 08-Aug-19 0%

DS.ITS.1.1007 GA-1.2.8.1.2ITS Equipment Design - Clear Comments 10 681 14-Nov-16 28-Nov-16 09-Aug-19 22-Aug-19 0%

DS.ITS.1.1008 GA-1.2.8.1.2QA/QC Compliance Review ITS Equipment Design 5 681 29-Nov-16 05-Dec-16 23-Aug-19 29-Aug-19 0%

DS.ITS.1.1009 GA-1.2.8.1.2Re-Submit ITS Equipment Design 1 681 06-Dec-16 06-Dec-16 30-Aug-19 30-Aug-19 0%

DS.ITS.1.1010 GA-1.2.8.1.2GDOT for Review and Comments of the ITS Equipment with Locations 30 999 07-Dec-16 05-Jan-17 02-Sep-19 01-Oct-19 0%

DS.ITS.1.1011 GA-1.2.8.1.2ITS Equipment with Locations - Clear Comments 10 682 06-Jan-17 23-Jan-17 02-Oct-19 16-Oct-19 0%

DS.ITS.1.1012 GA-1.2.8.1.2ITS Equipment with Locations - IFC 1 682 24-Jan-17 24-Jan-17 17-Oct-19 17-Oct-19 0%

Segment 2 SR 400 P.I. 721850 ITS & TCSSegment 2 SR 400 P.I. 721850 ITS & TCSSegment 2 SR 400 P.I. 721850 ITS & TCS 165 673 11-May-16 06-Jan-17 23-Jun-16 19-Sep-19

Duct Bank System & Power SupplyDuct Bank System & Power SupplyDuct Bank System & Power Supply 20 30 11-May-16 08-Jun-16 23-Jun-16 21-Jul-16

DS.ITS.2.1000 GA-1.2.8.2.1Determine Conduit Needs for ITS Segment 2 20 30 11-May-16 08-Jun-16 23-Jun-16 21-Jul-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

01-Feb-17, Segment 1B - STA 945 to 1020 I-285  Signing

13-Dec-16, Overhead

Area 1B Develop Signing,Overhead Plans

01-Feb-17, Small Signs Pavement Markings

Area 1B Develop Signing, Delineation & Pavement Markings Plans

Area 1B Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 1B Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 1B Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area 1B Final Signing, Delineation & Pavement Markings Plans - IFC

01-Feb-17, Segment 1C - STA 1020 to 1086  I-285 Signing

13-Dec-16, Overhead

Area 1C Develop Signing,Overhead Plans

01-Feb-17, Small Signs Pavement Markings

Area 1C Develop Signing, Delineation & Pavement Markings Plans

Area 1C Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 1C Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 1C Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area 1C Final Signing, Delineation & Pavement Markings Plans - IFC

01-Feb-17, Segment 2 SR 400 P.I. 721850 Signage

01-Feb-17, Segment 2D - STA 400 to 500 SR 400 Signing

13-Dec-16, Overhead

Area 2D Develop Signing,Overhead Plans

01-Feb-17, Small Signs Pavement Markings

Area 2D Develop Signing, Delineation & Pavement Markings Plans

Area 2D Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 2D Signing, Delineation & Pavement Markings Plans GDOT Review

Area 2D Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area 2D Final Signing, Delineation & Pavement Markings Plans - IFC

13-Jan-17, Segment 2E - STA 500 to 575 SR 400 Signing

13-Dec-16, Overhead

Area 2E Develop Signing,Overhead Plans

13-Jan-17, Small Signs Pavement Markings

Area 2E Develop Signing, Delineation & Pavement Markings Plans

Area 2E Submit Signing, Delineation & Pavement Markings Plans to GDOT for Review

Area 2E Signing, Delineation & Pavement Markings Plans GDOT Review

Area 2E Final Signing, Delineation & Pavement Markings Plans - Clear Comments

Area 2E Final Signing, Delineation & Pavement Markings Plans - IFC

24-Jan-17, ITS Design

24-Jan-17, Segment 1 I-285 P.I.0000784 ITS & TCS

08-Jun-16, Duct Bank System & Power Supply

Determine Conduit Needs for ITS Segment 1

24-Jan-17, ITS/TCS Equipment & Structures

ITS Infrastructure Foundation Design Segment 1

Determine Final ITS Features Location Segment 1

Design ITS Equipment Segment 1

QA/QC Compliance Review ITS Equipment Design

Submit ITS Equipment Design

GDOT for Review and Comments of the ITS Equipment with Locations

ITS Equipment Design - Clear Comments

QA/QC Compliance Review ITS Equipment Design

Re-Submit ITS Equipment Design

GDOT for Review and Comments of the ITS Equipment with Locations

ITS Equipment with Locations - Clear Comments

ITS Equipment with Locations - IFC

06-Jan-17, Segment 2 SR 400 P.I. 721850 ITS & TCS

08-Jun-16, Duct Bank System & Power Supply

Determine Conduit Needs for ITS Segment 2

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
ITS/TCS Equipment & StructuresITS/TCS Equipment & StructuresITS/TCS Equipment & Structures 145 673 09-Jun-16 06-Jan-17 22-Jul-16 19-Sep-19

DS.ITS.2.1001 GA-1.2.8.2.2ITS Infrastructure Foundation Design Segment 2 20 30 09-Jun-16 07-Jul-16 22-Jul-16 18-Aug-16 0%

DS.ITS.2.1002 GA-1.2.8.2.2Determine Final ITS Features Location Segment 2 20 30 09-Jun-16 07-Jul-16 22-Jul-16 18-Aug-16 0%

DS.ITS.2.1003 GA-1.2.8.2.2Design ITS Equipment Segment 2 60 30 08-Jul-16 30-Sep-16 19-Aug-16 15-Nov-16 0%

DS.ITS.2.1004 GA-1.2.8.2.2QA/QC Compliance Review  ITS Equipment with Locations 5 675 03-Oct-16 07-Oct-16 21-Jun-19 27-Jun-19 0%

DS.ITS.2.1005 GA-1.2.8.2.2Submit  ITS Equipment with Locations 1 675 11-Oct-16 11-O ct-16 28-Jun-19 28-Jun-19 0%

DS.ITS.2.1006 GA-1.2.8.2.2GDOT Review  ITS Equipment with Locations 30 992 12-Oct-16 10-Nov-16 01-Jul-19 30-Jul-19 0%

DS.ITS.2.1007 GA-1.2.8.2.2Final  ITS Equipment with Locations - Clear Comments 10 674 14-Nov-16 28-Nov-16 31-Jul-19 13-Aug-19 0%

DS.ITS.2.1008 GA-1.2.8.2.2QA/QC Compliance Review  ITS Equipment with Locations 5 674 29-Nov-16 05-Dec-16 14-Aug-19 20-Aug-19 0%

DS.ITS.2.1009 GA-1.2.8.2.2Submit  ITS Equipment with Locations 1 674 06-Dec-16 06-Dec-16 21-Aug-19 21-Aug-19 0%

DS.ITS.2.1010 GA-1.2.8.2.2GDOT for Review and Comments of the ITS Equipment with Locations 14 988 07-Dec-16 20-Dec-16 22-Aug-19 04-Sep-19 0%

DS.ITS.2.1011 GA-1.2.8.2.2ITS Equipment Design - Clear Comments 10 673 21-Dec-16 05-Jan-17 05-Sep-19 18-Sep-19 0%

DS.ITS.2.1012 GA-1.2.8.2.2ITS Equipment with Locations - IFC 1 673 06-Jan-17 06-Jan-17 19-Sep-19 19-Sep-19 0%

Traffic Management & ControlsTraffic Management & ControlsTraffic Management & Controls 106 24 11-May-16 11-O ct-16 16-Jun-16 15-Nov-16

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 93 37 11-May-16 21-Sep-16 27-Jul-16 15-Nov-16

Traffic Contr ol SystemsTraffic Contr ol SystemsTraffic Contr ol Systems 93 37 11-May-16 21-Sep-16 27-Jul-16 15-Nov-16

DS.TMC.1.1000 GA-1.2.9.3.2Traffic data c ol lec tion 10 53 11-May-16 24-May-16 27-Jul-16 09-Aug-16 0%

DS.TMC.1.1002 GA-1.2.9.3.2Traffic s igna ls  foundation design 10 53 11-May-16 24-May-16 27-Jul-16 09-Aug-16 0%

DS.TMC.1.1001 GA-1.2.9.3.2Signalization layout with location 20 53 25-May-16 22-Jun-16 10-Aug-16 07-Sep-16 0%

DS.TMC.1.1004 GA-1.2.9.3.2Traffic Studies 10 53 09-Jun-16 22-Jun-16 24-Aug-16 07-Sep-16 0%

DS.TMC.1.1003 GA-1.2.9.3.2Develop Traffic Control Systems Standards 20 53 23-Jun-16 21-Jul-16 08-Sep-16 05-Oct-16 0%

DS.TMC.1.1005 GA-1.2.9.3.2QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 37 15-Aug-16 19-Aug-16 06-Oct-16 13-Oct-16 0%

DS.TMC.1.1006 GA-1.2.9.3.2Submit Traffic  Control Sys tems Standards 1 37 22-Aug-16 22-Aug-16 14-Oct-16 14-Oct-16 0%

DS.TMC.1.1007 GA-1.2.9.3.2GDOT Review Traffic Control Systems Standards 15 54 23-Aug-16 06-Sep-16 16-Oct-16 30-Oct-16 0%

DS.TMC.1.1008 GA-1.2.9.3.2ITS Equipment with Locations - Clear Comments 10 37 07-Sep-16 20-Sep-16 31-Oct-16 14-Nov-16 0%

DS.TMC.1.1009 GA-1.2.9.3.2Traffic Control Systems Standards in Place 1 37 21-Sep-16 21-Sep-16 15-Nov-16 15-Nov-16 0%

Traffic Contr ol PlanningTraffic Contr ol PlanningTraffic Contr ol Planning 58 72 11-May-16 02-Aug-16 27-Jul-16 15-Nov-16

DS.TMC.1.1012 GA-1.2.9.3.1Collecting of existing traffic data 20 53 11-May-16 08-Jun-16 27-Jul-16 23-Aug-16 0%

DS.TMC.1.1013 GA-1.2.9.3.1Criteria for traffic management design. 20 73 11-May-16 08-Jun-16 24-Aug-16 21-Sep-16 0%

DS.TMC.1.1011 GA-1.2.9.3.1Develop conceptual options for traffic management 10 73 09-Jun-16 22-Jun-16 22-Sep-16 05-Oct-16 0%

DS.TMC.1.1010 GA-1.2.9.3.1Analysis of collected information 20 73 09-Jun-16 07-Jul-16 22-Sep-16 20-Oct-16 0%

DS.TMC.1.1014 GA-1.2.9.3.1Definition of General construction phases 10 73 23-Jun-16 07-Jul-16 06-Oct-16 20-Oct-16 0%

DS.TMC.1.1015 GA-1.2.9.3.1Develop traffic management plans for Packages 1 73 08-Jul-16 08-Jul-16 21-Oct-16 21-Oct-16 0%

DS.TMC.1.1016 GA-1.2.9.3.1QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 73 11-Jul-16 15-Jul-16 24-Oct-16 28-Oct-16 0%

DS.TMC.1.1017 GA-1.2.9.3.1Submit Traffic  Control Sys tems Standards 1 73 18-Jul-16 18-Jul-16 31-Oct-16 31-Oct-16 0%

DS.TMC.1.1018 GA-1.2.9.3.1GDOT review of Traffic Management Plans 14 105 19-Jul-16 01-Aug-16 01-Nov-16 14-Nov-16 0%

DS.TMC.1.1019 GA-1.2.9.3.1Traffic Management Plans Standards 1 72 02-Aug-16 02-Aug-16 15-Nov-16 15-Nov-16 0%

Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850 106 24 11-May-16 11-O ct-16 16-Jun-16 15-Nov-16

Traffic Contr ol SystemsTraffic Contr ol SystemsTraffic Contr ol Systems 106 24 11-May-16 11-O ct-16 16-Jun-16 15-Nov-16

DS.TMC.2.1000 GA-1.2.9.1.2Traffic s igna ls  foundation design 10 25 11-May-16 24-May-16 16-Jun-16 29-Jun-16 0%

DS.TMC.2.1001 GA-1.2.9.1.2Traffic Studies 20 35 11-May-16 08-Jun-16 30-Jun-16 28-Jul-16 0%

DS.TMC.2.1002 GA-1.2.9.1.2Traffic data c ol lec tion 10 25 11-May-16 24-May-16 16-Jun-16 29-Jun-16 0%

DS.TMC.2.1003 GA-1.2.9.1.2Signalization layout with location 20 25 25-May-16 22-Jun-16 30-Jun-16 28-Jul-16 0%

DS.TMC.2.1004 GA-1.2.9.1.2Traffic Studies Segments 10 25 09-Jun-16 22-Jun-16 15-Jul-16 28-Jul-16 0%

DS.TMC.2.1005 GA-1.2.9.1.2Develop Traffic Control Systems Standards 20 25 23-Jun-16 21-Jul-16 29-Jul-16 25-Aug-16 0%

DS.TMC.2.1006 GA-1.2.9.1.2QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 25 22-Jul-16 28-Jul-16 26-Aug-16 01-Sep-16 0%

DS.TMC.2.1007 GA-1.2.9.1.2Submit Traffic  Control Sys tems Standards 1 25 29-Jul-16 29-Jul-16 02-Sep-16 02-Sep-16 0%

DS.TMC.2.1008 GA-1.2.9.1.2GDOT Review Traffic Control Systems Standards 30 37 30-Jul-16 28-Aug-16 05-Sep-16 04-Oct-16 0%

DS.TMC.2.1009 GA-1.2.9.1.2Traffic Control Systems Standards - C lear Comments 1 26 29-Aug-16 29-Aug-16 05-Oct-16 05-Oct-16 0%

DS.TMC.2.1010 GA-1.2.9.1.2QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 26 30-Aug-16 06-Sep-16 06-Oct-16 13-Oct-16 0%

DS.TMC.2.1011 GA-1.2.9.1.2Re-Submit Traffic Control Systems Standards 1 26 07-Sep-16 07-Sep-16 14-Oct-16 14-Oct-16 0%

DS.TMC.2.1012 GA-1.2.9.1.2GDOT Review Traffic Control Systems Standards 30 38 08-Sep-16 07-Oct-16 16-Oct-16 14-Nov-16 0%

DS.TMC.2.1013 GA-1.2.9.1.2Traffic Control Systems Standards in Place 1 24 11-Oct-16 11-O ct-16 15-Nov-16 15-Nov-16 0%

Traffic Contr ol PlanningTraffic Contr ol PlanningTraffic Contr ol Planning 96 34 11-May-16 26-Sep-16 16-Jun-16 15-Nov-16

DS.TMC.2.1014 GA-1.2.9.1.1Collecting of existing traffic data 20 25 11-May-16 08-Jun-16 16-Jun-16 14-Jul-16 0%

DS.TMC.2.1015 GA-1.2.9.1.1Criteria for traffic management design. 20 34 11-May-16 08-Jun-16 29-Jun-16 27-Jul-16 0%

DS.TMC.2.1016 GA-1.2.9.1.1Analysis of collected information 10 34 09-Jun-16 22-Jun-16 28-Jul-16 10-Aug-16 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

06-Jan-17, ITS/TCS Equipment & Structures

ITS Infrastructure Foundation Design Segment 2

Determine Final ITS Features Location Segment 2

Design ITS Equipment Segment 2

QA/QC Compliance Review  ITS Equipment with Locations

Submit  ITS Equipment with Locations

GDOT Review  ITS Equipment with Locations

Final  ITS Equipment with Locations - Clear Comments

QA/QC Compliance Review  ITS Equipment with Locations

Submit  ITS Equipment with Locations

GDOT for Review and Comments of the ITS Equipment with Locations

ITS Equipment Design - Clear Comments

ITS Equipment with Locations - IFC

11-O ct-16 , Traffic Management & Controls

21-Sep-16, Segment 1 I-285 P.I.0000784

21-Sep-16, Traffic  Contro l Sys tems

Tra ffic data collec tion

Tra ffic s ignals  foundation  design

Signalization layout with location

Tra ffic Studies

Develop Traffic Control Systems Standards

QA/QC Compliance Review of Traffic  Control Sys tems Standards

Submit Traffic  Control Sys tems Standards

GDOT Review Traffic Control Systems Standards

ITS Equipment with Locations - Clear Comments

Traffic Control Systems Standards in Place

02-Aug-16, Traffic  Control Planning

Collecting of existing traffic data

Criteria for traffic management design.

Develop conceptual options for traffic management

Analysis of collected information

Definition of General construction phases

Develop traffic management plans for Packages

QA/QC Compliance Review of Traffic  Control Sys tems Standards

Submit Traffic  Control Sys tems Standards

GDOT review of Traffic Management Plans

Traffic Management Plans Standards

11-O ct-16 , Segment 2 SR 400 P.I. 721850

11-O ct-16 , Traffic Control Systems

Tra ffic s ignals  foundation  design

Traffic Studies

Tra ffic data collec tion

Signalization layout with location

Tra ffic Studies Segments

Develop Traffic Control Systems Standards

QA/QC Compliance Review of Traffic  Control Sys tems Standards

Submit Traffic  Control Sys tems Standards

GDOT Review Traffic Control Systems Standards

Traffic Control Systems Standards - C lear Comments

QA/QC Compliance Review of Traffic  Control Sys tems Standards

Re-Submit Traffic Control Systems Standards

GDOT Review Traffic Control Systems Standards

Traffic Control Systems Standards in Place

26-Sep-16, Traffic  Control Planning

Collecting of existing traffic data

Criteria for traffic management design.

Analysis of collected information

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.TMC.2.1017 GA-1.2.9.1.1Develop conceptual options for traffic management 10 34 09-Jun-16 22-Jun-16 28-Jul-16 10-Aug-16 0%

DS.TMC.2.1018 GA-1.2.9.1.1Definition of General construction phases 10 34 23-Jun-16 07-Jul-16 11-Aug-16 24-Aug-16 0%

DS.TMC.2.1019 GA-1.2.9.1.1Develop traffic management plans for Packages 20 34 08-Jul-16 04-Aug-16 25-Aug-16 22-Sep-16 0%

DS.TMC.2.1020 GA-1.2.9.1.1QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 34 05-Aug-16 11-Aug-16 23-Sep-16 29-Sep-16 0%

DS.TMC.2.1021 GA-1.2.9.1.1Submit Traffic  Control Sys tems Standards 1 34 12-Aug-16 12-Aug-16 30-Sep-16 30-Sep-16 0%

DS.TMC.2.1022 GA-1.2.9.1.1GDOT review of Traffic Control Systems Standards 30 51 13-Aug-16 11-Sep-16 03-Oct-16 01-Nov-16 0%

DS.TMC.2.1023 GA-1.2.9.1.1QA/QC Compliance Review of Traffic  Contro l Sys tems Standards 5 36 12-Sep-16 16-Sep-16 02-Nov-16 08-Nov-16 0%

DS.TMC.2.1024 GA-1.2.9.1.1Re-Submit Traffic Control Systems Standards 1 36 19-Sep-16 19-Sep-16 09-Nov-16 09-Nov-16 0%

DS.TMC.2.1025 GA-1.2.9.1.1GDOT Review Traffic Control Systems Standards 5 51 20-Sep-16 24-Sep-16 10-Nov-16 14-Nov-16 0%

DS.TMC.2.1026 GA-1.2.9.1.1Traffic Control Systems Standards in Place 1 34 26-Sep-16 26-Sep-16 15-Nov-16 15-Nov-16 0%

QA/QC DesignQA/QC DesignQA/QC Design 1000 419 01-Aug-16 27-Apr-19 24-Sep-17 19-Jun-20

QA/QC CEIQA/QC CEIQA/QC CEI 1000 419 01-Aug-16 27-Apr-19 24-Sep-17 19-Jun-20

DS.QA.1000 GA-1.2.11.1QA/QC Design in Place 1000 419 01-Aug-16 27-Apr-19 24-Sep-17 19-Jun-20 0%

Develop SpecificationsDevelop SpecificationsDevelop Specifications 191 999 09-Jun-16 17-Dec-16 28-Jul-16 11-Sep-19

DS.DSC.1000 GA-1.2.12Bridge Design Specifications Completed 0 181 09-Jun-16 09-Jun-16 06-Dec-16 06-Dec-16 0%

DS.DSC.1001 GA-1.2.12General Structure Specifications Completed 0 160 09-Jun-16 09-Jun-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1002 GA-1.2.12Schematics Completed 0 19 10-Jul-16 10-Jul-16 28-Jul-16 28-Jul-16 0%

DS.DSC.1003 GA-1.2.12Retaining Wall Design Specifications Completed 0 120 19-Jul-16 19-Jul-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1006 GA-1.2.12Noise Wall Specifications Completed 0 103 05-Aug-16 05-Aug-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1004 GA-1.2.12Design QA/QC Management System in Place 0 1 08-Aug-16 08-Aug-16 08-Aug-16 08-Aug-16 0%

DS.DSC.1012 GA-1.2.12Survey Specifications Completed 0 64 13-Sep-16 13-Sep-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1014 GA-1.2.12Drainage Design Specifications Completed 0 57 20-Sep-16 20-Sep-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1005 GA-1.2.12Traffic Management Spec ifications  Completed 0 50 27-Sep-16 27-Sep-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1009 GA-1.2.12ITCS & TCS Specifications Completed 0 46 01-Oct-16 01-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1013 GA-1.2.12Geotechnical Specifications Completed 0 35 12-Oct-16 12-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1010 GA-1.2.12Traffic s igna l Sys tems Specifications Completed 0 35 12-Oct-16 12-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1011 GA-1.2.12Traffic Control Specifications Completed 0 35 12-Oct-16 12-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1008 GA-1.2.12Sign & Marking Specifications Completed 0 28 19-Oct-16 19-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1007 GA-1.2.12Illumination Specifications Completed 0 21 26-Oct-16 26-Oct-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1015 GA-1.2.12Roadway Design Specifications Completed 0 5 11-Nov-16 11-Nov-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1016 GA-1.2.12Pavement Design Specifications Completed 0 1 15-Nov-16 15-Nov-16 15-Nov-16 15-Nov-16 0%

DS.DSC.1017 GA-1.2.12Landscaping Specifications Completed 0 999 17-Dec-16 17-Dec-16 11-Sep-19 11-Sep-19 0%

Right-of-Way AcquisitionRight-of-Way AcquisitionRight-of-Way Acquisition 624 261 12-Apr-16 11-O ct-18 02-May-16 29-Oct-19

DS.ROW.1000 GA-1.3 Mobilize ROW Team and Assignment of Review Appraiser 40 13 12-Apr-16 08-Jun-16 02-May-16 27-Jun-16 0%

ROW Acquisition PlanROW Acquisition PlanROW Acquisition Plan 65 100 09-Jun-16 09-Sep-16 05-Nov-16 07-Feb-17

DS.ROW.1001 GA-1.3.3Develop ROW Ac quisition Plan (Uti lit ies) 17 149 09-Jun-16 25-Jun-16 05-Nov-16 21-Nov-16 0%

DS.ROW.1002 GA-1.3.3QA/QC Compliance Review, ROW  Acquisition Plan 1 102 27-Jun-16 27-Jun-16 22-Nov-16 22-Nov-16 0%

DS.ROW.1003 GA-1.3.3Submit ROW Acquisit ion Plan 1 102 28-Jun-16 28-Jun-16 23-Nov-16 23-Nov-16 0%

DS.ROW.1004 GA-1.3.3GDOT  Review, ROW Acquisition Plan 45 148 29-Jun-16 12-Aug-16 24-Nov-16 07-Jan-17 0%

DS.ROW.1005 GA-1.3.3Resolve Comments & Obtain Approva l, ROW Acquisition Plan 5 148 13-Aug-16 17-Aug-16 08-Jan-17 12-Jan-17 0%

DS.ROW.1006 GA-1.3.3QA/QC Compliance Review, ROW  Acquisition Plan 1 100 18-Aug-16 18-Aug-16 13-Jan-17 13-Jan-17 0%

DS.ROW.1007 GA-1.3.3Re-Submit ROW Acqu is ition  Plan 1 100 19-Aug-16 19-Aug-16 17-Jan-17 17-Jan-17 0%

DS.ROW.1008 GA-1.3.3GDOT  Review, ROW Acquisition Plan 15 151 20-Aug-16 03-Sep-16 18-Jan-17 01-Feb-17 0%

DS.ROW.1009 GA-1.3.3Resolve Comments & Obtain Approva l, ROW Acquisition Plan 5 151 04-Sep-16 08-Sep-16 02-Feb-17 06-Feb-17 0%

DS.ROW.1010 GA-1.3.3ROW Ac quisition Plan in Place 1 151 09-Sep-16 09-Sep-16 07-Feb-17 07-Feb-17 0%

State Proposed/State Aquired ROWState Proposed/State Aquired ROWState Proposed/State Aquired ROW 268 1028 12-Apr-16 04-Jan-17 12-Aug-17 29-Oct-19

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 268 981 12-Apr-16 04-Jan-17 12-Aug-17 12-Sep-19

Parcel 14 Highwoods KC Glenridge Land LP-2Parcel 14 Highwoods KC Glenridge Land LP-2Parcel 14 Highwoods KC Glenridge Land LP-2 268 764 12-Apr-16 04-Jan-17 16-May-18 07-Feb-19

DS.SPSA.1PCL14.1000 GA-1.3.1.1.5State Proposed/State Acquired Parcel 14 Cleared for Construc tion Deadline 268 764 12-Apr-16 04-Jan-17 16-May-18 07-Feb-19 0%

Parcel 16 Hospital Author ity of FultonParcel 16 Hospital Author ity of FultonParcel 16 Hospital Author ity of Fulton 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18

DS.SPSA.1PCL16.1000 GA-1.3.1.1.7State Proposed/State Acquired Parcel 16 Cleared for Construc tion Deadline 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18 0%

Parcel 15 Highwoods KC Glenridge Office LP-2Parcel 15 Highwoods KC Glenridge Office LP-2Parcel 15 Highwoods KC Glenridge Office LP-2 268 764 12-Apr-16 04-Jan-17 16-May-18 07-Feb-19

DS.SPSA.1PCL15.1000 GA-1.3.1.1.6State Proposed/State Acquired Parcel 15 Cleared for Construc tion Deadline 268 764 12-Apr-16 04-Jan-17 16-May-18 07-Feb-19 0%

Parcel 19 Morrison Management Specialist Inc.Parcel 19 Morrison Management Specialist Inc.Parcel 19 Morrison Management Specialist Inc. 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18

DS.SPSA.1PCL19.1000 GA-1.3.1.1.4State Proposed/State Acquired Parcel 19 Cleared for Construc tion Deadline 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18 0%

Parcel 18 Hospital Author ity of FultonParcel 18 Hospital Author ity of FultonParcel 18 Hospital Author ity of Fulton 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18

DS.SPSA.1PCL18.1000 GA-1.3.1.1.3State Proposed/State Acquired Parcel 18 Cleared for Construc tion Deadline 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Develop conceptual options for traffic management

Definition of General construction phases

Develop traffic management plans for Packages

QA/QC Compliance Review of Traffic  Control Sys tems Standards

Submit Traffic  Control Sys tems Standards

GDOT review of Traffic Control Systems Standards

QA/QC Compliance Review of Traffic  Contro l Sys tems Standards

Re-Submit Traffic Control Systems Standards

GDOT Review Tra ffic Control Systems  Standards

Traffic Control Systems Standards in Place

27-Apr-19, QA/QC Design

27-Apr-19, QA/QC CEI

QA/QC Design in Place

17-Dec-16, Develop Specifications

Bridge Design Specifications Completed

General Structure Specifications Completed

Schematics Completed

Retaining Wall Design Specifications Completed

Noise Wall  Specifications Completed

Design QA/QC Management System in Place

Survey Specifications Completed

Drainage Design Specifications Completed

Traffic Management Spec ifications  Completed

ITCS & TCS Specifications Completed

Geotechnical Specifications Completed

Traffic s ignal Sys tems Specifications Completed

Traffic Control Specifications Completed

Sign & Marking Specifications Completed

Illumination Specifications Completed

Roadway Design Specifications Completed

Pavement Design Specifications Completed

Landscaping Specifications Completed

11-Oct-18, Right-of-Way Acquisition

Mobilize ROW Team and Assignment of Review Appraiser

09-Sep-16, ROW Acquisit ion Plan

Develop ROW Acquisition Plan (Utilit ies)

QA/QC Compliance Review, ROW  Acquisition Plan

Submit ROW Acquisit ion Plan

GDOT  Review, ROW Acquisition Plan

Resolve Comments & Obtain Approval, ROW Acquisition Plan

QA/QC Compliance Review, ROW  Acquisition Plan

Re-Submit ROW Acquis ition Plan

GDOT  Review, ROW Acquisition Plan

Resolve Comments & Obtain Approval, ROW Acquisition Plan

ROW Acquisition Plan in Place

04-Jan-17, State Proposed/State Aquired ROW

04-Jan-17, Segment 1 I-285 P.I.0000784

04-Jan-17, Parcel 14 Highwoods KC Glenridge Land LP-2

State Proposed/State Acquired Parcel 14 Cleared for Construc tion Deadline

04-Jan-17, Parcel 16 Hospital Authority of Fulton

State Proposed/State Acquired Parcel 16 Cleared for Construc tion Deadline

04-Jan-17, Parcel 15 Highwoods KC Glenridge Office LP-2

State Proposed/State Acquired Parcel 15 Cleared for Construc tion Deadline

04-Jan-17, Parcel 19 Morrison Management Specialist Inc.

State Proposed/State Acquired Parcel 19 Cleared for Construc tion Deadline

04-Jan-17, Parcel 18 Hospital Authority of Fulton

State Proposed/State Acquired Parcel 18 Cleared for Construc tion Deadline

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...
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Complete
Parcel 17 Hospital Author ity of FultonParcel 17 Hospital Author ity of FultonParcel 17 Hospital Author ity of Fulton 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18

DS.SPSA.1PCL17.1000 GA-1.3.1.1.1State Proposed/State Acquired Parcel 17 Cleared for Construc tion Deadline 268 487 12-Apr-16 04-Jan-17 12-Aug-17 06-May-18 0%

Parcel 20 Caram PropertiesParcel 20 Caram PropertiesParcel 20 Caram Properties 268 765 12-Apr-16 04-Jan-17 17-May-18 08-Feb-19

DS.SPSA.1PCL20.1000 GA-1.3.1.1.2State Proposed/State Acquired Parcel 20 Cleared for Construc tion Deadline 268 765 12-Apr-16 04-Jan-17 17-May-18 08-Feb-19 0%

Parcel 21 Perirmeter Crossing GA LLC.Parcel 21 Perirmeter Crossing GA LLC.Parcel 21 Perirmeter Crossing GA LLC. 268 765 12-Apr-16 04-Jan-17 17-May-18 08-Feb-19

DS.SPSA.1PCL21.1000 GA-1.3.1.1.8State Proposed/State Acquired Parcel 21 Cleared for Construc tion Deadline 268 765 12-Apr-16 04-Jan-17 17-May-18 08-Feb-19 0%

Parcel 24 JMC LHI LLC.Parcel 24 JMC LHI LLC.Parcel 24 JMC LHI LLC. 268 981 12-Apr-16 04-Jan-17 19-Dec-18 12-Sep-19

DS.SPSA.1PCL24.1000 GA-1.3.1.1.10State Proposed/State Acquired Parcel 24 Cleared for Construc tion Deadline 268 981 12-Apr-16 04-Jan-17 19-Dec-18 12-Sep-19 0%

Parcel 53 SGCP Lakeside LLCParcel 53 SGCP Lakeside LLCParcel 53 SGCP Lakeside LLC 268 862 12-Apr-16 04-Jan-17 22-Aug-18 16-May-19

DS.SPSA.1PCL53.1000 GA-1.3.1.1.9State Proposed/State Acquired Parcel 53 Cleared for Construc tion Deadline 268 862 12-Apr-16 04-Jan-17 22-Aug-18 16-May-19 0%

Parcel 54 SGCP Lakeside LLCParcel 54 SGCP Lakeside LLCParcel 54 SGCP Lakeside LLC 268 973 12-Apr-16 04-Jan-17 11-Dec-18 04-Sep-19

DS.SPSA.1PCL54.1000 GA-1.3.1.1.11State Proposed/State Acquired Parcel 54 Cleared for Construc tion Deadline 268 973 12-Apr-16 04-Jan-17 11-Dec-18 04-Sep-19 0%

Parcel 55 Glenridge Four Hundred Prop. Inc.Parcel 55 Glenridge Four Hundred Prop. Inc.Parcel 55 Glenridge Four Hundred Prop. Inc. 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18

DS.SPSA.1PCL55.1000 GA-1.3.1.1.12State Proposed/State Acquired Parcel 55 Cleared for Construc tion Deadline 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18 0%

Parcel 56 CEP Plaza PartnersParcel 56 CEP Plaza PartnersParcel 56 CEP Plaza Partners 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18

DS.SPSA.1PCL56.1000 GA-1.3.1.1.13State Proposed/State Acquired Parcel 56 Cleared for Construc tion Deadline 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18 0%

Parcel 58 Fulton CountyParcel 58 Fulton CountyParcel 58 Fulton County 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18

DS.SPSA.1PCL58.1000 GA-1.3.1.1.14State Proposed/State Acquired Parcel 58 Cleared for Construc tion Deadline 268 706 12-Apr-16 04-Jan-17 19-Mar-18 11-Dec-18 0%

Parcel 59 Concourse Owner V/VI LLC.Parcel 59 Concourse Owner V/VI LLC.Parcel 59 Concourse Owner V/VI LLC. 268 790 12-Apr-16 04-Jan-17 11-Jun-18 05-Mar-19

DS.SPSA.1PCL59.1000 GA-1.3.1.1.15State Proposed/State Acquired Parcel 59 Cleared for Construc tion Deadline 268 790 12-Apr-16 04-Jan-17 11-Jun-18 05-Mar-19 0%

Parcel 60 Concourse Owner II LLC.Parcel 60 Concourse Owner II LLC.Parcel 60 Concourse Owner II LLC. 268 790 12-Apr-16 04-Jan-17 11-Jun-18 05-Mar-19

DS.SPSA.1PCL60.1000 GA-1.3.1.1.16State Proposed/State Acquired Parcel 60 Cleared for Construc tion Deadline 268 790 12-Apr-16 04-Jan-17 11-Jun-18 05-Mar-19 0%

Parcel 61 AG-APG  Palisades Property Ow ner LLC.Parcel 61 AG-APG  Palisades Property Ow ner LLC.Parcel 61 AG-APG  Palisades Property Ow ner LLC. 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19

DS.SPSA.1PCL61.1000 GA-1.3.1.1.17State Proposed/State Acquired Parcel 61 Cleared for Construc tion Deadline 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19 0%

Parcel 62 AG-APG  Palisades Property Ow ner LLC.Parcel 62 AG-APG  Palisades Property Ow ner LLC.Parcel 62 AG-APG  Palisades Property Ow ner LLC. 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19

DS.SPSA.1PCL62.1000 GA-1.3.1.1.18State Proposed/State Acquired Parcel 62 Cleared for Construc tion Deadline 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19 0%

Parcel 63 City of DunwoodyParcel 63 City of DunwoodyParcel 63 City of Dunwoody 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19

DS.SPSA.1PCL63.1000 GA-1.3.1.1.19State Proposed/State Acquired Parcel 63 Cleared for Construc tion Deadline 268 979 12-Apr-16 04-Jan-17 17-Dec-18 10-Sep-19 0%

Parcel 65 City of DunwoodyParcel 65 City of DunwoodyParcel 65 City of Dunwoody 268 959 12-Apr-16 04-Jan-17 27-Nov-18 21-Aug-19

DS.SPSA.1PCL65.1000 GA-1.3.1.1.20State Proposed/State Acquired Parcel 65 Cleared for Construc tion Deadline 268 959 12-Apr-16 04-Jan-17 27-Nov-18 21-Aug-19 0%

Parcel 72 AG-APG  Palisades Property Ow ner LLC.Parcel 72 AG-APG  Palisades Property Ow ner LLC.Parcel 72 AG-APG  Palisades Property Ow ner LLC. 268 959 12-Apr-16 04-Jan-17 27-Nov-18 21-Aug-19

DS.SPSA.1PCL72.1000 GA-1.3.1.1.21State Proposed/State Acquired Parcel 72 Cleared for Construc tion Deadline 268 959 12-Apr-16 04-Jan-17 27-Nov-18 21-Aug-19 0%

Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850Segment 2 SR 400 P.I. 721850 84 1212 12-Apr-16 04-Jul-16 21-Feb-18 29-Oct-19

Parcel 11A Northside Hospital Inc.Parcel 11A Northside Hospital Inc.Parcel 11A Northside Hospital Inc. 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18

DS.SPSA.2PCL11A.1000 GA-1.3.1.2.11AState Proposed/State Acquired Parcel 11A Cleared for Cons truction Deadline 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18 0%

Parcel 11B EXW Bar field LLC.Parcel 11B EXW Bar field LLC.Parcel 11B EXW Bar field LLC. 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18

DS.SPSA.2PCL11B.1000 GA-1.3.1.2.11BState Proposed/State Acquired Parcel 11B Cleared for Construction Deadline 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18 0%

Parcel 14 Winter 8 LLC.Parcel 14 Winter 8 LLC.Parcel 14 Winter 8 LLC. 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18

DS.SPSA.2PCL14.1000 GA-1.3.1.2.14State Proposed/State Acquired Parcel 08 Cleared for Construc tion Deadline 84 862 12-Apr-16 04-Jul-16 22-Aug-18 13-Nov-18 0%

Parcel 21 Noble I HY AtlantaParcel 21 Noble I HY AtlantaParcel 21 Noble I HY Atlanta 84 680 12-Apr-16 04-Jul-16 21-Feb-18 15-May-18

DS.SPSA.2PCL21.1000 GA-1.3.1.2.21State Proposed/State Acquired Parcel 21 Cleared for Construc tion Deadline 84 680 12-Apr-16 04-Jul-16 21-Feb-18 15-May-18 0%

Parcel 23 Northpark Land Asso. LTDParcel 23 Northpark Land Asso. LTDParcel 23 Northpark Land Asso. LTD 84 982 12-Apr-16 04-Jul-16 20-Dec-18 13-Mar-19

DS.SPSA.2PCL23.1000 GA-1.3.1.2.23State Proposed/State Acquired Parcel 23 Cleared for Construc tion Deadline 84 982 12-Apr-16 04-Jul-16 20-Dec-18 13-Mar-19 0%

Parcel 24 MARTAParcel 24 MARTAParcel 24 MARTA 84 702 12-Apr-16 04-Jul-16 15-Mar-18 06-Jun-18

DS.SPSA.2PCL24.1000 GA-1.3.1.2.24State Proposed/State Acquired Parcel 24 Cleared for Construc tion Deadline 84 702 12-Apr-16 04-Jul-16 15-Mar-18 06-Jun-18 0%

Parcel 25 MARTAParcel 25 MARTAParcel 25 MARTA 84 1151 12-Apr-16 04-Jul-16 07-Jun-19 29-Aug-19

DS.SPSA.2PCL25.1000 GA-1.3.1.2.25State Proposed/State Acquired Parcel 25 Cleared for Construc tion Deadline 84 1151 12-Apr-16 04-Jul-16 07-Jun-19 29-Aug-19 0%

Parcel 25A Serrano Codom iniumParcel 25A Serrano Codom iniumParcel 25A Serrano Codom inium 84 1151 12-Apr-16 04-Jul-16 07-Jun-19 29-Aug-19

DS.SPSA.2PCL25A.1000 GA-1.3.1.2.25AState Proposed/State Acquired Parcel 25A Cleared for Construction Deadline 84 1151 12-Apr-16 04-Jul-16 07-Jun-19 29-Aug-19 0%

Parcel 30 MARTAParcel 30 MARTAParcel 30 MARTA 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL30.1000 GA-1.3.1.2.30State Proposed/State Acquired Parcel 30 Cleared for Construc tion Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 33 VEF V Atlanta  Office Portfolio SPE LLC.Parcel 33 VEF V Atlanta  Office Portfolio SPE LLC.Parcel 33 VEF V Atlanta  Office Portfolio SPE LLC. 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL33.1000 GA-1.3.1.2.33State Proposed/State Acquired Parcel 33 Cleared for Construc tion Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 34 MARTAParcel 34 MARTAParcel 34 MARTA 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL34.1000 GA-1.3.1.2.34State Proposed/State Acquired Parcel 34 Cleared for Construc tion Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 35 BT Properties LLC.Parcel 35 BT Properties LLC.Parcel 35 BT Properties LLC. 84 1009 12-Apr-16 04-Jul-16 16-Jan-19 09-Apr-19

DS.SPSA.2PCL35.1000 GA-1.3.1.2.35State Proposed/State Acquired Parcel 35 Cleared for Construc tion Deadline 84 1009 12-Apr-16 04-Jul-16 16-Jan-19 09-Apr-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

04-Jan-17, Parcel 17 Hospital Authority of Fulton

State Proposed/State Acquired Parcel 17 Cleared for Construc tion Deadline

04-Jan-17, Parcel 20 Caram Properties

State Proposed/State Acquired Parcel 20 Cleared for Construc tion Deadline

04-Jan-17, Parcel 21 Perirmeter Crossing GA LLC.

State Proposed/State Acquired Parcel 21 Cleared for Construc tion Deadline

04-Jan-17, Parcel 24 JMC LHI LLC.

State Proposed/State Acquired Parcel 24 Cleared for Construc tion Deadline

04-Jan-17, Parcel 53 SGCP Lakeside LLC

State Proposed/State Acquired Parcel 53 Cleared for Construc tion Deadline

04-Jan-17, Parcel 54 SGCP Lakeside LLC

State Proposed/State Acquired Parcel 54 Cleared for Construc tion Deadline

04-Jan-17, Parcel 55 Glenridge Four Hundred Prop. Inc.

State Proposed/State Acquired Parcel 55 Cleared for Construc tion Deadline

04-Jan-17, Parcel 56 CEP Plaza Partners

State Proposed/State Acquired Parcel 56 Cleared for Construc tion Deadline

04-Jan-17, Parcel 58 Fulton County

State Proposed/State Acquired Parcel 58 Cleared for Construc tion Deadline

04-Jan-17, Parcel 59 Concourse Owner V/VI LLC.

State Proposed/State Acquired Parcel 59 Cleared for Construc tion Deadline

04-Jan-17, Parcel 60 Concourse Owner II LLC.

State Proposed/State Acquired Parcel 60 Cleared for Construc tion Deadline

04-Jan-17, Parcel 61 AG-APG Palisades Property Owner LLC.

State Proposed/State Acquired Parcel 61 Cleared for Construc tion Deadline

04-Jan-17, Parcel 62 AG-APG Palisades Property Owner LLC.

State Proposed/State Acquired Parcel 62 Cleared for Construc tion Deadline

04-Jan-17, Parcel 63 City of Dunwoody

State Proposed/State Acquired Parcel 63 Cleared for Construc tion Deadline

04-Jan-17, Parcel 65 City of Dunwoody

State Proposed/State Acquired Parcel 65 Cleared for Construc tion Deadline

04-Jan-17, Parcel 72 AG-APG Palisades Property Owner LLC.

State Proposed/State Acquired Parcel 72 Cleared for Construc tion Deadline

04-Jul-16, Segment 2 SR 400 P.I. 721850

04-Jul-16, Parcel 11A Northside Hospital Inc.

State Proposed/State Acquired Parcel 11A Cleared for Cons truction Deadline

04-Jul-16, Parcel 11B EXW Barfield LLC.

State Proposed/State Acquired Parcel 11B Cleared for Construction Deadline

04-Jul-16, Parcel 14 Winter 8 LLC.

State Proposed/State Acquired Parcel 08 Cleared for Construc tion Deadline

04-Jul-16, Parcel 21 Noble I HY Atlanta

State Proposed/State Acquired Parcel 21 Cleared for Construc tion Deadline

04-Jul-16, Parcel 23 Northpark Land Asso. LTD

State Proposed/State Acquired Parcel 23 Cleared for Construc tion Deadline

04-Jul-16, Parcel 24 MARTA

State Proposed/State Acquired Parcel 24 Cleared for Construc tion Deadline

04-Jul-16, Parcel 25 MARTA

State Proposed/State Acquired Parcel 25 Cleared for Construc tion Deadline

04-Jul-16, Parcel 25A Serrano Codominium

State Proposed/State Acquired Parcel 25A Cleared for Construction Deadline

04-Jul-16, Parcel 30 MARTA

State Proposed/State Acquired Parcel 30 Cleared for Construc tion Deadline

04-Jul-16, Parcel 33 VEF V Atlanta Office Portfolio SPE LLC.

State Proposed/State Acquired Parcel 33 Cleared for Construc tion Deadline

04-Jul-16, Parcel 34 MARTA

State Proposed/State Acquired Parcel 34 Cleared for Construc tion Deadline

04-Jul-16, Parcel 35 BT Properties LLC.

State Proposed/State Acquired Parcel 35 Cleared for Construc tion Deadline

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Parcel 38 BT Properties LLC.Parcel 38 BT Properties LLC.Parcel 38 BT Properties LLC. 84 1009 12-Apr-16 04-Jul-16 16-Jan-19 09-Apr-19

DS.SPSA.2PCL38.1000 GA-1.3.1.2.38State Proposed/State Acquired Parcel 38 Cleared for Construc tion Deadline 84 1009 12-Apr-16 04-Jul-16 16-Jan-19 09-Apr-19 0%

Parcel 39 Sandra M . MadariagaParcel 39 Sandra M . MadariagaParcel 39 Sandra M . Madariaga 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL39.1000 GA-1.3.1.2.39State Proposed/State Acquired Parcel 39 Cleared for Construc tion Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 40 MARTAParcel 40 MARTAParcel 40 MARTA 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL40.1000 GA-1.3.1.2.40State Proposed/State Acquired Parcel40 Cleared  for Construction Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 42 MARTAParcel 42 MARTAParcel 42 MARTA 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19

DS.SPSA.2PCL42.1000 GA-1.3.1.2.42State Proposed/State Acquired Parcel 42 Cleared for Construc tion Deadline 84 1212 12-Apr-16 04-Jul-16 07-Aug-19 29-Oct-19 0%

Parcel 43 MARTAParcel 43 MARTAParcel 43 MARTA 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19

DS.SPSA.2PCL43.1000 GA-1.3.1.2.43State Proposed/State Acquired Parcel 43 Cleared for Construc tion Deadline 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19 0%

Parcel 44 MARTAParcel 44 MARTAParcel 44 MARTA 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19

DS.SPSA.2PCL44.1000 GA-1.3.1.2.44State Proposed/State Acquired Parcel 44 Cleared for Construc tion Deadline 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19 0%

Parcel 60 Gates Dunwoody 164, ET ALParcel 60 Gates Dunwoody 164, ET ALParcel 60 Gates Dunwoody 164, ET AL 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19

DS.SPSA.2PCL60.1000 GA-1.3.1.2.60State Proposed/State Acquired Parcel 60 Cleared for Construc tion Deadline 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19 0%

Parcel 65 West Fair Homeowners Assoc. IncParcel 65 West Fair Homeowners Assoc. IncParcel 65 West Fair Homeowners Assoc. Inc 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19

DS.SPSA.2PCL65.1000 GA-1.3.1.2.65State Proposed/State Acquired Parcel 65 Cleared for Construc tion Deadline 84 1010 12-Apr-16 04-Jul-16 17-Jan-19 10-Apr-19 0%

State Proposed/Developer Aquired ROWState Proposed/Developer Aquired ROWState Proposed/Developer Aquired ROW 519 223 10-Sep-16 11-O ct-18 08-Feb-17 04-Sep-19

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 519 223 10-Sep-16 11-O ct-18 08-Feb-17 04-Sep-19

PARCEL 002 Donnellan School Inc.PARCEL 002 Donnellan School Inc.PARCEL 002 Donnellan School Inc. 374 229 10-Sep-16 15-Mar-18 13-Aug-17 14-Feb-19

DS.SPDA.2PCL002.1000 GA-1.3.2.2.002Parcel 002, Initiate ROW Acquis ition 0 338 10-Sep-16 10-Sep-16 13-Aug-17 13-Aug-17 0%

DS.SPDA.2PCL002.1001 GA-1.3.2.2.002Parcel 002, Obtain Right of Entries & Project Admin. 20 229 12-Sep-16 07-Oct-16 14-Aug-17 11-Sep-17 0%

DS.SPDA.2PCL002.1002 GA-1.3.2.2.002Parcel 002, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 339 08-Oct-16 06-Nov-16 12-Sep-17 11-O ct-17 0%

DS.SPDA.2PCL002.1003 GA-1.3.2.2.002Parcel 002, Prepare Tit le  Work 60 339 07-Nov-16 05-Jan-17 12-Oct-17 10-Dec-17 0%

DS.SPDA.2PCL002.1004 GA-1.3.2.2.002Parcel 002, GDOT Reviews ROW Plan for Approval 45 339 06-Jan-17 19-Feb-17 11-Dec-17 24-Jan-18 0%

DS.SPDA.2PCL002.1005 GA-1.3.2.2.002Parcel 002, Perform PH I ESA 30 339 20-Feb-17 21-Mar-17 25-Jan-18 23-Feb-18 0%

DS.SPDA.2PCL002.1006 GA-1.3.2.2.002Parcel 002, Perform Appraisals 30 339 22-Mar-17 20-Apr-17 24-Feb-18 25-Mar-18 0%

DS.SPDA.2PCL002.1007 GA-1.3.2.2.002Parcel 002, QA/QC Perform Compliance Review Appraisal 5 229 21-Apr-17 28-Apr-17 26-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL002.1008 GA-1.3.2.2.002Parcel 002, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 336 29-Apr-17 28-May-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL002.1009 GA-1.3.2.2.002Parcel 002, Present and Negotiate Offer 120 336 29-May-17 25-Sep-17 30-Apr-18 27-Aug-18 0%

DS.SPDA.2PCL002.1010 GA-1.3.2.2.002Parcel 002, Negotiation Settlement Amount Approval 10 466 26-Sep-17 05-Oct-17 05-Jan-19 14-Jan-19 0%

DS.SPDA.2PCL002.1011 GA-1.3.2.2.002Parcel 002, Condemnation Petition Preparation 20 336 26-Sep-17 15-Oct-17 28-Aug-18 16-Sep-18 0%

DS.SPDA.2PCL002.1012 GA-1.3.2.2.002Parcel 002, GDOT Reviews Condemnation Petition  (8 per month) 60 336 16-Oct-17 14-Dec-17 17-Sep-18 15-Nov-18 0%

DS.SPDA.2PCL002.1013 GA-1.3.2.2.002Parcel 002, Condemnation Hearing 30 336 15-Dec-17 13-Jan-18 16-Nov-18 15-Dec-18 0%

DS.SPDA.2PCL002.1014 GA-1.3.2.2.002Parcel 002, Administrative Appeals Hearing  (4 per month) 30 336 14-Jan-18 12-Feb-18 16-Dec-18 14-Jan-19 0%

DS.SPDA.2PCL002.1015 GA-1.3.2.2.002Parcel 002, Condemnation Hearing Award 0 336 14-Jan-18 14-Jan-18 15-Dec-18 15-Dec-18 0%

DS.SPDA.2PCL002.1016 GA-1.3.2.2.002Parcel 002, Parcel closing 30 336 13-Feb-18 14-Mar-18 15-Jan-19 13-Feb-19 0%

DS.SPDA.2PCL002.1017 GA-1.3.2.2.002Parcel 002, Cleared for Construction 1 336 15-Mar-18 15-Mar-18 14-Feb-19 14-Feb-19 0%

PARCEL 003 Donnellan School Inc.PARCEL 003 Donnellan School Inc.PARCEL 003 Donnellan School Inc. 374 229 10-Sep-16 15-Mar-18 13-Aug-17 14-Feb-19

DS.SPDA.2PCL003.1000 GA-1.3.2.2.1Parcel 003, Initiate ROW Acquis ition 0 338 10-Sep-16 10-Sep-16 13-Aug-17 13-Aug-17 0%

DS.SPDA.2PCL003.1001 GA-1.3.2.2.1Parcel 003, Obtain Right of Entries & Project Admin. 20 229 12-Sep-16 07-Oct-16 14-Aug-17 11-Sep-17 0%

DS.SPDA.2PCL003.1002 GA-1.3.2.2.1Parcel 003, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 339 08-Oct-16 06-Nov-16 12-Sep-17 11-O ct-17 0%

DS.SPDA.2PCL003.1003 GA-1.3.2.2.1Parcel 003, Prepare Tit le  Work 60 339 07-Nov-16 05-Jan-17 12-Oct-17 10-Dec-17 0%

DS.SPDA.2PCL003.1004 GA-1.3.2.2.1Parcel 003, GDOT Reviews ROW Plan for Approval 45 339 06-Jan-17 19-Feb-17 11-Dec-17 24-Jan-18 0%

DS.SPDA.2PCL003.1005 GA-1.3.2.2.1Parcel 003, Perform PH I ESA 30 339 20-Feb-17 21-Mar-17 25-Jan-18 23-Feb-18 0%

DS.SPDA.2PCL003.1006 GA-1.3.2.2.1Parcel 003, Perform Appraisals 30 339 22-Mar-17 20-Apr-17 24-Feb-18 25-Mar-18 0%

DS.SPDA.2PCL003.1007 GA-1.3.2.2.1Parcel 003, QA/QC Perform Compliance Review Appraisal 5 229 21-Apr-17 28-Apr-17 26-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL003.1008 GA-1.3.2.2.1Parcel 003, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 336 29-Apr-17 28-May-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL003.1009 GA-1.3.2.2.1Parcel 003, Present and Negotiate Offer 120 336 29-May-17 25-Sep-17 30-Apr-18 27-Aug-18 0%

DS.SPDA.2PCL003.1010 GA-1.3.2.2.1Parcel 003, Condemnation Petition Preparation 20 336 26-Sep-17 15-Oct-17 28-Aug-18 16-Sep-18 0%

DS.SPDA.2PCL003.1011 GA-1.3.2.2.1Parcel 003, Negotiation Settlement Amount Approval 10 466 26-Sep-17 05-Oct-17 05-Jan-19 14-Jan-19 0%

DS.SPDA.2PCL003.1012 GA-1.3.2.2.1Parcel 003, GDOT Reviews Condemnation Petition  (8 per month) 60 336 16-Oct-17 14-Dec-17 17-Sep-18 15-Nov-18 0%

DS.SPDA.2PCL003.1013 GA-1.3.2.2.1Parcel 003, Condemnation Hearing 30 336 15-Dec-17 13-Jan-18 16-Nov-18 15-Dec-18 0%

DS.SPDA.2PCL003.1014 GA-1.3.2.2.1Parcel 003, Condemnation Hearing Award 0 336 14-Jan-18 14-Jan-18 15-Dec-18 15-Dec-18 0%

DS.SPDA.2PCL003.1015 GA-1.3.2.2.1Parcel 003, Administrative Appeals Hearing  (4 per month) 30 336 14-Jan-18 12-Feb-18 16-Dec-18 14-Jan-19 0%

DS.SPDA.2PCL003.1016 GA-1.3.2.2.1Parcel 003, Parcel closing 30 336 13-Feb-18 14-Mar-18 15-Jan-19 13-Feb-19 0%

DS.SPDA.2PCL003.1017 GA-1.3.2.2.1Parcel 003, Cleared for Construction 1 336 15-Mar-18 15-Mar-18 14-Feb-19 14-Feb-19 0%

PARCEL 004 Donnellan School Inc.PARCEL 004 Donnellan School Inc.PARCEL 004 Donnellan School Inc. 374 229 10-Sep-16 15-Mar-18 13-Aug-17 14-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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04-Jul-16, Parcel 38 BT Properties LLC.

State Proposed/State Acquired Parcel 38 Cleared for Construc tion Deadline

04-Jul-16, Parcel 39 Sandra M . Madariaga

State Proposed/State Acquired Parcel 39 Cleared for Construc tion Deadline

04-Jul-16, Parcel 40 MARTA

State Proposed/State Acquired Parcel40 Cleared for Construction Deadline

04-Jul-16, Parcel 42 MARTA

State Proposed/State Acquired Parcel 42 Cleared for Construc tion Deadline

04-Jul-16, Parcel 43 MARTA

State Proposed/State Acquired Parcel 43 Cleared for Construc tion Deadline

04-Jul-16, Parcel 44 MARTA

State Proposed/State Acquired Parcel 44 Cleared for Construc tion Deadline

04-Jul-16, Parcel 60 Gates Dunwoody 164, ET AL

State Proposed/State Acquired Parcel 60 Cleared for Construc tion Deadline

04-Jul-16, Parcel 65 West Fair Homeowners Assoc. Inc

State Proposed/State Acquired Parcel 65 Cleared for Construc tion Deadline

11-Oct-18, State Proposed/Developer Aquired ROW

11-Oct-18, Segment 1 I-285 P.I.0000784

15-Mar-18, PARCEL 002 Donnellan School Inc.

Parcel 002, Initiate ROW Acquis ition

Parcel 002, Obtain Right of Entries & Project Admin.

Parcel 002, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 002, Prepare Tit le Work

Parcel 002, GDOT Reviews ROW Plan for Approval

Parcel 002, Perform PH I ESA

Parcel 002, Perform Appraisals

Parcel 002, QA/QC Perform Compliance Review Appraisal

Parcel 002, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 002, Present and Negotiate Offer

Parcel 002, Negotiation Settlement Amount Approval

Parcel 002, Condemnation Petition Preparation

Parcel 002, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 002, Condemnation Hearing

Parcel 002, Administrative Appeals Hearing  (4 per month)

Parcel 002, Condemnation Hearing Award

Parcel 002, Parcel closing

Parcel 002, Cleared for Construction

15-Mar-18, PARCEL 003 Donnellan School Inc.

Parcel 003, Initiate ROW Acquis ition

Parcel 003, Obtain Right of Entries & Project Admin.

Parcel 003, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 003, Prepare Tit le Work

Parcel 003, GDOT Reviews ROW Plan for Approval

Parcel 003, Perform PH I ESA

Parcel 003, Perform Appraisals

Parcel 003, QA/QC Perform Compliance Review Appraisal

Parcel 003, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 003, Present and Negotiate Offer

Parcel 003, Condemnation Petition Preparation

Parcel 003, Negotiation Settlement Amount Approval

Parcel 003, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 003, Condemnation Hearing

Parcel 003, Condemnation Hearing Award

Parcel 003, Administrative Appeals Hearing  (4 per month)

Parcel 003, Parcel closing

Parcel 003, Cleared for Construction

15-Mar-18, PARCEL 004 Donnellan School Inc.

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule
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Complete
DS.SPDA.2PCL004.1000 GA-1.3.2.2.2Parcel 004, Initiate ROW Acquis ition 0 338 10-Sep-16 10-Sep-16 13-Aug-17 13-Aug-17 0%

DS.SPDA.2PCL004.1001 GA-1.3.2.2.2Parcel 004, Obtain Right of Entries & Project Admin. 20 229 12-Sep-16 07-Oct-16 14-Aug-17 11-Sep-17 0%

DS.SPDA.2PCL004.1002 GA-1.3.2.2.2Parcel 004, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 339 08-Oct-16 06-Nov-16 12-Sep-17 11-O ct-17 0%

DS.SPDA.2PCL004.1003 GA-1.3.2.2.2Parcel 004, Prepare Tit le  Work 60 339 07-Nov-16 05-Jan-17 12-Oct-17 10-Dec-17 0%

DS.SPDA.2PCL004.1004 GA-1.3.2.2.2Parcel 004, GDOT Reviews ROW Plan for Approval 45 339 06-Jan-17 19-Feb-17 11-Dec-17 24-Jan-18 0%

DS.SPDA.2PCL004.1005 GA-1.3.2.2.2Parcel 004, Perform PH I ESA 30 339 20-Feb-17 21-Mar-17 25-Jan-18 23-Feb-18 0%

DS.SPDA.2PCL004.1006 GA-1.3.2.2.2Parcel 004, Perform Appraisals 30 339 22-Mar-17 20-Apr-17 24-Feb-18 25-Mar-18 0%

DS.SPDA.2PCL004.1007 GA-1.3.2.2.2Parcel 004, QA/QC Perform Compliance Review Appraisal 5 229 21-Apr-17 28-Apr-17 26-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL004.1008 GA-1.3.2.2.2Parcel 004, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 336 29-Apr-17 28-May-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL004.1009 GA-1.3.2.2.2Parcel 004, Present and Negotiate Offer 120 336 29-May-17 25-Sep-17 30-Apr-18 27-Aug-18 0%

DS.SPDA.2PCL004.1010 GA-1.3.2.2.2Parcel 004, Negotiation Settlement Amount Approval 10 466 26-Sep-17 05-Oct-17 05-Jan-19 14-Jan-19 0%

DS.SPDA.2PCL004.1011 GA-1.3.2.2.2Parcel 004, Condemnation Petition Preparation 20 336 26-Sep-17 15-Oct-17 28-Aug-18 16-Sep-18 0%

DS.SPDA.2PCL004.1012 GA-1.3.2.2.2Parcel 004, GDOT Reviews Condemnation Petition  (8 per month) 60 336 16-Oct-17 14-Dec-17 17-Sep-18 15-Nov-18 0%

DS.SPDA.2PCL004.1013 GA-1.3.2.2.2Parcel 004, Condemnation Hearing 30 336 15-Dec-17 13-Jan-18 16-Nov-18 15-Dec-18 0%

DS.SPDA.2PCL004.1014 GA-1.3.2.2.2Parcel 004, Administrative Appeals Hearing  (4 per month) 30 336 14-Jan-18 12-Feb-18 16-Dec-18 14-Jan-19 0%

DS.SPDA.2PCL004.1015 GA-1.3.2.2.2Parcel 004, Condemnation Hearing Award 0 336 14-Jan-18 14-Jan-18 15-Dec-18 15-Dec-18 0%

DS.SPDA.2PCL004.1016 GA-1.3.2.2.2Parcel 004, Parcel closing 30 336 13-Feb-18 14-Mar-18 15-Jan-19 13-Feb-19 0%

DS.SPDA.2PCL004.1017 GA-1.3.2.2.2Parcel 004, Cleared for Construction 1 336 15-Mar-18 15-Mar-18 14-Feb-19 14-Feb-19 0%

PARCEL 005 Mosaic Falls PropertyPARCEL 005 Mosaic Falls PropertyPARCEL 005 Mosaic Falls Property 374 242 10-Sep-16 15-Mar-18 31-Aug-17 06-Mar-19

DS.SPDA.2PCL005.1000 GA-1.3.2.2.6Parcel 005, Initiate ROW Acquis ition 0 356 10-Sep-16 10-Sep-16 31-Aug-17 31-Aug-17 0%

DS.SPDA.2PCL005.1001 GA-1.3.2.2.6Parcel 005, Obtain Right of Entries & Project Admin. 20 243 12-Sep-16 07-Oct-16 01-Sep-17 29-Sep-17 0%

DS.SPDA.2PCL005.1002 GA-1.3.2.2.6Parcel 005, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 357 08-Oct-16 06-Nov-16 30-Sep-17 29-Oct-17 0%

DS.SPDA.2PCL005.1003 GA-1.3.2.2.6Parcel 005, Prepare Tit le  Work 60 357 07-Nov-16 05-Jan-17 30-Oct-17 28-Dec-17 0%

DS.SPDA.2PCL005.1004 GA-1.3.2.2.6Parcel 005, GDOT Reviews ROW Plan for Approval 45 357 06-Jan-17 19-Feb-17 29-Dec-17 11-Feb-18 0%

DS.SPDA.2PCL005.1005 GA-1.3.2.2.6Parcel 005, Perform PH I ESA 30 357 20-Feb-17 21-Mar-17 12-Feb-18 13-Mar-18 0%

DS.SPDA.2PCL005.1006 GA-1.3.2.2.6Parcel 005, Perform Appraisals 30 357 22-Mar-17 20-Apr-17 14-Mar-18 12-Apr-18 0%

DS.SPDA.2PCL005.1007 GA-1.3.2.2.6Parcel 005, QA/QC Perform Compliance Review Appraisal 5 243 21-Apr-17 28-Apr-17 13-Apr-18 19-Apr-18 0%

DS.SPDA.2PCL005.1008 GA-1.3.2.2.6Parcel 005, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 356 29-Apr-17 28-May-17 20-Apr-18 19-May-18 0%

DS.SPDA.2PCL005.1009 GA-1.3.2.2.6Parcel 005, Present and Negotiate Offer 120 356 29-May-17 25-Sep-17 20-May-18 16-Sep-18 0%

DS.SPDA.2PCL005.1010 GA-1.3.2.2.6Parcel 005, Negotiation Settlement Amount Approval 10 486 26-Sep-17 05-Oct-17 25-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL005.1011 GA-1.3.2.2.6Parcel 005, Condemnation Petition Preparation 20 356 26-Sep-17 15-Oct-17 17-Sep-18 06-Oct-18 0%

DS.SPDA.2PCL005.1012 GA-1.3.2.2.6Parcel 005, GDOT Reviews Condemnation Petition  (8 per month) 60 356 16-Oct-17 14-Dec-17 07-Oct-18 05-Dec-18 0%

DS.SPDA.2PCL005.1013 GA-1.3.2.2.6Parcel 005, Condemnation Hearing 30 356 15-Dec-17 13-Jan-18 06-Dec-18 04-Jan-19 0%

DS.SPDA.2PCL005.1015 GA-1.3.2.2.6Parcel 005, Condemnation Hearing Award 0 356 14-Jan-18 14-Jan-18 04-Jan-19 04-Jan-19 0%

DS.SPDA.2PCL005.1014 GA-1.3.2.2.6Parcel 005, Administrative Appeals Hearing  (4 per month) 30 356 14-Jan-18 12-Feb-18 05-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL005.1016 GA-1.3.2.2.6Parcel 005, Parcel closing 30 356 13-Feb-18 14-Mar-18 04-Feb-19 05-Mar-19 0%

DS.SPDA.2PCL005.1017 GA-1.3.2.2.6Parcel 005, Cleared for Construction 1 356 15-Mar-18 15-Mar-18 06-Mar-19 06-Mar-19 0%

PARCEL 006 Cotton Finance LLCPARCEL 006 Cotton Finance LLCPARCEL 006 Cotton Finance LLC 374 242 10-Sep-16 15-Mar-18 31-Aug-17 06-Mar-19

DS.SPDA.2PCL006.1000 GA-1.3.2.2.9Parcel 006, Initiate ROW Acquis ition 0 356 10-Sep-16 10-Sep-16 31-Aug-17 31-Aug-17 0%

DS.SPDA.2PCL006.1001 GA-1.3.2.2.9Parcel 006, Obtain Right of Entries & Project Admin. 20 243 12-Sep-16 07-Oct-16 01-Sep-17 29-Sep-17 0%

DS.SPDA.2PCL006.1002 GA-1.3.2.2.9Parcel 006, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 357 08-Oct-16 06-Nov-16 30-Sep-17 29-Oct-17 0%

DS.SPDA.2PCL006.1003 GA-1.3.2.2.9Parcel 006, Prepare Tit le  Work 60 357 07-Nov-16 05-Jan-17 30-Oct-17 28-Dec-17 0%

DS.SPDA.2PCL006.1004 GA-1.3.2.2.9Parcel 006, GDOT Reviews ROW Plan for Approval 45 357 06-Jan-17 19-Feb-17 29-Dec-17 11-Feb-18 0%

DS.SPDA.2PCL006.1005 GA-1.3.2.2.9Parcel 006, Perform PH I ESA 30 357 20-Feb-17 21-Mar-17 12-Feb-18 13-Mar-18 0%

DS.SPDA.2PCL006.1006 GA-1.3.2.2.9Parcel 006, Perform Appraisals 30 357 22-Mar-17 20-Apr-17 14-Mar-18 12-Apr-18 0%

DS.SPDA.2PCL006.1007 GA-1.3.2.2.9Parcel 006, QA/QC Perform Compliance Review Appraisal 5 243 21-Apr-17 28-Apr-17 13-Apr-18 19-Apr-18 0%

DS.SPDA.2PCL006.1008 GA-1.3.2.2.9Parcel 006, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 356 29-Apr-17 28-May-17 20-Apr-18 19-May-18 0%

DS.SPDA.2PCL006.1009 GA-1.3.2.2.9Parcel 006, Present and Negotiate Offer 120 356 29-May-17 25-Sep-17 20-May-18 16-Sep-18 0%

DS.SPDA.2PCL006.1010 GA-1.3.2.2.9Parcel 006, Negotiation Settlement Amount Approval 10 486 26-Sep-17 05-Oct-17 25-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL006.1011 GA-1.3.2.2.9Parcel 006, Condemnation Petition Preparation 20 356 26-Sep-17 15-Oct-17 17-Sep-18 06-Oct-18 0%

DS.SPDA.2PCL006.1012 GA-1.3.2.2.9Parcel 006, GDOT Reviews Condemnation Petition  (8 per month) 60 356 16-Oct-17 14-Dec-17 07-Oct-18 05-Dec-18 0%

DS.SPDA.2PCL006.1013 GA-1.3.2.2.9Parcel 006, Condemnation Hearing 30 356 15-Dec-17 13-Jan-18 06-Dec-18 04-Jan-19 0%

DS.SPDA.2PCL006.1014 GA-1.3.2.2.9Parcel 006, Administrative Appeals Hearing  (4 per month) 30 356 14-Jan-18 12-Feb-18 05-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL006.1015 GA-1.3.2.2.9Parcel 006, Condemnation Hearing Award 0 356 14-Jan-18 14-Jan-18 04-Jan-19 04-Jan-19 0%

DS.SPDA.2PCL006.1016 GA-1.3.2.2.9Parcel 006, Parcel closing 30 356 13-Feb-18 14-Mar-18 04-Feb-19 05-Mar-19 0%

DS.SPDA.2PCL006.1017 GA-1.3.2.2.9Parcel 006, Cleared for Construction 1 356 15-Mar-18 15-Mar-18 06-Mar-19 06-Mar-19 0%

PARCEL 007 Walter H. Nixon JrPARCEL 007 Walter H. Nixon JrPARCEL 007 Walter H. Nixon Jr 374 242 10-Sep-16 15-Mar-18 31-Aug-17 06-Mar-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 004, Initiate ROW Acquis ition

Parcel 004, Obtain Right of Entries & Project Admin.

Parcel 004, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 004, Prepare Tit le Work

Parcel 004, GDOT Reviews ROW Plan for Approval

Parcel 004, Perform PH I ESA

Parcel 004, Perform Appraisals

Parcel 004, QA/QC Perform Compliance Review Appraisal

Parcel 004, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 004, Present and Negotiate Offer

Parcel 004, Negotiation Settlement Amount Approval

Parcel 004, Condemnation Petition Preparation

Parcel 004, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 004, Condemnation Hearing

Parcel 004, Administrative Appeals Hearing  (4 per month)

Parcel 004, Condemnation Hearing Award

Parcel 004, Parcel closing

Parcel 004, Cleared for Construction

15-Mar-18, PARCEL 005 Mosaic Falls Property

Parcel 005, Initiate ROW Acquis ition

Parcel 005, Obtain Right of Entries & Project Admin.

Parcel 005, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 005, Prepare Tit le Work

Parcel 005, GDOT Reviews ROW Plan for Approval

Parcel 005, Perform PH I ESA

Parcel 005, Perform Appraisals

Parcel 005, QA/QC Perform Compliance Review Appraisal

Parcel 005, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 005, Present and Negotiate Offer

Parcel 005, Negotiation Settlement Amount Approval

Parcel 005, Condemnation Petition Preparation

Parcel 005, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 005, Condemnation Hearing

Parcel 005, Condemnation Hearing Award

Parcel 005, Administrative Appeals Hearing  (4 per month)

Parcel 005, Parcel closing

Parcel 005, Cleared for Construction

15-Mar-18, PARCEL 006 Cotton Finance LLC

Parcel 006, Initiate ROW Acquis ition

Parcel 006, Obtain Right of Entries & Project Admin.

Parcel 006, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 006, Prepare Tit le Work

Parcel 006, GDOT Reviews ROW Plan for Approval

Parcel 006, Perform PH I ESA

Parcel 006, Perform Appraisals

Parcel 006, QA/QC Perform Compliance Review Appraisal

Parcel 006, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 006, Present and Negotiate Offer

Parcel 006, Negotiation Settlement Amount Approval

Parcel 006, Condemnation Petition Preparation

Parcel 006, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 006, Condemnation Hearing

Parcel 006, Administrative Appeals Hearing  (4 per month)

Parcel 006, Condemnation Hearing Award

Parcel 006, Parcel closing

Parcel 006, Cleared for Construction

15-Mar-18, PARCEL 007 Walter H. Nixon Jr

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 43 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL007.1000 GA-1.3.2.2.4Parcel 007, Initiate ROW Acquis ition 0 356 10-Sep-16 10-Sep-16 31-Aug-17 31-Aug-17 0%

DS.SPDA.2PCL007.1001 GA-1.3.2.2.4Parcel 007, Obtain Right of Entries & Project Admin. 20 243 12-Sep-16 07-Oct-16 01-Sep-17 29-Sep-17 0%

DS.SPDA.2PCL007.1002 GA-1.3.2.2.4Parcel 007, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 357 08-Oct-16 06-Nov-16 30-Sep-17 29-Oct-17 0%

DS.SPDA.2PCL007.1003 GA-1.3.2.2.4Parcel 007, Prepare Tit le  Work 60 357 07-Nov-16 05-Jan-17 30-Oct-17 28-Dec-17 0%

DS.SPDA.2PCL007.1004 GA-1.3.2.2.4Parcel 007, GDOT Reviews ROW Plan for Approval 45 357 06-Jan-17 19-Feb-17 29-Dec-17 11-Feb-18 0%

DS.SPDA.2PCL007.1005 GA-1.3.2.2.4Parcel 007, Perform PH I ESA 30 357 20-Feb-17 21-Mar-17 12-Feb-18 13-Mar-18 0%

DS.SPDA.2PCL007.1006 GA-1.3.2.2.4Parcel 007, Perform Appraisals 30 357 22-Mar-17 20-Apr-17 14-Mar-18 12-Apr-18 0%

DS.SPDA.2PCL007.1007 GA-1.3.2.2.4Parcel 007, QA/QC Perform Compliance Review Appraisal 5 243 21-Apr-17 28-Apr-17 13-Apr-18 19-Apr-18 0%

DS.SPDA.2PCL007.1008 GA-1.3.2.2.4Parcel 007, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 356 29-Apr-17 28-May-17 20-Apr-18 19-May-18 0%

DS.SPDA.2PCL007.1009 GA-1.3.2.2.4Parcel 007, Present and Negotiate Offer 120 356 29-May-17 25-Sep-17 20-May-18 16-Sep-18 0%

DS.SPDA.2PCL007.1010 GA-1.3.2.2.4Parcel 007, Negotiation Settlement Amount Approval 10 486 26-Sep-17 05-Oct-17 25-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL007.1011 GA-1.3.2.2.4Parcel 007, Condemnation Petition Preparation 20 356 26-Sep-17 15-Oct-17 17-Sep-18 06-Oct-18 0%

DS.SPDA.2PCL007.1012 GA-1.3.2.2.4Parcel 007, GDOT Reviews Condemnation Petition  (8 per month) 60 356 16-Oct-17 14-Dec-17 07-Oct-18 05-Dec-18 0%

DS.SPDA.2PCL007.1013 GA-1.3.2.2.4Parcel 007, Condemnation Hearing 30 356 15-Dec-17 13-Jan-18 06-Dec-18 04-Jan-19 0%

DS.SPDA.2PCL007.1014 GA-1.3.2.2.4Parcel 007, Administrative Appeals Hearing  (4 per month) 30 356 14-Jan-18 12-Feb-18 05-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL007.1015 GA-1.3.2.2.4Parcel 007, Condemnation Hearing Award 0 356 14-Jan-18 14-Jan-18 04-Jan-19 04-Jan-19 0%

DS.SPDA.2PCL007.1016 GA-1.3.2.2.4Parcel 007, Parcel closing 30 356 13-Feb-18 14-Mar-18 04-Feb-19 05-Mar-19 0%

DS.SPDA.2PCL007.1017 GA-1.3.2.2.4Parcel 007, Cleared for Construction 1 356 15-Mar-18 15-Mar-18 06-Mar-19 06-Mar-19 0%

PARCEL 008 Valerie n. ForresterPARCEL 008 Valerie n. ForresterPARCEL 008 Valerie n. Forrester 374 242 10-Sep-16 15-Mar-18 31-Aug-17 06-Mar-19

DS.SPDA.2PCL008.1000 GA-1.3.2.2.7Parcel 008, Initiate ROW Acquis ition 0 356 10-Sep-16 10-Sep-16 31-Aug-17 31-Aug-17 0%

DS.SPDA.2PCL008.1001 GA-1.3.2.2.7Parcel 008, Obtain Right of Entries & Project Admin. 20 243 12-Sep-16 07-Oct-16 01-Sep-17 29-Sep-17 0%

DS.SPDA.2PCL008.1002 GA-1.3.2.2.7Parcel 008, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 357 08-Oct-16 06-Nov-16 30-Sep-17 29-Oct-17 0%

DS.SPDA.2PCL008.1003 GA-1.3.2.2.7Parcel 008, Prepare Tit le  Work 60 357 07-Nov-16 05-Jan-17 30-Oct-17 28-Dec-17 0%

DS.SPDA.2PCL008.1004 GA-1.3.2.2.7Parcel 008, GDOT Reviews ROW Plan for Approval 45 357 06-Jan-17 19-Feb-17 29-Dec-17 11-Feb-18 0%

DS.SPDA.2PCL008.1005 GA-1.3.2.2.7Parcel 008, Perform PH I ESA 30 357 20-Feb-17 21-Mar-17 12-Feb-18 13-Mar-18 0%

DS.SPDA.2PCL008.1006 GA-1.3.2.2.7Parcel 008, Perform Appraisals 30 357 22-Mar-17 20-Apr-17 14-Mar-18 12-Apr-18 0%

DS.SPDA.2PCL008.1007 GA-1.3.2.2.7Parcel 008, QA/QC Perform Compliance Review Appraisal 5 243 21-Apr-17 28-Apr-17 13-Apr-18 19-Apr-18 0%

DS.SPDA.2PCL008.1008 GA-1.3.2.2.7Parcel 008, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 356 29-Apr-17 28-May-17 20-Apr-18 19-May-18 0%

DS.SPDA.2PCL008.1009 GA-1.3.2.2.7Parcel 008, Present and Negotiate Offer 120 356 29-May-17 25-Sep-17 20-May-18 16-Sep-18 0%

DS.SPDA.2PCL008.1010 GA-1.3.2.2.7Parcel 008, Negotiation Settlement Amount Approval 10 486 26-Sep-17 05-Oct-17 25-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL008.1011 GA-1.3.2.2.7Parcel 008, Condemnation Petition Preparation 20 356 26-Sep-17 15-Oct-17 17-Sep-18 06-Oct-18 0%

DS.SPDA.2PCL008.1012 GA-1.3.2.2.7Parcel 008, GDOT Reviews Condemnation Petition  (8 per month) 60 356 16-Oct-17 14-Dec-17 07-Oct-18 05-Dec-18 0%

DS.SPDA.2PCL008.1013 GA-1.3.2.2.7Parcel 008, Condemnation Hearing 30 356 15-Dec-17 13-Jan-18 06-Dec-18 04-Jan-19 0%

DS.SPDA.2PCL008.1014 GA-1.3.2.2.7Parcel 008, Administrative Appeals Hearing  (4 per month) 30 356 14-Jan-18 12-Feb-18 05-Jan-19 03-Feb-19 0%

DS.SPDA.2PCL008.1015 GA-1.3.2.2.7Parcel 008, Condemnation Hearing Award 0 356 14-Jan-18 14-Jan-18 04-Jan-19 04-Jan-19 0%

DS.SPDA.2PCL008.1016 GA-1.3.2.2.7Parcel 008, Parcel closing 30 356 13-Feb-18 14-Mar-18 04-Feb-19 05-Mar-19 0%

DS.SPDA.2PCL008.1017 GA-1.3.2.2.7Parcel 008, Cleared for Construction 1 356 15-Mar-18 15-Mar-18 06-Mar-19 06-Mar-19 0%

PARCEL 009 Danie l C. & Janette L.PARCEL 009 Danie l C. & Janette L.PARCEL 009 Danie l C. & Janette L. 416 277 10-Sep-16 15-May-18 20-Oct-17 25-Jun-19

DS.SPDA.2PCL009.1000 GA-1.3.2.2.8Parcel 009, Initiate ROW Acquis ition 60 405 10-Sep-16 08-Nov-16 20-Oct-17 18-Dec-17 0%

DS.SPDA.2PCL009.1001 GA-1.3.2.2.8Parcel 009, Obtain Right of Entries & Project Admin. 20 275 09-Nov-16 08-Dec-16 19-Dec-17 18-Jan-18 0%

DS.SPDA.2PCL009.1002 GA-1.3.2.2.8Parcel 009, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 406 09-Dec-16 07-Jan-17 19-Jan-18 17-Feb-18 0%

DS.SPDA.2PCL009.1003 GA-1.3.2.2.8Parcel 009, Prepare Tit le  Work 60 406 08-Jan-17 08-Mar-17 18-Feb-18 18-Apr-18 0%

DS.SPDA.2PCL009.1004 GA-1.3.2.2.8Parcel 009, GDOT Reviews ROW Plan for Approval 45 406 09-Mar-17 22-Apr-17 19-Apr-18 02-Jun-18 0%

DS.SPDA.2PCL009.1005 GA-1.3.2.2.8Parcel 009, Perform PH I ESA 30 406 23-Apr-17 22-May-17 03-Jun-18 02-Jul-18 0%

DS.SPDA.2PCL009.1006 GA-1.3.2.2.8Parcel 009, Perform Appraisals 30 406 23-May-17 21-Jun-17 03-Jul-18 01-Aug-18 0%

DS.SPDA.2PCL009.1007 GA-1.3.2.2.8Parcel 009, QA/QC Perform Compliance Review Appraisal 5 277 22-Jun-17 28-Jun-17 02-Aug-18 08-Aug-18 0%

DS.SPDA.2PCL009.1008 GA-1.3.2.2.8Parcel 009, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 406 29-Jun-17 28-Jul-17 09-Aug-18 07-Sep-18 0%

DS.SPDA.2PCL009.1009 GA-1.3.2.2.8Parcel 009, Present and Negotiate Offer 120 406 29-Jul-17 25-Nov-17 08-Sep-18 05-Jan-19 0%

DS.SPDA.2PCL009.1010 GA-1.3.2.2.8Parcel 009, Negotiation Settlement Amount Approval 10 536 26-Nov-17 05-Dec-17 16-May-19 25-May-19 0%

DS.SPDA.2PCL009.1011 GA-1.3.2.2.8Parcel 009, Condemnation Petition Preparation 20 406 26-Nov-17 15-Dec-17 06-Jan-19 25-Jan-19 0%

DS.SPDA.2PCL009.1012 GA-1.3.2.2.8Parcel 009, GDOT Reviews Condemnation Petition  (8 per month) 60 406 16-Dec-17 13-Feb-18 26-Jan-19 26-Mar-19 0%

DS.SPDA.2PCL009.1013 GA-1.3.2.2.8Parcel 009, Condemnation Hearing 30 406 14-Feb-18 15-Mar-18 27-Mar-19 25-Apr-19 0%

DS.SPDA.2PCL009.1014 GA-1.3.2.2.8Parcel 009, Administrative Appeals Hearing  (4 per month) 30 406 16-Mar-18 14-Apr-18 26-Apr-19 25-May-19 0%

DS.SPDA.2PCL009.1015 GA-1.3.2.2.8Parcel 009, Condemnation Hearing Award 0 406 16-Mar-18 16-Mar-18 25-Apr-19 25-Apr-19 0%

DS.SPDA.2PCL009.1016 GA-1.3.2.2.8Parcel 009, Parcel closing 30 406 15-Apr-18 14-May-18 26-May-19 24-Jun-19 0%

DS.SPDA.2PCL009.1017 GA-1.3.2.2.8Parcel 009, Cleared for Construction 1 406 15-May-18 15-May-18 25-Jun-19 25-Jun-19 0%

PARCEL 010 Bellsouth CellularPARCEL 010 Bellsouth CellularPARCEL 010 Bellsouth Cellular 416 277 10-Sep-16 15-May-18 20-Oct-17 25-Jun-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 007, Initiate ROW Acquis ition

Parcel 007, Obtain Right of Entries & Project Admin.

Parcel 007, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 007, Prepare Tit le Work

Parcel 007, GDOT Reviews ROW Plan for Approval

Parcel 007, Perform PH I ESA

Parcel 007, Perform Appraisals

Parcel 007, QA/QC Perform Compliance Review Appraisal

Parcel 007, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 007, Present and Negotiate Offer

Parcel 007, Negotiation Settlement Amount Approval

Parcel 007, Condemnation Petition Preparation

Parcel 007, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 007, Condemnation Hearing

Parcel 007, Administrative Appeals Hearing  (4 per month)

Parcel 007, Condemnation Hearing Award

Parcel 007, Parcel closing

Parcel 007, Cleared for Construction

15-Mar-18, PARCEL 008 Valerie n. Forrester

Parcel 008, Initiate ROW Acquis ition

Parcel 008, Obtain Right of Entries & Project Admin.

Parcel 008, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 008, Prepare Tit le Work

Parcel 008, GDOT Reviews ROW Plan for Approval

Parcel 008, Perform PH I ESA

Parcel 008, Perform Appraisals

Parcel 008, QA/QC Perform Compliance Review Appraisal

Parcel 008, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 008, Present and Negotiate Offer

Parcel 008, Negotiation Settlement Amount Approval

Parcel 008, Condemnation Petition Preparation

Parcel 008, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 008, Condemnation Hearing

Parcel 008, Administrative Appeals Hearing  (4 per month)

Parcel 008, Condemnation Hearing Award

Parcel 008, Parcel closing

Parcel 008, Cleared for Construction

15-May-18, PARCEL 009 Daniel C. & Janette L.

Parcel 009, Initiate ROW Ac qu is ition

Parcel 009, Obtain Right of Entries & Project Admin.

Parcel 009, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 009, Prepare Title Work

Parcel 009, GDOT Reviews ROW Plan for Approval

Parcel 009, Perform PH I ESA

Parcel 009, Perform Appraisals

Parcel 009, QA/QC Perform Compliance Review Appraisal

Parcel 009, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 009, Present and Negotiate Offer

Parcel 009, Negotiation Settlement Amount Approval

Parcel 009, Condemnation Petition Preparation

Parcel 009, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 009, Condemnation Hearing

Parcel 009, Administrative Appeals Hearing  (4 per month)

Parcel 009, Condemnation Hearing Award

Parcel 009, Parcel closing

Parcel 009, Cleared for Construction

15-May-18, PARCEL 010 Bellsouth Cellular

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 44 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL010.1000 GA-1.3.2.2.10Parcel 010, Initiate ROW Acquis ition 60 405 10-Sep-16 08-Nov-16 20-Oct-17 18-Dec-17 0%

DS.SPDA.2PCL010.1001 GA-1.3.2.2.10Parcel 010, Obtain Right of Entries & Project Admin. 20 275 09-Nov-16 08-Dec-16 19-Dec-17 18-Jan-18 0%

DS.SPDA.2PCL010.1002 GA-1.3.2.2.10Parcel 010, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 406 09-Dec-16 07-Jan-17 19-Jan-18 17-Feb-18 0%

DS.SPDA.2PCL010.1003 GA-1.3.2.2.10Parcel 010, Prepare Tit le  Work 60 406 08-Jan-17 08-Mar-17 18-Feb-18 18-Apr-18 0%

DS.SPDA.2PCL010.1004 GA-1.3.2.2.10Parcel 010, GDOT Reviews ROW Plan for Approval 45 406 09-Mar-17 22-Apr-17 19-Apr-18 02-Jun-18 0%

DS.SPDA.2PCL010.1005 GA-1.3.2.2.10Parcel 010, Perform PH I ESA 30 406 23-Apr-17 22-May-17 03-Jun-18 02-Jul-18 0%

DS.SPDA.2PCL010.1006 GA-1.3.2.2.10Parcel 010, Perform Appraisals 30 406 23-May-17 21-Jun-17 03-Jul-18 01-Aug-18 0%

DS.SPDA.2PCL010.1007 GA-1.3.2.2.10Parcel 010, QA/QC Perform Compliance Review Appraisal 5 277 22-Jun-17 28-Jun-17 02-Aug-18 08-Aug-18 0%

DS.SPDA.2PCL010.1008 GA-1.3.2.2.10Parcel 010, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 406 29-Jun-17 28-Jul-17 09-Aug-18 07-Sep-18 0%

DS.SPDA.2PCL010.1009 GA-1.3.2.2.10Parcel 010, Present and Negotiate Offer 120 406 29-Jul-17 25-Nov-17 08-Sep-18 05-Jan-19 0%

DS.SPDA.2PCL010.1010 GA-1.3.2.2.10Parcel 010, Condemnation Petition Preparation 20 406 26-Nov-17 15-Dec-17 06-Jan-19 25-Jan-19 0%

DS.SPDA.2PCL010.1011 GA-1.3.2.2.10Parcel 010, Negotiation Settlement Amount Approval 10 536 26-Nov-17 05-Dec-17 16-May-19 25-May-19 0%

DS.SPDA.2PCL010.1012 GA-1.3.2.2.10Parcel 010, GDOT Reviews Condemnation Petition  (8 per month) 60 406 16-Dec-17 13-Feb-18 26-Jan-19 26-Mar-19 0%

DS.SPDA.2PCL010.1013 GA-1.3.2.2.10Parcel 010, Condemnation Hearing 30 406 14-Feb-18 15-Mar-18 27-Mar-19 25-Apr-19 0%

DS.SPDA.2PCL010.1014 GA-1.3.2.2.10Parcel 010, Administrative Appeals Hearing  (4 per month) 30 406 16-Mar-18 14-Apr-18 26-Apr-19 25-May-19 0%

DS.SPDA.2PCL010.1015 GA-1.3.2.2.10Parcel 010, Condemnation Hearing Award 0 406 16-Mar-18 16-Mar-18 25-Apr-19 25-Apr-19 0%

DS.SPDA.2PCL010.1016 GA-1.3.2.2.10Parcel 010, Parcel closing 30 406 15-Apr-18 14-May-18 26-May-19 24-Jun-19 0%

DS.SPDA.2PCL010.1017 GA-1.3.2.2.10Parcel 010, Cleared for Construction 1 406 15-May-18 15-May-18 25-Jun-19 25-Jun-19 0%

PARCEL 011 Glenridge Heights Home Owners Assn. Inc.PARCEL 011 Glenridge Heights Home Owners Assn. Inc.PARCEL 011 Glenridge Heights Home Owners Assn. Inc. 416 277 10-Sep-16 15-May-18 20-Oct-17 25-Jun-19

DS.SPDA.2PCL011.1000 GA-1.3.2.2.5Parcel 011, Init iate ROW Acquisition 60 405 10-Sep-16 08-Nov-16 20-Oct-17 18-Dec-17 0%

DS.SPDA.2PCL011.1001 GA-1.3.2.2.5Parcel 011, O btain Right of Entries & Projec t Admin. 20 275 09-Nov-16 08-Dec-16 19-Dec-17 18-Jan-18 0%

DS.SPDA.2PCL011.1002 GA-1.3.2.2.5Parcel 011, Perform Pre-Appra isal Field  Review, Surveying & Mapping 30 406 09-Dec-16 07-Jan-17 19-Jan-18 17-Feb-18 0%

DS.SPDA.2PCL011.1003 GA-1.3.2.2.5Parcel 011, Prepare  Title Work 60 406 08-Jan-17 08-Mar-17 18-Feb-18 18-Apr-18 0%

DS.SPDA.2PCL011.1004 GA-1.3.2.2.5Parcel 011, G DOT Reviews ROW Plan for Approval 45 406 09-Mar-17 22-Apr-17 19-Apr-18 02-Jun-18 0%

DS.SPDA.2PCL011.1005 GA-1.3.2.2.5Parcel 011, Perform PH I ESA 30 406 23-Apr-17 22-May-17 03-Jun-18 02-Jul-18 0%

DS.SPDA.2PCL011.1006 GA-1.3.2.2.5Parcel 011, Perform Appraisals 30 406 23-May-17 21-Jun-17 03-Jul-18 01-Aug-18 0%

DS.SPDA.2PCL011.1007 GA-1.3.2.2.5Parcel 011, Q A/QC Perform Compliance Review Appraisal 5 277 22-Jun-17 28-Jun-17 02-Aug-18 08-Aug-18 0%

DS.SPDA.2PCL011.1008 GA-1.3.2.2.5Parcel 011, G DOT Reviews Acquisition Package Appraisal (8 per month) 30 406 29-Jun-17 28-Jul-17 09-Aug-18 07-Sep-18 0%

DS.SPDA.2PCL011.1009 GA-1.3.2.2.5Parcel 011, Present and Negotiate  Offer 120 406 29-Jul-17 25-Nov-17 08-Sep-18 05-Jan-19 0%

DS.SPDA.2PCL011.1010 GA-1.3.2.2.5Parcel 011, Condemnation Petit ion Prepara tion 20 406 26-Nov-17 15-Dec-17 06-Jan-19 25-Jan-19 0%

DS.SPDA.2PCL011.1011 GA-1.3.2.2.5Parcel 011, Negotiation Sett lement Amount Approval 10 536 26-Nov-17 05-Dec-17 16-May-19 25-May-19 0%

DS.SPDA.2PCL011.1012 GA-1.3.2.2.5Parcel 011, G DOT Reviews Condemnation Petition  (8  per month) 60 406 16-Dec-17 13-Feb-18 26-Jan-19 26-Mar-19 0%

DS.SPDA.2PCL011.1013 GA-1.3.2.2.5Parcel 011, Condemnation Hearing 30 406 14-Feb-18 15-Mar-18 27-Mar-19 25-Apr-19 0%

DS.SPDA.2PCL011.1014 GA-1.3.2.2.5Parcel 011, Administrative Appeals Hearing  (4 per month) 30 406 16-Mar-18 14-Apr-18 26-Apr-19 25-May-19 0%

DS.SPDA.2PCL011.1015 GA-1.3.2.2.5Parcel 011, Condemnation Hearing Award 0 406 16-Mar-18 16-Mar-18 25-Apr-19 25-Apr-19 0%

DS.SPDA.2PCL011.1016 GA-1.3.2.2.5Parcel 011, Parcel closing 30 406 15-Apr-18 14-May-18 26-May-19 24-Jun-19 0%

DS.SPDA.2PCL011.1017 GA-1.3.2.2.5Parcel 011, Cleared  for Construction 1 406 15-May-18 15-May-18 25-Jun-19 25-Jun-19 0%

PARCEL 012 BTIC Glenridge LLC.PARCEL 012 BTIC Glenridge LLC.PARCEL 012 BTIC Glenridge LLC. 416 277 10-Sep-16 15-May-18 20-Oct-17 25-Jun-19

DS.SPDA.2PCL012.1000 GA-1.3.2.2.3Parcel 012, Initiate ROW Acquis ition 60 405 10-Sep-16 08-Nov-16 20-Oct-17 18-Dec-17 0%

DS.SPDA.2PCL012.1001 GA-1.3.2.2.3Parcel 012, Obtain Right of Entries & Project Admin. 20 275 09-Nov-16 08-Dec-16 19-Dec-17 18-Jan-18 0%

DS.SPDA.2PCL012.1002 GA-1.3.2.2.3Parcel 012, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 406 09-Dec-16 07-Jan-17 19-Jan-18 17-Feb-18 0%

DS.SPDA.2PCL012.1003 GA-1.3.2.2.3Parcel 012, Prepare Tit le  Work 60 406 08-Jan-17 08-Mar-17 18-Feb-18 18-Apr-18 0%

DS.SPDA.2PCL012.1004 GA-1.3.2.2.3Parcel 012, GDOT Reviews ROW Plan for Approval 45 406 09-Mar-17 22-Apr-17 19-Apr-18 02-Jun-18 0%

DS.SPDA.2PCL012.1005 GA-1.3.2.2.3Parcel 012, Perform PH I ESA 30 406 23-Apr-17 22-May-17 03-Jun-18 02-Jul-18 0%

DS.SPDA.2PCL012.1006 GA-1.3.2.2.3Parcel 012, Perform Appraisals 30 406 23-May-17 21-Jun-17 03-Jul-18 01-Aug-18 0%

DS.SPDA.2PCL012.1007 GA-1.3.2.2.3Parcel 012, QA/QC Perform Compliance Review Appraisal 5 277 22-Jun-17 28-Jun-17 02-Aug-18 08-Aug-18 0%

DS.SPDA.2PCL012.1008 GA-1.3.2.2.3Parcel 012, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 406 29-Jun-17 28-Jul-17 09-Aug-18 07-Sep-18 0%

DS.SPDA.2PCL012.1009 GA-1.3.2.2.3Parcel 012, Present and Negotiate Offer 120 406 29-Jul-17 25-Nov-17 08-Sep-18 05-Jan-19 0%

DS.SPDA.2PCL012.1010 GA-1.3.2.2.3Parcel 012, Negotiation Settlement Amount Approval 10 536 26-Nov-17 05-Dec-17 16-May-19 25-May-19 0%

DS.SPDA.2PCL012.1011 GA-1.3.2.2.3Parcel 012, Condemnation Petition Preparation 20 406 26-Nov-17 15-Dec-17 06-Jan-19 25-Jan-19 0%

DS.SPDA.2PCL012.1012 GA-1.3.2.2.3Parcel 012, GDOT Reviews Condemnation Petition  (8 per month) 60 406 16-Dec-17 13-Feb-18 26-Jan-19 26-Mar-19 0%

DS.SPDA.2PCL012.1013 GA-1.3.2.2.3Parcel 012, Condemnation Hearing 30 406 14-Feb-18 15-Mar-18 27-Mar-19 25-Apr-19 0%

DS.SPDA.2PCL012.1014 GA-1.3.2.2.3Parcel 012, Administrative Appeals Hearing  (4 per month) 30 406 16-Mar-18 14-Apr-18 26-Apr-19 25-May-19 0%

DS.SPDA.2PCL012.1015 GA-1.3.2.2.3Parcel 012, Condemnation Hearing Award 0 406 16-Mar-18 16-Mar-18 25-Apr-19 25-Apr-19 0%

DS.SPDA.2PCL012.1016 GA-1.3.2.2.3Parcel 012, Parcel closing 30 406 15-Apr-18 14-May-18 26-May-19 24-Jun-19 0%

DS.SPDA.2PCL012.1017 GA-1.3.2.2.3Parcel 012, Cleared for Construction 1 406 15-May-18 15-May-18 25-Jun-19 25-Jun-19 0%

PARCEL 027 June AndersonPARCEL 027 June AndersonPARCEL 027 June Anderson 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 010, Initiate ROW Ac qu is ition

Parcel 010, Obtain Right of Entries & Project Admin.

Parcel 010, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 010, Prepare Title Work

Parcel 010, GDOT Reviews ROW Plan for Approval

Parcel 010, Perform PH I ESA

Parcel 010, Perform Appraisals

Parcel 010, QA/QC Perform Compliance Review Appraisal

Parcel 010, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 010, Present and Negotiate Offer

Parcel 010, Condemnation Petition Preparation

Parcel 010, Negotiation Settlement Amount Approval

Parcel 010, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 010, Condemnation Hearing

Parcel 010, Administrative Appeals Hearing  (4 per month)

Parcel 010, Condemnation Hearing Award

Parcel 010, Parcel closing

Parcel 010, Cleared for Construction

15-May-18, PARCEL 011 Glenridge Heights Home Owners Assn. Inc.

Parcel 011 , In it iate ROW Acquisition

Parcel 011, O btain  Right of Entries & Projec t Admin.

Parcel 011, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 011 , Prepare Title Work

Parcel 011, G DOT Reviews ROW Plan for Approval

Parcel 011, Perform PH I ESA

Parcel 011, Perform Appraisals

Parcel 011, QA/QC Perform Compliance Review Appraisal

Parcel 011 , G DOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 011 , Present and Negotiate Offer

Parcel 011, Condemnation Petit ion Preparation

Parcel 011, Negotiation Sett lement Amount Approval

Parcel 011, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 011, Condemnation Hearing

Parcel 011, Administrative Appeals Hearing  (4 per month)

Parcel 011, Condemnation Hearing Award

Parcel 011 , Parcel closing

Parcel 011 , Cleared for Construction

15-May-18, PARCEL 012 BTIC Glenridge LLC.

Parcel 012, Initiate ROW Ac qu is ition

Parcel 012, Obtain Right of Entries & Project Admin.

Parcel 012, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 012, Prepare Title Work

Parcel 012, GDOT Reviews ROW Plan for Approval

Parcel 012, Perform PH I ESA

Parcel 012, Perform Appraisals

Parcel 012, QA/QC Perform Compliance Review Appraisal

Parcel 012, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 012, Present and Negotiate Offer

Parcel 012, Negotiation Settlement Amount Approval

Parcel 012, Condemnation Petition Preparation

Parcel 012, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 012, Condemnation Hearing

Parcel 012, Administrative Appeals Hearing  (4 per month)

Parcel 012, Condemnation Hearing Award

Parcel 012, Parcel closing

Parcel 012, Cleared for Construction

12-Apr-18, PARCEL 027 June Anderson

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL027.1000 GA-1.3.2.2.11Parcel 027, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL027.1001 GA-1.3.2.2.11Parcel 027, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL027.1002 GA-1.3.2.2.11Parcel 027, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL027.1003 GA-1.3.2.2.11Parcel 027, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL027.1004 GA-1.3.2.2.11Parcel 027, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL027.1005 GA-1.3.2.2.11Parcel 027, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL027.1006 GA-1.3.2.2.11Parcel 027, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL027.1007 GA-1.3.2.2.11Parcel 027, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL027.1008 GA-1.3.2.2.11Parcel 027, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL027.1009 GA-1.3.2.2.11Parcel 027, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL027.1010 GA-1.3.2.2.11Parcel 027, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL027.1011 GA-1.3.2.2.11Parcel 027, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL027.1012 GA-1.3.2.2.11Parcel 027, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL027.1013 GA-1.3.2.2.11Parcel 027, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL027.1014 GA-1.3.2.2.11Parcel 027, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL027.1015 GA-1.3.2.2.11Parcel 027, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL027.1016 GA-1.3.2.2.11Parcel 027, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL027.1017 GA-1.3.2.2.11Parcel 027, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 028 Lar bil LLC.PARCEL 028 Lar bil LLC.PARCEL 028 Lar bil LLC. 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

DS.SPDA.2PCL028.1000 GA-1.3.2.2.12Parcel 028, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL028.1001 GA-1.3.2.2.12Parcel 028, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL028.1002 GA-1.3.2.2.12Parcel 028, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL028.1003 GA-1.3.2.2.12Parcel 028, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL028.1004 GA-1.3.2.2.12Parcel 028, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL028.1005 GA-1.3.2.2.12Parcel 028, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL028.1006 GA-1.3.2.2.12Parcel 028, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL028.1007 GA-1.3.2.2.12Parcel 028, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL028.1008 GA-1.3.2.2.12Parcel 028, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL028.1009 GA-1.3.2.2.12Parcel 028, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL028.1010 GA-1.3.2.2.12Parcel 028, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL028.1011 GA-1.3.2.2.12Parcel 028, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL028.1012 GA-1.3.2.2.12Parcel 028, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL028.1013 GA-1.3.2.2.12Parcel 028, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL028.1014 GA-1.3.2.2.12Parcel 028, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL028.1015 GA-1.3.2.2.12Parcel 028, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL028.1016 GA-1.3.2.2.12Parcel 028, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL028.1017 GA-1.3.2.2.12Parcel 028, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 029 Edward L. & Mary  CopelandPARCEL 029 Edward L. & Mary  CopelandPARCEL 029 Edward L. & Mary  Copeland 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

DS.SPDA.2PCL029.1000 GA-1.3.2.2.13Parcel 029, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL029.1001 GA-1.3.2.2.13Parcel 029, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL029.1002 GA-1.3.2.2.13Parcel 029, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL029.1003 GA-1.3.2.2.13Parcel 029, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL029.1004 GA-1.3.2.2.13Parcel 029, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL029.1005 GA-1.3.2.2.13Parcel 029, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL029.1006 GA-1.3.2.2.13Parcel 029, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL029.1007 GA-1.3.2.2.13Parcel 029, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL029.1008 GA-1.3.2.2.13Parcel 029, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL029.1009 GA-1.3.2.2.13Parcel 029, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL029.1010 GA-1.3.2.2.13Parcel 029, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL029.1011 GA-1.3.2.2.13Parcel 029, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL029.1012 GA-1.3.2.2.13Parcel 029, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL029.1013 GA-1.3.2.2.13Parcel 029, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL029.1014 GA-1.3.2.2.13Parcel 029, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL029.1015 GA-1.3.2.2.13Parcel 029, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL029.1016 GA-1.3.2.2.13Parcel 029, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL029.1017 GA-1.3.2.2.13Parcel 029, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 030 Max AntinaziPARCEL 030 Max AntinaziPARCEL 030 Max Antinazi 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 027, Initiate ROW Acquis ition

Parcel 027, Obtain Right of Entries & Project Admin.

Parcel 027, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 027, Prepare Tit le Work

Parcel 027, GDOT Reviews ROW Plan for Approval

Parcel 027, Perform PH I ESA

Parcel 027, Perform Appraisa ls

Parcel 027, QA/QC Perform Compliance Review Appraisal

Parcel 027, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 027, Present and Negotiate Offer

Parcel 027, Negotiation Settlement Amount Approval

Parcel 027, Condemnation Petition Preparation

Parcel 027, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 027, Condemnation Hearing

Parcel 027, Administrative Appeals Hearing  (4 per month)

Parcel 027, Condemnation Hearing Award

Parcel 027, Parcel closing

Parcel 027, Cleared for Construction

12-Apr-18, PARCEL 028 Larbil LLC.

Parcel 028, Initiate ROW Acquis ition

Parcel 028, Obtain Right of Entries & Project Admin.

Parcel 028, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 028, Prepare Tit le Work

Parcel 028, GDOT Reviews ROW Plan for Approval

Parcel 028, Perform PH I ESA

Parcel 028, Perform Appraisa ls

Parcel 028, QA/QC Perform Compliance Review Appraisal

Parcel 028, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 028, Present and Negotiate Offer

Parcel 028, Negotiation Settlement Amount Approval

Parcel 028, Condemnation Petition Preparation

Parcel 028, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 028, Condemnation Hearing

Parcel 028, Administrative Appeals Hearing  (4 per month)

Parcel 028, Condemnation Hearing Award

Parcel 028, Parcel closing

Parcel 028, Cleared for Construction

12-Apr-18, PARCEL 029 Edward L. & Mary Copeland

Parcel 029, Initiate ROW Acquis ition

Parcel 029, Obtain Right of Entries & Project Admin.

Parcel 029, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 029, Prepare Tit le Work

Parcel 029, GDOT Reviews ROW Plan for Approval

Parcel 029, Perform PH I ESA

Parcel 029, Perform Appraisa ls

Parcel 029, QA/QC Perform Compliance Review Appraisal

Parcel 029, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 029, Present and Negotiate Offer

Parcel 029, Negotiation Settlement Amount Approval

Parcel 029, Condemnation Petition Preparation

Parcel 029, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 029, Condemnation Hearing

Parcel 029, Administrative Appeals Hearing  (4 per month)

Parcel 029, Condemnation Hearing Award

Parcel 029, Parcel closing

Parcel 029, Cleared for Construction

12-Apr-18, PARCEL 030 Max Antinazi

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 46 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL030.1000 GA-1.3.2.2.14Parcel 030, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL030.1001 GA-1.3.2.2.14Parcel 030, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL030.1002 GA-1.3.2.2.14Parcel 030, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL030.1003 GA-1.3.2.2.14Parcel 030, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL030.1004 GA-1.3.2.2.14Parcel 030, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL030.1005 GA-1.3.2.2.14Parcel 030, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL030.1006 GA-1.3.2.2.14Parcel 030, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL030.1007 GA-1.3.2.2.14Parcel 030, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL030.1008 GA-1.3.2.2.14Parcel 030, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL030.1009 GA-1.3.2.2.14Parcel 030, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL030.1010 GA-1.3.2.2.14Parcel 030, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL030.1011 GA-1.3.2.2.14Parcel 030, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL030.1012 GA-1.3.2.2.14Parcel 030, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL030.1013 GA-1.3.2.2.14Parcel 030, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL030.1014 GA-1.3.2.2.14Parcel 030, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL030.1015 GA-1.3.2.2.14Parcel 030, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL030.1016 GA-1.3.2.2.14Parcel 030, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL030.1017 GA-1.3.2.2.14Parcel 030, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 031 Alison & Kendrick CargoPARCEL 031 Alison & Kendrick CargoPARCEL 031 Alison & Kendrick Cargo 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

DS.SPDA.2PCL031.1000 GA-1.3.2.2.15Parcel 031, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL031.1001 GA-1.3.2.2.15Parcel 031, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL031.1002 GA-1.3.2.2.15Parcel 031, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL031.1003 GA-1.3.2.2.15Parcel 031, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL031.1004 GA-1.3.2.2.15Parcel 031, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL031.1005 GA-1.3.2.2.15Parcel 031, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL031.1006 GA-1.3.2.2.15Parcel 031, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL031.1007 GA-1.3.2.2.15Parcel 031, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL031.1008 GA-1.3.2.2.15Parcel 031, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL031.1009 GA-1.3.2.2.15Parcel 031, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL031.1010 GA-1.3.2.2.15Parcel 031, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL031.1011 GA-1.3.2.2.15Parcel 031, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL031.1012 GA-1.3.2.2.15Parcel 031, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL031.1013 GA-1.3.2.2.15Parcel 031, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL031.1014 GA-1.3.2.2.15Parcel 031, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL031.1015 GA-1.3.2.2.15Parcel 031, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL031.1016 GA-1.3.2.2.15Parcel 031, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL031.1017 GA-1.3.2.2.15Parcel 031, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 032 Char les or Carol Chr istensenPARCEL 032 Char les or Carol Chr istensenPARCEL 032 Char les or Carol Chr istensen 394 245 10-Sep-16 12-Apr-18 04-Sep-17 08-Apr-19

DS.SPDA.2PCL032.1000 GA-1.3.2.2.16Parcel 032, Initiate ROW Acquis ition 30 359 10-Sep-16 09-Oct-16 04-Sep-17 03-Oct-17 0%

DS.SPDA.2PCL032.1001 GA-1.3.2.2.16Parcel 032, Obtain Right of Entries & Project Admin. 20 245 11-Oct-16 07-Nov-16 04-Oct-17 01-Nov-17 0%

DS.SPDA.2PCL032.1002 GA-1.3.2.2.16Parcel 032, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 359 08-Nov-16 07-Dec-16 02-Nov-17 01-Dec-17 0%

DS.SPDA.2PCL032.1003 GA-1.3.2.2.16Parcel 032, Prepare Tit le  Work 60 359 08-Dec-16 05-Feb-17 02-Dec-17 30-Jan-18 0%

DS.SPDA.2PCL032.1004 GA-1.3.2.2.16Parcel 032, GDOT Reviews ROW Plan for Approval 45 359 06-Feb-17 22-Mar-17 31-Jan-18 16-Mar-18 0%

DS.SPDA.2PCL032.1005 GA-1.3.2.2.16Parcel 032, Perform PH I ESA 30 359 23-Mar-17 21-Apr-17 17-Mar-18 15-Apr-18 0%

DS.SPDA.2PCL032.1006 GA-1.3.2.2.16Parcel 032, Perform Appraisals 30 359 22-Apr-17 21-May-17 16-Apr-18 15-May-18 0%

DS.SPDA.2PCL032.1007 GA-1.3.2.2.16Parcel 032, QA/QC Perform Compliance Review Appraisal 5 245 22-May-17 26-May-17 16-May-18 22-May-18 0%

DS.SPDA.2PCL032.1008 GA-1.3.2.2.16Parcel 032, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 361 27-May-17 25-Jun-17 23-May-18 21-Jun-18 0%

DS.SPDA.2PCL032.1009 GA-1.3.2.2.16Parcel 032, Present and Negotiate Offer 120 361 26-Jun-17 23-Oct-17 22-Jun-18 19-Oct-18 0%

DS.SPDA.2PCL032.1010 GA-1.3.2.2.16Parcel 032, Negotiation Settlement Amount Approval 10 491 24-Oct-17 02-Nov-17 27-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL032.1011 GA-1.3.2.2.16Parcel 032, Condemnation Petition Preparation 20 361 24-Oct-17 12-Nov-17 20-Oct-18 08-Nov-18 0%

DS.SPDA.2PCL032.1012 GA-1.3.2.2.16Parcel 032, GDOT Reviews Condemnation Petition  (8 per month) 60 361 13-Nov-17 11-Jan-18 09-Nov-18 07-Jan-19 0%

DS.SPDA.2PCL032.1013 GA-1.3.2.2.16Parcel 032, Condemnation Hearing 30 361 12-Jan-18 10-Feb-18 08-Jan-19 06-Feb-19 0%

DS.SPDA.2PCL032.1014 GA-1.3.2.2.16Parcel 032, Condemnation Hearing Award 0 361 11-Feb-18 11-Feb-18 06-Feb-19 06-Feb-19 0%

DS.SPDA.2PCL032.1015 GA-1.3.2.2.16Parcel 032, Administrative Appeals Hearing  (4 per month) 30 361 11-Feb-18 12-Mar-18 07-Feb-19 08-Mar-19 0%

DS.SPDA.2PCL032.1016 GA-1.3.2.2.16Parcel 032, Parcel closing 30 361 13-Mar-18 11-Apr-18 09-Mar-19 07-Apr-19 0%

DS.SPDA.2PCL032.1017 GA-1.3.2.2.16Parcel 032, Cleared for Construction 1 361 12-Apr-18 12-Apr-18 08-Apr-19 08-Apr-19 0%

PARCEL 033 Gw yn M. RingPARCEL 033 Gw yn M. RingPARCEL 033 Gw yn M. Ring 416 191 10-Sep-16 15-May-18 22-Jun-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 030, Initiate ROW Acquis ition

Parcel 030, Obtain Right of Entries & Project Admin.

Parcel 030, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 030, Prepare Tit le Work

Parcel 030, GDOT Reviews ROW Plan for Approval

Parcel 030, Perform PH I ESA

Parcel 030, Perform Appraisa ls

Parcel 030, QA/QC Perform Compliance Review Appraisal

Parcel 030, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 030, Present and Negotiate Offer

Parcel 030, Negotiation Settlement Amount Approval

Parcel 030, Condemnation Petition Preparation

Parcel 030, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 030, Condemnation Hearing

Parcel 030, Administrative Appeals Hearing  (4 per month)

Parcel 030, Condemnation Hearing Award

Parcel 030, Parcel closing

Parcel 030, Cleared for Construction

12-Apr-18, PARCEL 031 Alison & Kendrick Cargo

Parcel 031, Initiate ROW Acquis ition

Parcel 031, Obtain Right of Entries & Project Admin.

Parcel 031, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 031, Prepare Tit le Work

Parcel 031, GDOT Reviews ROW Plan for Approval

Parcel 031, Perform PH I ESA

Parcel 031, Perform Appraisa ls

Parcel 031, QA/QC Perform Compliance Review Appraisal

Parcel 031, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 031, Present and Negotiate Offer

Parcel 031, Negotiation Settlement Amount Approval

Parcel 031, Condemnation Petition Preparation

Parcel 031, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 031, Condemnation Hearing

Parcel 031, Administrative Appeals Hearing  (4 per month)

Parcel 031, Condemnation Hearing Award

Parcel 031, Parcel closing

Parcel 031, Cleared for Construction

12-Apr-18, PARCEL 032 Charles or Carol Christensen

Parcel 032, Initiate ROW Acquis ition

Parcel 032, Obtain Right of Entries & Project Admin.

Parcel 032, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 032, Prepare Tit le Work

Parcel 032, GDOT Reviews ROW Plan for Approval

Parcel 032, Perform PH I ESA

Parcel 032, Perform Appraisa ls

Parcel 032, QA/QC Perform Compliance Review Appraisal

Parcel 032, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 032, Present and Negotiate Offer

Parcel 032, Negotiation Settlement Amount Approval

Parcel 032, Condemnation Petition Preparation

Parcel 032, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 032, Condemnation Hearing

Parcel 032, Condemnation Hearing Award

Parcel 032, Administrative Appeals Hearing  (4 per month)

Parcel 032, Parcel closing

Parcel 032, Cleared for Construction

15-May-18, PARCEL 033 Gwyn M. Ring

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 47 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL033.1000 GA-1.3.2.2.17Parcel 033, Initiate ROW Acquis ition 60 285 10-Sep-16 08-Nov-16 22-Jun-17 20-Aug-17 0%

DS.SPDA.2PCL033.1001 GA-1.3.2.2.17Parcel 033, Obtain Right of Entries & Project Admin. 20 193 09-Nov-16 08-Dec-16 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL033.1002 GA-1.3.2.2.17Parcel 033, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 284 09-Dec-16 07-Jan-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL033.1003 GA-1.3.2.2.17Parcel 033, Prepare Tit le  Work 60 284 08-Jan-17 08-Mar-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL033.1004 GA-1.3.2.2.17Parcel 033, GDOT Reviews ROW Plan for Approval 45 284 09-Mar-17 22-Apr-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL033.1005 GA-1.3.2.2.17Parcel 033, Perform PH I ESA 30 284 23-Apr-17 22-May-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL033.1006 GA-1.3.2.2.17Parcel 033, Perform Appraisals 30 284 23-May-17 21-Jun-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL033.1007 GA-1.3.2.2.17Parcel 033, QA/QC Perform Compliance Review Appraisal 5 192 22-Jun-17 28-Jun-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL033.1008 GA-1.3.2.2.17Parcel 033, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 282 29-Jun-17 28-Jul-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL033.1009 GA-1.3.2.2.17Parcel 033, Present and Negotiate Offer 120 282 29-Jul-17 25-Nov-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL033.1010 GA-1.3.2.2.17Parcel 033, Condemnation Petition Preparation 20 282 26-Nov-17 15-Dec-17 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL033.1011 GA-1.3.2.2.17Parcel 033, Negotiation Settlement Amount Approval 10 412 26-Nov-17 05-Dec-17 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL033.1012 GA-1.3.2.2.17Parcel 033, GDOT Reviews Condemnation Petition  (8 per month) 60 282 16-Dec-17 13-Feb-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL033.1013 GA-1.3.2.2.17Parcel 033, Condemnation Hearing 30 282 14-Feb-18 15-Mar-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL033.1014 GA-1.3.2.2.17Parcel 033, Administrative Appeals Hearing  (4 per month) 30 282 16-Mar-18 14-Apr-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL033.1015 GA-1.3.2.2.17Parcel 033, Condemnation Hearing Award 0 282 16-Mar-18 16-Mar-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL033.1016 GA-1.3.2.2.17Parcel 033, Parcel closing 30 282 15-Apr-18 14-May-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL033.1017 GA-1.3.2.2.17Parcel 033, Cleared for Construction 1 282 15-May-18 15-May-18 21-Feb-19 21-Feb-19 0%

PARCEL 034 Carol ReynoldsPARCEL 034 Carol ReynoldsPARCEL 034 Carol Reynolds 416 191 10-Sep-16 15-May-18 22-Jun-17 21-Feb-19

DS.SPDA.2PCL034.1000 GA-1.3.2.2.18Parcel 034, Initiate ROW Acquis ition 60 285 10-Sep-16 08-Nov-16 22-Jun-17 20-Aug-17 0%

DS.SPDA.2PCL034.1001 GA-1.3.2.2.18Parcel 034, Obtain Right of Entries & Project Admin. 20 193 09-Nov-16 08-Dec-16 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL034.1002 GA-1.3.2.2.18Parcel 034, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 284 09-Dec-16 07-Jan-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL034.1003 GA-1.3.2.2.18Parcel 034, Prepare Tit le  Work 60 284 08-Jan-17 08-Mar-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL034.1004 GA-1.3.2.2.18Parcel 034, GDOT Reviews ROW Plan for Approval 45 284 09-Mar-17 22-Apr-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL034.1005 GA-1.3.2.2.18Parcel 034, Perform PH I ESA 30 284 23-Apr-17 22-May-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL034.1006 GA-1.3.2.2.18Parcel 034, Perform Appraisals 30 284 23-May-17 21-Jun-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL034.1007 GA-1.3.2.2.18Parcel 034, QA/QC Perform Compliance Review Appraisal 5 192 22-Jun-17 28-Jun-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL034.1008 GA-1.3.2.2.18Parcel 034, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 282 29-Jun-17 28-Jul-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL034.1009 GA-1.3.2.2.18Parcel 034, Present and Negotiate Offer 120 282 29-Jul-17 25-Nov-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL034.1010 GA-1.3.2.2.18Parcel 034, Condemnation Petition Preparation 20 282 26-Nov-17 15-Dec-17 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL034.1011 GA-1.3.2.2.18Parcel 034, Negotiation Settlement Amount Approval 10 412 26-Nov-17 05-Dec-17 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL034.1012 GA-1.3.2.2.18Parcel 034, GDOT Reviews Condemnation Petition  (8 per month) 60 282 16-Dec-17 13-Feb-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL034.1013 GA-1.3.2.2.18Parcel 034, Condemnation Hearing 30 282 14-Feb-18 15-Mar-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL034.1014 GA-1.3.2.2.18Parcel 034, Administrative Appeals Hearing  (4 per month) 30 282 16-Mar-18 14-Apr-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL034.1015 GA-1.3.2.2.18Parcel 034, Condemnation Hearing Award 0 282 16-Mar-18 16-Mar-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL034.1016 GA-1.3.2.2.18Parcel 034, Parcel closing 30 282 15-Apr-18 14-May-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL034.1017 GA-1.3.2.2.18Parcel 034, Cleared for Construction 1 282 15-May-18 15-May-18 21-Feb-19 21-Feb-19 0%

PARCEL 035 Anne K. DayPARCEL 035 Anne K. DayPARCEL 035 Anne K. Day 416 191 10-Sep-16 15-May-18 22-Jun-17 21-Feb-19

DS.SPDA.2PCL035.1000 GA-1.3.2.2.19Parcel 035, Initiate ROW Acquis ition 60 285 10-Sep-16 08-Nov-16 22-Jun-17 20-Aug-17 0%

DS.SPDA.2PCL035.1001 GA-1.3.2.2.19Parcel 035, Obtain Right of Entries & Project Admin. 20 193 09-Nov-16 08-Dec-16 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL035.1002 GA-1.3.2.2.19Parcel 035, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 284 09-Dec-16 07-Jan-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL035.1003 GA-1.3.2.2.19Parcel 035, Prepare Tit le  Work 60 284 08-Jan-17 08-Mar-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL035.1004 GA-1.3.2.2.19Parcel 035, GDOT Reviews ROW Plan for Approval 45 284 09-Mar-17 22-Apr-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL035.1005 GA-1.3.2.2.19Parcel 035, Perform PH I ESA 30 284 23-Apr-17 22-May-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL035.1006 GA-1.3.2.2.19Parcel 035, Perform Appraisals 30 284 23-May-17 21-Jun-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL035.1007 GA-1.3.2.2.19Parcel 035, QA/QC Perform Compliance Review Appraisal 5 192 22-Jun-17 28-Jun-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL035.1008 GA-1.3.2.2.19Parcel 035, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 282 29-Jun-17 28-Jul-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL035.1009 GA-1.3.2.2.19Parcel 035, Present and Negotiate Offer 120 282 29-Jul-17 25-Nov-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL035.1010 GA-1.3.2.2.19Parcel 035, Negotiation Settlement Amount Approval 10 412 26-Nov-17 05-Dec-17 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL035.1011 GA-1.3.2.2.19Parcel 035, Condemnation Petition Preparation 20 282 26-Nov-17 15-Dec-17 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL035.1012 GA-1.3.2.2.19Parcel 035, GDOT Reviews Condemnation Petition  (8 per month) 60 282 16-Dec-17 13-Feb-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL035.1013 GA-1.3.2.2.19Parcel 035, Condemnation Hearing 30 282 14-Feb-18 15-Mar-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL035.1014 GA-1.3.2.2.19Parcel 035, Administrative Appeals Hearing  (4 per month) 30 282 16-Mar-18 14-Apr-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL035.1015 GA-1.3.2.2.19Parcel 035, Condemnation Hearing Award 0 282 16-Mar-18 16-Mar-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL035.1016 GA-1.3.2.2.19Parcel 035, Parcel closing 30 282 15-Apr-18 14-May-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL035.1017 GA-1.3.2.2.19Parcel 035, Cleared for Construction 1 282 15-May-18 15-May-18 21-Feb-19 21-Feb-19 0%

PARCEL 036 City of Sandy Spr ingsPARCEL 036 City of Sandy Spr ingsPARCEL 036 City of Sandy Spr ings 394 213 10-Sep-16 12-Apr-18 22-Jul-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 033, Initiate ROW Ac qu is ition

Parcel 033, Obtain Right of Entries & Project Admin.

Parcel 033, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 033, Prepare Title Work

Parcel 033, GDOT Reviews ROW Plan for Approval

Parcel 033, Perform PH I ESA

Parcel 033, Perform Appraisals

Parcel 033, QA/QC Perform Compliance Review Appraisal

Parcel 033, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 033, Present and Negotiate Offer

Parcel 033, Condemnation Petition Preparation

Parcel 033, Negotiation Settlement Amount Approval

Parcel 033, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 033, Condemnation Hearing

Parcel 033, Administrative Appeals Hearing  (4 per month)

Parcel 033, Condemnation Hearing Award

Parcel 033, Parcel closing

Parcel 033, Cleared for Construction

15-May-18, PARCEL 034 Carol Reynolds

Parcel 034, Initiate ROW Ac qu is ition

Parcel 034, Obtain Right of Entries & Project Admin.

Parcel 034, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 034, Prepare Title Work

Parcel 034, GDOT Reviews ROW Plan for Approval

Parcel 034, Perform PH I ESA

Parcel 034, Perform Appraisals

Parcel 034, QA/QC Perform Compliance Review Appraisal

Parcel 034, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 034, Present and Negotiate Offer

Parcel 034, Condemnation Petition Preparation

Parcel 034, Negotiation Settlement Amount Approval

Parcel 034, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 034, Condemnation Hearing

Parcel 034, Administrative Appeals Hearing  (4 per month)

Parcel 034, Condemnation Hearing Award

Parcel 034, Parcel closing

Parcel 034, Cleared for Construction

15-May-18, PARCEL 035 Anne K. Day

Parcel 035, Initiate ROW Ac qu is ition

Parcel 035, Obtain Right of Entries & Project Admin.

Parcel 035, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 035, Prepare Title Work

Parcel 035, GDOT Reviews ROW Plan for Approval

Parcel 035, Perform PH I ESA

Parcel 035, Perform Appraisals

Parcel 035, QA/QC Perform Compliance Review Appraisal

Parcel 035, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 035, Present and Negotiate Offer

Parcel 035, Negotiation Settlement Amount Approval

Parcel 035, Condemnation Petition Preparation

Parcel 035, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 035, Condemnation Hearing

Parcel 035, Administrative Appeals Hearing  (4 per month)

Parcel 035, Condemnation Hearing Award

Parcel 035, Parcel closing

Parcel 035, Cleared for Construction

12-Apr-18, PARCEL 036 City of Sandy Springs

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 48 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL036.1000 GA-1.3.2.2.43Parcel 036, Initiate ROW Acquis ition 30 315 10-Sep-16 09-Oct-16 22-Jul-17 20-Aug-17 0%

DS.SPDA.2PCL036.1001 GA-1.3.2.2.43Parcel 036, Obtain Right of Entries & Project Admin. 20 214 11-Oct-16 07-Nov-16 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL036.1002 GA-1.3.2.2.43Parcel 036, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 315 08-Nov-16 07-Dec-16 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL036.1003 GA-1.3.2.2.43Parcel 036, Prepare Tit le  Work 60 315 08-Dec-16 05-Feb-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL036.1004 GA-1.3.2.2.43Parcel 036, GDOT Reviews ROW Plan for Approval 45 315 06-Feb-17 22-Mar-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL036.1005 GA-1.3.2.2.43Parcel 036, Perform PH I ESA 30 315 23-Mar-17 21-Apr-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL036.1006 GA-1.3.2.2.43Parcel 036, Perform Appraisals 30 315 22-Apr-17 21-May-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL036.1007 GA-1.3.2.2.43Parcel 036, QA/QC Perform Compliance Review Appraisal 5 214 22-May-17 26-May-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL036.1008 GA-1.3.2.2.43Parcel 036, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 315 27-May-17 25-Jun-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL036.1009 GA-1.3.2.2.43Parcel 036, Present and Negotiate Offer 120 315 26-Jun-17 23-Oct-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL036.1010 GA-1.3.2.2.43Parcel 036, Condemnation Petition Preparation 20 315 24-Oct-17 12-Nov-17 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL036.1011 GA-1.3.2.2.43Parcel 036, Negotiation Settlement Amount Approval 10 445 24-Oct-17 02-Nov-17 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL036.1012 GA-1.3.2.2.43Parcel 036, GDOT Reviews Condemnation Petition  (8 per month) 60 315 13-Nov-17 11-Jan-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL036.1013 GA-1.3.2.2.43Parcel 036, Condemnation Hearing 30 315 12-Jan-18 10-Feb-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL036.1014 GA-1.3.2.2.43Parcel 036, Condemnation Hearing Award 0 315 11-Feb-18 11-Feb-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL036.1015 GA-1.3.2.2.43Parcel 036, Administrative Appeals Hearing  (4 per month) 30 315 11-Feb-18 12-Mar-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL036.1016 GA-1.3.2.2.43Parcel 036, Parcel closing 30 315 13-Mar-18 11-Apr-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL036.1017 GA-1.3.2.2.43Parcel 036, Cleared for Construction 1 315 12-Apr-18 12-Apr-18 21-Feb-19 21-Feb-19 0%

PARCEL 037 Brij M KapoorPARCEL 037 Brij M KapoorPARCEL 037 Brij M Kapoor 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

DS.SPDA.2PCL037.1000 GA-1.3.2.2.20Parcel 037, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL037.1001 GA-1.3.2.2.20Parcel 037, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL037.1002 GA-1.3.2.2.20Parcel 037, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL037.1003 GA-1.3.2.2.20Parcel 037, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL037.1004 GA-1.3.2.2.20Parcel 037, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL037.1005 GA-1.3.2.2.20Parcel 037, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL037.1006 GA-1.3.2.2.20Parcel 037, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL037.1007 GA-1.3.2.2.20Parcel 037, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL037.1008 GA-1.3.2.2.20Parcel 037, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL037.1009 GA-1.3.2.2.20Parcel 037, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL037.1010 GA-1.3.2.2.20Parcel 037, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL037.1011 GA-1.3.2.2.20Parcel 037, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL037.1012 GA-1.3.2.2.20Parcel 037, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL037.1013 GA-1.3.2.2.20Parcel 037, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL037.1014 GA-1.3.2.2.20Parcel 037, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL037.1015 GA-1.3.2.2.20Parcel 037, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL037.1016 GA-1.3.2.2.20Parcel 037, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL037.1017 GA-1.3.2.2.20Parcel 037, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 038 Alex B. & Stephanie L. BryantPARCEL 038 Alex B. & Stephanie L. BryantPARCEL 038 Alex B. & Stephanie L. Bryant 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

DS.SPDA.2PCL038.1000 GA-1.3.2.2.21Parcel 038, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL038.1001 GA-1.3.2.2.21Parcel 038, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL038.1002 GA-1.3.2.2.21Parcel 038, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL038.1003 GA-1.3.2.2.21Parcel 038, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL038.1004 GA-1.3.2.2.21Parcel 038, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL038.1005 GA-1.3.2.2.21Parcel 038, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL038.1006 GA-1.3.2.2.21Parcel 038, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL038.1007 GA-1.3.2.2.21Parcel 038, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL038.1008 GA-1.3.2.2.21Parcel 038, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL038.1009 GA-1.3.2.2.21Parcel 038, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL038.1010 GA-1.3.2.2.21Parcel 038, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL038.1011 GA-1.3.2.2.21Parcel 038, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL038.1012 GA-1.3.2.2.21Parcel 038, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL038.1013 GA-1.3.2.2.21Parcel 038, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL038.1014 GA-1.3.2.2.21Parcel 038, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL038.1015 GA-1.3.2.2.21Parcel 038, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL038.1016 GA-1.3.2.2.21Parcel 038, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL038.1017 GA-1.3.2.2.21Parcel 038, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 039 Thomas C. & Suz anne L. OuellettePARCEL 039 Thomas C. & Suz anne L. OuellettePARCEL 039 Thomas C. & Suz anne L. Ouellette 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 036, Initiate ROW Acquis ition

Parcel 036, Obtain Right of Entries & Project Admin.

Parcel 036, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 036, Prepare Tit le Work

Parcel 036, GDOT Reviews ROW Plan for Approval

Parcel 036, Perform PH I ESA

Parcel 036, Perform Appraisa ls

Parcel 036, QA/QC Perform Compliance Review Appraisal

Parcel 036, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 036, Present and Negotiate Offer

Parcel 036, Condemnation Petition Preparation

Parcel 036, Negotiation Settlement Amount Approval

Parcel 036, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 036, Condemnation Hearing

Parcel 036, Condemnation Hearing Award

Parcel 036, Administrative Appeals Hearing  (4 per month)

Parcel 036, Parcel closing

Parcel 036, Cleared for Construction

14-Jun-18, PARCEL 037 Brij M Kapoor

Parcel 037, Initiate ROW Ac quis ition

Parcel 037, Obtain Right of Entries & Project Admin.

Parcel 037, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 037, Prepare Tit le Work

Parcel 037, GDOT Reviews ROW Plan for Approval

Parcel 037, Perform PH I ESA

Parcel 037, Perform Appraisals

Parcel 037, QA/QC Perform Compliance Review Appraisal

Parcel 037, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 037, Present and Negotiate Offer

Parcel 037, Condemnation Petition Preparation

Parcel 037, Negotiation Settlement Amount Approval

Parcel 037, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 037, Condemnation Hearing

Parcel 037, Condemnation Hearing Award

Parcel 037, Administrative Appeals Hearing  (4 per month)

Parcel 037, Parcel closing

Parcel 037, Cleared for Construction

14-Jun-18, PARCEL 038 Alex B. & Stephanie L. Bryant

Parcel 038, Initiate ROW Ac quis ition

Parcel 038, Obtain Right of Entries & Project Admin.

Parcel 038, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 038, Prepare Tit le Work

Parcel 038, GDOT Reviews ROW Plan for Approval

Parcel 038, Perform PH I ESA

Parcel 038, Perform Appraisals

Parcel 038, QA/QC Perform Compliance Review Appraisal

Parcel 038, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 038, Present and Negotiate Offer

Parcel 038, Negotiation Settlement Amount Approval

Parcel 038, Condemnation Petition Preparation

Parcel 038, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 038, Condemnation Hearing

Parcel 038, Condemnation Hearing Award

Parcel 038, Administrative Appeals Hearing  (4 per month)

Parcel 038, Parcel closing

Parcel 038, Cleared for Construction

14-Jun-18, PARCEL 039 Thomas C. & Suzanne L. Ouellette

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 49 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL039.1000 GA-1.3.2.2.22Parcel 039, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL039.1001 GA-1.3.2.2.22Parcel 039, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL039.1002 GA-1.3.2.2.22Parcel 039, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL039.1003 GA-1.3.2.2.22Parcel 039, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL039.1004 GA-1.3.2.2.22Parcel 039, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL039.1005 GA-1.3.2.2.22Parcel 039, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL039.1006 GA-1.3.2.2.22Parcel 039, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL039.1007 GA-1.3.2.2.22Parcel 039, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL039.1008 GA-1.3.2.2.22Parcel 039, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL039.1009 GA-1.3.2.2.22Parcel 039, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL039.1010 GA-1.3.2.2.22Parcel 039, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL039.1011 GA-1.3.2.2.22Parcel 039, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL039.1012 GA-1.3.2.2.22Parcel 039, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL039.1013 GA-1.3.2.2.22Parcel 039, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL039.1014 GA-1.3.2.2.22Parcel 039, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL039.1015 GA-1.3.2.2.22Parcel 039, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL039.1016 GA-1.3.2.2.22Parcel 039, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL039.1017 GA-1.3.2.2.22Parcel 039, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 040 Bill Huff, JR.PARCEL 040 Bill Huff, JR.PARCEL 040 Bill Huff, JR. 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

DS.SPDA.2PCL040.1000 GA-1.3.2.2.23Parcel 040, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL040.1001 GA-1.3.2.2.23Parcel 040, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL040.1002 GA-1.3.2.2.23Parcel 040, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL040.1003 GA-1.3.2.2.23Parcel 040, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL040.1004 GA-1.3.2.2.23Parcel 040, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL040.1005 GA-1.3.2.2.23Parcel 040, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL040.1006 GA-1.3.2.2.23Parcel 040, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL040.1007 GA-1.3.2.2.23Parcel 040, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL040.1008 GA-1.3.2.2.23Parcel 040, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL040.1009 GA-1.3.2.2.23Parcel 040, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL040.1010 GA-1.3.2.2.23Parcel 040, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL040.1011 GA-1.3.2.2.23Parcel 040, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL040.1012 GA-1.3.2.2.23Parcel 040, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL040.1013 GA-1.3.2.2.23Parcel 040, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL040.1014 GA-1.3.2.2.23Parcel 040, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL040.1015 GA-1.3.2.2.23Parcel 040, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL040.1016 GA-1.3.2.2.23Parcel 040, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL040.1017 GA-1.3.2.2.23Parcel 040, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 041 Douglas C. & Siby l T. ScalesPARCEL 041 Douglas C. & Siby l T. ScalesPARCEL 041 Douglas C. & Siby l T. Scales 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

DS.SPDA.2PCL041.1000 GA-1.3.2.2.24Parcel 041, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL041.1001 GA-1.3.2.2.24Parcel 041, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL041.1002 GA-1.3.2.2.24Parcel 041, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL041.1003 GA-1.3.2.2.24Parcel 041, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL041.1004 GA-1.3.2.2.24Parcel 041, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL041.1005 GA-1.3.2.2.24Parcel 041, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL041.1006 GA-1.3.2.2.24Parcel 041, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL041.1007 GA-1.3.2.2.24Parcel 041, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL041.1008 GA-1.3.2.2.24Parcel 041, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL041.1009 GA-1.3.2.2.24Parcel 041, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL041.1011 GA-1.3.2.2.24Parcel 041, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL041.1010 GA-1.3.2.2.24Parcel 041, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL041.1012 GA-1.3.2.2.24Parcel 041, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL041.1013 GA-1.3.2.2.24Parcel 041, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL041.1014 GA-1.3.2.2.24Parcel 041, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL041.1015 GA-1.3.2.2.24Parcel 041, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL041.1016 GA-1.3.2.2.24Parcel 041, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL041.1017 GA-1.3.2.2.24Parcel 041, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 042 Gloria G . Shatz enPARCEL 042 Gloria G . Shatz enPARCEL 042 Gloria G . Shatz en 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 039, Initiate ROW Ac quis ition

Parcel 039, Obtain Right of Entries & Project Admin.

Parcel 039, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 039, Prepare Tit le Work

Parcel 039, GDOT Reviews ROW Plan for Approval

Parcel 039, Perform PH I ESA

Parcel 039, Perform Appraisals

Parcel 039, QA/QC Perform Compliance Review Appraisal

Parcel 039, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 039, Present and Negotiate Offer

Parcel 039, Negotiation Settlement Amount Approval

Parcel 039, Condemnation Petition Preparation

Parcel 039, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 039, Condemnation Hearing

Parcel 039, Administrative Appeals Hearing  (4 per month)

Parcel 039, Condemnation Hearing Award

Parcel 039, Parcel closing

Parcel 039, Cleared for Construction

14-Jun-18, PARCEL 040 Bill Huff, JR.

Parcel 040, Initiate ROW Ac quis ition

Parcel 040, Obtain Right of Entries & Project Admin.

Parcel 040, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 040, Prepare Tit le Work

Parcel 040, GDOT Reviews ROW Plan for Approval

Parcel 040, Perform PH I ESA

Parcel 040, Perform Appraisals

Parcel 040, QA/QC Perform Compliance Review Appraisal

Parcel 040, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 040, Present and Negotiate Offer

Parcel 040, Condemnation Petition Preparation

Parcel 040, Negotiation Settlement Amount Approval

Parcel 040, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 040, Condemnation Hearing

Parcel 040, Condemnation Hearing Award

Parcel 040, Administrative Appeals Hearing  (4 per month)

Parcel 040, Parcel closing

Parcel 040, Cleared for Construction

14-Jun-18, PARCEL 041 Douglas C. & Sibyl T. Scales

Parcel 041, Initiate ROW Ac quis ition

Parcel 041, Obtain Right of Entries & Project Admin.

Parcel 041, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 041, Prepare Tit le Work

Parcel 041, GDOT Reviews ROW Plan for Approval

Parcel 041, Perform PH I ESA

Parcel 041, Perform Appraisals

Parcel 041, QA/QC Perform Compliance Review Appraisal

Parcel 041, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 041, Present and Negotiate Offer

Parcel 041, Condemnation Petition Preparation

Parcel 041, Negotiation Settlement Amount Approval

Parcel 041, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 041, Condemnation Hearing

Parcel 041, Administrative Appeals Hearing  (4 per month)

Parcel 041, Condemnation Hearing Award

Parcel 041, Parcel closing

Parcel 041, Cleared for Construction

14-Jun-18, PARCEL 042 Gloria G. Shatzen

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 50 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL042.1000 GA-1.3.2.2.25Parcel 042, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL042.1001 GA-1.3.2.2.25Parcel 042, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL042.1002 GA-1.3.2.2.25Parcel 042, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL042.1003 GA-1.3.2.2.25Parcel 042, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL042.1004 GA-1.3.2.2.25Parcel 042, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL042.1005 GA-1.3.2.2.25Parcel 042, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL042.1006 GA-1.3.2.2.25Parcel 042, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL042.1007 GA-1.3.2.2.25Parcel 042, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL042.1008 GA-1.3.2.2.25Parcel 042, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL042.1009 GA-1.3.2.2.25Parcel 042, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL042.1010 GA-1.3.2.2.25Parcel 042, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL042.1011 GA-1.3.2.2.25Parcel 042, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL042.1012 GA-1.3.2.2.25Parcel 042, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL042.1013 GA-1.3.2.2.25Parcel 042, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL042.1014 GA-1.3.2.2.25Parcel 042, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL042.1015 GA-1.3.2.2.25Parcel 042, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL042.1016 GA-1.3.2.2.25Parcel 042, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL042.1017 GA-1.3.2.2.25Parcel 042, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 043 Dennis L. & Nancy S. JohnsonPARCEL 043 Dennis L. & Nancy S. JohnsonPARCEL 043 Dennis L. & Nancy S. Johnson 437 170 10-Sep-16 14-Jun-18 23-May-17 21-Feb-19

DS.SPDA.2PCL043.1000 GA-1.3.2.2.26Parcel 043, Initiate ROW Acquis ition 90 255 10-Sep-16 08-Dec-16 23-May-17 20-Aug-17 0%

DS.SPDA.2PCL043.1001 GA-1.3.2.2.26Parcel 043, Obtain Right of Entries & Project Admin. 20 173 09-Dec-16 09-Jan-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL043.1002 GA-1.3.2.2.26Parcel 043, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 252 10-Jan-17 08-Feb-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL043.1003 GA-1.3.2.2.26Parcel 043, Prepare Tit le  Work 60 252 09-Feb-17 09-Apr-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL043.1004 GA-1.3.2.2.26Parcel 043, GDOT Reviews ROW Plan for Approval 45 252 10-Apr-17 24-May-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL043.1005 GA-1.3.2.2.26Parcel 043, Perform PH I ESA 30 252 25-May-17 23-Jun-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL043.1006 GA-1.3.2.2.26Parcel 043, Perform Appraisals 30 252 24-Jun-17 23-Jul-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL043.1007 GA-1.3.2.2.26Parcel 043, QA/QC Perform Compliance Review Appraisal 5 171 24-Jul-17 28-Jul-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL043.1008 GA-1.3.2.2.26Parcel 043, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 252 29-Jul-17 27-Aug-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL043.1009 GA-1.3.2.2.26Parcel 043, Present and Negotiate Offer 120 252 28-Aug-17 25-Dec-17 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL043.1010 GA-1.3.2.2.26Parcel 043, Negotiation Settlement Amount Approval 10 382 26-Dec-17 04-Jan-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL043.1011 GA-1.3.2.2.26Parcel 043, Condemnation Petition Preparation 20 252 26-Dec-17 14-Jan-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL043.1012 GA-1.3.2.2.26Parcel 043, GDOT Reviews Condemnation Petition  (8 per month) 60 252 15-Jan-18 15-Mar-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL043.1013 GA-1.3.2.2.26Parcel 043, Condemnation Hearing 30 252 16-Mar-18 14-Apr-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL043.1014 GA-1.3.2.2.26Parcel 043, Administrative Appeals Hearing  (4 per month) 30 252 15-Apr-18 14-May-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL043.1015 GA-1.3.2.2.26Parcel 043, Condemnation Hearing Award 0 252 15-Apr-18 15-Apr-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL043.1016 GA-1.3.2.2.26Parcel 043, Parcel closing 30 252 15-May-18 13-Jun-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL043.1017 GA-1.3.2.2.26Parcel 043, Cleared for Construction 1 252 14-Jun-18 14-Jun-18 21-Feb-19 21-Feb-19 0%

PARCEL 044 Matthew P. SteinPARCEL 044 Matthew P. SteinPARCEL 044 Matthew P. Stein 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

DS.SPDA.2PCL044.1000 GA-1.3.2.2.27Parcel 044, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL044.1001 GA-1.3.2.2.27Parcel 044, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL044.1002 GA-1.3.2.2.27Parcel 044, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL044.1003 GA-1.3.2.2.27Parcel 044, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL044.1004 GA-1.3.2.2.27Parcel 044, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL044.1005 GA-1.3.2.2.27Parcel 044, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL044.1006 GA-1.3.2.2.27Parcel 044, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL044.1007 GA-1.3.2.2.27Parcel 044, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL044.1008 GA-1.3.2.2.27Parcel 044, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL044.1009 GA-1.3.2.2.27Parcel 044, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL044.1010 GA-1.3.2.2.27Parcel 044, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL044.1011 GA-1.3.2.2.27Parcel 044, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL044.1012 GA-1.3.2.2.27Parcel 044, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL044.1013 GA-1.3.2.2.27Parcel 044, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL044.1014 GA-1.3.2.2.27Parcel 044, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL044.1015 GA-1.3.2.2.27Parcel 044, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL044.1016 GA-1.3.2.2.27Parcel 044, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL044.1017 GA-1.3.2.2.27Parcel 044, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 045 John L. & Lucretia V. BossertPARCEL 045 John L. & Lucretia V. BossertPARCEL 045 John L. & Lucretia V. Bossert 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 042, Initiate ROW Ac quis ition

Parcel 042, Obtain Right of Entries & Project Admin.

Parcel 042, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 042, Prepare Tit le Work

Parcel 042, GDOT Reviews ROW Plan for Approval

Parcel 042, Perform PH I ESA

Parcel 042, Perform Appraisals

Parcel 042, QA/QC Perform Compliance Review Appraisal

Parcel 042, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 042, Present and Negotiate Offer

Parcel 042, Negotiation Settlement Amount Approval

Parcel 042, Condemnation Petition Preparation

Parcel 042, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 042, Condemnation Hearing

Parcel 042, Administrative Appeals Hearing  (4 per month)

Parcel 042, Condemnation Hearing Award

Parcel 042, Parcel closing

Parcel 042, Cleared for Construction

14-Jun-18, PARCEL 043 Dennis L. & Nancy S. Johnson

Parcel 043, Initiate ROW Ac quis ition

Parcel 043, Obtain Right of Entries & Project Admin.

Parcel 043, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 043, Prepare Tit le Work

Parcel 043, GDOT Reviews ROW Plan for Approval

Parcel 043, Perform PH I ESA

Parcel 043, Perform Appraisals

Parcel 043, QA/QC Perform Compliance Review Appraisal

Parcel 043, GDOT Reviews Acquisition Package Appraisal (8 per month)

Parcel 043, Present and Negotiate Offer

Parcel 043, Negotiation Settlement Amount Approval

Parcel 043, Condemnation Petition Preparation

Parcel 043, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 043, Condemnation Hearing

Parcel 043, Administrative Appeals Hearing  (4 per month)

Parcel 043, Condemnation Hearing Award

Parcel 043, Parcel closing

Parcel 043, Cleared for Construction

15-Jul-18, PARCEL 044 Matthew P. Stein

Parcel 044, Initiate ROW Acquis ition

Parcel 044, Obtain Right of Entries & Project Admin.

Parcel 044, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 044, Prepare Tit le Work

Parcel 044, GDOT Reviews ROW Plan for Approval

Parcel 044, Perform PH I ESA

Parcel 044, Perform Appraisals

Parcel 044, QA/QC Perform Compliance Review Appraisal

Parcel 044, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 044, Present and Negotiate Offer

Parcel 044, Negotiation Settlement Amount Approval

Parcel 044, Condemnation Petition Preparation

Parcel 044, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 044, Condemnation Hearing

Parcel 044, Administrative Appeals Hearing  (4 per month)

Parcel 044, Condemnation Hearing Award

Parcel 044, Parcel closing

Parcel 044, Cleared for Construction

15-Jul-18, PARCEL 045 John L. & Lucretia V. Bossert

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 51 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL045.1000 GA-1.3.2.2.28Parcel 045, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL045.1001 GA-1.3.2.2.28Parcel 045, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL045.1002 GA-1.3.2.2.28Parcel 045, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL045.1003 GA-1.3.2.2.28Parcel 045, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL045.1004 GA-1.3.2.2.28Parcel 045, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL045.1005 GA-1.3.2.2.28Parcel 045, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL045.1006 GA-1.3.2.2.28Parcel 045, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL045.1007 GA-1.3.2.2.28Parcel 045, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL045.1008 GA-1.3.2.2.28Parcel 045, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL045.1009 GA-1.3.2.2.28Parcel 045, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL045.1010 GA-1.3.2.2.28Parcel 045, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL045.1011 GA-1.3.2.2.28Parcel 045, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL045.1012 GA-1.3.2.2.28Parcel 045, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL045.1013 GA-1.3.2.2.28Parcel 045, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL045.1014 GA-1.3.2.2.28Parcel 045, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL045.1015 GA-1.3.2.2.28Parcel 045, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL045.1016 GA-1.3.2.2.28Parcel 045, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL045.1017 GA-1.3.2.2.28Parcel 045, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 046 Jane E. McCunePARCEL 046 Jane E. McCunePARCEL 046 Jane E. McCune 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

DS.SPDA.2PCL046.1000 GA-1.3.2.2.29Parcel 046, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL046.1001 GA-1.3.2.2.29Parcel 046, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL046.1002 GA-1.3.2.2.29Parcel 046, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL046.1003 GA-1.3.2.2.29Parcel 046, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL046.1004 GA-1.3.2.2.29Parcel 046, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL046.1005 GA-1.3.2.2.29Parcel 046, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL046.1006 GA-1.3.2.2.29Parcel 046, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL046.1007 GA-1.3.2.2.29Parcel 046, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL046.1008 GA-1.3.2.2.29Parcel 046, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL046.1009 GA-1.3.2.2.29Parcel 046, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL046.1010 GA-1.3.2.2.29Parcel 046, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL046.1011 GA-1.3.2.2.29Parcel 046, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL046.1012 GA-1.3.2.2.29Parcel 046, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL046.1013 GA-1.3.2.2.29Parcel 046, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL046.1014 GA-1.3.2.2.29Parcel 046, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL046.1015 GA-1.3.2.2.29Parcel 046, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL046.1016 GA-1.3.2.2.29Parcel 046, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL046.1017 GA-1.3.2.2.29Parcel 046, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 047 Hammond Hills Swim & Tenniis Assoc. Inc.PARCEL 047 Hammond Hills Swim & Tenniis Assoc. Inc.PARCEL 047 Hammond Hills Swim & Tenniis Assoc. Inc. 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

DS.SPDA.2PCL047.1000 GA-1.3.2.2.30Parcel 047, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL047.1001 GA-1.3.2.2.30Parcel 047, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL047.1002 GA-1.3.2.2.30Parcel 047, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL047.1003 GA-1.3.2.2.30Parcel 047, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL047.1004 GA-1.3.2.2.30Parcel 047, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL047.1005 GA-1.3.2.2.30Parcel 047, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL047.1006 GA-1.3.2.2.30Parcel 047, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL047.1007 GA-1.3.2.2.30Parcel 047, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL047.1008 GA-1.3.2.2.30Parcel 047, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL047.1009 GA-1.3.2.2.30Parcel 047, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL047.1010 GA-1.3.2.2.30Parcel 047, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL047.1011 GA-1.3.2.2.30Parcel 047, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL047.1012 GA-1.3.2.2.30Parcel 047, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL047.1013 GA-1.3.2.2.30Parcel 047, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL047.1014 GA-1.3.2.2.30Parcel 047, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL047.1015 GA-1.3.2.2.30Parcel 047, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL047.1016 GA-1.3.2.2.30Parcel 047, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL047.1017 GA-1.3.2.2.30Parcel 047, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 048  Ham mond Hills Swim & Tenniis Assoc. Inc.PARCEL 048  Ham mond Hills Swim & Tenniis Assoc. Inc.PARCEL 048  Ham mond Hills Swim & Tenniis Assoc. Inc. 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 045, Initiate ROW Acquis ition

Parcel 045, Obtain Right of Entries & Project Admin.

Parcel 045, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 045, Prepare Tit le Work

Parcel 045, GDOT Reviews ROW Plan for Approval

Parcel 045, Perform PH I ESA

Parcel 045, Perform Appraisals

Parcel 045, QA/QC Perform Compliance Review Appraisal

Parcel 045, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 045, Present and Negotiate Offer

Parcel 045, Negotiation Settlement Amount Approval

Parcel 045, Condemnation Petition Preparation

Parcel 045, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 045, Condemnation Hearing

Parcel 045, Condemnation Hearing Award

Parcel 045, Administrative Appeals Hearing  (4 per month)

Parcel 045, Parcel closing

Parcel 045, Cleared for Construction

15-Jul-18, PARCEL 046 Jane E. McCune

Parcel 046, Initiate ROW Acquis ition

Parcel 046, Obtain Right of Entries & Project Admin.

Parcel 046, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 046, Prepare Tit le Work

Parcel 046, GDOT Reviews ROW Plan for Approval

Parcel 046, Perform PH I ESA

Parcel 046, Perform Appraisals

Parcel 046, QA/QC Perform Compliance Review Appraisal

Parcel 046, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 046, Present and Negotiate Offer

Parcel 046, Negotiation Settlement Amount Approval

Parcel 046, Condemnation Petition Preparation

Parcel 046, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 046, Condemnation Hearing

Parcel 046, Administrative Appeals Hearing  (4 per month)

Parcel 046, Condemnation Hearing Award

Parcel 046, Parcel closing

Parcel 046, Cleared for Construction

15-Jul-18, PARCEL 047 Hammond Hills Swim & Tenn iis Assoc. Inc.

Parcel 047, Initiate ROW Acquis ition

Parcel 047, Obtain Right of Entries & Project Admin.

Parcel 047, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 047, Prepare Tit le Work

Parcel 047, GDOT Reviews ROW Plan for Approval

Parcel 047, Perform PH I ESA

Parcel 047, Perform Appraisals

Parcel 047, QA/QC Perform Compliance Review Appraisal

Parcel 047, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 047, Present and Negotiate Offer

Parcel 047, Negotiation Settlement Amount Approval

Parcel 047, Condemnation Petition Preparation

Parcel 047, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 047, Condemnation Hearing

Parcel 047, Administrative Appeals Hearing  (4 per month)

Parcel 047, Condemnation Hearing Award

Parcel 047, Parcel closing

Parcel 047, Cleared for Construction

15-Jul-18, PARCEL 048  Hammond Hills Swim & Tenniis Assoc. Inc.

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL048.1000 GA-1.3.2.2.31Parcel 048, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL048.1001 GA-1.3.2.2.31Parcel 048, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL048.1002 GA-1.3.2.2.31Parcel 048, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL048.1003 GA-1.3.2.2.31Parcel 048, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL048.1004 GA-1.3.2.2.31Parcel 048, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL048.1005 GA-1.3.2.2.31Parcel 048, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL048.1006 GA-1.3.2.2.31Parcel 048, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL048.1007 GA-1.3.2.2.31Parcel 048, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL048.1008 GA-1.3.2.2.31Parcel 048, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL048.1009 GA-1.3.2.2.31Parcel 048, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL048.1010 GA-1.3.2.2.31Parcel 048, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL048.1011 GA-1.3.2.2.31Parcel 048, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL048.1012 GA-1.3.2.2.31Parcel 048, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL048.1013 GA-1.3.2.2.31Parcel 048, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL048.1014 GA-1.3.2.2.31Parcel 048, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL048.1015 GA-1.3.2.2.31Parcel 048, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL048.1016 GA-1.3.2.2.31Parcel 048, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL048.1017 GA-1.3.2.2.31Parcel 048, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 049  Ham mond Hills Swim & Tenniis Assoc. Inc.PARCEL 049  Ham mond Hills Swim & Tenniis Assoc. Inc.PARCEL 049  Ham mond Hills Swim & Tenniis Assoc. Inc. 457 150 10-Sep-16 15-Jul-18 23-Apr-17 21-Feb-19

DS.SPDA.2PCL049.1000 GA-1.3.2.2.32Parcel 049, Initiate ROW Acquis ition 120 225 10-Sep-16 07-Jan-17 23-Apr-17 20-Aug-17 0%

DS.SPDA.2PCL049.1001 GA-1.3.2.2.32Parcel 049, Obtain Right of Entries & Project Admin. 20 154 09-Jan-17 07-Feb-17 21-Aug-17 18-Sep-17 0%

DS.SPDA.2PCL049.1002 GA-1.3.2.2.32Parcel 049, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Feb-17 09-Mar-17 19-Sep-17 18-Oct-17 0%

DS.SPDA.2PCL049.1003 GA-1.3.2.2.32Parcel 049, Prepare Tit le  Work 60 223 10-Mar-17 08-May-17 19-Oct-17 17-Dec-17 0%

DS.SPDA.2PCL049.1004 GA-1.3.2.2.32Parcel 049, GDOT Reviews ROW Plan for Approval 45 223 09-May-17 22-Jun-17 18-Dec-17 31-Jan-18 0%

DS.SPDA.2PCL049.1005 GA-1.3.2.2.32Parcel 049, Perform PH I ESA 30 223 23-Jun-17 22-Jul-17 01-Feb-18 02-Mar-18 0%

DS.SPDA.2PCL049.1006 GA-1.3.2.2.32Parcel 049, Perform Appraisals 30 223 23-Jul-17 21-Aug-17 03-Mar-18 01-Apr-18 0%

DS.SPDA.2PCL049.1007 GA-1.3.2.2.32Parcel 049, QA/QC Perform Compliance Review Appraisal 5 150 22-Aug-17 28-Aug-17 02-Apr-18 06-Apr-18 0%

DS.SPDA.2PCL049.1008 GA-1.3.2.2.32Parcel 049, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 221 29-Aug-17 27-Sep-17 07-Apr-18 06-May-18 0%

DS.SPDA.2PCL049.1009 GA-1.3.2.2.32Parcel 049, Present and Negotiate Offer 120 221 28-Sep-17 25-Jan-18 07-May-18 03-Sep-18 0%

DS.SPDA.2PCL049.1010 GA-1.3.2.2.32Parcel 049, Negotiation Settlement Amount Approval 10 351 26-Jan-18 04-Feb-18 12-Jan-19 21-Jan-19 0%

DS.SPDA.2PCL049.1011 GA-1.3.2.2.32Parcel 049, Condemnation Petition Preparation 20 221 26-Jan-18 14-Feb-18 04-Sep-18 23-Sep-18 0%

DS.SPDA.2PCL049.1012 GA-1.3.2.2.32Parcel 049, GDOT Reviews Condemnation Petition  (8 per month) 60 221 15-Feb-18 15-Apr-18 24-Sep-18 22-Nov-18 0%

DS.SPDA.2PCL049.1013 GA-1.3.2.2.32Parcel 049, Condemnation Hearing 30 221 16-Apr-18 15-May-18 23-Nov-18 22-Dec-18 0%

DS.SPDA.2PCL049.1014 GA-1.3.2.2.32Parcel 049, Administrative Appeals Hearing  (4 per month) 30 221 16-May-18 14-Jun-18 23-Dec-18 21-Jan-19 0%

DS.SPDA.2PCL049.1015 GA-1.3.2.2.32Parcel 049, Condemnation Hearing Award 0 221 16-May-18 16-May-18 22-Dec-18 22-Dec-18 0%

DS.SPDA.2PCL049.1016 GA-1.3.2.2.32Parcel 049, Parcel closing 30 221 15-Jun-18 14-Jul-18 22-Jan-19 20-Feb-19 0%

DS.SPDA.2PCL049.1017 GA-1.3.2.2.32Parcel 049, Cleared for Construction 1 221 15-Jul-18 15-Jul-18 21-Feb-19 21-Feb-19 0%

PARCEL 050  Four I S LLCPARCEL 050  Four I S LLCPARCEL 050  Four I S LLC 457 285 10-Sep-16 15-Jul-18 05-Nov-17 04-Sep-19

DS.SPDA.2PCL050.1000 GA-1.3.2.2.33Parcel 050, Initiate ROW Acquis ition 120 421 10-Sep-16 07-Jan-17 05-Nov-17 04-Mar-18 0%

DS.SPDA.2PCL050.1001 GA-1.3.2.2.33Parcel 050, Obtain Right of Entries & Project Admin. 20 285 09-Jan-17 07-Feb-17 05-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL050.1002 GA-1.3.2.2.33Parcel 050, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 416 08-Feb-17 09-Mar-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL050.1003 GA-1.3.2.2.33Parcel 050, Prepare Tit le  Work 60 416 10-Mar-17 08-May-17 30-Apr-18 28-Jun-18 0%

DS.SPDA.2PCL050.1004 GA-1.3.2.2.33Parcel 050, GDOT Reviews ROW Plan for Approval 45 416 09-May-17 22-Jun-17 29-Jun-18 12-Aug-18 0%

DS.SPDA.2PCL050.1005 GA-1.3.2.2.33Parcel 050, Perform PH I ESA 30 416 23-Jun-17 22-Jul-17 13-Aug-18 11-Sep-18 0%

DS.SPDA.2PCL050.1006 GA-1.3.2.2.33Parcel 050, Perform Appraisals 30 416 23-Jul-17 21-Aug-17 12-Sep-18 11-O ct-18 0%

DS.SPDA.2PCL050.1007 GA-1.3.2.2.33Parcel 050, QA/QC Perform Compliance Review Appraisal 5 284 22-Aug-17 28-Aug-17 12-Oct-18 18-Oct-18 0%

DS.SPDA.2PCL050.1008 GA-1.3.2.2.33Parcel 050, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 416 29-Aug-17 27-Sep-17 19-Oct-18 17-Nov-18 0%

DS.SPDA.2PCL050.1009 GA-1.3.2.2.33Parcel 050, Present and Negotiate Offer 120 416 28-Sep-17 25-Jan-18 18-Nov-18 17-Mar-19 0%

DS.SPDA.2PCL050.1010 GA-1.3.2.2.33Parcel 050, Negotiation Settlement Amount Approval 10 546 26-Jan-18 04-Feb-18 26-Jul-19 04-Aug-19 0%

DS.SPDA.2PCL050.1011 GA-1.3.2.2.33Parcel 050, Condemnation Petition Preparation 20 416 26-Jan-18 14-Feb-18 18-Mar-19 06-Apr-19 0%

DS.SPDA.2PCL050.1012 GA-1.3.2.2.33Parcel 050, GDOT Reviews Condemnation Petition  (8 per month) 60 416 15-Feb-18 15-Apr-18 07-Apr-19 05-Jun-19 0%

DS.SPDA.2PCL050.1013 GA-1.3.2.2.33Parcel 050, Condemnation Hearing 30 416 16-Apr-18 15-May-18 06-Jun-19 05-Jul-19 0%

DS.SPDA.2PCL050.1014 GA-1.3.2.2.33Parcel 050, Administrative Appeals Hearing  (4 per month) 30 416 16-May-18 14-Jun-18 06-Jul-19 04-Aug-19 0%

DS.SPDA.2PCL050.1015 GA-1.3.2.2.33Parcel 050, Condemnation Hearing Award 0 416 16-May-18 16-May-18 05-Jul-19 05-Jul-19 0%

DS.SPDA.2PCL050.1016 GA-1.3.2.2.33Parcel 050, Parcel closing 30 416 15-Jun-18 14-Jul-18 05-Aug-19 03-Sep-19 0%

DS.SPDA.2PCL050.1017 GA-1.3.2.2.33Parcel 050, Cleared for Construction 1 416 15-Jul-18 15-Jul-18 04-Sep-19 04-Sep-19 0%

PARCEL 051 Glenr idge Forest Civic AssocPARCEL 051 Glenr idge Forest Civic AssocPARCEL 051 Glenr idge Forest Civic Assoc 477 189 10-Sep-16 12-Aug-18 16-Jun-17 16-May-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 048, Initiate ROW Acquis ition

Parcel 048, Obtain Right of Entries & Project Admin.

Parcel 048, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 048, Prepare Tit le Work

Parcel 048, GDOT Reviews ROW Plan for Approval

Parcel 048, Perform PH I ESA

Parcel 048, Perform Appraisals

Parcel 048, QA/QC Perform Compliance Review Appraisal

Parcel 048, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 048, Present and Negotiate Offer

Parcel 048, Negotiation Settlement Amount Approval

Parcel 048, Condemnation Petition Preparation

Parcel 048, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 048, Condemnation Hearing

Parcel 048, Administrative Appeals Hearing  (4 per month)

Parcel 048, Condemnation Hearing Award

Parcel 048, Parcel closing

Parcel 048, Cleared for Construction

15-Jul-18, PARCEL 049  Hammond Hills Swim & Tenniis Assoc. Inc.

Parcel 049, Initiate ROW Acquis ition

Parcel 049, Obtain Right of Entries & Project Admin.

Parcel 049, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 049, Prepare Tit le Work

Parcel 049, GDOT Reviews ROW Plan for Approval

Parcel 049, Perform PH I ESA

Parcel 049, Perform Appraisals

Parcel 049, QA/QC Perform Compliance Review Appraisal

Parcel 049, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 049, Present and Negotiate Offer

Parcel 049, Negotiation Settlement Amount Approval

Parcel 049, Condemnation Petition Preparation

Parcel 049, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 049, Condemnation Hearing

Parcel 049, Administrative Appeals Hearing  (4 per month)

Parcel 049, Condemnation Hearing Award

Parcel 049, Parcel closing

Parcel 049, Cleared for Construction

15-Jul-18, PARCEL 050  Four I S LLC

Parcel 050, Initiate ROW Acquis ition

Parcel 050, Obtain Right of Entries & Project Admin.

Parcel 050, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 050, Prepare Tit le Work

Parcel 050, GDOT Reviews ROW Plan for Approval

Parcel 050, Perform PH I ESA

Parcel 050, Perform Appraisals

Parcel 050, QA/QC Perform Compliance Review Appraisal

Parcel 050, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 050, Present and Negotiate Offer

Parcel 050, Negotiation Settlement Amount Approval

Parcel 050, Condemnation Petition Preparation

Parcel 050, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 050, Condemnation Hearing

Parcel 050, Administrative Appeals Hearing  (4 per month)

Parcel 050, Condemnation Hearing Award

Parcel 050, Parcel closing

Parcel 050, Cleared for Construction

12-Aug-18, PARCEL 051 Glenridge Forest Civic Assoc

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 53 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL051.1000 GA-1.3.2.2.34Parcel 051, Initiate ROW Acquis ition 150 279 10-Sep-16 06-Feb-17 16-Jun-17 12-Nov-17 0%

DS.SPDA.2PCL051.1001 GA-1.3.2.2.34Parcel 051, Obtain Right of Entries & Project Admin. 20 192 07-Feb-17 07-Mar-17 13-Nov-17 11-Dec-17 0%

DS.SPDA.2PCL051.1002 GA-1.3.2.2.34Parcel 051, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 279 08-Mar-17 06-Apr-17 12-Dec-17 10-Jan-18 0%

DS.SPDA.2PCL051.1003 GA-1.3.2.2.34Parcel 051, Prepare Tit le  Work 60 279 07-Apr-17 05-Jun-17 11-Jan-18 11-Mar-18 0%

DS.SPDA.2PCL051.1004 GA-1.3.2.2.34Parcel 051, GDOT Reviews ROW Plan for Approval 45 279 06-Jun-17 20-Jul-17 12-Mar-18 25-Apr-18 0%

DS.SPDA.2PCL051.1005 GA-1.3.2.2.34Parcel 051, Perform PH I ESA 30 279 21-Jul-17 19-Aug-17 26-Apr-18 25-May-18 0%

DS.SPDA.2PCL051.1006 GA-1.3.2.2.34Parcel 051, Perform Appraisals 30 279 20-Aug-17 18-Sep-17 26-May-18 24-Jun-18 0%

DS.SPDA.2PCL051.1007 GA-1.3.2.2.34Parcel 051, QA/QC Perform Compliance Review Appraisal 5 189 19-Sep-17 25-Sep-17 25-Jun-18 29-Jun-18 0%

DS.SPDA.2PCL051.1008 GA-1.3.2.2.34Parcel 051, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 277 26-Sep-17 25-Oct-17 30-Jun-18 29-Jul-18 0%

DS.SPDA.2PCL051.1009 GA-1.3.2.2.34Parcel 051, Present and Negotiate Offer 120 277 26-Oct-17 22-Feb-18 30-Jul-18 26-Nov-18 0%

DS.SPDA.2PCL051.1010 GA-1.3.2.2.34Parcel 051, Negotiation Settlement Amount Approval 10 407 23-Feb-18 04-Mar-18 06-Apr-19 15-Apr-19 0%

DS.SPDA.2PCL051.1011 GA-1.3.2.2.34Parcel 051, Condemnation Petition Preparation 20 277 23-Feb-18 14-Mar-18 27-Nov-18 16-Dec-18 0%

DS.SPDA.2PCL051.1012 GA-1.3.2.2.34Parcel 051, GDOT Reviews Condemnation Petition  (8 per month) 60 277 15-Mar-18 13-May-18 17-Dec-18 14-Feb-19 0%

DS.SPDA.2PCL051.1013 GA-1.3.2.2.34Parcel 051, Condemnation Hearing 30 277 14-May-18 12-Jun-18 15-Feb-19 16-Mar-19 0%

DS.SPDA.2PCL051.1014 GA-1.3.2.2.34Parcel 051, Administrative Appeals Hearing  (4 per month) 30 277 13-Jun-18 12-Jul-18 17-Mar-19 15-Apr-19 0%

DS.SPDA.2PCL051.1015 GA-1.3.2.2.34Parcel 051, Condemnation Hearing Award 0 277 13-Jun-18 13-Jun-18 16-Mar-19 16-Mar-19 0%

DS.SPDA.2PCL051.1016 GA-1.3.2.2.34Parcel 051, Parcel closing 30 277 13-Jul-18 11-Aug-18 16-Apr-19 15-May-19 0%

DS.SPDA.2PCL051.1017 GA-1.3.2.2.34Parcel 051, Cleared for Construction 1 277 12-Aug-18 12-Aug-18 16-May-19 16-May-19 0%

PARCEL 052 5730 Glenr idge Partner s LLCPARCEL 052 5730 Glenr idge Partner s LLCPARCEL 052 5730 Glenr idge Partner s LLC 477 189 10-Sep-16 12-Aug-18 16-Jun-17 16-May-19

DS.SPDA.2PCL052.1000 GA-1.3.2.2.35Parcel 052, Initiate ROW Acquis ition 150 279 10-Sep-16 06-Feb-17 16-Jun-17 12-Nov-17 0%

DS.SPDA.2PCL052.1001 GA-1.3.2.2.35Parcel 052, Obtain Right of Entries & Project Admin. 20 192 07-Feb-17 07-Mar-17 13-Nov-17 11-Dec-17 0%

DS.SPDA.2PCL052.1002 GA-1.3.2.2.35Parcel 052, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 279 08-Mar-17 06-Apr-17 12-Dec-17 10-Jan-18 0%

DS.SPDA.2PCL052.1003 GA-1.3.2.2.35Parcel 052, Prepare Tit le  Work 60 279 07-Apr-17 05-Jun-17 11-Jan-18 11-Mar-18 0%

DS.SPDA.2PCL052.1004 GA-1.3.2.2.35Parcel 052, GDOT Reviews ROW Plan for Approval 45 279 06-Jun-17 20-Jul-17 12-Mar-18 25-Apr-18 0%

DS.SPDA.2PCL052.1005 GA-1.3.2.2.35Parcel 052, Perform PH I ESA 30 279 21-Jul-17 19-Aug-17 26-Apr-18 25-May-18 0%

DS.SPDA.2PCL052.1006 GA-1.3.2.2.35Parcel 052, Perform Appraisals 30 279 20-Aug-17 18-Sep-17 26-May-18 24-Jun-18 0%

DS.SPDA.2PCL052.1007 GA-1.3.2.2.35Parcel 052, QA/QC Perform Compliance Review Appraisal 5 189 19-Sep-17 25-Sep-17 25-Jun-18 29-Jun-18 0%

DS.SPDA.2PCL052.1008 GA-1.3.2.2.35Parcel 052, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 277 26-Sep-17 25-Oct-17 30-Jun-18 29-Jul-18 0%

DS.SPDA.2PCL052.1009 GA-1.3.2.2.35Parcel 052, Present and Negotiate Offer 120 277 26-Oct-17 22-Feb-18 30-Jul-18 26-Nov-18 0%

DS.SPDA.2PCL052.1010 GA-1.3.2.2.35Parcel 052, Negotiation Settlement Amount Approval 10 407 23-Feb-18 04-Mar-18 06-Apr-19 15-Apr-19 0%

DS.SPDA.2PCL052.1011 GA-1.3.2.2.35Parcel 052, Condemnation Petition Preparation 20 277 23-Feb-18 14-Mar-18 27-Nov-18 16-Dec-18 0%

DS.SPDA.2PCL052.1012 GA-1.3.2.2.35Parcel 052, GDOT Reviews Condemnation Petition  (8 per month) 60 277 15-Mar-18 13-May-18 17-Dec-18 14-Feb-19 0%

DS.SPDA.2PCL052.1013 GA-1.3.2.2.35Parcel 052, Condemnation Hearing 30 277 14-May-18 12-Jun-18 15-Feb-19 16-Mar-19 0%

DS.SPDA.2PCL052.1014 GA-1.3.2.2.35Parcel 052, Administrative Appeals Hearing  (4 per month) 30 277 13-Jun-18 12-Jul-18 17-Mar-19 15-Apr-19 0%

DS.SPDA.2PCL052.1015 GA-1.3.2.2.35Parcel 052, Condemnation Hearing Award 0 277 13-Jun-18 13-Jun-18 16-Mar-19 16-Mar-19 0%

DS.SPDA.2PCL052.1016 GA-1.3.2.2.35Parcel 052, Parcel closing 30 277 13-Jul-18 11-Aug-18 16-Apr-19 15-May-19 0%

DS.SPDA.2PCL052.1017 GA-1.3.2.2.35Parcel 052, Cleared for Construction 1 277 12-Aug-18 12-Aug-18 16-May-19 16-May-19 0%

PARCEL 067 Dunwoody Crown Towers LLCPARCEL 067 Dunwoody Crown Towers LLCPARCEL 067 Dunwoody Crown Towers LLC 477 221 10-Sep-16 12-Aug-18 29-Jul-17 02-Jul-19

DS.SPDA.2PCL067.1000 GA-1.3.2.2.36Parcel 067, Initiate ROW Acquis ition 150 322 10-Sep-16 06-Feb-17 29-Jul-17 25-Dec-17 0%

DS.SPDA.2PCL067.1001 GA-1.3.2.2.36Parcel 067, Obtain Right of Entries & Project Admin. 20 221 07-Feb-17 07-Mar-17 26-Dec-17 25-Jan-18 0%

DS.SPDA.2PCL067.1002 GA-1.3.2.2.36Parcel 067, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 324 08-Mar-17 06-Apr-17 26-Jan-18 24-Feb-18 0%

DS.SPDA.2PCL067.1003 GA-1.3.2.2.36Parcel 067, Prepare Tit le  Work 60 324 07-Apr-17 05-Jun-17 25-Feb-18 25-Apr-18 0%

DS.SPDA.2PCL067.1004 GA-1.3.2.2.36Parcel 067, GDOT Reviews ROW Plan for Approval 45 324 06-Jun-17 20-Jul-17 26-Apr-18 09-Jun-18 0%

DS.SPDA.2PCL067.1005 GA-1.3.2.2.36Parcel 067, Perform PH I ESA 30 324 21-Jul-17 19-Aug-17 10-Jun-18 09-Jul-18 0%

DS.SPDA.2PCL067.1006 GA-1.3.2.2.36Parcel 067, Perform Appraisals 30 324 20-Aug-17 18-Sep-17 10-Jul-18 08-Aug-18 0%

DS.SPDA.2PCL067.1007 GA-1.3.2.2.36Parcel 067, QA/QC Perform Compliance Review Appraisal 5 221 19-Sep-17 25-Sep-17 09-Aug-18 15-Aug-18 0%

DS.SPDA.2PCL067.1008 GA-1.3.2.2.36Parcel 067, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 324 26-Sep-17 25-Oct-17 16-Aug-18 14-Sep-18 0%

DS.SPDA.2PCL067.1009 GA-1.3.2.2.36Parcel 067, Present and Negotiate Offer 120 324 26-Oct-17 22-Feb-18 15-Sep-18 12-Jan-19 0%

DS.SPDA.2PCL067.1010 GA-1.3.2.2.36Parcel 067, Negotiation Settlement Amount Approval 10 454 23-Feb-18 04-Mar-18 23-May-19 01-Jun-19 0%

DS.SPDA.2PCL067.1011 GA-1.3.2.2.36Parcel 067, Condemnation Petition Preparation 20 324 23-Feb-18 14-Mar-18 13-Jan-19 01-Feb-19 0%

DS.SPDA.2PCL067.1012 GA-1.3.2.2.36Parcel 067, GDOT Reviews Condemnation Petition  (8 per month) 60 324 15-Mar-18 13-May-18 02-Feb-19 02-Apr-19 0%

DS.SPDA.2PCL067.1013 GA-1.3.2.2.36Parcel 067, Condemnation Hearing 30 324 14-May-18 12-Jun-18 03-Apr-19 02-May-19 0%

DS.SPDA.2PCL067.1014 GA-1.3.2.2.36Parcel 067, Administrative Appeals Hearing  (4 per month) 30 324 13-Jun-18 12-Jul-18 03-May-19 01-Jun-19 0%

DS.SPDA.2PCL067.1015 GA-1.3.2.2.36Parcel 067, Condemnation Hearing Award 0 324 13-Jun-18 13-Jun-18 02-May-19 02-May-19 0%

DS.SPDA.2PCL067.1016 GA-1.3.2.2.36Parcel 067, Parcel closing 30 324 13-Jul-18 11-Aug-18 02-Jun-19 01-Jul-19 0%

DS.SPDA.2PCL067.1017 GA-1.3.2.2.36Parcel 067, Cleared for Construction 1 324 12-Aug-18 12-Aug-18 02-Jul-19 02-Jul-19 0%

PARCEL 068 Hines Atlanta LimitedPARCEL 068 Hines Atlanta LimitedPARCEL 068 Hines Atlanta Limited 477 151 10-Sep-16 12-Aug-18 21-Apr-17 22-Mar-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 051, Initiate ROW Acquis ition

Parcel 051, Obtain Right of Entries & Project Admin.

Parcel 051, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 051, Prepare Tit le Work

Parcel 051, GDOT Reviews ROW Plan for Approval

Parcel 051, Perform PH I ESA

Parcel 051, Perform Appraisa ls

Parcel 051, QA/QC Perform Compliance Review Appraisal

Parcel 051, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 051, Present and Negotiate Offer

Parcel 051, Negotiation Settlement Amount Approval

Parcel 051, Condemnation Petition Preparation

Parcel 051, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 051, Condemnation Hearing

Parcel 051, Administrative Appeals Hearing  (4 per month)

Parcel 051, Condemnation Hearing Award

Parcel 051, Parcel closing

Parcel 051, Cleared for Construction

12-Aug-18, PARCEL 052 5730 Glenridge Partners LLC

Parcel 052, Initiate ROW Acquis ition

Parcel 052, Obtain Right of Entries & Project Admin.

Parcel 052, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 052, Prepare Tit le Work

Parcel 052, GDOT Reviews ROW Plan for Approval

Parcel 052, Perform PH I ESA

Parcel 052, Perform Appraisa ls

Parcel 052, QA/QC Perform Compliance Review Appraisal

Parcel 052, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 052, Present and Negotiate Offer

Parcel 052, Negotiation Settlement Amount Approval

Parcel 052, Condemnation Petition Preparation

Parcel 052, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 052, Condemnation Hearing

Parcel 052, Administrative Appeals Hearing  (4 per month)

Parcel 052, Condemnation Hearing Award

Parcel 052, Parcel closing

Parcel 052, Cleared for Construction

12-Aug-18, PARCEL 067 Dunwoody Crown Towers LLC

Parcel 067, Initiate ROW Acquis ition

Parcel 067, Obtain Right of Entries & Project Admin.

Parcel 067, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 067, Prepare Tit le Work

Parcel 067, GDOT Reviews ROW Plan for Approval

Parcel 067, Perform PH I ESA

Parcel 067, Perform Appraisa ls

Parcel 067, QA/QC Perform Compliance Review Appraisal

Parcel 067, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 067, Present and Negotiate Offer

Parcel 067, Negotiation Settlement Amount Approval

Parcel 067, Condemnation Petition Preparation

Parcel 067, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 067, Condemnation Hearing

Parcel 067, Administrative Appeals Hearing  (4 per month)

Parcel 067, Condemnation Hearing Award

Parcel 067, Parcel closing

Parcel 067, Cleared for Construction

12-Aug-18, PARCEL 068 Hines Atlanta Limited

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 54 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL068.1000 GA-1.3.2.2.37Parcel 068 Initiate ROW Ac qu isition 150 223 10-Sep-16 06-Feb-17 21-Apr-17 17-Sep-17 0%

DS.SPDA.2PCL068.1001 GA-1.3.2.2.37Parcel 068 Obtain Right of Entries & Project Admin. 20 154 07-Feb-17 07-Mar-17 18-Sep-17 16-Oct-17 0%

DS.SPDA.2PCL068.1002 GA-1.3.2.2.37Parcel 068 Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Mar-17 06-Apr-17 17-Oct-17 15-Nov-17 0%

DS.SPDA.2PCL068.1003 GA-1.3.2.2.37Parcel 068 Prepare Title Work 60 223 07-Apr-17 05-Jun-17 16-Nov-17 14-Jan-18 0%

DS.SPDA.2PCL068.1004 GA-1.3.2.2.37Parcel 068 GDOT Reviews ROW Plan for Approval 45 223 06-Jun-17 20-Jul-17 15-Jan-18 28-Feb-18 0%

DS.SPDA.2PCL068.1005 GA-1.3.2.2.37Parcel 068 Perform PH I ESA 30 223 21-Jul-17 19-Aug-17 01-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL068.1006 GA-1.3.2.2.37Parcel 068 Perform Appraisa ls 30 223 20-Aug-17 18-Sep-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL068.1007 GA-1.3.2.2.37Parcel 068 QA/QC Perform Compliance Review Appraisal 5 150 19-Sep-17 25-Sep-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL068.1008 GA-1.3.2.2.37Parcel 068 GDOT Reviews Acquis ition Package Appraisal (8 per month) 30 222 26-Sep-17 25-Oct-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL068.1009 GA-1.3.2.2.37Parcel 068 Present and Negotiate Offer 120 222 26-Oct-17 22-Feb-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL068.1010 GA-1.3.2.2.37Parcel 068 Negotiation Settlement Amount Approval 10 352 23-Feb-18 04-Mar-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL068.1011 GA-1.3.2.2.37Parcel 068 Condemnation Petition Preparation 20 222 23-Feb-18 14-Mar-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL068.1012 GA-1.3.2.2.37Parcel 068 GDOT Reviews Condemnation Petition  (8 per month) 60 222 15-Mar-18 13-May-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL068.1013 GA-1.3.2.2.37Parcel 068, Condemnation Hearing 30 222 14-May-18 12-Jun-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL068.1014 GA-1.3.2.2.37Parcel 068 Administrative Appeals Hearing  (4 per month) 30 222 13-Jun-18 12-Jul-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL068.1015 GA-1.3.2.2.37Parcel 068, Condemnation Hearing Award 0 222 13-Jun-18 13-Jun-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL068.1016 GA-1.3.2.2.37Parcel 068 Parcel closing 30 222 13-Jul-18 11-Aug-18 20-Feb-19 21-Mar-19 0%

DS.SPDA.2PCL068.1017 GA-1.3.2.2.37Parcel 068, Cleared for Construction 1 222 12-Aug-18 12-Aug-18 22-Mar-19 22-Mar-19 0%

PARCEL 069 Dunwoody Developement AuthorityPARCEL 069 Dunwoody Developement AuthorityPARCEL 069 Dunwoody Developement Authority 498 130 10-Sep-16 11-Sep-18 10-Mar-17 22-Mar-19

DS.SPDA.2PCL069.1000 GA-1.3.2.2.38Parcel 069 Initiate ROW Ac qu isition 150 181 10-Sep-16 06-Feb-17 10-Mar-17 06-Aug-17 0%

DS.SPDA.2PCL069.1001 GA-1.3.2.2.38Parcel 069 Obtain Right of Entries & Project Admin. 20 125 07-Feb-17 07-Mar-17 07-Aug-17 01-Sep-17 0%

DS.SPDA.2PCL069.1002 GA-1.3.2.2.38Parcel 069 Perform Pre-Appraisal Field Review, Surveying & Mapping 30 178 08-Mar-17 06-Apr-17 02-Sep-17 01-Oct-17 0%

DS.SPDA.2PCL069.1003 GA-1.3.2.2.38Parcel 069 Prepare Title Work 60 178 07-Apr-17 05-Jun-17 02-Oct-17 30-Nov-17 0%

DS.SPDA.2PCL069.1004 GA-1.3.2.2.38Parcel 069 GDOT Reviews ROW Plan for Approval 45 178 06-Jun-17 20-Jul-17 01-Dec-17 14-Jan-18 0%

DS.SPDA.2PCL069.1005 GA-1.3.2.2.38Parcel 069 Perform PH I ESA 30 178 21-Jul-17 19-Aug-17 15-Jan-18 13-Feb-18 0%

DS.SPDA.2PCL069.1006 GA-1.3.2.2.38Parcel 074, Perform PH II ESA 30 178 20-Aug-17 18-Sep-17 14-Feb-18 15-Mar-18 0%

DS.SPDA.2PCL069.1007 GA-1.3.2.2.38Parcel 069 Perform Appraisa ls 30 193 19-Sep-17 18-Oct-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL069.1008 GA-1.3.2.2.38Parcel 069 QA/QC Perform Compliance Review Appraisal 5 129 19-Oct-17 25-Oct-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL069.1009 GA-1.3.2.2.38Parcel 069 GDOT Reviews Acquis ition Package Appraisal (8 per month) 30 192 26-Oct-17 24-Nov-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL069.1010 GA-1.3.2.2.38Parcel 069 Present and Negotiate Offer 120 192 25-Nov-17 24-Mar-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL069.1011 GA-1.3.2.2.38Parcel 069 Negotiation Settlement Amount Approval 10 322 25-Mar-18 03-Apr-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL069.1012 GA-1.3.2.2.38Parcel 069 Condemnation Petition Preparation 20 192 25-Mar-18 13-Apr-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL069.1013 GA-1.3.2.2.38Parcel 069 GDOT Reviews Condemnation Petition  (8 per month) 60 192 14-Apr-18 12-Jun-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL069.1014 GA-1.3.2.2.38Parcel 069, Condemnation Hearing 30 192 13-Jun-18 12-Jul-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL069.1015 GA-1.3.2.2.38Parcel 069 Administrative Appeals Hearing  (4 per month) 30 192 13-Jul-18 11-Aug-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL069.1016 GA-1.3.2.2.38Parcel 069, Condemnation Hearing Award 0 192 13-Jul-18 13-Jul-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL069.1017 GA-1.3.2.2.38Parcel 069 Parcel closing 30 192 12-Aug-18 10-Sep-18 20-Feb-19 21-Mar-19 0%

DS.SPDA.2PCL069.1018 GA-1.3.2.2.38Parcel 069, Cleared for Construction 1 192 11-Sep-18 11-Sep-18 22-Mar-19 22-Mar-19 0%

PARCEL 070 56 POB LPPARCEL 070 56 POB LPPARCEL 070 56 POB LP 477 151 10-Sep-16 12-Aug-18 21-Apr-17 22-Mar-19

DS.SPDA.2PCL070.1000 GA-1.3.2.2.39Parcel 070 Initiate ROW Ac qu isition 150 223 10-Sep-16 06-Feb-17 21-Apr-17 17-Sep-17 0%

DS.SPDA.2PCL070.1001 GA-1.3.2.2.39Parcel 070 Obtain Right of Entries & Project Admin. 20 154 07-Feb-17 07-Mar-17 18-Sep-17 16-Oct-17 0%

DS.SPDA.2PCL070.1002 GA-1.3.2.2.39Parcel 070 Perform Pre-Appraisal Field Review, Surveying & Mapping 30 223 08-Mar-17 06-Apr-17 17-Oct-17 15-Nov-17 0%

DS.SPDA.2PCL070.1003 GA-1.3.2.2.39Parcel 070 Prepare Title Work 60 223 07-Apr-17 05-Jun-17 16-Nov-17 14-Jan-18 0%

DS.SPDA.2PCL070.1004 GA-1.3.2.2.39Parcel 070 GDOT Reviews ROW Plan for Approval 45 223 06-Jun-17 20-Jul-17 15-Jan-18 28-Feb-18 0%

DS.SPDA.2PCL070.1005 GA-1.3.2.2.39Parcel 070 Perform PH I ESA 30 223 21-Jul-17 19-Aug-17 01-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL070.1006 GA-1.3.2.2.39Parcel 070 Perform Appraisa ls 30 223 20-Aug-17 18-Sep-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL070.1007 GA-1.3.2.2.39Parcel 070 QA/QC Perform Compliance Review Appraisal 5 150 19-Sep-17 25-Sep-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL070.1008 GA-1.3.2.2.39Parcel 070 GDOT Reviews Acquis ition Package Appraisal (8 per month) 30 222 26-Sep-17 25-Oct-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL070.1009 GA-1.3.2.2.39Parcel 070 Present and Negotiate Offer 120 222 26-Oct-17 22-Feb-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL070.1010 GA-1.3.2.2.39Parcel 070 Negotiation Settlement Amount Approval 10 352 23-Feb-18 04-Mar-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL070.1011 GA-1.3.2.2.39Parcel 070 Condemnation Petition Preparation 20 222 23-Feb-18 14-Mar-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL070.1012 GA-1.3.2.2.39Parcel 070 GDOT Reviews Condemnation Petition  (8 per month) 60 222 15-Mar-18 13-May-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL070.1013 GA-1.3.2.2.39Parcel 070, Condemnation Hearing 30 222 14-May-18 12-Jun-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL070.1014 GA-1.3.2.2.39Parcel 070 Administrative Appeals Hearing  (4 per month) 30 222 13-Jun-18 12-Jul-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL070.1015 GA-1.3.2.2.39Parcel 070, Condemnation Hearing Award 0 222 13-Jun-18 13-Jun-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL070.1016 GA-1.3.2.2.39Parcel 070 Parcel closing 30 222 13-Jul-18 11-Aug-18 20-Feb-19 21-Mar-19 0%

DS.SPDA.2PCL070.1017 GA-1.3.2.2.39Parcel 070, Cleared for Construction 1 222 12-Aug-18 12-Aug-18 22-Mar-19 22-Mar-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 068 Initiate ROW Acqu isition

Parcel 068 Obtain Right of Entries & Project Admin.

Parcel 068 Perform Pre-Appraisal Field Review, Surveying & Mapp ing

Parcel 068 Prepare Title Work

Parcel 068 GDOT Reviews ROW Plan for Approval

Parcel 068 Perform PH I ESA

Parcel 068 Perform Appraisals

Parcel 068 QA/QC Perform Compliance Review Appraisal

Parcel 068 GDOT Reviews Acquis ition Package Appraisal (8 per month)

Parcel 068 Present and Negotiate Offer

Parcel 068 Negotiation Settlement Amount Approval

Parcel 068 Condemnation Petition Preparation

Parcel 068 GDOT Reviews Condemnation Petition  (8 per month)

Parcel 068, Condemnation Hearing

Parcel 068 Administrative Appeals Hearing  (4 per month)

Parcel 068, Condemnation Hearing Award

Parcel 068 Parcel closing

Parcel 068, Cleared for Construction

11-Sep-18, PARCEL 069 Dunwoody Developement Authority

Parcel 069 Initiate ROW Acqu isition

Parcel 069 Obtain Right of Entries & Project Admin.

Parcel 069 Perform Pre-Appraisal Field Review, Surveying & Mapp ing

Parcel 069 Prepare Title Work

Parcel 069 GDOT Reviews ROW Plan for Approval

Parcel 069 Perform PH I ESA

Parcel 074, Perform PH II ESA

Parcel 069 Perform Appraisals

Parcel 069 QA/QC Perform Compliance Review Appraisal

Parcel 069 GDOT Reviews Acquis ition Package Appraisal (8 per month)

Parcel 069 Present and Negotiate Offer

Parcel 069 Negotiation Settlement Amount Approval

Parcel 069 Condemnation Petition Preparation

Parcel 069 GDOT Reviews Condemnation Petition  (8 per month)

Parcel 069, Condemnation Hearing

Parcel 069 Administrative Appeals Hearing  (4 per month)

Parcel 069, Condemnation Hearing Award

Parcel 069 Parcel closing

Parcel 069, Cleared for Construction

12-Aug-18, PARCEL 070 56 POB LP

Parcel 070 Initiate ROW Acqu isition

Parcel 070 Obtain Right of Entries & Project Admin.

Parcel 070 Perform Pre-Appraisal Field Review, Surveying & Mapp ing

Parcel 070 Prepare Title Work

Parcel 070 GDOT Reviews ROW Plan for Approval

Parcel 070 Perform PH I ESA

Parcel 070 Perform Appraisals

Parcel 070 QA/QC Perform Compliance Review Appraisal

Parcel 070 GDOT Reviews Acquis ition Package Appraisal (8 per month)

Parcel 070 Present and Negotiate Offer

Parcel 070 Negotiation Settlement Amount Approval

Parcel 070 Condemnation Petition Preparation

Parcel 070 GDOT Reviews Condemnation Petition  (8 per month)

Parcel 070, Condemnation Hearing

Parcel 070 Administrative Appeals Hearing  (4 per month)

Parcel 070, Condemnation Hearing Award

Parcel 070 Parcel closing

Parcel 070, Cleared for Construction

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 55 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PARCEL 071 1455 Lincoln Parkw ay LLC.PARCEL 071 1455 Lincoln Parkw ay LLC.PARCEL 071 1455 Lincoln Parkw ay LLC. 497 131 10-Sep-16 10-Sep-18 22-Mar-17 22-Mar-19

DS.SPDA.2PCL071.1000 GA-1.3.2.2.40Parcel 071, Initiate ROW Acquis ition 180 193 10-Sep-16 08-Mar-17 22-Mar-17 17-Sep-17 0%

DS.SPDA.2PCL071.1001 GA-1.3.2.2.40Parcel 071, Obtain Right of Entries & Project Admin. 20 133 09-Mar-17 05-Apr-17 18-Sep-17 16-Oct-17 0%

DS.SPDA.2PCL071.1002 GA-1.3.2.2.40Parcel 071, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 194 06-Apr-17 05-May-17 17-Oct-17 15-Nov-17 0%

DS.SPDA.2PCL071.1003 GA-1.3.2.2.40Parcel 071, Prepare Tit le  Work 60 194 06-May-17 04-Jul-17 16-Nov-17 14-Jan-18 0%

DS.SPDA.2PCL071.1004 GA-1.3.2.2.40Parcel 071, GDOT Reviews ROW Plan for Approval 45 194 05-Jul-17 18-Aug-17 15-Jan-18 28-Feb-18 0%

DS.SPDA.2PCL071.1005 GA-1.3.2.2.40Parcel 071, Perform PH I ESA 30 194 19-Aug-17 17-Sep-17 01-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL071.1006 GA-1.3.2.2.40Parcel 071, Perform Appraisals 30 194 18-Sep-17 17-Oct-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL071.1007 GA-1.3.2.2.40Parcel 071, QA/QC Perform Compliance Review Appraisal 5 130 18-Oct-17 24-Oct-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL071.1008 GA-1.3.2.2.40Parcel 071, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 193 25-Oct-17 23-Nov-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL071.1009 GA-1.3.2.2.40Parcel 071, Present and Negotiate Offer 120 193 24-Nov-17 23-Mar-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL071.1010 GA-1.3.2.2.40Parcel 071, Negotiation Settlement Amount Approval 10 323 24-Mar-18 02-Apr-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL071.1011 GA-1.3.2.2.40Parcel 071, Condemnation Petition Preparation 20 193 24-Mar-18 12-Apr-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL071.1012 GA-1.3.2.2.40Parcel 071, GDOT Reviews Condemnation Petition  (8 per month) 60 193 13-Apr-18 11-Jun-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL071.1013 GA-1.3.2.2.40Parcel 071, Condemnation Hearing 30 193 12-Jun-18 11-Jul-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL071.1014 GA-1.3.2.2.40Parcel 071, Administrative Appeals Hearing  (4 per month) 30 193 12-Jul-18 10-Aug-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL071.1015 GA-1.3.2.2.40Parcel 071, Condemnation Hearing Award 0 193 12-Jul-18 12-Jul-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL071.1016 GA-1.3.2.2.40Parcel 071, Parcel closing 30 193 11-Aug-18 09-Sep-18 20-Feb-19 21-Mar-19 0%

DS.SPDA.2PCL071.1017 GA-1.3.2.2.40Parcel 071, Cleared for Construction 1 193 10-Sep-18 10-Sep-18 22-Mar-19 22-Mar-19 0%

PARCEL 073 Hines Atlanta LimitedPARCEL 073 Hines Atlanta LimitedPARCEL 073 Hines Atlanta Limited 497 131 10-Sep-16 10-Sep-18 22-Mar-17 22-Mar-19

DS.SPDA.2PCL073.1000 GA-1.3.2.2.41Parcel 073, Initiate ROW Acquis ition 180 193 10-Sep-16 08-Mar-17 22-Mar-17 17-Sep-17 0%

DS.SPDA.2PCL073.1001 GA-1.3.2.2.41Parcel 073, Obtain Right of Entries & Project Admin. 20 133 09-Mar-17 05-Apr-17 18-Sep-17 16-Oct-17 0%

DS.SPDA.2PCL073.1002 GA-1.3.2.2.41Parcel 073, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 194 06-Apr-17 05-May-17 17-Oct-17 15-Nov-17 0%

DS.SPDA.2PCL073.1003 GA-1.3.2.2.41Parcel 073, Prepare Tit le  Work 60 194 06-May-17 04-Jul-17 16-Nov-17 14-Jan-18 0%

DS.SPDA.2PCL073.1004 GA-1.3.2.2.41Parcel 073, GDOT Reviews ROW Plan for Approval 45 194 05-Jul-17 18-Aug-17 15-Jan-18 28-Feb-18 0%

DS.SPDA.2PCL073.1005 GA-1.3.2.2.41Parcel 073, Perform PH I ESA 30 194 19-Aug-17 17-Sep-17 01-Mar-18 30-Mar-18 0%

DS.SPDA.2PCL073.1006 GA-1.3.2.2.41Parcel 073, Perform Appraisals 30 194 18-Sep-17 17-Oct-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL073.1007 GA-1.3.2.2.41Parcel 073, QA/QC Perform Compliance Review Appraisal 5 130 18-Oct-17 24-Oct-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL073.1008 GA-1.3.2.2.41Parcel 073, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 193 25-Oct-17 23-Nov-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL073.1009 GA-1.3.2.2.41Parcel 073, Present and Negotiate Offer 120 193 24-Nov-17 23-Mar-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL073.1010 GA-1.3.2.2.41Parcel 073, Negotiation Settlement Amount Approval 10 323 24-Mar-18 02-Apr-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL073.1011 GA-1.3.2.2.41Parcel 073, Condemnation Petition Preparation 20 193 24-Mar-18 12-Apr-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL073.1012 GA-1.3.2.2.41Parcel 073, GDOT Reviews Condemnation Petition  (8 per month) 60 193 13-Apr-18 11-Jun-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL073.1013 GA-1.3.2.2.41Parcel 073, Condemnation Hearing 30 193 12-Jun-18 11-Jul-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL073.1014 GA-1.3.2.2.41Parcel 073, Administrative Appeals Hearing  (4 per month) 30 193 12-Jul-18 10-Aug-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL073.1015 GA-1.3.2.2.41Parcel 073, Condemnation Hearing Award 0 193 12-Jul-18 12-Jul-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL073.1016 GA-1.3.2.2.41Parcel 073, Parcel closing 30 193 11-Aug-18 09-Sep-18 20-Feb-19 21-Mar-19 0%

DS.SPDA.2PCL073.1017 GA-1.3.2.2.41Parcel 073, Cleared for Construction 1 193 10-Sep-18 10-Sep-18 22-Mar-19 22-Mar-19 0%

PARCEL 074 Dunwoody Development AuthorityPARCEL 074 Dunwoody Development AuthorityPARCEL 074 Dunwoody Development Authority 519 109 10-Sep-16 11-O ct-18 08-Feb-17 22-Mar-19

DS.SPDA.2PCL074.1000 GA-1.3.2.2.42Parcel 074, Initiate ROW Acquis ition 180 151 10-Sep-16 08-Mar-17 08-Feb-17 06-Aug-17 0%

DS.SPDA.2PCL074.1001 GA-1.3.2.2.42Parcel 074, Obtain Right of Entries & Project Admin. 20 104 09-Mar-17 05-Apr-17 07-Aug-17 01-Sep-17 0%

DS.SPDA.2PCL074.1002 GA-1.3.2.2.42Parcel 074, Perform Pre-Appraisal Field Review, Surveying & Mapping 30 149 06-Apr-17 05-May-17 02-Sep-17 01-Oct-17 0%

DS.SPDA.2PCL074.1003 GA-1.3.2.2.42Parcel 074, Prepare Tit le  Work 60 149 06-May-17 04-Jul-17 02-Oct-17 30-Nov-17 0%

DS.SPDA.2PCL074.1004 GA-1.3.2.2.42Parcel 074, GDOT Reviews ROW Plan for Approval 45 149 05-Jul-17 18-Aug-17 01-Dec-17 14-Jan-18 0%

DS.SPDA.2PCL074.1005 GA-1.3.2.2.42Parcel 074, Perform PH I ESA 30 149 19-Aug-17 17-Sep-17 15-Jan-18 13-Feb-18 0%

DS.SPDA.2PCL074.1006 GA-1.3.2.2.42Parcel 074, Perform PH II ESA 30 149 18-Sep-17 17-Oct-17 14-Feb-18 15-Mar-18 0%

DS.SPDA.2PCL074.1007 GA-1.3.2.2.42Parcel 074, Perform Appraisals 30 164 18-Oct-17 16-Nov-17 31-Mar-18 29-Apr-18 0%

DS.SPDA.2PCL074.1008 GA-1.3.2.2.42Parcel 074, QA/QC Perform Compliance Review Appraisal 5 109 17-Nov-17 24-Nov-17 30-Apr-18 04-May-18 0%

DS.SPDA.2PCL074.1009 GA-1.3.2.2.42Parcel 074, GDOT Reviews Acquisit ion Package Appraisal (8 per month) 30 162 25-Nov-17 24-Dec-17 06-May-18 04-Jun-18 0%

DS.SPDA.2PCL074.1010 GA-1.3.2.2.42Parcel 074, Present and Negotiate Offer 120 162 25-Dec-17 23-Apr-18 05-Jun-18 02-Oct-18 0%

DS.SPDA.2PCL074.1011 GA-1.3.2.2.42Parcel 074, Negotiation Settlement Amount Approval 10 292 24-Apr-18 03-May-18 10-Feb-19 19-Feb-19 0%

DS.SPDA.2PCL074.1012 GA-1.3.2.2.42Parcel 074, Condemnation Petition Preparation 20 162 24-Apr-18 13-May-18 03-Oct-18 22-Oct-18 0%

DS.SPDA.2PCL074.1013 GA-1.3.2.2.42Parcel 074, GDOT Reviews Condemnation Petition  (8 per month) 60 162 14-May-18 12-Jul-18 23-Oct-18 21-Dec-18 0%

DS.SPDA.2PCL074.1014 GA-1.3.2.2.42Parcel 074, Condemnation Hearing 30 162 13-Jul-18 11-Aug-18 22-Dec-18 20-Jan-19 0%

DS.SPDA.2PCL074.1015 GA-1.3.2.2.42Parcel 074, Administrative Appeals Hearing  (4 per month) 30 162 12-Aug-18 10-Sep-18 21-Jan-19 19-Feb-19 0%

DS.SPDA.2PCL074.1016 GA-1.3.2.2.42Parcel 074, Condemnation Hearing Award 0 162 12-Aug-18 12-Aug-18 20-Jan-19 20-Jan-19 0%

DS.SPDA.2PCL074.1017 GA-1.3.2.2.42Parcel 074, Parcel closing 30 162 11-Sep-18 10-Oct-18 20-Feb-19 21-Mar-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

10-Sep-18, PARCEL 071 1455 Lincoln Parkway LLC.

Parcel 071, Initiate ROW Acqu is ition

Parcel 071, Obtain Right of Entries & Project Admin.

Parcel 071, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 071, Prepare Tit le Work

Parcel 071, GDOT Reviews ROW Plan for Approval

Parcel 071, Perform PH I ESA

Parcel 071, Perform Appraisa ls

Parcel 071, QA/QC Perform Compliance Review Appraisal

Parcel 071, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 071, Present and Negotiate Offer

Parcel 071, Negotiation Settlement Amount Approval

Parcel 071, Condemnation Petition Preparation

Parcel 071, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 071, Condemnation Hearing

Parcel 071, Administrative Appeals Hearing  (4 per month)

Parcel 071, Condemnation Hearing Award

Parcel 071, Parcel closing

Parcel 071, Cleared for Construction

10-Sep-18, PARCEL 073 Hines Atlanta Limited

Parcel 073, Initiate ROW Acqu is ition

Parcel 073, Obtain Right of Entries & Project Admin.

Parcel 073, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 073, Prepare Tit le Work

Parcel 073, GDOT Reviews ROW Plan for Approval

Parcel 073, Perform PH I ESA

Parcel 073, Perform Appraisa ls

Parcel 073, QA/QC Perform Compliance Review Appraisal

Parcel 073, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 073, Present and Negotiate Offer

Parcel 073, Negotiation Settlement Amount Approval

Parcel 073, Condemnation Petition Preparation

Parcel 073, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 073, Condemnation Hearing

Parcel 073, Administrative Appeals Hearing  (4 per month)

Parcel 073, Condemnation Hearing Award

Parcel 073, Parcel closing

Parcel 073, Cleared for Construction

11-Oct-18, PARCEL 074 Dunwoody Development Authority

Parcel 074, Initiate ROW Acqu is ition

Parcel 074, Obtain Right of Entries & Project Admin.

Parcel 074, Perform Pre-Appraisal Field Review, Surveying & Mapping

Parcel 074, Prepare Tit le Work

Parcel 074, GDOT Reviews ROW Plan for Approval

Parcel 074, Perform PH I ESA

Parcel 074, Perform PH II ESA

Parcel 074, Perform Appraisals

Parcel 074, QA/QC Perform Compliance Review Appraisal

Parcel 074, GDOT Reviews Acquisit ion Package Appraisal (8 per month)

Parcel 074, Present and Negotiate Offer

Parcel 074, Negotiation Settlement Amount Approval

Parcel 074, Condemnation Petition Preparation

Parcel 074, GDOT Reviews Condemnation Petition  (8 per month)

Parcel 074, Condemnation Hearing

Parcel 074, Administrative Appeals Hearing  (4 per month)

Parcel 074, Condemnation Hearing Award

Parcel 074, Parcel closing

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
DS.SPDA.2PCL074.1018 GA-1.3.2.2.42Parcel 074, Cleared for Construction 1 162 11-Oct-18 11-O ct-18 22-Mar-19 22-Mar-19 0%

Utility AdjustmentsUtility AdjustmentsUtility Adjustments 675 249 12-Apr-16 26-Dec-18 22-Apr-16 26-Dec-19

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 675 249 12-Apr-16 26-Dec-18 22-Apr-16 26-Dec-19

UTL.CONPLAN1.1000 GA-1.4.2Mobilization of Utility Team 10 8 12-Apr-16 25-Apr-16 22-Apr-16 06-May-16 0%

UTL.CONPLAN1.1001 GA-1.4.2Initial Meetings with Utility Owners 25 7 01-May-16 25-May-16 08-May-16 01-Jun-16 0%

UTL.CONPLAN1.1002 GA-1.4.2Perform Level A & B SUE 60 4 26-May-16 19-Aug-16 02-Jun-16 25-Aug-16 0%

UTL.CONPLAN1.1003 GA-1.4.2Develop Utility Adjustment Concept Plan 30 4 22-Aug-16 03-Oct-16 26-Aug-16 07-Oct-16 0%

UTL.CONPLAN1.1004 GA-1.4.2QA/QC and UT Compliance Review Utility Adjus tment Concept Plan 5 54 04-Oct-16 11-O ct-16 22-Dec-16 29-Dec-16 0%

UTL.CONPLAN1.1005 GA-1.4.2Submit Utility Adjus tment Concept Plan 1 54 12-Oct-16 12-Oct-16 30-Dec-16 30-Dec-16 0%

UTL.CONPLAN1.1006 GA-1.4.2GDOT Review Utility Ad justment Concept Plan 35 79 13-Oct-16 16-Nov-16 31-Dec-16 03-Feb-17 0%

UTL.CONPLAN1.1007 GA-1.4.2GDOT Approved Utility Adjustment Concept Plan 1 79 17-Nov-16 17-Nov-16 04-Feb-17 04-Feb-17 0%

UTL.CONPLAN1.1008 GA-1.4.2Prepare Utility Strip Map and Tracking Report 10 55 18-Nov-16 02-Dec-16 10-Feb-17 24-Feb-17 0%

AT&TAT&TAT&T 383 284 05-Dec-16 19-Jun-18 01-May-17 08-Aug-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 99 05-Dec-16 03-Mar-17 01-May-17 25-Jul-17

UTL.ATT1.1000 GA-1.4.2.1.1Negotiate MUAA with AT&T and Approved Designer 60 99 05-Dec-16 03-Mar-17 01-May-17 25-Jul-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 283 06-Mar-17 14-Apr-17 26-Jul-17 05-Jun-18

AT&T C-03AT&T C-03AT&T C-03 30 174 06-Mar-17 14-Apr-17 13-Nov-17 26-Dec-17

UTL.ATT003.2000 GA-1.4.2.1.2.3Field verify and inspection of AT&T - Conflict C-03 30 174 06-Mar-17 14-Apr-17 13-Nov-17 26-Dec-17 0%

AT&T C-04AT&T C-04AT&T C-04 30 169 06-Mar-17 14-Apr-17 03-Nov-17 18-Dec-17

UTL.ATT004.2000 GA-1.4.2.1.2.4Field verify and inspection of AT&T - Conflict C-04 30 169 06-Mar-17 14-Apr-17 03-Nov-17 18-Dec-17 0%

AT&T C-05AT&T C-05AT&T C-05 30 244 06-Mar-17 14-Apr-17 27-Feb-18 09-Apr-18

UTL.ATT005.2000 GA-1.4.2.1.2.5Field verify and inspection of AT&T - Conflict C-05 30 244 06-Mar-17 14-Apr-17 27-Feb-18 09-Apr-18 0%

AT&T C-22AT&T C-22AT&T C-22 30 200 06-Mar-17 14-Apr-17 20-Dec-17 05-Feb-18

UTL.ATT022.2000 GA-1.4.2.1.2.2Field verify and inspection of AT&T - Conflict C-22 30 200 06-Mar-17 14-Apr-17 20-Dec-17 05-Feb-18 0%

AT&T C-24AT&T C-24AT&T C-24 30 99 06-Mar-17 14-Apr-17 26-Jul-17 06-Sep-17

UTL.ATT024.2000 GA-1.4.2.1.2.7Field verify and inspection of AT&T - Conflict C-24 30 99 06-Mar-17 14-Apr-17 26-Jul-17 06-Sep-17 0%

AT&T C-40AT&T C-40AT&T C-40 30 174 06-Mar-17 14-Apr-17 13-Nov-17 26-Dec-17

UTL.ATT040.2000 GA-1.4.2.1.2.16Field verify and inspection of AT&T - Conflict C-40 30 174 06-Mar-17 14-Apr-17 13-Nov-17 26-Dec-17 0%

AT&T C-71AT&T C-71AT&T C-71 30 169 06-Mar-17 14-Apr-17 03-Nov-17 18-Dec-17

UTL.ATT071.2000 GA-1.4.2.1.2.8Field verify and inspection of AT&T - Conflict C-71 30 169 06-Mar-17 14-Apr-17 03-Nov-17 18-Dec-17 0%

AT&T C-151AT&T C-151AT&T C-151 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17

UTL.ATT151.2000 GA-1.4.2.1.2.24Field verify and inspection of AT&T - Conflict C-151 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17 0%

AT&T C-152AT&T C-152AT&T C-152 30 283 06-Mar-17 14-Apr-17 23-Apr-18 05-Jun-18

UTL.ATT152.2000 GA-1.4.2.1.2.25Field verify and inspection of AT&T - Conflict C-152 30 283 06-Mar-17 14-Apr-17 23-Apr-18 05-Jun-18 0%

AT&T C-153AT&T C-153AT&T C-153 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17

UTL.ATT153.2000 GA-1.4.2.1.2.26Field verify and inspection of AT&T - Conflict C-153 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17 0%

AT&T C-160AT&T C-160AT&T C-160 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17

UTL.ATT160.2000 GA-1.4.2.1.2.34Field verify and inspection of AT&T - Conflict C-160 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17 0%

AT&T C-252AT&T C-252AT&T C-252 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17

UTL.ATT252.2000 GA-1.4.2.1.2.6Field verify and inspection of AT&T - Conflict C-252 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 158 282 17-Apr-17 02-Dec-17 07-Sep-17 23-Jan-19

CrossingCrossingCrossing 158 282 17-Apr-17 02-Dec-17 07-Sep-17 23-Jan-19

AT&T C-03AT&T C-03AT&T C-03 144 175 17-Apr-17 11-Nov-17 27-Dec-17 26-Jul-18

UTL.ATT003.3001 GA-1.4.2.1.3.2.1Preparation of AT&T Assembly Package - Conflict C-03 70 174 17-Apr-17 26-Jul-17 27-Dec-17 09-Apr-18 0%

UTL.ATT003.3002 GA-1.4.2.1.3.2.1QA/QC Review AT&T Assembly Package - Conflict C-03 5 174 27-Jul-17 02-Aug-17 10-Apr-18 16-Apr-18 0%

UTL.ATT003.3000 GA-1.4.2.1.3.2.1Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-03 1 174 03-Aug-17 03-Aug-17 17-Apr-18 17-Apr-18 0%

UTL.ATT003.3003 GA-1.4.2.1.3.2.1GDOT Reviews AT&T Assembly Package - Conflict C-03 30 317 04-Aug-17 02-Sep-17 17-Jun-18 16-Jul-18 0%

UTL.ATT003.3004 GA-1.4.2.1.3.2.1AT&T Review of Assembly Package - Conflict C-03 90 257 04-Aug-17 01-Nov-17 18-Apr-18 16-Jul-18 0%

UTL.ATT003.3005 GA-1.4.2.1.3.2.1Clear Comments for AT&T Assembly Package - Conflict C-03 10 257 02-Nov-17 11-Nov-17 17-Jul-18 26-Jul-18 0%

AT&T C-04AT&T C-04AT&T C-04 149 170 17-Apr-17 18-Nov-17 19-Dec-17 26-Jul-18

UTL.ATT004.3001 GA-1.4.2.1.3.2.2Preparation of AT&T Assembly Package - Conflict C-04 75 169 17-Apr-17 02-Aug-17 19-Dec-17 09-Apr-18 0%

UTL.ATT004.3002 GA-1.4.2.1.3.2.2QA/QC Review AT&T Assembly Package - Conflict C-04 5 169 03-Aug-17 09-Aug-17 10-Apr-18 16-Apr-18 0%

UTL.ATT004.3000 GA-1.4.2.1.3.2.2Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-04 1 169 10-Aug-17 10-Aug-17 17-Apr-18 17-Apr-18 0%

UTL.ATT004.3003 GA-1.4.2.1.3.2.2GDOT Reviews AT&T Assembly Package - Conflict C-04 30 310 11-Aug-17 09-Sep-17 17-Jun-18 16-Jul-18 0%

UTL.ATT004.3004 GA-1.4.2.1.3.2.2AT&T Review of Assembly Package - Conflict C-04 90 250 11-Aug-17 08-Nov-17 18-Apr-18 16-Jul-18 0%

UTL.ATT004.3005 GA-1.4.2.1.3.2.2Clear Comments for AT&T Assembly Package - Conflict C-04 10 250 09-Nov-17 18-Nov-17 17-Jul-18 26-Jul-18 0%

AT&T C-22AT&T C-22AT&T C-22 158 201 17-Apr-17 02-Dec-17 06-Feb-18 23-Sep-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Parcel 074, Cleared for Construction

26-Dec-18, Utility Adjustments

26-Dec-18, Segment 1 I-285 P.I.0000784

Mobilization of Utility Team

Initial Meetings with Utility Owners

Perform Level A & B SUE

Develop Utility Adjustment Concept Plan

QA/QC and UT Compliance Review Utility Adjus tment Concept Plan

Submit Utility Adjus tment Concept Plan

GDOT Review Utility Adjustment Concept Plan

GDOT Approved Utility Adjustment Concept Plan

Prepare Utility Strip Map and Tracking Report

19-Jun-18, AT&T

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with AT&T and Approved Designer

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, AT&T C-03

Field verify and inspection of AT&T - Conflict C-03

14-Apr-17, AT&T C-04

Field verify and inspection of AT&T - Conflict C-04

14-Apr-17, AT&T C-05

Field verify and inspection of AT&T - Conflict C-05

14-Apr-17, AT&T C-22

Field verify and inspection of AT&T - Conflict C-22

14-Apr-17, AT&T C-24

Field verify and inspection of AT&T - Conflict C-24

14-Apr-17, AT&T C-40

Field verify and inspection of AT&T - Conflict C-40

14-Apr-17, AT&T C-71

Field verify and inspection of AT&T - Conflict C-71

14-Apr-17, AT&T C-151

Field verify and inspection of AT&T - Conflict C-151

14-Apr-17, AT&T C-152

Field verify and inspection of AT&T - Conflict C-152

14-Apr-17, AT&T C-153

Field verify and inspection of AT&T - Conflict C-153

14-Apr-17, AT&T C-160

Field verify and inspection of AT&T - Conflict C-160

14-Apr-17, AT&T C-252

Field verify and inspection of AT&T - Conflict C-252

02-Dec-17, Prepare Utility Assembly

02-Dec-17, Crossing

11-Nov-17, AT&T C-03

Preparation of AT&T Assembly Package - Conflict C-03

QA/QC Review AT&T Assembly Package - Conflict C-03

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-03

GDOT Reviews AT&T Assembly Package - Conflict C-03

AT&T Review o f Assembly Package - Conflict C-03

Clear Comments for AT&T Assembly Package - Conflict C-03

18-Nov-17, AT&T C-04

Preparation of AT&T Assembly Package - Conflict C-04

QA/QC Review AT&T Assembly Package - Conflict C-04

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-04

GDOT Reviews AT&T Assembly Package - Conflict C-04

AT&T Review of Assembly Package - Conflict C-04

Clear Comments for AT&T Assembly Package - Conflict C-04

02-Dec-17, AT&T C-22
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UTL.ATT022.3001 GA-1.4.2.1.3.2.C01Preparation of AT&T Assembly Package - Conflict C-22 85 200 17-Apr-17 16-Aug-17 06-Feb-18 07-Jun-18 0%

UTL.ATT022.3002 GA-1.4.2.1.3.2.C01QA/QC Review AT&T Assembly Package - Conflict C-22 5 200 17-Aug-17 23-Aug-17 08-Jun-18 14-Jun-18 0%

UTL.ATT022.3000 GA-1.4.2.1.3.2.C01Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-22 1 200 24-Aug-17 24-Aug-17 15-Jun-18 15-Jun-18 0%

UTL.ATT022.3003 GA-1.4.2.1.3.2.C01GDOT Reviews AT&T Assembly Package - Conflict C-22 30 355 25-Aug-17 23-Sep-17 15-Aug-18 13-Sep-18 0%

UTL.ATT022.3004 GA-1.4.2.1.3.2.C01AT&T Review of Assembly Package - Conflict C-22 90 295 25-Aug-17 22-Nov-17 16-Jun-18 13-Sep-18 0%

UTL.ATT022.3005 GA-1.4.2.1.3.2.C01Clear Comments for AT&T Assembly Package - Conflict C-22 10 295 23-Nov-17 02-Dec-17 14-Sep-18 23-Sep-18 0%

AT&T C-24AT&T C-24AT&T C-24 135 97 17-Apr-17 28-Oct-17 07-Sep-17 22-Mar-18

UTL.ATT024.3001 GA-1.4.2.1.3.2.15Preparation of AT&T Assembly Package - Conflict C-24 60 99 17-Apr-17 12-Jul-17 07-Sep-17 04-Dec-17 0%

UTL.ATT024.3002 GA-1.4.2.1.3.2.15QA/QC Review AT&T Assembly Package - Conflict C-24 5 99 13-Jul-17 19-Jul-17 05-Dec-17 11-Dec-17 0%

UTL.ATT024.3000 GA-1.4.2.1.3.2.15Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-24 1 99 20-Jul-17 20-Jul-17 12-Dec-17 12-Dec-17 0%

UTL.ATT024.3003 GA-1.4.2.1.3.2.15GDOT Reviews AT&T Assembly Package - Conflict C-24 30 205 21-Jul-17 19-Aug-17 11-Feb-18 12-Mar-18 0%

UTL.ATT024.3004 GA-1.4.2.1.3.2.15AT&T Review of Assembly Package - Conflict C-24 90 145 21-Jul-17 18-Oct-17 13-Dec-17 12-Mar-18 0%

UTL.ATT024.3005 GA-1.4.2.1.3.2.15Clear Comments for AT&T Assembly Package - Conflict C-24 10 145 19-Oct-17 28-Oct-17 13-Mar-18 22-Mar-18 0%

AT&T C-40AT&T C-40AT&T C-40 144 175 17-Apr-17 11-Nov-17 27-Dec-17 26-Jul-18

UTL.ATT040.3001 GA-1.4.2.1.3.2.C02Preparation of AT&T Assembly Package - Conflict C-40 70 174 17-Apr-17 26-Jul-17 27-Dec-17 09-Apr-18 0%

UTL.ATT040.3002 GA-1.4.2.1.3.2.C02QA/QC Review AT&T Assembly Package - Conflict C-40 5 174 27-Jul-17 02-Aug-17 10-Apr-18 16-Apr-18 0%

UTL.ATT040.3000 GA-1.4.2.1.3.2.C02Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-40 1 174 03-Aug-17 03-Aug-17 17-Apr-18 17-Apr-18 0%

UTL.ATT040.3003 GA-1.4.2.1.3.2.C02GDOT Reviews AT&T Assembly Package - Conflict C-40 30 317 04-Aug-17 02-Sep-17 17-Jun-18 16-Jul-18 0%

UTL.ATT040.3004 GA-1.4.2.1.3.2.C02AT&T Review of Assembly Package - Conflict C-40 90 257 04-Aug-17 01-Nov-17 18-Apr-18 16-Jul-18 0%

UTL.ATT040.3005 GA-1.4.2.1.3.2.C02Clear Comments for AT&T Assembly Package - Conflict C-40 10 257 02-Nov-17 11-Nov-17 17-Jul-18 26-Jul-18 0%

AT&T C-71AT&T C-71AT&T C-71 149 170 17-Apr-17 18-Nov-17 19-Dec-17 26-Jul-18

UTL.ATT071.3001 GA-1.4.2.1.3.2.3Preparation of AT&T Assembly Package - Conflict C-071 75 169 17-Apr-17 02-Aug-17 19-Dec-17 09-Apr-18 0%

UTL.ATT071.3002 GA-1.4.2.1.3.2.3QA/QC Review AT&T Assembly Package - Conflict C-071 5 169 03-Aug-17 09-Aug-17 10-Apr-18 16-Apr-18 0%

UTL.ATT071.3000 GA-1.4.2.1.3.2.3Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-071 1 169 10-Aug-17 10-Aug-17 17-Apr-18 17-Apr-18 0%

UTL.ATT071.3003 GA-1.4.2.1.3.2.3GDOT Reviews AT&T Assembly Package - Conflict C-071 30 310 11-Aug-17 09-Sep-17 17-Jun-18 16-Jul-18 0%

UTL.ATT071.3004 GA-1.4.2.1.3.2.3AT&T Review of Assembly Package - Conflict C-071 90 250 11-Aug-17 08-Nov-17 18-Apr-18 16-Jul-18 0%

UTL.ATT071.3005 GA-1.4.2.1.3.2.3Clear Comments for AT&T Assembly Package - Conflict C-071 10 250 09-Nov-17 18-Nov-17 17-Jul-18 26-Jul-18 0%

AT&T C-151AT&T C-151AT&T C-151 158 157 17-Apr-17 02-Dec-17 29-Nov-17 20-Jul-18

UTL.ATT151.3001 GA-1.4.2.1.3.2.25Preparation of AT&T Assembly Package - Conflict C-151 85 155 17-Apr-17 16-Aug-17 29-Nov-17 03-Apr-18 0%

UTL.ATT151.3002 GA-1.4.2.1.3.2.25QA/QC Review AT&T Assembly Package - Conflict C-151 5 155 17-Aug-17 23-Aug-17 04-Apr-18 10-Apr-18 0%

UTL.ATT151.3000 GA-1.4.2.1.3.2.25Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-151 1 155 24-Aug-17 24-Aug-17 11-Apr-18 11-Apr-18 0%

UTL.ATT151.3003 GA-1.4.2.1.3.2.25GDOT Reviews AT&T Assembly Package - Conflict C-151 30 290 25-Aug-17 23-Sep-17 11-Jun-18 10-Jul-18 0%

UTL.ATT151.3004 GA-1.4.2.1.3.2.25AT&T Review of Assembly Package - Conflict C-151 90 230 25-Aug-17 22-Nov-17 12-Apr-18 10-Jul-18 0%

UTL.ATT151.3005 GA-1.4.2.1.3.2.25Clear Comments for AT&T Assembly Package - Conflict C-151 10 230 23-Nov-17 02-Dec-17 11-Jul-18 20-Jul-18 0%

AT&T C-152AT&T C-152AT&T C-152 158 282 17-Apr-17 02-Dec-17 06-Jun-18 23-Jan-19

UTL.ATT152.3001 GA-1.4.2.1.3.2.24Preparation of AT&T Assembly Package - Conflict C-152 85 283 17-Apr-17 16-Aug-17 06-Jun-18 04-Oct-18 0%

UTL.ATT152.3002 GA-1.4.2.1.3.2.24QA/QC Review AT&T Assembly Package - Conflict C-152 5 283 17-Aug-17 23-Aug-17 05-Oct-18 12-Oct-18 0%

UTL.ATT152.3000 GA-1.4.2.1.3.2.24Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-152 1 283 24-Aug-17 24-Aug-17 15-Oct-18 15-Oct-18 0%

UTL.ATT152.3003 GA-1.4.2.1.3.2.24GDOT Reviews AT&T Assembly Package - Conflict C-152 30 477 25-Aug-17 23-Sep-17 15-Dec-18 13-Jan-19 0%

UTL.ATT152.3004 GA-1.4.2.1.3.2.24AT&T Review of Assembly Package - Conflict C-152 90 417 25-Aug-17 22-Nov-17 16-Oct-18 13-Jan-19 0%

UTL.ATT152.3005 GA-1.4.2.1.3.2.24Clear Comments for AT&T Assembly Package - Conflict C-152 10 417 23-Nov-17 02-Dec-17 14-Jan-19 23-Jan-19 0%

AT&T C-153AT&T C-153AT&T C-153 158 156 17-Apr-17 02-Dec-17 28-Nov-17 19-Jul-18

UTL.ATT153.3001 GA-1.4.2.1.3.2.23Preparation of AT&T Assembly Package - Conflict C-153 85 154 17-Apr-17 16-Aug-17 28-Nov-17 02-Apr-18 0%

UTL.ATT153.3002 GA-1.4.2.1.3.2.23QA/QC Review AT&T Assembly Package - Conflict C-153 5 154 17-Aug-17 23-Aug-17 03-Apr-18 09-Apr-18 0%

UTL.ATT153.3000 GA-1.4.2.1.3.2.23Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-153 1 154 24-Aug-17 24-Aug-17 10-Apr-18 10-Apr-18 0%

UTL.ATT153.3003 GA-1.4.2.1.3.2.23GDOT Reviews AT&T Assembly Package - Conflict C-153 30 289 25-Aug-17 23-Sep-17 10-Jun-18 09-Jul-18 0%

UTL.ATT153.3004 GA-1.4.2.1.3.2.23AT&T Review of Assembly Package - Conflict C-153 90 229 25-Aug-17 22-Nov-17 11-Apr-18 09-Jul-18 0%

UTL.ATT153.3005 GA-1.4.2.1.3.2.23Clear Comments for AT&T Assembly Package - Conflict C-153 10 229 23-Nov-17 02-Dec-17 10-Jul-18 19-Jul-18 0%

AT&T C-160AT&T C-160AT&T C-160 158 172 17-Apr-17 02-Dec-17 21-Dec-17 12-Aug-18

UTL.ATT160.3001 GA-1.4.2.1.3.2.16Preparation of AT&T Assembly Package - Conflict C-160 85 171 17-Apr-17 16-Aug-17 21-Dec-17 25-Apr-18 0%

UTL.ATT160.3002 GA-1.4.2.1.3.2.16QA/QC Review AT&T Assembly Package - Conflict C-160 5 171 17-Aug-17 23-Aug-17 27-Apr-18 03-May-18 0%

UTL.ATT160.3000 GA-1.4.2.1.3.2.16Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-160 1 171 24-Aug-17 24-Aug-17 04-May-18 04-May-18 0%

UTL.ATT160.3003 GA-1.4.2.1.3.2.16GDOT Reviews AT&T Assembly Package - Conflict C-160 30 313 25-Aug-17 23-Sep-17 04-Jul-18 02-Aug-18 0%

UTL.ATT160.3004 GA-1.4.2.1.3.2.16AT&T Review of Assembly Package - Conflict C-160 90 253 25-Aug-17 22-Nov-17 05-May-18 02-Aug-18 0%

UTL.ATT160.3005 GA-1.4.2.1.3.2.16Clear Comments for AT&T Assembly Package - Conflict C-160 10 253 23-Nov-17 02-Dec-17 03-Aug-18 12-Aug-18 0%

AT&T C-252AT&T C-252AT&T C-252 158 156 17-Apr-17 02-Dec-17 28-Nov-17 19-Jul-18

UTL.ATT252.3001 GA-1.4.2.1.3.2.14Preparation of AT&T Assembly Package - Conflict C-252 85 154 17-Apr-17 16-Aug-17 28-Nov-17 02-Apr-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Preparation of AT&T Assembly Package - Conflict C-22

QA/QC Review AT&T Assembly Package - Conflict C-22

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-22

GDOT Reviews AT&T Assembly Package - Conflict C-22

AT&T Review of Assembly Package - Conflict C-22

Clear Comments for AT&T Assembly Package - Conflict C-22

28-Oct-17, AT&T C-24

Preparation of AT&T Assembly Package - Conflict C-24

QA/QC Review AT&T Assembly Package - Conflict C-24

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-24

GDOT Reviews AT&T Assembly Package - Conflict C-24

AT&T Review of Assembly Package - Conflict C-24

Clear Comments for AT&T Assembly Package - Conflict C-24

11-Nov-17, AT&T C-40

Preparation of AT&T Assembly Package - Conflict C-40

QA/QC Review AT&T Assembly Package - Conflict C-40

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-40

GDOT Reviews AT&T Assembly Package - Conflict C-40

AT&T Review o f Assembly Package - Conflict C-40

Clear Comments for AT&T Assembly Package - Conflict C-40

18-Nov-17, AT&T C-71

Preparation of AT&T Assembly Package - Conflict C-071

QA/QC Review AT&T Assembly Package - Conflict C-071

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-071

GDOT Reviews AT&T Assembly Package - Conflict C-071

AT&T Review of Assembly Package - Conflict C-071

Clear Comments for AT&T Assembly Package - Conflict C-071

02-Dec-17, AT&T C-151

Preparation of AT&T Assembly Package - Conflict C-151

QA/QC Review AT&T Assembly Package - Conflict C-151

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-151

GDOT Reviews AT&T Assembly Package - Conflict C-151

AT&T Review of Assembly Package - Conflict C-151

Clear Comments for AT&T Assembly Package - Conflict C-151

02-Dec-17, AT&T C-152

Preparation of AT&T Assembly Package - Conflict C-152

QA/QC Review AT&T Assembly Package - Conflict C-152

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-152

GDOT Reviews AT&T Assembly Package - Conflict C-152

AT&T Review of Assembly Package - Conflict C-152

Clear Comments for AT&T Assembly Package - Conflict C-152

02-Dec-17, AT&T C-153

Preparation of AT&T Assembly Package - Conflict C-153

QA/QC Review AT&T Assembly Package - Conflict C-153

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-153

GDOT Reviews AT&T Assembly Package - Conflict C-153

AT&T Review of Assembly Package - Conflict C-153

Clear Comments for AT&T Assembly Package - Conflict C-153

02-Dec-17, AT&T C-160

Preparation of AT&T Assembly Package - Conflict C-160

QA/QC Review AT&T Assembly Package - Conflict C-160

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-160

GDOT Reviews AT&T Assembly Package - Conflict C-160

AT&T Review of Assembly Package - Conflict C-160

Clear Comments for AT&T Assembly Package - Conflict C-160

02-Dec-17, AT&T C-252

Preparation of AT&T Assembly Package - Conflict C-252
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UTL.ATT252.3002 GA-1.4.2.1.3.2.14QA/QC Review AT&T Assembly Package - Conflict C-252 5 154 17-Aug-17 23-Aug-17 03-Apr-18 09-Apr-18 0%

UTL.ATT252.3000 GA-1.4.2.1.3.2.14Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-252 1 154 24-Aug-17 24-Aug-17 10-Apr-18 10-Apr-18 0%

UTL.ATT252.3003 GA-1.4.2.1.3.2.14GDOT Reviews AT&T Assembly Package - Conflict C-252 30 289 25-Aug-17 23-Sep-17 10-Jun-18 09-Jul-18 0%

UTL.ATT252.3004 GA-1.4.2.1.3.2.14AT&T Review of Assembly Package - Conflict C-252 90 229 25-Aug-17 22-Nov-17 11-Apr-18 09-Jul-18 0%

UTL.ATT252.3005 GA-1.4.2.1.3.2.14Clear Comments for AT&T Assembly Package - Conflict C-252 10 229 23-Nov-17 02-Dec-17 10-Jul-18 19-Jul-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 158 284 29-Oct-17 19-Jun-18 23-Mar-18 08-Aug-19

CrossingCrossingCrossing 158 284 29-Oct-17 19-Jun-18 23-Mar-18 08-Aug-19

AT&T C-03AT&T C-03AT&T C-03 136 176 12-Nov-17 31-May-18 27-Jul-18 14-Feb-19

UTL.ATT003.4006 GA-1.4.2.1.4.CO1.C01AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-03 60 257 12-Nov-17 10-Jan-18 27-Jul-18 24-Sep-18 0%

UTL.ATT003.4007 GA-1.4.2.1.4.CO1.C01AT&T Utility C ivil Works - Conflict C-03 40 176 11-Jan-18 12-Mar-18 25-Sep-18 21-Nov-18 0%

UTL.ATT003.4008 GA-1.4.2.1.4.CO1.C01AT&T Utility Installation  - Conflic t C-03 40 176 13-Mar-18 08-May-18 23-Nov-18 23-Jan-19 0%

UTL.ATT003.4009 GA-1.4.2.1.4.CO1.C01AT&T Connections and  Tie-Ins - Conflict C-03 15 176 09-May-18 30-May-18 24-Jan-19 13-Feb-19 0%

UTL.ATT003.4011 GA-1.4.2.1.4.CO1.C01AT&T Final Inspec tion & As-Built Verification - Conflict C-03 1 176 31-May-18 31-May-18 14-Feb-19 14-Feb-19 0%

AT&T C-04AT&T C-04AT&T C-04 135 172 19-Nov-17 06-Jun-18 27-Jul-18 14-Feb-19

UTL.ATT004.4006 GA-1.4.2.1.4.CO1.C012AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-04 60 250 19-Nov-17 17-Jan-18 27-Jul-18 24-Sep-18 0%

UTL.ATT004.4007 GA-1.4.2.1.4.CO1.C012AT&T Utility C ivil Works - Conflict C-04 40 172 18-Jan-18 16-Mar-18 25-Sep-18 21-Nov-18 0%

UTL.ATT004.4008 GA-1.4.2.1.4.CO1.C012AT&T Utility Installation  - Conflic t C-04 40 172 19-Mar-18 14-May-18 23-Nov-18 23-Jan-19 0%

UTL.ATT004.4009 GA-1.4.2.1.4.CO1.C012AT&T Connections and  Tie-Ins - Conflict C-04 15 172 15-May-18 05-Jun-18 24-Jan-19 13-Feb-19 0%

UTL.ATT004.4011 GA-1.4.2.1.4.CO1.C012AT&T Final Inspec tion & As-Built Verification - Conflict C-04 1 172 06-Jun-18 06-Jun-18 14-Feb-19 14-Feb-19 0%

AT&T C-22AT&T C-22AT&T C-22 95 203 03-Dec-17 20-Apr-18 24-Sep-18 14-Feb-19

UTL.ATT022.4006 GA-1.4.2.1.4.CO1.C0111AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-22 60 295 03-Dec-17 31-Jan-18 24-Sep-18 22-Nov-18 0%

UTL.ATT022.4007 GA-1.4.2.1.4.CO1.C0111AT&T Utility C ivil Works - Conflict C-22 30 213 01-Feb-18 15-Mar-18 07-Dec-18 23-Jan-19 0%

UTL.ATT022.4009 GA-1.4.2.1.4.CO1.C0111AT&T Utility Installation  - Conflic t C-22 40 203 01-Feb-18 29-Mar-18 23-Nov-18 23-Jan-19 0%

UTL.ATT022.4008 GA-1.4.2.1.4.CO1.C0111AT&T Connections and  Tie-Ins - Conflict C-22 15 203 30-Mar-18 19-Apr-18 24-Jan-19 13-Feb-19 0%

UTL.ATT022.4011 GA-1.4.2.1.4.CO1.C0111AT&T Final Inspec tion & As-Built Verification - Conflict C-22 1 203 20-Apr-18 20-Apr-18 14-Feb-19 14-Feb-19 0%

AT&T C-24AT&T C-24AT&T C-24 136 98 29-Oct-17 17-May-18 23-Mar-18 05-Oct-18

UTL.ATT024.4006 GA-1.4.2.1.4.CO1.C014101AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-24 60 145 29-Oct-17 27-Dec-17 23-Mar-18 21-May-18 0%

UTL.ATT024.4007 GA-1.4.2.1.4.CO1.C014101AT&T Utility C ivil Works - Conflict C-24 40 98 28-Dec-17 27-Feb-18 22-May-18 18-Jul-18 0%

UTL.ATT024.4008 GA-1.4.2.1.4.CO1.C014101AT&T Utility Installation  - Conflic t C-24 40 98 28-Feb-18 24-Apr-18 19-Jul-18 13-Sep-18 0%

UTL.ATT024.4009 GA-1.4.2.1.4.CO1.C014101AT&T Connections and  Tie-Ins - Conflict C-24 15 98 25-Apr-18 16-May-18 14-Sep-18 04-Oct-18 0%

UTL.ATT024.4011 GA-1.4.2.1.4.CO1.C014101AT&T Final Inspec tion & As-Built Verification - Conflict C-24 1 98 17-May-18 17-May-18 05-Oct-18 05-Oct-18 0%

AT&T C-40AT&T C-40AT&T C-40 136 176 12-Nov-17 31-May-18 27-Jul-18 14-Feb-19

UTL.ATT040.4006 GA-1.4.2.1.4.CO1.C011AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-02 60 257 12-Nov-17 10-Jan-18 27-Jul-18 24-Sep-18 0%

UTL.ATT040.4007 GA-1.4.2.1.4.CO1.C011AT&T Utility C ivil Works - Conflict C-02 40 176 11-Jan-18 12-Mar-18 25-Sep-18 21-Nov-18 0%

UTL.ATT040.4008 GA-1.4.2.1.4.CO1.C011AT&T Utility Installation  - Conflic t C-02 40 176 13-Mar-18 08-May-18 23-Nov-18 23-Jan-19 0%

UTL.ATT040.4009 GA-1.4.2.1.4.CO1.C011AT&T Connections and  Tie-Ins - Conflict C-02 15 176 09-May-18 30-May-18 24-Jan-19 13-Feb-19 0%

UTL.ATT040.4011 GA-1.4.2.1.4.CO1.C011AT&T Final Inspec tion & As-Built Verification - Conflict C-02 1 176 31-May-18 31-May-18 14-Feb-19 14-Feb-19 0%

AT&T C-71AT&T C-71AT&T C-71 135 172 19-Nov-17 06-Jun-18 27-Jul-18 14-Feb-19

UTL.ATT071.4006 GA-1.4.2.1.4.CO1.C013AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-05 60 250 19-Nov-17 17-Jan-18 27-Jul-18 24-Sep-18 0%

UTL.ATT071.4007 GA-1.4.2.1.4.CO1.C013AT&T Utility C ivil Works - Conflict C-05 40 172 18-Jan-18 16-Mar-18 25-Sep-18 21-Nov-18 0%

UTL.ATT071.4008 GA-1.4.2.1.4.CO1.C013AT&T Utility Installation  - Conflic t C-05 40 172 19-Mar-18 14-May-18 23-Nov-18 23-Jan-19 0%

UTL.ATT071.4009 GA-1.4.2.1.4.CO1.C013AT&T Connections and  Tie-Ins - Conflict C-05 15 172 15-May-18 05-Jun-18 24-Jan-19 13-Feb-19 0%

UTL.ATT071.4011 GA-1.4.2.1.4.CO1.C013AT&T Final Inspec tion & As-Built Verification - Conflict C-05 1 172 06-Jun-18 06-Jun-18 14-Feb-19 14-Feb-19 0%

AT&T C-151AT&T C-151AT&T C-151 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

UTL.ATT151.4006 GA-1.4.2.1.4.CO1.C01421AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-151 60 230 03-Dec-17 31-Jan-18 21-Jul-18 18-Sep-18 0%

UTL.ATT151.4007 GA-1.4.2.1.4.CO1.C01421AT&T Utility C ivil Works - Conflict C-151 40 159 01-Feb-18 29-Mar-18 19-Sep-18 15-Nov-18 0%

UTL.ATT151.4008 GA-1.4.2.1.4.CO1.C01421AT&T Utility Installation  - Conflic t C-151 40 159 30-Mar-18 25-May-18 16-Nov-18 15-Jan-19 0%

UTL.ATT151.4009 GA-1.4.2.1.4.CO1.C01421AT&T Connections and  Tie-Ins - Conflict C-151 15 159 29-May-18 18-Jun-18 16-Jan-19 07-Feb-19 0%

UTL.ATT151.4011 GA-1.4.2.1.4.CO1.C01421AT&T Final Inspec tion & As-Built Verification - Conflict C-151 1 159 19-Jun-18 19-Jun-18 08-Feb-19 08-Feb-19 0%

AT&T C-152AT&T C-152AT&T C-152 135 284 03-Dec-17 19-Jun-18 24-Jan-19 08-Aug-19

UTL.ATT152.4006 GA-1.4.2.1.4.CO1.C01431AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-152 60 417 03-Dec-17 31-Jan-18 24-Jan-19 24-Mar-19 0%

UTL.ATT152.4007 GA-1.4.2.1.4.CO1.C01431AT&T Utility C ivil Works - Conflict C-152 40 284 01-Feb-18 29-Mar-18 25-Mar-19 20-May-19 0%

UTL.ATT152.4008 GA-1.4.2.1.4.CO1.C01431AT&T Utility Installation  - Conflic t C-152 40 284 30-Mar-18 25-May-18 21-May-19 17-Jul-19 0%

UTL.ATT152.4009 GA-1.4.2.1.4.CO1.C01431AT&T Connections and  Tie-Ins - Conflict C-152 15 284 29-May-18 18-Jun-18 18-Jul-19 07-Aug-19 0%

UTL.ATT152.4011 GA-1.4.2.1.4.CO1.C01431AT&T Final Inspec tion & As-Built Verification - Conflict C-152 1 284 19-Jun-18 19-Jun-18 08-Aug-19 08-Aug-19 0%

AT&T C-153AT&T C-153AT&T C-153 135 158 03-Dec-17 19-Jun-18 20-Jul-18 07-Feb-19

UTL.ATT153.4006 GA-1.4.2.1.4.CO1.C01441AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-153 60 229 03-Dec-17 31-Jan-18 20-Jul-18 17-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

QA/QC Review AT&T Assembly Package - Conflict C-252

Submit to GDOT and AT&T Reviews  Assembly Package - Conflict C-252

GDOT Reviews AT&T Assembly Package - Conflict C-252

AT&T Review of Assembly Package - Conflict C-252

Clear Comments for AT&T Assembly Package - Conflict C-252

19-Jun-18, Construct Utility Adjus tments

19-Jun-18, Crossing

31-May-18, AT&T C-03

AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-03

AT&T Utility Civil Works - Conflict C-03

AT&T Utility Installation - Conflic t C-03

AT&T Connections and Tie-Ins - Conflict C-03

AT&T Final Inspec tion & As-Built Verification - Conflict C-03

06-Jun-18, AT&T C-04

AT&T Uti li ty Contractor NTP Mobilization and Temp Erosion Control - Conflict C-04

AT&T Utility Civil Works - Conflict C-04

AT&T Uti li ty Installation - Confl ic t C-04

AT&T Connections and  Tie-Ins - Conflict C-04

AT&T Final Inspec tion & As-Built Verification - Conflict C-04

20-Apr-18, AT&T C-22

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-22

AT&T Utility Civil Works - Conflict C-22

AT&T Utility Installation - Conflic t C-22

AT&T Connections and Tie-Ins - Conflict C-22

AT&T Final Inspec tion & As-Built Verification - Conflict C-22

17-May-18, AT&T C-24

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-24

AT&T Utility C ivil Works - Conflict C-24

AT&T Utility Installation - Conflic t C-24

AT&T Connections and Tie-Ins - Conflict C-24

AT&T Final Inspec tion & As-Built Verification - Conflict C-24

31-May-18, AT&T C-40

AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-02

AT&T Utility Civil Works - Conflict C-02

AT&T Utility Installation - Conflic t C-02

AT&T Connections and Tie-Ins - Conflict C-02

AT&T Final Inspec tion & As-Built Verification - Conflict C-02

06-Jun-18, AT&T C-71

AT&T Uti li ty Contractor NTP Mobilization and Temp Erosion Control - Conflict C-05

AT&T Utility Civil Works - Conflict C-05

AT&T Uti li ty Installation - Confl ic t C-05

AT&T Connections and  Tie-Ins - Conflict C-05

AT&T Final Inspec tion & As-Built Verification - Conflict C-05

19-Jun-18, AT&T C-151

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-151

AT&T Utility Civil Works - Conflict C-151

AT&T Utility Installation - Conflic t C-151

AT&T Connections and Tie-Ins - Conflict C-151

AT&T Final Inspec tion & As-Built Verification - Conflict C-151

19-Jun-18, AT&T C-152

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-152

AT&T Utility Civil Works - Conflict C-152

AT&T Utility Installation - Conflic t C-152

AT&T Connections and Tie-Ins - Conflict C-152

AT&T Final Inspec tion & As-Built Verification - Conflict C-152

19-Jun-18, AT&T C-153

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-153

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.ATT153.4007 GA-1.4.2.1.4.CO1.C01441AT&T Utility C ivil Works - Conflict C-153 40 158 01-Feb-18 29-Mar-18 18-Sep-18 14-Nov-18 0%

UTL.ATT153.4008 GA-1.4.2.1.4.CO1.C01441AT&T Utility Installation  - Conflic t C-153 40 158 30-Mar-18 25-May-18 15-Nov-18 14-Jan-19 0%

UTL.ATT153.4009 GA-1.4.2.1.4.CO1.C01441AT&T Connections and  Tie-Ins - Conflict C-153 15 158 29-May-18 18-Jun-18 15-Jan-19 06-Feb-19 0%

UTL.ATT153.4011 GA-1.4.2.1.4.CO1.C01441AT&T Final Inspec tion & As-Built Verification - Conflict C-153 1 158 19-Jun-18 19-Jun-18 07-Feb-19 07-Feb-19 0%

AT&T C-160AT&T C-160AT&T C-160 135 175 03-Dec-17 19-Jun-18 13-Aug-18 05-Mar-19

UTL.ATT160.4006 GA-1.4.2.1.4.CO1.C0141011AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-160 60 253 03-Dec-17 31-Jan-18 13-Aug-18 11-O ct-18 0%

UTL.ATT160.4007 GA-1.4.2.1.4.CO1.C0141011AT&T Utility C ivil Works - Conflict C-160 40 175 01-Feb-18 29-Mar-18 12-Oct-18 10-Dec-18 0%

UTL.ATT160.4008 GA-1.4.2.1.4.CO1.C0141011AT&T Utility Installation  - Conflic t C-160 40 175 30-Mar-18 25-May-18 11-Dec-18 08-Feb-19 0%

UTL.ATT160.4009 GA-1.4.2.1.4.CO1.C0141011AT&T Connections and  Tie-Ins - Conflict C-160 15 175 29-May-18 18-Jun-18 11-Feb-19 04-Mar-19 0%

UTL.ATT160.4011 GA-1.4.2.1.4.CO1.C0141011AT&T Final Inspec tion & As-Built Verification - Conflict C-160 1 175 19-Jun-18 19-Jun-18 05-Mar-19 05-Mar-19 0%

AT&T C-252AT&T C-252AT&T C-252 135 158 03-Dec-17 19-Jun-18 20-Jul-18 07-Feb-19

UTL.ATT252.4006 GA-1.4.2.1.4.CO1.C01410AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-16 60 229 03-Dec-17 31-Jan-18 20-Jul-18 17-Sep-18 0%

UTL.ATT252.4007 GA-1.4.2.1.4.CO1.C01410AT&T Utility C ivil Works - Conflict C-16 40 158 01-Feb-18 29-Mar-18 18-Sep-18 14-Nov-18 0%

UTL.ATT252.4008 GA-1.4.2.1.4.CO1.C01410AT&T Utility Installation  - Conflic t C-16 40 158 30-Mar-18 25-May-18 15-Nov-18 14-Jan-19 0%

UTL.ATT252.4009 GA-1.4.2.1.4.CO1.C01410AT&T Connections and  Tie-Ins - Conflict C-16 15 158 29-May-18 18-Jun-18 15-Jan-19 06-Feb-19 0%

UTL.ATT252.4011 GA-1.4.2.1.4.CO1.C01410AT&T Final Inspec tion & As-Built Verification - Conflict C-252 1 158 19-Jun-18 19-Jun-18 07-Feb-19 07-Feb-19 0%

Atlanta GasAtlanta GasAtlanta Gas 383 159 05-Dec-16 19-Jun-18 20-Jul-17 08-Feb-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 155 05-Dec-16 03-Mar-17 20-Jul-17 13-Oct-17

UTL.AGL1.1000 GA-1.4.2.2.1Negotiate MUAA with Atlanta Gas and Approved Designer 60 155 05-Dec-16 03-Mar-17 20-Jul-17 13-Oct-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 194 06-Mar-17 14-Apr-17 16-Oct-17 26-Jan-18

Atlanta Gas C-20Atlanta Gas C-20Atlanta Gas C-20 30 194 06-Mar-17 14-Apr-17 12-Dec-17 26-Jan-18

UTL.AGL020.2000 GA-1.4.2.2.2.1Field verify and inspection of Atlanta Gas - Conflict C-20 30 194 06-Mar-17 14-Apr-17 12-Dec-17 26-Jan-18 0%

Atlanta Gas C-29Atlanta Gas C-29Atlanta Gas C-29 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17

UTL.AGL029.2000 GA-1.4.2.2.2.10Field verify and inspection of Atlanta Gas - Conflict C-29 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 158 196 17-Apr-17 02-Dec-17 29-Nov-17 15-Sep-18

CrossingCrossingCrossing 158 196 17-Apr-17 02-Dec-17 29-Nov-17 15-Sep-18

Atlanta Gas C-29Atlanta Gas C-29Atlanta Gas C-29 158 157 17-Apr-17 02-Dec-17 29-Nov-17 20-Jul-18

UTL.AGL029.3000 GA-1.4.2.2.3.2.8Preparation of Atlanta Gas Assembly Package - Conflict C-29 85 155 17-Apr-17 16-Aug-17 29-Nov-17 03-Apr-18 0%

UTL.AGL029.3001 GA-1.4.2.2.3.2.8QA/QC Review Atlanta  Gas Assembly Package - Conflict C-29 5 155 17-Aug-17 23-Aug-17 04-Apr-18 10-Apr-18 0%

UTL.AGL029.3002 GA-1.4.2.2.3.2.8Submit to GDOT and Atlanta Gas  Reviews   Assembly Package - Conflict C-29 1 155 24-Aug-17 24-Aug-17 11-Apr-18 11-Apr-18 0%

UTL.AGL029.3003 GA-1.4.2.2.3.2.8GDOT Reviews Atlanta G as  Assembly Package - Conflict C-29 30 290 25-Aug-17 23-Sep-17 11-Jun-18 10-Jul-18 0%

UTL.AGL029.3004 GA-1.4.2.2.3.2.8Atlanta Gas Review of Assembly Package - Conflic t C-29 90 230 25-Aug-17 22-Nov-17 12-Apr-18 10-Jul-18 0%

UTL.AGL029.3005 GA-1.4.2.2.3.2.8Clear Comments for Atlanta  Gas Assembly Package - Conflict C-29 10 230 23-Nov-17 02-Dec-17 11-Jul-18 20-Jul-18 0%

Atlanta Gas C-20Atlanta Gas C-20Atlanta Gas C-20 158 196 17-Apr-17 02-Dec-17 29-Jan-18 15-Sep-18

UTL.AGL020.3000 GA-1.4.2.2.3.2.C01Preparation of Atlanta Gas Assembly Package - Conflict C-20 85 194 17-Apr-17 16-Aug-17 29-Jan-18 30-May-18 0%

UTL.AGL020.3001 GA-1.4.2.2.3.2.C01QA/QC Review Atlanta  Gas Assembly Package - Conflict C-20 5 194 17-Aug-17 23-Aug-17 31-May-18 06-Jun-18 0%

UTL.AGL020.3002 GA-1.4.2.2.3.2.C01Submit to GDOT and Atlanta Gas  Reviews   Assembly Package - Conflict C-20 1 194 24-Aug-17 24-Aug-17 07-Jun-18 07-Jun-18 0%

UTL.AGL020.3003 GA-1.4.2.2.3.2.C01GDOT Reviews Atlanta G as  Assembly Package - Conflict C-20 30 347 25-Aug-17 23-Sep-17 07-Aug-18 05-Sep-18 0%

UTL.AGL020.3004 GA-1.4.2.2.3.2.C01Atlanta Gas Review of Assembly Package - Conflic t C-20 90 287 25-Aug-17 22-Nov-17 08-Jun-18 05-Sep-18 0%

UTL.AGL020.3005 GA-1.4.2.2.3.2.C01Clear Comments for Atlanta  Gas Assembly Package - Conflict C-20 10 287 23-Nov-17 02-Dec-17 06-Sep-18 15-Sep-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

CrossingCrossingCrossing 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

Atlanta Gas C-29Atlanta Gas C-29Atlanta Gas C-29 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

UTL.AGL029.4000 GA-1.4.2.2.4.CO1.C0144Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-29 60 230 03-Dec-17 31-Jan-18 21-Jul-18 18-Sep-18 0%

UTL.AGL029.4001 GA-1.4.2.2.4.CO1.C0144Atlanta Gas Utility Civil Works - Conflict C-29 40 159 01-Feb-18 29-Mar-18 19-Sep-18 15-Nov-18 0%

UTL.AGL029.4002 GA-1.4.2.2.4.CO1.C0144Atlanta Gas Utility Installation - Conflict C-29 40 159 30-Mar-18 25-May-18 16-Nov-18 15-Jan-19 0%

UTL.AGL029.4003 GA-1.4.2.2.4.CO1.C0144Atlanta Gas Connections and Tie-Ins  - Conflic t C-29 15 159 29-May-18 18-Jun-18 16-Jan-19 07-Feb-19 0%

UTL.AGL029.4004 GA-1.4.2.2.4.CO1.C0144Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-29 1 159 19-Jun-18 19-Jun-18 08-Feb-19 08-Feb-19 0%

Atlanta Gas C-20Atlanta Gas C-20Atlanta Gas C-20 95 198 03-Dec-17 20-Apr-18 16-Sep-18 07-Feb-19

UTL.AGL020.4000 GA-1.4.2.2.4.CO1.C0111Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-20 60 287 03-Dec-17 31-Jan-18 16-Sep-18 14-Nov-18 0%

UTL.AGL020.4002 GA-1.4.2.2.4.CO1.C0111Atlanta Gas Utility Civil Works - Conflict C-20 20 198 01-Feb-18 01-Mar-18 15-Nov-18 13-Dec-18 0%

UTL.AGL020.4001 GA-1.4.2.2.4.CO1.C0111Atlanta Gas Utility Installation - Conflict C-20 20 198 02-Mar-18 29-Mar-18 14-Dec-18 14-Jan-19 0%

UTL.AGL020.4003 GA-1.4.2.2.4.CO1.C0111Atlanta Gas Connections and Tie-Ins  - Conflic t C-20 15 198 30-Mar-18 19-Apr-18 15-Jan-19 06-Feb-19 0%

UTL.AGL020.4004 GA-1.4.2.2.4.CO1.C0111Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-20 1 198 20-Apr-18 20-Apr-18 07-Feb-19 07-Feb-19 0%

City of Atlanta (Water)City of Atlanta (Water)City of Atlanta (Water) 441 130 05-Dec-16 11-Sep-18 07-Jun-17 22-Mar-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 125 05-Dec-16 03-Mar-17 07-Jun-17 30-Aug-17

UTL.COA1.1000 GA-1.4.2.3.1Negotiate MUAA with City of Atlanta (Water) and Approved Designer 60 125 05-Dec-16 03-Mar-17 07-Jun-17 30-Aug-17 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

AT&T Utility Civil Works - Conflict C-153

AT&T Utility Installation - Conflic t C-153

AT&T Connections and Tie-Ins - Conflict C-153

AT&T Final Inspec tion & As-Built Verification - Conflict C-153

19-Jun-18, AT&T C-160

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-160

AT&T Utility Civil Works - Conflict C-160

AT&T Utility Installation - Conflic t C-160

AT&T Connections and Tie-Ins - Conflict C-160

AT&T Final Inspec tion & As-Built Verification - Conflict C-160

19-Jun-18, AT&T C-252

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-16

AT&T Utility Civil Works - Conflict C-16

AT&T Utility Installation - Conflic t C-16

AT&T Connections and Tie-Ins - Conflict C-16

AT&T Final Inspec tion & As-Built Verification - Conflict C-252

19-Jun-18, Atlanta Gas

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with Atlanta Gas and Approved Designer

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, Atlanta Gas  C-20

Field verify and inspection of Atlanta Gas - Conflict C-20

14-Apr-17, Atlanta Gas  C-29

Field verify and inspection of Atlanta Gas - Conflict C-29

02-Dec-17, Prepare Utility Assembly

02-Dec-17, Crossing

02-Dec-17, Atlanta Gas  C-29

Preparation of Atlanta Gas Assembly Package - Conflict C-29

QA/QC Review Atlanta Gas Assembly Package - Conflict C-29

Submit to GDOT and Atlanta Gas  Reviews   Assembly Package - Conflict C-29

GDOT Reviews Atlanta Gas  Assembly Package - Conflict C-29

Atlanta Gas Review of Assembly Package - Conflic t C-29

Clear Comments for Atlanta Gas Assembly Package - Conflict C-29

02-Dec-17, Atlanta Gas  C-20

Preparation of Atlanta Gas Assembly Package - Conflict C-20

QA/QC Review Atlanta Gas Assembly Package - Conflict C-20

Submit to GDOT and Atlanta Gas  Reviews   Assembly Package - Conflict C-20

GDOT Reviews Atlanta Gas  Assembly Package - Conflict C-20

Atlanta Gas Review of Assembly Package - Conflic t C-20

Clear Comments for Atlanta Gas Assembly Package - Conflict C-20

19-Jun-18, Construct Utility Adjus tments

19-Jun-18, Crossing

19-Jun-18, Atlanta Gas C-29

Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-29

Atlanta Gas Utility Civil Works - Conflict C-29

Atlanta Gas Utility Installation - Conflict C-29

Atlanta Gas Connections and Tie-Ins  - Conflic t C-29

Atlanta Gas Final Inspection & As-Built Verification - Conflict C-29

20-Apr-18, Atlanta G as  C-20

Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-20

Atlanta Gas Utility Civil Works - Conflict C-20

Atlanta Gas Utility Installation - Conflict C-20

Atlanta Gas Connections and Tie-Ins  - Confl ic t C-20

Atlanta Gas Final Inspection & As-Bu il t Verification - Conflict C-20

11-Sep-18, City o f Atlanta (Water)

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with City of Atlanta (Water) and Approved Designer
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Complete
Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 184 06-Mar-17 14-Apr-17 31-Aug-17 10-Jan-18

City of Atlanta  (Water) C-36City of Atlanta  (Water) C-36City of Atlanta  (Water) C-36 30 125 06-Mar-17 14-Apr-17 31-Aug-17 13-Oct-17

UTL.COA036.2000 GA-1.4.2.3.2.36Field verify and inspection of City of Atlanta (Water) - Conflict C-36 30 125 06-Mar-17 14-Apr-17 31-Aug-17 13-Oct-17 0%

City of Atlanta  (Water) C-50City of Atlanta  (Water) C-50City of Atlanta  (Water) C-50 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17

UTL.COA050.2000 GA-1.4.2.3.2.50Field verify and inspection of City of Atlanta (Water) - Conflict C-50 30 154 06-Mar-17 14-Apr-17 13-Oct-17 27-Nov-17 0%

City of Atlanta  (Water) C-55City of Atlanta  (Water) C-55City of Atlanta  (Water) C-55 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18

UTL.COA055.2000 GA-1.4.2.3.2.55Field verify and inspection of City of Atlanta (Water) - Conflict C-55 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18 0%

City of Atlanta  (Water) C-120City of Atlanta  (Water) C-120City of Atlanta  (Water) C-120 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17

UTL.COA120.2000 GA-1.4.2.3.2.51Field verify and inspection of City of Atlanta (Water) - Conflict C-120 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 253 128 17-Apr-17 22-Apr-18 16-Oct-17 24-Oct-18

CrossingCrossingCrossing 253 128 17-Apr-17 22-Apr-18 16-Oct-17 24-Oct-18

City of Atlanta (Water) C-36City of Atlanta (Water) C-36City of Atlanta (Water) C-36 253 128 17-Apr-17 22-Apr-18 16-Oct-17 24-Oct-18

UTL.COA036.3000 GA-1.4.2.3.3.2.C01Preparation of City of Atlanta (Water) Assembly Package - Conflict C-36 180 125 17-Apr-17 04-Jan-18 16-Oct-17 06-Jul-18 0%

UTL.COA036.3001 GA-1.4.2.3.3.2.C01QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-36 5 125 05-Jan-18 11-Jan-18 09-Jul-18 13-Jul-18 0%

UTL.COA036.3002 GA-1.4.2.3.3.2.C01Submit to GDOT and City of Atlanta (Water) Reviews  Assembly Package - Conflict C-36 1 125 12-Jan-18 12-Jan-18 16-Jul-18 16-Jul-18 0%

UTL.COA036.3003 GA-1.4.2.3.3.2.C01GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-36 30 245 13-Jan-18 11-Feb-18 15-Sep-18 14-Oct-18 0%

UTL.COA036.3004 GA-1.4.2.3.3.2.C01City of Atlanta (Water) Review of Assembly Package - Conflict C-36 90 185 13-Jan-18 12-Apr-18 17-Jul-18 14-Oct-18 0%

UTL.COA036.3005 GA-1.4.2.3.3.2.C01Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-36 10 185 13-Apr-18 22-Apr-18 15-Oct-18 24-Oct-18 0%

City of Atlanta (Water) C-50City of Atlanta (Water) C-50City of Atlanta (Water) C-50 158 156 17-Apr-17 02-Dec-17 28-Nov-17 19-Jul-18

UTL.COA050.3000 GA-1.4.2.3.3.2.W50Preparation of City of Atlanta (Water) Assembly Package - Conflict C-50 85 154 17-Apr-17 16-Aug-17 28-Nov-17 02-Apr-18 0%

UTL.COA050.3001 GA-1.4.2.3.3.2.W50QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-50 5 154 17-Aug-17 23-Aug-17 03-Apr-18 09-Apr-18 0%

UTL.COA050.3002 GA-1.4.2.3.3.2.W50Submit to GDOT and City of Atlanta (Water) Reviews  Assembly Package - Conflict C-50 1 154 24-Aug-17 24-Aug-17 10-Apr-18 10-Apr-18 0%

UTL.COA050.3003 GA-1.4.2.3.3.2.W50GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-50 30 289 25-Aug-17 23-Sep-17 10-Jun-18 09-Jul-18 0%

UTL.COA050.3004 GA-1.4.2.3.3.2.W50City of Atlanta (Water) Review of Assembly Package - Conflict C-50 90 229 25-Aug-17 22-Nov-17 11-Apr-18 09-Jul-18 0%

UTL.COA050.3005 GA-1.4.2.3.3.2.W50Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-50 10 229 23-Nov-17 02-Dec-17 10-Jul-18 19-Jul-18 0%

City of Atlanta (Water) C-55City of Atlanta (Water) C-55City of Atlanta (Water) C-55 158 187 17-Apr-17 02-Dec-17 11-Jan-18 31-Aug-18

UTL.COA055.3000 GA-1.4.2.3.3.2.W55Preparation of City of Atlanta (Water) Assembly Package - Conflict C-55 85 184 17-Apr-17 16-Aug-17 11-Jan-18 15-May-18 0%

UTL.COA055.3001 GA-1.4.2.3.3.2.W55QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-55 5 184 17-Aug-17 23-Aug-17 16-May-18 22-May-18 0%

UTL.COA055.3002 GA-1.4.2.3.3.2.W55Submit to GDOT and City of Atlanta (Water) Reviews  Assembly Package - Conflict C-55 1 184 24-Aug-17 24-Aug-17 23-May-18 23-May-18 0%

UTL.COA055.3003 GA-1.4.2.3.3.2.W55GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-55 30 332 25-Aug-17 23-Sep-17 23-Jul-18 21-Aug-18 0%

UTL.COA055.3004 GA-1.4.2.3.3.2.W55City of Atlanta (Water) Review of Assembly Package - Conflict C-55 90 272 25-Aug-17 22-Nov-17 24-May-18 21-Aug-18 0%

UTL.COA055.3005 GA-1.4.2.3.3.2.W55Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-55 10 272 23-Nov-17 02-Dec-17 22-Aug-18 31-Aug-18 0%

City of Atlanta (Water) C-120City of Atlanta (Water) C-120City of Atlanta (Water) C-120 158 157 17-Apr-17 02-Dec-17 29-Nov-17 20-Jul-18

UTL.COA120.3000 GA-1.4.2.3.3.2.W51Preparation of City of Atlanta (Water) Assembly Package - Conflict C-120 85 155 17-Apr-17 16-Aug-17 29-Nov-17 03-Apr-18 0%

UTL.COA120.3001 GA-1.4.2.3.3.2.W51QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-120 5 155 17-Aug-17 23-Aug-17 04-Apr-18 10-Apr-18 0%

UTL.COA120.3002 GA-1.4.2.3.3.2.W51Submit to GDOT and City of Atlanta (Water) Reviews  Assembly Package - Conflict C-120 1 155 24-Aug-17 24-Aug-17 11-Apr-18 11-Apr-18 0%

UTL.COA120.3003 GA-1.4.2.3.3.2.W51GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-120 30 290 25-Aug-17 23-Sep-17 11-Jun-18 10-Jul-18 0%

UTL.COA120.3004 GA-1.4.2.3.3.2.W51City of Atlanta (Water) Review of Assembly Package - Conflict C-120 90 230 25-Aug-17 22-Nov-17 12-Apr-18 10-Jul-18 0%

UTL.COA120.3005 GA-1.4.2.3.3.2.W51Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-120 10 230 23-Nov-17 02-Dec-17 11-Jul-18 20-Jul-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 193 130 03-Dec-17 11-Sep-18 20-Jul-18 22-Mar-19

CrossingCrossingCrossing 193 130 03-Dec-17 11-Sep-18 20-Jul-18 22-Mar-19

City of Atlanta (Water) C-36City of Atlanta (Water) C-36City of Atlanta (Water) C-36 98 126 23-Apr-18 11-Sep-18 25-Oct-18 18-Mar-19

UTL.COA036.4000 GA-1.4.2.3.4.CO1.C0111City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-36 60 185 23-Apr-18 21-Jun-18 25-Oct-18 23-Dec-18 0%

UTL.COA036.4001 GA-1.4.2.3.4.CO1.C0111City of Atlanta (Water) Utility Civil Works - Conflict C-36 20 126 22-Jun-18 20-Jul-18 24-Dec-18 24-Jan-19 0%

UTL.COA036.4002 GA-1.4.2.3.4.CO1.C0111City of Atlanta (Water) Utility Installation - Conflict C-36 20 126 23-Jul-18 17-Aug-18 25-Jan-19 22-Feb-19 0%

UTL.COA036.4003 GA-1.4.2.3.4.CO1.C0111City of Atlanta (Water) Connections and Tie-Ins - Conflict C-36 15 126 20-Aug-18 10-Sep-18 25-Feb-19 15-Mar-19 0%

UTL.COA036.4004 GA-1.4.2.3.4.CO1.C0111City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-36 1 126 11-Sep-18 11-Sep-18 18-Mar-19 18-Mar-19 0%

City of Atlanta (Water) C-50City of Atlanta (Water) C-50City of Atlanta (Water) C-50 135 158 03-Dec-17 19-Jun-18 20-Jul-18 07-Feb-19

UTL.COA050.4000 GA-1.4.2.3.4.CO1.C01481City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-50 60 229 03-Dec-17 31-Jan-18 20-Jul-18 17-Sep-18 0%

UTL.COA050.4001 GA-1.4.2.3.4.CO1.C01481City of Atlanta (Water) Utility Civil Works - Conflict C-50 40 158 01-Feb-18 29-Mar-18 18-Sep-18 14-Nov-18 0%

UTL.COA050.4002 GA-1.4.2.3.4.CO1.C01481City of Atlanta (Water) Utility Installation - Conflict C-50 40 158 30-Mar-18 25-May-18 15-Nov-18 14-Jan-19 0%

UTL.COA050.4003 GA-1.4.2.3.4.CO1.C01481City of Atlanta (Water) Connections and Tie-Ins - Conflict C-50 15 158 29-May-18 18-Jun-18 15-Jan-19 06-Feb-19 0%

UTL.COA050.4004 GA-1.4.2.3.4.CO1.C01481City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-50 1 158 19-Jun-18 19-Jun-18 07-Feb-19 07-Feb-19 0%

City of Atlanta (Water) C-55City of Atlanta (Water) C-55City of Atlanta (Water) C-55 135 188 03-Dec-17 19-Jun-18 01-Sep-18 22-Mar-19

UTL.COA055.4000 GA-1.4.2.3.4.CO1.C01486City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-55 60 272 03-Dec-17 31-Jan-18 01-Sep-18 30-Oct-18 0%

UTL.COA055.4001 GA-1.4.2.3.4.CO1.C01486City of Atlanta (Water) Utility Civil Works - Conflict C-55 40 188 01-Feb-18 29-Mar-18 31-Oct-18 28-Dec-18 0%

UTL.COA055.4002 GA-1.4.2.3.4.CO1.C01486City of Atlanta (Water) Utility Installation - Conflict C-55 40 188 30-Mar-18 25-May-18 31-Dec-18 28-Feb-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, City of Atlanta (Water) C-36

Field verify and inspection of City of Atlanta (Water) - Conflict C-36

14-Apr-17, City of Atlanta (Water) C-50

Field verify and inspection of City of Atlanta (Water) - Conflict C-50

14-Apr-17, City of Atlanta (Water) C-55

Field verify and inspection of City of Atlanta (Water) - Conflict C-55

14-Apr-17, City of Atlanta (Water) C-120

Field verify and inspection of City of Atlanta (Water) - Conflict C-120

22-Apr-18, Prepare Utility As sembly

22-Apr-18, Crossing

22-Apr-18, City of Atlan ta (Water) C-36

Preparation of City of Atlanta (Water) Assembly Package - Conflict C-36

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-36

Submit to GDOT and City of Atlanta (Water) Reviews  Assembly Package - Conflict C-36

GDOT Reviews City of Atlanta (Water) Assembly Pac kage - Conflict C-36

City of Atlanta (Water) Review of Assembly Package - Conflict C-36

Clear Comments for City of Atlanta (Water) Assembly Package - Confl ict C-36

02-Dec-17, City of Atlanta (Water) C-50

Preparation of City of Atlanta (Water) Assembly Package - Conflict C-50

QA/QC Review City of Atlanta (Water) Assembly Package - Confl ict C-50

Submit to GDOT and City of Atlan ta (Water) Reviews  Assembly Package - Conflict C-50

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-50

City of Atlanta (Water) Review of Assembly Package - Conflict C-50

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-50

02-Dec-17, City of Atlanta (Water) C-55

Preparation of City of Atlanta (Water) Assembly Package - Conflict C-55

QA/QC Review City of Atlanta (Water) Assembly Package - Confl ict C-55

Submit to GDOT and City of Atlan ta (Water) Reviews  Assembly Package - Conflict C-55

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-55

City of Atlanta (Water) Review of Assembly Package - Conflict C-55

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-55

02-Dec-17, City of Atlanta (Water) C-120

Preparation of City of Atlanta (Water) Assembly Package - Conflict C-120

QA/QC Review City of Atlanta (Water) Assembly Package - Confl ict C-120

Submit to GDOT and City of Atlan ta (Water) Reviews  Assembly Package - Conflict C-120

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-120

City of Atlanta (Water) Review of Assembly Package - Conflict C-120

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-120

11-Sep-18, Construct Utility Adjustments

11-Sep-18, Cros sing

11-Sep-18, City o f Atlanta (Water) C-36

City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-36

City of Atlanta (Water) Utility Civil Works - Conflict C-36

City of Atlanta (Water) Utility Installation - Conflict C-36

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-36

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-36

19-Jun-18, City of Atlanta (Water) C-50

City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-50

City of Atlanta (Water) Utility Civil Works - Conflict C-50

City of Atlanta (Water) Utility Installation - Conflict C-50

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-50

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-50

19-Jun-18, City of Atlanta (Water) C-55

City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-55

City of Atlanta (Water) Utility Civil Works - Conflict C-55

City of Atlanta (Water) Utility Installation - Conflict C-55
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.COA055.4003 GA-1.4.2.3.4.CO1.C01486City of Atlanta (Water) Connections and Tie-Ins - Conflict C-55 15 188 29-May-18 18-Jun-18 01-Mar-19 21-Mar-19 0%

UTL.COA055.4004 GA-1.4.2.3.4.CO1.C01486City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-55 1 188 19-Jun-18 19-Jun-18 22-Mar-19 22-Mar-19 0%

City of Atlanta (Water) C-120City of Atlanta (Water) C-120City of Atlanta (Water) C-120 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

UTL.COA120.4000 GA-1.4.2.3.4.CO1.C01482City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-51 60 230 03-Dec-17 31-Jan-18 21-Jul-18 18-Sep-18 0%

UTL.COA120.4001 GA-1.4.2.3.4.CO1.C01482City of Atlanta (Water) Utility Civil Works - Conflict C-51 40 159 01-Feb-18 29-Mar-18 19-Sep-18 15-Nov-18 0%

UTL.COA120.4002 GA-1.4.2.3.4.CO1.C01482City of Atlanta (Water) Utility Installation - Conflict C-51 40 159 30-Mar-18 25-May-18 16-Nov-18 15-Jan-19 0%

UTL.COA120.4003 GA-1.4.2.3.4.CO1.C01482City of Atlanta (Water) Connections and Tie-Ins - Conflict C-51 15 159 29-May-18 18-Jun-18 16-Jan-19 07-Feb-19 0%

UTL.COA120.4004 GA-1.4.2.3.4.CO1.C01482City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-51 1 159 19-Jun-18 19-Jun-18 08-Feb-19 08-Feb-19 0%

Fulton County (Waste Water)Fulton County (Waste Water)Fulton County (Waste Water) 363 399 05-Dec-16 21-May-18 23-Mar-17 26-Dec-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 73 05-Dec-16 03-Mar-17 23-Mar-17 16-Jun-17

UTL.FC1WW1.1000 GA-1.4.2.4.1Negotiate MUAA with Fulton  County (Waste Water) and Approved Designer 60 73 05-Dec-16 03-Mar-17 23-Mar-17 16-Jun-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 403 06-Mar-17 14-Apr-17 19-Jun-17 27-Nov-18

Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96 30 286 06-Mar-17 14-Apr-17 27-Apr-18 08-Jun-18

UTL.FC1096.2000 GA-1.4.2.4.2.WW96Field verify and inspection of Fulton County (Waste Water) - Conflict C-96 30 286 06-Mar-17 14-Apr-17 27-Apr-18 08-Jun-18 0%

Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97 30 285 06-Mar-17 14-Apr-17 25-Apr-18 07-Jun-18

UTL.FC1097.2000 GA-1.4.2.4.2.WW97Field verify and inspection of Fulton County (Waste Water) - Conflict C-97 30 285 06-Mar-17 14-Apr-17 25-Apr-18 07-Jun-18 0%

Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18

UTL.FC1098.2000 GA-1.4.2.4.2.WW98Field verify and inspection of Fulton County (Waste Water) - Conflict C-98 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18 0%

Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99 30 289 06-Mar-17 14-Apr-17 02-May-18 13-Jun-18

UTL.FC1099.2000 GA-1.4.2.4.2.WW99Field verify and inspection of Fulton County (Waste Water) - Conflict C-99 30 289 06-Mar-17 14-Apr-17 02-May-18 13-Jun-18 0%

Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100 30 183 06-Mar-17 14-Apr-17 27-Nov-17 09-Jan-18

UTL.FC1100.2000 GA-1.4.2.4.2.WW100Field verify and inspection of Fulton County (Waste Water) - Conflict C-100 30 183 06-Mar-17 14-Apr-17 27-Nov-17 09-Jan-18 0%

Fulton County (Waste Water) C-101Fulton County (Waste Water) C-101Fulton County (Waste Water) C-101 30 181 06-Mar-17 14-Apr-17 22-Nov-17 05-Jan-18

UTL.FC1101.2000 GA-1.4.2.4.2.WW101Field verify and inspection of Fulton County (Waste Water) - Conflict C-101 30 181 06-Mar-17 14-Apr-17 22-Nov-17 05-Jan-18 0%

Fulton County (Waste Water) C-102Fulton County (Waste Water) C-102Fulton County (Waste Water) C-102 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

UTL.FC1102.2000 GA-1.4.2.4.2.WW102Field verify and inspection of Fulton County (Waste Water) - Conflict C-102 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106 30 214 06-Mar-17 14-Apr-17 11-Jan-18 26-Feb-18

UTL.FC1106.2000 GA-1.4.2.4.2.WW106Field verify and inspection of Fulton County (Waste Water) - Conflict C-106 30 214 06-Mar-17 14-Apr-17 11-Jan-18 26-Feb-18 0%

Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117 30 403 06-Mar-17 14-Apr-17 15-Oct-18 27-Nov-18

UTL.FC1117.2000 GA-1.4.2.4.2.WW117Field verify and inspection of Fulton County (Waste Water) - Conflict C-117 30 403 06-Mar-17 14-Apr-17 15-Oct-18 27-Nov-18 0%

Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18

UTL.FC1119.2000 GA-1.4.2.4.2.WW119Field verify and inspection of Fulton County (Waste Water) - Conflict C-119 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18 0%

Fulton County (Waste Water) C-120Fulton County (Waste Water) C-120Fulton County (Waste Water) C-120 30 200 06-Mar-17 14-Apr-17 20-Dec-17 05-Feb-18

UTL.FC1120.2000 GA-1.4.2.4.2.WW120Field verify and inspection of Fulton County (Waste Water) - Conflict C-120 30 200 06-Mar-17 14-Apr-17 20-Dec-17 05-Feb-18 0%

Fulton County (Waste Water) C-121Fulton County (Waste Water) C-121Fulton County (Waste Water) C-121 30 201 06-Mar-17 14-Apr-17 21-Dec-17 06-Feb-18

UTL.FC1121.2000 GA-1.4.2.4.2.WW121Field verify and inspection of Fulton County (Waste Water) - Conflict C-121 30 201 06-Mar-17 14-Apr-17 21-Dec-17 06-Feb-18 0%

Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122 30 73 06-Mar-17 14-Apr-17 19-Jun-17 31-Jul-17

UTL.FC1122.2000 GA-1.4.2.4.2.WW122Field verify and inspection of Fulton County (Waste Water) - Conflict C-122 30 73 06-Mar-17 14-Apr-17 19-Jun-17 31-Jul-17 0%

Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

UTL.FC1123.2000 GA-1.4.2.4.2.WW123Field verify and inspection of Fulton County (Waste Water) - Conflict C-123 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124 30 325 06-Mar-17 14-Apr-17 22-Jun-18 03-Aug-18

UTL.FC1124.2000 GA-1.4.2.4.2.WW124Field verify and inspection of Fulton County (Waste Water) - Conflict C-124 30 325 06-Mar-17 14-Apr-17 22-Jun-18 03-Aug-18 0%

Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125 30 333 06-Mar-17 14-Apr-17 05-Jul-18 15-Aug-18

UTL.FC1125.2000 GA-1.4.2.4.2.WW125Field verify and inspection of Fulton County (Waste Water) - Conflict C-125 30 333 06-Mar-17 14-Apr-17 05-Jul-18 15-Aug-18 0%

Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

UTL.FC1133.2000 GA-1.4.2.4.2.WW133Field verify and inspection of Fulton County (Waste Water) - Conflict C-133 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138 30 302 06-Mar-17 14-Apr-17 21-May-18 02-Jul-18

UTL.FC1138.2000 GA-1.4.2.4.2.WW138Field verify and inspection of Fulton County (Waste Water) - Conflict C-138 30 302 06-Mar-17 14-Apr-17 21-May-18 02-Jul-18 0%

Fulton County (Waste Water) C-139Fulton County (Waste Water) C-139Fulton County (Waste Water) C-139 30 207 06-Mar-17 14-Apr-17 02-Jan-18 14-Feb-18

UTL.FC1139.2000 GA-1.4.2.4.2.WW139Field verify and inspection of Fulton County (Waste Water) - Conflict C-139 30 207 06-Mar-17 14-Apr-17 02-Jan-18 14-Feb-18 0%

Fulton County (Waste Water) C-140Fulton County (Waste Water) C-140Fulton County (Waste Water) C-140 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

UTL.FC1140.2000 GA-1.4.2.4.2.WW140Field verify and inspection of Fulton County (Waste Water) - Conflict C-140 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141 30 183 06-Mar-17 14-Apr-17 27-Nov-17 09-Jan-18

UTL.FC1141.2000 GA-1.4.2.4.2.WW141Field verify and inspection of Fulton County (Waste Water) - Conflict C-141 30 183 06-Mar-17 14-Apr-17 27-Nov-17 09-Jan-18 0%

Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

UTL.FC1142.2000 GA-1.4.2.4.2.WW1411Field verify and inspection of Fulton County (Waste Water) - Conflict C-142 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-143Fulton County (Waste Water) C-143Fulton County (Waste Water) C-143 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-55

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-55

19-Jun-18, City of Atlanta (Water) C-120

City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-51

City of Atlanta (Water) Utility Civil Works - Conflict C-51

City of Atlanta (Water) Utility Installation - Conflict C-51

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-51

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-51

21-May-18, Fulton County (Waste Water)

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with Fulton County (Waste Water) and Approved Designer

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, Fulton County (Waste Water) C-96

Field verify and inspection of Fulton County (Waste Water) - Conflict C-96

14-Apr-17, Fulton County (Waste Water) C-97

Field verify and inspection of Fulton County (Waste Water) - Conflict C-97

14-Apr-17, Fulton County (Waste Water) C-98

Field verify and inspection of Fulton County (Waste Water) - Conflict C-98

14-Apr-17, Fulton County (Waste Water) C-99

Field verify and inspection of Fulton County (Waste Water) - Conflict C-99

14-Apr-17, Fulton County (Waste Water) C-100

Field verify and inspection of Fulton County (Waste Water) - Conflict C-100

14-Apr-17, Fulton County (Waste Water) C-101

Field verify and inspection of Fulton County (Waste Water) - Conflict C-101

14-Apr-17, Fulton County (Waste Water) C-102

Field verify and inspection of Fulton County (Waste Water) - Conflict C-102

14-Apr-17, Fulton County (Waste Water) C-106

Field verify and inspection of Fulton County (Waste Water) - Conflict C-106

14-Apr-17, Fulton County (Waste Water) C-117

Field verify and inspection of Fulton County (Waste Water) - Conflict C-117

14-Apr-17, Fulton County (Waste Water) C-119

Field verify and inspection of Fulton County (Waste Water) - Conflict C-119

14-Apr-17, Fulton County (Waste Water) C-120

Field verify and inspection of Fulton County (Waste Water) - Conflict C-120

14-Apr-17, Fulton County (Waste Water) C-121

Field verify and inspection of Fulton County (Waste Water) - Conflict C-121

14-Apr-17, Fulton County (Waste Water) C-122

Field verify and inspection of Fulton County (Waste Water) - Conflict C-122

14-Apr-17, Fulton County (Waste Water) C-123

Field verify and inspection of Fulton County (Waste Water) - Conflict C-123

14-Apr-17, Fulton County (Waste Water) C-124

Field verify and inspection of Fulton County (Waste Water) - Conflict C-124

14-Apr-17, Fulton County (Waste Water) C-125

Field verify and inspection of Fulton County (Waste Water) - Conflict C-125

14-Apr-17, Fulton County (Waste Water) C-133

Field verify and inspection of Fulton County (Waste Water) - Conflict C-133

14-Apr-17, Fulton County (Waste Water) C-138

Field verify and inspection of Fulton County (Waste Water) - Conflict C-138

14-Apr-17, Fulton County (Waste Water) C-139

Field verify and inspection of Fulton County (Waste Water) - Conflict C-139

14-Apr-17, Fulton County (Waste Water) C-140

Field verify and inspection of Fulton County (Waste Water) - Conflict C-140

14-Apr-17, Fulton County (Waste Water) C-141

Field verify and inspection of Fulton County (Waste Water) - Conflict C-141

14-Apr-17, Fulton County (Waste Water) C-142

Field verify and inspection of Fulton County (Waste Water) - Conflict C-142

14-Apr-17, Fulton County (Waste Water) C-143
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Activity ID WBS Activity Name Original

Duration

Total
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.FC1143.2000 GA-1.4.2.4.2.WW1412Field verify and inspection of Fulton County (Waste Water) - Conflict C-143 30 192 06-Mar-17 14-Apr-17 08-Dec-17 24-Jan-18 0%

Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144 30 135 06-Mar-17 14-Apr-17 15-Sep-17 27-Oct-17

UTL.FC1144.2000 GA-1.4.2.4.2.WW14121Field verify and inspection of Fulton County (Waste Water) - Conflict C-144 30 135 06-Mar-17 14-Apr-17 15-Sep-17 27-Oct-17 0%

Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302 30 135 06-Mar-17 14-Apr-17 15-Sep-17 27-Oct-17

UTL.FC1302.2000 GA-1.4.2.4.2.WW141211Field verify and inspection of Fulton County (Waste Water) - Conflict C-302 30 135 06-Mar-17 14-Apr-17 15-Sep-17 27-Oct-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 158 405 17-Apr-17 02-Dec-17 01-Aug-17 19-Jul-19

CrossingCrossingCrossing 158 405 17-Apr-17 02-Dec-17 01-Aug-17 19-Jul-19

Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96 158 284 17-Apr-17 02-Dec-17 11-Jun-18 26-Jan-19

UTL.FC1096.3000 GA-1.4.2.4.3.2.W34Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-96 85 286 17-Apr-17 16-Aug-17 11-Jun-18 10-Oct-18 0%

UTL.FC1096.3001 GA-1.4.2.4.3.2.W34QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-96 5 286 17-Aug-17 23-Aug-17 11-Oct-18 17-Oct-18 0%

UTL.FC1096.3002 GA-1.4.2.4.3.2.W34Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-96 1 286 24-Aug-17 24-Aug-17 18-Oct-18 18-Oct-18 0%

UTL.FC1096.3003 GA-1.4.2.4.3.2.W34GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-96 30 480 25-Aug-17 23-Sep-17 18-Dec-18 16-Jan-19 0%

UTL.FC1096.3004 GA-1.4.2.4.3.2.W34Fulton County (Waste Water)  Review of Assembly Package - Conflict C-96 90 420 25-Aug-17 22-Nov-17 19-Oct-18 16-Jan-19 0%

UTL.FC1096.3005 GA-1.4.2.4.3.2.W34Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-96 10 420 23-Nov-17 02-Dec-17 17-Jan-19 26-Jan-19 0%

Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97 158 284 17-Apr-17 02-Dec-17 08-Jun-18 25-Jan-19

UTL.FC1097.3000 GA-1.4.2.4.3.2.W35Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-97 85 285 17-Apr-17 16-Aug-17 08-Jun-18 09-Oct-18 0%

UTL.FC1097.3001 GA-1.4.2.4.3.2.W35QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-97 5 285 17-Aug-17 23-Aug-17 10-Oct-18 16-Oct-18 0%

UTL.FC1097.3002 GA-1.4.2.4.3.2.W35Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-97 1 285 24-Aug-17 24-Aug-17 17-Oct-18 17-Oct-18 0%

UTL.FC1097.3003 GA-1.4.2.4.3.2.W35GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-97 30 479 25-Aug-17 23-Sep-17 17-Dec-18 15-Jan-19 0%

UTL.FC1097.3004 GA-1.4.2.4.3.2.W35Fulton County (Waste Water)  Review of Assembly Package - Conflict C-97 90 419 25-Aug-17 22-Nov-17 18-Oct-18 15-Jan-19 0%

UTL.FC1097.3005 GA-1.4.2.4.3.2.W35Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-97 10 419 23-Nov-17 02-Dec-17 16-Jan-19 25-Jan-19 0%

Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98 158 303 17-Apr-17 02-Dec-17 06-Jul-18 22-Feb-19

UTL.FC1098.3000 GA-1.4.2.4.3.2.C01Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-98 85 304 17-Apr-17 16-Aug-17 06-Jul-18 05-Nov-18 0%

UTL.FC1098.3001 GA-1.4.2.4.3.2.C01QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-98 5 304 17-Aug-17 23-Aug-17 06-Nov-18 13-Nov-18 0%

UTL.FC1098.3002 GA-1.4.2.4.3.2.C01Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-98 1 304 24-Aug-17 24-Aug-17 14-Nov-18 14-Nov-18 0%

UTL.FC1098.3003 GA-1.4.2.4.3.2.C01GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-98 30 507 25-Aug-17 23-Sep-17 14-Jan-19 12-Feb-19 0%

UTL.FC1098.3004 GA-1.4.2.4.3.2.C01Fulton County (Waste Water)  Review of Assembly Package - Conflict C-98 90 447 25-Aug-17 22-Nov-17 15-Nov-18 12-Feb-19 0%

UTL.FC1098.3005 GA-1.4.2.4.3.2.C01Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-98 10 447 23-Nov-17 02-Dec-17 13-Feb-19 22-Feb-19 0%

Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99 158 288 17-Apr-17 02-Dec-17 14-Jun-18 31-Jan-19

UTL.FC1099.3000 GA-1.4.2.4.3.2.W37Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-99 85 289 17-Apr-17 16-Aug-17 14-Jun-18 15-Oct-18 0%

UTL.FC1099.3001 GA-1.4.2.4.3.2.W37QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-99 5 289 17-Aug-17 23-Aug-17 16-Oct-18 22-Oct-18 0%

UTL.FC1099.3002 GA-1.4.2.4.3.2.W37Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-99 1 289 24-Aug-17 24-Aug-17 23-Oct-18 23-Oct-18 0%

UTL.FC1099.3003 GA-1.4.2.4.3.2.W37GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-99 30 485 25-Aug-17 23-Sep-17 23-Dec-18 21-Jan-19 0%

UTL.FC1099.3004 GA-1.4.2.4.3.2.W37Fulton County (Waste Water)  Review of Assembly Package - Conflict C-99 90 425 25-Aug-17 22-Nov-17 24-Oct-18 21-Jan-19 0%

UTL.FC1099.3005 GA-1.4.2.4.3.2.W37Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-99 10 425 23-Nov-17 02-Dec-17 22-Jan-19 31-Jan-19 0%

Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100 158 186 17-Apr-17 02-Dec-17 10-Jan-18 30-Aug-18

UTL.FC1100.3000 GA-1.4.2.4.3.2.W38Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-100 85 183 17-Apr-17 16-Aug-17 10-Jan-18 14-May-18 0%

UTL.FC1100.3001 GA-1.4.2.4.3.2.W38QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-100 5 183 17-Aug-17 23-Aug-17 15-May-18 21-May-18 0%

UTL.FC1100.3002 GA-1.4.2.4.3.2.W38Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-100 1 183 24-Aug-17 24-Aug-17 22-May-18 22-May-18 0%

UTL.FC1100.3003 GA-1.4.2.4.3.2.W38GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-100 30 331 25-Aug-17 23-Sep-17 22-Jul-18 20-Aug-18 0%

UTL.FC1100.3004 GA-1.4.2.4.3.2.W38Fulton County (Waste Water)  Review of Assembly Package - Conflict C-100 90 271 25-Aug-17 22-Nov-17 23-May-18 20-Aug-18 0%

UTL.FC1100.3005 GA-1.4.2.4.3.2.W38Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-100 10 271 23-Nov-17 02-Dec-17 21-Aug-18 30-Aug-18 0%

Fulton County (Waste Water) C-101AFulton County (Waste Water) C-101AFulton County (Waste Water) C-101A 158 182 17-Apr-17 02-Dec-17 08-Jan-18 26-Aug-18

UTL.FC1101.3000 GA-1.4.2.4.3.2.W39Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-101 85 181 17-Apr-17 16-Aug-17 08-Jan-18 10-May-18 0%

UTL.FC1101.3001 GA-1.4.2.4.3.2.W39QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-101 5 181 17-Aug-17 23-Aug-17 11-May-18 17-May-18 0%

UTL.FC1101.3002 GA-1.4.2.4.3.2.W39Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-101 1 181 24-Aug-17 24-Aug-17 18-May-18 18-May-18 0%

UTL.FC1101.3003 GA-1.4.2.4.3.2.W39GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-101 30 327 25-Aug-17 23-Sep-17 18-Jul-18 16-Aug-18 0%

UTL.FC1101.3004 GA-1.4.2.4.3.2.W39Fulton County (Waste Water)  Review of Assembly Package - Conflict C-101 90 267 25-Aug-17 22-Nov-17 19-May-18 16-Aug-18 0%

UTL.FC1101.3005 GA-1.4.2.4.3.2.W39Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-101 10 267 23-Nov-17 02-Dec-17 17-Aug-18 26-Aug-18 0%

Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106 158 215 17-Apr-17 02-Dec-17 27-Feb-18 14-Oct-18

UTL.FC1106.3000 GA-1.4.2.4.3.2.W44Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-106 85 214 17-Apr-17 16-Aug-17 27-Feb-18 27-Jun-18 0%

UTL.FC1106.3001 GA-1.4.2.4.3.2.W44QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-106 5 214 17-Aug-17 23-Aug-17 28-Jun-18 05-Jul-18 0%

UTL.FC1106.3002 GA-1.4.2.4.3.2.W44Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 214 24-Aug-17 24-Aug-17 06-Jul-18 06-Jul-18 0%

UTL.FC1106.3003 GA-1.4.2.4.3.2.W44GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-106 30 376 25-Aug-17 23-Sep-17 05-Sep-18 04-Oct-18 0%

UTL.FC1106.3004 GA-1.4.2.4.3.2.W44Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 316 25-Aug-17 22-Nov-17 07-Jul-18 04-Oct-18 0%

UTL.FC1106.3005 GA-1.4.2.4.3.2.W44Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-106 10 316 23-Nov-17 02-Dec-17 05-Oct-18 14-Oct-18 0%

Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117 158 405 17-Apr-17 02-Dec-17 28-Nov-18 19-Jul-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Field verify and inspection of Fulton County (Waste Water) - Conflict C-143

14-Apr-17, Fulton County (Waste Water) C-144

Field verify and inspection of Fulton County (Waste Water) - Conflict C-144

14-Apr-17, Fulton County (Waste Water) C-302

Field verify and inspection of Fulton County (Waste Water) - Conflict C-302

02-Dec-17, Prepare Utility Assembly

02-Dec-17, Crossing

02-Dec-17, Fulton County (Waste Water) C-96

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-96

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-96

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-96

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-96

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-96

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-96

02-Dec-17, Fulton County (Waste Water) C-97

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-97

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-97

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-97

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-97

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-97

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-97

02-Dec-17, Fulton County (Waste Water) C-98

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-98

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-98

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-98

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-98

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-98

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-98

02-Dec-17, Fulton County (Waste Water) C-99

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-99

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-99

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-99

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-99

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-99

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-99

02-Dec-17, Fulton County (Waste Water) C-100

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-100

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-100

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-100

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-100

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-100

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-100

02-Dec-17, Fulton County (Waste Water) C-101A

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-101

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-101

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-101

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-101

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-101

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-101

02-Dec-17, Fulton County (Waste Water) C-106

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-106

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-106

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-106

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-106

02-Dec-17, Fulton County (Waste Water) C-117
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UTL.FC1117.3000 GA-1.4.2.4.3.2.W55Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-117 85 403 17-Apr-17 16-Aug-17 28-Nov-18 02-Apr-19 0%

UTL.FC1117.3001 GA-1.4.2.4.3.2.W55QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-117 5 403 17-Aug-17 23-Aug-17 03-Apr-19 09-Apr-19 0%

UTL.FC1117.3002 GA-1.4.2.4.3.2.W55Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-117 1 403 24-Aug-17 24-Aug-17 10-Apr-19 10-Apr-19 0%

UTL.FC1117.3003 GA-1.4.2.4.3.2.W55GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-117 30 654 25-Aug-17 23-Sep-17 10-Jun-19 09-Jul-19 0%

UTL.FC1117.3004 GA-1.4.2.4.3.2.W55Fulton County (Waste Water)  Review of Assembly Package - Conflict C-117 90 594 25-Aug-17 22-Nov-17 11-Apr-19 09-Jul-19 0%

UTL.FC1117.3005 GA-1.4.2.4.3.2.W55Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-117 10 594 23-Nov-17 02-Dec-17 10-Jul-19 19-Jul-19 0%

Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119 158 196 17-Apr-17 02-Dec-17 30-Jan-18 16-Sep-18

UTL.FC1119.3000 GA-1.4.2.4.3.2.W561Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-119 85 195 17-Apr-17 16-Aug-17 30-Jan-18 31-May-18 0%

UTL.FC1119.3001 GA-1.4.2.4.3.2.W561QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-119 5 195 17-Aug-17 23-Aug-17 01-Jun-18 07-Jun-18 0%

UTL.FC1119.3002 GA-1.4.2.4.3.2.W561Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 195 24-Aug-17 24-Aug-17 08-Jun-18 08-Jun-18 0%

UTL.FC1119.3003 GA-1.4.2.4.3.2.W561GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-119 30 348 25-Aug-17 23-Sep-17 08-Aug-18 06-Sep-18 0%

UTL.FC1119.3004 GA-1.4.2.4.3.2.W561Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 288 25-Aug-17 22-Nov-17 09-Jun-18 06-Sep-18 0%

UTL.FC1119.3005 GA-1.4.2.4.3.2.W561Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-119 10 288 23-Nov-17 02-Dec-17 07-Sep-18 16-Sep-18 0%

Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122 96 72 17-Apr-17 31-Aug-17 01-Aug-17 15-Dec-17

UTL.FC1122.3000 GA-1.4.2.4.3.2.W531Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-122 20 73 17-Apr-17 15-May-17 01-Aug-17 28-Aug-17 0%

UTL.FC1122.3001 GA-1.4.2.4.3.2.W531QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-122 5 73 16-May-17 22-May-17 29-Aug-17 05-Sep-17 0%

UTL.FC1122.3002 GA-1.4.2.4.3.2.W531Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-122 1 73 23-May-17 23-May-17 06-Sep-17 06-Sep-17 0%

UTL.FC1122.3003 GA-1.4.2.4.3.2.W531GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-122 30 166 24-May-17 22-Jun-17 06-Nov-17 05-Dec-17 0%

UTL.FC1122.3004 GA-1.4.2.4.3.2.W531Fulton County (Waste Water)  Review of Assembly Package - Conflict C-122 90 106 24-May-17 21-Aug-17 07-Sep-17 05-Dec-17 0%

UTL.FC1122.3005 GA-1.4.2.4.3.2.W531Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-122 10 106 22-Aug-17 31-Aug-17 06-Dec-17 15-Dec-17 0%

Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1123.3000 GA-1.4.2.4.3.2.W521Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-123 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1123.3001 GA-1.4.2.4.3.2.W521QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-123 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1123.3002 GA-1.4.2.4.3.2.W521Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1123.3003 GA-1.4.2.4.3.2.W521GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-123 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1123.3004 GA-1.4.2.4.3.2.W521Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1123.3005 GA-1.4.2.4.3.2.W521Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-123 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124 158 323 17-Apr-17 02-Dec-17 06-Aug-18 24-Mar-19

UTL.FC1124.3000 GA-1.4.2.4.3.2.W511Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-124 85 325 17-Apr-17 16-Aug-17 06-Aug-18 06-Dec-18 0%

UTL.FC1124.3001 GA-1.4.2.4.3.2.W511QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-124 5 325 17-Aug-17 23-Aug-17 07-Dec-18 13-Dec-18 0%

UTL.FC1124.3002 GA-1.4.2.4.3.2.W511Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 325 24-Aug-17 24-Aug-17 14-Dec-18 14-Dec-18 0%

UTL.FC1124.3003 GA-1.4.2.4.3.2.W511GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-124 30 537 25-Aug-17 23-Sep-17 13-Feb-19 14-Mar-19 0%

UTL.FC1124.3004 GA-1.4.2.4.3.2.W511Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 477 25-Aug-17 22-Nov-17 15-Dec-18 14-Mar-19 0%

UTL.FC1124.3005 GA-1.4.2.4.3.2.W511Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-124 10 477 23-Nov-17 02-Dec-17 15-Mar-19 24-Mar-19 0%

Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125 158 333 17-Apr-17 02-Dec-17 16-Aug-18 06-Apr-19

UTL.FC1125.3000 GA-1.4.2.4.3.2.W501Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-125 85 333 17-Apr-17 16-Aug-17 16-Aug-18 18-Dec-18 0%

UTL.FC1125.3001 GA-1.4.2.4.3.2.W501QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-125 5 333 17-Aug-17 23-Aug-17 19-Dec-18 26-Dec-18 0%

UTL.FC1125.3002 GA-1.4.2.4.3.2.W501Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 333 24-Aug-17 24-Aug-17 27-Dec-18 27-Dec-18 0%

UTL.FC1125.3003 GA-1.4.2.4.3.2.W501GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-125 30 550 25-Aug-17 23-Sep-17 26-Feb-19 27-Mar-19 0%

UTL.FC1125.3004 GA-1.4.2.4.3.2.W501Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 490 25-Aug-17 22-Nov-17 28-Dec-18 27-Mar-19 0%

UTL.FC1125.3005 GA-1.4.2.4.3.2.W501Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-125 10 490 23-Nov-17 02-Dec-17 28-Mar-19 06-Apr-19 0%

Fulton County (Waste Water) C-132Fulton County (Waste Water) C-132Fulton County (Waste Water) C-132 158 204 17-Apr-17 02-Dec-17 07-Feb-18 26-Sep-18

UTL.FC1132.3000 GA-1.4.2.4.3.2.W541Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-132 85 201 17-Apr-17 16-Aug-17 07-Feb-18 08-Jun-18 0%

UTL.FC1132.3001 GA-1.4.2.4.3.2.W541QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-132 5 201 17-Aug-17 23-Aug-17 11-Jun-18 15-Jun-18 0%

UTL.FC1132.3002 GA-1.4.2.4.3.2.W541Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-132 1 201 24-Aug-17 24-Aug-17 18-Jun-18 18-Jun-18 0%

UTL.FC1132.3003 GA-1.4.2.4.3.2.W541GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-132 30 358 25-Aug-17 23-Sep-17 18-Aug-18 16-Sep-18 0%

UTL.FC1132.3004 GA-1.4.2.4.3.2.W541Fulton County (Waste Water)  Review of Assembly Package - Conflict C-132 90 298 25-Aug-17 22-Nov-17 19-Jun-18 16-Sep-18 0%

UTL.FC1132.3005 GA-1.4.2.4.3.2.W541Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-132 10 298 23-Nov-17 02-Dec-17 17-Sep-18 26-Sep-18 0%

Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1133.3000 GA-1.4.2.4.3.2.W421Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-133 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1133.3001 GA-1.4.2.4.3.2.W421QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-133 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1133.3002 GA-1.4.2.4.3.2.W421Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-133 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1133.3003 GA-1.4.2.4.3.2.W421GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-133 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1133.3004 GA-1.4.2.4.3.2.W421Fulton County (Waste Water)  Review of Assembly Package - Conflict C-133 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1133.3005 GA-1.4.2.4.3.2.W421Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-133 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138 158 301 17-Apr-17 02-Dec-17 03-Jul-18 20-Feb-19

UTL.FC1138.3000 GA-1.4.2.4.3.2.W371Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-138 85 302 17-Apr-17 16-Aug-17 03-Jul-18 01-Nov-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-117

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-117

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-117

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-117

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-117

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-117

02-Dec-17, Fulton County (Waste Water) C-119

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-119

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-119

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-119

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-119

31-Aug-17, Fulton County (Was te Water) C-122

Preparation of Fulton County (Waste  Water) Assembly Package - Conflict C-122

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-122

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-122

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-122

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-122

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-122

02-Dec-17, Fulton County (Waste Water) C-123

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-123

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-123

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-123

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-123

02-Dec-17, Fulton County (Waste Water) C-124

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-124

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-124

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-124

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-124

02-Dec-17, Fulton County (Waste Water) C-125

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-125

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-125

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-125

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-125

02-Dec-17, Fulton County (Waste Water) C-132

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-132

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-132

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-132

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-132

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-132

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-132

02-Dec-17, Fulton County (Waste Water) C-133

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-133

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-133

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-133

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-133

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-133

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-133

02-Dec-17, Fulton County (Waste Water) C-138

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-138
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UTL.FC1138.3001 GA-1.4.2.4.3.2.W371QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-138 5 302 17-Aug-17 23-Aug-17 02-Nov-18 08-Nov-18 0%

UTL.FC1138.3002 GA-1.4.2.4.3.2.W371Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 302 24-Aug-17 24-Aug-17 09-Nov-18 09-Nov-18 0%

UTL.FC1138.3003 GA-1.4.2.4.3.2.W371GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-138 30 505 25-Aug-17 23-Sep-17 12-Jan-19 10-Feb-19 0%

UTL.FC1138.3004 GA-1.4.2.4.3.2.W371Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 445 25-Aug-17 22-Nov-17 13-Nov-18 10-Feb-19 0%

UTL.FC1138.3005 GA-1.4.2.4.3.2.W371Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-138 10 445 23-Nov-17 02-Dec-17 11-Feb-19 20-Feb-19 0%

Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1141.3000 GA-1.4.2.4.3.2.W40Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-141 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1141.3001 GA-1.4.2.4.3.2.W40QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-141 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1141.3002 GA-1.4.2.4.3.2.W40Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-141 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1141.3003 GA-1.4.2.4.3.2.W40GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-141 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1141.3004 GA-1.4.2.4.3.2.W40Fulton County (Waste Water)  Review of Assembly Package - Conflict C-141 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1141.3005 GA-1.4.2.4.3.2.W40Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-141 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142 158 201 17-Apr-17 02-Dec-17 06-Feb-18 23-Sep-18

UTL.FC1142.3000 GA-1.4.2.4.3.2.W551Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-142 85 200 17-Apr-17 16-Aug-17 06-Feb-18 07-Jun-18 0%

UTL.FC1142.3001 GA-1.4.2.4.3.2.W551QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-142 5 200 17-Aug-17 23-Aug-17 08-Jun-18 14-Jun-18 0%

UTL.FC1142.3002 GA-1.4.2.4.3.2.W551Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-142 1 200 24-Aug-17 24-Aug-17 15-Jun-18 15-Jun-18 0%

UTL.FC1142.3003 GA-1.4.2.4.3.2.W551GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-142 30 355 25-Aug-17 23-Sep-17 15-Aug-18 13-Sep-18 0%

UTL.FC1142.3004 GA-1.4.2.4.3.2.W551Fulton County (Waste Water)  Review of Assembly Package - Conflict C-142 90 295 25-Aug-17 22-Nov-17 16-Jun-18 13-Sep-18 0%

UTL.FC1142.3005 GA-1.4.2.4.3.2.W551Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-142 10 295 23-Nov-17 02-Dec-17 14-Sep-18 23-Sep-18 0%

Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144 158 138 17-Apr-17 02-Dec-17 30-Oct-17 22-Jun-18

UTL.FC1144.3000 GA-1.4.2.4.3.2.W3414Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-144 85 135 17-Apr-17 16-Aug-17 30-Oct-17 06-Mar-18 0%

UTL.FC1144.3001 GA-1.4.2.4.3.2.W3414QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-144 5 135 17-Aug-17 23-Aug-17 07-Mar-18 13-Mar-18 0%

UTL.FC1144.3002 GA-1.4.2.4.3.2.W3414Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138 1 135 24-Aug-17 24-Aug-17 14-Mar-18 14-Mar-18 0%

UTL.FC1144.3003 GA-1.4.2.4.3.2.W3414GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-144 30 262 25-Aug-17 23-Sep-17 14-May-18 12-Jun-18 0%

UTL.FC1144.3004 GA-1.4.2.4.3.2.W3414Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138 90 202 25-Aug-17 22-Nov-17 15-Mar-18 12-Jun-18 0%

UTL.FC1144.3005 GA-1.4.2.4.3.2.W3414Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-144 10 202 23-Nov-17 02-Dec-17 13-Jun-18 22-Jun-18 0%

Fulton County (Waste Water) C-151Fulton County (Waste Water) C-151Fulton County (Waste Water) C-151 158 186 17-Apr-17 02-Dec-17 10-Jan-18 30-Aug-18

UTL.FC1151.3000 GA-1.4.2.4.3.2.W3411Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-151 85 183 17-Apr-17 16-Aug-17 10-Jan-18 14-May-18 0%

UTL.FC1151.3001 GA-1.4.2.4.3.2.W3411QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-151 5 183 17-Aug-17 23-Aug-17 15-May-18 21-May-18 0%

UTL.FC1151.3002 GA-1.4.2.4.3.2.W3411Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-151 1 183 24-Aug-17 24-Aug-17 22-May-18 22-May-18 0%

UTL.FC1151.3003 GA-1.4.2.4.3.2.W3411GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-151 30 331 25-Aug-17 23-Sep-17 22-Jul-18 20-Aug-18 0%

UTL.FC1151.3004 GA-1.4.2.4.3.2.W3411Fulton County (Waste Water)  Review of Assembly Package - Conflict C-151 90 271 25-Aug-17 22-Nov-17 23-May-18 20-Aug-18 0%

UTL.FC1151.3005 GA-1.4.2.4.3.2.W3411Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-151 10 271 23-Nov-17 02-Dec-17 21-Aug-18 30-Aug-18 0%

Fulton County (Waste Water) C-152Fulton County (Waste Water) C-152Fulton County (Waste Water) C-152 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1152.3000 GA-1.4.2.4.3.2.W3412Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-152 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1152.3001 GA-1.4.2.4.3.2.W3412QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-152 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1152.3002 GA-1.4.2.4.3.2.W3412Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-152 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1152.3004 GA-1.4.2.4.3.2.W3412Fulton County (Waste Water)  Review of Assembly Package - Conflict C-152 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1152.3003 GA-1.4.2.4.3.2.W3412GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-152 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1152.3005 GA-1.4.2.4.3.2.W3412Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-152 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-161Fulton County (Waste Water) C-161Fulton County (Waste Water) C-161 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1161.3000 GA-1.4.2.4.3.2.W341Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-161 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1161.3001 GA-1.4.2.4.3.2.W341QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-161 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1161.3002 GA-1.4.2.4.3.2.W341Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-161 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1161.3003 GA-1.4.2.4.3.2.W341GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-161 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1161.3004 GA-1.4.2.4.3.2.W341Fulton County (Waste Water)  Review of Assembly Package - Conflict C-161 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1161.3005 GA-1.4.2.4.3.2.W341Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-161 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-162Fulton County (Waste Water) C-162Fulton County (Waste Water) C-162 158 195 17-Apr-17 02-Dec-17 25-Jan-18 13-Sep-18

UTL.FC1162.3000 GA-1.4.2.4.3.2.W3413Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-162 85 192 17-Apr-17 16-Aug-17 25-Jan-18 25-May-18 0%

UTL.FC1162.3001 GA-1.4.2.4.3.2.W3413QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-162 5 192 17-Aug-17 23-Aug-17 29-May-18 04-Jun-18 0%

UTL.FC1162.3002 GA-1.4.2.4.3.2.W3413Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-162 1 192 24-Aug-17 24-Aug-17 05-Jun-18 05-Jun-18 0%

UTL.FC1162.3003 GA-1.4.2.4.3.2.W3413GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-162 30 345 25-Aug-17 23-Sep-17 05-Aug-18 03-Sep-18 0%

UTL.FC1162.3004 GA-1.4.2.4.3.2.W3413Fulton County (Waste Water)  Review of Assembly Package - Conflict C-162 90 285 25-Aug-17 22-Nov-17 06-Jun-18 03-Sep-18 0%

UTL.FC1162.3005 GA-1.4.2.4.3.2.W3413Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-162 10 285 23-Nov-17 02-Dec-17 04-Sep-18 13-Sep-18 0%

Fulton County (Waste Water) C-182Fulton County (Waste Water) C-182Fulton County (Waste Water) C-182 158 210 17-Apr-17 02-Dec-17 15-Feb-18 04-Oct-18

UTL.FC1182.3000 GA-1.4.2.4.3.2.W351Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-182 85 207 17-Apr-17 16-Aug-17 15-Feb-18 18-Jun-18 0%

UTL.FC1182.3001 GA-1.4.2.4.3.2.W351QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-182 5 207 17-Aug-17 23-Aug-17 19-Jun-18 25-Jun-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-138

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-138

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-138

02-Dec-17, Fulton County (Waste Water) C-141

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-141

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-141

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-141

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-141

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-141

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-141

02-Dec-17, Fulton County (Waste Water) C-142

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-142

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-142

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-142

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-142

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-142

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-142

02-Dec-17, Fulton County (Waste Water) C-144

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-144

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-144

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-144

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-138

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-144

02-Dec-17, Fulton County (Waste Water) C-151

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-151

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-151

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-151

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-151

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-151

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-151

02-Dec-17, Fulton County (Waste Water) C-152

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-152

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-152

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-152

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-152

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-152

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-152

02-Dec-17, Fulton County (Waste Water) C-161

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-161

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-161

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-161

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-161

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-161

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-161

02-Dec-17, Fulton County (Waste Water) C-162

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-162

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-162

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-162

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-162

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-162

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-162

02-Dec-17, Fulton County (Waste Water) C-182

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-182

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-182
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UTL.FC1182.3002 GA-1.4.2.4.3.2.W351Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-182 1 207 24-Aug-17 24-Aug-17 26-Jun-18 26-Jun-18 0%

UTL.FC1182.3003 GA-1.4.2.4.3.2.W351GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-182 30 366 25-Aug-17 23-Sep-17 26-Aug-18 24-Sep-18 0%

UTL.FC1182.3004 GA-1.4.2.4.3.2.W351Fulton County (Waste Water)  Review of Assembly Package - Conflict C-182 90 306 25-Aug-17 22-Nov-17 27-Jun-18 24-Sep-18 0%

UTL.FC1182.3005 GA-1.4.2.4.3.2.W351Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-182 10 306 23-Nov-17 02-Dec-17 25-Sep-18 04-Oct-18 0%

Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302 158 201 17-Apr-17 02-Dec-17 02-Feb-18 21-Sep-18

UTL.FC1302.3000 GA-1.4.2.4.3.2.W3511Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-302 85 198 17-Apr-17 16-Aug-17 02-Feb-18 05-Jun-18 0%

UTL.FC1302.3001 GA-1.4.2.4.3.2.W3511QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-302 5 198 17-Aug-17 23-Aug-17 06-Jun-18 12-Jun-18 0%

UTL.FC1302.3002 GA-1.4.2.4.3.2.W3511Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-302 1 198 24-Aug-17 24-Aug-17 13-Jun-18 13-Jun-18 0%

UTL.FC1302.3004 GA-1.4.2.4.3.2.W3511Fulton County (Waste Water)  Review of Assembly Package - Conflict C-302 90 293 25-Aug-17 22-Nov-17 14-Jun-18 11-Sep-18 0%

UTL.FC1302.3003 GA-1.4.2.4.3.2.W3511GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-302 30 353 25-Aug-17 23-Sep-17 13-Aug-18 11-Sep-18 0%

UTL.FC1302.3005 GA-1.4.2.4.3.2.W3511Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-302 10 293 23-Nov-17 02-Dec-17 12-Sep-18 21-Sep-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 177 399 01-Sep-17 21-May-18 16-Dec-17 26-Dec-19

CrossingCrossingCrossing 177 399 01-Sep-17 21-May-18 16-Dec-17 26-Dec-19

Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96Fulton County (Waste Water) C-96 114 287 03-Dec-17 18-May-18 27-Jan-19 15-Jul-19

UTL.FC1096.4000 GA-1.4.2.4.4.CO1.C0112Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-9660 420 03-Dec-17 31-Jan-18 27-Jan-19 27-Mar-19 0%

UTL.FC1096.4001 GA-1.4.2.4.4.CO1.C0112Fulton County (Waste Water) Utility Civil Works - Conflict C-96 40 287 01-Feb-18 29-Mar-18 28-Mar-19 23-May-19 0%

UTL.FC1096.4002 GA-1.4.2.4.4.CO1.C0112Fulton County (Waste Water) Utility Installation - Conflict C-96 19 287 30-Mar-18 25-Apr-18 24-May-19 20-Jun-19 0%

UTL.FC1096.4003 GA-1.4.2.4.4.CO1.C0112Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-96 15 287 27-Apr-18 17-May-18 21-Jun-19 12-Jul-19 0%

UTL.FC1096.4004 GA-1.4.2.4.4.CO1.C0112Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-96 1 287 18-May-18 18-May-18 15-Jul-19 15-Jul-19 0%

Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97Fulton County (Waste Water) C-97 115 286 03-Dec-17 21-May-18 26-Jan-19 15-Jul-19

UTL.FC1097.4000 GA-1.4.2.4.4.CO1.C01111Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-9760 419 03-Dec-17 31-Jan-18 26-Jan-19 26-Mar-19 0%

UTL.FC1097.4001 GA-1.4.2.4.4.CO1.C01111Fulton County (Waste Water) Utility Civil Works - Conflict C-97 40 286 01-Feb-18 29-Mar-18 27-Mar-19 22-May-19 0%

UTL.FC1097.4002 GA-1.4.2.4.4.CO1.C01111Fulton County (Waste Water) Utility Installation - Conflict C-97 20 286 30-Mar-18 27-Apr-18 23-May-19 20-Jun-19 0%

UTL.FC1097.4003 GA-1.4.2.4.4.CO1.C01111Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-97 15 286 30-Apr-18 18-May-18 21-Jun-19 12-Jul-19 0%

UTL.FC1097.4004 GA-1.4.2.4.4.CO1.C01111Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-97 1 286 21-May-18 21-May-18 15-Jul-19 15-Jul-19 0%

Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98Fulton County (Waste Water) C-98 95 306 03-Dec-17 20-Apr-18 23-Feb-19 15-Jul-19

UTL.FC1098.4000 GA-1.4.2.4.4.CO1.C0111Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-9860 447 03-Dec-17 31-Jan-18 23-Feb-19 23-Apr-19 0%

UTL.FC1098.4001 GA-1.4.2.4.4.CO1.C0111Fulton County (Waste Water) Utility Civil Works - Conflict C-98 20 306 01-Feb-18 01-Mar-18 24-Apr-19 22-May-19 0%

UTL.FC1098.4002 GA-1.4.2.4.4.CO1.C0111Fulton County (Waste Water) Utility Installation - Conflict C-98 20 306 02-Mar-18 29-Mar-18 23-May-19 20-Jun-19 0%

UTL.FC1098.4003 GA-1.4.2.4.4.CO1.C0111Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-98 15 306 30-Mar-18 19-Apr-18 21-Jun-19 12-Jul-19 0%

UTL.FC1098.4004 GA-1.4.2.4.4.CO1.C0111City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-98 1 306 20-Apr-18 20-Apr-18 15-Jul-19 15-Jul-19 0%

Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99Fulton County (Waste Water) C-99 111 290 03-Dec-17 15-May-18 01-Feb-19 15-Jul-19

UTL.FC1099.4000 GA-1.4.2.4.4.CO1.C011Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-9960 425 03-Dec-17 31-Jan-18 01-Feb-19 01-Apr-19 0%

UTL.FC1099.4001 GA-1.4.2.4.4.CO1.C011Fulton County (Waste Water) Utility Civil Works - Conflict C-99 40 290 01-Feb-18 29-Mar-18 02-Apr-19 29-May-19 0%

UTL.FC1099.4002 GA-1.4.2.4.4.CO1.C011Fulton County (Waste Water) Utility Installation - Conflict C-99 16 290 30-Mar-18 20-Apr-18 30-May-19 20-Jun-19 0%

UTL.FC1099.4003 GA-1.4.2.4.4.CO1.C011Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-99 15 290 23-Apr-18 14-May-18 21-Jun-19 12-Jul-19 0%

UTL.FC1099.4004 GA-1.4.2.4.4.CO1.C011Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-99 1 290 15-May-18 15-May-18 15-Jul-19 15-Jul-19 0%

Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100Fulton County (Waste Water) C-100 111 187 03-Dec-17 15-May-18 31-Aug-18 14-Feb-19

UTL.FC1100.4000 GA-1.4.2.4.4.CO1.C01Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-10060 271 03-Dec-17 31-Jan-18 31-Aug-18 29-Oct-18 0%

UTL.FC1100.4001 GA-1.4.2.4.4.CO1.C01Fulton County (Waste Water) Utility Civil Works - Conflict C-100 40 187 01-Feb-18 29-Mar-18 30-Oct-18 27-Dec-18 0%

UTL.FC1100.4002 GA-1.4.2.4.4.CO1.C01Fulton County (Waste Water) Utility Installation - Conflict C-100 16 187 30-Mar-18 20-Apr-18 28-Dec-18 23-Jan-19 0%

UTL.FC1100.4003 GA-1.4.2.4.4.CO1.C01Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-100 15 187 23-Apr-18 14-May-18 24-Jan-19 13-Feb-19 0%

UTL.FC1100.4004 GA-1.4.2.4.4.CO1.C01Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-100 1 187 15-May-18 15-May-18 14-Feb-19 14-Feb-19 0%

Fulton County (Waste Water) C-101AFulton County (Waste Water) C-101AFulton County (Waste Water) C-101A 113 185 03-Dec-17 17-May-18 27-Aug-18 14-Feb-19

UTL.FC1101.4000 GA-1.4.2.4.4.CO1.C012Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-10160 267 03-Dec-17 31-Jan-18 27-Aug-18 25-Oct-18 0%

UTL.FC1101.4001 GA-1.4.2.4.4.CO1.C012Fulton County (Waste Water) Utility Civil Works - Conflict C-101 40 185 01-Feb-18 29-Mar-18 26-Oct-18 24-Dec-18 0%

UTL.FC1101.4002 GA-1.4.2.4.4.CO1.C012Fulton County (Waste Water) Utility Installation - Conflict C-101 18 185 30-Mar-18 24-Apr-18 26-Dec-18 23-Jan-19 0%

UTL.FC1101.4003 GA-1.4.2.4.4.CO1.C012Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-101 15 185 25-Apr-18 16-May-18 24-Jan-19 13-Feb-19 0%

UTL.FC1101.4004 GA-1.4.2.4.4.CO1.C012Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-101 1 185 17-May-18 17-May-18 14-Feb-19 14-Feb-19 0%

Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106Fulton County (Waste Water) C-106 107 218 03-Dec-17 09-May-18 15-Oct-18 26-Mar-19

UTL.FC1106.4000 GA-1.4.2.4.4.CO1.C0143Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-10660 316 03-Dec-17 31-Jan-18 15-Oct-18 13-Dec-18 0%

UTL.FC1106.4001 GA-1.4.2.4.4.CO1.C0143Fulton County (Waste Water) Utility Civil Works - Conflict C-106 40 218 01-Feb-18 29-Mar-18 14-Dec-18 13-Feb-19 0%

UTL.FC1106.4002 GA-1.4.2.4.4.CO1.C0143Fulton County (Waste Water) Utility Installation - Conflict C-106 12 218 30-Mar-18 16-Apr-18 14-Feb-19 04-Mar-19 0%

UTL.FC1106.4003 GA-1.4.2.4.4.CO1.C0143Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-106 15 218 17-Apr-18 08-May-18 05-Mar-19 25-Mar-19 0%

UTL.FC1106.4004 GA-1.4.2.4.4.CO1.C0143Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-106 1 218 09-May-18 09-May-18 26-Mar-19 26-Mar-19 0%

Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117Fulton County (Waste Water) C-117 107 407 03-Dec-17 09-May-18 20-Jul-19 26-Dec-19

UTL.FC1117.4000 GA-1.4.2.4.4.CO1.C01486Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-11760 594 03-Dec-17 31-Jan-18 20-Jul-19 17-Sep-19 0%
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Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-182

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-182

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-182

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-182

02-Dec-17, Fulton County (Waste Water) C-302

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-302

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-302

Submit to GDOT and Fulton County (Was te Water)  Reviews  Assembly Package - Conflict C-302

Fulton County (Waste Water)  Review of Assembly Package - Conflict C-302

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-302

Clear Comments for Fulton County (Waste Water) As sembly Package - Conflict C-302

21-May-18, Construct Utility Adjustments

21-May-18, Crossing

18-May-18, Fulton County (Waste Water) C-96

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-96

Fulton County (Waste Water) Utility Civil Works - Conflict C-96

Fulton County (Waste Water) Utility Installation - Conflict C-96

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-96

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-96

21-May-18, Fulton County (Waste Water) C-97

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-97

Fulton County (Waste Water) Utility Civil Works - Conflict C-97

Fulton County (Waste Water) Utility Installation - Conflict C-97

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-97

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-97

20-Apr-18, Fulton County (Waste Water) C-98

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-98

Fulton County (Waste  Water) Utility Civil Works - Conflict C-98

Fulton County (Waste Water) Utility Installation - Conflict C-98

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-98

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-98

15-May-18, Fulton County (Waste Water) C-99

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-99

Fulton County (Waste Water) Utility Civil Works - Conflict C-99

Fulton County (Waste  Water) Utility Installation - Conflict C-99

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-99

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-99

15-May-18, Fulton County (Waste Water) C-100

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-100

Fulton County (Waste Water) Utility Civil Works - Conflict C-100

Fulton County (Waste  Water) Utility Installation - Conflict C-100

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-100

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-100

17-May-18, Fulton County (Waste Water) C-101A

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-101

Fulton County (Waste Water) Utility Civil Works - Conflict C-101

Fulton County (Waste Water) Utility Installation - Conflict C-101

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-101

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-101

09-May-18, Fulton County (Waste Water) C-106

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-106

Fulton County (Waste Water) Utility Civil Works - Conflict C-106

Fulton County (Waste Water) Utility Installation - Conflict C-106

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-106

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-106

09-May-18, Fulton County (Waste Water) C-117

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-117
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UTL.FC1117.4001 GA-1.4.2.4.4.CO1.C01486Fulton County (Waste Water) Utility Civil Works - Conflict C-117 40 407 01-Feb-18 29-Mar-18 18-Sep-19 14-Nov-19 0%

UTL.FC1117.4002 GA-1.4.2.4.4.CO1.C01486Fulton County (Waste Water) Utility Installation - Conflict C-117 12 407 30-Mar-18 16-Apr-18 15-Nov-19 03-Dec-19 0%

UTL.FC1117.4003 GA-1.4.2.4.4.CO1.C01486Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-117 15 407 17-Apr-18 08-May-18 04-Dec-19 24-Dec-19 0%

UTL.FC1117.4004 GA-1.4.2.4.4.CO1.C01486Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-117 1 407 09-May-18 09-May-18 26-Dec-19 26-Dec-19 0%

Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119Fulton County (Waste Water) C-119 111 199 03-Dec-17 15-May-18 17-Sep-18 05-Mar-19

UTL.FC1119.4000 GA-1.4.2.4.4.CO1.C014872Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-11960 288 03-Dec-17 31-Jan-18 17-Sep-18 15-Nov-18 0%

UTL.FC1119.4001 GA-1.4.2.4.4.CO1.C014872Fulton County (Waste Water) Utility Civil Works - Conflict C-119 40 199 01-Feb-18 29-Mar-18 16-Nov-18 15-Jan-19 0%

UTL.FC1119.4002 GA-1.4.2.4.4.CO1.C014872Fulton County (Waste Water) Utility Installation - Conflict C-119 16 199 30-Mar-18 20-Apr-18 16-Jan-19 08-Feb-19 0%

UTL.FC1119.4003 GA-1.4.2.4.4.CO1.C014872Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-119 15 199 23-Apr-18 14-May-18 11-Feb-19 04-Mar-19 0%

UTL.FC1119.4004 GA-1.4.2.4.4.CO1.C014872Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-119 1 199 15-May-18 15-May-18 05-Mar-19 05-Mar-19 0%

Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122Fulton County (Waste Water) C-122 108 70 01-Sep-17 09-Feb-18 16-Dec-17 22-May-18

UTL.FC1122.4000 GA-1.4.2.4.4.CO1.C014871Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-12260 106 01-Sep-17 30-Oct-17 16-Dec-17 13-Feb-18 0%

UTL.FC1122.4001 GA-1.4.2.4.4.CO1.C014871Fulton County (Waste Water) Utility Civil Works - Conflict C-122 40 70 31-Oct-17 28-Dec-17 14-Feb-18 11-Apr-18 0%

UTL.FC1122.4002 GA-1.4.2.4.4.CO1.C014871Fulton County (Waste Water) Utility Installation - Conflict C-122 12 70 29-Dec-17 17-Jan-18 12-Apr-18 30-Apr-18 0%

UTL.FC1122.4003 GA-1.4.2.4.4.CO1.C014871Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-122 15 70 18-Jan-18 08-Feb-18 01-May-18 21-May-18 0%

UTL.FC1122.4004 GA-1.4.2.4.4.CO1.C014871Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-122 1 70 09-Feb-18 09-Feb-18 22-May-18 22-May-18 0%

Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123Fulton County (Waste Water) C-123 114 196 03-Dec-17 18-May-18 14-Sep-18 05-Mar-19

UTL.FC1123.4000 GA-1.4.2.4.4.CO1.C014861Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-12360 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1123.4001 GA-1.4.2.4.4.CO1.C014861Fulton County (Waste Water) Utility Civil Works - Conflict C-123 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1123.4002 GA-1.4.2.4.4.CO1.C014861Fulton County (Waste Water) Utility Installation - Conflict C-123 19 196 30-Mar-18 25-Apr-18 11-Jan-19 08-Feb-19 0%

UTL.FC1123.4003 GA-1.4.2.4.4.CO1.C014861Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-123 15 196 27-Apr-18 17-May-18 11-Feb-19 04-Mar-19 0%

UTL.FC1123.4004 GA-1.4.2.4.4.CO1.C014861Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-123 1 196 18-May-18 18-May-18 05-Mar-19 05-Mar-19 0%

Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124Fulton County (Waste Water) C-124 114 327 03-Dec-17 18-May-18 25-Mar-19 10-Sep-19

UTL.FC1124.4000 GA-1.4.2.4.4.CO1.C014851Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-12460 477 03-Dec-17 31-Jan-18 25-Mar-19 23-May-19 0%

UTL.FC1124.4001 GA-1.4.2.4.4.CO1.C014851Fulton County (Waste Water) Utility Civil Works - Conflict C-124 40 327 01-Feb-18 29-Mar-18 24-May-19 22-Jul-19 0%

UTL.FC1124.4002 GA-1.4.2.4.4.CO1.C014851Fulton County (Waste Water) Utility Installation - Conflict C-124 19 327 30-Mar-18 25-Apr-18 23-Jul-19 16-Aug-19 0%

UTL.FC1124.4003 GA-1.4.2.4.4.CO1.C014851Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-124 15 327 27-Apr-18 17-May-18 19-Aug-19 09-Sep-19 0%

UTL.FC1124.4004 GA-1.4.2.4.4.CO1.C014851Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-124 1 327 18-May-18 18-May-18 10-Sep-19 10-Sep-19 0%

Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125Fulton County (Waste Water) C-125 106 335 03-Dec-17 08-May-18 07-Apr-19 10-Sep-19

UTL.FC1125.4000 GA-1.4.2.4.4.CO1.C014841Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-12560 490 03-Dec-17 31-Jan-18 07-Apr-19 05-Jun-19 0%

UTL.FC1125.4001 GA-1.4.2.4.4.CO1.C014841Fulton County (Waste Water) Utility Civil Works - Conflict C-125 40 335 01-Feb-18 29-Mar-18 06-Jun-19 01-Aug-19 0%

UTL.FC1125.4002 GA-1.4.2.4.4.CO1.C014841Fulton County (Waste Water) Utility Installation - Conflict C-125 11 335 30-Mar-18 13-Apr-18 02-Aug-19 16-Aug-19 0%

UTL.FC1125.4003 GA-1.4.2.4.4.CO1.C014841Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-125 15 335 16-Apr-18 07-May-18 19-Aug-19 09-Sep-19 0%

UTL.FC1125.4004 GA-1.4.2.4.4.CO1.C014841Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-125 1 335 08-May-18 08-May-18 10-Sep-19 10-Sep-19 0%

Fulton County (Waste Water) C-132Fulton County (Waste Water) C-132Fulton County (Waste Water) C-132 107 204 03-Dec-17 09-May-18 27-Sep-18 06-Mar-19

UTL.FC1132.4000 GA-1.4.2.4.4.CO1.C014874Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-13260 298 03-Dec-17 31-Jan-18 27-Sep-18 25-Nov-18 0%

UTL.FC1132.4001 GA-1.4.2.4.4.CO1.C014874Fulton County (Waste Water) Utility Civil Works - Conflict C-132 40 204 01-Feb-18 29-Mar-18 26-Nov-18 24-Jan-19 0%

UTL.FC1132.4002 GA-1.4.2.4.4.CO1.C014874Fulton County (Waste Water) Utility Installation - Conflict C-132 12 204 30-Mar-18 16-Apr-18 25-Jan-19 11-Feb-19 0%

UTL.FC1132.4003 GA-1.4.2.4.4.CO1.C014874Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-132 15 204 17-Apr-18 08-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1132.4004 GA-1.4.2.4.4.CO1.C014874Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-132 1 204 09-May-18 09-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133Fulton County (Waste Water) C-133 115 196 03-Dec-17 21-May-18 14-Sep-18 06-Mar-19

UTL.FC1133.4000 GA-1.4.2.4.4.CO1.C01451Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-13360 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1133.4001 GA-1.4.2.4.4.CO1.C01451Fulton County (Waste Water) Utility Civil Works - Conflict C-133 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1133.4002 GA-1.4.2.4.4.CO1.C01451Fulton County (Waste Water) Utility Installation - Conflict C-133 20 196 30-Mar-18 27-Apr-18 11-Jan-19 11-Feb-19 0%

UTL.FC1133.4003 GA-1.4.2.4.4.CO1.C01451Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-133 15 196 30-Apr-18 18-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1133.4004 GA-1.4.2.4.4.CO1.C01451Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-133 1 196 21-May-18 21-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138Fulton County (Waste Water) C-138 115 304 03-Dec-17 21-May-18 21-Feb-19 08-Aug-19

UTL.FC1138.4000 GA-1.4.2.4.4.CO1.C0149Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-13860 445 03-Dec-17 31-Jan-18 21-Feb-19 21-Apr-19 0%

UTL.FC1138.4001 GA-1.4.2.4.4.CO1.C0149Fulton County (Waste Water) Utility Civil Works - Conflict C-138 40 304 01-Feb-18 29-Mar-18 22-Apr-19 18-Jun-19 0%

UTL.FC1138.4002 GA-1.4.2.4.4.CO1.C0149Fulton County (Waste Water) Utility Installation - Conflict C-138 20 304 30-Mar-18 27-Apr-18 19-Jun-19 17-Jul-19 0%

UTL.FC1138.4003 GA-1.4.2.4.4.CO1.C0149Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-138 15 304 30-Apr-18 18-May-18 18-Jul-19 07-Aug-19 0%

UTL.FC1138.4004 GA-1.4.2.4.4.CO1.C0149Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-138 1 304 21-May-18 21-May-18 08-Aug-19 08-Aug-19 0%

Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141Fulton County (Waste Water) C-141 115 196 03-Dec-17 21-May-18 14-Sep-18 06-Mar-19

UTL.FC1141.4000 GA-1.4.2.4.4.CO1.C013Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-14160 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1141.4001 GA-1.4.2.4.4.CO1.C013Fulton County (Waste Water) Utility Civil Works - Conflict C-141 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1141.4002 GA-1.4.2.4.4.CO1.C013Fulton County (Waste Water) Utility Installation - Conflict C-141 20 196 30-Mar-18 27-Apr-18 11-Jan-19 11-Feb-19 0%

UTL.FC1141.4003 GA-1.4.2.4.4.CO1.C013Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-141 15 196 30-Apr-18 18-May-18 12-Feb-19 05-Mar-19 0%
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Fulton County (Waste Water) Utility Civil Works - Conflict C-117

Fulton County (Waste Water) Utility Installation - Conflict C-117

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-117

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-117

15-May-18, Fulton County (Waste Water) C-119

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-119

Fulton County (Waste Water) Utility Civil Works - Conflict C-119

Fulton County (Waste  Water) Utility Installation - Conflict C-119

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-119

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-119

09-Feb-18, Fulton County (Was te Water) C-122

Fulton County (Waste  Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-122

Fulton County (Waste Water) Utility Civil Works - Conflict C-122

Fulton County (Waste Water) Utility Installation - Conflict C-122

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-122

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-122

18-May-18, Fulton County (Waste Water) C-123

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-123

Fulton County (Waste Water) Utility Civil Works - Conflict C-123

Fulton County (Waste Water) Utility Installation - Conflict C-123

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-123

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-123

18-May-18, Fulton County (Waste Water) C-124

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-124

Fulton County (Waste Water) Utility Civil Works - Conflict C-124

Fulton County (Waste Water) Utility Installation - Conflict C-124

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-124

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-124

08-May-18, Fulton County (Waste Water) C-125

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-125

Fulton County (Waste Water) Utility Civil Works - Conflict C-125

Fulton County (Waste Water) Utility Installation - Conflict C-125

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-125

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-125

09-May-18, Fulton County (Waste Water) C-132

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-132

Fulton County (Waste Water) Utility Civil Works - Conflict C-132

Fulton County (Waste Water) Utility Installation - Conflict C-132

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-132

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-132

21-May-18, Fulton County (Waste Water) C-133

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-133

Fulton County (Waste Water) Utility Civil Works - Conflict C-133

Fulton County (Waste Water) Utility Installation - Conflict C-133

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-133

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-133

21-May-18, Fulton County (Waste Water) C-138

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-138

Fulton County (Waste Water) Utility Civil Works - Conflict C-138

Fulton County (Waste Water) Utility Installation - Conflict C-138

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-138

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-138

21-May-18, Fulton County (Waste Water) C-141

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-141

Fulton County (Waste Water) Utility Civil Works - Conflict C-141

Fulton County (Waste Water) Utility Installation - Conflict C-141

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-141
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Activity ID WBS Activity Name Original
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UTL.FC1141.4004 GA-1.4.2.4.4.CO1.C013Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-141 1 196 21-May-18 21-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142Fulton County (Waste Water) C-142 108 203 03-Dec-17 10-May-18 24-Sep-18 06-Mar-19

UTL.FC1142.4000 GA-1.4.2.4.4.CO1.C014873Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-14260 295 03-Dec-17 31-Jan-18 24-Sep-18 22-Nov-18 0%

UTL.FC1142.4001 GA-1.4.2.4.4.CO1.C014873Fulton County (Waste Water) Utility Civil Works - Conflict C-142 40 203 01-Feb-18 29-Mar-18 23-Nov-18 23-Jan-19 0%

UTL.FC1142.4002 GA-1.4.2.4.4.CO1.C014873Fulton County (Waste Water) Utility Installation - Conflict C-142 13 203 30-Mar-18 17-Apr-18 24-Jan-19 11-Feb-19 0%

UTL.FC1142.4003 GA-1.4.2.4.4.CO1.C014873Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-142 15 203 18-Apr-18 09-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1142.4004 GA-1.4.2.4.4.CO1.C014873Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-142 1 203 10-May-18 10-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144Fulton County (Waste Water) C-144 115 140 03-Dec-17 21-May-18 23-Jun-18 11-Dec-18

UTL.FC1144.4000 GA-1.4.2.4.4.CO1.C01121Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-14460 202 03-Dec-17 31-Jan-18 23-Jun-18 21-Aug-18 0%

UTL.FC1144.4001 GA-1.4.2.4.4.CO1.C01121Fulton County (Waste Water) Utility Civil Works - Conflict C-144 40 140 01-Feb-18 29-Mar-18 22-Aug-18 18-Oct-18 0%

UTL.FC1144.4002 GA-1.4.2.4.4.CO1.C01121Fulton County (Waste Water) Utility Installation - Conflict C-144 20 140 30-Mar-18 27-Apr-18 19-Oct-18 16-Nov-18 0%

UTL.FC1144.4003 GA-1.4.2.4.4.CO1.C01121Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-144 15 140 30-Apr-18 18-May-18 19-Nov-18 10-Dec-18 0%

UTL.FC1144.4004 GA-1.4.2.4.4.CO1.C01121Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-144 1 140 21-May-18 21-May-18 11-Dec-18 11-Dec-18 0%

Fulton County (Waste Water) C-151Fulton County (Waste Water) C-151Fulton County (Waste Water) C-151 115 187 03-Dec-17 21-May-18 31-Aug-18 21-Feb-19

UTL.FC1151.4000 GA-1.4.2.4.4.CO1.C015Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-15160 271 03-Dec-17 31-Jan-18 31-Aug-18 29-Oct-18 0%

UTL.FC1151.4001 GA-1.4.2.4.4.CO1.C015Fulton County (Waste Water) Utility Civil Works - Conflict C-151 40 187 01-Feb-18 29-Mar-18 30-Oct-18 27-Dec-18 0%

UTL.FC1151.4002 GA-1.4.2.4.4.CO1.C015Fulton County (Waste Water) Utility Installation - Conflict C-151 20 187 30-Mar-18 27-Apr-18 28-Dec-18 29-Jan-19 0%

UTL.FC1151.4003 GA-1.4.2.4.4.CO1.C015Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-151 15 187 30-Apr-18 18-May-18 30-Jan-19 20-Feb-19 0%

UTL.FC1151.4004 GA-1.4.2.4.4.CO1.C015Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-151 1 187 21-May-18 21-May-18 21-Feb-19 21-Feb-19 0%

Fulton County (Waste Water) C-152Fulton County (Waste Water) C-152Fulton County (Waste Water) C-152 115 196 03-Dec-17 21-May-18 14-Sep-18 06-Mar-19

UTL.FC1152.4000 GA-1.4.2.4.4.CO1.C0113Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-15260 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1152.4001 GA-1.4.2.4.4.CO1.C0113Fulton County (Waste Water) Utility Civil Works - Conflict C-152 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1152.4002 GA-1.4.2.4.4.CO1.C0113Fulton County (Waste Water) Utility Installation - Conflict C-152 20 196 30-Mar-18 27-Apr-18 11-Jan-19 11-Feb-19 0%

UTL.FC1152.4003 GA-1.4.2.4.4.CO1.C0113Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-152 15 196 30-Apr-18 18-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1152.4004 GA-1.4.2.4.4.CO1.C0113Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-152 1 196 21-May-18 21-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-161Fulton County (Waste Water) C-161Fulton County (Waste Water) C-161 115 196 03-Dec-17 21-May-18 14-Sep-18 06-Mar-19

UTL.FC1161.4000 GA-1.4.2.4.4.CO1.C0121Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-16160 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1161.4001 GA-1.4.2.4.4.CO1.C0121Fulton County (Waste Water) Utility Civil Works - Conflict C-161 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1161.4002 GA-1.4.2.4.4.CO1.C0121Fulton County (Waste Water) Utility Installation - Conflict C-161 20 196 30-Mar-18 27-Apr-18 11-Jan-19 11-Feb-19 0%

UTL.FC1161.4003 GA-1.4.2.4.4.CO1.C0121Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-161 15 196 30-Apr-18 18-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1161.4004 GA-1.4.2.4.4.CO1.C0121Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-161 1 196 21-May-18 21-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-162Fulton County (Waste Water) C-162Fulton County (Waste Water) C-162 115 196 03-Dec-17 21-May-18 14-Sep-18 06-Mar-19

UTL.FC1162.4000 GA-1.4.2.4.4.CO1.C011111Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-16260 285 03-Dec-17 31-Jan-18 14-Sep-18 12-Nov-18 0%

UTL.FC1162.4001 GA-1.4.2.4.4.CO1.C011111Fulton County (Waste Water) Utility Civil Works - Conflict C-162 40 196 01-Feb-18 29-Mar-18 13-Nov-18 10-Jan-19 0%

UTL.FC1162.4002 GA-1.4.2.4.4.CO1.C011111Fulton County (Waste Water) Utility Installation - Conflict C-162 20 196 30-Mar-18 27-Apr-18 11-Jan-19 11-Feb-19 0%

UTL.FC1162.4003 GA-1.4.2.4.4.CO1.C011111Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-162 15 196 30-Apr-18 18-May-18 12-Feb-19 05-Mar-19 0%

UTL.FC1162.4004 GA-1.4.2.4.4.CO1.C011111Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-162 1 196 21-May-18 21-May-18 06-Mar-19 06-Mar-19 0%

Fulton County (Waste Water) C-182Fulton County (Waste Water) C-182Fulton County (Waste Water) C-182 115 210 03-Dec-17 21-May-18 05-Oct-18 26-Mar-19

UTL.FC1182.4000 GA-1.4.2.4.4.CO1.C0131Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-18260 306 03-Dec-17 31-Jan-18 05-Oct-18 03-Dec-18 0%

UTL.FC1182.4001 GA-1.4.2.4.4.CO1.C0131Fulton County (Waste Water) Utility Civil Works - Conflict C-182 40 210 01-Feb-18 29-Mar-18 04-Dec-18 01-Feb-19 0%

UTL.FC1182.4002 GA-1.4.2.4.4.CO1.C0131Fulton County (Waste Water) Utility Installation - Conflict C-182 20 210 30-Mar-18 27-Apr-18 04-Feb-19 04-Mar-19 0%

UTL.FC1182.4003 GA-1.4.2.4.4.CO1.C0131Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-182 15 210 30-Apr-18 18-May-18 05-Mar-19 25-Mar-19 0%

UTL.FC1182.4004 GA-1.4.2.4.4.CO1.C0131Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-182 1 210 21-May-18 21-May-18 26-Mar-19 26-Mar-19 0%

Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302Fulton County (Waste Water) C-302 115 202 03-Dec-17 21-May-18 22-Sep-18 14-Mar-19

UTL.FC1302.4000 GA-1.4.2.4.4.CO1.C01311Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-30260 293 03-Dec-17 31-Jan-18 22-Sep-18 20-Nov-18 0%

UTL.FC1302.4001 GA-1.4.2.4.4.CO1.C01311Fulton County (Waste Water) Utility Civil Works - Conflict C-302 40 202 01-Feb-18 29-Mar-18 21-Nov-18 22-Jan-19 0%

UTL.FC1302.4002 GA-1.4.2.4.4.CO1.C01311Fulton County (Waste Water) Utility Installation - Conflict C-302 20 202 30-Mar-18 27-Apr-18 23-Jan-19 20-Feb-19 0%

UTL.FC1302.4003 GA-1.4.2.4.4.CO1.C01311Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-302 15 202 30-Apr-18 18-May-18 21-Feb-19 13-Mar-19 0%

UTL.FC1302.4004 GA-1.4.2.4.4.CO1.C01311Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-302 1 202 21-May-18 21-May-18 14-Mar-19 14-Mar-19 0%

Georgia Power CompanyGeorgia Power CompanyGeorgia Power Company 513 163 05-Dec-16 26-Dec-18 27-Feb-17 21-Aug-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 55 05-Dec-16 03-Mar-17 27-Feb-17 22-May-17

UTL.GPC1.1000 GA-1.4.2.5.1Negotiate MUAA with Georg ia  Power Co. and  Approved Designer 60 55 05-Dec-16 03-Mar-17 27-Feb-17 22-May-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 361 06-Mar-17 14-Apr-17 23-May-17 25-Sep-18

Georgia Power Co. C-61Georgia Power Co. C-61Georgia Power Co. C-61 30 340 06-Mar-17 14-Apr-17 16-Jul-18 24-Aug-18

UTL.GPC61.2000 GA-1.4.2.5.2.P1681Field verify and inspection of Georgia Power Co. - Conflict C-61 30 340 06-Mar-17 14-Apr-17 16-Jul-18 24-Aug-18 0%

Georgia Power Co. C-65Georgia Power Co. C-65Georgia Power Co. C-65 30 361 06-Mar-17 14-Apr-17 14-Aug-18 25-Sep-18

UTL.GPC65.2000 GA-1.4.2.5.2.P16811Field verify and inspection of Georgia Power Co. - Conflict C-65 30 361 06-Mar-17 14-Apr-17 14-Aug-18 25-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-141

10-May-18, Fulton County (Waste Water) C-142

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-142

Fulton County (Waste Water) Utility Civil Works - Conflict C-142

Fulton County (Waste  Water) Utility Installation - Conflict C-142

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-142

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-142

21-May-18, Fulton County (Waste Water) C-144

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-144

Fulton County (Waste Water) Utility Civil Works - Conflict C-144

Fulton County (Waste Water) Utility Installation - Conflict C-144

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-144

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-144

21-May-18, Fulton County (Waste Water) C-151

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-151

Fulton County (Waste Water) Utility Civil Works - Conflict C-151

Fulton County (Waste Water) Utility Installation - Conflict C-151

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-151

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-151

21-May-18, Fulton County (Waste Water) C-152

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-152

Fulton County (Waste Water) Utility Civil Works - Conflict C-152

Fulton County (Waste Water) Utility Installation - Conflict C-152

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-152

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-152

21-May-18, Fulton County (Waste Water) C-161

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-161

Fulton County (Waste Water) Utility Civil Works - Conflict C-161

Fulton County (Waste Water) Utility Installation - Conflict C-161

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-161

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-161

21-May-18, Fulton County (Waste Water) C-162

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-162

Fulton County (Waste Water) Utility Civil Works - Conflict C-162

Fulton County (Waste Water) Utility Installation - Conflict C-162

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-162

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-162

21-May-18, Fulton County (Waste Water) C-182

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-182

Fulton County (Waste Water) Utility Civil Works - Conflict C-182

Fulton County (Waste Water) Utility Installation - Conflict C-182

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-182

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-182

21-May-18, Fulton County (Waste Water) C-302

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-302

Fulton County (Waste Water) Utility Civil Works - Conflict C-302

Fulton County (Waste Water) Utility Installation - Conflict C-302

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-302

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-302

26-Dec-18, Georgia Power Company

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with Georgia  Power Co. and  Approved Designer

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, Georgia Power Co. C-61

Field verify and inspection of Georgia Power Co. - Conflict C-61

14-Apr-17, Georgia Power Co. C-65

Field verify and inspection of Georgia Power Co. - Conflict C-65
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Georgia Power Co. C-169Georgia Power Co. C-169Georgia Power Co. C-169 30 161 06-Mar-17 14-Apr-17 24-Oct-17 06-Dec-17

UTL.GPC169.2000 GA-1.4.2.5.2.P169Field verify and inspection of Georgia Power Co. - Conflict C-169 30 161 06-Mar-17 14-Apr-17 24-Oct-17 06-Dec-17 0%

Georgia Power Co. C-180Georgia Power Co. C-180Georgia Power Co. C-180 30 137 06-Mar-17 14-Apr-17 19-Sep-17 31-Oct-17

UTL.GPC180.2000 GA-1.4.2.5.2.P180Field verify and inspection of Georgia Power Co. - Conflict C-180 30 137 06-Mar-17 14-Apr-17 19-Sep-17 31-Oct-17 0%

Georgia Power Co. C-181Georgia Power Co. C-181Georgia Power Co. C-181 30 119 06-Mar-17 14-Apr-17 23-Aug-17 04-Oct-17

UTL.GPC181.2000 GA-1.4.2.5.2.P181Field verify and inspection of Georgia Power Co. - Conflict C-181 30 119 06-Mar-17 14-Apr-17 23-Aug-17 04-Oct-17 0%

Georgia Power Co. C-182Georgia Power Co. C-182Georgia Power Co. C-182 30 141 06-Mar-17 14-Apr-17 25-Sep-17 06-Nov-17

UTL.GPC182.2000 GA-1.4.2.5.2.P182Field verify and inspection of Georgia Power Co. - Conflict C-182 30 141 06-Mar-17 14-Apr-17 25-Sep-17 06-Nov-17 0%

Georgia Power Co. C-188Georgia Power Co. C-188Georgia Power Co. C-188 30 160 06-Mar-17 14-Apr-17 23-Oct-17 05-Dec-17

UTL.GPC188.2000 GA-1.4.2.5.2.P188Field verify and inspection of Georgia Power Co. - Conflict C-188 30 160 06-Mar-17 14-Apr-17 23-Oct-17 05-Dec-17 0%

Georgia Power Co. C-191Georgia Power Co. C-191Georgia Power Co. C-191 30 179 06-Mar-17 14-Apr-17 20-Nov-17 03-Jan-18

UTL.GPC191.2000 GA-1.4.2.5.2.P191Field verify and inspection of Georgia Power Co. - Conflict C-191 30 179 06-Mar-17 14-Apr-17 20-Nov-17 03-Jan-18 0%

Georgia Power Co. C-192Georgia Power Co. C-192Georgia Power Co. C-192 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17

UTL.GPC192.2000 GA-1.4.2.5.2.P192Field verify and inspection of Georgia Power Co. - Conflict C-192 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17 0%

Georgia Power Co. C-197Georgia Power Co. C-197Georgia Power Co. C-197 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

UTL.GPC197.2000 GA-1.4.2.5.2.P197Field verify and inspection of Georgia Power Co. - Conflict C-197 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-198Georgia Power Co. C-198Georgia Power Co. C-198 30 277 06-Mar-17 14-Apr-17 13-Apr-18 25-May-18

UTL.GPC198.2000 GA-1.4.2.5.2.P198Field verify and inspection of Georgia Power Co. - Conflict C-198 30 277 06-Mar-17 14-Apr-17 13-Apr-18 25-May-18 0%

Georgia Power Co. C-199Georgia Power Co. C-199Georgia Power Co. C-199 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17

UTL.GPC199.2000 GA-1.4.2.5.2.P199Field verify and inspection of Georgia Power Co. - Conflict C-199 30 171 06-Mar-17 14-Apr-17 07-Nov-17 20-Dec-17 0%

Georgia Power Co. C-203Georgia Power Co. C-203Georgia Power Co. C-203 30 99 06-Mar-17 14-Apr-17 26-Jul-17 06-Sep-17

UTL.GPC203.2000 GA-1.4.2.5.2.P203Field verify and inspection of Georgia Power Co. - Conflict C-203 30 99 06-Mar-17 14-Apr-17 26-Jul-17 06-Sep-17 0%

Georgia Power Co. C-204Georgia Power Co. C-204Georgia Power Co. C-204 30 89 06-Mar-17 14-Apr-17 12-Jul-17 22-Aug-17

UTL.GPC204.2000 GA-1.4.2.5.2.P185Field verify and inspection of Georgia Power Co. - Conflict C-204 30 89 06-Mar-17 14-Apr-17 12-Jul-17 22-Aug-17 0%

Georgia Power Co. C-211Georgia Power Co. C-211Georgia Power Co. C-211 30 238 06-Mar-17 14-Apr-17 16-Feb-18 30-Mar-18

UTL.GPC211.2000 GA-1.4.2.5.2.P201Field verify and inspection of Georgia Power Co. - Conflict C-211 30 238 06-Mar-17 14-Apr-17 16-Feb-18 30-Mar-18 0%

Georgia Power Co. C-213Georgia Power Co. C-213Georgia Power Co. C-213 30 136 06-Mar-17 14-Apr-17 18-Sep-17 30-Oct-17

UTL.GPC213.2000 GA-1.4.2.5.2.P190Field verify and inspection of Georgia Power Co. - Conflict C-213 30 136 06-Mar-17 14-Apr-17 18-Sep-17 30-Oct-17 0%

Georgia Power Co. C-212Georgia Power Co. C-212Georgia Power Co. C-212 30 101 06-Mar-17 14-Apr-17 28-Jul-17 08-Sep-17

UTL.GPC212.2000 GA-1.4.2.5.2.P202Field verify and inspection of Georgia Power Co. - Conflict C-212 30 101 06-Mar-17 14-Apr-17 28-Jul-17 08-Sep-17 0%

Georgia Power Co. C-214Georgia Power Co. C-214Georgia Power Co. C-214 30 196 06-Mar-17 14-Apr-17 14-Dec-17 30-Jan-18

UTL.GPC214.2000 GA-1.4.2.5.2.P193Field verify and inspection of Georgia Power Co. - Conflict C-214 30 196 06-Mar-17 14-Apr-17 14-Dec-17 30-Jan-18 0%

Georgia Power Co. C-215Georgia Power Co. C-215Georgia Power Co. C-215 30 136 06-Mar-17 14-Apr-17 18-Sep-17 30-Oct-17

UTL.GPC215.2000 GA-1.4.2.5.2.P194Field verify and inspection of Georgia Power Co. - Conflict C-215 30 136 06-Mar-17 14-Apr-17 18-Sep-17 30-Oct-17 0%

Georgia Power Co. C-216Georgia Power Co. C-216Georgia Power Co. C-216 30 156 06-Mar-17 14-Apr-17 17-Oct-17 29-Nov-17

UTL.GPC216.2000 GA-1.4.2.5.2.P195Field verify and inspection of Georgia Power Co. - Conflict C-216 30 156 06-Mar-17 14-Apr-17 17-Oct-17 29-Nov-17 0%

Georgia Power Co. C-236Georgia Power Co. C-236Georgia Power Co. C-236 30 308 06-Mar-17 14-Apr-17 30-May-18 11-Jul-18

UTL.GPC236.2000 GA-1.4.2.5.2.P16812Field verify and inspection of Georgia Power Co. - Conflict C-236 30 308 06-Mar-17 14-Apr-17 30-May-18 11-Jul-18 0%

Georgia Power Co. C-237Georgia Power Co. C-237Georgia Power Co. C-237 30 238 06-Mar-17 14-Apr-17 16-Feb-18 30-Mar-18

UTL.GPC237.2000 GA-1.4.2.5.2.P16814Field verify and inspection of Georgia Power Co. - Conflict C-237 30 238 06-Mar-17 14-Apr-17 16-Feb-18 30-Mar-18 0%

Georgia Power Co. C-261Georgia Power Co. C-261Georgia Power Co. C-261 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17

UTL.GPC261.2000 GA-1.4.2.5.2.P168Field verify and inspection of Georgia Power Co. - Conflict C-261 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17 0%

Georgia Power Co. C-262Georgia Power Co. C-262Georgia Power Co. C-262 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17

UTL.GPC262.2000 GA-1.4.2.5.2.P174Field verify and inspection of Georgia Power Co. - Conflict C-262 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17 0%

Georgia Power Co. C-263Georgia Power Co. C-263Georgia Power Co. C-263 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17

UTL.GPC263.2000 GA-1.4.2.5.2.P200Field verify and inspection of Georgia Power Co. - Conflict C-263 30 55 06-Mar-17 14-Apr-17 23-May-17 05-Jul-17 0%

Georgia Power Co. C-264Georgia Power Co. C-264Georgia Power Co. C-264 30 207 06-Mar-17 14-Apr-17 02-Jan-18 14-Feb-18

UTL.GPC264.2000 GA-1.4.2.5.2.P204Field verify and inspection of Georgia Power Co. - Conflict C-264 30 207 06-Mar-17 14-Apr-17 02-Jan-18 14-Feb-18 0%

Georgia Power Co. C-276Georgia Power Co. C-276Georgia Power Co. C-276 30 120 06-Mar-17 14-Apr-17 24-Aug-17 05-Oct-17

UTL.GPC176.2000 GA-1.4.2.5.2.P170Field verify and inspection of Georgia Power Co. - Conflict C-276 30 120 06-Mar-17 14-Apr-17 24-Aug-17 05-Oct-17 0%

Georgia Power Co. C-277Georgia Power Co. C-277Georgia Power Co. C-277 30 120 06-Mar-17 14-Apr-17 24-Aug-17 05-Oct-17

UTL.GPC277.2000 GA-1.4.2.5.2.P171Field verify and inspection of Georgia Power Co. - Conflict C-277 30 120 06-Mar-17 14-Apr-17 24-Aug-17 05-Oct-17 0%

Georgia Power Co. C-281Georgia Power Co. C-281Georgia Power Co. C-281 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

UTL.GPC281.2000 GA-1.4.2.5.2.P173Field verify and inspection of Georgia Power Co. - Conflict C-281 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-283Georgia Power Co. C-283Georgia Power Co. C-283 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

UTL.GPC283.2000 GA-1.4.2.5.2.P175Field verify and inspection of Georgia Power Co. - Conflict C-283 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-284Georgia Power Co. C-284Georgia Power Co. C-284 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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14-Apr-17, Georgia Power Co. C-169

Field verify and inspection of Georgia Power Co. - Conflict C-169

14-Apr-17, Georgia Power Co. C-180

Field verify and inspection of Georgia Power Co. - Conflict C-180

14-Apr-17, Georgia Power Co. C-181

Field verify and inspection of Georgia Power Co. - Conflict C-181

14-Apr-17, Georgia Power Co. C-182

Field verify and inspection of Georgia Power Co. - Conflict C-182

14-Apr-17, Georgia Power Co. C-188

Field verify and inspection of Georgia Power Co. - Conflict C-188

14-Apr-17, Georgia Power Co. C-191

Field verify and inspection of Georgia Power Co. - Conflict C-191

14-Apr-17, Georgia Power Co. C-192

Field verify and inspection of Georgia Power Co. - Conflict C-192

14-Apr-17, Georgia Power Co. C-197

Field verify and inspection of Georgia Power Co. - Conflict C-197

14-Apr-17, Georgia Power Co. C-198

Field verify and inspection of Georgia Power Co. - Conflict C-198

14-Apr-17, Georgia Power Co. C-199

Field verify and inspection of Georgia Power Co. - Conflict C-199

14-Apr-17, Georgia Power Co. C-203

Field verify and inspection of Georgia Power Co. - Conflict C-203

14-Apr-17, Georgia Power Co. C-204

Field verify and inspection of Georgia Power Co. - Conflict C-204

14-Apr-17, Georgia Power Co. C-211

Field verify and inspection of Georgia Power Co. - Conflict C-211

14-Apr-17, Georgia Power Co. C-213

Field verify and inspection of Georgia Power Co. - Conflict C-213

14-Apr-17, Georgia Power Co. C-212

Field verify and inspection of Georgia Power Co. - Conflict C-212

14-Apr-17, Georgia Power Co. C-214

Field verify and inspection of Georgia Power Co. - Conflict C-214

14-Apr-17, Georgia Power Co. C-215

Field verify and inspection of Georgia Power Co. - Conflict C-215

14-Apr-17, Georgia Power Co. C-216

Field verify and inspection of Georgia Power Co. - Conflict C-216

14-Apr-17, Georgia Power Co. C-236

Field verify and inspection of Georgia Power Co. - Conflict C-236

14-Apr-17, Georgia Power Co. C-237

Field verify and inspection of Georgia Power Co. - Conflict C-237

14-Apr-17, Georgia Power Co. C-261

Field verify and inspection of Georgia Power Co. - Conflict C-261

14-Apr-17, Georgia Power Co. C-262

Field verify and inspection of Georgia Power Co. - Conflict C-262

14-Apr-17, Georgia Power Co. C-263

Field verify and inspection of Georgia Power Co. - Conflict C-263

14-Apr-17, Georgia Power Co. C-264

Field verify and inspection of Georgia Power Co. - Conflict C-264

14-Apr-17, Georgia Power Co. C-276

Field verify and inspection of Georgia Power Co. - Conflict C-276

14-Apr-17, Georgia Power Co. C-277

Field verify and inspection of Georgia Power Co. - Conflict C-277

14-Apr-17, Georgia Power Co. C-281

Field verify and inspection of Georgia Power Co. - Conflict C-281

14-Apr-17, Georgia Power Co. C-283

Field verify and inspection of Georgia Power Co. - Conflict C-283

14-Apr-17, Georgia Power Co. C-284

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 69 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.GPC284.2000 GA-1.4.2.5.2.P176Field verify and inspection of Georgia Power Co. - Conflict C-284 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-285Georgia Power Co. C-285Georgia Power Co. C-285 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

UTL.GPC285.2000 GA-1.4.2.5.2.P177Field verify and inspection of Georgia Power Co. - Conflict C-285 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-287Georgia Power Co. C-287Georgia Power Co. C-287 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17

UTL.GPC287.2000 GA-1.4.2.5.2.P172Field verify and inspection of Georgia Power Co. - Conflict C-287 30 140 06-Mar-17 14-Apr-17 22-Sep-17 03-Nov-17 0%

Georgia Power Co. C-296Georgia Power Co. C-296Georgia Power Co. C-296 30 222 06-Mar-17 14-Apr-17 25-Jan-18 08-Mar-18

UTL.GPC296.2000 GA-1.4.2.5.2.P196Field verify and inspection of Georgia Power Co. - Conflict C-296 30 222 06-Mar-17 14-Apr-17 25-Jan-18 08-Mar-18 0%

Georgia Power Co. C-297Georgia Power Co. C-297Georgia Power Co. C-297 30 236 06-Mar-17 14-Apr-17 14-Feb-18 28-Mar-18

UTL.GPC297.2000 GA-1.4.2.5.2.P16813Field verify and inspection of Georgia Power Co. - Conflict C-297 30 236 06-Mar-17 14-Apr-17 14-Feb-18 28-Mar-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 286 210 17-Apr-17 08-Jun-18 06-Jul-17 12-Apr-19

CrossingCrossingCrossing 286 210 17-Apr-17 08-Jun-18 06-Jul-17 12-Apr-19

Georgia Power Co. C-061Georgia Power Co. C-061Georgia Power Co. C-061 157 339 17-Apr-17 30-Nov-17 27-Aug-18 12-Apr-19

UTL.GPC61.3000 GA-1.4.2.5.3.2.P1681Preparation of Georgia Power Co. Assembly Package - Conflict C-61 60 340 17-Apr-17 12-Jul-17 27-Aug-18 21-Nov-18 0%

UTL.GPC61.3001 GA-1.4.2.5.3.2.P1681QA/QC Review Georgia Power Co. As sembly Package - Conflict C-61 40 498 13-Jul-17 21-Aug-17 23-Nov-18 01-Jan-19 0%

UTL.GPC61.3002 GA-1.4.2.5.3.2.P1681Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-61 1 338 22-Aug-17 22-Aug-17 02-Jan-19 02-Jan-19 0%

UTL.GPC61.3003 GA-1.4.2.5.3.2.P1681GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-61 30 558 23-Aug-17 21-Sep-17 04-Mar-19 02-Apr-19 0%

UTL.GPC61.3004 GA-1.4.2.5.3.2.P1681Georgia Power Co. Review of As sembly Package - Conflict C-61 90 498 23-Aug-17 20-Nov-17 03-Jan-19 02-Apr-19 0%

UTL.GPC61.3005 GA-1.4.2.5.3.2.P1681Clear Comments for Georgia Power Co. As sembly Package - Conflict C-61 10 498 21-Nov-17 30-Nov-17 03-Apr-19 12-Apr-19 0%

Georgia Power Co. C-065Georgia Power Co. C-065Georgia Power Co. C-065 135 361 17-Apr-17 28-Oct-17 26-Sep-18 12-Apr-19

UTL.GPC65.3000 GA-1.4.2.5.3.2.P16811Preparation of Georgia Power Co. Assembly Package - Conflict C-65 60 361 17-Apr-17 12-Jul-17 26-Sep-18 21-Dec-18 0%

UTL.GPC65.3001 GA-1.4.2.5.3.2.P16811QA/QC Review Georgia Power Co. As sembly Package - Conflict C-65 5 361 13-Jul-17 19-Jul-17 24-Dec-18 31-Dec-18 0%

UTL.GPC65.3002 GA-1.4.2.5.3.2.P16811Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-65 1 361 20-Jul-17 20-Jul-17 02-Jan-19 02-Jan-19 0%

UTL.GPC65.3003 GA-1.4.2.5.3.2.P16811GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-65 30 591 21-Jul-17 19-Aug-17 04-Mar-19 02-Apr-19 0%

UTL.GPC65.3004 GA-1.4.2.5.3.2.P16811Georgia Power Co. Review of As sembly Package - Conflict C-65 90 531 21-Jul-17 18-Oct-17 03-Jan-19 02-Apr-19 0%

UTL.GPC65.3005 GA-1.4.2.5.3.2.P16811Clear Comments for Georgia Power Co. As sembly Package - Conflict C-65 10 531 19-Oct-17 28-Oct-17 03-Apr-19 12-Apr-19 0%

Georgia Power Co. C-169Georgia Power Co. C-169Georgia Power Co. C-169 181 164 17-Apr-17 05-Jan-18 07-Dec-17 31-Aug-18

UTL.GPC169.3000 GA-1.4.2.5.3.2.P169Preparation of Georgia Power Co. Assembly Package - Conflict C-169 108 161 17-Apr-17 19-Sep-17 07-Dec-17 15-May-18 0%

UTL.GPC169.3001 GA-1.4.2.5.3.2.P169QA/QC Review Georgia Power Co. As sembly Package - Conflict C-169 5 161 20-Sep-17 26-Sep-17 16-May-18 22-May-18 0%

UTL.GPC169.3002 GA-1.4.2.5.3.2.P169Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-169 1 161 27-Sep-17 27-Sep-17 23-May-18 23-May-18 0%

UTL.GPC169.3003 GA-1.4.2.5.3.2.P169GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-169 30 298 28-Sep-17 27-Oct-17 23-Jul-18 21-Aug-18 0%

UTL.GPC169.3004 GA-1.4.2.5.3.2.P169Georgia Power Co. Review of As sembly Package - Conflict C-169 90 238 28-Sep-17 26-Dec-17 24-May-18 21-Aug-18 0%

UTL.GPC169.3005 GA-1.4.2.5.3.2.P169Clear Comments for Georgia Power Co. As sembly Package - Conflict C-169 10 238 27-Dec-17 05-Jan-18 22-Aug-18 31-Aug-18 0%

Georgia Power Co. C-180Georgia Power Co. C-180Georgia Power Co. C-180 192 141 17-Apr-17 24-Jan-18 01-Nov-17 15-Aug-18

UTL.GPC180.3000 GA-1.4.2.5.3.2.P180Preparation of Georgia Power Co. Assembly Package - Conflict C-180 120 137 17-Apr-17 05-Oct-17 01-Nov-17 27-Apr-18 0%

UTL.GPC180.3001 GA-1.4.2.5.3.2.P180QA/QC Review Georgia Power Co. As sembly Package - Conflict C-180 5 137 06-Oct-17 13-Oct-17 30-Apr-18 04-May-18 0%

UTL.GPC180.3002 GA-1.4.2.5.3.2.P180Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-180 1 137 16-Oct-17 16-Oct-17 07-May-18 07-May-18 0%

UTL.GPC180.3003 GA-1.4.2.5.3.2.P180GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-180 30 263 17-Oct-17 15-Nov-17 07-Jul-18 05-Aug-18 0%

UTL.GPC180.3004 GA-1.4.2.5.3.2.P180Georgia Power Co. Review of As sembly Package - Conflict C-180 90 203 17-Oct-17 14-Jan-18 08-May-18 05-Aug-18 0%

UTL.GPC180.3005 GA-1.4.2.5.3.2.P180Clear Comments for Georgia Power Co. As sembly Package - Conflict C-180 10 203 15-Jan-18 24-Jan-18 06-Aug-18 15-Aug-18 0%

Georgia Power Co. C-181Georgia Power Co. C-181Georgia Power Co. C-181 223 122 17-Apr-17 09-Mar-18 05-Oct-17 31-Aug-18

UTL.GPC181.3000 GA-1.4.2.5.3.2.P181Preparation of Georgia Power Co. Assembly Package - Conflict C-181 150 119 17-Apr-17 20-Nov-17 05-Oct-17 15-May-18 0%

UTL.GPC181.3001 GA-1.4.2.5.3.2.P181QA/QC Review Georgia Power Co. As sembly Package - Conflict C-181 5 119 21-Nov-17 28-Nov-17 16-May-18 22-May-18 0%

UTL.GPC181.3002 GA-1.4.2.5.3.2.P181Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-181 1 119 29-Nov-17 29-Nov-17 23-May-18 23-May-18 0%

UTL.GPC181.3003 GA-1.4.2.5.3.2.P181GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-181 30 235 30-Nov-17 29-Dec-17 23-Jul-18 21-Aug-18 0%

UTL.GPC181.3004 GA-1.4.2.5.3.2.P181Georgia Power Co. Review of As sembly Package - Conflict C-181 90 175 30-Nov-17 27-Feb-18 24-May-18 21-Aug-18 0%

UTL.GPC181.3005 GA-1.4.2.5.3.2.P181Clear Comments for Georgia Power Co. As sembly Package - Conflict C-181 10 175 28-Feb-18 09-Mar-18 22-Aug-18 31-Aug-18 0%

Georgia Power Co. C-182Georgia Power Co. C-182Georgia Power Co. C-182 253 143 17-Apr-17 22-Apr-18 07-Nov-17 15-Nov-18

UTL.GPC182.3000 GA-1.4.2.5.3.2.P182Preparation of Georgia Power Co. Assembly Package - Conflict C-182 180 141 17-Apr-17 04-Jan-18 07-Nov-17 30-Jul-18 0%

UTL.GPC182.3001 GA-1.4.2.5.3.2.P182QA/QC Review Georgia Power Co. As sembly Package - Conflict C-182 5 141 05-Jan-18 11-Jan-18 31-Jul-18 06-Aug-18 0%

UTL.GPC182.3002 GA-1.4.2.5.3.2.P182Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-182 1 141 12-Jan-18 12-Jan-18 07-Aug-18 07-Aug-18 0%

UTL.GPC182.3003 GA-1.4.2.5.3.2.P182GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-182 30 267 13-Jan-18 11-Feb-18 07-Oct-18 05-Nov-18 0%

UTL.GPC182.3004 GA-1.4.2.5.3.2.P182Georgia Power Co. Review of As sembly Package - Conflict C-182 90 207 13-Jan-18 12-Apr-18 08-Aug-18 05-Nov-18 0%

UTL.GPC182.3005 GA-1.4.2.5.3.2.P182Clear Comments for Georgia Power Co. As sembly Package - Conflict C-182 10 207 13-Apr-18 22-Apr-18 06-Nov-18 15-Nov-18 0%

Georgia Power Co. C-188Georgia Power Co. C-188Georgia Power Co. C-188 192 162 17-Apr-17 24-Jan-18 06-Dec-17 16-Sep-18

UTL.GPC188.3000 GA-1.4.2.5.3.2.P188Preparation of Georgia Power Co. Assembly Package - Conflict C-188 120 160 17-Apr-17 05-Oct-17 06-Dec-17 31-May-18 0%

UTL.GPC188.3001 GA-1.4.2.5.3.2.P188QA/QC Review Georgia Power Co. As sembly Package - Conflict C-188 5 160 06-Oct-17 13-Oct-17 01-Jun-18 07-Jun-18 0%

UTL.GPC188.3002 GA-1.4.2.5.3.2.P188Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-188 1 160 16-Oct-17 16-Oct-17 08-Jun-18 08-Jun-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Field verify and inspection of Georgia Power Co. - Conflict C-284

14-Apr-17, Georgia Power Co. C-285

Field verify and inspection of Georgia Power Co. - Conflict C-285

14-Apr-17, Georgia Power Co. C-287

Field verify and inspection of Georgia Power Co. - Conflict C-287

14-Apr-17, Georgia Power Co. C-296

Field verify and inspection of Georgia Power Co. - Conflict C-296

14-Apr-17, Georgia Power Co. C-297

Field verify and inspection of Georgia Power Co. - Conflict C-297

08-Jun-18, Prepare Utility Assembly

08-Jun-18, Crossing

30-Nov-17, Georgia Power Co. C-061

Preparation of Georgia Power Co. Assembly Package - Conflict C-61

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-61

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-61

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-61

Georgia Power Co. Review of Assembly Package - Conflict C-61

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-61

28-Oct-17, Georgia Power Co. C-065

Preparation of Georgia Power Co. Assembly Package - Conflict C-65

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-65

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-65

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-65

Georgia Power Co. Review of Assembly Package - Conflict C-65

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-65

05-Jan-18, Georgia Power Co. C-169

Preparation of Georgia Power Co. Ass embly Pac kage - Conflict C-169

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-169

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-169

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-169

Georgia Power Co. Review of Assembly Package - Conflict C-169

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-169

24-Jan-18, Georgia Power Co. C-180

Preparation of Georgia Power Co. Assembly Package - Conflict C-180

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-180

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-180

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-180

Georgia Power Co. Review of Assembly Package - Conflict C-180

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-180

09-Mar-18, Georgia Power Co. C-181

Preparation of Georgia Power Co. Assembly Package - Conflict C-181

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-181

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-181

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-181

Georgia Power Co. Review of As sembly Package - Conflict C-181

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-181

22-Apr-18, Georgia Power Co. C-182

Preparation of Georgia Power Co. Assembly Package - Conflict C-182

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-182

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-182

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-182

Georgia Power Co. Review of Assembly Package - Conflict C-182

Clear Comments for Georgia Power Co. As sembly Package - Conflict C-182

24-Jan-18, Georgia Power Co. C-188

Preparation of Georgia Power Co. Assembly Package - Conflict C-188

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-188

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-188
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Early Start Early Finish Late Start Late Finish Physical
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UTL.GPC188.3003 GA-1.4.2.5.3.2.P188GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-188 30 295 17-Oct-17 15-Nov-17 08-Aug-18 06-Sep-18 0%

UTL.GPC188.3004 GA-1.4.2.5.3.2.P188Georgia Power Co. Review of As sembly Package - Conflict C-188 90 235 17-Oct-17 14-Jan-18 09-Jun-18 06-Sep-18 0%

UTL.GPC188.3005 GA-1.4.2.5.3.2.P188Clear Comments for Georgia Power Co. As sembly Package - Conflict C-188 10 235 15-Jan-18 24-Jan-18 07-Sep-18 16-Sep-18 0%

Georgia Power Co. C-191Georgia Power Co. C-191Georgia Power Co. C-191 135 179 17-Apr-17 28-Oct-17 04-Jan-18 19-Jul-18

UTL.GPC191.3000 GA-1.4.2.5.3.2.P191Preparation of Georgia Power Co. Assembly Package - Conflict C-191 60 179 17-Apr-17 12-Jul-17 04-Jan-18 02-Apr-18 0%

UTL.GPC191.3001 GA-1.4.2.5.3.2.P191QA/QC Review Georgia Power Co. As sembly Package - Conflict C-191 5 179 13-Jul-17 19-Jul-17 03-Apr-18 09-Apr-18 0%

UTL.GPC191.3002 GA-1.4.2.5.3.2.P191Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-191 1 179 20-Jul-17 20-Jul-17 10-Apr-18 10-Apr-18 0%

UTL.GPC191.3004 GA-1.4.2.5.3.2.P191Georgia Power Co. Review of As sembly Package - Conflict C-191 90 264 21-Jul-17 18-Oct-17 11-Apr-18 09-Jul-18 0%

UTL.GPC191.3003 GA-1.4.2.5.3.2.P191GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-191 30 324 21-Jul-17 19-Aug-17 10-Jun-18 09-Jul-18 0%

UTL.GPC191.3005 GA-1.4.2.5.3.2.P191Clear Comments for Georgia Power Co. As sembly Package - Conflict C-191 10 264 19-Oct-17 28-Oct-17 10-Jul-18 19-Jul-18 0%

Georgia Power Co. C-192Georgia Power Co. C-192Georgia Power Co. C-192 173 172 17-Apr-17 24-Dec-17 21-Dec-17 02-Sep-18

UTL.GPC192.3000 GA-1.4.2.5.3.2.P192Preparation of Georgia Power Co. Assembly Package - Conflict C-192 100 171 17-Apr-17 07-Sep-17 21-Dec-17 17-May-18 0%

UTL.GPC192.3001 GA-1.4.2.5.3.2.P192QA/QC Review Georgia Power Co. As sembly Package - Conflict C-192 5 171 08-Sep-17 14-Sep-17 18-May-18 24-May-18 0%

UTL.GPC192.3002 GA-1.4.2.5.3.2.P192Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-192 1 171 15-Sep-17 15-Sep-17 25-May-18 25-May-18 0%

UTL.GPC192.3003 GA-1.4.2.5.3.2.P192GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-192 30 312 16-Sep-17 15-Oct-17 25-Jul-18 23-Aug-18 0%

UTL.GPC192.3004 GA-1.4.2.5.3.2.P192Georgia Power Co. Review of As sembly Package - Conflict C-192 90 252 16-Sep-17 14-Dec-17 26-May-18 23-Aug-18 0%

UTL.GPC192.3005 GA-1.4.2.5.3.2.P192Clear Comments for Georgia Power Co. As sembly Package - Conflict C-192 10 252 15-Dec-17 24-Dec-17 24-Aug-18 02-Sep-18 0%

Georgia Power Co. C-197Georgia Power Co. C-197Georgia Power Co. C-197 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC197.3000 GA-1.4.2.5.3.2.P197Preparation of Georgia Power Co. Assembly Package - Conflict C-197 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC197.3001 GA-1.4.2.5.3.2.P197QA/QC Review Georgia Power Co. As sembly Package - Conflict C-197 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC197.3002 GA-1.4.2.5.3.2.P197Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-197 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC197.3003 GA-1.4.2.5.3.2.P197GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-197 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC197.3004 GA-1.4.2.5.3.2.P197Georgia Power Co. Review of As sembly Package - Conflict C-197 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC197.3005 GA-1.4.2.5.3.2.P197Clear Comments for Georgia Power Co. As sembly Package - Conflict C-197 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-198Georgia Power Co. C-198Georgia Power Co. C-198 173 274 17-Apr-17 24-Dec-17 29-May-18 03-Feb-19

UTL.GPC198.3000 GA-1.4.2.5.3.2.P198Preparation of Georgia Power Co. Assembly Package - Conflict C-198 100 277 17-Apr-17 07-Sep-17 29-May-18 18-Oct-18 0%

UTL.GPC198.3001 GA-1.4.2.5.3.2.P198QA/QC Review Georgia Power Co. As sembly Package - Conflict C-198 5 277 08-Sep-17 14-Sep-17 19-Oct-18 25-Oct-18 0%

UTL.GPC198.3002 GA-1.4.2.5.3.2.P198Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-198 1 277 15-Sep-17 15-Sep-17 26-Oct-18 26-Oct-18 0%

UTL.GPC198.3003 GA-1.4.2.5.3.2.P198GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-198 30 466 16-Sep-17 15-Oct-17 26-Dec-18 24-Jan-19 0%

UTL.GPC198.3004 GA-1.4.2.5.3.2.P198Georgia Power Co. Review of As sembly Package - Conflict C-198 90 406 16-Sep-17 14-Dec-17 27-Oct-18 24-Jan-19 0%

UTL.GPC198.3005 GA-1.4.2.5.3.2.P198Clear Comments for Georgia Power Co. As sembly Package - Conflict C-198 10 406 15-Dec-17 24-Dec-17 25-Jan-19 03-Feb-19 0%

Georgia Power Co. C-199Georgia Power Co. C-199Georgia Power Co. C-199 192 175 17-Apr-17 24-Jan-18 21-Dec-17 03-Oct-18

UTL.GPC199.3000 GA-1.4.2.5.3.2.P199Preparation of Georgia Power Co. Assembly Package - Conflict C-199 120 171 17-Apr-17 05-Oct-17 21-Dec-17 15-Jun-18 0%

UTL.GPC199.3001 GA-1.4.2.5.3.2.P199QA/QC Review Georgia Power Co. As sembly Package - Conflict C-199 5 171 06-Oct-17 13-Oct-17 18-Jun-18 22-Jun-18 0%

UTL.GPC199.3002 GA-1.4.2.5.3.2.P199Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-199 1 171 16-Oct-17 16-Oct-17 25-Jun-18 25-Jun-18 0%

UTL.GPC199.3003 GA-1.4.2.5.3.2.P199GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-199 30 312 17-Oct-17 15-Nov-17 25-Aug-18 23-Sep-18 0%

UTL.GPC199.3004 GA-1.4.2.5.3.2.P199Georgia Power Co. Review of As sembly Package - Conflict C-199 90 252 17-Oct-17 14-Jan-18 26-Jun-18 23-Sep-18 0%

UTL.GPC199.3005 GA-1.4.2.5.3.2.P199Clear Comments for Georgia Power Co. As sembly Package - Conflict C-199 10 252 15-Jan-18 24-Jan-18 24-Sep-18 03-Oct-18 0%

Georgia Power Co. C-203Georgia Power Co. C-203Georgia Power Co. C-203 135 97 17-Apr-17 28-Oct-17 07-Sep-17 22-Mar-18

UTL.GPC203.3000 GA-1.4.2.5.3.2.P203Preparation of Georgia Power Co. Assembly Package - Conflict C-203 60 99 17-Apr-17 12-Jul-17 07-Sep-17 04-Dec-17 0%

UTL.GPC203.3001 GA-1.4.2.5.3.2.P203QA/QC Review Georgia Power Co. As sembly Package - Conflict C-203 5 99 13-Jul-17 19-Jul-17 05-Dec-17 11-Dec-17 0%

UTL.GPC203.3002 GA-1.4.2.5.3.2.P203Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-203 1 99 20-Jul-17 20-Jul-17 12-Dec-17 12-Dec-17 0%

UTL.GPC203.3003 GA-1.4.2.5.3.2.P203GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-203 30 205 21-Jul-17 19-Aug-17 11-Feb-18 12-Mar-18 0%

UTL.GPC203.3004 GA-1.4.2.5.3.2.P203Georgia Power Co. Review of As sembly Package - Conflict C-203 90 145 21-Jul-17 18-Oct-17 13-Dec-17 12-Mar-18 0%

UTL.GPC203.3005 GA-1.4.2.5.3.2.P203Clear Comments for Georgia Power Co. As sembly Package - Conflict C-203 10 145 19-Oct-17 28-Oct-17 13-Mar-18 22-Mar-18 0%

Georgia Power Co. C-204Georgia Power Co. C-204Georgia Power Co. C-204 253 92 17-Apr-17 22-Apr-18 23-Aug-17 31-Aug-18

UTL.GPC204.3000 GA-1.4.2.5.3.2.P185Preparation of Georgia Power Co. Assembly Package - Conflict C-204 180 89 17-Apr-17 04-Jan-18 23-Aug-17 15-May-18 0%

UTL.GPC204.3001 GA-1.4.2.5.3.2.P185QA/QC Review Georgia Power Co. As sembly Package - Conflict C-204 5 89 05-Jan-18 11-Jan-18 16-May-18 22-May-18 0%

UTL.GPC204.3002 GA-1.4.2.5.3.2.P185Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-204 1 89 12-Jan-18 12-Jan-18 23-May-18 23-May-18 0%

UTL.GPC204.3003 GA-1.4.2.5.3.2.P185GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-204 30 191 13-Jan-18 11-Feb-18 23-Jul-18 21-Aug-18 0%

UTL.GPC204.3004 GA-1.4.2.5.3.2.P185Georgia Power Co. Review of As sembly Package - Conflict C-204 90 131 13-Jan-18 12-Apr-18 24-May-18 21-Aug-18 0%

UTL.GPC204.3005 GA-1.4.2.5.3.2.P185Clear Comments for Georgia Power Co. As sembly Package - Conflict C-204 10 131 13-Apr-18 22-Apr-18 22-Aug-18 31-Aug-18 0%

Georgia Power Co. C-212Georgia Power Co. C-212Georgia Power Co. C-212 173 104 17-Apr-17 24-Dec-17 11-Sep-17 25-May-18

UTL.GPC212.3000 GA-1.4.2.5.3.2.P202Preparation of Georgia Power Co. Assembly Package - Conflict C-212 100 101 17-Apr-17 07-Sep-17 11-Sep-17 06-Feb-18 0%

UTL.GPC212.3001 GA-1.4.2.5.3.2.P202QA/QC Review Georgia Power Co. As sembly Package - Conflict C-212 5 101 08-Sep-17 14-Sep-17 07-Feb-18 13-Feb-18 0%

UTL.GPC212.3002 GA-1.4.2.5.3.2.P202Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-212 1 101 15-Sep-17 15-Sep-17 14-Feb-18 14-Feb-18 0%

UTL.GPC212.3003 GA-1.4.2.5.3.2.P202GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-212 30 212 16-Sep-17 15-Oct-17 16-Apr-18 15-May-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-188

Georgia Power Co. Review of Assembly Package - Conflict C-188

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-188

28-Oct-17, Georgia Power Co. C-191

Preparation of Georgia Power Co. Assembly Package - Conflict C-191

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-191

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-191

Georgia Power Co. Review of Assembly Package - Conflict C-191

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-191

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-191

24-Dec-17, Georgia Power Co. C-192

Preparation of Georgia Power Co. Assembly Package - Conflict C-192

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-192

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-192

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-192

Georgia Power Co. Review of Assembly Package - Conflict C-192

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-192

24-Dec-17, Georgia Power Co. C-197

Preparation of Georgia Power Co. Assembly Package - Conflict C-197

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-197

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-197

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-197

Georgia Power Co. Review of Assembly Package - Conflict C-197

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-197

24-Dec-17, Georgia Power Co. C-198

Preparation of Georgia Power Co. Assembly Package - Conflict C-198

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-198

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-198

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-198

Georgia Power Co. Review of Assembly Package - Conflict C-198

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-198

24-Jan-18, Georgia Power Co. C-199

Preparation of Georgia Power Co. Assembly Package - Conflict C-199

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-199

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-199

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-199

Georgia Power Co. Review of Assembly Package - Conflict C-199

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-199

28-Oct-17, Georgia Power Co. C-203

Preparation of Georgia Power Co. Assembly Package - Conflict C-203

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-203

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-203

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-203

Georgia Power Co. Review of Assembly Package - Conflict C-203

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-203

22-Apr-18, Georgia Power Co. C-204

Preparation of Georgia Power Co. Assembly Package - Conflict C-204

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-204

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-204

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-204

Georgia Power Co. Review of Assembly Package - Conflict C-204

Clear Comments for Georgia Power Co. As sembly Package - Conflict C-204

24-Dec-17, Georgia Power Co. C-212

Preparation of Georgia Power Co. Assembly Package - Conflict C-212

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-212

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-212

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-212

Georgia Department of Transportation
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UTL.GPC212.3004 GA-1.4.2.5.3.2.P202Georgia Power Co. Review of As sembly Package - Conflict C-212 90 152 16-Sep-17 14-Dec-17 15-Feb-18 15-May-18 0%

UTL.GPC212.3005 GA-1.4.2.5.3.2.P202Clear Comments for Georgia Power Co. As sembly Package - Conflict C-212 10 152 15-Dec-17 24-Dec-17 16-May-18 25-May-18 0%

Georgia Power Co. C-211Georgia Power Co. C-211Georgia Power Co. C-211 173 238 17-Apr-17 24-Dec-17 02-Apr-18 08-Dec-18

UTL.GPC211.3000 GA-1.4.2.5.3.2.P201Preparation of Georgia Power Co. Assembly Package - Conflict C-211 100 238 17-Apr-17 07-Sep-17 02-Apr-18 22-Aug-18 0%

UTL.GPC211.3001 GA-1.4.2.5.3.2.P201QA/QC Review Georgia Power Co. As sembly Package - Conflict C-211 5 238 08-Sep-17 14-Sep-17 23-Aug-18 29-Aug-18 0%

UTL.GPC211.3002 GA-1.4.2.5.3.2.P201Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-211 1 238 15-Sep-17 15-Sep-17 30-Aug-18 30-Aug-18 0%

UTL.GPC211.3003 GA-1.4.2.5.3.2.P201GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-211 30 409 16-Sep-17 15-Oct-17 30-Oct-18 28-Nov-18 0%

UTL.GPC211.3004 GA-1.4.2.5.3.2.P201Georgia Power Co. Review of As sembly Package - Conflict C-211 90 349 16-Sep-17 14-Dec-17 31-Aug-18 28-Nov-18 0%

UTL.GPC211.3005 GA-1.4.2.5.3.2.P201Clear Comments for Georgia Power Co. As sembly Package - Conflict C-211 10 349 15-Dec-17 24-Dec-17 29-Nov-18 08-Dec-18 0%

Georgia Power Co. C-213Georgia Power Co. C-213Georgia Power Co. C-213 192 138 17-Apr-17 24-Jan-18 31-Oct-17 12-Aug-18

UTL.GPC213.3000 GA-1.4.2.5.3.2.P190Preparation of Georgia Power Co. Assembly Package - Conflict C-213 120 136 17-Apr-17 05-Oct-17 31-Oct-17 25-Apr-18 0%

UTL.GPC213.3001 GA-1.4.2.5.3.2.P190QA/QC Review Georgia Power Co. As sembly Package - Conflict C-213 5 136 06-Oct-17 13-Oct-17 27-Apr-18 03-May-18 0%

UTL.GPC213.3002 GA-1.4.2.5.3.2.P190Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-213 1 136 16-Oct-17 16-Oct-17 04-May-18 04-May-18 0%

UTL.GPC213.3003 GA-1.4.2.5.3.2.P190GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-213 30 260 17-Oct-17 15-Nov-17 04-Jul-18 02-Aug-18 0%

UTL.GPC213.3004 GA-1.4.2.5.3.2.P190Georgia Power Co. Review of As sembly Package - Conflict C-213 90 200 17-Oct-17 14-Jan-18 05-May-18 02-Aug-18 0%

UTL.GPC213.3005 GA-1.4.2.5.3.2.P190Clear Comments for Georgia Power Co. As sembly Package - Conflict C-213 10 200 15-Jan-18 24-Jan-18 03-Aug-18 12-Aug-18 0%

Georgia Power Co. C-214Georgia Power Co. C-214Georgia Power Co. C-214 135 195 17-Apr-17 28-Oct-17 31-Jan-18 12-Aug-18

UTL.GPC214.3000 GA-1.4.2.5.3.2.P193Preparation of Georgia Power Co. Assembly Package - Conflict C-214 60 196 17-Apr-17 12-Jul-17 31-Jan-18 25-Apr-18 0%

UTL.GPC214.3001 GA-1.4.2.5.3.2.P193QA/QC Review Georgia Power Co. As sembly Package - Conflict C-214 5 196 13-Jul-17 19-Jul-17 27-Apr-18 03-May-18 0%

UTL.GPC214.3002 GA-1.4.2.5.3.2.P193Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-214 1 196 20-Jul-17 20-Jul-17 04-May-18 04-May-18 0%

UTL.GPC214.3003 GA-1.4.2.5.3.2.P193GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-214 30 348 21-Jul-17 19-Aug-17 04-Jul-18 02-Aug-18 0%

UTL.GPC214.3004 GA-1.4.2.5.3.2.P193Georgia Power Co. Review of As sembly Package - Conflict C-214 90 288 21-Jul-17 18-Oct-17 05-May-18 02-Aug-18 0%

UTL.GPC214.3005 GA-1.4.2.5.3.2.P193Clear Comments for Georgia Power Co. As sembly Package - Conflict C-214 10 288 19-Oct-17 28-Oct-17 03-Aug-18 12-Aug-18 0%

Georgia Power Co. C-215Georgia Power Co. C-215Georgia Power Co. C-215 192 138 17-Apr-17 24-Jan-18 31-Oct-17 12-Aug-18

UTL.GPC215.3000 GA-1.4.2.5.3.2.P194Preparation of Georgia Power Co. Assembly Package - Conflict C-215 120 136 17-Apr-17 05-Oct-17 31-Oct-17 25-Apr-18 0%

UTL.GPC215.3001 GA-1.4.2.5.3.2.P194QA/QC Review Georgia Power Co. As sembly Package - Conflict C-215 5 136 06-Oct-17 13-Oct-17 27-Apr-18 03-May-18 0%

UTL.GPC215.3002 GA-1.4.2.5.3.2.P194Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-215 1 136 16-Oct-17 16-Oct-17 04-May-18 04-May-18 0%

UTL.GPC215.3004 GA-1.4.2.5.3.2.P194Georgia Power Co. Review of As sembly Package - Conflict C-215 90 200 17-Oct-17 14-Jan-18 05-May-18 02-Aug-18 0%

UTL.GPC215.3003 GA-1.4.2.5.3.2.P194GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-215 30 260 17-Oct-17 15-Nov-17 04-Jul-18 02-Aug-18 0%

UTL.GPC215.3005 GA-1.4.2.5.3.2.P194Clear Comments for Georgia Power Co. As sembly Package - Conflict C-215 10 200 15-Jan-18 24-Jan-18 03-Aug-18 12-Aug-18 0%

Georgia Power Co. C-216Georgia Power Co. C-216Georgia Power Co. C-216 173 157 17-Apr-17 24-Dec-17 30-Nov-17 12-Aug-18

UTL.GPC216.3000 GA-1.4.2.5.3.2.P195Preparation of Georgia Power Co. Assembly Package - Conflict C-216 100 156 17-Apr-17 07-Sep-17 30-Nov-17 25-Apr-18 0%

UTL.GPC216.3001 GA-1.4.2.5.3.2.P195QA/QC Review Georgia Power Co. As sembly Package - Conflict C-216 5 156 08-Sep-17 14-Sep-17 27-Apr-18 03-May-18 0%

UTL.GPC216.3002 GA-1.4.2.5.3.2.P195Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-216 1 156 15-Sep-17 15-Sep-17 04-May-18 04-May-18 0%

UTL.GPC216.3003 GA-1.4.2.5.3.2.P195GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-216 30 291 16-Sep-17 15-Oct-17 04-Jul-18 02-Aug-18 0%

UTL.GPC216.3004 GA-1.4.2.5.3.2.P195Georgia Power Co. Review of As sembly Package - Conflict C-216 90 231 16-Sep-17 14-Dec-17 05-May-18 02-Aug-18 0%

UTL.GPC216.3005 GA-1.4.2.5.3.2.P195Clear Comments for Georgia Power Co. As sembly Package - Conflict C-216 10 231 15-Dec-17 24-Dec-17 03-Aug-18 12-Aug-18 0%

Georgia Power Co. C-236Georgia Power Co. C-236Georgia Power Co. C-236 135 305 17-Apr-17 28-Oct-17 12-Jul-18 23-Jan-19

UTL.GPC236.3000 GA-1.4.2.5.3.2.P16812Preparation of Georgia Power Co. Assembly Package - Conflict C-236 60 308 17-Apr-17 12-Jul-17 12-Jul-18 04-Oct-18 0%

UTL.GPC236.3001 GA-1.4.2.5.3.2.P16812QA/QC Review Georgia Power Co. As sembly Package - Conflict C-236 5 308 13-Jul-17 19-Jul-17 05-Oct-18 12-Oct-18 0%

UTL.GPC236.3002 GA-1.4.2.5.3.2.P16812Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-236 1 308 20-Jul-17 20-Jul-17 15-Oct-18 15-Oct-18 0%

UTL.GPC236.3003 GA-1.4.2.5.3.2.P16812GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-236 30 512 21-Jul-17 19-Aug-17 15-Dec-18 13-Jan-19 0%

UTL.GPC236.3004 GA-1.4.2.5.3.2.P16812Georgia Power Co. Review of As sembly Package - Conflict C-236 90 452 21-Jul-17 18-Oct-17 16-Oct-18 13-Jan-19 0%

UTL.GPC236.3005 GA-1.4.2.5.3.2.P16812Clear Comments for Georgia Power Co. As sembly Package - Conflict C-236 10 452 19-Oct-17 28-Oct-17 14-Jan-19 23-Jan-19 0%

Georgia Power Co. C-237Georgia Power Co. C-237Georgia Power Co. C-237 202 238 17-Apr-17 07-Feb-18 02-Apr-18 23-Jan-19

UTL.GPC237.3000 GA-1.4.2.5.3.2.P16814Preparation of Georgia Power Co. Assembly Package - Conflict C-237 130 238 17-Apr-17 20-Oct-17 02-Apr-18 04-Oct-18 0%

UTL.GPC237.3001 GA-1.4.2.5.3.2.P16814QA/QC Review Georgia Power Co. As sembly Package - Conflict C-237 5 238 23-Oct-17 27-Oct-17 05-Oct-18 12-Oct-18 0%

UTL.GPC237.3002 GA-1.4.2.5.3.2.P16814Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-237 1 238 30-Oct-17 30-Oct-17 15-Oct-18 15-Oct-18 0%

UTL.GPC237.3003 GA-1.4.2.5.3.2.P16814GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-237 30 410 31-Oct-17 29-Nov-17 15-Dec-18 13-Jan-19 0%

UTL.GPC237.3004 GA-1.4.2.5.3.2.P16814Georgia Power Co. Review of As sembly Package - Conflict C-237 90 350 31-Oct-17 28-Jan-18 16-Oct-18 13-Jan-19 0%

UTL.GPC237.3005 GA-1.4.2.5.3.2.P16814Clear Comments for Georgia Power Co. As sembly Package - Conflict C-237 10 350 29-Jan-18 07-Feb-18 14-Jan-19 23-Jan-19 0%

Georgia Power Co. C-261Georgia Power Co. C-261Georgia Power Co. C-261 286 54 17-Apr-17 08-Jun-18 06-Jul-17 25-Aug-18

UTL.GPC261.3000 GA-1.4.2.5.3.2.P168Preparation of Georgia Power Co. Assembly Package - Conflict C-261 210 55 17-Apr-17 20-Feb-18 06-Jul-17 09-May-18 0%

UTL.GPC261.3001 GA-1.4.2.5.3.2.P168QA/QC Review Georgia Power Co. As sembly Package - Conflict C-261 5 55 21-Feb-18 27-Feb-18 10-May-18 16-May-18 0%

UTL.GPC261.3002 GA-1.4.2.5.3.2.P168Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-261 1 55 28-Feb-18 28-Feb-18 17-May-18 17-May-18 0%

UTL.GPC261.3003 GA-1.4.2.5.3.2.P168GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-261 30 138 01-Mar-18 30-Mar-18 17-Jul-18 15-Aug-18 0%

UTL.GPC261.3004 GA-1.4.2.5.3.2.P168Georgia Power Co. Review of As sembly Package - Conflict C-261 90 78 01-Mar-18 29-May-18 18-May-18 15-Aug-18 0%
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Georgia Power Co. Review of Assembly Package - Conflict C-212

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-212

24-Dec-17, Georgia Power Co. C-211

Preparation of Georgia Power Co. Assembly Package - Conflict C-211

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-211

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-211

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-211

Georgia Power Co. Review of Assembly Package - Conflict C-211

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-211

24-Jan-18, Georgia Power Co. C-213

Preparation of Georgia Power Co. Assembly Package - Conflict C-213

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-213

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-213

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-213

Georgia Power Co. Review of Assembly Package - Conflict C-213

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-213

28-Oct-17, Georgia Power Co. C-214

Preparation of Georgia Power Co. Assembly Package - Conflict C-214

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-214

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-214

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-214

Georgia Power Co. Review of Assembly Package - Conflict C-214

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-214

24-Jan-18, Georgia Power Co. C-215

Preparation of Georgia Power Co. Assembly Package - Conflict C-215

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-215

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-215

Georgia Power Co. Review of Assembly Package - Conflict C-215

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-215

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-215

24-Dec-17, Georgia Power Co. C-216

Preparation of Georgia Power Co. Assembly Package - Conflict C-216

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-216

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-216

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-216

Georgia Power Co. Review of Assembly Package - Conflict C-216

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-216

28-Oct-17, Georgia Power Co. C-236

Preparation of Georgia Power Co. Assembly Package - Conflict C-236

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-236

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-236

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-236

Georgia Power Co. Review of Assembly Package - Conflict C-236

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-236

07-Feb-18, Georgia Power Co. C-237

Preparation of Georgia Power Co. Assembly Package - Conflict C-237

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-237

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-237

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-237

Georgia Power Co. Review of Assembly Package - Conflict C-237

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-237

08-Jun-18, Georgia Power Co. C-261

Preparation of Georgia Power Co. Assembly Package - Conflict C-261

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-261

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-261

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-261

Georgia Power Co. Review of Assembly Package - Conflict C-261
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UTL.GPC261.3005 GA-1.4.2.5.3.2.P168Clear Comments for Georgia Power Co. As sembly Package - Conflict C-261 10 78 30-May-18 08-Jun-18 16-Aug-18 25-Aug-18 0%

Georgia Power Co. C-262Georgia Power Co. C-262Georgia Power Co. C-262 286 54 17-Apr-17 08-Jun-18 06-Jul-17 25-Aug-18

UTL.GPC262.3000 GA-1.4.2.5.3.2.P174Preparation of Georgia Power Co. Assembly Package - Conflict C-262 210 55 17-Apr-17 20-Feb-18 06-Jul-17 09-May-18 0%

UTL.GPC262.3001 GA-1.4.2.5.3.2.P174QA/QC Review Georgia Power Co. As sembly Package - Conflict C-262 5 55 21-Feb-18 27-Feb-18 10-May-18 16-May-18 0%

UTL.GPC262.3002 GA-1.4.2.5.3.2.P174Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-262 1 55 28-Feb-18 28-Feb-18 17-May-18 17-May-18 0%

UTL.GPC262.3003 GA-1.4.2.5.3.2.P174GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-262 30 138 01-Mar-18 30-Mar-18 17-Jul-18 15-Aug-18 0%

UTL.GPC262.3004 GA-1.4.2.5.3.2.P174Georgia Power Co. Review of As sembly Package - Conflict C-262 90 78 01-Mar-18 29-May-18 18-May-18 15-Aug-18 0%

UTL.GPC262.3005 GA-1.4.2.5.3.2.P174Clear Comments for Georgia Power Co. As sembly Package - Conflict C-262 10 78 30-May-18 08-Jun-18 16-Aug-18 25-Aug-18 0%

Georgia Power Co. C-263Georgia Power Co. C-263Georgia Power Co. C-263 286 54 17-Apr-17 08-Jun-18 06-Jul-17 25-Aug-18

UTL.GPC263.3000 GA-1.4.2.5.3.2.P200Preparation of Georgia Power Co. Assembly Package - Conflict C-263 210 55 17-Apr-17 20-Feb-18 06-Jul-17 09-May-18 0%

UTL.GPC263.3001 GA-1.4.2.5.3.2.P200QA/QC Review Georgia Power Co. As sembly Package - Conflict C-263 5 55 21-Feb-18 27-Feb-18 10-May-18 16-May-18 0%

UTL.GPC263.3002 GA-1.4.2.5.3.2.P200Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-263 1 55 28-Feb-18 28-Feb-18 17-May-18 17-May-18 0%

UTL.GPC263.3003 GA-1.4.2.5.3.2.P200GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-263 30 138 01-Mar-18 30-Mar-18 17-Jul-18 15-Aug-18 0%

UTL.GPC263.3004 GA-1.4.2.5.3.2.P200Georgia Power Co. Review of As sembly Package - Conflict C-263 90 78 01-Mar-18 29-May-18 18-May-18 15-Aug-18 0%

UTL.GPC263.3005 GA-1.4.2.5.3.2.P200Clear Comments for Georgia Power Co. As sembly Package - Conflict C-263 10 78 30-May-18 08-Jun-18 16-Aug-18 25-Aug-18 0%

Georgia Power Co. C-264Georgia Power Co. C-264Georgia Power Co. C-264 125 208 17-Apr-17 14-Oct-17 15-Feb-18 15-Aug-18

UTL.GPC264.3000 GA-1.4.2.5.3.2.P204Preparation of Georgia Power Co. Assembly Package - Conflict C-264 50 207 17-Apr-17 27-Jun-17 15-Feb-18 27-Apr-18 0%

UTL.GPC264.3001 GA-1.4.2.5.3.2.P204QA/QC Review Georgia Power Co. As sembly Package - Conflict C-264 5 207 28-Jun-17 05-Jul-17 30-Apr-18 04-May-18 0%

UTL.GPC264.3002 GA-1.4.2.5.3.2.P204Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-264 1 207 06-Jul-17 06-Jul-17 07-May-18 07-May-18 0%

UTL.GPC264.3003 GA-1.4.2.5.3.2.P204GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-264 30 365 07-Jul-17 05-Aug-17 07-Jul-18 05-Aug-18 0%

UTL.GPC264.3004 GA-1.4.2.5.3.2.P204Georgia Power Co. Review of As sembly Package - Conflict C-264 90 305 07-Jul-17 04-Oct-17 08-May-18 05-Aug-18 0%

UTL.GPC264.3005 GA-1.4.2.5.3.2.P204Clear Comments for Georgia Power Co. As sembly Package - Conflict C-264 10 305 05-Oct-17 14-Oct-17 06-Aug-18 15-Aug-18 0%

Georgia Power Co. C-276Georgia Power Co. C-276Georgia Power Co. C-276 192 123 17-Apr-17 24-Jan-18 06-Oct-17 20-Jul-18

UTL.GPC276.3000 GA-1.4.2.5.3.2.P170Preparation of Georgia Power Co. Assembly Package - Conflict C-267 120 120 17-Apr-17 05-Oct-17 06-Oct-17 03-Apr-18 0%

UTL.GPC276.3001 GA-1.4.2.5.3.2.P170QA/QC Review Georgia Power Co. As sembly Package - Conflict C-267 5 120 06-Oct-17 13-Oct-17 04-Apr-18 10-Apr-18 0%

UTL.GPC276.3002 GA-1.4.2.5.3.2.P170Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-267 1 120 16-Oct-17 16-Oct-17 11-Apr-18 11-Apr-18 0%

UTL.GPC276.3003 GA-1.4.2.5.3.2.P170GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-267 30 237 17-Oct-17 15-Nov-17 11-Jun-18 10-Jul-18 0%

UTL.GPC276.3004 GA-1.4.2.5.3.2.P170Georgia Power Co. Review of As sembly Package - Conflict C-267 90 177 17-Oct-17 14-Jan-18 12-Apr-18 10-Jul-18 0%

UTL.GPC276.3005 GA-1.4.2.5.3.2.P170Clear Comments for Georgia Power Co. As sembly Package - Conflict C-267 10 177 15-Jan-18 24-Jan-18 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-277Georgia Power Co. C-277Georgia Power Co. C-277 192 123 17-Apr-17 24-Jan-18 06-Oct-17 20-Jul-18

UTL.GPC277.3000 GA-1.4.2.5.3.2.P171Preparation of Georgia Power Co. Assembly Package - Conflict C-277 120 120 17-Apr-17 05-Oct-17 06-Oct-17 03-Apr-18 0%

UTL.GPC277.3001 GA-1.4.2.5.3.2.P171QA/QC Review Georgia Power Co. As sembly Package - Conflict C-277 5 120 06-Oct-17 13-Oct-17 04-Apr-18 10-Apr-18 0%

UTL.GPC277.3002 GA-1.4.2.5.3.2.P171Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-277 1 120 16-Oct-17 16-Oct-17 11-Apr-18 11-Apr-18 0%

UTL.GPC277.3003 GA-1.4.2.5.3.2.P171GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-277 30 237 17-Oct-17 15-Nov-17 11-Jun-18 10-Jul-18 0%

UTL.GPC277.3004 GA-1.4.2.5.3.2.P171Georgia Power Co. Review of As sembly Package - Conflict C-277 90 177 17-Oct-17 14-Jan-18 12-Apr-18 10-Jul-18 0%

UTL.GPC277.3005 GA-1.4.2.5.3.2.P171Clear Comments for Georgia Power Co. As sembly Package - Conflict C-277 10 177 15-Jan-18 24-Jan-18 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-278Georgia Power Co. C-278Georgia Power Co. C-278 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC278.3000 GA-1.4.2.5.3.2.P172Preparation of Georgia Power Co. Assembly Package - Conflict C-287 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC278.3001 GA-1.4.2.5.3.2.P172QA/QC Review Georgia Power Co. As sembly Package - Conflict C-287 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC278.3002 GA-1.4.2.5.3.2.P172Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-287 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC278.3003 GA-1.4.2.5.3.2.P172GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-287 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC278.3004 GA-1.4.2.5.3.2.P172Georgia Power Co. Review of As sembly Package - Conflict C-287 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC278.3005 GA-1.4.2.5.3.2.P172Clear Comments for Georgia Power Co. As sembly Package - Conflict C-287 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-281Georgia Power Co. C-281Georgia Power Co. C-281 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC281.3000 GA-1.4.2.5.3.2.P173Preparation of Georgia Power Co. Assembly Package - Conflict C-281 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC281.3001 GA-1.4.2.5.3.2.P173QA/QC Review Georgia Power Co. As sembly Package - Conflict C-281 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC281.3002 GA-1.4.2.5.3.2.P173Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-281 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC281.3003 GA-1.4.2.5.3.2.P173GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-281 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC281.3004 GA-1.4.2.5.3.2.P173Georgia Power Co. Review of As sembly Package - Conflict C-281 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC281.3005 GA-1.4.2.5.3.2.P173Clear Comments for Georgia Power Co. As sembly Package - Conflict C-281 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-283Georgia Power Co. C-283Georgia Power Co. C-283 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC283.3000 GA-1.4.2.5.3.2.P175Preparation of Georgia Power Co. Assembly Package - Conflict C-283 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC283.3001 GA-1.4.2.5.3.2.P175QA/QC Review Georgia Power Co. As sembly Package - Conflict C-283 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC283.3002 GA-1.4.2.5.3.2.P175Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-283 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC283.3003 GA-1.4.2.5.3.2.P175GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-283 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC283.3004 GA-1.4.2.5.3.2.P175Georgia Power Co. Review of As sembly Package - Conflict C-283 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC283.3005 GA-1.4.2.5.3.2.P175Clear Comments for Georgia Power Co. As sembly Package - Conflict C-283 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%
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Clear Comments for Georgia Power Co. Assembly Package - Conflict C-261

08-Jun-18, Georgia Power Co. C-262

Preparation of Georgia Power Co. Assembly Package - Conflict C-262

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-262

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-262

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-262

Georgia Power Co. Review of Assembly Package - Conflict C-262

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-262

08-Jun-18, Georgia Power Co. C-263

Preparation of Georgia Power Co. Assembly Package - Conflict C-263

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-263

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-263

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-263

Georgia Power Co. Review of Assembly Package - Conflict C-263

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-263

14-Oct-17, Georgia Power Co. C-264

Preparation of Georgia Power Co. Assembly Package - Conflict C-264

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-264

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-264

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-264

Georgia Power Co. Review of Assembly Package - Conflict C-264

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-264

24-Jan-18, Georgia Power Co. C-276

Preparation of Georgia Power Co. Assembly Package - Conflict C-267

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-267

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-267

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-267

Georgia Power Co. Review of Assembly Package - Conflict C-267

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-267

24-Jan-18, Georgia Power Co. C-277

Preparation of Georgia Power Co. Assembly Package - Conflict C-277

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-277

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-277

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-277

Georgia Power Co. Review of Assembly Package - Conflict C-277

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-277

24-Dec-17, Georgia Power Co. C-278

Preparation of Georgia Power Co. Assembly Package - Conflict C-287

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-287

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-287

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-287

Georgia Power Co. Review of Assembly Package - Conflict C-287

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-287

24-Dec-17, Georgia Power Co. C-281

Preparation of Georgia Power Co. Assembly Package - Conflict C-281

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-281

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-281

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-281

Georgia Power Co. Review of Assembly Package - Conflict C-281

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-281

24-Dec-17, Georgia Power Co. C-283

Preparation of Georgia Power Co. Assembly Package - Conflict C-283

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-283

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-283

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-283

Georgia Power Co. Review of Assembly Package - Conflict C-283

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-283
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Georgia Power Co. C-284Georgia Power Co. C-284Georgia Power Co. C-284 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC284.3000 GA-1.4.2.5.3.2.P176Preparation of Georgia Power Co. Assembly Package - Conflict C-284 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC284.3001 GA-1.4.2.5.3.2.P176QA/QC Review Georgia Power Co. As sembly Package - Conflict C-284 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC284.3002 GA-1.4.2.5.3.2.P176Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-284 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC284.3003 GA-1.4.2.5.3.2.P176GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-284 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC284.3004 GA-1.4.2.5.3.2.P176Georgia Power Co. Review of As sembly Package - Conflict C-284 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC284.3005 GA-1.4.2.5.3.2.P176Clear Comments for Georgia Power Co. As sembly Package - Conflict C-284 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-285Georgia Power Co. C-285Georgia Power Co. C-285 173 142 17-Apr-17 24-Dec-17 06-Nov-17 20-Jul-18

UTL.GPC285.3000 GA-1.4.2.5.3.2.P177Preparation of Georgia Power Co. Assembly Package - Conflict C-285 100 140 17-Apr-17 07-Sep-17 06-Nov-17 03-Apr-18 0%

UTL.GPC285.3001 GA-1.4.2.5.3.2.P177QA/QC Review Georgia Power Co. As sembly Package - Conflict C-285 5 140 08-Sep-17 14-Sep-17 04-Apr-18 10-Apr-18 0%

UTL.GPC285.3002 GA-1.4.2.5.3.2.P177Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-285 1 140 15-Sep-17 15-Sep-17 11-Apr-18 11-Apr-18 0%

UTL.GPC285.3003 GA-1.4.2.5.3.2.P177GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-285 30 268 16-Sep-17 15-Oct-17 11-Jun-18 10-Jul-18 0%

UTL.GPC285.3004 GA-1.4.2.5.3.2.P177Georgia Power Co. Review of As sembly Package - Conflict C-285 90 208 16-Sep-17 14-Dec-17 12-Apr-18 10-Jul-18 0%

UTL.GPC285.3005 GA-1.4.2.5.3.2.P177Clear Comments for Georgia Power Co. As sembly Package - Conflict C-285 10 208 15-Dec-17 24-Dec-17 11-Jul-18 20-Jul-18 0%

Georgia Power Co. C-296Georgia Power Co. C-296Georgia Power Co. C-296 192 224 17-Apr-17 24-Jan-18 09-Mar-18 15-Dec-18

UTL.GPC296.3000 GA-1.4.2.5.3.2.P196Preparation of Georgia Power Co. Assembly Package - Conflict C-296 120 222 17-Apr-17 05-Oct-17 09-Mar-18 28-Aug-18 0%

UTL.GPC296.3001 GA-1.4.2.5.3.2.P196QA/QC Review Georgia Power Co. As sembly Package - Conflict C-296 5 222 06-Oct-17 13-Oct-17 29-Aug-18 05-Sep-18 0%

UTL.GPC296.3002 GA-1.4.2.5.3.2.P196Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-296 1 222 16-Oct-17 16-Oct-17 06-Sep-18 06-Sep-18 0%

UTL.GPC296.3003 GA-1.4.2.5.3.2.P196GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-296 30 385 17-Oct-17 15-Nov-17 06-Nov-18 05-Dec-18 0%

UTL.GPC296.3004 GA-1.4.2.5.3.2.P196Georgia Power Co. Review of As sembly Package - Conflict C-296 90 325 17-Oct-17 14-Jan-18 07-Sep-18 05-Dec-18 0%

UTL.GPC296.3005 GA-1.4.2.5.3.2.P196Clear Comments for Georgia Power Co. As sembly Package - Conflict C-296 10 325 15-Jan-18 24-Jan-18 06-Dec-18 15-Dec-18 0%

Georgia Power Co. C-297Georgia Power Co. C-297Georgia Power Co. C-297 253 236 17-Apr-17 22-Apr-18 29-Mar-18 03-Apr-19

UTL.GPC297.3000 GA-1.4.2.5.3.2.P16813Preparation of Georgia Power Co. Assembly Package - Conflict C-297 180 236 17-Apr-17 04-Jan-18 29-Mar-18 14-Dec-18 0%

UTL.GPC297.3001 GA-1.4.2.5.3.2.P16813QA/QC and UAT Review Georgia  Power Co. Assembly Package - Conflict C-297 5 236 05-Jan-18 11-Jan-18 17-Dec-18 21-Dec-18 0%

UTL.GPC297.3002 GA-1.4.2.5.3.2.P16813Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-297 1 236 12-Jan-18 12-Jan-18 24-Dec-18 24-Dec-18 0%

UTL.GPC297.3003 GA-1.4.2.5.3.2.P16813Georgia Power Co.Reviews  Ass embly Pac kage - Conflic t C-297 90 346 13-Jan-18 12-Apr-18 25-Dec-18 24-Mar-19 0%

UTL.GPC297.3004 GA-1.4.2.5.3.2.P16813GDOT Review Georgia Power Co. Assembly Package - Conflict C-297 30 406 13-Jan-18 11-Feb-18 23-Feb-19 24-Mar-19 0%

UTL.GPC297.3005 GA-1.4.2.5.3.2.P16813Clear Comments for Georgia Power Co. As sembly Package - Conflict C-297 10 346 13-Apr-18 22-Apr-18 25-Mar-19 03-Apr-19 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 298 163 15-Oct-17 26-Dec-18 23-Mar-18 21-Aug-19

CrossingCrossingCrossing 298 163 15-Oct-17 26-Dec-18 23-Mar-18 21-Aug-19

Georgia Power Co. C-061Georgia Power Co. C-061Georgia Power Co. C-061 61 341 01-Dec-17 02-Mar-18 13-Apr-19 15-Jul-19

UTL.GPC061.4000 GA-1.4.2.5.4.CO1.P1681Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-61 60 498 01-Dec-17 29-Jan-18 13-Apr-19 11-Jun-19 0%

UTL.GPC061.4001 GA-1.4.2.5.4.CO1.P1681Georgia Power Co. Utility Civil Works - Conflict C-61 10 341 30-Jan-18 12-Feb-18 12-Jun-19 25-Jun-19 0%

UTL.GPC061.4002 GA-1.4.2.5.4.CO1.P1681Georgia Power Co. Utility Installation - Conflict C-61 10 341 13-Feb-18 27-Feb-18 26-Jun-19 10-Jul-19 0%

UTL.GPC061.4003 GA-1.4.2.5.4.CO1.P1681Georgia Power Co. Connections and Tie-Ins - Conflict C-61 2 341 28-Feb-18 01-Mar-18 11-Jul-19 12-Jul-19 0%

UTL.GPC061.4004 GA-1.4.2.5.4.CO1.P1681Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-61 1 341 02-Mar-18 02-Mar-18 15-Jul-19 15-Jul-19 0%

Georgia Power Co. C-065Georgia Power Co. C-065Georgia Power Co. C-065 63 361 29-Oct-17 01-Feb-18 13-Apr-19 15-Jul-19

UTL.GPC065.4000 GA-1.4.2.5.4.CO1.P1682Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-65 60 531 29-Oct-17 27-Dec-17 13-Apr-19 11-Jun-19 0%

UTL.GPC065.4001 GA-1.4.2.5.4.CO1.P1682Georgia Power Co. Utility Civil Works - Conflict C-65 10 361 28-Dec-17 11-Jan-18 12-Jun-19 25-Jun-19 0%

UTL.GPC065.4002 GA-1.4.2.5.4.CO1.P1682Georgia Power Co. Utility Installation - Conflict C-65 10 361 12-Jan-18 29-Jan-18 26-Jun-19 10-Jul-19 0%

UTL.GPC065.4003 GA-1.4.2.5.4.CO1.P1682Georgia Power Co. Connections and Tie-Ins - Conflict C-65 2 361 30-Jan-18 31-Jan-18 11-Jul-19 12-Jul-19 0%

UTL.GPC065.4004 GA-1.4.2.5.4.CO1.P1682Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-65 1 361 01-Feb-18 01-Feb-18 15-Jul-19 15-Jul-19 0%

Georgia Power Co. C-169Georgia Power Co. C-169Georgia Power Co. C-169 135 165 06-Jan-18 23-Jul-18 01-Sep-18 22-Mar-19

UTL.GPC169.4000 GA-1.4.2.5.4.CO1.P169Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-169 60 238 06-Jan-18 06-Mar-18 01-Sep-18 30-Oct-18 0%

UTL.GPC169.4001 GA-1.4.2.5.4.CO1.P169Georgia Power Co. Utility Civil Works - Conflict C-169 40 165 07-Mar-18 02-May-18 31-Oct-18 28-Dec-18 0%

UTL.GPC169.4002 GA-1.4.2.5.4.CO1.P169Georgia Power Co. Utility Installation - Conflict C-169 40 165 03-May-18 28-Jun-18 31-Dec-18 28-Feb-19 0%

UTL.GPC169.4003 GA-1.4.2.5.4.CO1.P169Georgia Power Co. Connections and Tie-Ins - Conflict C-169 15 165 29-Jun-18 20-Jul-18 01-Mar-19 21-Mar-19 0%

UTL.GPC169.4004 GA-1.4.2.5.4.CO1.P169Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-169 1 165 23-Jul-18 23-Jul-18 22-Mar-19 22-Mar-19 0%

Georgia Power Co. C-180Georgia Power Co. C-180Georgia Power Co. C-180 137 140 25-Jan-18 09-Aug-18 16-Aug-18 06-Mar-19

UTL.GPC180.4000 GA-1.4.2.5.4.CO1.P180Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-180 60 203 25-Jan-18 25-Mar-18 16-Aug-18 14-Oct-18 0%

UTL.GPC180.4001 GA-1.4.2.5.4.CO1.P180Georgia Power Co. Utility Civil Works - Conflict C-180 40 140 26-Mar-18 21-May-18 15-Oct-18 11-Dec-18 0%

UTL.GPC180.4002 GA-1.4.2.5.4.CO1.P180Georgia Power Co. Utility Installation - Conflict C-180 40 140 22-May-18 18-Jul-18 12-Dec-18 11-Feb-19 0%

UTL.GPC180.4003 GA-1.4.2.5.4.CO1.P180Georgia Power Co. Connections and Tie-Ins - Conflict C-180 15 140 19-Jul-18 08-Aug-18 12-Feb-19 05-Mar-19 0%

UTL.GPC180.4004 GA-1.4.2.5.4.CO1.P180Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-180 1 140 09-Aug-18 09-Aug-18 06-Mar-19 06-Mar-19 0%

Georgia Power Co. C-181Georgia Power Co. C-181Georgia Power Co. C-181 137 121 10-Mar-18 24-Sep-18 01-Sep-18 22-Mar-19

UTL.GPC181.4000 GA-1.4.2.5.4.CO1.P181Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-181 60 175 10-Mar-18 08-May-18 01-Sep-18 30-Oct-18 0%

UTL.GPC181.4001 GA-1.4.2.5.4.CO1.P181Georgia Power Co. Utility Civil Works - Conflict C-181 40 121 09-May-18 05-Jul-18 31-Oct-18 28-Dec-18 0%
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24-Dec-17, Georgia Power Co. C-284

Preparation of Georgia Power Co. Assembly Package - Conflict C-284

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-284

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-284

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-284

Georgia Power Co. Review of Assembly Package - Conflict C-284

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-284

24-Dec-17, Georgia Power Co. C-285

Preparation of Georgia Power Co. Assembly Package - Conflict C-285

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-285

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-285

GDOT Reviews Georgia Power Co. As sembly Package - Conflict C-285

Georgia Power Co. Review of Assembly Package - Conflict C-285

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-285

24-Jan-18, Georgia Power Co. C-296

Preparation of Georgia Power Co. Assembly Package - Conflict C-296

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-296

Submit to GDOT and Georgia Power Co.Reviews  As sembly Package - Conflict C-296

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-296

Georgia Power Co. Review of Assembly Package - Conflict C-296

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-296

22-Apr-18, Georgia Power Co. C-297

Preparation of Georgia Power Co. Assembly Package - Conflict C-297

QA/QC and UAT Review Georgia Power Co. Assembly Package - Conflict C-297

Submit to GDOT and Georgia Power Co.Reviews  Assembly Package - Conflict C-297

Georgia Power Co.Reviews  Assembly Package - Conflic t C-297

GDOT Review Georgia Power Co. Ass embly Pac kage - Conflict C-297

Clear Comments for Georgia Power Co. As sembly Package - Conflict C-297

26-Dec-18, Construct Utility Adjustments

26-Dec-18, Crossing

02-Mar-18, Georgia Power Co. C-061

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-61

Georgia Power Co. Utility Civil Works - Conflict C-61

Georgia Power Co. Utility Installation - Conflict C-61

Georgia Power Co. Connections and Tie-Ins - Conflict C-61

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-61

01-Feb-18, Georgia Power Co. C-065

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-65

Georgia Power Co. Utility Civil Works - Conflict C-65

Georgia Power Co. Utility Installation - Conflict C-65

Georgia Power Co. Connections and Tie-Ins - Conflict C-65

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-65

23-Jul-18, Georgia Power Co. C-169

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-169

Georgia Power Co. Utility Civil Works - Conflict C-169

Georgia Power Co. Utility Installation - Conflict C-169

Georgia Power Co. Connections and Tie-Ins - Conflict C-169

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-169

09-Aug-18, Georgia Power Co. C-180

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-180

Georgia Power Co. Utility Civil Works - Conflict C-180

Georgia Power Co. Utility Installation - Conflict C-180

Georgia Power Co. Connections and Tie-Ins - Conflict C-180

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-180

24-Sep-18, Georgia Power Co. C-181

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-181

Georgia Power Co. Utility Civil Works - Conflict C-181
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UTL.GPC181.4002 GA-1.4.2.5.4.CO1.P181Georgia Power Co. Utility Installation - Conflict C-181 40 121 06-Jul-18 30-Aug-18 31-Dec-18 28-Feb-19 0%

UTL.GPC181.4003 GA-1.4.2.5.4.CO1.P181Georgia Power Co. Connections and Tie-Ins - Conflict C-181 15 121 31-Aug-18 21-Sep-18 01-Mar-19 21-Mar-19 0%

UTL.GPC181.4004 GA-1.4.2.5.4.CO1.P181Georgia Power Co. Final Inspection & As-Built Verification & As-Built Verification - Confl ic t C-181 1 121 24-Sep-18 24-Sep-18 22-Mar-19 22-Mar-19 0%

Georgia Power Co. C-182Georgia Power Co. C-182Georgia Power Co. C-182 88 140 23-Apr-18 27-Aug-18 16-Nov-18 22-Mar-19

UTL.GPC182.4000 GA-1.4.2.5.4.CO1.P182Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-182 60 207 23-Apr-18 21-Jun-18 16-Nov-18 14-Jan-19 0%

UTL.GPC182.4001 GA-1.4.2.5.4.CO1.P182Georgia Power Co. Utility Civil Works - Conflict C-182 20 140 22-Jun-18 20-Jul-18 15-Jan-19 13-Feb-19 0%

UTL.GPC182.4002 GA-1.4.2.5.4.CO1.P182Georgia Power Co. Utility Installation - Conflict C-182 20 140 23-Jul-18 17-Aug-18 14-Feb-19 14-Mar-19 0%

UTL.GPC182.4003 GA-1.4.2.5.4.CO1.P182Georgia Power Co. Connections and Tie-Ins - Conflict C-182 5 140 20-Aug-18 24-Aug-18 15-Mar-19 21-Mar-19 0%

UTL.GPC182.4004 GA-1.4.2.5.4.CO1.P182Georgia Power Co. Final Inspection & As-Built Verification & As-Built Verification - Confl ic t C-182 1 140 27-Aug-18 27-Aug-18 22-Mar-19 22-Mar-19 0%

Georgia Power Co. C-188Georgia Power Co. C-188Georgia Power Co. C-188 137 163 25-Jan-18 09-Aug-18 17-Sep-18 08-Apr-19

UTL.GPC188.4000 GA-1.4.2.5.4.CO1.P188Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-188 60 235 25-Jan-18 25-Mar-18 17-Sep-18 15-Nov-18 0%

UTL.GPC188.4001 GA-1.4.2.5.4.CO1.P188Georgia Power Co. Utility Civil Works - Conflict C-188 40 163 26-Mar-18 21-May-18 16-Nov-18 15-Jan-19 0%

UTL.GPC188.4002 GA-1.4.2.5.4.CO1.P188Georgia Power Co. Utility Installation - Conflict C-188 40 163 22-May-18 18-Jul-18 16-Jan-19 15-Mar-19 0%

UTL.GPC188.4003 GA-1.4.2.5.4.CO1.P188Georgia Power Co. Connections and Tie-Ins - Conflict C-188 15 163 19-Jul-18 08-Aug-18 18-Mar-19 05-Apr-19 0%

UTL.GPC188.4004 GA-1.4.2.5.4.CO1.P188Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-188 1 163 09-Aug-18 09-Aug-18 08-Apr-19 08-Apr-19 0%

Georgia Power Co. C-191Georgia Power Co. C-191Georgia Power Co. C-191 136 180 29-Oct-17 17-May-18 20-Jul-18 07-Feb-19

UTL.GPC191.4000 GA-1.4.2.5.4.CO1.P191Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-191 60 264 29-Oct-17 27-Dec-17 20-Jul-18 17-Sep-18 0%

UTL.GPC191.4001 GA-1.4.2.5.4.CO1.P191Georgia Power Co. Utility Civil Works - Conflict C-191 40 180 28-Dec-17 27-Feb-18 18-Sep-18 14-Nov-18 0%

UTL.GPC191.4002 GA-1.4.2.5.4.CO1.P191Georgia Power Co. Utility Installation - Conflict C-191 40 180 28-Feb-18 24-Apr-18 15-Nov-18 14-Jan-19 0%

UTL.GPC191.4003 GA-1.4.2.5.4.CO1.P191Georgia Power Co. Connections and Tie-Ins - Conflict C-191 15 180 25-Apr-18 16-May-18 15-Jan-19 06-Feb-19 0%

UTL.GPC191.4004 GA-1.4.2.5.4.CO1.P191Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-191 1 180 17-May-18 17-May-18 07-Feb-19 07-Feb-19 0%

Georgia Power Co. C-192Georgia Power Co. C-192Georgia Power Co. C-192 135 175 25-Dec-17 11-Jul-18 03-Sep-18 26-Mar-19

UTL.GPC192.4000 GA-1.4.2.5.4.CO1.P192Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-192 60 252 25-Dec-17 22-Feb-18 03-Sep-18 01-Nov-18 0%

UTL.GPC192.4001 GA-1.4.2.5.4.CO1.P192Georgia Power Co. Utility Civil Works - Conflict C-192 40 175 23-Feb-18 19-Apr-18 02-Nov-18 02-Jan-19 0%

UTL.GPC192.4002 GA-1.4.2.5.4.CO1.P192Georgia Power Co. Utility Installation - Conflict C-192 40 175 20-Apr-18 18-Jun-18 03-Jan-19 04-Mar-19 0%

UTL.GPC192.4003 GA-1.4.2.5.4.CO1.P192Georgia Power Co. Connections and Tie-Ins - Conflict C-192 15 175 19-Jun-18 10-Jul-18 05-Mar-19 25-Mar-19 0%

UTL.GPC192.4004 GA-1.4.2.5.4.CO1.P192Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-192 1 175 11-Jul-18 11-Jul-18 26-Mar-19 26-Mar-19 0%

Georgia Power Co. C-197Georgia Power Co. C-197Georgia Power Co. C-197 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC197.4000 GA-1.4.2.5.4.CO1.P197Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-197 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC197.4001 GA-1.4.2.5.4.CO1.P197Georgia Power Co. Utility Civil Works - Conflict C-197 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC197.4002 GA-1.4.2.5.4.CO1.P197Georgia Power Co. Utility Installation - Conflict C-197 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC197.4003 GA-1.4.2.5.4.CO1.P197Georgia Power Co. Connections and Tie-Ins - Conflict C-197 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC197.4004 GA-1.4.2.5.4.CO1.P197Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-197 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-198Georgia Power Co. C-198Georgia Power Co. C-198 135 278 25-Dec-17 11-Jul-18 04-Feb-19 21-Aug-19

UTL.GPC198.4000 GA-1.4.2.5.4.CO1.P198Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-198 60 406 25-Dec-17 22-Feb-18 04-Feb-19 04-Apr-19 0%

UTL.GPC198.4001 GA-1.4.2.5.4.CO1.P198Georgia Power Co. Utility Civil Works - Conflict C-198 40 278 23-Feb-18 19-Apr-18 05-Apr-19 03-Jun-19 0%

UTL.GPC198.4002 GA-1.4.2.5.4.CO1.P198Georgia Power Co. Utility Installation - Conflict C-198 40 278 20-Apr-18 18-Jun-18 04-Jun-19 30-Jul-19 0%

UTL.GPC198.4003 GA-1.4.2.5.4.CO1.P198Georgia Power Co. Connections and Tie-Ins - Conflict C-198 15 278 19-Jun-18 10-Jul-18 31-Jul-19 20-Aug-19 0%

UTL.GPC198.4004 GA-1.4.2.5.4.CO1.P198Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-198 1 278 11-Jul-18 11-Jul-18 21-Aug-19 21-Aug-19 0%

Georgia Power Co. C-199Georgia Power Co. C-199Georgia Power Co. C-199 137 173 25-Jan-18 09-Aug-18 04-Oct-18 22-Apr-19

UTL.GPC199.4000 GA-1.4.2.5.4.CO1.P199Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-199 60 252 25-Jan-18 25-Mar-18 04-Oct-18 02-Dec-18 0%

UTL.GPC199.4001 GA-1.4.2.5.4.CO1.P199Georgia Power Co. Utility Civil Works - Conflict C-199 40 173 26-Mar-18 21-May-18 03-Dec-18 31-Jan-19 0%

UTL.GPC199.4002 GA-1.4.2.5.4.CO1.P199Georgia Power Co. Utility Installation - Conflict C-199 40 173 22-May-18 18-Jul-18 01-Feb-19 29-Mar-19 0%

UTL.GPC199.4003 GA-1.4.2.5.4.CO1.P199Georgia Power Co. Connections and Tie-Ins - Conflict C-199 15 173 19-Jul-18 08-Aug-18 01-Apr-19 19-Apr-19 0%

UTL.GPC199.4004 GA-1.4.2.5.4.CO1.P199Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-199 1 173 09-Aug-18 09-Aug-18 22-Apr-19 22-Apr-19 0%

Georgia Power Co. C-203Georgia Power Co. C-203Georgia Power Co. C-203 136 98 29-Oct-17 17-May-18 23-Mar-18 05-Oct-18

UTL.GPC203.4000 GA-1.4.2.5.4.CO1.P203Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-203 60 145 29-Oct-17 27-Dec-17 23-Mar-18 21-May-18 0%

UTL.GPC203.4001 GA-1.4.2.5.4.CO1.P203Georgia Power Co. Utility Civil Works - Conflict C-203 40 98 28-Dec-17 27-Feb-18 22-May-18 18-Jul-18 0%

UTL.GPC203.4002 GA-1.4.2.5.4.CO1.P203Georgia Power Co. Utility Installation - Conflict C-203 40 98 28-Feb-18 24-Apr-18 19-Jul-18 13-Sep-18 0%

UTL.GPC203.4003 GA-1.4.2.5.4.CO1.P203Georgia Power Co. Connections and Tie-Ins - Conflict C-203 15 98 25-Apr-18 16-May-18 14-Sep-18 04-Oct-18 0%

UTL.GPC203.4004 GA-1.4.2.5.4.CO1.P203Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-203 1 98 17-May-18 17-May-18 05-Oct-18 05-Oct-18 0%

Georgia Power Co. C-204Georgia Power Co. C-204Georgia Power Co. C-204 138 90 23-Apr-18 07-Nov-18 01-Sep-18 22-Mar-19

UTL.GPC204.4000 GA-1.4.2.5.4.CO1.P185Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-204 60 131 23-Apr-18 21-Jun-18 01-Sep-18 30-Oct-18 0%

UTL.GPC204.4001 GA-1.4.2.5.4.CO1.P185Georgia Power Co. Utility Civil Works - Conflict C-204 40 90 22-Jun-18 17-Aug-18 31-Oct-18 28-Dec-18 0%

UTL.GPC204.4002 GA-1.4.2.5.4.CO1.P185Georgia Power Co. Utility Installation - Conflict C-204 40 90 20-Aug-18 16-Oct-18 31-Dec-18 28-Feb-19 0%

UTL.GPC204.4003 GA-1.4.2.5.4.CO1.P185Georgia Power Co. Connections and Tie-Ins - Conflict C-204 15 90 17-Oct-18 06-Nov-18 01-Mar-19 21-Mar-19 0%

UTL.GPC204.4004 GA-1.4.2.5.4.CO1.P185Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-204 1 90 07-Nov-18 07-Nov-18 22-Mar-19 22-Mar-19 0%
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Georgia Power Co. Utility Installation - Conflict C-181

Georgia Power Co. Connections and Tie-Ins - Conflict C-181

Georgia Power Co. Final Inspection & As-Built Verification & As-Built Verification - Conflic t C-181

27-Aug-18, Georgia Power Co. C-182

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-182

Georgia Power Co. Utility Civil Works - Conflict C-182

Georgia Power Co. Utility Installation - Conflict C-182

Georgia Power Co. Connections and Tie-Ins - Conflict C-182

Georgia Power Co. Final Inspection & As-Built Verification & As-Built Verification - Conflic t C-182

09-Aug-18, Georgia Power Co. C-188

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-188

Georgia Power Co. Utility Civil Works - Conflict C-188

Georgia Power Co. Utility Installation - Conflict C-188

Georgia Power Co. Connections and Tie-Ins - Conflict C-188

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-188

17-May-18, Georgia Power Co. C-191

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-191

Georgia Power Co. Utility Civil Works - Conflict C-191

Georgia Power Co. Utility Installation - Conflict C-191

Georgia Power Co. Connections and Tie -Ins - Conflict C-191

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-191

11-Jul-18, Georgia Power Co. C-192

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-192

Georgia Power Co. Utility Civil Works - Conflict C-192

Georgia Power Co. Utility Installation - Conflict C-192

Georgia Power Co. Connections and Tie-Ins - Conflict C-192

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-192

11-Jul-18, Georgia Power Co. C-197

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-197

Georgia Power Co. Utility Civil Works - Conflict C-197

Georgia Power Co. Utility Installation - Conflict C-197

Georgia Power Co. Connections and Tie-Ins - Conflict C-197

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-197

11-Jul-18, Georgia Power Co. C-198

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-198

Georgia Power Co. Utility Civil Works - Conflict C-198

Georgia Power Co. Utility Installation - Conflict C-198

Georgia Power Co. Connections and Tie-Ins - Conflict C-198

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-198

09-Aug-18, Georgia Power Co. C-199

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-199

Georgia Power Co. Utility Civil Works - Conflict C-199

Georgia Power Co. Utility Installation - Conflict C-199

Georgia Power Co. Connections and Tie-Ins - Conflict C-199

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-199

17-May-18, Georgia Power Co. C-203

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-203

Georgia Power Co. Utility Civil Works - Conflict C-203

Georgia Power Co. Utility Installation - Conflict C-203

Georgia Power Co. Connections and Tie -Ins - Conflict C-203

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-203

07-Nov-18, Georgia Power Co. C-204

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-204

Georgia Power Co. Utility Civil Works - Conflict C-204

Georgia Power Co. Utility Installation - Conflict C-204

Georgia Power Co. Connections and Tie-Ins - Conflict C-204

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-204
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Activity ID WBS Activity Name Original
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Georgia Power Co. C-211Georgia Power Co. C-211Georgia Power Co. C-211 135 238 25-Dec-17 11-Jul-18 09-Dec-18 25-Jun-19

UTL.GPC211.4000 GA-1.4.2.5.4.CO1.P201Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-211 60 349 25-Dec-17 22-Feb-18 09-Dec-18 06-Feb-19 0%

UTL.GPC211.4001 GA-1.4.2.5.4.CO1.P201Georgia Power Co. Utility Civil Works - Conflict C-211 40 238 23-Feb-18 19-Apr-18 07-Feb-19 04-Apr-19 0%

UTL.GPC211.4002 GA-1.4.2.5.4.CO1.P201Georgia Power Co. Utility Installation - Conflict C-211 40 238 20-Apr-18 18-Jun-18 05-Apr-19 03-Jun-19 0%

UTL.GPC211.4003 GA-1.4.2.5.4.CO1.P201Georgia Power Co. Connections and Tie-Ins - Conflict C-211 15 238 19-Jun-18 10-Jul-18 04-Jun-19 24-Jun-19 0%

UTL.GPC211.4004 GA-1.4.2.5.4.CO1.P201Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-211 1 238 11-Jul-18 11-Jul-18 25-Jun-19 25-Jun-19 0%

Georgia Power Co. C-212Georgia Power Co. C-212Georgia Power Co. C-212 135 105 25-Dec-17 11-Jul-18 26-May-18 11-Dec-18

UTL.GPC212.4000 GA-1.4.2.5.4.CO1.P202Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-212 60 152 25-Dec-17 22-Feb-18 26-May-18 24-Jul-18 0%

UTL.GPC212.4001 GA-1.4.2.5.4.CO1.P202Georgia Power Co. Utility Civil Works - Conflict C-212 40 105 23-Feb-18 19-Apr-18 25-Jul-18 19-Sep-18 0%

UTL.GPC212.4002 GA-1.4.2.5.4.CO1.P202Georgia Power Co. Utility Installation - Conflict C-212 40 105 20-Apr-18 18-Jun-18 20-Sep-18 16-Nov-18 0%

UTL.GPC212.4003 GA-1.4.2.5.4.CO1.P202Georgia Power Co. Connections and Tie-Ins - Conflict C-212 15 105 19-Jun-18 10-Jul-18 19-Nov-18 10-Dec-18 0%

UTL.GPC212.4004 GA-1.4.2.5.4.CO1.P202Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-212 1 105 11-Jul-18 11-Jul-18 11-Dec-18 11-Dec-18 0%

Georgia Power Co. C-213Georgia Power Co. C-213Georgia Power Co. C-213 137 139 25-Jan-18 09-Aug-18 13-Aug-18 05-Mar-19

UTL.GPC213.4000 GA-1.4.2.5.4.CO1.P190Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-213 60 200 25-Jan-18 25-Mar-18 13-Aug-18 11-O ct-18 0%

UTL.GPC213.4001 GA-1.4.2.5.4.CO1.P190Georgia Power Co. Utility Civil Works - Conflict C-213 40 139 26-Mar-18 21-May-18 12-Oct-18 10-Dec-18 0%

UTL.GPC213.4002 GA-1.4.2.5.4.CO1.P190Georgia Power Co. Utility Installation - Conflict C-213 40 139 22-May-18 18-Jul-18 11-Dec-18 08-Feb-19 0%

UTL.GPC213.4003 GA-1.4.2.5.4.CO1.P190Georgia Power Co. Connections and Tie-Ins - Conflict C-213 15 139 19-Jul-18 08-Aug-18 11-Feb-19 04-Mar-19 0%

UTL.GPC213.4004 GA-1.4.2.5.4.CO1.P190Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-213 1 139 09-Aug-18 09-Aug-18 05-Mar-19 05-Mar-19 0%

Georgia Power Co. C-214Georgia Power Co. C-214Georgia Power Co. C-214 136 197 29-Oct-17 17-May-18 13-Aug-18 05-Mar-19

UTL.GPC214.4000 GA-1.4.2.5.4.CO1.P193Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-214 60 288 29-Oct-17 27-Dec-17 13-Aug-18 11-O ct-18 0%

UTL.GPC214.4001 GA-1.4.2.5.4.CO1.P193Georgia Power Co. Utility Civil Works - Conflict C-214 40 197 28-Dec-17 27-Feb-18 12-Oct-18 10-Dec-18 0%

UTL.GPC214.4002 GA-1.4.2.5.4.CO1.P193Georgia Power Co. Utility Installation - Conflict C-214 40 197 28-Feb-18 24-Apr-18 11-Dec-18 08-Feb-19 0%

UTL.GPC214.4003 GA-1.4.2.5.4.CO1.P193Georgia Power Co. Connections and Tie-Ins - Conflict C-214 15 197 25-Apr-18 16-May-18 11-Feb-19 04-Mar-19 0%

UTL.GPC214.4004 GA-1.4.2.5.4.CO1.P193Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-214 1 197 17-May-18 17-May-18 05-Mar-19 05-Mar-19 0%

Georgia Power Co. C-215Georgia Power Co. C-215Georgia Power Co. C-215 137 139 25-Jan-18 09-Aug-18 13-Aug-18 05-Mar-19

UTL.GPC215.4000 GA-1.4.2.5.4.CO1.P194Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-10 60 200 25-Jan-18 25-Mar-18 13-Aug-18 11-O ct-18 0%

UTL.GPC215.4001 GA-1.4.2.5.4.CO1.P194Georgia Power Co. Utility Civil Works - Conflict C-10 40 139 26-Mar-18 21-May-18 12-Oct-18 10-Dec-18 0%

UTL.GPC215.4002 GA-1.4.2.5.4.CO1.P194Georgia Power Co. Utility Installation - Conflict C-10 40 139 22-May-18 18-Jul-18 11-Dec-18 08-Feb-19 0%

UTL.GPC215.4003 GA-1.4.2.5.4.CO1.P194Georgia Power Co. Connections and Tie-Ins - Conflict C-10 15 139 19-Jul-18 08-Aug-18 11-Feb-19 04-Mar-19 0%

UTL.GPC215.4004 GA-1.4.2.5.4.CO1.P194Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-10 1 139 09-Aug-18 09-Aug-18 05-Mar-19 05-Mar-19 0%

Georgia Power Co. C-216Georgia Power Co. C-216Georgia Power Co. C-216 135 160 25-Dec-17 11-Jul-18 13-Aug-18 05-Mar-19

UTL.GPC216.4000 GA-1.4.2.5.4.CO1.P195Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-216 60 231 25-Dec-17 22-Feb-18 13-Aug-18 11-O ct-18 0%

UTL.GPC216.4001 GA-1.4.2.5.4.CO1.P195Georgia Power Co. Utility Civil Works - Conflict C-216 40 160 23-Feb-18 19-Apr-18 12-Oct-18 10-Dec-18 0%

UTL.GPC216.4002 GA-1.4.2.5.4.CO1.P195Georgia Power Co. Utility Installation - Conflict C-216 40 160 20-Apr-18 18-Jun-18 11-Dec-18 08-Feb-19 0%

UTL.GPC216.4003 GA-1.4.2.5.4.CO1.P195Georgia Power Co. Connections and Tie-Ins - Conflict C-216 15 160 19-Jun-18 10-Jul-18 11-Feb-19 04-Mar-19 0%

UTL.GPC216.4004 GA-1.4.2.5.4.CO1.P195Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-216 1 160 11-Jul-18 11-Jul-18 05-Mar-19 05-Mar-19 0%

Georgia Power Co. C-236Georgia Power Co. C-236Georgia Power Co. C-236 136 306 29-Oct-17 17-May-18 24-Jan-19 08-Aug-19

UTL.GPC236.4000 GA-1.4.2.5.4.CO1.P1683Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-236 60 452 29-Oct-17 27-Dec-17 24-Jan-19 24-Mar-19 0%

UTL.GPC236.4001 GA-1.4.2.5.4.CO1.P1683Georgia Power Co. Utility Civil Works - Conflict C-236 40 306 28-Dec-17 27-Feb-18 25-Mar-19 20-May-19 0%

UTL.GPC236.4002 GA-1.4.2.5.4.CO1.P1683Georgia Power Co. Utility Installation - Conflict C-236 40 306 28-Feb-18 24-Apr-18 21-May-19 17-Jul-19 0%

UTL.GPC236.4003 GA-1.4.2.5.4.CO1.P1683Georgia Power Co. Connections and Tie-Ins - Conflict C-236 15 306 25-Apr-18 16-May-18 18-Jul-19 07-Aug-19 0%

UTL.GPC236.4004 GA-1.4.2.5.4.CO1.P1683Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-236 1 306 17-May-18 17-May-18 08-Aug-19 08-Aug-19 0%

Georgia Power Co. C-237Georgia Power Co. C-237Georgia Power Co. C-237 137 238 08-Feb-18 23-Aug-18 24-Jan-19 08-Aug-19

UTL.GPC237.4000 GA-1.4.2.5.4.CO1.P1685Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-237 60 350 08-Feb-18 08-Apr-18 24-Jan-19 24-Mar-19 0%

UTL.GPC237.4001 GA-1.4.2.5.4.CO1.P1685Georgia Power Co. Utility Civil Works - Conflict C-237 40 238 09-Apr-18 05-Jun-18 25-Mar-19 20-May-19 0%

UTL.GPC237.4002 GA-1.4.2.5.4.CO1.P1685Georgia Power Co. Utility Installation - Conflict C-237 40 238 06-Jun-18 01-Aug-18 21-May-19 17-Jul-19 0%

UTL.GPC237.4003 GA-1.4.2.5.4.CO1.P1685Georgia Power Co. Connections and Tie-Ins - Conflict C-237 15 238 02-Aug-18 22-Aug-18 18-Jul-19 07-Aug-19 0%

UTL.GPC237.4004 GA-1.4.2.5.4.CO1.P1685Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-237 1 238 23-Aug-18 23-Aug-18 08-Aug-19 08-Aug-19 0%

Georgia Power Co. C-261Georgia Power Co. C-261Georgia Power Co. C-261 137 54 09-Jun-18 26-Dec-18 26-Aug-18 18-Mar-19

UTL.GPC261.4000 GA-1.4.2.5.4.CO1.P168Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-261 60 78 09-Jun-18 07-Aug-18 26-Aug-18 24-Oct-18 0%

UTL.GPC261.4001 GA-1.4.2.5.4.CO1.P168Georgia Power Co. Utility Civil Works - Conflict C-261 40 54 08-Aug-18 03-Oct-18 25-Oct-18 21-Dec-18 0%

UTL.GPC261.4002 GA-1.4.2.5.4.CO1.P168Georgia Power Co. Utility Installation - Conflict C-261 40 54 04-Oct-18 03-Dec-18 24-Dec-18 22-Feb-19 0%

UTL.GPC261.4003 GA-1.4.2.5.4.CO1.P168Georgia Power Co. Connections and Tie-Ins - Conflict C-261 15 54 04-Dec-18 24-Dec-18 25-Feb-19 15-Mar-19 0%

UTL.GPC261.4004 GA-1.4.2.5.4.CO1.P168Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-261 1 54 26-Dec-18 26-Dec-18 18-Mar-19 18-Mar-19 0%

Georgia Power Co. C-262Georgia Power Co. C-262Georgia Power Co. C-262 137 54 09-Jun-18 26-Dec-18 26-Aug-18 18-Mar-19

UTL.GPC262.4000 GA-1.4.2.5.4.CO1.P174Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-262 60 78 09-Jun-18 07-Aug-18 26-Aug-18 24-Oct-18 0%

UTL.GPC262.4001 GA-1.4.2.5.4.CO1.P174Georgia Power Co. Utility Civil Works - Conflict C-262 40 54 08-Aug-18 03-Oct-18 25-Oct-18 21-Dec-18 0%
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11-Jul-18, Georgia Power Co. C-211

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-211

Georgia Power Co. Utility Civil Works - Conflict C-211

Georgia Power Co. Utility Installation - Conflict C-211

Georgia Power Co. Connections and Tie-Ins - Conflict C-211

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-211

11-Jul-18, Georgia Power Co. C-212

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-212

Georgia Power Co. Utility Civil Works - Conflict C-212

Georgia Power Co. Utility Installation - Conflict C-212

Georgia Power Co. Connections and Tie-Ins - Conflict C-212

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-212

09-Aug-18, Georgia Power Co. C-213

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-213

Georgia Power Co. Utility Civil Works - Conflict C-213

Georgia Power Co. Utility Installation - Conflict C-213

Georgia Power Co. Connections and Tie-Ins - Conflict C-213

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-213

17-May-18, Georgia Power Co. C-214

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-214

Georgia Power Co. Utility Civil Works - Conflict C-214

Georgia Power Co. Utility Installation - Conflict C-214

Georgia Power Co. Connections and Tie -Ins - Conflict C-214

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-214

09-Aug-18, Georgia Power Co. C-215

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-10

Georgia Power Co. Utility Civil Works - Conflict C-10

Georgia Power Co. Utility Installation - Conflict C-10

Georgia Power Co. Connections and Tie-Ins - Conflict C-10

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-10

11-Jul-18, Georgia Power Co. C-216

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-216

Georgia Power Co. Utility Civil Works - Conflict C-216

Georgia Power Co. Utility Installation - Conflict C-216

Georgia Power Co. Connections and Tie-Ins - Conflict C-216

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-216

17-May-18, Georgia Power Co. C-236

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-236

Georgia Power Co. Utility Civil Works - Conflict C-236

Georgia Power Co. Utility Installation - Conflict C-236

Georgia Power Co. Connections and Tie -Ins - Conflict C-236

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-236

23-Aug-18, Georgia Power Co. C-237

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-237

Georgia Power Co. Utility Civil Works - Conflict C-237

Georgia Power Co. Utility Installation - Conflict C-237

Georgia Power Co. Connections and Tie-Ins - Conflict C-237

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-237

26-Dec-18, Georgia Power Co. C-261

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-261

Georgia Power Co. Utility Civil Works - Conflict C-261

Georgia Power Co. Utility Installation - Conflict C-261

Georgia Power Co. Connections and Tie-Ins - Conflict C-261

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-261

26-Dec-18, Georgia Power Co. C-262

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-262

Georgia Power Co. Utility Civil Works - Conflict C-262
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UTL.GPC262.4002 GA-1.4.2.5.4.CO1.P174Georgia Power Co. Utility Installation - Conflict C-262 40 54 04-Oct-18 03-Dec-18 24-Dec-18 22-Feb-19 0%

UTL.GPC262.4003 GA-1.4.2.5.4.CO1.P174Georgia Power Co. Connections and Tie-Ins - Conflict C-262 15 54 04-Dec-18 24-Dec-18 25-Feb-19 15-Mar-19 0%

UTL.GPC262.4004 GA-1.4.2.5.4.CO1.P174Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-262 1 54 26-Dec-18 26-Dec-18 18-Mar-19 18-Mar-19 0%

Georgia Power Co. C-263Georgia Power Co. C-263Georgia Power Co. C-263 137 54 09-Jun-18 26-Dec-18 26-Aug-18 18-Mar-19

UTL.GPC263.4000 GA-1.4.2.5.4.CO1.P200Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-263 60 78 09-Jun-18 07-Aug-18 26-Aug-18 24-Oct-18 0%

UTL.GPC263.4001 GA-1.4.2.5.4.CO1.P200Georgia Power Co. Utility Civil Works - Conflict C-263 40 54 08-Aug-18 03-Oct-18 25-Oct-18 21-Dec-18 0%

UTL.GPC263.4002 GA-1.4.2.5.4.CO1.P200Georgia Power Co. Utility Installation - Conflict C-263 40 54 04-Oct-18 03-Dec-18 24-Dec-18 22-Feb-19 0%

UTL.GPC263.4003 GA-1.4.2.5.4.CO1.P200Georgia Power Co. Connections and Tie-Ins - Conflict C-263 15 54 04-Dec-18 24-Dec-18 25-Feb-19 15-Mar-19 0%

UTL.GPC263.4004 GA-1.4.2.5.4.CO1.P200Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-263 1 54 26-Dec-18 26-Dec-18 18-Mar-19 18-Mar-19 0%

Georgia Power Co. C-264Georgia Power Co. C-264Georgia Power Co. C-264 137 207 15-Oct-17 04-May-18 16-Aug-18 06-Mar-19

UTL.GPC264.4000 GA-1.4.2.5.4.CO1.P204Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-264 60 305 15-Oct-17 13-Dec-17 16-Aug-18 14-Oct-18 0%

UTL.GPC264.4001 GA-1.4.2.5.4.CO1.P204Georgia Power Co. Utility Civil Works - Conflict C-264 40 207 14-Dec-17 13-Feb-18 15-Oct-18 11-Dec-18 0%

UTL.GPC264.4002 GA-1.4.2.5.4.CO1.P204Georgia Power Co. Utility Installation - Conflict C-264 40 207 14-Feb-18 11-Apr-18 12-Dec-18 11-Feb-19 0%

UTL.GPC264.4003 GA-1.4.2.5.4.CO1.P204Georgia Power Co. Connections and Tie-Ins - Conflict C-264 15 207 12-Apr-18 03-May-18 12-Feb-19 05-Mar-19 0%

UTL.GPC264.4004 GA-1.4.2.5.4.CO1.P204Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-264 1 207 04-May-18 04-May-18 06-Mar-19 06-Mar-19 0%

Georgia Power Co. C-276Georgia Power Co. C-276Georgia Power Co. C-276 137 123 25-Jan-18 09-Aug-18 21-Jul-18 08-Feb-19

UTL.GPC276.4000 GA-1.4.2.5.4.CO1.P170Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-170 60 177 25-Jan-18 25-Mar-18 21-Jul-18 18-Sep-18 0%

UTL.GPC276.4001 GA-1.4.2.5.4.CO1.P170Georgia Power Co. Utility Civil Works - Conflict C-170 40 123 26-Mar-18 21-May-18 19-Sep-18 15-Nov-18 0%

UTL.GPC276.4002 GA-1.4.2.5.4.CO1.P170Georgia Power Co. Utility Installation - Conflict C-170 40 123 22-May-18 18-Jul-18 16-Nov-18 15-Jan-19 0%

UTL.GPC276.4003 GA-1.4.2.5.4.CO1.P170Georgia Power Co. Connections and Tie-Ins - Conflict C-170 15 123 19-Jul-18 08-Aug-18 16-Jan-19 07-Feb-19 0%

UTL.GPC276.4004 GA-1.4.2.5.4.CO1.P170Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-170 1 123 09-Aug-18 09-Aug-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-277Georgia Power Co. C-277Georgia Power Co. C-277 137 123 25-Jan-18 09-Aug-18 21-Jul-18 08-Feb-19

UTL.GPC277.4000 GA-1.4.2.5.4.CO1.P171Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-171 60 177 25-Jan-18 25-Mar-18 21-Jul-18 18-Sep-18 0%

UTL.GPC277.4001 GA-1.4.2.5.4.CO1.P171Georgia Power Co. Utility Civil Works - Conflict C-171 40 123 26-Mar-18 21-May-18 19-Sep-18 15-Nov-18 0%

UTL.GPC277.4002 GA-1.4.2.5.4.CO1.P171Georgia Power Co. Utility Installation - Conflict C-171 40 123 22-May-18 18-Jul-18 16-Nov-18 15-Jan-19 0%

UTL.GPC277.4003 GA-1.4.2.5.4.CO1.P171Georgia Power Co. Connections and Tie-Ins - Conflict C-171 15 123 19-Jul-18 08-Aug-18 16-Jan-19 07-Feb-19 0%

UTL.GPC277.4004 GA-1.4.2.5.4.CO1.P171Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-171 1 123 09-Aug-18 09-Aug-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-278Georgia Power Co. C-278Georgia Power Co. C-278 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC278.4000 GA-1.4.2.5.4.CO1.P172Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-287 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC278.4001 GA-1.4.2.5.4.CO1.P172Georgia Power Co. Utility Civil Works - Conflict C-287 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC278.4002 GA-1.4.2.5.4.CO1.P172Georgia Power Co. Utility Installation - Conflict C-287 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC278.4003 GA-1.4.2.5.4.CO1.P172Georgia Power Co. Connections and Tie-Ins - Conflict C-287 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC278.4004 GA-1.4.2.5.4.CO1.P172Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-287 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-281Georgia Power Co. C-281Georgia Power Co. C-281 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC281.4000 GA-1.4.2.5.4.CO1.P173Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-281 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC281.4001 GA-1.4.2.5.4.CO1.P173Georgia Power Co. Utility Civil Works - Conflict C-281 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC281.4002 GA-1.4.2.5.4.CO1.P173Georgia Power Co. Utility Installation - Conflict C-281 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC281.4003 GA-1.4.2.5.4.CO1.P173Georgia Power Co. Connections and Tie-Ins - Conflict C-281 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC281.4004 GA-1.4.2.5.4.CO1.P173Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-281 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-283Georgia Power Co. C-283Georgia Power Co. C-283 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC283.4000 GA-1.4.2.5.4.CO1.P175Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-283 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC283.4001 GA-1.4.2.5.4.CO1.P175Georgia Power Co. Utility Civil Works - Conflict C-283 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC283.4002 GA-1.4.2.5.4.CO1.P175Georgia Power Co. Utility Installation - Conflict C-283 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC283.4003 GA-1.4.2.5.4.CO1.P175Georgia Power Co. Connections and Tie-Ins - Conflict C-283 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC283.4004 GA-1.4.2.5.4.CO1.P175Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-283 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-284Georgia Power Co. C-284Georgia Power Co. C-284 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC284.4000 GA-1.4.2.5.4.CO1.P176Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-284 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC284.4001 GA-1.4.2.5.4.CO1.P176Georgia Power Co. Utility Civil Works - Conflict C-284 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC284.4002 GA-1.4.2.5.4.CO1.P176Georgia Power Co. Utility Installation - Conflict C-284 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC284.4003 GA-1.4.2.5.4.CO1.P176Georgia Power Co. Connections and Tie-Ins - Conflict C-284 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC284.4004 GA-1.4.2.5.4.CO1.P176Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-284 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%

Georgia Power Co. C-285Georgia Power Co. C-285Georgia Power Co. C-285 135 144 25-Dec-17 11-Jul-18 21-Jul-18 08-Feb-19

UTL.GPC285.4000 GA-1.4.2.5.4.CO1.P177Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-285 60 208 25-Dec-17 22-Feb-18 21-Jul-18 18-Sep-18 0%

UTL.GPC285.4001 GA-1.4.2.5.4.CO1.P177Georgia Power Co. Utility Civil Works - Conflict C-285 40 144 23-Feb-18 19-Apr-18 19-Sep-18 15-Nov-18 0%

UTL.GPC285.4002 GA-1.4.2.5.4.CO1.P177Georgia Power Co. Utility Installation - Conflict C-285 40 144 20-Apr-18 18-Jun-18 16-Nov-18 15-Jan-19 0%

UTL.GPC285.4003 GA-1.4.2.5.4.CO1.P177Georgia Power Co. Connections and Tie-Ins - Conflict C-285 15 144 19-Jun-18 10-Jul-18 16-Jan-19 07-Feb-19 0%

UTL.GPC285.4004 GA-1.4.2.5.4.CO1.P177Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-285 1 144 11-Jul-18 11-Jul-18 08-Feb-19 08-Feb-19 0%
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Georgia Power Co. Utility Installation - Conflict C-262

Georgia Power Co. Connections and Tie-Ins - Conflict C-262

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-262

26-Dec-18, Georgia Power Co. C-263

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-263

Georgia Power Co. Utility Civil Works - Conflict C-263

Georgia Power Co. Utility Installation - Conflict C-263

Georgia Power Co. Connections and Tie-Ins - Conflict C-263

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-263

04-May-18, Georgia Power Co. C-264

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-264

Georgia Power Co. Utility Civil Works - Conflict C-264

Georgia Power Co. Utility Installation - Conflict C-264

Georgia Power Co. Connections and Tie-Ins - Conflict C-264

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-264

09-Aug-18, Georgia Power Co. C-276

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-170

Georgia Power Co. Utility Civil Works - Conflict C-170

Georgia Power Co. Utility Installation - Conflict C-170

Georgia Power Co. Connections and Tie-Ins - Conflict C-170

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-170

09-Aug-18, Georgia Power Co. C-277

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-171

Georgia Power Co. Utility Civil Works - Conflict C-171

Georgia Power Co. Utility Installation - Conflict C-171

Georgia Power Co. Connections and Tie-Ins - Conflict C-171

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-171

11-Jul-18, Georgia Power Co. C-278

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-287

Georgia Power Co. Utility Civil Works - Conflict C-287

Georgia Power Co. Utility Installation - Conflict C-287

Georgia Power Co. Connections and Tie-Ins - Conflict C-287

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-287

11-Jul-18, Georgia Power Co. C-281

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-281

Georgia Power Co. Utility Civil Works - Conflict C-281

Georgia Power Co. Utility Installation - Conflict C-281

Georgia Power Co. Connections and Tie-Ins - Conflict C-281

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-281

11-Jul-18, Georgia Power Co. C-283

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-283

Georgia Power Co. Utility Civil Works - Conflict C-283

Georgia Power Co. Utility Installation - Conflict C-283

Georgia Power Co. Connections and Tie-Ins - Conflict C-283

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-283

11-Jul-18, Georgia Power Co. C-284

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-284

Georgia Power Co. Utility Civil Works - Conflict C-284

Georgia Power Co. Utility Installation - Conflict C-284

Georgia Power Co. Connections and Tie-Ins - Conflict C-284

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-284

11-Jul-18, Georgia Power Co. C-285

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-285

Georgia Power Co. Utility Civil Works - Conflict C-285

Georgia Power Co. Utility Installation - Conflict C-285

Georgia Power Co. Connections and Tie-Ins - Conflict C-285

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-285
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Georgia Power Co. C-296Georgia Power Co. C-296Georgia Power Co. C-296 137 222 25-Jan-18 09-Aug-18 16-Dec-18 02-Jul-19

UTL.GPC296.4000 GA-1.4.2.5.4.CO1.P196Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-296 60 325 25-Jan-18 25-Mar-18 16-Dec-18 13-Feb-19 0%

UTL.GPC296.4001 GA-1.4.2.5.4.CO1.P196Georgia Power Co. Utility Civil Works - Conflict C-296 40 222 26-Mar-18 21-May-18 14-Feb-19 11-Apr-19 0%

UTL.GPC296.4002 GA-1.4.2.5.4.CO1.P196Georgia Power Co. Utility Installation - Conflict C-296 40 222 22-May-18 18-Jul-18 12-Apr-19 10-Jun-19 0%

UTL.GPC296.4003 GA-1.4.2.5.4.CO1.P196Georgia Power Co. Connections and Tie-Ins - Conflict C-296 15 222 19-Jul-18 08-Aug-18 11-Jun-19 01-Jul-19 0%

UTL.GPC296.4004 GA-1.4.2.5.4.CO1.P196Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-296 1 222 09-Aug-18 09-Aug-18 02-Jul-19 02-Jul-19 0%

Georgia Power Co. C-297Georgia Power Co. C-297Georgia Power Co. C-297 64 234 23-Apr-18 24-Jul-18 04-Apr-19 02-Jul-19

UTL.GPC297.4000 GA-1.4.2.5.4.CO1.P1684Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-297 60 346 23-Apr-18 21-Jun-18 04-Apr-19 02-Jun-19 0%

UTL.GPC297.4001 GA-1.4.2.5.4.CO1.P1684Georgia Power Co. Utility Civil Works - Conflict C-297 10 234 22-Jun-18 06-Jul-18 03-Jun-19 14-Jun-19 0%

UTL.GPC297.4002 GA-1.4.2.5.4.CO1.P1684Georgia Power Co. Utility Installation - Conflict C-297 10 234 09-Jul-18 20-Jul-18 17-Jun-19 28-Jun-19 0%

UTL.GPC297.4003 GA-1.4.2.5.4.CO1.P1684Georgia Power Co. Connections and Tie-Ins - Conflict C-297 1 234 23-Jul-18 23-Jul-18 01-Jul-19 01-Jul-19 0%

UTL.GPC297.4004 GA-1.4.2.5.4.CO1.P1684Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-297 1 234 24-Jul-18 24-Jul-18 02-Jul-19 02-Jul-19 0%

MARTAMARTAMARTA 388 362 06-Sep-16 29-Mar-18 20-Jul-17 10-Sep-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 216 06-Sep-16 01-Dec-16 20-Jul-17 13-Oct-17

UTL.MARTA1.1000 GA-1.4.2.6.1Negotiate MUAA with MARTA and Approved Designer 60 216 06-Sep-16 01-Dec-16 20-Jul-17 13-Oct-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 365 02-Dec-16 17-Jan-17 16-Oct-17 05-Jul-18

MARTA C-102MARTA C-102MARTA C-102 30 216 02-Dec-16 17-Jan-17 16-Oct-17 28-Nov-17

UTL.MARTA1102.2000 GA-1.4.2.6.2.WW96Field verify and inspection of MARTA - Conflict C-102 30 216 02-Dec-16 17-Jan-17 16-Oct-17 28-Nov-17 0%

MARTA C-147MARTA C-147MARTA C-147 30 365 02-Dec-16 17-Jan-17 23-May-18 05-Jul-18

UTL.MARTA1147.2000 GA-1.4.2.6.2.WW97Field verify and inspection of MARTA - Conflict C-147 30 365 02-Dec-16 17-Jan-17 23-May-18 05-Jul-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 161 361 18-Jan-17 07-Sep-17 29-Nov-17 22-Feb-19

EastboundEastboundEastbound 161 361 18-Jan-17 07-Sep-17 29-Nov-17 22-Feb-19

MARTA C-102MARTA C-102MARTA C-102 161 215 18-Jan-17 07-Sep-17 29-Nov-17 20-Jul-18

UTL.MARTA1102.3000GA-1.4.2.6.3.1.W34Preparation of MARTA Assembly Package - Conflict C-102 85 216 18-Jan-17 19-May-17 29-Nov-17 03-Apr-18 0%

UTL.MARTA1102.3001GA-1.4.2.6.3.1.W34QA/QC Review MARTA Assembly Package - Conflict C-102 5 216 22-May-17 26-May-17 04-Apr-18 10-Apr-18 0%

UTL.MARTA1102.3002GA-1.4.2.6.3.1.W34Submit to GDOT and MARTA Reviews  Assembly Package - Conflict C-102 1 216 30-May-17 30-May-17 11-Apr-18 11-Apr-18 0%

UTL.MARTA1102.3003GA-1.4.2.6.3.1.W34GDOT Reviews MARTA Assembly Package - Conflict C-102 30 376 31-May-17 29-Jun-17 11-Jun-18 10-Jul-18 0%

UTL.MARTA1102.3004GA-1.4.2.6.3.1.W34MARTA Review of Assembly Package - Conflict C-102 90 316 31-May-17 28-Aug-17 12-Apr-18 10-Jul-18 0%

UTL.MARTA1102.3005GA-1.4.2.6.3.1.W34Clear Comments for MARTA Assembly Package - Conflict C-102 10 316 29-Aug-17 07-Sep-17 11-Jul-18 20-Jul-18 0%

MARTA C-147MARTA C-147MARTA C-147 161 361 18-Jan-17 07-Sep-17 06-Jul-18 22-Feb-19

UTL.MARTA1147.3000GA-1.4.2.6.3.1.W35Preparation of MARTA Assembly Package - Conflict C-147 85 365 18-Jan-17 19-May-17 06-Jul-18 05-Nov-18 0%

UTL.MARTA1147.3001GA-1.4.2.6.3.1.W35QA/QC Review MARTA Assembly Package - Conflict C-147 5 365 22-May-17 26-May-17 06-Nov-18 13-Nov-18 0%

UTL.MARTA1147.3002GA-1.4.2.6.3.1.W35Submit to GDOT and MARTA Reviews  Assembly Package - Conflict C-147 1 365 30-May-17 30-May-17 14-Nov-18 14-Nov-18 0%

UTL.MARTA1147.3003GA-1.4.2.6.3.1.W35GDOT Reviews MARTA Assembly Package - Conflict C-147 30 593 31-May-17 29-Jun-17 14-Jan-19 12-Feb-19 0%

UTL.MARTA1147.3004GA-1.4.2.6.3.1.W35MARTA Review of Assembly Package - Conflict C-138 90 533 31-May-17 28-Aug-17 15-Nov-18 12-Feb-19 0%

UTL.MARTA1147.3005GA-1.4.2.6.3.1.W35Clear Comments for MARTA Assembly Package - Conflict C-147 10 533 29-Aug-17 07-Sep-17 13-Feb-19 22-Feb-19 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 137 362 08-Sep-17 29-Mar-18 21-Jul-18 10-Sep-19

EastboundEastboundEastbound 137 362 08-Sep-17 29-Mar-18 21-Jul-18 10-Sep-19

MARTA C-102MARTA C-102MARTA C-102 137 215 08-Sep-17 29-Mar-18 21-Jul-18 08-Feb-19

UTL.MARTA1102.4000GA-1.4.2.6.4.1.C0112MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-102 60 316 08-Sep-17 06-Nov-17 21-Jul-18 18-Sep-18 0%

UTL.MARTA1102.4001GA-1.4.2.6.4.1.C0112MARTA Utility Civil Works - Conflict C-102 40 215 07-Nov-17 05-Jan-18 19-Sep-18 15-Nov-18 0%

UTL.MARTA1102.4002GA-1.4.2.6.4.1.C0112MARTA Utility Installation - Conflict C-102 40 215 08-Jan-18 07-Mar-18 16-Nov-18 15-Jan-19 0%

UTL.MARTA1102.4003GA-1.4.2.6.4.1.C0112MARTA Connections and Tie-Ins  - Conflict C-102 15 215 08-Mar-18 28-Mar-18 16-Jan-19 07-Feb-19 0%

UTL.MARTA1102.4004GA-1.4.2.6.4.1.C0112MARTA Final Inspection & As-Built Verification - Conflict C-102 1 215 29-Mar-18 29-Mar-18 08-Feb-19 08-Feb-19 0%

MARTA C-147MARTA C-147MARTA C-147 137 362 08-Sep-17 29-Mar-18 23-Feb-19 10-Sep-19

UTL.MARTA1147.4000GA-1.4.2.6.4.1.C0111MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-147 60 533 08-Sep-17 06-Nov-17 23-Feb-19 23-Apr-19 0%

UTL.MARTA1147.4001GA-1.4.2.6.4.1.C0111MARTA Utility Civil Works - Conflict C-147 40 362 07-Nov-17 05-Jan-18 24-Apr-19 20-Jun-19 0%

UTL.MARTA1147.4002GA-1.4.2.6.4.1.C0111MARTA Utility Installation - Conflict C-147 40 362 08-Jan-18 07-Mar-18 21-Jun-19 16-Aug-19 0%

UTL.MARTA1147.4003GA-1.4.2.6.4.1.C0111MARTA Connections and Tie-Ins  - Conflict C-147 15 362 08-Mar-18 28-Mar-18 19-Aug-19 09-Sep-19 0%

UTL.MARTA1147.4004GA-1.4.2.6.4.1.C0111MARTA Final Inspection & As-Built Verification - Conflict C-147 1 362 29-Mar-18 29-Mar-18 10-Sep-19 10-Sep-19 0%

DeKalb CountyDeKalb CountyDeKalb County 383 306 05-Dec-16 19-Jun-18 20-Jul-17 10-Sep-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 155 05-Dec-16 03-Mar-17 20-Jul-17 13-Oct-17

UTL.DCWW1.1000 GA-1.4.2.7.1Negotiate MUAA with DeKalb County and Approved Designer 60 155 05-Dec-16 03-Mar-17 20-Jul-17 13-Oct-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 304 06-Mar-17 14-Apr-17 16-Oct-17 05-Jul-18

DeKalb County C-280DeKalb County C-280DeKalb County C-280 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18

UTL.DC1.280.2000 GA-1.4.2.7.2.16Field verify and inspection of DeKalb County - Conflict C-280 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18 0%

DeKalb County C-281DeKalb County C-281DeKalb County C-281 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

09-Aug-18, Georgia Power Co. C-296

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-296

Georgia Power Co. Utility Civil Works - Conflict C-296

Georgia Power Co. Utility Installation - Conflict C-296

Georgia Power Co. Connections and Tie-Ins - Conflict C-296

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-296

24-Jul-18, Georgia Power Co. C-297

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-297

Georgia Power Co. Utility Civil Works - Conflict C-297

Georgia Power Co. Utility Installation - Conflict C-297

Georgia Power Co. Connections and Tie-Ins - Conflict C-297

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-297

29-Mar-18, MARTA

01-Dec-16, Negotiate Agreement (MUAA)

Negotiate MUAA with MARTA and Approved Designer

17-Jan-17, Existing Locates & Conceptual Design

17-Jan-17, MARTA C-102

Field verify and inspection of MARTA - Conflict C-102

17-Jan-17, MARTA C-147

Field verify and inspection of MARTA - Conflict C-147

07-Sep-17, Prepare Utility Assembly

07-Sep-17, Eastbound

07-Sep-17, MARTA C-102

Preparation of MARTA Assembly Package - Conflict C-102

QA/QC Review MARTA Ass embly Pac kage - Conflict C-102

Submit to GDOT and MARTA Reviews  Assembly Package - Conflict C-102

GDOT Reviews MARTA Assembly Package - Conflict C-102

MARTA Review of Assembly Pac kage - Conflict C-102

Clear Comments for MARTA Assembly Package - Conflict C-102

07-Sep-17, MARTA C-147

Preparation of MARTA Assembly Package - Conflict C-147

QA/QC Review MARTA Ass embly Pac kage - Conflict C-147

Submit to GDOT and MARTA Reviews  Assembly Package - Conflict C-147

GDOT Reviews MARTA Assembly Package - Conflict C-147

MARTA Review of Assembly Pac kage - Conflict C-138

Clear Comments for MARTA Assembly Package - Conflict C-147

29-Mar-18, Construct Utility Adjus tments

29-Mar-18, Eastbound

29-Mar-18, MARTA C-102

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-102

MARTA Utility Civil Works - Conflict C-102

MARTA Utility Installation - Conflict C-102

MARTA Connections and Tie-Ins  - Conflict C-102

MARTA Final Inspection & As-Bu ilt Verification - Conflict C-102

29-Mar-18, MARTA C-147

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-147

MARTA Utility Civil Works - Conflict C-147

MARTA Utility Installation - Conflict C-147

MARTA Connections and Tie-Ins  - Conflict C-147

MARTA Final Inspection & As-Bu ilt Verification - Conflict C-147

19-Jun-18, DeKalb County

03-Mar-17, Negotiate Agreement (MUAA)

Negotiate MUAA with DeKalb County and Approved Designer

14-Apr-17, Existing Locates & Conceptual Design

14-Apr-17, DeKalb County C-280

Field verify and inspection of DeKalb County - Conflict C-280

14-Apr-17, DeKalb County C-281
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UTL.DC1.281.2000 GA-1.4.2.7.2.15Field verify and inspection of DeKalb County - Conflict C-281 30 155 06-Mar-17 14-Apr-17 16-Oct-17 28-Nov-17 0%

DeKalb County C-282DeKalb County C-282DeKalb County C-282 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18

UTL.DC1.282.2000 GA-1.4.2.7.2.2Field verify and inspection of DeKalb County - Conflict C-282 30 304 06-Mar-17 14-Apr-17 23-May-18 05-Jul-18 0%

DeKalb County C-283DeKalb County C-283DeKalb County C-283 30 206 06-Mar-17 14-Apr-17 29-Dec-17 13-Feb-18

UTL.DC1.283.2000 GA-1.4.2.7.2.3Field verify and inspection of DeKalb County - Conflict C-283 30 206 06-Mar-17 14-Apr-17 29-Dec-17 13-Feb-18 0%

DeKalb County C-284DeKalb County C-284DeKalb County C-284 30 292 06-Mar-17 14-Apr-17 07-May-18 18-Jun-18

UTL.DC1.284.2000 GA-1.4.2.7.2.4Field verify and inspection of DeKalb County - Conflict C-284 30 292 06-Mar-17 14-Apr-17 07-May-18 18-Jun-18 0%

DeKalb County C-285DeKalb County C-285DeKalb County C-285 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18

UTL.DC1.285.2000 GA-1.4.2.7.2.5Field verify and inspection of DeKalb County - Conflict C-285 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18 0%

DeKalb County C-286DeKalb County C-286DeKalb County C-286 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18

UTL.DC1.286.2000 GA-1.4.2.7.2.6Field verify and inspection of DeKalb County - Conflict C-286 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18 0%

DeKalb County C-287DeKalb County C-287DeKalb County C-287 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18

UTL.DC1.287.2000 GA-1.4.2.7.2.7Field verify and inspection of DeKalb County - Conflict C-287 30 195 06-Mar-17 14-Apr-17 13-Dec-17 29-Jan-18 0%

DeKalb County C-288DeKalb County C-288DeKalb County C-288 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18

UTL.DC1.288.2000 GA-1.4.2.7.2.8Field verify and inspection of DeKalb County - Conflict C-288 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18 0%

DeKalb County C-289DeKalb County C-289DeKalb County C-289 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18

UTL.DC1.289.2000 GA-1.4.2.7.2.9Field verify and inspection of DeKalb County - Conflict C-289 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18 0%

DeKalb County C-301DeKalb County C-301DeKalb County C-301 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18

UTL.DC1.301.2000 GA-1.4.2.7.2.10Field verify and inspection of DeKalb County - Conflict C-302 30 184 06-Mar-17 14-Apr-17 28-Nov-17 10-Jan-18 0%

DeKalb County C-302DeKalb County C-302DeKalb County C-302 30 225 06-Mar-17 14-Apr-17 30-Jan-18 13-Mar-18

UTL.DC1.302.2000 GA-1.4.2.7.2.1Field verify and inspection of DeKalb County - Conflict C-302 30 225 06-Mar-17 14-Apr-17 30-Jan-18 13-Mar-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 158 303 17-Apr-17 02-Dec-17 29-Nov-17 22-Feb-19

CrossingCrossingCrossing 158 303 17-Apr-17 02-Dec-17 29-Nov-17 22-Feb-19

DeKalb County C-280DeKalb County C-280DeKalb County C-280 158 303 17-Apr-17 02-Dec-17 06-Jul-18 22-Feb-19

UTL.DC1.280.3000 GA-1.4.2.7.3.2.C022Preparation of DeKalb County Ass embly Pac kage - Conflic t C-280 85 304 17-Apr-17 16-Aug-17 06-Jul-18 05-Nov-18 0%

UTL.DC1.280.3001 GA-1.4.2.7.3.2.C022QA/QC Review DeKalb County Assembly Package - Conflic t C-280 5 304 17-Aug-17 23-Aug-17 06-Nov-18 13-Nov-18 0%

UTL.DC1.280.3002 GA-1.4.2.7.3.2.C022Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-280 1 304 24-Aug-17 24-Aug-17 14-Nov-18 14-Nov-18 0%

UTL.DC1.280.3003 GA-1.4.2.7.3.2.C022GDOT Reviews DeKalb County As sembly Package - Conflict C-280 30 507 25-Aug-17 23-Sep-17 14-Jan-19 12-Feb-19 0%

UTL.DC1.280.300 GA-1.4.2.7.3.2.C022DeKalb County Review of Assembly Package - Conflic t C-280 90 447 25-Aug-17 22-Nov-17 15-Nov-18 12-Feb-19 0%

UTL.DC1.280.3005 GA-1.4.2.7.3.2.C022Clear Comments for DeKalb County Assembly Package - Conflic t C-280 10 447 23-Nov-17 02-Dec-17 13-Feb-19 22-Feb-19 0%

DeKalb County C-281DeKalb County C-281DeKalb County C-281 158 157 17-Apr-17 02-Dec-17 29-Nov-17 20-Jul-18

UTL.DC1.281.3000 GA-1.4.2.7.3.2.C021Preparation of DeKalb County Ass embly Pac kage - Conflic t C-281 85 155 17-Apr-17 16-Aug-17 29-Nov-17 03-Apr-18 0%

UTL.DC1.281.3001 GA-1.4.2.7.3.2.C021QA/QC Review DeKalb County Assembly Package - Conflic t C-281 5 155 17-Aug-17 23-Aug-17 04-Apr-18 10-Apr-18 0%

UTL.DC1.281.3002 GA-1.4.2.7.3.2.C021Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-281 1 155 24-Aug-17 24-Aug-17 11-Apr-18 11-Apr-18 0%

UTL.DC1.281.3003 GA-1.4.2.7.3.2.C021GDOT Reviews DeKalb County As sembly Package - Conflict C-281 30 290 25-Aug-17 23-Sep-17 11-Jun-18 10-Jul-18 0%

UTL.DC1.281.3004 GA-1.4.2.7.3.2.C021DeKalb County Review of Assembly Package - Conflic t C-281 90 230 25-Aug-17 22-Nov-17 12-Apr-18 10-Jul-18 0%

UTL.DC1.281.3005 GA-1.4.2.7.3.2.C021Clear Comments for DeKalb County Assembly Package - Conflic t C-281 10 230 23-Nov-17 02-Dec-17 11-Jul-18 20-Jul-18 0%

DeKalb County C-282DeKalb County C-282DeKalb County C-282 158 303 17-Apr-17 02-Dec-17 06-Jul-18 22-Feb-19

UTL.DC1.282.3000 GA-1.4.2.7.3.2.C02Preparation of DeKalb County Ass embly Pac kage - Conflic t C-282 85 304 17-Apr-17 16-Aug-17 06-Jul-18 05-Nov-18 0%

UTL.DC1.282.3001 GA-1.4.2.7.3.2.C02QA/QC Review DeKalb County Assembly Package - Conflic t C-282 5 304 17-Aug-17 23-Aug-17 06-Nov-18 13-Nov-18 0%

UTL.DC1.282.3002 GA-1.4.2.7.3.2.C02Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-282 1 304 24-Aug-17 24-Aug-17 14-Nov-18 14-Nov-18 0%

UTL.DC1.282.3004 GA-1.4.2.7.3.2.C02DeKalb County Review of Assembly Package - Conflic t C-282 90 447 25-Aug-17 22-Nov-17 15-Nov-18 12-Feb-19 0%

UTL.DC1.282.3003 GA-1.4.2.7.3.2.C02GDOT Reviews DeKalb County As sembly Package - Conflict C-282 30 507 25-Aug-17 23-Sep-17 14-Jan-19 12-Feb-19 0%

UTL.DC1.282.3005 GA-1.4.2.7.3.2.C02Clear Comments for DeKalb County Assembly Package - Conflic t C-282 10 447 23-Nov-17 02-Dec-17 13-Feb-19 22-Feb-19 0%

DeKalb County C-283DeKalb County C-283DeKalb County C-283 158 209 17-Apr-17 02-Dec-17 14-Feb-18 03-Oct-18

UTL.DC1.283.3000 GA-1.4.2.7.3.2.1Preparation of DeKalb County Ass embly Pac kage - Conflic t C-283 85 206 17-Apr-17 16-Aug-17 14-Feb-18 15-Jun-18 0%

UTL.DC1.283.3001 GA-1.4.2.7.3.2.1QA/QC Review DeKalb County Assembly Package - Conflic t C-283 5 206 17-Aug-17 23-Aug-17 18-Jun-18 22-Jun-18 0%

UTL.DC1.283.3002 GA-1.4.2.7.3.2.1Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-283 1 206 24-Aug-17 24-Aug-17 25-Jun-18 25-Jun-18 0%

UTL.DC1.283.3003 GA-1.4.2.7.3.2.1GDOT Reviews DeKalb County As sembly Package - Conflict C-283 30 365 25-Aug-17 23-Sep-17 25-Aug-18 23-Sep-18 0%

UTL.DC1.283.3004 GA-1.4.2.7.3.2.1DeKalb County Review of Assembly Package - Conflic t C-283 90 305 25-Aug-17 22-Nov-17 26-Jun-18 23-Sep-18 0%

UTL.DC1.283.3005 GA-1.4.2.7.3.2.1Clear Comments for DeKalb County Assembly Package - Conflic t C-283 10 305 23-Nov-17 02-Dec-17 24-Sep-18 03-Oct-18 0%

DeKalb County C-284DeKalb County C-284DeKalb County C-284 158 289 17-Apr-17 02-Dec-17 19-Jun-18 03-Feb-19

UTL.DC1.284.3000 GA-1.4.2.7.3.2.2Preparation of DeKalb County Ass embly Pac kage - Conflic t C-284 85 292 17-Apr-17 16-Aug-17 19-Jun-18 18-Oct-18 0%

UTL.DC1.284.3001 GA-1.4.2.7.3.2.2QA/QC Review DeKalb County Assembly Package - Conflic t C-284 5 292 17-Aug-17 23-Aug-17 19-Oct-18 25-Oct-18 0%

UTL.DC1.284.3002 GA-1.4.2.7.3.2.2Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-284 1 292 24-Aug-17 24-Aug-17 26-Oct-18 26-Oct-18 0%

UTL.DC1.284.3003 GA-1.4.2.7.3.2.2GDOT Reviews DeKalb County As sembly Package - Conflict C-284 30 488 25-Aug-17 23-Sep-17 26-Dec-18 24-Jan-19 0%

UTL.DC1.284.3004 GA-1.4.2.7.3.2.2DeKalb County Review of Assembly Package - Conflic t C-284 90 428 25-Aug-17 22-Nov-17 27-Oct-18 24-Jan-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Field verify and inspection of DeKalb County - Conflict C-281

14-Apr-17, DeKalb County C-282

Field verify and inspection of DeKalb County - Conflict C-282

14-Apr-17, DeKalb County C-283

Field verify and inspection of DeKalb County - Conflict C-283

14-Apr-17, DeKalb County C-284

Field verify and inspection of DeKalb County - Conflict C-284

14-Apr-17, DeKalb County C-285

Field verify and inspection of DeKalb County - Conflict C-285

14-Apr-17, DeKalb County C-286

Field verify and inspection of DeKalb County - Conflict C-286

14-Apr-17, DeKalb County C-287

Field verify and inspection of DeKalb County - Conflict C-287

14-Apr-17, DeKalb County C-288

Field verify and inspection of DeKalb County - Conflict C-288

14-Apr-17, DeKalb County C-289

Field verify and inspection of DeKalb County - Conflict C-289

14-Apr-17, DeKalb County C-301

Field verify and inspection of DeKalb County - Conflict C-302

14-Apr-17, DeKalb County C-302

Field verify and inspection of DeKalb County - Conflict C-302

02-Dec-17, Prepare Utility Assembly

02-Dec-17, Crossing

02-Dec-17, DeKalb County C-280

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-280

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-280

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-280

GDOT Reviews DeKalb County Assembly Package - Conflict C-280

DeKalb County Review of Assembly Package - Conflic t C-280

Clear Comments for DeKalb County Assembly Package - Conflic t C-280

02-Dec-17, DeKalb County C-281

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-281

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-281

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-281

GDOT Reviews DeKalb County Assembly Package - Conflict C-281

DeKalb County Review of Assembly Package - Conflic t C-281

Clear Comments for DeKalb County Assembly Package - Conflic t C-281

02-Dec-17, DeKalb County C-282

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-282

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-282

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-282

DeKalb County Review of Assembly Package - Conflic t C-282

GDOT Reviews DeKalb County Assembly Package - Conflict C-282

Clear Comments for DeKalb County Assembly Package - Conflic t C-282

02-Dec-17, DeKalb County C-283

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-283

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-283

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-283

GDOT Reviews DeKalb County Assembly Package - Conflict C-283

DeKalb County Review of Assembly Package - Conflic t C-283

Clear Comments for DeKalb County Assembly Package - Conflic t C-283

02-Dec-17, DeKalb County C-284

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-284

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-284

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-284

GDOT Reviews DeKalb County Assembly Package - Conflict C-284

DeKalb County Review of Assembly Package - Conflic t C-284
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UTL.DC1.284.3005 GA-1.4.2.7.3.2.2Clear Comments for DeKalb County Assembly Package - Conflic t C-284 10 428 23-Nov-17 02-Dec-17 25-Jan-19 03-Feb-19 0%

DeKalb County C-285DeKalb County C-285DeKalb County C-285 158 196 17-Apr-17 02-Dec-17 30-Jan-18 16-Sep-18

UTL.DC1.285.3000 GA-1.4.2.7.3.2.3Preparation of DeKalb County Ass embly Pac kage - Conflic t C-285 85 195 17-Apr-17 16-Aug-17 30-Jan-18 31-May-18 0%

UTL.DC1.285.3001 GA-1.4.2.7.3.2.3QA/QC Review DeKalb County Assembly Package - Conflic t C-285 5 195 17-Aug-17 23-Aug-17 01-Jun-18 07-Jun-18 0%

UTL.DC1.285.3002 GA-1.4.2.7.3.2.3Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-285 1 195 24-Aug-17 24-Aug-17 08-Jun-18 08-Jun-18 0%

UTL.DC1.285.3003 GA-1.4.2.7.3.2.3GDOT Reviews DeKalb County As sembly Package - Conflict C-285 30 348 25-Aug-17 23-Sep-17 08-Aug-18 06-Sep-18 0%

UTL.DC1.285.3004 GA-1.4.2.7.3.2.3DeKalb County Review of Assembly Package - Conflic t C-285 90 288 25-Aug-17 22-Nov-17 09-Jun-18 06-Sep-18 0%

UTL.DC1.285.3005 GA-1.4.2.7.3.2.3Clear Comments for DeKalb County Assembly Package - Conflic t C-285 10 288 23-Nov-17 02-Dec-17 07-Sep-18 16-Sep-18 0%

DeKalb County C-286DeKalb County C-286DeKalb County C-286 158 187 17-Apr-17 02-Dec-17 11-Jan-18 31-Aug-18

UTL.DC1.286.3000 GA-1.4.2.7.3.2.4Preparation of DeKalb County Ass embly Pac kage - Conflic t C-286 85 184 17-Apr-17 16-Aug-17 11-Jan-18 15-May-18 0%

UTL.DC1.286.3001 GA-1.4.2.7.3.2.4QA/QC Review DeKalb County Assembly Package - Conflic t C-286 5 184 17-Aug-17 23-Aug-17 16-May-18 22-May-18 0%

UTL.DC1.286.3002 GA-1.4.2.7.3.2.4Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-286 1 184 24-Aug-17 24-Aug-17 23-May-18 23-May-18 0%

UTL.DC1.286.3003 GA-1.4.2.7.3.2.4GDOT Reviews DeKalb County As sembly Package - Conflict C-286 30 332 25-Aug-17 23-Sep-17 23-Jul-18 21-Aug-18 0%

UTL.DC1.286.3004 GA-1.4.2.7.3.2.4DeKalb County Review of Assembly Package - Conflic t C-286 90 272 25-Aug-17 22-Nov-17 24-May-18 21-Aug-18 0%

UTL.DC1.286.3005 GA-1.4.2.7.3.2.4Clear Comments for DeKalb County Assembly Package - Conflic t C-286 10 272 23-Nov-17 02-Dec-17 22-Aug-18 31-Aug-18 0%

DeKalb County C-287DeKalb County C-287DeKalb County C-287 158 196 17-Apr-17 02-Dec-17 30-Jan-18 16-Sep-18

UTL.DC1.287.3000 GA-1.4.2.7.3.2.5Preparation of DeKalb County Ass embly Pac kage - Conflic t C-287 85 195 17-Apr-17 16-Aug-17 30-Jan-18 31-May-18 0%

UTL.DC1.287.3001 GA-1.4.2.7.3.2.5QA/QC Review DeKalb County Assembly Package - Conflic t C-287 5 195 17-Aug-17 23-Aug-17 01-Jun-18 07-Jun-18 0%

UTL.DC1.287.3002 GA-1.4.2.7.3.2.5Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-287 1 195 24-Aug-17 24-Aug-17 08-Jun-18 08-Jun-18 0%

UTL.DC1.287.3003 GA-1.4.2.7.3.2.5GDOT Reviews DeKalb County As sembly Package - Conflict C-287 30 348 25-Aug-17 23-Sep-17 08-Aug-18 06-Sep-18 0%

UTL.DC1.287.3004 GA-1.4.2.7.3.2.5DeKalb County Review of Assembly Package - Conflic t C-287 90 288 25-Aug-17 22-Nov-17 09-Jun-18 06-Sep-18 0%

UTL.DC1.287.3005 GA-1.4.2.7.3.2.5Clear Comments for DeKalb County Assembly Package - Conflic t C-287 10 288 23-Nov-17 02-Dec-17 07-Sep-18 16-Sep-18 0%

DeKalb County C-288DeKalb County C-288DeKalb County C-288 158 187 17-Apr-17 02-Dec-17 11-Jan-18 31-Aug-18

UTL.DC1.288.3000 GA-1.4.2.7.3.2.6Preparation of DeKalb County Ass embly Pac kage - Conflic t C-288 85 184 17-Apr-17 16-Aug-17 11-Jan-18 15-May-18 0%

UTL.DC1.288.3001 GA-1.4.2.7.3.2.6QA/QC Review DeKalb County Assembly Package - Conflic t C-288 5 184 17-Aug-17 23-Aug-17 16-May-18 22-May-18 0%

UTL.DC1.288.3002 GA-1.4.2.7.3.2.6Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-288 1 184 24-Aug-17 24-Aug-17 23-May-18 23-May-18 0%

UTL.DC1.288.3003 GA-1.4.2.7.3.2.6GDOT Reviews DeKalb County As sembly Package - Conflict C-288 30 332 25-Aug-17 23-Sep-17 23-Jul-18 21-Aug-18 0%

UTL.DC1.288.3004 GA-1.4.2.7.3.2.6DeKalb County Review of Assembly Package - Conflic t C-288 90 272 25-Aug-17 22-Nov-17 24-May-18 21-Aug-18 0%

UTL.DC1.288.3005 GA-1.4.2.7.3.2.6Clear Comments for DeKalb County Assembly Package - Conflic t C-288 10 272 23-Nov-17 02-Dec-17 22-Aug-18 31-Aug-18 0%

DeKalb County C-289DeKalb County C-289DeKalb County C-289 158 187 17-Apr-17 02-Dec-17 11-Jan-18 31-Aug-18

UTL.DC1.289.3000 GA-1.4.2.7.3.2.7Preparation of DeKalb County Ass embly Pac kage - Conflic t C-289 85 184 17-Apr-17 16-Aug-17 11-Jan-18 15-May-18 0%

UTL.DC1.289.3001 GA-1.4.2.7.3.2.7QA/QC Review DeKalb County Assembly Package - Conflic t C-289 5 184 17-Aug-17 23-Aug-17 16-May-18 22-May-18 0%

UTL.DC1.289.3002 GA-1.4.2.7.3.2.7Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-289 1 184 24-Aug-17 24-Aug-17 23-May-18 23-May-18 0%

UTL.DC1.289.3003 GA-1.4.2.7.3.2.7GDOT Reviews DeKalb County As sembly Package - Conflict C-289 30 332 25-Aug-17 23-Sep-17 23-Jul-18 21-Aug-18 0%

UTL.DC1.289.3004 GA-1.4.2.7.3.2.7DeKalb County Review of Assembly Package - Conflic t C-289 90 272 25-Aug-17 22-Nov-17 24-May-18 21-Aug-18 0%

UTL.DC1.289.3005 GA-1.4.2.7.3.2.7Clear Comments for DeKalb County Assembly Package - Conflic t C-289 10 272 23-Nov-17 02-Dec-17 22-Aug-18 31-Aug-18 0%

DeKalb County C-301DeKalb County C-301DeKalb County C-301 158 187 17-Apr-17 02-Dec-17 11-Jan-18 31-Aug-18

UTL.DC1.301.3000 GA-1.4.2.7.3.2.8Preparation of DeKalb County Ass embly Pac kage - Conflic t C-301 85 184 17-Apr-17 16-Aug-17 11-Jan-18 15-May-18 0%

UTL.DC1.301.3001 GA-1.4.2.7.3.2.8QA/QC Review DeKalb County Assembly Package - Conflic t C-301 5 184 17-Aug-17 23-Aug-17 16-May-18 22-May-18 0%

UTL.DC1.301.3002 GA-1.4.2.7.3.2.8Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-301 1 184 24-Aug-17 24-Aug-17 23-May-18 23-May-18 0%

UTL.DC1.301.3003 GA-1.4.2.7.3.2.8GDOT Reviews DeKalb County As sembly Package - Conflict C-301 30 332 25-Aug-17 23-Sep-17 23-Jul-18 21-Aug-18 0%

UTL.DC1.301.3004 GA-1.4.2.7.3.2.8DeKalb County Review of Assembly Package - Conflic t C-301 90 272 25-Aug-17 22-Nov-17 24-May-18 21-Aug-18 0%

UTL.DC1.301.3005 GA-1.4.2.7.3.2.8Clear Comments for DeKalb County Assembly Package - Conflic t C-301 10 272 23-Nov-17 02-Dec-17 22-Aug-18 31-Aug-18 0%

DeKalb County C-302DeKalb County C-302DeKalb County C-302 158 228 17-Apr-17 02-Dec-17 14-Mar-18 31-Oct-18

UTL.DC1.302.3000 GA-1.4.2.7.3.2.C01Preparation of DeKalb County Ass embly Pac kage - Conflic t C-302 85 225 17-Apr-17 16-Aug-17 14-Mar-18 13-Jul-18 0%

UTL.DC1.302.3001 GA-1.4.2.7.3.2.C01QA/QC Review DeKalb County Assembly Package - Conflic t C-302 5 225 17-Aug-17 23-Aug-17 16-Jul-18 20-Jul-18 0%

UTL.DC1.302.3002 GA-1.4.2.7.3.2.C01Submit to GDOT and DeKalb County Reviews  Assembly Package - Conflict C-302 1 225 24-Aug-17 24-Aug-17 23-Jul-18 23-Jul-18 0%

UTL.DC1.302.3003 GA-1.4.2.7.3.2.C01GDOT Reviews DeKalb County As sembly Package - Conflict C-302 30 393 25-Aug-17 23-Sep-17 22-Sep-18 21-Oct-18 0%

UTL.DC1.302.3004 GA-1.4.2.7.3.2.C01DeKalb County Review of Assembly Package - Conflic t C-302 90 333 25-Aug-17 22-Nov-17 24-Jul-18 21-Oct-18 0%

UTL.DC1.302.3005 GA-1.4.2.7.3.2.C01Clear Comments for DeKalb County Assembly Package - Conflic t C-302 10 333 23-Nov-17 02-Dec-17 22-Oct-18 31-Oct-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 135 306 03-Dec-17 19-Jun-18 21-Jul-18 10-Sep-19

CrossingCrossingCrossing 135 306 03-Dec-17 19-Jun-18 21-Jul-18 10-Sep-19

DeKalb County C-280DeKalb County C-280DeKalb County C-280 135 306 03-Dec-17 19-Jun-18 23-Feb-19 10-Sep-19

UTL.DC1.280.4000 GA-1.4.2.7.4.CO1.C0112DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-18 60 447 03-Dec-17 31-Jan-18 23-Feb-19 23-Apr-19 0%

UTL.DC1.280.4001 GA-1.4.2.7.4.CO1.C0112DeKalb County Utility Civil Works - Conflict C-18 40 306 01-Feb-18 29-Mar-18 24-Apr-19 20-Jun-19 0%

UTL.DC1.280.4002 GA-1.4.2.7.4.CO1.C0112DeKalb County Utility Installation - Conflict C-18 40 306 30-Mar-18 25-May-18 21-Jun-19 16-Aug-19 0%

UTL.DC1.280.4003 GA-1.4.2.7.4.CO1.C0112DeKalb County Connections and Tie-Ins  - Conflic t C-18 15 306 29-May-18 18-Jun-18 19-Aug-19 09-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Clear Comments for DeKalb County Assembly Package - Conflic t C-284

02-Dec-17, DeKalb County C-285

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-285

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-285

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-285

GDOT Reviews DeKalb County Assembly Package - Conflict C-285

DeKalb County Review of Assembly Package - Conflic t C-285

Clear Comments for DeKalb County Assembly Package - Conflic t C-285

02-Dec-17, DeKalb County C-286

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-286

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-286

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-286

GDOT Reviews DeKalb County Assembly Package - Conflict C-286

DeKalb County Review of Assembly Package - Conflic t C-286

Clear Comments for DeKalb County Assembly Package - Conflic t C-286

02-Dec-17, DeKalb County C-287

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-287

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-287

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-287

GDOT Reviews DeKalb County Assembly Package - Conflict C-287

DeKalb County Review of Assembly Package - Conflic t C-287

Clear Comments for DeKalb County Assembly Package - Conflic t C-287

02-Dec-17, DeKalb County C-288

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-288

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-288

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-288

GDOT Reviews DeKalb County Assembly Package - Conflict C-288

DeKalb County Review of Assembly Package - Conflic t C-288

Clear Comments for DeKalb County Assembly Package - Conflic t C-288

02-Dec-17, DeKalb County C-289

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-289

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-289

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-289

GDOT Reviews DeKalb County Assembly Package - Conflict C-289

DeKalb County Review of Assembly Package - Conflic t C-289

Clear Comments for DeKalb County Assembly Package - Conflic t C-289

02-Dec-17, DeKalb County C-301

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-301

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-301

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-301

GDOT Reviews DeKalb County Assembly Package - Conflict C-301

DeKalb County Review of Assembly Package - Conflic t C-301

Clear Comments for DeKalb County Assembly Package - Conflic t C-301

02-Dec-17, DeKalb County C-302

Preparation of DeKalb County Ass embly Pac kage - Conflic t C-302

QA/QC Review DeKalb County Ass embly Package - Confl ic t C-302

Submit to GDOT and DeKalb County Reviews  As sembly Package - Conflict C-302

GDOT Reviews DeKalb County Assembly Package - Conflict C-302

DeKalb County Review of Assembly Package - Conflic t C-302

Clear Comments for DeKalb County Assembly Package - Conflic t C-302

19-Jun-18, Construct Utility Adjus tments

19-Jun-18, Crossing

19-Jun-18, DeKalb County C-280

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-18

DeKalb County Utility Civil Works - Conflict C-18

DeKalb County Utility Installation - Conflict C-18

DeKalb County Connections and Tie-Ins  - Conflic t C-18
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.DC1.280.4004 GA-1.4.2.7.4.CO1.C0112DeKalb County Final Inspection & As-Built Verification - Conflict C-18 1 306 19-Jun-18 19-Jun-18 10-Sep-19 10-Sep-19 0%

DeKalb County C-281DeKalb County C-281DeKalb County C-281 135 159 03-Dec-17 19-Jun-18 21-Jul-18 08-Feb-19

UTL.DC1.281.4000 GA-1.4.2.7.4.CO1.C01111DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-19 60 230 03-Dec-17 31-Jan-18 21-Jul-18 18-Sep-18 0%

UTL.DC1.281.4001 GA-1.4.2.7.4.CO1.C01111DeKalb County Utility Civil Works - Conflict C-19 40 159 01-Feb-18 29-Mar-18 19-Sep-18 15-Nov-18 0%

UTL.DC1.281.4002 GA-1.4.2.7.4.CO1.C01111DeKalb County Utility Installation - Conflict C-19 40 159 30-Mar-18 25-May-18 16-Nov-18 15-Jan-19 0%

UTL.DC1.281.4003 GA-1.4.2.7.4.CO1.C01111DeKalb County Connections and Tie-Ins  - Conflic t C-19 15 159 29-May-18 18-Jun-18 16-Jan-19 07-Feb-19 0%

UTL.DC1.281.4004 GA-1.4.2.7.4.CO1.C01111DeKalb County Final Inspection & As-Built Verification - Conflict C-281 1 159 19-Jun-18 19-Jun-18 08-Feb-19 08-Feb-19 0%

DeKalb County C-282DeKalb County C-282DeKalb County C-282 135 306 03-Dec-17 19-Jun-18 23-Feb-19 10-Sep-19

UTL.DC1.282.4000 GA-1.4.2.7.4.CO1.C011DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-282 60 447 03-Dec-17 31-Jan-18 23-Feb-19 23-Apr-19 0%

UTL.DC1.282.4001 GA-1.4.2.7.4.CO1.C011DeKalb County Utility Civil Works - Conflict C-282 40 306 01-Feb-18 29-Mar-18 24-Apr-19 20-Jun-19 0%

UTL.DC1.282.4002 GA-1.4.2.7.4.CO1.C011DeKalb County Utility Installation - Conflict C-282 40 306 30-Mar-18 25-May-18 21-Jun-19 16-Aug-19 0%

UTL.DC1.282.4003 GA-1.4.2.7.4.CO1.C011DeKalb County Connections and Tie-Ins  - Conflic t C-282 15 306 29-May-18 18-Jun-18 19-Aug-19 09-Sep-19 0%

UTL.DC1.282.4004 GA-1.4.2.7.4.CO1.C011DeKalb County Final Inspection & As-Built Verification - Conflict C-282 1 306 19-Jun-18 19-Jun-18 10-Sep-19 10-Sep-19 0%

DeKalb County C-283DeKalb County C-283DeKalb County C-283 135 209 03-Dec-17 19-Jun-18 04-Oct-18 22-Apr-19

UTL.DC1.283.4000 GA-1.4.2.7.4.CO1.C01DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-283 60 305 03-Dec-17 31-Jan-18 04-Oct-18 02-Dec-18 0%

UTL.DC1.283.4001 GA-1.4.2.7.4.CO1.C01DeKalb County Utility Civil Works - Conflict C-283 40 209 01-Feb-18 29-Mar-18 03-Dec-18 31-Jan-19 0%

UTL.DC1.283.4002 GA-1.4.2.7.4.CO1.C01DeKalb County Utility Installation - Conflict C-283 40 209 30-Mar-18 25-May-18 01-Feb-19 29-Mar-19 0%

UTL.DC1.283.4003 GA-1.4.2.7.4.CO1.C01DeKalb County Connections and Tie-Ins  - Conflic t C-283 15 209 29-May-18 18-Jun-18 01-Apr-19 19-Apr-19 0%

UTL.DC1.283.4004 GA-1.4.2.7.4.CO1.C01DeKalb County Final Inspection & As-Built Verification - Conflict C-283 1 209 19-Jun-18 19-Jun-18 22-Apr-19 22-Apr-19 0%

DeKalb County C-284DeKalb County C-284DeKalb County C-284 135 293 03-Dec-17 19-Jun-18 04-Feb-19 21-Aug-19

UTL.DC1.284.4000 GA-1.4.2.7.4.CO1.C012DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-284 60 428 03-Dec-17 31-Jan-18 04-Feb-19 04-Apr-19 0%

UTL.DC1.284.4001 GA-1.4.2.7.4.CO1.C012DeKalb County Utility Civil Works - Conflict C-284 40 293 01-Feb-18 29-Mar-18 05-Apr-19 03-Jun-19 0%

UTL.DC1.284.4002 GA-1.4.2.7.4.CO1.C012DeKalb County Utility Installation - Conflict C-284 40 293 30-Mar-18 25-May-18 04-Jun-19 30-Jul-19 0%

UTL.DC1.284.4003 GA-1.4.2.7.4.CO1.C012DeKalb County Connections and Tie-Ins  - Conflic t C-284 15 293 29-May-18 18-Jun-18 31-Jul-19 20-Aug-19 0%

UTL.DC1.284.4004 GA-1.4.2.7.4.CO1.C012DeKalb County Final Inspection & As-Built Verification - Conflict C-284 1 293 19-Jun-18 19-Jun-18 21-Aug-19 21-Aug-19 0%

DeKalb County C-285DeKalb County C-285DeKalb County C-285 135 199 03-Dec-17 19-Jun-18 17-Sep-18 08-Apr-19

UTL.DC1.285.4000 GA-1.4.2.7.4.CO1.C013DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-24 60 288 03-Dec-17 31-Jan-18 17-Sep-18 15-Nov-18 0%

UTL.DC1.285.4001 GA-1.4.2.7.4.CO1.C013DeKalb County Utility Civil Works - Conflict C-24 40 199 01-Feb-18 29-Mar-18 16-Nov-18 15-Jan-19 0%

UTL.DC1.285.4002 GA-1.4.2.7.4.CO1.C013DeKalb County Utility Installation - Conflict C-24 40 199 30-Mar-18 25-May-18 16-Jan-19 15-Mar-19 0%

UTL.DC1.285.4003 GA-1.4.2.7.4.CO1.C013DeKalb County Connections and Tie-Ins  - Conflic t C-24 15 199 29-May-18 18-Jun-18 18-Mar-19 05-Apr-19 0%

UTL.DC1.285.4004 GA-1.4.2.7.4.CO1.C013DeKalb County Final Inspection & As-Built Verification - Conflict C-285 1 199 19-Jun-18 19-Jun-18 08-Apr-19 08-Apr-19 0%

DeKalb County C-286DeKalb County C-286DeKalb County C-286 135 188 03-Dec-17 19-Jun-18 01-Sep-18 22-Mar-19

UTL.DC1.286.4000 GA-1.4.2.7.4.CO1.C014DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-25 60 272 03-Dec-17 31-Jan-18 01-Sep-18 30-Oct-18 0%

UTL.DC1.286.4001 GA-1.4.2.7.4.CO1.C014DeKalb County Utility Civil Works - Conflict C-25 40 188 01-Feb-18 29-Mar-18 31-Oct-18 28-Dec-18 0%

UTL.DC1.286.4002 GA-1.4.2.7.4.CO1.C014DeKalb County Utility Installation - Conflict C-25 40 188 30-Mar-18 25-May-18 31-Dec-18 28-Feb-19 0%

UTL.DC1.286.4003 GA-1.4.2.7.4.CO1.C014DeKalb County Connections and Tie-Ins  - Conflic t C-25 15 188 29-May-18 18-Jun-18 01-Mar-19 21-Mar-19 0%

UTL.DC1.286.4004 GA-1.4.2.7.4.CO1.C014DeKalb County Final Inspection & As-Built Verification - Conflict C-25 1 188 19-Jun-18 19-Jun-18 22-Mar-19 22-Mar-19 0%

DeKalb County C-287DeKalb County C-287DeKalb County C-287 135 199 03-Dec-17 19-Jun-18 17-Sep-18 08-Apr-19

UTL.DC1.287.4000 GA-1.4.2.7.4.CO1.C0141DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-287 60 288 03-Dec-17 31-Jan-18 17-Sep-18 15-Nov-18 0%

UTL.DC1.287.4001 GA-1.4.2.7.4.CO1.C0141DeKalb County Utility Civil Works - Conflict C-287 40 199 01-Feb-18 29-Mar-18 16-Nov-18 15-Jan-19 0%

UTL.DC1.287.4002 GA-1.4.2.7.4.CO1.C0141DeKalb County Utility Installation - Conflict C-287 40 199 30-Mar-18 25-May-18 16-Jan-19 15-Mar-19 0%

UTL.DC1.287.4003 GA-1.4.2.7.4.CO1.C0141DeKalb County Connections and Tie-Ins  - Conflic t C-287 15 199 29-May-18 18-Jun-18 18-Mar-19 05-Apr-19 0%

UTL.DC1.287.4004 GA-1.4.2.7.4.CO1.C0141DeKalb County Final Inspection & As-Built Verification - Conflict C-287 1 199 19-Jun-18 19-Jun-18 08-Apr-19 08-Apr-19 0%

DeKalb County C-288DeKalb County C-288DeKalb County C-288 135 188 03-Dec-17 19-Jun-18 01-Sep-18 22-Mar-19

UTL.DC1.288.4000 GA-1.4.2.7.4.CO1.C0142DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-288 60 272 03-Dec-17 31-Jan-18 01-Sep-18 30-Oct-18 0%

UTL.DC1.288.4001 GA-1.4.2.7.4.CO1.C0142DeKalb County Utility Civil Works - Conflict C-288 40 188 01-Feb-18 29-Mar-18 31-Oct-18 28-Dec-18 0%

UTL.DC1.288.4002 GA-1.4.2.7.4.CO1.C0142DeKalb County Utility Installation - Conflict C-288 40 188 30-Mar-18 25-May-18 31-Dec-18 28-Feb-19 0%

UTL.DC1.288.4003 GA-1.4.2.7.4.CO1.C0142DeKalb County Connections and Tie-Ins  - Conflic t C-288 15 188 29-May-18 18-Jun-18 01-Mar-19 21-Mar-19 0%

UTL.DC1.288.4004 GA-1.4.2.7.4.CO1.C0142DeKalb County Final Inspection & As-Built Verification - Conflict C-288 1 188 19-Jun-18 19-Jun-18 22-Mar-19 22-Mar-19 0%

DeKalb County C-289DeKalb County C-289DeKalb County C-289 135 188 03-Dec-17 19-Jun-18 01-Sep-18 22-Mar-19

UTL.DC1.289.4000 GA-1.4.2.7.4.CO1.C0143DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-289 60 272 03-Dec-17 31-Jan-18 01-Sep-18 30-Oct-18 0%

UTL.DC1.289.4001 GA-1.4.2.7.4.CO1.C0143DeKalb County Utility Civil Works - Conflict C-289 40 188 01-Feb-18 29-Mar-18 31-Oct-18 28-Dec-18 0%

UTL.DC1.289.4002 GA-1.4.2.7.4.CO1.C0143DeKalb County Utility Installation - Conflict C-289 40 188 30-Mar-18 25-May-18 31-Dec-18 28-Feb-19 0%

UTL.DC1.289.4003 GA-1.4.2.7.4.CO1.C0143DeKalb County Connections and Tie-Ins  - Conflic t C-289 15 188 29-May-18 18-Jun-18 01-Mar-19 21-Mar-19 0%

UTL.DC1.289.4004 GA-1.4.2.7.4.CO1.C0143DeKalb County Final Inspection & As-Built Verification - Conflict C-289 1 188 19-Jun-18 19-Jun-18 22-Mar-19 22-Mar-19 0%

DeKalb County C-301DeKalb County C-301DeKalb County C-301 135 188 03-Dec-17 19-Jun-18 01-Sep-18 22-Mar-19

UTL.DC1.301.4000 GA-1.4.2.7.4.CO1.C0144DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-29 60 272 03-Dec-17 31-Jan-18 01-Sep-18 30-Oct-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

DeKalb County Final Inspection & As-Built Verification - Conflict C-18

19-Jun-18, DeKalb County C-281

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-19

DeKalb County Utility Civil Works - Conflict C-19

DeKalb County Utility Installation - Conflict C-19

DeKalb County Connections and Tie-Ins  - Conflic t C-19

DeKalb County Final Inspection & As-Built Verification - Conflict C-281

19-Jun-18, DeKalb County C-282

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-282

DeKalb County Utility Civil Works - Conflict C-282

DeKalb County Utility Installation - Conflict C-282

DeKalb County Connections and Tie-Ins  - Conflic t C-282

DeKalb County Final Inspection & As-Built Verification - Conflict C-282

19-Jun-18, DeKalb County C-283

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-283

DeKalb County Utility Civil Works - Conflict C-283

DeKalb County Utility Installation - Conflict C-283

DeKalb County Connections and Tie-Ins  - Conflic t C-283

DeKalb County Final Inspection & As-Built Verification - Conflict C-283

19-Jun-18, DeKalb County C-284

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-284

DeKalb County Utility Civil Works - Conflict C-284

DeKalb County Utility Installation - Conflict C-284

DeKalb County Connections and Tie-Ins  - Conflic t C-284

DeKalb County Final Inspection & As-Built Verification - Conflict C-284

19-Jun-18, DeKalb County C-285

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-24

DeKalb County Utility Civil Works - Conflict C-24

DeKalb County Utility Installation - Conflict C-24

DeKalb County Connections and Tie-Ins  - Conflic t C-24

DeKalb County Final Inspection & As-Built Verification - Conflict C-285

19-Jun-18, DeKalb County C-286

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-25

DeKalb County Utility Civil Works - Conflict C-25

DeKalb County Utility Installation - Conflict C-25

DeKalb County Connections and Tie-Ins  - Conflic t C-25

DeKalb County Final Inspection & As-Built Verification - Conflict C-25

19-Jun-18, DeKalb County C-287

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-287

DeKalb County Utility Civil Works - Conflict C-287

DeKalb County Utility Installation - Conflict C-287

DeKalb County Connections and Tie-Ins  - Conflic t C-287

DeKalb County Final Inspection & As-Built Verification - Conflict C-287

19-Jun-18, DeKalb County C-288

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-288

DeKalb County Utility Civil Works - Conflict C-288

DeKalb County Utility Installation - Conflict C-288

DeKalb County Connections and Tie-Ins  - Conflic t C-288

DeKalb County Final Inspection & As-Built Verification - Conflict C-288

19-Jun-18, DeKalb County C-289

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-289

DeKalb County Utility Civil Works - Conflict C-289

DeKalb County Utility Installation - Conflict C-289

DeKalb County Connections and Tie-Ins  - Conflic t C-289

DeKalb County Final Inspection & As-Built Verification - Conflict C-289

19-Jun-18, DeKalb County C-301

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-29
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UTL.DC1.301.4001 GA-1.4.2.7.4.CO1.C0144DeKalb County Utility Civil Works - Conflict C-29 40 188 01-Feb-18 29-Mar-18 31-Oct-18 28-Dec-18 0%

UTL.DC1.301.4002 GA-1.4.2.7.4.CO1.C0144DeKalb County Utility Installation - Conflict C-29 40 188 30-Mar-18 25-May-18 31-Dec-18 28-Feb-19 0%

UTL.DC1.301.4003 GA-1.4.2.7.4.CO1.C0144DeKalb County Connections and Tie-Ins  - Conflic t C-29 15 188 29-May-18 18-Jun-18 01-Mar-19 21-Mar-19 0%

UTL.DC1.301.4004 GA-1.4.2.7.4.CO1.C0144DeKalb County Final Inspection & As-Built Verification - Conflict C-29 1 188 19-Jun-18 19-Jun-18 22-Mar-19 22-Mar-19 0%

DeKalb County C-302DeKalb County C-302DeKalb County C-302 95 228 03-Dec-17 20-Apr-18 01-Nov-18 22-Mar-19

UTL.DC1.302.4000 GA-1.4.2.7.4.CO1.C0111DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-20 60 333 03-Dec-17 31-Jan-18 01-Nov-18 30-Dec-18 0%

UTL.DC1.302.4001 GA-1.4.2.7.4.CO1.C0111DeKalb County Utility Civil Works - Conflict C-20 20 228 01-Feb-18 01-Mar-18 31-Dec-18 30-Jan-19 0%

UTL.DC1.302.4002 GA-1.4.2.7.4.CO1.C0111DeKalb County Utility Installation - Conflict C-20 20 228 02-Mar-18 29-Mar-18 31-Jan-19 28-Feb-19 0%

UTL.DC1.302.4003 GA-1.4.2.7.4.CO1.C0111DeKalb County Connections and Tie-Ins  - Conflic t C-20 15 228 30-Mar-18 19-Apr-18 01-Mar-19 21-Mar-19 0%

UTL.DC1.302.4004 GA-1.4.2.7.4.CO1.C0111DeKalb County Final Inspection & As-Built Verification - Conflict C-20 1 228 20-Apr-18 20-Apr-18 22-Mar-19 22-Mar-19 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 635 267 12-Apr-16 26-Oct-18 16-Aug-16 22-Nov-19

UTL.CONPLAN2.1000 GA-1.4.1Mobilization of Utility Team 5 87 12-Apr-16 18-Apr-16 16-Aug-16 22-Aug-16 0%

UTL.CONPLAN2.1001 GA-1.4.1Initial Meetings with Utility Owners 10 79 02-May-16 13-May-16 23-Aug-16 06-Sep-16 0%

UTL.CONPLAN2.1002 GA-1.4.1Perform Level A & B SUE 20 79 16-May-16 13-Jun-16 07-Sep-16 04-Oct-16 0%

UTL.CONPLAN2.1003 GA-1.4.1Develop Preliminary Utility Ad justment Concept Plan 20 79 14-Jun-16 12-Jul-16 05-Oct-16 02-Nov-16 0%

UTL.CONPLAN2.1004 GA-1.4.1QA/QC Compliance Review Preliminary Utility Adjustment Concept Plan 5 79 13-Jul-16 19-Jul-16 03-Nov-16 09-Nov-16 0%

UTL.CONPLAN2.1005 GA-1.4.1Submit Preliminary Utility Adjus tment Concept Plan 1 79 20-Jul-16 20-Jul-16 10-Nov-16 10-Nov-16 0%

UTL.CONPLAN2.1006 GA-1.4.1GDOT Review Preliminary Utility Ad jus tment Concept Plan 30 115 21-Jul-16 19-Aug-16 13-Nov-16 12-Dec-16 0%

UTL.CONPLAN2.1007 GA-1.4.1GDOT  Approved Prel iminary Util ity Adjustment Concept Plan 1 115 20-Aug-16 20-Aug-16 13-Dec-16 13-Dec-16 0%

UTL.CONPLAN2.1008 GA-1.4.1Prepare Utility Strip Map and Tracking Report 10 78 22-Aug-16 02-Sep-16 14-Dec-16 28-Dec-16 0%

AT&TAT&TAT&T 510 199 22-Aug-16 07-Sep-18 12-Jan-17 27-Jun-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 97 22-Aug-16 16-Nov-16 12-Jan-17 10-Apr-17

UTL.ATT2.1000 GA-1.4.1.1.1Negotiate MUAA with AT&T and Approved Designer 60 97 22-Aug-16 16-Nov-16 12-Jan-17 10-Apr-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 410 17-Nov-16 30-Dec-16 11-Apr-17 23-Aug-18

AT&T C-007AT&T C-007AT&T C-007 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17

UTL.ATT2007.2000 GA-1.4.1.1.2.C-007Field verify and inspection of AT&T - Conflict C-007 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17 0%

AT&T C-011AT&T C-011AT&T C-011 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17

UTL.ATT2011.2000 GA-1.4.1.1.2.C-011Field verify and inspection of AT&T - Conflict C-011 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17 0%

AT&T C-012AT&T C-012AT&T C-012 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17

UTL.ATT2012.2000 GA-1.4.1.1.2.C-012Field verify and inspection of AT&T - Conflict C-012 30 146 17-Nov-16 30-Dec-16 21-Jun-17 02-Aug-17 0%

AT&T C-123AT&T C-123AT&T C-123 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17

UTL.ATT2123.2000 GA-1.4.1.1.2.C-067Field verify and inspection of AT&T - Conflict C-123 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17 0%

AT&T C-125AT&T C-125AT&T C-125 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17

UTL.ATT2125.2000 GA-1.4.1.1.2.C-136Field verify and inspection of AT&T - Conflict C-125 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17 0%

AT&T C-130AT&T C-130AT&T C-130 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17

UTL.ATT2130.2000 GA-1.4.1.1.2.C-137Field verify and inspection of AT&T - Conflict C-130 30 97 17-Nov-16 30-Dec-16 11-Apr-17 23-May-17 0%

AT&T C-145AT&T C-145AT&T C-145 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17

UTL.ATT2145.2000 GA-1.4.1.1.2.C-062Field verify and inspection of AT&T - Conflict C-145 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17 0%

AT&T C-146AT&T C-146AT&T C-146 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17

UTL.ATT2146.2000 GA-1.4.1.1.2.C-063Field verify and inspection of AT&T - Conflict C-146 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17 0%

AT&T C-148AT&T C-148AT&T C-148 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17

UTL.ATT2148.2000 GA-1.4.1.1.2.C-065Field verify and inspection of AT&T - Conflict C-148 30 200 17-Nov-16 30-Dec-16 07-Sep-17 19-Oct-17 0%

AT&T C-152AT&T C-152AT&T C-152 30 410 17-Nov-16 30-Dec-16 13-Jul-18 23-Aug-18

UTL.ATT2152.2000 GA-1.4.1.1.2.C-066Field verify and inspection of AT&T - Conflict C-152 30 410 17-Nov-16 30-Dec-16 13-Jul-18 23-Aug-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 312 203 17-Nov-16 21-Feb-18 24-May-17 12-Dec-18

CrossingCrossingCrossing 312 203 17-Nov-16 21-Feb-18 24-May-17 12-Dec-18

AT&T C-007AT&T C-007AT&T C-007 282 148 03-Jan-17 21-Feb-18 03-Aug-17 23-Sep-18

UTL.ATT2007.3000 GA-1.4.1.1.3.2.C-007Preparation of AT&T Assembly Package - Conflict C-007 210 146 03-Jan-17 02-Nov-17 03-Aug-17 07-Jun-18 0%

UTL.ATT2007.3001 GA-1.4.1.1.3.2.C-007QA/QC Review AT&T Assembly Package - Conflict C-007 5 146 03-Nov-17 09-Nov-17 08-Jun-18 14-Jun-18 0%

UTL.ATT2007.3002 GA-1.4.1.1.3.2.C-007Submit to GDOT and  AT&T Reviews  Assembly Package - Conflict C-007 1 146 13-Nov-17 13-Nov-17 15-Jun-18 15-Jun-18 0%

UTL.ATT2007.3003 GA-1.4.1.1.3.2.C-007GDOT Reviews AT&T Assembly Package - Conflict C-007 30 274 14-Nov-17 13-Dec-17 15-Aug-18 13-Sep-18 0%

UTL.ATT2007.3004 GA-1.4.1.1.3.2.C-007AT&T Review of Assembly Package - Conflict C-007 90 214 14-Nov-17 11-Feb-18 16-Jun-18 13-Sep-18 0%

UTL.ATT2007.3005 GA-1.4.1.1.3.2.C-007Clear Comments for AT&T Assembly Package - Conflict C-007 10 214 12-Feb-18 21-Feb-18 14-Sep-18 23-Sep-18 0%

AT&T C-012AT&T C-012AT&T C-012 282 148 03-Jan-17 21-Feb-18 03-Aug-17 23-Sep-18

UTL.ATT2012.3000 GA-1.4.1.1.3.2.C-012Preparation of AT&T Assembly Package - Conflict C-012 210 146 03-Jan-17 02-Nov-17 03-Aug-17 07-Jun-18 0%

UTL.ATT2012.3001 GA-1.4.1.1.3.2.C-012QA/QC Review AT&T Assembly Package - Conflict C-012 5 146 03-Nov-17 09-Nov-17 08-Jun-18 14-Jun-18 0%

UTL.ATT2012.3002 GA-1.4.1.1.3.2.C-012Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-012 1 146 13-Nov-17 13-Nov-17 15-Jun-18 15-Jun-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

DeKalb County Utility Civil Works - Conflict C-29

DeKalb County Utility Installation - Conflict C-29

DeKalb County Connections and Tie-Ins  - Conflic t C-29

DeKalb County Final Inspection & As-Built Verification - Conflict C-29

20-Apr-18, DeKalb County C-302

DeKalb County Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-20

DeKalb County Utility Civil Works - Conflict C-20

DeKalb County Utility Installation - Conflict C-20

DeKalb County Connections and Tie-Ins  - Conflic t C-20

DeKalb County Final Inspection & As-Bu il t Verification - Conflict C-20

26-Oct-18, Segment 2 SR 400 P.I.721850

Mobilization of Utility Team

Initial Meetings with Utility Owners

Perform Level A & B SUE

Develop Preliminary Utility Adjustment Concept Plan

QA/QC Compliance Review Preliminary Utility Adjustment Concept Plan

Submit Preliminary Utility Adjus tment Concept Plan

GDOT Review Preliminary Utility Ad jus tment Concept Plan

GDOT  Approved Preliminary Utility Adjustment Concept Plan

Prepare Utility Strip Map and Trac king Report

07-Sep-18, AT&T

16-Nov-16, Negotiate Agreement (MUAA)

Negotiate MUAA with AT&T and Approved Designer

30-Dec-16, Existing Locates & Conceptual Design

30-Dec-16, AT&T C-007

Field verify and inspection of AT&T - Conflict C-007

30-Dec-16, AT&T C-011

Field verify and inspection of AT&T - Conflict C-011

30-Dec-16, AT&T C-012

Field verify and inspection of AT&T - Conflict C-012

30-Dec-16, AT&T C-123

Field verify and inspection of AT&T - Conflict C-123

30-Dec-16, AT&T C-125

Field verify and inspection of AT&T - Conflict C-125

30-Dec-16, AT&T C-130

Field verify and inspection of AT&T - Conflict C-130

30-Dec-16, AT&T C-145

Field verify and inspection of AT&T - Conflict C-145

30-Dec-16, AT&T C-146

Field verify and inspection of AT&T - Conflict C-146

30-Dec-16, AT&T C-148

Field verify and inspection of AT&T - Conflict C-148

30-Dec-16, AT&T C-152

Field verify and inspection of AT&T - Conflict C-152

21-Feb-18, Prepare Utility Assembly

21-Feb-18, Crossing

21-Feb-18, AT&T C-007

Preparation of AT&T Assembly Package - Conflict C-007

QA/QC Review AT&T Assembly Package - Conflict C-007

Submit to GDOT and  AT&T Reviews  Assembly Package - Conflict C-007

GDOT Reviews AT&T Assembly Package - Conflict C-007

AT&T Review o f Assembly Package - Conflict C-007

Clear Comments for AT&T Assembly Package - Conflict C-007

21-Feb-18, AT&T C-012

Preparation of AT&T Assembly Package - Conflict C-012

QA/QC Review AT&T Assembly Package - Conflict C-012

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-012
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UTL.ATT2012.3003 GA-1.4.1.1.3.2.C-012GDOT Reviews AT&T Assembly Package - Conflict C-012 30 274 14-Nov-17 13-Dec-17 15-Aug-18 13-Sep-18 0%

UTL.ATT2012.3004 GA-1.4.1.1.3.2.C-012AT&T Review of Assembly Package - Conflict C-012 90 214 14-Nov-17 11-Feb-18 16-Jun-18 13-Sep-18 0%

UTL.ATT2012.3005 GA-1.4.1.1.3.2.C-012Clear Comments for AT&T Assembly Package - Conflict C-012 10 214 12-Feb-18 21-Feb-18 14-Sep-18 23-Sep-18 0%

AT&T C-011AT&T C-011AT&T C-011 282 148 03-Jan-17 21-Feb-18 03-Aug-17 23-Sep-18

UTL.ATT2011.3000 GA-1.4.1.1.3.2.C-011Preparation of AT&T Assembly Package - Conflict C-011 210 146 03-Jan-17 02-Nov-17 03-Aug-17 07-Jun-18 0%

UTL.ATT2011.3001 GA-1.4.1.1.3.2.C-011QA/QC Review AT&T Assembly Package - Conflict C-011 5 146 03-Nov-17 09-Nov-17 08-Jun-18 14-Jun-18 0%

UTL.ATT2011.3002 GA-1.4.1.1.3.2.C-011Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-011 1 146 13-Nov-17 13-Nov-17 15-Jun-18 15-Jun-18 0%

UTL.ATT2011.3003 GA-1.4.1.1.3.2.C-011GDOT Reviews AT&T Assembly Package - Conflict C-011 30 274 14-Nov-17 13-Dec-17 15-Aug-18 13-Sep-18 0%

UTL.ATT2011.3004 GA-1.4.1.1.3.2.C-011AT&T Review of Assembly Package - Conflict C-011 90 214 14-Nov-17 11-Feb-18 16-Jun-18 13-Sep-18 0%

UTL.ATT2011.3005 GA-1.4.1.1.3.2.C-011Clear Comments for AT&T Assembly Package - Conflict C-011 10 214 12-Feb-18 21-Feb-18 14-Sep-18 23-Sep-18 0%

AT&T C-123AT&T C-123AT&T C-123 161 94 03-Jan-17 23-Aug-17 24-May-17 10-Jan-18

UTL.ATT2123.3000 GA-1.4.1.1.3.2.C-067Preparation of AT&T Assembly Package - Conflict C-123 85 97 03-Jan-17 05-May-17 24-May-17 22-Sep-17 0%

UTL.ATT2123.3001 GA-1.4.1.1.3.2.C-067QA/QC Review AT&T Assembly Package - Conflict C-123 5 97 08-May-17 12-May-17 25-Sep-17 29-Sep-17 0%

UTL.ATT2123.3002 GA-1.4.1.1.3.2.C-067Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-123 1 97 15-May-17 15-May-17 02-Oct-17 02-Oct-17 0%

UTL.ATT2123.3003 GA-1.4.1.1.3.2.C-067GDOT Reviews AT&T Assembly Package - Conflict C-123 30 200 16-May-17 14-Jun-17 02-Dec-17 31-Dec-17 0%

UTL.ATT2123.3004 GA-1.4.1.1.3.2.C-067AT&T Review of Assembly Package - Conflict C-123 90 140 16-May-17 13-Aug-17 03-Oct-17 31-Dec-17 0%

UTL.ATT2123.3005 GA-1.4.1.1.3.2.C-067Clear Comments for AT&T Assembly Package - Conflict C-123 10 140 14-Aug-17 23-Aug-17 01-Jan-18 10-Jan-18 0%

AT&T C-125AT&T C-125AT&T C-125 161 94 03-Jan-17 23-Aug-17 24-May-17 10-Jan-18

UTL.ATT2125.3000 GA-1.4.1.1.3.2.C-136Preparation of AT&T Assembly Package - Conflict C-125 85 97 03-Jan-17 05-May-17 24-May-17 22-Sep-17 0%

UTL.ATT2125.3001 GA-1.4.1.1.3.2.C-136QA/QC Review AT&T Assembly Package - Conflict C-125 5 97 08-May-17 12-May-17 25-Sep-17 29-Sep-17 0%

UTL.ATT2125.3002 GA-1.4.1.1.3.2.C-136Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-125 1 97 15-May-17 15-May-17 02-Oct-17 02-Oct-17 0%

UTL.ATT2125.3003 GA-1.4.1.1.3.2.C-136GDOT Reviews AT&T Assembly Package - Conflict C-125 30 200 16-May-17 14-Jun-17 02-Dec-17 31-Dec-17 0%

UTL.ATT2125.3004 GA-1.4.1.1.3.2.C-136AT&T Review of Assembly Package - Conflict C-125 90 140 16-May-17 13-Aug-17 03-Oct-17 31-Dec-17 0%

UTL.ATT2125.3005 GA-1.4.1.1.3.2.C-136Clear Comments for AT&T Assembly Package - Conflict C-125 10 140 14-Aug-17 23-Aug-17 01-Jan-18 10-Jan-18 0%

AT&T C-130AT&T C-130AT&T C-130 161 94 03-Jan-17 23-Aug-17 24-May-17 10-Jan-18

UTL.ATT2130.3000 GA-1.4.1.1.3.2.C-137Preparation of AT&T Assembly Package - Conflict C-130 85 97 03-Jan-17 05-May-17 24-May-17 22-Sep-17 0%

UTL.ATT2130.3001 GA-1.4.1.1.3.2.C-137QA/QC Review AT&T Assembly Package - Conflict C-130 5 97 08-May-17 12-May-17 25-Sep-17 29-Sep-17 0%

UTL.ATT2130.3002 GA-1.4.1.1.3.2.C-137Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-130 1 97 15-May-17 15-May-17 02-Oct-17 02-Oct-17 0%

UTL.ATT2130.3003 GA-1.4.1.1.3.2.C-137GDOT Reviews AT&T Assembly Package - Conflict C-130 30 200 16-May-17 14-Jun-17 02-Dec-17 31-Dec-17 0%

UTL.ATT2130.3004 GA-1.4.1.1.3.2.C-137AT&T Review of Assembly Package - Conflict C-130 90 140 16-May-17 13-Aug-17 03-Oct-17 31-Dec-17 0%

UTL.ATT2130.3005 GA-1.4.1.1.3.2.C-137Clear Comments for AT&T Assembly Package - Conflict C-130 10 140 14-Aug-17 23-Aug-17 01-Jan-18 10-Jan-18 0%

AT&T C-145AT&T C-145AT&T C-145 282 203 03-Jan-17 21-Feb-18 20-Oct-17 12-Dec-18

UTL.ATT2145.3000 GA-1.4.1.1.3.2.C-062Preparation of AT&T Assembly Package - Conflict C-145 210 200 03-Jan-17 02-Nov-17 20-Oct-17 23-Aug-18 0%

UTL.ATT2145.3001 GA-1.4.1.1.3.2.C-062QA/QC Review AT&T Assembly Package - Conflict C-145 5 200 03-Nov-17 09-Nov-17 24-Aug-18 30-Aug-18 0%

UTL.ATT2145.3002 GA-1.4.1.1.3.2.C-062Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-145 1 200 13-Nov-17 13-Nov-17 31-Aug-18 31-Aug-18 0%

UTL.ATT2145.3003 GA-1.4.1.1.3.2.C-062GDOT Reviews AT&T Assembly Package - Conflict C-145 30 354 14-Nov-17 13-Dec-17 03-Nov-18 02-Dec-18 0%

UTL.ATT2145.3004 GA-1.4.1.1.3.2.C-062AT&T Review of Assembly Package - Conflict C-145 90 294 14-Nov-17 11-Feb-18 04-Sep-18 02-Dec-18 0%

UTL.ATT2145.3005 GA-1.4.1.1.3.2.C-062Clear Comments for AT&T Assembly Package - Conflict C-145 10 294 12-Feb-18 21-Feb-18 03-Dec-18 12-Dec-18 0%

AT&T C-146AT&T C-146AT&T C-146 282 203 03-Jan-17 21-Feb-18 20-Oct-17 12-Dec-18

UTL.ATT2146.3000 GA-1.4.1.1.3.2.C-063Preparation of AT&T Assembly Package - Conflict C-146 210 200 03-Jan-17 02-Nov-17 20-Oct-17 23-Aug-18 0%

UTL.ATT2146.3001 GA-1.4.1.1.3.2.C-063QA/QC Review AT&T Assembly Package - Conflict C-146 5 200 03-Nov-17 09-Nov-17 24-Aug-18 30-Aug-18 0%

UTL.ATT2146.3002 GA-1.4.1.1.3.2.C-063Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-146 1 200 13-Nov-17 13-Nov-17 31-Aug-18 31-Aug-18 0%

UTL.ATT2146.3003 GA-1.4.1.1.3.2.C-063GDOT Reviews AT&T Assembly Package - Conflict C-146 30 354 14-Nov-17 13-Dec-17 03-Nov-18 02-Dec-18 0%

UTL.ATT2146.3004 GA-1.4.1.1.3.2.C-063AT&T Review of Assembly Package - Conflict C-146 90 294 14-Nov-17 11-Feb-18 04-Sep-18 02-Dec-18 0%

UTL.ATT2146.3005 GA-1.4.1.1.3.2.C-063Clear Comments for AT&T Assembly Package - Conflict C-146 10 294 12-Feb-18 21-Feb-18 03-Dec-18 12-Dec-18 0%

AT&T C-148AT&T C-148AT&T C-148 282 203 03-Jan-17 21-Feb-18 20-Oct-17 12-Dec-18

UTL.ATT2148.3000 GA-1.4.1.1.3.2.C-065Preparation of AT&T Assembly Package - Conflict C-148 210 200 03-Jan-17 02-Nov-17 20-Oct-17 23-Aug-18 0%

UTL.ATT2148.3001 GA-1.4.1.1.3.2.C-065QA/QC Review AT&T Assembly Package - Conflict C-148 5 200 03-Nov-17 09-Nov-17 24-Aug-18 30-Aug-18 0%

UTL.ATT2148.3002 GA-1.4.1.1.3.2.C-065Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-148 1 200 13-Nov-17 13-Nov-17 31-Aug-18 31-Aug-18 0%

UTL.ATT2148.3003 GA-1.4.1.1.3.2.C-065GDOT Reviews AT&T Assembly Package - Conflict C-148 30 354 14-Nov-17 13-Dec-17 03-Nov-18 02-Dec-18 0%

UTL.ATT2148.3004 GA-1.4.1.1.3.2.C-065AT&T Review of Assembly Package - Conflict C-148 90 294 14-Nov-17 11-Feb-18 04-Sep-18 02-Dec-18 0%

UTL.ATT2148.3005 GA-1.4.1.1.3.2.C-065Clear Comments for AT&T Assembly Package - Conflict C-148 10 294 12-Feb-18 21-Feb-18 03-Dec-18 12-Dec-18 0%

AT&T C-152AT&T C-152AT&T C-152 282 233 17-Nov-16 06-Jan-18 20-Oct-17 12-Dec-18

UTL.ATT2152.3000 GA-1.4.1.1.3.2.C-066Preparation of AT&T Assembly Package - Conflict C-152 210 230 17-Nov-16 20-Sep-17 20-Oct-17 23-Aug-18 0%

UTL.ATT2152.3001 GA-1.4.1.1.3.2.C-066QA/QC Review AT&T Assembly Package - Conflict C-152 5 230 21-Sep-17 27-Sep-17 24-Aug-18 30-Aug-18 0%

UTL.ATT2152.3002 GA-1.4.1.1.3.2.C-066Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-152 1 230 28-Sep-17 28-Sep-17 31-Aug-18 31-Aug-18 0%

UTL.ATT2152.3003 GA-1.4.1.1.3.2.C-066GDOT Reviews AT&T Assembly Package - Conflict C-152 30 400 29-Sep-17 28-Oct-17 03-Nov-18 02-Dec-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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GDOT Reviews AT&T Assembly Package - Conflict C-012

AT&T Review o f Assembly Package - Conflict C-012

Clear Comments for AT&T Assembly Package - Conflict C-012

21-Feb-18, AT&T C-011

Preparation of AT&T Assembly Package - Conflict C-011

QA/QC Review AT&T Assembly Package - Conflict C-011

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-011

GDOT Reviews AT&T Assembly Package - Conflict C-011

AT&T Review o f Assembly Package - Conflict C-011

Clear Comments for AT&T Assembly Package - Conflict C-011

23-Aug-17, AT&T C-123

Preparation of AT&T Assembly Package - Conflict C-123

QA/QC Review AT&T Assembly Package - Conflict C-123

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-123

GDOT Reviews AT&T Assembly Package - Confl ict C-123

AT&T Review of Assembly Package - Conflict C-123

Clear Comments for AT&T Assembly Package - Conflict C-123

23-Aug-17, AT&T C-125

Preparation of AT&T Assembly Package - Conflict C-125

QA/QC Review AT&T Assembly Package - Conflict C-125

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-125

GDOT Reviews AT&T Assembly Package - Confl ict C-125

AT&T Review of Assembly Package - Conflict C-125

Clear Comments for AT&T Assembly Package - Conflict C-125

23-Aug-17, AT&T C-130

Preparation of AT&T Assembly Package - Conflict C-130

QA/QC Review AT&T Assembly Package - Conflict C-130

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-130

GDOT Reviews AT&T Assembly Package - Confl ict C-130

AT&T Review of Assembly Package - Conflict C-130

Clear Comments for AT&T Assembly Package - Conflict C-130

21-Feb-18, AT&T C-145

Preparation of AT&T Assembly Package - Conflict C-145

QA/QC Review AT&T Assembly Package - Conflict C-145

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-145

GDOT Reviews AT&T Assembly Package - Conflict C-145

AT&T Review o f Assembly Package - Conflict C-145

Clear Comments for AT&T Assembly Package - Conflict C-145

21-Feb-18, AT&T C-146

Preparation of AT&T Assembly Package - Conflict C-146

QA/QC Review AT&T Assembly Package - Conflict C-146

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-146

GDOT Reviews AT&T Assembly Package - Conflict C-146

AT&T Review o f Assembly Package - Conflict C-146

Clear Comments for AT&T Assembly Package - Conflict C-146

21-Feb-18, AT&T C-148

Preparation of AT&T Assembly Package - Conflict C-148

QA/QC Review AT&T Assembly Package - Conflict C-148

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-148

GDOT Reviews AT&T Assembly Package - Conflict C-148

AT&T Review o f Assembly Package - Conflict C-148

Clear Comments for AT&T Assembly Package - Conflict C-148

06-Jan-18, AT&T C-152

Preparation of AT&T As sembly Package - Conflict C-152

QA/QC Review AT&T Assembly Package - Conflict C-152

Submit to GDOT and  AT&T  Reviews  Assembly Package - Conflict C-152

GDOT Reviews AT&T Assembly Package - Conflict C-152
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UTL.ATT2152.3004 GA-1.4.1.1.3.2.C-066AT&T Review of Assembly Package - Conflict C-152 90 340 29-Sep-17 27-Dec-17 04-Sep-18 02-Dec-18 0%

UTL.ATT2152.3005 GA-1.4.1.1.3.2.C-066Clear Comments for AT&T Assembly Package - Conflict C-152 10 340 28-Dec-17 06-Jan-18 03-Dec-18 12-Dec-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 259 199 24-Aug-17 07-Sep-18 11-Jan-18 27-Jun-19

CrossingCrossingCrossing 259 199 24-Aug-17 07-Sep-18 11-Jan-18 27-Jun-19

AT&T C-007AT&T C-007AT&T C-007 138 147 22-Feb-18 07-Sep-18 24-Sep-18 12-Apr-19

UTL.ATT2007.4000 GA-1.4.1.1.4.CO1.C-007AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-007 60 214 22-Feb-18 22-Apr-18 24-Sep-18 22-Nov-18 0%

UTL.ATT2007.4001 GA-1.4.1.1.4.CO1.C-007AT&T Utility C ivil Works - Conflict C-007 40 147 23-Apr-18 19-Jun-18 23-Nov-18 23-Jan-19 0%

UTL.ATT2007.4002 GA-1.4.1.1.4.CO1.C-007AT&T Utility Installation  - Conflic t C-007 40 147 20-Jun-18 15-Aug-18 24-Jan-19 21-Mar-19 0%

UTL.ATT2007.4003 GA-1.4.1.1.4.CO1.C-007AT&T Connections and  Tie-Ins - Conflict C-007 15 147 16-Aug-18 06-Sep-18 22-Mar-19 11-Apr-19 0%

UTL.ATT2007.4004 GA-1.4.1.1.4.CO1.C-007AT&T Final Inspec tion & As-Built Verification - Conflict C-007 1 147 07-Sep-18 07-Sep-18 12-Apr-19 12-Apr-19 0%

AT&T C-123AT&T C-123AT&T C-123 136 93 24-Aug-17 14-Mar-18 11-Jan-18 26-Jul-18

UTL.ATT2123.4000 GA-1.4.1.1.4.CO1.C-067AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-067 60 140 24-Aug-17 22-Oct-17 11-Jan-18 11-Mar-18 0%

UTL.ATT2123.4001 GA-1.4.1.1.4.CO1.C-067AT&T Utility C ivil Works - Conflict C-067 40 93 23-Oct-17 19-Dec-17 12-Mar-18 07-May-18 0%

UTL.ATT2123.4002 GA-1.4.1.1.4.CO1.C-067AT&T Utility Installation  - Conflic t C-067 40 93 20-Dec-17 20-Feb-18 08-May-18 03-Jul-18 0%

UTL.ATT2123.4003 GA-1.4.1.1.4.CO1.C-067AT&T Connections and  Tie-Ins - Conflict C-067 15 93 21-Feb-18 13-Mar-18 05-Jul-18 25-Jul-18 0%

UTL.ATT2123.4004 GA-1.4.1.1.4.CO1.C-067AT&T Final Inspec tion & As-Built Verification - Conflict C-067 1 93 14-Mar-18 14-Mar-18 26-Jul-18 26-Jul-18 0%

AT&T C-012AT&T C-012AT&T C-012 138 147 22-Feb-18 07-Sep-18 24-Sep-18 12-Apr-19

UTL.ATT2012.4000 GA-1.4.1.1.4.CO1.C-012AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-012 60 214 22-Feb-18 22-Apr-18 24-Sep-18 22-Nov-18 0%

UTL.ATT2012.4001 GA-1.4.1.1.4.CO1.C-012AT&T Utility C ivil Works - Conflict C-012 40 147 23-Apr-18 19-Jun-18 23-Nov-18 23-Jan-19 0%

UTL.ATT2012.4002 GA-1.4.1.1.4.CO1.C-012AT&T Utility Installation  - Conflic t C-012 40 147 20-Jun-18 15-Aug-18 24-Jan-19 21-Mar-19 0%

UTL.ATT2012.4003 GA-1.4.1.1.4.CO1.C-012AT&T Connections and  Tie-Ins - Conflict C-012 15 147 16-Aug-18 06-Sep-18 22-Mar-19 11-Apr-19 0%

UTL.ATT2012.4004 GA-1.4.1.1.4.CO1.C-012AT&T Final Inspec tion & As-Built Verification - Conflict C-012 1 147 07-Sep-18 07-Sep-18 12-Apr-19 12-Apr-19 0%

AT&T C-011AT&T C-011AT&T C-011 138 147 22-Feb-18 07-Sep-18 24-Sep-18 12-Apr-19

UTL.ATT2011.4000 GA-1.4.1.1.4.CO1.C-011AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-011 60 214 22-Feb-18 22-Apr-18 24-Sep-18 22-Nov-18 0%

UTL.ATT2011.4001 GA-1.4.1.1.4.CO1.C-011AT&T Utility C ivil Works - Conflict C-011 40 147 23-Apr-18 19-Jun-18 23-Nov-18 23-Jan-19 0%

UTL.ATT2011.4002 GA-1.4.1.1.4.CO1.C-011AT&T Utility Installation  - Conflic t C-011 40 147 20-Jun-18 15-Aug-18 24-Jan-19 21-Mar-19 0%

UTL.ATT2011.4003 GA-1.4.1.1.4.CO1.C-011AT&T Connections and  Tie-Ins - Conflict C-011 15 147 16-Aug-18 06-Sep-18 22-Mar-19 11-Apr-19 0%

UTL.ATT2011.4004 GA-1.4.1.1.4.CO1.C-011AT&T Final Inspec tion & As-Built Verification - Conflict C-011 1 147 07-Sep-18 07-Sep-18 12-Apr-19 12-Apr-19 0%

AT&T C-125AT&T C-125AT&T C-125 136 93 24-Aug-17 14-Mar-18 11-Jan-18 26-Jul-18

UTL.ATT2125.4000 GA-1.4.1.1.4.CO1.C-136AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-136 60 140 24-Aug-17 22-Oct-17 11-Jan-18 11-Mar-18 0%

UTL.ATT2125.4001 GA-1.4.1.1.4.CO1.C-136AT&T Utility C ivil Works - Conflict C-136 40 93 23-Oct-17 19-Dec-17 12-Mar-18 07-May-18 0%

UTL.ATT2125.4002 GA-1.4.1.1.4.CO1.C-136AT&T Utility Installation  - Conflic t C-136 40 93 20-Dec-17 20-Feb-18 08-May-18 03-Jul-18 0%

UTL.ATT2125.4003 GA-1.4.1.1.4.CO1.C-136AT&T Connections and  Tie-Ins - Conflict C-136 15 93 21-Feb-18 13-Mar-18 05-Jul-18 25-Jul-18 0%

UTL.ATT2125.4004 GA-1.4.1.1.4.CO1.C-136AT&T Final Inspec tion & As-Built Verification - Conflict C-136 1 93 14-Mar-18 14-Mar-18 26-Jul-18 26-Jul-18 0%

AT&T C-130AT&T C-130AT&T C-130 136 93 24-Aug-17 14-Mar-18 11-Jan-18 26-Jul-18

UTL.ATT2130.4000 GA-1.4.1.1.4.CO1.C-137AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-137 60 140 24-Aug-17 22-Oct-17 11-Jan-18 11-Mar-18 0%

UTL.ATT2130.4001 GA-1.4.1.1.4.CO1.C-137AT&T Utility C ivil Works - Conflict C-137 40 93 23-Oct-17 19-Dec-17 12-Mar-18 07-May-18 0%

UTL.ATT2130.4002 GA-1.4.1.1.4.CO1.C-137AT&T Utility Installation  - Conflic t C-137 40 93 20-Dec-17 20-Feb-18 08-May-18 03-Jul-18 0%

UTL.ATT2130.4003 GA-1.4.1.1.4.CO1.C-137AT&T Connections and  Tie-Ins - Conflict C-137 15 93 21-Feb-18 13-Mar-18 05-Jul-18 25-Jul-18 0%

UTL.ATT2130.4004 GA-1.4.1.1.4.CO1.C-137AT&T Final Inspec tion & As-Built Verification - Conflict C-137 1 93 14-Mar-18 14-Mar-18 26-Jul-18 26-Jul-18 0%

AT&T C-145AT&T C-145AT&T C-145 138 199 22-Feb-18 07-Sep-18 13-Dec-18 27-Jun-19

UTL.ATT21145.4000 GA-1.4.1.1.4.CO1.C-062AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-145 60 294 22-Feb-18 22-Apr-18 13-Dec-18 10-Feb-19 0%

UTL.ATT21145.4001 GA-1.4.1.1.4.CO1.C-062AT&T Utility C ivil Works - Conflict C-145 40 199 23-Apr-18 19-Jun-18 11-Feb-19 08-Apr-19 0%

UTL.ATT21145.4002 GA-1.4.1.1.4.CO1.C-062AT&T Utility Installation  - Conflic t C-145 40 199 20-Jun-18 15-Aug-18 09-Apr-19 05-Jun-19 0%

UTL.ATT21145.4003 GA-1.4.1.1.4.CO1.C-062AT&T Connections and  Tie-Ins - Conflict C-145 15 199 16-Aug-18 06-Sep-18 06-Jun-19 26-Jun-19 0%

UTL.ATT21145.4004 GA-1.4.1.1.4.CO1.C-062AT&T Final Inspec tion & As-Built Verification - Conflict C-145 1 199 07-Sep-18 07-Sep-18 27-Jun-19 27-Jun-19 0%

AT&T C-146AT&T C-146AT&T C-146 138 199 22-Feb-18 07-Sep-18 13-Dec-18 27-Jun-19

UTL.ATT21146.4000 GA-1.4.1.1.4.CO1.C-063AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-146 60 294 22-Feb-18 22-Apr-18 13-Dec-18 10-Feb-19 0%

UTL.ATT21146.4001 GA-1.4.1.1.4.CO1.C-063AT&T Utility C ivil Works - Conflict C-146 40 199 23-Apr-18 19-Jun-18 11-Feb-19 08-Apr-19 0%

UTL.ATT21146.4002 GA-1.4.1.1.4.CO1.C-063AT&T Utility Installation  - Conflic t C-146 40 199 20-Jun-18 15-Aug-18 09-Apr-19 05-Jun-19 0%

UTL.ATT21146.4003 GA-1.4.1.1.4.CO1.C-063AT&T Connections and  Tie-Ins - Conflict C-146 15 199 16-Aug-18 06-Sep-18 06-Jun-19 26-Jun-19 0%

UTL.ATT21146.4004 GA-1.4.1.1.4.CO1.C-063AT&T Final Inspec tion & As-Built Verification - Conflict C-146 1 199 07-Sep-18 07-Sep-18 27-Jun-19 27-Jun-19 0%

AT&T C-148AT&T C-148AT&T C-148 138 199 22-Feb-18 07-Sep-18 13-Dec-18 27-Jun-19

UTL.ATT21148.4000 GA-1.4.1.1.4.CO1.C-065AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-148 60 294 22-Feb-18 22-Apr-18 13-Dec-18 10-Feb-19 0%

UTL.ATT21148.4001 GA-1.4.1.1.4.CO1.C-065AT&T Utility C ivil Works - Conflict C-148 40 199 23-Apr-18 19-Jun-18 11-Feb-19 08-Apr-19 0%

UTL.ATT21148.4002 GA-1.4.1.1.4.CO1.C-065AT&T Utility Installation  - Conflic t C-148 40 199 20-Jun-18 15-Aug-18 09-Apr-19 05-Jun-19 0%

UTL.ATT21148.4003 GA-1.4.1.1.4.CO1.C-065AT&T Connections and  Tie-Ins - Conflict C-148 15 199 16-Aug-18 06-Sep-18 06-Jun-19 26-Jun-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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AT&T Review of Assembly Package - Conflict C-152

Clear Comments for AT&T Assembly Package - Conflict C-152

07-Sep-18, Construct Utility Adjus tments

07-Sep-18, Crossing

07-Sep-18, AT&T C-007

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-007

AT&T Utility C ivil Works - Conflict C-007

AT&T Utility Insta llation  - Conflic t C-007

AT&T Connections and Tie-Ins - Conflict C-007

AT&T Final Inspec tion & As-Built Verification - Conflict C-007

14-Mar-18, AT&T C-123

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-067

AT&T Uti li ty C ivil Works - Conflict C-067

AT&T Utility Installation - Conflic t C-067

AT&T Connections and Tie-Ins - Conflict C-067

AT&T Final Inspec tion & As-Built Verification - Conflict C-067

07-Sep-18, AT&T C-012

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-012

AT&T Utility C ivil Works - Conflict C-012

AT&T Utility Insta llation  - Conflic t C-012

AT&T Connections and Tie-Ins - Conflict C-012

AT&T Final Inspec tion & As-Built Verification - Conflict C-012

07-Sep-18, AT&T C-011

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-011

AT&T Utility C ivil Works - Conflict C-011

AT&T Utility Insta llation  - Conflic t C-011

AT&T Connections and Tie-Ins - Conflict C-011

AT&T Final Inspec tion & As-Built Verification - Conflict C-011

14-Mar-18, AT&T C-125

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-136

AT&T Uti li ty C ivil Works - Conflict C-136

AT&T Utility Installation - Conflic t C-136

AT&T Connections and Tie-Ins - Conflict C-136

AT&T Final Inspec tion & As-Built Verification - Conflict C-136

14-Mar-18, AT&T C-130

AT&T Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-137

AT&T Uti li ty C ivil Works - Conflict C-137

AT&T Utility Installation - Conflic t C-137

AT&T Connections and Tie-Ins - Conflict C-137

AT&T Final Inspec tion & As-Built Verification - Conflict C-137

07-Sep-18, AT&T C-145

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-145

AT&T Utility C ivil Works - Conflict C-145

AT&T Utility Insta llation  - Conflic t C-145

AT&T Connections and Tie-Ins - Conflict C-145

AT&T Final Inspec tion & As-Built Verification - Conflict C-145

07-Sep-18, AT&T C-146

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-146

AT&T Utility C ivil Works - Conflict C-146

AT&T Utility Insta llation  - Conflic t C-146

AT&T Connections and Tie-Ins - Conflict C-146

AT&T Final Inspec tion & As-Built Verification - Conflict C-146

07-Sep-18, AT&T C-148

AT&T Uti li ty Contracto r NTP Mobilization and Temp Erosion Control - Conflict C-148

AT&T Utility C ivil Works - Conflict C-148

AT&T Utility Insta llation  - Conflic t C-148

AT&T Connections and Tie-Ins - Conflict C-148
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UTL.ATT21148.4004 GA-1.4.1.1.4.CO1.C-065AT&T Final Inspec tion & As-Built Verification - Conflict C-148 1 199 07-Sep-18 07-Sep-18 27-Jun-19 27-Jun-19 0%

AT&T C-152AT&T C-152AT&T C-152 136 231 07-Jan-18 24-Jul-18 13-Dec-18 27-Jun-19

UTL.ATT21152.4000 GA-1.4.1.1.4.CO1.C-066AT&T Utility Contractor NTP Mobilization  and Temp Erosion Control - Conflict C-152 60 340 07-Jan-18 07-Mar-18 13-Dec-18 10-Feb-19 0%

UTL.ATT21152.4001 GA-1.4.1.1.4.CO1.C-066AT&T Utility C ivil Works - Conflict C-152 40 231 08-Mar-18 03-May-18 11-Feb-19 08-Apr-19 0%

UTL.ATT21152.4002 GA-1.4.1.1.4.CO1.C-066AT&T Utility Installation  - Conflic t C-152 40 231 04-May-18 29-Jun-18 09-Apr-19 05-Jun-19 0%

UTL.ATT21152.4003 GA-1.4.1.1.4.CO1.C-066AT&T Connections and  Tie-Ins - Conflict C-152 15 231 02-Jul-18 23-Jul-18 06-Jun-19 26-Jun-19 0%

UTL.ATT21152.4004 GA-1.4.1.1.4.CO1.C-066AT&T Final Inspec tion & As-Built Verification - Conflict C-152 1 231 24-Jul-18 24-Jul-18 27-Jun-19 27-Jun-19 0%

Atlanta GasAtlanta GasAtlanta Gas 361 296 22-Aug-16 05-Feb-18 02-Nov-17 12-Apr-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 40 299 22-Aug-16 18-Oct-16 02-Nov-17 02-Jan-18

UTL.AGL2.1000 GA-1.4.1.2.1Negotiate MUAA with Atlanta Gas and Approved Designer 40 299 22-Aug-16 18-Oct-16 02-Nov-17 02-Jan-18 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 299 19-Oct-16 01-Dec-16 03-Jan-18 15-Feb-18

Atlanta Gas C-013Atlanta Gas C-013Atlanta Gas C-013 30 299 19-Oct-16 01-Dec-16 03-Jan-18 15-Feb-18

UTL.AGL013.2000 GA-1.4.1.2.2.G013Field verify and inspection of Atlanta Gas - Conflict C-013 30 299 19-Oct-16 01-Dec-16 03-Jan-18 15-Feb-18 0%

Atlanta Gas C-014Atlanta Gas C-014Atlanta Gas C-014 30 299 19-Oct-16 01-Dec-16 03-Jan-18 15-Feb-18

UTL.AGL014.2000 GA-1.4.1.2.2.G014Field verify and inspection of Atlanta Gas - Conflict C-014 30 299 19-Oct-16 01-Dec-16 03-Jan-18 15-Feb-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 226 294 02-Dec-16 27-Oct-17 16-Feb-18 06-Jan-19

CrossingCrossingCrossing 226 294 02-Dec-16 27-Oct-17 16-Feb-18 06-Jan-19

Atlanta Gas C-013Atlanta Gas C-013Atlanta Gas C-013 226 294 02-Dec-16 27-Oct-17 16-Feb-18 06-Jan-19

UTL.AGL013.3000 GA-1.4.1.2.3.2.G013Preparation of Atlanta Gas Assembly Package - Conflict C-013 150 299 02-Dec-16 11-Jul-17 16-Feb-18 20-Sep-18 0%

UTL.AGL013.3001 GA-1.4.1.2.3.2.G013QA/QC Review Atlanta  Gas Assembly Package - Conflict C-013 5 299 12-Jul-17 18-Jul-17 21-Sep-18 27-Sep-18 0%

UTL.AGL013.3002 GA-1.4.1.2.3.2.G013Submit to GDOT and Atlanta Gas   Reviews   Assembly Package - Conflict C-138 1 299 19-Jul-17 19-Jul-17 28-Sep-18 28-Sep-18 0%

UTL.AGL013.3003 GA-1.4.1.2.3.2.G013GDOT Reviews Atlanta G as  Assembly Package - Conflict C-013 30 496 20-Jul-17 18-Aug-17 28-Nov-18 27-Dec-18 0%

UTL.AGL013.3004 GA-1.4.1.2.3.2.G013Atlanta Gas  Review of Assembly Package - Conflict C-138 90 436 20-Jul-17 17-Oct-17 29-Sep-18 27-Dec-18 0%

UTL.AGL013.3005 GA-1.4.1.2.3.2.G013Clear Comments for Atlanta  Gas Assembly Package - Conflict C-013 10 436 18-Oct-17 27-Oct-17 28-Dec-18 06-Jan-19 0%

Atlanta Gas C-014Atlanta Gas C-014Atlanta Gas C-014 226 294 02-Dec-16 27-Oct-17 16-Feb-18 06-Jan-19

UTL.AGL014.3000 GA-1.4.1.2.3.2.G014Preparation of Atlanta Gas Assembly Package - Conflict C-014 150 299 02-Dec-16 11-Jul-17 16-Feb-18 20-Sep-18 0%

UTL.AGL014.3001 GA-1.4.1.2.3.2.G014QA/QC Review Atlanta  Gas Assembly Package - Conflict C-014 5 299 12-Jul-17 18-Jul-17 21-Sep-18 27-Sep-18 0%

UTL.AGL014.3002 GA-1.4.1.2.3.2.G014Submit to GDOT and  Atlan ta Gas   Reviews  Assembly Package - Conflict C-138 1 299 19-Jul-17 19-Jul-17 28-Sep-18 28-Sep-18 0%

UTL.AGL014.3003 GA-1.4.1.2.3.2.G014GDOT Reviews Atlanta G as  Assembly Package - Conflict C-014 30 496 20-Jul-17 18-Aug-17 28-Nov-18 27-Dec-18 0%

UTL.AGL014.3004 GA-1.4.1.2.3.2.G014Georgia Power Co. Review of As sembly Package - Conflict C-138 90 436 20-Jul-17 17-Oct-17 29-Sep-18 27-Dec-18 0%

UTL.AGL014.3005 GA-1.4.1.2.3.2.G014Clear Comments for Atlanta  Gas Assembly Package - Conflict C-014 10 436 18-Oct-17 27-Oct-17 28-Dec-18 06-Jan-19 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 65 296 28-Oct-17 05-Feb-18 07-Jan-19 12-Apr-19

CrossingCrossingCrossing 65 296 28-Oct-17 05-Feb-18 07-Jan-19 12-Apr-19

Atlanta Gas C-013Atlanta Gas C-013Atlanta Gas C-013 65 296 28-Oct-17 05-Feb-18 07-Jan-19 12-Apr-19

UTL.AGL013.4000 GA-1.4.1.2.4.CO1.G013Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-013 60 436 28-Oct-17 26-Dec-17 07-Jan-19 07-Mar-19 0%

UTL.AGL013.4001 GA-1.4.1.2.4.CO1.G013Atlanta Gas Utility Civil Works - Conflict C-013 10 296 27-Dec-17 10-Jan-18 08-Mar-19 21-Mar-19 0%

UTL.AGL013.4002 GA-1.4.1.2.4.CO1.G013Atlanta Gas Utility Installation - Conflict C-013 10 296 11-Jan-18 26-Jan-18 22-Mar-19 04-Apr-19 0%

UTL.AGL013.4003 GA-1.4.1.2.4.CO1.G013Atlanta Gas Connections and Tie-Ins  - Conflic t C-013 5 296 29-Jan-18 02-Feb-18 05-Apr-19 11-Apr-19 0%

UTL.AGL013.4004 GA-1.4.1.2.4.CO1.G013Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-013 1 296 05-Feb-18 05-Feb-18 12-Apr-19 12-Apr-19 0%

Atlanta Gas C-014Atlanta Gas C-014Atlanta Gas C-014 65 296 28-Oct-17 05-Feb-18 07-Jan-19 12-Apr-19

UTL.AGL014.4000 GA-1.4.1.2.4.CO1.G014Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-014 60 436 28-Oct-17 26-Dec-17 07-Jan-19 07-Mar-19 0%

UTL.AGL014.4001 GA-1.4.1.2.4.CO1.G014Atlanta Gas Utility Civil Works - Conflict C-014 10 296 27-Dec-17 10-Jan-18 08-Mar-19 21-Mar-19 0%

UTL.AGL014.4002 GA-1.4.1.2.4.CO1.G014Atlanta Gas Utility Installation - Conflict C-014 10 296 11-Jan-18 26-Jan-18 22-Mar-19 04-Apr-19 0%

UTL.AGL014.4003 GA-1.4.1.2.4.CO1.G014Atlanta Gas Connections and Tie-Ins  - Conflic t C-014 5 296 29-Jan-18 02-Feb-18 05-Apr-19 11-Apr-19 0%

UTL.AGL014.4004 GA-1.4.1.2.4.CO1.G014Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-014 1 296 05-Feb-18 05-Feb-18 12-Apr-19 12-Apr-19 0%

City of Atlanta (Water)City of Atlanta (Water)City of Atlanta (Water) 482 175 22-Aug-16 30-Jul-18 30-Mar-17 12-Apr-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 149 22-Aug-16 16-Nov-16 30-Mar-17 23-Jun-17

UTL.COA2.1000 GA-1.4.1.3.1Negotiate MUAA with City of Atlanta (Water) 60 149 22-Aug-16 16-Nov-16 30-Mar-17 23-Jun-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 227 17-Nov-16 30-Dec-16 26-Jun-17 29-Nov-17

City of Atlanta  (Water) C-015City of Atlanta  (Water) C-015City of Atlanta  (Water) C-015 30 205 17-Nov-16 30-Dec-16 14-Sep-17 26-Oct-17

UTL.COA2015.2000 GA-1.4.1.3.2.34Field verify and inspection of City of Atlanta (Water) - Conflict C-015 30 205 17-Nov-16 30-Dec-16 14-Sep-17 26-Oct-17 0%

City of Atlanta  (Water) C-016City of Atlanta  (Water) C-016City of Atlanta  (Water) C-016 30 205 17-Nov-16 30-Dec-16 14-Sep-17 26-Oct-17

UTL.COA2016.2000 GA-1.4.1.3.2.35Field verify and inspection of City of Atlanta (Water) - Conflict C-016 30 205 17-Nov-16 30-Dec-16 14-Sep-17 26-Oct-17 0%

City of Atlanta  (Water) C-057City of Atlanta  (Water) C-057City of Atlanta  (Water) C-057 30 227 17-Nov-16 30-Dec-16 17-Oct-17 29-Nov-17

UTL.COA2057.2000 GA-1.4.1.3.2.36Field verify and inspection of City of Atlanta (Water) - Conflict C-057 30 227 17-Nov-16 30-Dec-16 17-Oct-17 29-Nov-17 0%

City of Atlanta  (Water) C-058City of Atlanta  (Water) C-058City of Atlanta  (Water) C-058 30 175 17-Nov-16 30-Dec-16 02-Aug-17 13-Sep-17

UTL.COA2058.2000 GA-1.4.1.3.2.37Field verify and inspection of City of Atlanta (Water) - Conflict C-058 30 175 17-Nov-16 30-Dec-16 02-Aug-17 13-Sep-17 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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AT&T Final Inspec tion & As-Built Verification - Conflict C-148

24-Jul-18, AT&T C-152

AT&T Uti lity Contractor NTP Mobilization and Temp Erosion Control - Conflict C-152

AT&T Utility Civil Works - Conflict C-152

AT&T Utility Installation  - Conflic t C-152

AT&T Connections and  Tie-Ins - Conflict C-152

AT&T Final Inspec tion & As-Built Verification - Conflict C-152

05-Feb-18, Atlanta Gas

18-Oct-16, Negotiate Agreement (MUAA)

Negotiate MUAA with Atlanta Gas and Approved Designer

01-Dec-16, Existing Locates & Conceptual Design

01-Dec-16, Atlanta G as  C-013

Field verify and inspection of Atlanta Gas - Conflict C-013

01-Dec-16, Atlanta G as  C-014

Field verify and inspection of Atlanta Gas - Conflict C-014

27-Oct-17, Prepare Utility Assembly

27-Oct-17, Crossing

27-Oct-17, Atlanta Gas C-013

Preparation of Atlanta Gas Assembly Package - Conflict C-013

QA/QC Review Atlanta Gas Assembly Package - Conflict C-013

Submit to GDOT and Atlanta Gas   Reviews   Assembly Package - Conflict C-138

GDOT Reviews Atlanta G as  Assembly Package - Conflict C-013

Atlanta Gas  Review of Assembly Pac kage - Conflict C-138

Clear Comments for Atlanta Gas Assembly Package - Conflict C-013

27-Oct-17, Atlanta Gas C-014

Preparation of Atlanta Gas Assembly Package - Conflict C-014

QA/QC Review Atlanta Gas Assembly Package - Conflict C-014

Submit to GDOT and  Atlanta Gas   Reviews  Assembly Package - Conflict C-138

GDOT Reviews Atlanta G as  Assembly Package - Conflict C-014

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Atlanta Gas Assembly Package - Conflict C-014

05-Feb-18, Construct Utility Adjus tments

05-Feb-18, Crossing

05-Feb-18, Atlanta Gas  C-013

Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-013

Atlanta Gas Utility Civil Works - Conflict C-013

Atlanta Gas Utility Installation - Conflict C-013

Atlanta Gas Connections and Tie-Ins  - Conflic t C-013

Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-013

05-Feb-18, Atlanta Gas  C-014

Atlanta Gas Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-014

Atlanta Gas Utility Civil Works - Conflict C-014

Atlanta Gas Utility Installation - Conflict C-014

Atlanta Gas Connections and Tie-Ins  - Conflic t C-014

Atlanta Gas Final Inspection & As-Buil t Verification - Conflict C-014

30-Jul-18, City of Atlanta  (Water)

16-Nov-16, Negotiate Agreement (MUAA)

Negotiate MUAA with City of Atlanta (Water)

30-Dec-16, Existing Locates & Conceptual Design

30-Dec-16, City of Atlanta (Water) C-015

Field verify and inspection of City of Atlanta (Water) - Conflict C-015

30-Dec-16, City of Atlanta (Water) C-016

Field verify and inspection of City of Atlanta (Water) - Conflict C-016

30-Dec-16, City of Atlanta (Water) C-057

Field verify and inspection of City of Atlanta (Water) - Conflict C-057

30-Dec-16, City of Atlanta (Water) C-058

Field verify and inspection of City of Atlanta (Water) - Conflict C-058
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City of Atlanta  (Water) C-144City of Atlanta  (Water) C-144City of Atlanta  (Water) C-144 30 149 17-Nov-16 30-Dec-16 26-Jun-17 07-Aug-17

UTL.COA2144.2000 GA-1.4.1.3.2.38Field verify and inspection of City of Atlanta (Water) - Conflict C-144 30 149 17-Nov-16 30-Dec-16 26-Jun-17 07-Aug-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 282 199 03-Jan-17 21-Feb-18 08-Aug-17 06-Dec-18

CrossingCrossingCrossing 282 199 03-Jan-17 21-Feb-18 08-Aug-17 06-Dec-18

City of Atlanta (Water) C-016City of Atlanta (Water) C-016City of Atlanta (Water) C-016 252 207 03-Jan-17 06-Jan-18 27-Oct-17 04-Nov-18

UTL.COA2016.3000 GA-1.4.1.3.3.2.W35Preparation of City of Atlanta (Water) Assembly Package - Conflict C-016 180 205 03-Jan-17 20-Sep-17 27-Oct-17 19-Jul-18 0%

UTL.COA2016.3001 GA-1.4.1.3.3.2.W35QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-016 5 205 21-Sep-17 27-Sep-17 20-Jul-18 26-Jul-18 0%

UTL.COA2016.3002 GA-1.4.1.3.3.2.W35Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-016 1 205 28-Sep-17 28-Sep-17 27-Jul-18 27-Jul-18 0%

UTL.COA2016.3003 GA-1.4.1.3.3.2.W35GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-016 30 362 29-Sep-17 28-Oct-17 26-Sep-18 25-Oct-18 0%

UTL.COA2016.3004 GA-1.4.1.3.3.2.W35Georgia Power Co. Review of As sembly Package - Conflict C-016 90 302 29-Sep-17 27-Dec-17 28-Jul-18 25-Oct-18 0%

UTL.COA2016.3005 GA-1.4.1.3.3.2.W35Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-016 10 302 28-Dec-17 06-Jan-18 26-Oct-18 04-Nov-18 0%

City of Atlanta (Water) C-015City of Atlanta (Water) C-015City of Atlanta (Water) C-015 252 207 03-Jan-17 06-Jan-18 27-Oct-17 04-Nov-18

UTL.COA2015.3000 GA-1.4.1.3.3.2.W34Preparation of City of Atlanta (Water) Assembly Package - Conflict C-015 180 205 03-Jan-17 20-Sep-17 27-Oct-17 19-Jul-18 0%

UTL.COA2015.3001 GA-1.4.1.3.3.2.W34QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-015 5 205 21-Sep-17 27-Sep-17 20-Jul-18 26-Jul-18 0%

UTL.COA2015.3002 GA-1.4.1.3.3.2.W34Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-015 1 205 28-Sep-17 28-Sep-17 27-Jul-18 27-Jul-18 0%

UTL.COA2015.3003 GA-1.4.1.3.3.2.W34GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-015 30 362 29-Sep-17 28-Oct-17 26-Sep-18 25-Oct-18 0%

UTL.COA2015.3004 GA-1.4.1.3.3.2.W34Georgia Power Co. Review of As sembly Package - Conflict C-015 90 302 29-Sep-17 27-Dec-17 28-Jul-18 25-Oct-18 0%

UTL.COA2015.3005 GA-1.4.1.3.3.2.W34Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-015 10 302 28-Dec-17 06-Jan-18 26-Oct-18 04-Nov-18 0%

City of Atlanta (Water) C-057City of Atlanta (Water) C-057City of Atlanta (Water) C-057 252 229 03-Jan-17 06-Jan-18 30-Nov-17 06-Dec-18

UTL.COA2057.3000 GA-1.4.1.3.3.2.C01Preparation of City of Atlanta (Water) Assembly Package - Conflict C-057 180 227 03-Jan-17 20-Sep-17 30-Nov-17 20-Aug-18 0%

UTL.COA2057.3001 GA-1.4.1.3.3.2.C01QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-057 5 227 21-Sep-17 27-Sep-17 21-Aug-18 27-Aug-18 0%

UTL.COA2057.3002 GA-1.4.1.3.3.2.C01Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-057 1 227 28-Sep-17 28-Sep-17 28-Aug-18 28-Aug-18 0%

UTL.COA2057.3003 GA-1.4.1.3.3.2.C01GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-057 30 394 29-Sep-17 28-Oct-17 28-Oct-18 26-Nov-18 0%

UTL.COA2057.3004 GA-1.4.1.3.3.2.C01Georgia Power Co. Review of As sembly Package - Conflict C-057 90 334 29-Sep-17 27-Dec-17 29-Aug-18 26-Nov-18 0%

UTL.COA2057.3005 GA-1.4.1.3.3.2.C01Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-057 10 334 28-Dec-17 06-Jan-18 27-Nov-18 06-Dec-18 0%

City of Atlanta (Water) C-058City of Atlanta (Water) C-058City of Atlanta (Water) C-058 282 177 03-Jan-17 21-Feb-18 14-Sep-17 04-Nov-18

UTL.COA2058.3000 GA-1.4.1.3.3.2.W37Preparation of City of Atlanta (Water) Assembly Package - Conflict C-058 210 175 03-Jan-17 02-Nov-17 14-Sep-17 19-Jul-18 0%

UTL.COA2058.3001 GA-1.4.1.3.3.2.W37QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-058 5 175 03-Nov-17 09-Nov-17 20-Jul-18 26-Jul-18 0%

UTL.COA2058.3002 GA-1.4.1.3.3.2.W37Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-058 1 175 13-Nov-17 13-Nov-17 27-Jul-18 27-Jul-18 0%

UTL.COA2058.3003 GA-1.4.1.3.3.2.W37GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-058 30 316 14-Nov-17 13-Dec-17 26-Sep-18 25-Oct-18 0%

UTL.COA2058.3004 GA-1.4.1.3.3.2.W37Georgia Power Co. Review of As sembly Package - Conflict C-058 90 256 14-Nov-17 11-Feb-18 28-Jul-18 25-Oct-18 0%

UTL.COA2058.3005 GA-1.4.1.3.3.2.W37Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-058 10 256 12-Feb-18 21-Feb-18 26-Oct-18 04-Nov-18 0%

City of Atlanta (Water) C-144City of Atlanta (Water) C-144City of Atlanta (Water) C-144 252 153 03-Jan-17 06-Jan-18 08-Aug-17 16-Aug-18

UTL.COA2144.3000 GA-1.4.1.3.3.2.W38Preparation of City of Atlanta (Water) Assembly Package - Conflict C-144 180 149 03-Jan-17 20-Sep-17 08-Aug-17 30-Apr-18 0%

UTL.COA2144.3001 GA-1.4.1.3.3.2.W38QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-144 5 149 21-Sep-17 27-Sep-17 01-May-18 07-May-18 0%

UTL.COA2144.3002 GA-1.4.1.3.3.2.W38Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-144 1 149 28-Sep-17 28-Sep-17 08-May-18 08-May-18 0%

UTL.COA2144.3003 GA-1.4.1.3.3.2.W38GDOT Reviews City of Atlan ta (Water) Assembly Package - Conflict C-144 30 282 29-Sep-17 28-Oct-17 08-Jul-18 06-Aug-18 0%

UTL.COA2144.3004 GA-1.4.1.3.3.2.W38Georgia Power Co. Review of As sembly Package - Conflict C-144 90 222 29-Sep-17 27-Dec-17 09-May-18 06-Aug-18 0%

UTL.COA2144.3005 GA-1.4.1.3.3.2.W38Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-144 10 222 28-Dec-17 06-Jan-18 07-Aug-18 16-Aug-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 140 175 07-Jan-18 30-Jul-18 17-Aug-18 12-Apr-19

CrossingCrossingCrossing 140 175 07-Jan-18 30-Jul-18 17-Aug-18 12-Apr-19

City of Atlanta (Water) C-016City of Atlanta (Water) C-016City of Atlanta (Water) C-016 108 207 07-Jan-18 13-Jun-18 05-Nov-18 12-Apr-19

UTL.COA2016.4000 GA-1.4.1.3.4.CO1.C0111City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-016 60 302 07-Jan-18 07-Mar-18 05-Nov-18 03-Jan-19 0%

UTL.COA2016.4001 GA-1.4.1.3.4.CO1.C0111City of Atlanta (Water) Utility Civil Works - Conflict C-016 40 207 08-Mar-18 03-May-18 04-Jan-19 05-Mar-19 0%

UTL.COA2016.4002 GA-1.4.1.3.4.CO1.C0111City of Atlanta (Water) Utility Installation - Conflict C-016 12 207 04-May-18 21-May-18 06-Mar-19 21-Mar-19 0%

UTL.COA2016.4003 GA-1.4.1.3.4.CO1.C0111City of Atlanta (Water) Connections and Tie-Ins - Conflict C-016 15 207 22-May-18 12-Jun-18 22-Mar-19 11-Apr-19 0%

UTL.COA2016.4004 GA-1.4.1.3.4.CO1.C0111City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-016 1 207 13-Jun-18 13-Jun-18 12-Apr-19 12-Apr-19 0%

City of Atlanta (Water) C-015City of Atlanta (Water) C-015City of Atlanta (Water) C-015 108 207 07-Jan-18 13-Jun-18 05-Nov-18 12-Apr-19

UTL.COA2015.4000 GA-1.4.1.3.4.CO1.C0112City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-015 60 302 07-Jan-18 07-Mar-18 05-Nov-18 03-Jan-19 0%

UTL.COA2015.4001 GA-1.4.1.3.4.CO1.C0112City of Atlanta (Water) Utility Civil Works - Conflict C-015 40 207 08-Mar-18 03-May-18 04-Jan-19 05-Mar-19 0%

UTL.COA2015.4002 GA-1.4.1.3.4.CO1.C0112City of Atlanta (Water) Utility Installation - Conflict C-015 12 207 04-May-18 21-May-18 06-Mar-19 21-Mar-19 0%

UTL.COA2015.4003 GA-1.4.1.3.4.CO1.C0112City of Atlanta (Water) Connections and Tie-Ins - Conflict C-015 15 207 22-May-18 12-Jun-18 22-Mar-19 11-Apr-19 0%

UTL.COA2015.4004 GA-1.4.1.3.4.CO1.C0112City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-015 1 207 13-Jun-18 13-Jun-18 12-Apr-19 12-Apr-19 0%

City of Atlanta (Water) C-057City of Atlanta (Water) C-057City of Atlanta (Water) C-057 88 227 07-Jan-18 15-May-18 07-Dec-18 12-Apr-19

UTL.COA2057.4000 GA-1.4.1.3.4.CO1.C01111City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-057 60 334 07-Jan-18 07-Mar-18 07-Dec-18 04-Feb-19 0%

UTL.COA2057.4001 GA-1.4.1.3.4.CO1.C01111City of Atlanta (Water) Utility Civil Works - Conflict C-057 20 227 08-Mar-18 04-Apr-18 05-Feb-19 05-Mar-19 0%

UTL.COA2057.4002 GA-1.4.1.3.4.CO1.C01111City of Atlanta (Water) Utility Installation - Conflict C-057 12 227 05-Apr-18 20-Apr-18 06-Mar-19 21-Mar-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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30-Dec-16, City of Atlanta (Water) C-144

Field verify and inspection of City of Atlanta (Water) - Conflict C-144

21-Feb-18, Prepare Utility Assembly

21-Feb-18, Crossing

06-Jan-18, City of Atlanta (Water) C-016

Preparation of City of Atlanta  (Water) Assembly Package - Conflict C-016

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-016

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-016

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-016

Georgia Power Co. Review of Assembly Package - Conflict C-016

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-016

06-Jan-18, City of Atlanta (Water) C-015

Preparation of City of Atlanta  (Water) Assembly Package - Conflict C-015

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-015

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-015

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-015

Georgia Power Co. Review of Assembly Package - Conflict C-015

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-015

06-Jan-18, City of Atlanta (Water) C-057

Preparation of City of Atlanta  (Water) Assembly Package - Conflict C-057

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-057

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-057

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-057

Georgia Power Co. Review of Assembly Package - Conflict C-057

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-057

21-Feb-18, City of Atlanta (Water) C-058

Preparation of City of Atlanta (Water) Assembly Package - Conflict C-058

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-058

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-058

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-058

Georgia Power Co. Review of Assembly Package - Conflict C-058

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-058

06-Jan-18, City of Atlanta (Water) C-144

Preparation of City of Atlanta  (Water) Assembly Package - Conflict C-144

QA/QC Review City of Atlanta (Water) Assembly Package - Conflict C-144

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-144

GDOT Reviews City of Atlanta (Water) Assembly Package - Conflict C-144

Georgia Power Co. Review of Assembly Package - Conflict C-144

Clear Comments for City of Atlanta (Water) Assembly Package - Conflict C-144

30-Jul-18, Construct Utility Adjustments

30-Jul-18, Crossing

13-Jun-18, City of Atlanta (Water) C-016

City of Atlanta  (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-016

City of Atlanta (Water) Utility Civil Works - Conflict C-016

City of Atlanta (Water) Utility Installation - Conflict C-016

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-016

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-016

13-Jun-18, City of Atlanta (Water) C-015

City of Atlanta  (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-015

City of Atlanta (Water) Utility Civil Works - Conflict C-015

City of Atlanta (Water) Utility Installation - Conflict C-015

City of Atlanta (Water) Connections and Tie-Ins - Conflict C-015

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-015

15-May-18, City of Atlanta (Water) C-057

City of Atlanta  (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-057

City of Atlanta (Water) Utility Civil Works - Conflict C-057

City of Atlanta (Water) Utility Installation - Conflict C-057
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UTL.COA2057.4003 GA-1.4.1.3.4.CO1.C01111City of Atlanta (Water) Connections and Tie-Ins - Conflict C-057 15 227 23-Apr-18 14-May-18 22-Mar-19 11-Apr-19 0%

UTL.COA2057.4004 GA-1.4.1.3.4.CO1.C01111City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-057 1 227 15-May-18 15-May-18 12-Apr-19 12-Apr-19 0%

City of Atlanta (Water) C-058City of Atlanta (Water) C-058City of Atlanta (Water) C-058 110 175 22-Feb-18 30-Jul-18 05-Nov-18 12-Apr-19

UTL.COA2058.4000 GA-1.4.1.3.4.CO1.C011City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-058 60 256 22-Feb-18 22-Apr-18 05-Nov-18 03-Jan-19 0%

UTL.COA2058.4001 GA-1.4.1.3.4.CO1.C011City of Atlanta (Water) Utility Civil Works - Conflict C-058 40 175 23-Apr-18 19-Jun-18 04-Jan-19 05-Mar-19 0%

UTL.COA2058.4002 GA-1.4.1.3.4.CO1.C011City of Atlanta (Water) Utility Installation - Conflict C-058 12 175 20-Jun-18 06-Jul-18 06-Mar-19 21-Mar-19 0%

UTL.COA2058.4003 GA-1.4.1.3.4.CO1.C011City of Atlanta (Water) Connections and Tie-Ins - Conflict C-058 15 175 09-Jul-18 27-Jul-18 22-Mar-19 11-Apr-19 0%

UTL.COA2058.4004 GA-1.4.1.3.4.CO1.C011City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-058 1 175 30-Jul-18 30-Jul-18 12-Apr-19 12-Apr-19 0%

City of Atlanta (Water) C-144City of Atlanta (Water) C-144City of Atlanta (Water) C-144 104 153 07-Jan-18 07-Jun-18 17-Aug-18 17-Jan-19

UTL.COA2144.4000 GA-1.4.1.3.4.CO1.C01City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-144 60 222 07-Jan-18 07-Mar-18 17-Aug-18 15-Oct-18 0%

UTL.COA2144.4001 GA-1.4.1.3.4.CO1.C01City of Atlanta (Water) Utility Civil Works - Conflict C-144 40 153 08-Mar-18 03-May-18 16-Oct-18 12-Dec-18 0%

UTL.COA2144.4002 GA-1.4.1.3.4.CO1.C01City of Atlanta (Water) Utility Installation - Conflict C-144 8 153 04-May-18 15-May-18 13-Dec-18 24-Dec-18 0%

UTL.COA2144.4003 GA-1.4.1.3.4.CO1.C01City of Atlanta (Water) Connections and Tie-Ins - Conflict C-144 15 153 16-May-18 06-Jun-18 26-Dec-18 16-Jan-19 0%

UTL.COA2144.4004 GA-1.4.1.3.4.CO1.C01City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-144 1 153 07-Jun-18 07-Jun-18 17-Jan-19 17-Jan-19 0%

Fulton County (Waste Water)Fulton County (Waste Water)Fulton County (Waste Water) 544 267 22-Aug-16 26-Oct-18 14-Dec-16 22-Nov-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 78 22-Aug-16 16-Nov-16 14-Dec-16 14-Mar-17

UTL.FC2WW1.1000 GA-1.4.1.4.1Negotiate MUAA with Fulton  County (Waste Water) and Approved Designer 60 78 22-Aug-16 16-Nov-16 14-Dec-16 14-Mar-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 298 17-Nov-16 30-Dec-16 15-Mar-17 15-Mar-18

Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018 30 141 17-Nov-16 30-Dec-16 14-Jun-17 26-Jul-17

UTL.FC2018.2000 GA-1.4.1.4.2.WW102Field verify and inspection of Fulton County (Waste Water) - Conflict C-018 30 141 17-Nov-16 30-Dec-16 14-Jun-17 26-Jul-17 0%

Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019 30 144 17-Nov-16 30-Dec-16 19-Jun-17 31-Jul-17

UTL.FC2019.2000 GA-1.4.1.4.2.WW103Field verify and inspection of Fulton County (Waste Water) - Conflict C-019 30 144 17-Nov-16 30-Dec-16 19-Jun-17 31-Jul-17 0%

Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020 30 134 17-Nov-16 30-Dec-16 05-Jun-17 17-Jul-17

UTL.FC2020.2000 GA-1.4.1.4.2.WW104Field verify and inspection of Fulton County (Waste Water) - Conflict C-020 30 134 17-Nov-16 30-Dec-16 05-Jun-17 17-Jul-17 0%

Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021 30 78 17-Nov-16 30-Dec-16 15-Mar-17 25-Apr-17

UTL.FC2021.2000 GA-1.4.1.4.2.WW105Field verify and inspection of Fulton County (Waste Water) - Conflict C-021 30 78 17-Nov-16 30-Dec-16 15-Mar-17 25-Apr-17 0%

Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053 30 296 17-Nov-16 30-Dec-16 30-Jan-18 13-Mar-18

UTL.FC2053.2000 GA-1.4.1.4.2.WW106Field verify and inspection of Fulton County (Waste Water) - Conflict C-053 30 296 17-Nov-16 30-Dec-16 30-Jan-18 13-Mar-18 0%

Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056 30 266 17-Nov-16 30-Dec-16 13-Dec-17 29-Jan-18

UTL.FC2056.2000 GA-1.4.1.4.2.WW107Field verify and inspection of Fulton County (Waste Water) - Conflict C-056 30 266 17-Nov-16 30-Dec-16 13-Dec-17 29-Jan-18 0%

Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055 30 273 17-Nov-16 30-Dec-16 22-Dec-17 07-Feb-18

UTL.FC2055.2000 GA-1.4.1.4.2.WW108Field verify and inspection of Fulton County (Waste Water) - Conflict C-055 30 273 17-Nov-16 30-Dec-16 22-Dec-17 07-Feb-18 0%

Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170 30 106 17-Nov-16 30-Dec-16 24-Apr-17 06-Jun-17

UTL.FC2170.2000 GA-1.4.1.4.2.WW96Field verify and inspection of Fulton County (Waste Water) - Conflict C-170 30 106 17-Nov-16 30-Dec-16 24-Apr-17 06-Jun-17 0%

Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172 30 126 17-Nov-16 30-Dec-16 23-May-17 05-Jul-17

UTL.FC2172.2000 GA-1.4.1.4.2.WW98Field verify and inspection of Fulton County (Waste Water) - Conflict C-172 30 126 17-Nov-16 30-Dec-16 23-May-17 05-Jul-17 0%

Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171 30 106 17-Nov-16 30-Dec-16 24-Apr-17 06-Jun-17

UTL.FC2171.2000 GA-1.4.1.4.2.WW97Field verify and inspection of Fulton County (Waste Water) - Conflict C-171 30 106 17-Nov-16 30-Dec-16 24-Apr-17 06-Jun-17 0%

Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174 30 115 17-Nov-16 30-Dec-16 08-May-17 19-Jun-17

UTL.FC2174.2000 GA-1.4.1.4.2.WW99Field verify and inspection of Fulton County (Waste Water) - Conflict C-174 30 115 17-Nov-16 30-Dec-16 08-May-17 19-Jun-17 0%

Fulton County (Waste Water) C-175Fulton County (Waste Water) C-175Fulton County (Waste Water) C-175 30 298 17-Nov-16 30-Dec-16 01-Feb-18 15-Mar-18

UTL.FC2175.2000 GA-1.4.1.4.2.WW100Field verify and inspection of Fulton County (Waste Water) - Conflict C-175 30 298 17-Nov-16 30-Dec-16 01-Feb-18 15-Mar-18 0%

Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176 30 117 17-Nov-16 30-Dec-16 10-May-17 21-Jun-17

UTL.FC2176.2000 GA-1.4.1.4.2.WW101Field verify and inspection of Fulton County (Waste Water) - Conflict C-176 30 117 17-Nov-16 30-Dec-16 10-May-17 21-Jun-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 346 273 03-Jan-17 23-May-18 27-Apr-17 27-Jun-19

CrossingCrossingCrossing 346 273 03-Jan-17 23-May-18 27-Apr-17 27-Jun-19

Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018 314 143 03-Jan-17 06-Apr-18 27-Jul-17 31-Oct-18

UTL.FC2018.3000 GA-1.4.1.4.3.2.W40Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-018 240 141 03-Jan-17 18-Dec-17 27-Jul-17 13-Jul-18 0%

UTL.FC2018.3001 GA-1.4.1.4.3.2.W40QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-018 5 141 19-Dec-17 26-Dec-17 16-Jul-18 20-Jul-18 0%

UTL.FC2018.3002 GA-1.4.1.4.3.2.W40Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-018 1 141 27-Dec-17 27-Dec-17 23-Jul-18 23-Jul-18 0%

UTL.FC2018.3003 GA-1.4.1.4.3.2.W40GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-018 30 268 28-Dec-17 26-Jan-18 22-Sep-18 21-Oct-18 0%

UTL.FC2018.3004 GA-1.4.1.4.3.2.W40Fulton County (Waste Water) Review of Assembly Package - Conflict C-018 90 208 28-Dec-17 27-Mar-18 24-Jul-18 21-Oct-18 0%

UTL.FC2018.3005 GA-1.4.1.4.3.2.W40Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-018 10 208 28-Mar-18 06-Apr-18 22-Oct-18 31-Oct-18 0%

Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019 314 145 03-Jan-17 06-Apr-18 01-Aug-17 03-Nov-18

UTL.FC2019.3000 GA-1.4.1.4.3.2.W41Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-019 240 144 03-Jan-17 18-Dec-17 01-Aug-17 18-Jul-18 0%

UTL.FC2019.3001 GA-1.4.1.4.3.2.W41QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-019 5 144 19-Dec-17 26-Dec-17 19-Jul-18 25-Jul-18 0%

UTL.FC2019.3002 GA-1.4.1.4.3.2.W41Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-019 1 144 27-Dec-17 27-Dec-17 26-Jul-18 26-Jul-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

City of Atlanta  (Water) Connections and Tie-Ins - Confl ict C-057

City of Atlanta  (Water) Final Inspection & As-Built  Verification - Conflict C-057

30-Jul-18, City of Atlanta  (Water) C-058

City of Atlanta (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-058

City of Atlanta (Water) Utility Civil Works - Conflict C-058

City of Atlanta  (Water) Utility Installation - Conflict C-058

City of Atlanta  (Water) Connections and Tie-Ins - Confl ict C-058

City of Atlanta  (Water) Final Inspection & As -Built  Verification - Conflict C-058

07-Jun-18, City of Atlanta  (Water) C-144

City of Atlanta  (Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-144

City of Atlanta (Water) Utility Civil Works - Conflict C-144

City of Atlanta  (Water) Utility Installation - Conflict C-144

City of Atlanta  (Water) Connections and Tie-Ins - Confl ict C-144

City of Atlanta  (Water) Final Inspection & As-Built  Verification - Conflict C-144

26-Oct-18, Fulton County (Waste Water)

16-Nov-16, Negotiate Agreement (MUAA)

Negotiate MUAA with Fulton County (Waste Water) and Approved Designer

30-Dec-16, Existing Locates & Conceptual Design

30-Dec-16, Fulton County (Waste Water) C-018

Field verify and inspection of Fulton County (Waste Water) - Conflict C-018

30-Dec-16, Fulton County (Waste Water) C-019

Field verify and inspection of Fulton County (Waste Water) - Conflict C-019

30-Dec-16, Fulton County (Waste Water) C-020

Field verify and inspection of Fulton County (Waste Water) - Conflict C-020

30-Dec-16, Fulton County (Waste Water) C-021

Field verify and inspection of Fulton County (Waste Water) - Conflict C-021

30-Dec-16, Fulton County (Waste Water) C-053

Field verify and inspection of Fulton County (Waste Water) - Conflict C-053

30-Dec-16, Fulton County (Waste Water) C-056

Field verify and inspection of Fulton County (Waste Water) - Conflict C-056

30-Dec-16, Fulton County (Waste Water) C-055

Field verify and inspection of Fulton County (Waste Water) - Conflict C-055

30-Dec-16, Fulton County (Waste Water) C-170

Field verify and inspection of Fulton County (Waste Water) - Conflict C-170

30-Dec-16, Fulton County (Waste Water) C-172

Field verify and inspection of Fulton County (Waste Water) - Conflict C-172

30-Dec-16, Fulton County (Waste Water) C-171

Field verify and inspection of Fulton County (Waste Water) - Conflict C-171

30-Dec-16, Fulton County (Waste Water) C-174

Field verify and inspection of Fulton County (Waste Water) - Conflict C-174

30-Dec-16, Fulton County (Waste Water) C-175

Field verify and inspection of Fulton County (Waste Water) - Conflict C-175

30-Dec-16, Fulton County (Waste Water) C-176

Field verify and inspection of Fulton County (Waste Water) - Conflict C-176

23-May-18, Prepare Utility Assembly

23-May-18, Crossing

06-Apr-18, Fulton County (Waste Water) C-018

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-018

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-018

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-018

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-018

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-018

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-018

06-Apr-18, Fulton County (Waste Water) C-019

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-019

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-019

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-019

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 87 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.FC2019.3003 GA-1.4.1.4.3.2.W41GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-019 30 271 28-Dec-17 26-Jan-18 25-Sep-18 24-Oct-18 0%

UTL.FC2019.3004 GA-1.4.1.4.3.2.W41Fulton County (Waste Water) Review of Assembly Package - Conflict C-019 90 211 28-Dec-17 27-Mar-18 27-Jul-18 24-Oct-18 0%

UTL.FC2019.3005 GA-1.4.1.4.3.2.W41Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-019 10 211 28-Mar-18 06-Apr-18 25-Oct-18 03-Nov-18 0%

Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020 314 135 03-Jan-17 06-Apr-18 18-Jul-17 20-Oct-18

UTL.FC2020.3000 GA-1.4.1.4.3.2.W42Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-020 240 134 03-Jan-17 18-Dec-17 18-Jul-17 03-Jul-18 0%

UTL.FC2020.3001 GA-1.4.1.4.3.2.W42QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-020 5 134 19-Dec-17 26-Dec-17 05-Jul-18 11-Jul-18 0%

UTL.FC2020.3002 GA-1.4.1.4.3.2.W42Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-020 1 134 27-Dec-17 27-Dec-17 12-Jul-18 12-Jul-18 0%

UTL.FC2020.3003 GA-1.4.1.4.3.2.W42GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-020 30 257 28-Dec-17 26-Jan-18 11-Sep-18 10-Oct-18 0%

UTL.FC2020.3004 GA-1.4.1.4.3.2.W42Fulton County (Waste Water) Review of Assembly Package - Conflict C-020 90 197 28-Dec-17 27-Mar-18 13-Jul-18 10-Oct-18 0%

UTL.FC2020.3005 GA-1.4.1.4.3.2.W42Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-020 10 197 28-Mar-18 06-Apr-18 11-Oct-18 20-Oct-18 0%

Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021 314 77 03-Jan-17 06-Apr-18 27-Apr-17 29-Jul-18

UTL.FC2021.3000 GA-1.4.1.4.3.2.W43Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-021 240 78 03-Jan-17 18-Dec-17 27-Apr-17 12-Apr-18 0%

UTL.FC2021.3001 GA-1.4.1.4.3.2.W43QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-021 5 78 19-Dec-17 26-Dec-17 13-Apr-18 19-Apr-18 0%

UTL.FC2021.3002 GA-1.4.1.4.3.2.W43Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-021 1 78 27-Dec-17 27-Dec-17 20-Apr-18 20-Apr-18 0%

UTL.FC2021.3003 GA-1.4.1.4.3.2.W43GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-021 30 174 28-Dec-17 26-Jan-18 20-Jun-18 19-Jul-18 0%

UTL.FC2021.3004 GA-1.4.1.4.3.2.W43Fulton County (Waste Water) Review of Assembly Package - Conflict C-021 90 114 28-Dec-17 27-Mar-18 21-Apr-18 19-Jul-18 0%

UTL.FC2021.3005 GA-1.4.1.4.3.2.W43Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-021 10 114 28-Mar-18 06-Apr-18 20-Jul-18 29-Jul-18 0%

Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053 314 296 03-Jan-17 06-Apr-18 14-Mar-18 16-Jun-19

UTL.FC2053.3000 GA-1.4.1.4.3.2.W44Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-053 240 296 03-Jan-17 18-Dec-17 14-Mar-18 28-Feb-19 0%

UTL.FC2053.3001 GA-1.4.1.4.3.2.W44QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-053 5 296 19-Dec-17 26-Dec-17 01-Mar-19 07-Mar-19 0%

UTL.FC2053.3002 GA-1.4.1.4.3.2.W44Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-053 1 296 27-Dec-17 27-Dec-17 08-Mar-19 08-Mar-19 0%

UTL.FC2053.3003 GA-1.4.1.4.3.2.W44GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-053 30 496 28-Dec-17 26-Jan-18 08-May-19 06-Jun-19 0%

UTL.FC2053.3004 GA-1.4.1.4.3.2.W44Fulton County (Waste Water) Review of Assembly Package - Conflict C-053 90 436 28-Dec-17 27-Mar-18 09-Mar-19 06-Jun-19 0%

UTL.FC2053.3005 GA-1.4.1.4.3.2.W44Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-053 10 436 28-Mar-18 06-Apr-18 07-Jun-19 16-Jun-19 0%

Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055 346 273 03-Jan-17 23-May-18 08-Feb-18 27-Jun-19

UTL.FC2055.3000 GA-1.4.1.4.3.2.W46Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-055 270 273 03-Jan-17 02-Feb-18 08-Feb-18 11-Mar-19 0%

UTL.FC2055.3001 GA-1.4.1.4.3.2.W46QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-055 5 273 05-Feb-18 09-Feb-18 12-Mar-19 18-Mar-19 0%

UTL.FC2055.3002 GA-1.4.1.4.3.2.W46Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-055 1 273 12-Feb-18 12-Feb-18 19-Mar-19 19-Mar-19 0%

UTL.FC2055.3003 GA-1.4.1.4.3.2.W46GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-055 30 460 13-Feb-18 14-Mar-18 19-May-19 17-Jun-19 0%

UTL.FC2055.3004 GA-1.4.1.4.3.2.W46Fulton County (Waste Water) Review of Assembly Package - Conflict C-055 90 400 13-Feb-18 13-May-18 20-Mar-19 17-Jun-19 0%

UTL.FC2055.3005 GA-1.4.1.4.3.2.W46Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-055 10 400 14-May-18 23-May-18 18-Jun-19 27-Jun-19 0%

Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056 346 264 03-Jan-17 23-May-18 30-Jan-18 16-Jun-19

UTL.FC2056.3000 GA-1.4.1.4.3.2.W45Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-056 270 266 03-Jan-17 02-Feb-18 30-Jan-18 28-Feb-19 0%

UTL.FC2056.3001 GA-1.4.1.4.3.2.W45QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-056 5 266 05-Feb-18 09-Feb-18 01-Mar-19 07-Mar-19 0%

UTL.FC2056.3002 GA-1.4.1.4.3.2.W45Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-056 1 266 12-Feb-18 12-Feb-18 08-Mar-19 08-Mar-19 0%

UTL.FC2056.3003 GA-1.4.1.4.3.2.W45GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-056 30 449 13-Feb-18 14-Mar-18 08-May-19 06-Jun-19 0%

UTL.FC2056.3004 GA-1.4.1.4.3.2.W45Fulton County (Waste Water) Review of Assembly Package - Conflict C-056 90 389 13-Feb-18 13-May-18 09-Mar-19 06-Jun-19 0%

UTL.FC2056.3005 GA-1.4.1.4.3.2.W45Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-056 10 389 14-May-18 23-May-18 07-Jun-19 16-Jun-19 0%

Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170 133 106 03-Jan-17 16-Jul-17 07-Jun-17 17-Dec-17

UTL.FC2170.3000 GA-1.4.1.4.3.2.W34Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-170 60 106 03-Jan-17 30-Mar-17 07-Jun-17 30-Aug-17 0%

UTL.FC2170.3001 GA-1.4.1.4.3.2.W34QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-170 5 106 31-Mar-17 06-Apr-17 31-Aug-17 07-Sep-17 0%

UTL.FC2170.3002 GA-1.4.1.4.3.2.W34Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-170 1 106 07-Apr-17 07-Apr-17 08-Sep-17 08-Sep-17 0%

UTL.FC2170.3003 GA-1.4.1.4.3.2.W34GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-170 30 214 08-Apr-17 07-May-17 08-Nov-17 07-Dec-17 0%

UTL.FC2170.3004 GA-1.4.1.4.3.2.W34Fulton County (Waste Water) Review of Assembly Package - Conflict C-170 90 154 08-Apr-17 06-Jul-17 09-Sep-17 07-Dec-17 0%

UTL.FC2170.3005 GA-1.4.1.4.3.2.W34Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-170 10 154 07-Jul-17 16-Jul-17 08-Dec-17 17-Dec-17 0%

Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171 133 106 03-Jan-17 16-Jul-17 07-Jun-17 17-Dec-17

UTL.FC2171.3000 GA-1.4.1.4.3.2.W35Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-171 60 106 03-Jan-17 30-Mar-17 07-Jun-17 30-Aug-17 0%

UTL.FC2171.3001 GA-1.4.1.4.3.2.W35QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-171 5 106 31-Mar-17 06-Apr-17 31-Aug-17 07-Sep-17 0%

UTL.FC2171.3002 GA-1.4.1.4.3.2.W35Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-171 1 106 07-Apr-17 07-Apr-17 08-Sep-17 08-Sep-17 0%

UTL.FC2171.3003 GA-1.4.1.4.3.2.W35GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-171 30 214 08-Apr-17 07-May-17 08-Nov-17 07-Dec-17 0%

UTL.FC2171.3004 GA-1.4.1.4.3.2.W35Fulton County (Waste Water) Review of Assembly Package - Conflict C-171 90 154 08-Apr-17 06-Jul-17 09-Sep-17 07-Dec-17 0%

UTL.FC2171.3005 GA-1.4.1.4.3.2.W35Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-171 10 154 07-Jul-17 16-Jul-17 08-Dec-17 17-Dec-17 0%

Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172 133 126 03-Jan-17 16-Jul-17 06-Jul-17 17-Jan-18

UTL.FC2172.3000 GA-1.4.1.4.3.2.C01Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-172 60 126 03-Jan-17 30-Mar-17 06-Jul-17 28-Sep-17 0%

UTL.FC2172.3001 GA-1.4.1.4.3.2.C01QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-172 5 126 31-Mar-17 06-Apr-17 29-Sep-17 05-Oct-17 0%

UTL.FC2172.3002 GA-1.4.1.4.3.2.C01Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-172 1 126 07-Apr-17 07-Apr-17 06-Oct-17 06-Oct-17 0%

UTL.FC2172.3003 GA-1.4.1.4.3.2.C01GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-172 30 245 08-Apr-17 07-May-17 09-Dec-17 07-Jan-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-019

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-019

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-019

06-Apr-18, Fulton County (Waste Water) C-020

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-020

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-020

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-020

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-020

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-020

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-020

06-Apr-18, Fulton County (Waste Water) C-021

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-021

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-021

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-021

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-021

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-021

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-021

06-Apr-18, Fulton County (Waste Water) C-053

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-053

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-053

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-053

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-053

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-053

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-053

23-May-18, Fulton County (Waste Water) C-055

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-055

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-055

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-055

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-055

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-055

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-055

23-May-18, Fulton County (Waste Water) C-056

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-056

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-056

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-056

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-056

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-056

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-056

16-Jul-17, Fulton County (Waste Water) C-170

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-170

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-170

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-170

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-170

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-170

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-170

16-Jul-17, Fulton County (Waste Water) C-171

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-171

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-171

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-171

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-171

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-171

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-171

16-Jul-17, Fulton County (Waste Water) C-172

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-172

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-172

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-172

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-172
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UTL.FC2172.3004 GA-1.4.1.4.3.2.C01Fulton County (Waste Water) Review of Assembly Package - Conflict C-172 90 185 08-Apr-17 06-Jul-17 10-Oct-17 07-Jan-18 0%

UTL.FC2172.3005 GA-1.4.1.4.3.2.C01Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-172 10 185 07-Jul-17 16-Jul-17 08-Jan-18 17-Jan-18 0%

Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174 133 115 03-Jan-17 16-Jul-17 20-Jun-17 30-Dec-17

UTL.FC2174.3000 GA-1.4.1.4.3.2.W37Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-174 60 115 03-Jan-17 30-Mar-17 20-Jun-17 13-Sep-17 0%

UTL.FC2174.3001 GA-1.4.1.4.3.2.W37QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-174 5 115 31-Mar-17 06-Apr-17 14-Sep-17 20-Sep-17 0%

UTL.FC2174.3002 GA-1.4.1.4.3.2.W37Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-174 1 115 07-Apr-17 07-Apr-17 21-Sep-17 21-Sep-17 0%

UTL.FC2174.3003 GA-1.4.1.4.3.2.W37GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-174 30 227 08-Apr-17 07-May-17 21-Nov-17 20-Dec-17 0%

UTL.FC2174.3004 GA-1.4.1.4.3.2.W37Fulton County (Waste Water) Review of Assembly Package - Conflict C-174 90 167 08-Apr-17 06-Jul-17 22-Sep-17 20-Dec-17 0%

UTL.FC2174.3005 GA-1.4.1.4.3.2.W37Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-174 10 167 07-Jul-17 16-Jul-17 21-Dec-17 30-Dec-17 0%

Fulton County (Waste Water) C-175Fulton County (Waste Water) C-175Fulton County (Waste Water) C-175 314 300 03-Jan-17 06-Apr-18 16-Mar-18 20-Jun-19

UTL.FC2175.3000 GA-1.4.1.4.3.2.W38Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-175 240 298 03-Jan-17 18-Dec-17 16-Mar-18 04-Mar-19 0%

UTL.FC2175.3001 GA-1.4.1.4.3.2.W38QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-175 5 298 19-Dec-17 26-Dec-17 05-Mar-19 11-Mar-19 0%

UTL.FC2175.3002 GA-1.4.1.4.3.2.W38Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-175 1 298 27-Dec-17 27-Dec-17 12-Mar-19 12-Mar-19 0%

UTL.FC2175.3003 GA-1.4.1.4.3.2.W38GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-175 30 500 28-Dec-17 26-Jan-18 12-May-19 10-Jun-19 0%

UTL.FC2175.3004 GA-1.4.1.4.3.2.W38Fulton County (Waste Water) Review of Assembly Package - Conflict C-175 90 440 28-Dec-17 27-Mar-18 13-Mar-19 10-Jun-19 0%

UTL.FC2175.3005 GA-1.4.1.4.3.2.W38Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-175 10 440 28-Mar-18 06-Apr-18 11-Jun-19 20-Jun-19 0%

Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176 133 117 03-Jan-17 16-Jul-17 22-Jun-17 03-Jan-18

UTL.FC2176.3000 GA-1.4.1.4.3.2.W39Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-176 60 117 03-Jan-17 30-Mar-17 22-Jun-17 15-Sep-17 0%

UTL.FC2176.3001 GA-1.4.1.4.3.2.W39QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-176 5 117 31-Mar-17 06-Apr-17 18-Sep-17 22-Sep-17 0%

UTL.FC2176.3002 GA-1.4.1.4.3.2.W39Submit to GDOT and  Fulton County (Waste  Water)  Reviews  Assembly Package - Conflict C-176 1 117 07-Apr-17 07-Apr-17 25-Sep-17 25-Sep-17 0%

UTL.FC2176.3003 GA-1.4.1.4.3.2.W39GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-176 30 231 08-Apr-17 07-May-17 25-Nov-17 24-Dec-17 0%

UTL.FC2176.3004 GA-1.4.1.4.3.2.W39Fulton County (Waste Water) Review of Assembly Package - Conflict C-176 90 171 08-Apr-17 06-Jul-17 26-Sep-17 24-Dec-17 0%

UTL.FC2176.3005 GA-1.4.1.4.3.2.W39Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-176 10 171 07-Jul-17 16-Jul-17 25-Dec-17 03-Jan-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 321 267 17-Jul-17 26-Oct-18 18-Dec-17 22-Nov-19

CrossingCrossingCrossing 321 267 17-Jul-17 26-Oct-18 18-Dec-17 22-Nov-19

Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018Fulton County (Waste Water) C-018 108 142 07-Apr-18 11-Sep-18 01-Nov-18 09-Apr-19

UTL.FC2018.4000 GA-1.4.1.4.4.CO1.C013Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-01860 208 07-Apr-18 05-Jun-18 01-Nov-18 30-Dec-18 0%

UTL.FC2018.4001 GA-1.4.1.4.4.CO1.C013Fulton County (Waste Water) Utility Civil Works - Conflict C-018 40 142 06-Jun-18 01-Aug-18 31-Dec-18 28-Feb-19 0%

UTL.FC2018.4002 GA-1.4.1.4.4.CO1.C013Fulton County (Waste Water) Utility Installation - Conflict C-055 12 142 02-Aug-18 17-Aug-18 01-Mar-19 18-Mar-19 0%

UTL.FC2018.4003 GA-1.4.1.4.4.CO1.C013Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-018 15 142 20-Aug-18 10-Sep-18 19-Mar-19 08-Apr-19 0%

UTL.FC2018.4004 GA-1.4.1.4.4.CO1.C013Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-018 1 142 11-Sep-18 11-Sep-18 09-Apr-19 09-Apr-19 0%

Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019Fulton County (Waste Water) C-019 106 144 07-Apr-18 07-Sep-18 04-Nov-18 09-Apr-19

UTL.FC2019.4000 GA-1.4.1.4.4.CO1.C014Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-01960 211 07-Apr-18 05-Jun-18 04-Nov-18 02-Jan-19 0%

UTL.FC2019.4001 GA-1.4.1.4.4.CO1.C014Fulton County (Waste Water) Utility Civil Works - Conflict C-019 40 144 06-Jun-18 01-Aug-18 03-Jan-19 04-Mar-19 0%

UTL.FC2019.4002 GA-1.4.1.4.4.CO1.C014Fulton County (Waste Water) Utility Installation - Conflict C-019 10 144 02-Aug-18 15-Aug-18 05-Mar-19 18-Mar-19 0%

UTL.FC2019.4003 GA-1.4.1.4.4.CO1.C014Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-019 15 144 16-Aug-18 06-Sep-18 19-Mar-19 08-Apr-19 0%

UTL.FC2019.4004 GA-1.4.1.4.4.CO1.C014Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-019 1 144 07-Sep-18 07-Sep-18 09-Apr-19 09-Apr-19 0%

Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020Fulton County (Waste Water) C-020 114 136 07-Apr-18 19-Sep-18 21-Oct-18 09-Apr-19

UTL.FC2020.4000 GA-1.4.1.4.4.CO1.C0141Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-02060 197 07-Apr-18 05-Jun-18 21-Oct-18 19-Dec-18 0%

UTL.FC2020.4001 GA-1.4.1.4.4.CO1.C0141Fulton County (Waste Water) Utility Civil Works - Conflict C-020 40 136 06-Jun-18 01-Aug-18 20-Dec-18 20-Feb-19 0%

UTL.FC2020.4002 GA-1.4.1.4.4.CO1.C0141Fulton County (Waste Water) Utility Installation - Conflict C-020 18 136 02-Aug-18 27-Aug-18 21-Feb-19 18-Mar-19 0%

UTL.FC2020.4003 GA-1.4.1.4.4.CO1.C0141Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-020 15 136 28-Aug-18 18-Sep-18 19-Mar-19 08-Apr-19 0%

UTL.FC2020.4004 GA-1.4.1.4.4.CO1.C0141Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-020 1 136 19-Sep-18 19-Sep-18 09-Apr-19 09-Apr-19 0%

Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021Fulton County (Waste Water) C-021 115 80 07-Apr-18 20-Sep-18 30-Jul-18 17-Jan-19

UTL.FC2021.4000 GA-1.4.1.4.4.CO1.C0142Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-02160 114 07-Apr-18 05-Jun-18 30-Jul-18 27-Sep-18 0%

UTL.FC2021.4001 GA-1.4.1.4.4.CO1.C0142Fulton County (Waste Water) Utility Civil Works - Conflict C-021 40 80 06-Jun-18 01-Aug-18 28-Sep-18 27-Nov-18 0%

UTL.FC2021.4002 GA-1.4.1.4.4.CO1.C0142Fulton County (Waste Water) Utility Installation - Conflict C-021 19 80 02-Aug-18 28-Aug-18 28-Nov-18 24-Dec-18 0%

UTL.FC2021.4003 GA-1.4.1.4.4.CO1.C0142Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-021 15 80 29-Aug-18 19-Sep-18 26-Dec-18 16-Jan-19 0%

UTL.FC2021.4004 GA-1.4.1.4.4.CO1.C0142Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-021 1 80 20-Sep-18 20-Sep-18 17-Jan-19 17-Jan-19 0%

Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053Fulton County (Waste Water) C-053 106 301 07-Apr-18 07-Sep-18 21-Jun-19 22-Nov-19

UTL.FC2053.4000 GA-1.4.1.4.4.CO1.C01Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-05360 440 07-Apr-18 05-Jun-18 21-Jun-19 19-Aug-19 0%

UTL.FC2053.4001 GA-1.4.1.4.4.CO1.C01Fulton County (Waste Water) Utility Civil Works - Conflict C-053 40 301 06-Jun-18 01-Aug-18 20-Aug-19 16-Oct-19 0%

UTL.FC2053.4002 GA-1.4.1.4.4.CO1.C01Fulton County (Waste Water) Utility Installation - Conflict C-053 10 301 02-Aug-18 15-Aug-18 17-Oct-19 30-Oct-19 0%

UTL.FC2053.4003 GA-1.4.1.4.4.CO1.C01Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-053 15 301 16-Aug-18 06-Sep-18 31-Oct-19 21-Nov-19 0%

UTL.FC2053.4004 GA-1.4.1.4.4.CO1.C01Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-053 1 301 07-Sep-18 07-Sep-18 22-Nov-19 22-Nov-19 0%

Fulton County (Waste Water) C-054Fulton County (Waste Water) C-054Fulton County (Waste Water) C-054 108 299 07-Apr-18 11-Sep-18 17-Jun-19 22-Nov-19

UTL.FC2054.4000 GA-1.4.1.4.4.CO1.C0143Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-05460 436 07-Apr-18 05-Jun-18 17-Jun-19 15-Aug-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Fulton County (Waste  Water) Review of Assembly Package - Conflict C-172

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-172

16-Jul-17, Fulton County (Waste Water) C-174

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-174

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-174

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-174

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-174

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-174

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-174

06-Apr-18, Fulton County (Waste Water) C-175

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-175

QA/QC Review Fulton County (Waste Water) Assembly Package - Conflict C-175

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-175

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-175

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-175

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-175

16-Jul-17, Fulton County (Waste Water) C-176

Preparation of Fulton County (Waste Water) Assembly Package - Conflict C-176

QA/QC Review Fulton County (Waste  Water) As sembly Package - Conflict C-176

Submit to GDOT and  Fulton County (Waste Water)  Reviews  Assembly Package - Conflict C-176

GDOT Reviews Fulton County (Waste Water) Assembly Package - Conflict C-176

Fulton County (Waste  Water) Review of Assembly Package - Conflict C-176

Clear Comments for Fulton County (Waste Water) Assembly Package - Conflict C-176

26-Oct-18, Construct Utility Ad jus tments

26-Oct-18, Crossing

11-Sep-18, Fulton County (Waste Water) C-018

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con

Fulton County (Waste Water) Utility Civil Works - Conflict C-018

Fulton County (Waste  Water) Utility Installation - Conflict C-055

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-018

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-018

07-Sep-18, Fulton County (Was te Water) C-019

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con

Fulton County (Waste Water) Utility Civil Works - Conflict C-019

Fulton County (Waste  Water) Utility Installation - Conflict C-019

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-019

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-019

19-Sep-18, Fulton County (Was te Water) C-020

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con

Fulton County (Waste Water) Utility Civil Works - Conflict C-020

Fulton County (Waste Water) Utility Installation - Conflict C-020

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-020

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-020

20-Sep-18, Fulton County (Was te Water) C-021

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con

Fulton County (Waste Water) Utility Civil Works - Conflict C-021

Fulton County (Waste Water) Utility Installation - Conflict C-021

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-021

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-021

07-Sep-18, Fulton County (Was te Water) C-053

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con

Fulton County (Waste Water) Utility Civil Works - Conflict C-053

Fulton County (Waste  Water) Utility Installation - Conflict C-053

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-053

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-053

11-Sep-18, Fulton County (Waste Water) C-054

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Con
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UTL.FC2054.4001 GA-1.4.1.4.4.CO1.C0143Fulton County (Waste Water) Utility Civil Works - Conflict C-054 40 299 06-Jun-18 01-Aug-18 16-Aug-19 11-O ct-19 0%

UTL.FC2054.4002 GA-1.4.1.4.4.CO1.C0143Fulton County (Waste Water) Utility Installation - Conflict C-054 12 299 02-Aug-18 17-Aug-18 15-Oct-19 30-Oct-19 0%

UTL.FC2054.4003 GA-1.4.1.4.4.CO1.C0143Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-054 15 299 20-Aug-18 10-Sep-18 31-Oct-19 21-Nov-19 0%

UTL.FC2054.4004 GA-1.4.1.4.4.CO1.C0143Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-054 1 299 11-Sep-18 11-Sep-18 22-Nov-19 22-Nov-19 0%

Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055Fulton County (Waste Water) C-055 101 274 24-May-18 17-Oct-18 28-Jun-19 22-Nov-19

UTL.FC2055.4000 GA-1.4.1.4.4.CO1.C0145Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-05560 400 24-May-18 22-Jul-18 28-Jun-19 26-Aug-19 0%

UTL.FC2055.4001 GA-1.4.1.4.4.CO1.C0145Fulton County (Waste Water) Utility Civil Works - Conflict C-055 40 274 23-Jul-18 17-Sep-18 27-Aug-19 23-Oct-19 0%

UTL.FC2055.4002 GA-1.4.1.4.4.CO1.C0145Fulton County (Waste Water) Utility Installation - Conflict C-055 5 274 18-Sep-18 24-Sep-18 24-Oct-19 30-Oct-19 0%

UTL.FC2055.4003 GA-1.4.1.4.4.CO1.C0145Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-055 15 274 25-Sep-18 16-Oct-18 31-Oct-19 21-Nov-19 0%

UTL.FC2055.4004 GA-1.4.1.4.4.CO1.C0145Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-055 1 274 17-Oct-18 17-Oct-18 22-Nov-19 22-Nov-19 0%

Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056Fulton County (Waste Water) C-056 108 267 24-May-18 26-Oct-18 17-Jun-19 22-Nov-19

UTL.FC2056.4000 GA-1.4.1.4.4.CO1.C0144Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-05660 389 24-May-18 22-Jul-18 17-Jun-19 15-Aug-19 0%

UTL.FC2056.4001 GA-1.4.1.4.4.CO1.C0144Fulton County (Waste Water) Utility Civil Works - Conflict C-056 40 267 23-Jul-18 17-Sep-18 16-Aug-19 11-O ct-19 0%

UTL.FC2056.4002 GA-1.4.1.4.4.CO1.C0144Fulton County (Waste Water) Utility Installation - Conflict C-056 12 267 18-Sep-18 03-Oct-18 15-Oct-19 30-Oct-19 0%

UTL.FC2056.4003 GA-1.4.1.4.4.CO1.C0144Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-056 15 267 04-Oct-18 25-Oct-18 31-Oct-19 21-Nov-19 0%

UTL.FC2056.4004 GA-1.4.1.4.4.CO1.C0144Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-056 1 267 26-Oct-18 26-Oct-18 22-Nov-19 22-Nov-19 0%

Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170Fulton County (Waste Water) C-170 119 103 17-Jul-17 05-Jan-18 18-Dec-17 06-Jun-18

UTL.FC2170.4000 GA-1.4.1.4.4.CO1.C0112Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-17060 154 17-Jul-17 14-Sep-17 18-Dec-17 15-Feb-18 0%

UTL.FC2170.4001 GA-1.4.1.4.4.CO1.C0112Fulton County (Waste Water) Utility Civil Works - Conflict C-170 40 103 15-Sep-17 13-Nov-17 16-Feb-18 13-Apr-18 0%

UTL.FC2170.4002 GA-1.4.1.4.4.CO1.C0112Fulton County (Waste Water) Utility Installation - Conflict C-170 20 103 14-Nov-17 12-Dec-17 16-Apr-18 14-May-18 0%

UTL.FC2170.4003 GA-1.4.1.4.4.CO1.C0112Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-170 15 103 13-Dec-17 04-Jan-18 15-May-18 05-Jun-18 0%

UTL.FC2170.4004 GA-1.4.1.4.4.CO1.C0112Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-170 1 103 05-Jan-18 05-Jan-18 06-Jun-18 06-Jun-18 0%

Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171Fulton County (Waste Water) C-171 119 103 17-Jul-17 05-Jan-18 18-Dec-17 06-Jun-18

UTL.FC2171.4000 GA-1.4.1.4.4.CO1.C0111Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-17160 154 17-Jul-17 14-Sep-17 18-Dec-17 15-Feb-18 0%

UTL.FC2171.4001 GA-1.4.1.4.4.CO1.C0111Fulton County (Waste Water) Utility Civil Works - Conflict C-171 40 103 15-Sep-17 13-Nov-17 16-Feb-18 13-Apr-18 0%

UTL.FC2171.4002 GA-1.4.1.4.4.CO1.C0111Fulton County (Waste Water) Utility Installation - Conflict C-171 20 103 14-Nov-17 12-Dec-17 16-Apr-18 14-May-18 0%

UTL.FC2171.4003 GA-1.4.1.4.4.CO1.C0111Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-171 15 103 13-Dec-17 04-Jan-18 15-May-18 05-Jun-18 0%

UTL.FC2171.4004 GA-1.4.1.4.4.CO1.C0111Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-171 1 103 05-Jan-18 05-Jan-18 06-Jun-18 06-Jun-18 0%

Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174Fulton County (Waste Water) C-174 111 111 17-Jul-17 22-Dec-17 31-Dec-17 06-Jun-18

UTL.FC2174.4000 GA-1.4.1.4.4.CO1.C011Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-17460 167 17-Jul-17 14-Sep-17 31-Dec-17 28-Feb-18 0%

UTL.FC2174.4001 GA-1.4.1.4.4.CO1.C011Fulton County (Waste Water) Utility Civil Works - Conflict C-174 40 111 15-Sep-17 13-Nov-17 01-Mar-18 25-Apr-18 0%

UTL.FC2174.4002 GA-1.4.1.4.4.CO1.C011Fulton County (Waste Water) Utility Installation - Conflict C-021 12 111 14-Nov-17 30-Nov-17 27-Apr-18 14-May-18 0%

UTL.FC2174.4003 GA-1.4.1.4.4.CO1.C011Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-174 15 111 01-Dec-17 21-Dec-17 15-May-18 05-Jun-18 0%

UTL.FC2174.4004 GA-1.4.1.4.4.CO1.C011Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-174 1 111 22-Dec-17 22-Dec-17 06-Jun-18 06-Jun-18 0%

Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172Fulton County (Waste Water) C-172 99 123 17-Jul-17 06-Dec-17 18-Jan-18 06-Jun-18

UTL.FC2172.4000 GA-1.4.1.4.4.CO1.C01112Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-17260 185 17-Jul-17 14-Sep-17 18-Jan-18 18-Mar-18 0%

UTL.FC2172.4001 GA-1.4.1.4.4.CO1.C01112Fulton County (Waste Water) Utility Civil Works - Conflict C-172 20 123 15-Sep-17 13-Oct-17 19-Mar-18 13-Apr-18 0%

UTL.FC2172.4002 GA-1.4.1.4.4.CO1.C01112Fulton County (Waste Water) Utility Installation - Conflict C-020 20 123 16-Oct-17 13-Nov-17 16-Apr-18 14-May-18 0%

UTL.FC2172.4003 GA-1.4.1.4.4.CO1.C01112Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-172 15 123 14-Nov-17 05-Dec-17 15-May-18 05-Jun-18 0%

UTL.FC2172.4004 GA-1.4.1.4.4.CO1.C01112City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-172 1 123 06-Dec-17 06-Dec-17 06-Jun-18 06-Jun-18 0%

Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176Fulton County (Waste Water) C-176 109 113 17-Jul-17 20-Dec-17 04-Jan-18 06-Jun-18

UTL.FC2176.4000 GA-1.4.1.4.4.CO1.C012Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-17660 171 17-Jul-17 14-Sep-17 04-Jan-18 04-Mar-18 0%

UTL.FC2176.4001 GA-1.4.1.4.4.CO1.C012Fulton County (Waste Water) Utility Civil Works - Conflict C-176 40 113 15-Sep-17 13-Nov-17 05-Mar-18 30-Apr-18 0%

UTL.FC2176.4002 GA-1.4.1.4.4.CO1.C012Fulton County (Waste Water) Utility Installation - Conflict C-054 10 113 14-Nov-17 28-Nov-17 01-May-18 14-May-18 0%

UTL.FC2176.4003 GA-1.4.1.4.4.CO1.C012Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-176 15 113 29-Nov-17 19-Dec-17 15-May-18 05-Jun-18 0%

UTL.FC2176.4004 GA-1.4.1.4.4.CO1.C012Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-176 1 113 20-Dec-17 20-Dec-17 06-Jun-18 06-Jun-18 0%

Georgia Power CompanyGeorgia Power CompanyGeorgia Power Company 422 287 22-Aug-16 03-May-18 22-Dec-16 27-Jun-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 84 22-Aug-16 16-Nov-16 22-Dec-16 22-Mar-17

UTL.GPC2.1000 GA-1.4.1.5.1Negotiate MUAA with Georg ia  Power Co. and  Approved Designer 60 84 22-Aug-16 16-Nov-16 22-Dec-16 22-Mar-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 325 17-Nov-16 30-Dec-16 23-Mar-17 23-Apr-18

Georgia Power Co. C-017Georgia Power Co. C-017Georgia Power Co. C-017 30 236 17-Nov-16 30-Dec-16 30-Oct-17 12-Dec-17

UTL.GPC1017.2000 GA-1.4.1.5.2.P1681Field verify and inspection of Georgia Power Co. - Conflict C-017 30 236 17-Nov-16 30-Dec-16 30-Oct-17 12-Dec-17 0%

Georgia Power Co. C-023Georgia Power Co. C-023Georgia Power Co. C-023 30 84 17-Nov-16 30-Dec-16 23-Mar-17 04-May-17

UTL.GPC1023.2000 GA-1.4.1.5.2.P16811Field verify and inspection of Georgia Power Co. - Conflict C-023 30 84 17-Nov-16 30-Dec-16 23-Mar-17 04-May-17 0%

Georgia Power Co. C-028Georgia Power Co. C-028Georgia Power Co. C-028 30 92 17-Nov-16 30-Dec-16 04-Apr-17 16-May-17

UTL.GPC1028.2000 GA-1.4.1.5.2.P16812Field verify and inspection of Georgia Power Co. - Conflict C-028 30 92 17-Nov-16 30-Dec-16 04-Apr-17 16-May-17 0%

Georgia Power Co. C-035Georgia Power Co. C-035Georgia Power Co. C-035 30 92 17-Nov-16 30-Dec-16 04-Apr-17 16-May-17

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Fulton County (Waste Water) Utility Civil Works - Conflict C-054

Fulton County (Waste  Water) Utility Installation - Conflict C-054

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-054

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-054

17-Oct-18, Fulton County (Waste Water) C-055

Fulton County (Waste  Water) Utility Contractor NTP Mobilization and Temp Erosion Co

Fulton County (Waste Water) Utility Civil Works - Conflict C-055

Fulton County (Waste Water) Utility Installation - Conflict C-055

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-055

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-055

26-Oct-18, Fulton County (Waste Water) C-056

Fulton County (Waste  Water) Utility Contractor NTP Mobilization and Temp Erosion Co

Fulton County (Waste Water) Utility Civil Works - Conflict C-056

Fulton County (Waste  Water) Utility Installation - Conflict C-056

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-056

Fulton County (Waste Water) Final Inspection & As-Built Verification  - Conflict C-056

05-Jan-18, Fulton County (Waste Water) C-170

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-170

Fulton County (Waste Water) Utility Civil Works - Conflict C-170

Fulton County (Waste Water) Utility Installation - Conflict C-170

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-170

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-170

05-Jan-18, Fulton County (Waste Water) C-171

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-171

Fulton County (Waste Water) Utility Civil Works - Conflict C-171

Fulton County (Waste Water) Utility Installation - Conflict C-171

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-171

Fulton County (Waste Water) Final Inspection & As-Built Verification - Conflict C-171

22-Dec-17, Fulton County (Waste Water) C-174

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-174

Fulton County (Waste Water) Utility Civil Works - Conflict C-174

Fulton County (Waste Water) Utility Installation - Conflict C-021

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-174

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-174

06-Dec-17, Fulton County (Waste Water) C-172

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-172

Fulton County (Waste Water) Utility Civil Works - Conflict C-172

Fulton County (Waste Water) Utility Installation - Conflict C-020

Fulton County (Waste Water) Connections and Tie-Ins - Conflict C-172

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-172

20-Dec-17, Fulton County (Waste Water) C-176

Fulton County (Waste Water) Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-176

Fulton County (Waste Water) Utility Civil Works - Conflict C-176

Fulton County (Waste  Water) Utility Installation - Conflict C-054

Fulton County (Waste  Water) Connections and Tie-Ins - Conflict C-176

Fulton County (Waste  Water) Final Inspection & As-Built Verification - Conflict C-176

03-May-18, Georgia Power Company

16-Nov-16, Negotiate Agreement (MUAA)

Negotiate MUAA with Georgia Power Co. and Approved Designer

30-Dec-16, Existing Locates & Conceptual Design

30-Dec-16, Georgia Power Co. C-017

Field verify and inspection of Georgia Power Co. - Conflict C-017

30-Dec-16, Georgia Power Co. C-023

Field verify and inspection of Georgia Power Co. - Conflict C-023

30-Dec-16, Georgia Power Co. C-028

Field verify and inspection of Georgia Power Co. - Conflict C-028

30-Dec-16, Georgia Power Co. C-035
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
UTL.GPC1035.2000 GA-1.4.1.5.2.P16813Field verify and inspection of Georgia Power Co. - Conflict C-035 30 92 17-Nov-16 30-Dec-16 04-Apr-17 16-May-17 0%

Georgia Power Co. C-071Georgia Power Co. C-071Georgia Power Co. C-071 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1071.2000 GA-1.4.1.5.2.P1691Field verify and inspection of Georgia Power Co. - Conflict C-071 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-072Georgia Power Co. C-072Georgia Power Co. C-072 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1072.2000 GA-1.4.1.5.2.P1701Field verify and inspection of Georgia Power Co. - Conflict C-072 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-073Georgia Power Co. C-073Georgia Power Co. C-073 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1073.2000 GA-1.4.1.5.2.P1711Field verify and inspection of Georgia Power Co. - Conflict C-073 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-074Georgia Power Co. C-074Georgia Power Co. C-074 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1074.2000 GA-1.4.1.5.2.P1721Field verify and inspection of Georgia Power Co. - Conflict C-074 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-075Georgia Power Co. C-075Georgia Power Co. C-075 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1075.2000 GA-1.4.1.5.2.P1731Field verify and inspection of Georgia Power Co. - Conflict C-075 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-086Georgia Power Co. C-086Georgia Power Co. C-086 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1086.2000 GA-1.4.1.5.2.P169Field verify and inspection of Georgia Power Co. - Conflict C-086 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-094Georgia Power Co. C-094Georgia Power Co. C-094 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18

UTL.GPC1094.2000 GA-1.4.1.5.2.P170Field verify and inspection of Georgia Power Co. - Conflict C-094 30 290 17-Nov-16 30-Dec-16 22-Jan-18 05-Mar-18 0%

Georgia Power Co. C-136Georgia Power Co. C-136Georgia Power Co. C-136 30 325 17-Nov-16 30-Dec-16 13-Mar-18 23-Apr-18

UTL.GPC1136.2000 GA-1.4.1.5.2.P173Field verify and inspection of Georgia Power Co. - Conflict C-136 30 325 17-Nov-16 30-Dec-16 13-Mar-18 23-Apr-18 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 196 289 03-Jan-17 13-Oct-17 05-May-17 12-Dec-18

CrossingCrossingCrossing 196 289 03-Jan-17 13-Oct-17 05-May-17 12-Dec-18

Georgia Power Co. C-017Georgia Power Co. C-017Georgia Power Co. C-017 196 234 03-Jan-17 13-Oct-17 13-Dec-17 23-Sep-18

UTL.GPC1017.3000 GA-1.4.1.5.3.2.P1681Preparation of Georgia Power Co. Assembly Package - Conflict C-017 120 236 03-Jan-17 26-Jun-17 13-Dec-17 07-Jun-18 0%

UTL.GPC1017.3001 GA-1.4.1.5.3.2.P1681QA/QC Review Georgia Power Co. As sembly Package - Conflict C-017 5 236 27-Jun-17 03-Jul-17 08-Jun-18 14-Jun-18 0%

UTL.GPC1017.3002 GA-1.4.1.5.3.2.P1681Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 236 05-Jul-17 05-Jul-17 15-Jun-18 15-Jun-18 0%

UTL.GPC1017.3003 GA-1.4.1.5.3.2.P1681GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-017 30 405 06-Jul-17 04-Aug-17 15-Aug-18 13-Sep-18 0%

UTL.GPC1017.3004 GA-1.4.1.5.3.2.P1681Georgia Power Co. Review of As sembly Package - Conflict C-138 90 345 06-Jul-17 03-Oct-17 16-Jun-18 13-Sep-18 0%

UTL.GPC1017.3005 GA-1.4.1.5.3.2.P1681Clear Comments for Georgia Power Co. As sembly Package - Conflict C-017 10 345 04-Oct-17 13-Oct-17 14-Sep-18 23-Sep-18 0%

Georgia Power Co. C-023Georgia Power Co. C-023Georgia Power Co. C-023 174 81 03-Jan-17 12-Sep-17 05-May-17 10-Jan-18

UTL.GPC1023.3000 GA-1.4.1.5.3.2.P16811Preparation of Georgia Power Co. Assembly Package - Conflict C-023 95 84 03-Jan-17 19-May-17 05-May-17 19-Sep-17 0%

UTL.GPC1023.3001 GA-1.4.1.5.3.2.P16811QA/QC Review Georgia Power Co. As sembly Package - Conflict C-023 5 84 22-May-17 26-May-17 20-Sep-17 26-Sep-17 0%

UTL.GPC1023.3002 GA-1.4.1.5.3.2.P16811Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 84 30-May-17 30-May-17 27-Sep-17 27-Sep-17 0%

UTL.GPC1023.3003 GA-1.4.1.5.3.2.P16811GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-023 30 180 31-May-17 29-Jun-17 27-Nov-17 26-Dec-17 0%

UTL.GPC1023.3004 GA-1.4.1.5.3.2.P16811Georgia Power Co. Review of As sembly Package - Conflict C-138 90 120 31-May-17 28-Aug-17 28-Sep-17 26-Dec-17 0%

UTL.GPC1023.3005 GA-1.4.1.5.3.2.P16811Clear Comments for Georgia Power Co. As sembly Package - Conflict C-023 10 81 29-Aug-17 12-Sep-17 27-Dec-17 10-Jan-18 0%

Georgia Power Co. C-028Georgia Power Co. C-028Georgia Power Co. C-028 166 89 03-Jan-17 30-Aug-17 17-May-17 10-Jan-18

UTL.GPC1028.3000 GA-1.4.1.5.3.2.P16812Preparation of Georgia Power Co. Assembly Package - Conflict C-028 90 92 03-Jan-17 12-May-17 17-May-17 22-Sep-17 0%

UTL.GPC1028.3001 GA-1.4.1.5.3.2.P16812QA/QC Review Georgia Power Co. As sembly Package - Conflict C-028 5 92 15-May-17 19-May-17 25-Sep-17 29-Sep-17 0%

UTL.GPC1028.3002 GA-1.4.1.5.3.2.P16812Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 92 22-May-17 22-May-17 02-Oct-17 02-Oct-17 0%

UTL.GPC1028.3003 GA-1.4.1.5.3.2.P16812GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-028 30 193 23-May-17 21-Jun-17 02-Dec-17 31-Dec-17 0%

UTL.GPC1028.3004 GA-1.4.1.5.3.2.P16812Georgia Power Co. Review of As sembly Package - Conflict C-138 90 133 23-May-17 20-Aug-17 03-Oct-17 31-Dec-17 0%

UTL.GPC1028.3005 GA-1.4.1.5.3.2.P16812Clear Comments for Georgia Power Co. As sembly Package - Conflict C-028 10 133 21-Aug-17 30-Aug-17 01-Jan-18 10-Jan-18 0%

Georgia Power Co. C-035Georgia Power Co. C-035Georgia Power Co. C-035 166 89 03-Jan-17 30-Aug-17 17-May-17 10-Jan-18

UTL.GPC1035.3000 GA-1.4.1.5.3.2.P16813Preparation of Georgia Power Co. Assembly Package - Conflict C-035 90 92 03-Jan-17 12-May-17 17-May-17 22-Sep-17 0%

UTL.GPC1035.3001 GA-1.4.1.5.3.2.P16813QA/QC Review Georgia Power Co. As sembly Package - Conflict C-035 5 92 15-May-17 19-May-17 25-Sep-17 29-Sep-17 0%

UTL.GPC1035.3002 GA-1.4.1.5.3.2.P16813Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 92 22-May-17 22-May-17 02-Oct-17 02-Oct-17 0%

UTL.GPC1035.3003 GA-1.4.1.5.3.2.P16813GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-035 30 193 23-May-17 21-Jun-17 02-Dec-17 31-Dec-17 0%

UTL.GPC1035.3004 GA-1.4.1.5.3.2.P16813Georgia Power Co. Review of As sembly Package - Conflict C-138 90 133 23-May-17 20-Aug-17 03-Oct-17 31-Dec-17 0%

UTL.GPC1035.3005 GA-1.4.1.5.3.2.P16813Clear Comments for Georgia Power Co. As sembly Package - Conflict C-035 10 133 21-Aug-17 30-Aug-17 01-Jan-18 10-Jan-18 0%

Georgia Power Co. C-071Georgia Power Co. C-071Georgia Power Co. C-071 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1071.3000 GA-1.4.1.5.3.2.P1691Preparation of Georgia Power Co. Assembly Package - Conflict C-071 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1071.3001 GA-1.4.1.5.3.2.P1691QA/QC Review Georgia Power Co. As sembly Package - Conflict C-071 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1071.3002 GA-1.4.1.5.3.2.P1691Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1071.3003 GA-1.4.1.5.3.2.P1691GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-071 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1071.3004 GA-1.4.1.5.3.2.P1691Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1071.3005 GA-1.4.1.5.3.2.P1691Clear Comments for Georgia Power Co. As sembly Package - Conflict C-071 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-072Georgia Power Co. C-072Georgia Power Co. C-072 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1072.3000 GA-1.4.1.5.3.2.P1701Preparation of Georgia Power Co. Assembly Package - Conflict C-072 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1072.3001 GA-1.4.1.5.3.2.P1701QA/QC Review Georgia Power Co. As sembly Package - Conflict C-072 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Field verify and inspection of Georgia Power Co. - Conflict C-035

30-Dec-16, Georgia Power Co. C-071

Field verify and inspection of Georgia Power Co. - Conflict C-071

30-Dec-16, Georgia Power Co. C-072

Field verify and inspection of Georgia Power Co. - Conflict C-072

30-Dec-16, Georgia Power Co. C-073

Field verify and inspection of Georgia Power Co. - Conflict C-073

30-Dec-16, Georgia Power Co. C-074

Field verify and inspection of Georgia Power Co. - Conflict C-074

30-Dec-16, Georgia Power Co. C-075

Field verify and inspection of Georgia Power Co. - Conflict C-075

30-Dec-16, Georgia Power Co. C-086

Field verify and inspection of Georgia Power Co. - Conflict C-086

30-Dec-16, Georgia Power Co. C-094

Field verify and inspection of Georgia Power Co. - Conflict C-094

30-Dec-16, Georgia Power Co. C-136

Field verify and inspection of Georgia Power Co. - Conflict C-136

13-Oct-17, Prepare Utility Assembly

13-Oct-17, Crossing

13-Oct-17, Georgia Power Co. C-017

Preparation of Georgia Power Co. Assembly Package - Conflict C-017

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-017

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-017

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-017

12-Sep-17, Georgia Power Co. C-023

Preparation of Georgia Power Co. Assembly Package - Conflict C-023

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-023

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-023

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. As sembly Package - Conflict C-023

30-Aug-17, Georgia Power Co. C-028

Preparation of Georgia Power Co. Assembly Package - Conflict C-028

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-028

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-028

Georgia Power Co. Review of As sembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-028

30-Aug-17, Georgia Power Co. C-035

Preparation of Georgia Power Co. Assembly Package - Conflict C-035

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-035

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-035

Georgia Power Co. Review of As sembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-035

13-Oct-17, Georgia Power Co. C-071

Preparation of Georgia Power Co. Assembly Package - Conflict C-071

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-071

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-071

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-071

13-Oct-17, Georgia Power Co. C-072

Preparation of Georgia Power Co. Assembly Package - Conflict C-072

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-072
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UTL.GPC1072.3002 GA-1.4.1.5.3.2.P1701Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1072.3003 GA-1.4.1.5.3.2.P1701GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-072 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1072.3004 GA-1.4.1.5.3.2.P1701Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1072.3005 GA-1.4.1.5.3.2.P1701Clear Comments for Georgia Power Co. As sembly Package - Conflict C-072 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-073Georgia Power Co. C-073Georgia Power Co. C-073 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1073.3000 GA-1.4.1.5.3.2.P1711Preparation of Georgia Power Co. Assembly Package - Conflict C-073 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1073.3001 GA-1.4.1.5.3.2.P1711QA/QC Review Georgia Power Co. As sembly Package - Conflict C-073 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1073.3002 GA-1.4.1.5.3.2.P1711Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1073.3003 GA-1.4.1.5.3.2.P1711GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-073 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1073.3004 GA-1.4.1.5.3.2.P1711Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1073.3005 GA-1.4.1.5.3.2.P1711Clear Comments for Georgia Power Co. As sembly Package - Conflict C-073 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-074Georgia Power Co. C-074Georgia Power Co. C-074 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1074.3000 GA-1.4.1.5.3.2.P1721Preparation of Georgia Power Co. Assembly Package - Conflict C-074 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1074.3001 GA-1.4.1.5.3.2.P1721QA/QC Review Georgia Power Co. As sembly Package - Conflict C-074 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1074.3002 GA-1.4.1.5.3.2.P1721Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1074.3003 GA-1.4.1.5.3.2.P1721GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-074 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1074.3004 GA-1.4.1.5.3.2.P1721Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1074.3005 GA-1.4.1.5.3.2.P1721Clear Comments for Georgia Power Co. As sembly Package - Conflict C-074 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-075Georgia Power Co. C-075Georgia Power Co. C-075 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1075.3000 GA-1.4.1.5.3.2.P1731Preparation of Georgia Power Co. Assembly Package - Conflict C-075 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1075.3001 GA-1.4.1.5.3.2.P1731QA/QC Review Georgia Power Co. As sembly Package - Conflict C-075 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1075.3002 GA-1.4.1.5.3.2.P1731Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1075.3003 GA-1.4.1.5.3.2.P1731GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-075 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1075.3004 GA-1.4.1.5.3.2.P1731Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1075.3005 GA-1.4.1.5.3.2.P1731Clear Comments for Georgia Power Co. As sembly Package - Conflict C-075 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-086Georgia Power Co. C-086Georgia Power Co. C-086 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1086.3000 GA-1.4.1.5.3.2.P169Preparation of Georgia Power Co. Assembly Package - Conflict C-086 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1086.3001 GA-1.4.1.5.3.2.P169QA/QC Review Georgia Power Co. As sembly Package - Conflict C-086 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1086.3002 GA-1.4.1.5.3.2.P169Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1086.3003 GA-1.4.1.5.3.2.P169GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-086 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1086.3004 GA-1.4.1.5.3.2.P169Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1086.3005 GA-1.4.1.5.3.2.P169Clear Comments for Georgia Power Co. As sembly Package - Conflict C-086 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-094Georgia Power Co. C-094Georgia Power Co. C-094 196 289 03-Jan-17 13-Oct-17 06-Mar-18 12-Dec-18

UTL.GPC1094.3000 GA-1.4.1.5.3.2.P170Preparation of Georgia Power Co. Assembly Package - Conflict C-094 120 290 03-Jan-17 26-Jun-17 06-Mar-18 23-Aug-18 0%

UTL.GPC1094.3001 GA-1.4.1.5.3.2.P170QA/QC Review Georgia Power Co. As sembly Package - Conflict C-094 5 290 27-Jun-17 03-Jul-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1094.3002 GA-1.4.1.5.3.2.P170Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 290 05-Jul-17 05-Jul-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1094.3003 GA-1.4.1.5.3.2.P170GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-094 30 485 06-Jul-17 04-Aug-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1094.3004 GA-1.4.1.5.3.2.P170Georgia Power Co. Review of As sembly Package - Conflict C-138 90 425 06-Jul-17 03-Oct-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1094.3005 GA-1.4.1.5.3.2.P170Clear Comments for Georgia Power Co. As sembly Package - Conflict C-094 10 425 04-Oct-17 13-Oct-17 03-Dec-18 12-Dec-18 0%

Georgia Power Co. C-131Georgia Power Co. C-131Georgia Power Co. C-131 161 324 03-Jan-17 23-Aug-17 24-Apr-18 12-Dec-18

UTL.GPC1131.3000 GA-1.4.1.5.3.2.P173Preparation of Georgia Power Co. Assembly Package - Conflict C-136 85 325 03-Jan-17 05-May-17 24-Apr-18 23-Aug-18 0%

UTL.GPC1131.3001 GA-1.4.1.5.3.2.P173QA/QC Review Georgia Power Co. As sembly Package - Conflict C-136 5 325 08-May-17 12-May-17 24-Aug-18 30-Aug-18 0%

UTL.GPC1131.3002 GA-1.4.1.5.3.2.P173Submit to GDOT and  Georgia Power Co.  Reviews  As sembly Package - Conflict C-138 1 325 15-May-17 15-May-17 31-Aug-18 31-Aug-18 0%

UTL.GPC1131.3003 GA-1.4.1.5.3.2.P173GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-136 30 536 16-May-17 14-Jun-17 03-Nov-18 02-Dec-18 0%

UTL.GPC1131.3004 GA-1.4.1.5.3.2.P173Georgia Power Co. Review of As sembly Package - Conflict C-138 90 476 16-May-17 13-Aug-17 04-Sep-18 02-Dec-18 0%

UTL.GPC1131.3005 GA-1.4.1.5.3.2.P173Clear Comments for Georgia Power Co. As sembly Package - Conflict C-136 10 476 14-Aug-17 23-Aug-17 03-Dec-18 12-Dec-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 171 287 24-Aug-17 03-May-18 11-Jan-18 27-Jun-19

CrossingCrossingCrossing 171 287 24-Aug-17 03-May-18 11-Jan-18 27-Jun-19

Georgia Power Co. C-017Georgia Power Co. C-017Georgia Power Co. C-017 136 235 14-Oct-17 03-May-18 24-Sep-18 12-Apr-19

UTL.GPC1017.4000 GA-1.4.1.5.4.CO1.P1681Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-017 60 345 14-Oct-17 12-Dec-17 24-Sep-18 22-Nov-18 0%

UTL.GPC1017.4001 GA-1.4.1.5.4.CO1.P1681Georgia Power Co. Utility Civil Works - Conflict C-017 40 235 13-Dec-17 12-Feb-18 23-Nov-18 23-Jan-19 0%

UTL.GPC1017.4002 GA-1.4.1.5.4.CO1.P1681Georgia Power Co. Utility Installation - Conflict C-017 40 235 13-Feb-18 10-Apr-18 24-Jan-19 21-Mar-19 0%

UTL.GPC1017.4003 GA-1.4.1.5.4.CO1.P1681Georgia Power Co. Connections and Tie-Ins - Conflict C-017 15 235 11-Apr-18 02-May-18 22-Mar-19 11-Apr-19 0%

UTL.GPC1017.4004 GA-1.4.1.5.4.CO1.P1681Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-017 1 235 03-May-18 03-May-18 12-Apr-19 12-Apr-19 0%

Georgia Power Co. C-023Georgia Power Co. C-023Georgia Power Co. C-023 137 79 13-Sep-17 03-Apr-18 11-Jan-18 26-Jul-18

UTL.GPC1023.4000 GA-1.4.1.5.4.CO1.P1682Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-023 60 120 13-Sep-17 11-Nov-17 11-Jan-18 11-Mar-18 0%

UTL.GPC1023.4001 GA-1.4.1.5.4.CO1.P1682Georgia Power Co. Utility Civil Works - Conflict C-023 40 79 13-Nov-17 10-Jan-18 12-Mar-18 07-May-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-072

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-072

13-Oct-17, Georgia Power Co. C-073

Preparation of Georgia Power Co. Assembly Package - Conflict C-073

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-073

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-073

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-073

13-Oct-17, Georgia Power Co. C-074

Preparation of Georgia Power Co. Assembly Package - Conflict C-074

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-074

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-074

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-074

13-Oct-17, Georgia Power Co. C-075

Preparation of Georgia Power Co. Assembly Package - Conflict C-075

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-075

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-075

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-075

13-Oct-17, Georgia Power Co. C-086

Preparation of Georgia Power Co. Assembly Package - Conflict C-086

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-086

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-086

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-086

13-Oct-17, Georgia Power Co. C-094

Preparation of Georgia Power Co. Assembly Package - Conflict C-094

QA/QC Review Georgia Power Co. As sembly Package - Conflict C-094

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-094

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-094

23-Aug-17, Georgia Power Co. C-131

Preparation of Georgia Power Co. Assembly Package - Conflict C-136

QA/QC Review Georgia Power Co. Assembly Package - Conflict C-136

Submit to GDOT and  Georgia Power Co.  Reviews  Assembly Package - Conflict C-138

GDOT Reviews Georgia Power Co. Assembly Package - Conflict C-136

Georgia Power Co. Review of Assembly Package - Conflict C-138

Clear Comments for Georgia Power Co. Assembly Package - Conflict C-136

03-May-18, Construct Utility Adjustments

03-May-18, Crossing

03-May-18, Georgia Power Co. C-017

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-017

Georgia Power Co. Utility Civil Works - Conflict C-017

Georgia Power Co. Utility Installation - Conflict C-017

Georgia Power Co. Connections and Tie-Ins - Conflict C-017

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-017

03-Apr-18, Georgia Power Co. C-023

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-023

Georgia Power Co. Utility Civil Works - Conflict C-023
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UTL.GPC1023.4002 GA-1.4.1.5.4.CO1.P1682Georgia Power Co. Utility Installation - Conflict C-023 40 79 11-Jan-18 12-Mar-18 08-May-18 03-Jul-18 0%

UTL.GPC1023.4003 GA-1.4.1.5.4.CO1.P1682Georgia Power Co. Connections and Tie-Ins - Conflict C-023 15 79 13-Mar-18 02-Apr-18 05-Jul-18 25-Jul-18 0%

UTL.GPC1023.4004 GA-1.4.1.5.4.CO1.P1682Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-023 1 79 03-Apr-18 03-Apr-18 26-Jul-18 26-Jul-18 0%

Georgia Power Co. C-028Georgia Power Co. C-028Georgia Power Co. C-028 136 88 31-Aug-17 21-Mar-18 11-Jan-18 26-Jul-18

UTL.GPC1028.4000 GA-1.4.1.5.4.CO1.P1683Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-028 60 133 31-Aug-17 29-Oct-17 11-Jan-18 11-Mar-18 0%

UTL.GPC1028.4001 GA-1.4.1.5.4.CO1.P1683Georgia Power Co. Utility Civil Works - Conflict C-028 40 88 30-Oct-17 27-Dec-17 12-Mar-18 07-May-18 0%

UTL.GPC1028.4002 GA-1.4.1.5.4.CO1.P1683Georgia Power Co. Utility Installation - Conflict C-028 40 88 28-Dec-17 27-Feb-18 08-May-18 03-Jul-18 0%

UTL.GPC1028.4003 GA-1.4.1.5.4.CO1.P1683Georgia Power Co. Connections and Tie-Ins - Conflict C-028 15 88 28-Feb-18 20-Mar-18 05-Jul-18 25-Jul-18 0%

UTL.GPC1028.4004 GA-1.4.1.5.4.CO1.P1683Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-028 1 88 21-Mar-18 21-Mar-18 26-Jul-18 26-Jul-18 0%

Georgia Power Co. C-035Georgia Power Co. C-035Georgia Power Co. C-035 136 88 31-Aug-17 21-Mar-18 11-Jan-18 26-Jul-18

UTL.GPC1035.4000 GA-1.4.1.5.4.CO1.P1684Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-035 60 133 31-Aug-17 29-Oct-17 11-Jan-18 11-Mar-18 0%

UTL.GPC1035.4001 GA-1.4.1.5.4.CO1.P1684Georgia Power Co. Utility Civil Works - Conflict C-035 40 88 30-Oct-17 27-Dec-17 12-Mar-18 07-May-18 0%

UTL.GPC1035.4002 GA-1.4.1.5.4.CO1.P1684Georgia Power Co. Utility Installation - Conflict C-035 40 88 28-Dec-17 27-Feb-18 08-May-18 03-Jul-18 0%

UTL.GPC1035.4003 GA-1.4.1.5.4.CO1.P1684Georgia Power Co. Connections and Tie-Ins - Conflict C-035 15 88 28-Feb-18 20-Mar-18 05-Jul-18 25-Jul-18 0%

UTL.GPC1035.4004 GA-1.4.1.5.4.CO1.P1684Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-035 1 88 21-Mar-18 21-Mar-18 26-Jul-18 26-Jul-18 0%

Georgia Power Co. C-071Georgia Power Co. C-071Georgia Power Co. C-071 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1071.4000 GA-1.4.1.5.4.CO1.P1691Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-071 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1071.4001 GA-1.4.1.5.4.CO1.P1691Georgia Power Co. Utility Civil Works - Conflict C-071 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1071.4002 GA-1.4.1.5.4.CO1.P1691Georgia Power Co. Utility Installation - Conflict C-071 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1071.4003 GA-1.4.1.5.4.CO1.P1691Georgia Power Co. Connections and Tie-Ins - Conflict C-071 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1071.4004 GA-1.4.1.5.4.CO1.P1691Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-071 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-072Georgia Power Co. C-072Georgia Power Co. C-072 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1072.4000 GA-1.4.1.5.4.CO1.P1701Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-072 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1072.4001 GA-1.4.1.5.4.CO1.P1701Georgia Power Co. Utility Civil Works - Conflict C-072 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1072.4002 GA-1.4.1.5.4.CO1.P1701Georgia Power Co. Utility Installation - Conflict C-072 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1072.4003 GA-1.4.1.5.4.CO1.P1701Georgia Power Co. Connections and Tie-Ins - Conflict C-072 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1072.4004 GA-1.4.1.5.4.CO1.P1701Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-072 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-073Georgia Power Co. C-073Georgia Power Co. C-073 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1073.4000 GA-1.4.1.5.4.CO1.P1711Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-073 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1073.4001 GA-1.4.1.5.4.CO1.P1711Georgia Power Co. Utility Civil Works - Conflict C-073 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1073.4002 GA-1.4.1.5.4.CO1.P1711Georgia Power Co. Utility Installation - Conflict C-073 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1073.4003 GA-1.4.1.5.4.CO1.P1711Georgia Power Co. Connections and Tie-Ins - Conflict C-073 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1073.4004 GA-1.4.1.5.4.CO1.P1711Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-073 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-074Georgia Power Co. C-074Georgia Power Co. C-074 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1074.4000 GA-1.4.1.5.4.CO1.P1721Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-074 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1074.4001 GA-1.4.1.5.4.CO1.P1721Georgia Power Co. Utility Civil Works - Conflict C-074 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1074.4002 GA-1.4.1.5.4.CO1.P1721Georgia Power Co. Utility Installation - Conflict C-074 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1074.4003 GA-1.4.1.5.4.CO1.P1721Georgia Power Co. Connections and Tie-Ins - Conflict C-074 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1074.4004 GA-1.4.1.5.4.CO1.P1721Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-074 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-075Georgia Power Co. C-075Georgia Power Co. C-075 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1075.4000 GA-1.4.1.5.4.CO1.P17311Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-075 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1075.4001 GA-1.4.1.5.4.CO1.P17311Georgia Power Co. Utility Civil Works - Conflict C-075 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1075.4002 GA-1.4.1.5.4.CO1.P17311Georgia Power Co. Utility Installation - Conflict C-075 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1075.4003 GA-1.4.1.5.4.CO1.P17311Georgia Power Co. Connections and Tie-Ins - Conflict C-075 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1075.4004 GA-1.4.1.5.4.CO1.P17311Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-075 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-086Georgia Power Co. C-086Georgia Power Co. C-086 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1086.4000 GA-1.4.1.5.4.CO1.P169Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-086 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1086.4001 GA-1.4.1.5.4.CO1.P169Georgia Power Co. Utility Civil Works - Conflict C-086 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1086.4002 GA-1.4.1.5.4.CO1.P169Georgia Power Co. Utility Installation - Conflict C-086 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1086.4003 GA-1.4.1.5.4.CO1.P169Georgia Power Co. Connections and Tie-Ins - Conflict C-086 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1086.4004 GA-1.4.1.5.4.CO1.P169Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-086 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%

Georgia Power Co. C-094Georgia Power Co. C-094Georgia Power Co. C-094 136 287 14-Oct-17 03-May-18 13-Dec-18 27-Jun-19

UTL.GPC1094.4000 GA-1.4.1.5.4.CO1.P170Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-094 60 425 14-Oct-17 12-Dec-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1094.4001 GA-1.4.1.5.4.CO1.P170Georgia Power Co. Utility Civil Works - Conflict C-094 40 287 13-Dec-17 12-Feb-18 11-Feb-19 08-Apr-19 0%

UTL.GPC1094.4002 GA-1.4.1.5.4.CO1.P170Georgia Power Co. Utility Installation - Conflict C-094 40 287 13-Feb-18 10-Apr-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1094.4003 GA-1.4.1.5.4.CO1.P170Georgia Power Co. Connections and Tie-Ins - Conflict C-094 15 287 11-Apr-18 02-May-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1094.4004 GA-1.4.1.5.4.CO1.P170Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-094 1 287 03-May-18 03-May-18 27-Jun-19 27-Jun-19 0%
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Georgia Power Co. Utility Installation - Conflict C-023

Georgia Power Co. Connections and Tie-Ins - Conflict C-023

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-023

21-Mar-18, Georgia Power Co. C-028

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-028

Georgia Power Co. Utility Civil Works - Conflict C-028

Georgia Power Co. Utility Installation - Conflict C-028

Georgia Power Co. Connections and Tie-Ins - Conflict C-028

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-028

21-Mar-18, Georgia Power Co. C-035

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-035

Georgia Power Co. Utility Civil Works - Conflict C-035

Georgia Power Co. Utility Installation - Conflict C-035

Georgia Power Co. Connections and Tie-Ins - Conflict C-035

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-035

03-May-18, Georgia Power Co. C-071

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-071

Georgia Power Co. Utility Civil Works - Conflict C-071

Georgia Power Co. Utility Installation - Conflict C-071

Georgia Power Co. Connections and Tie-Ins - Conflict C-071

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-071

03-May-18, Georgia Power Co. C-072

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-072

Georgia Power Co. Utility Civil Works - Conflict C-072

Georgia Power Co. Utility Installation - Conflict C-072

Georgia Power Co. Connections and Tie-Ins - Conflict C-072

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-072

03-May-18, Georgia Power Co. C-073

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-073

Georgia Power Co. Utility Civil Works - Conflict C-073

Georgia Power Co. Utility Installation - Conflict C-073

Georgia Power Co. Connections and Tie-Ins - Conflict C-073

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-073

03-May-18, Georgia Power Co. C-074

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-074

Georgia Power Co. Utility Civil Works - Conflict C-074

Georgia Power Co. Utility Installation - Conflict C-074

Georgia Power Co. Connections and Tie-Ins - Conflict C-074

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-074

03-May-18, Georgia Power Co. C-075

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-075

Georgia Power Co. Utility Civil Works - Conflict C-075

Georgia Power Co. Utility Installation - Conflict C-075

Georgia Power Co. Connections and Tie-Ins - Conflict C-075

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-075

03-May-18, Georgia Power Co. C-086

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-086

Georgia Power Co. Utility Civil Works - Conflict C-086

Georgia Power Co. Utility Installation - Conflict C-086

Georgia Power Co. Connections and Tie-Ins - Conflict C-086

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-086

03-May-18, Georgia Power Co. C-094

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-094

Georgia Power Co. Utility Civil Works - Conflict C-094

Georgia Power Co. Utility Installation - Conflict C-094

Georgia Power Co. Connections and Tie-Ins - Conflict C-094

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-094
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Georgia Power Co. C-131Georgia Power Co. C-131Georgia Power Co. C-131 136 322 24-Aug-17 14-Mar-18 13-Dec-18 27-Jun-19

UTL.GPC1131.4000 GA-1.4.1.5.4.CO1.P173Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-136 60 476 24-Aug-17 22-Oct-17 13-Dec-18 10-Feb-19 0%

UTL.GPC1131.4001 GA-1.4.1.5.4.CO1.P173Georgia Power Co. Utility Civil Works - Conflict C-136 40 322 23-Oct-17 19-Dec-17 11-Feb-19 08-Apr-19 0%

UTL.GPC1131.4002 GA-1.4.1.5.4.CO1.P173Georgia Power Co. Utility Installation - Conflict C-136 40 322 20-Dec-17 20-Feb-18 09-Apr-19 05-Jun-19 0%

UTL.GPC1131.4003 GA-1.4.1.5.4.CO1.P173Georgia Power Co. Connections and Tie-Ins - Conflict C-136 15 322 21-Feb-18 13-Mar-18 06-Jun-19 26-Jun-19 0%

UTL.GPC1131.4004 GA-1.4.1.5.4.CO1.P173Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-136 1 322 14-Mar-18 14-Mar-18 27-Jun-19 27-Jun-19 0%

MARTAMARTAMARTA 388 201 06-Sep-16 29-Mar-18 28-Jun-17 17-Jan-19

Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA)Negotiate Agr eement (M UAA) 60 201 06-Sep-16 01-Dec-16 28-Jun-17 21-Sep-17

UTL.MARTA2.1000 GA-1.4.1.6.1Negotiate MUAA with MARTA and Approved Designer 60 201 06-Sep-16 01-Dec-16 28-Jun-17 21-Sep-17 0%

Existing Locates & Conceptual DesignExisting Locates & Conceptual DesignExisting Locates & Conceptual Design 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17

MARTA C-102MARTA C-102MARTA C-102 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17

UTL.MARTA2102.2000 GA-1.4.1.6.2.WW96Field verify and inspection of MARTA - Conflict C-102 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17 0%

MARTA C-147MARTA C-147MARTA C-147 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17

UTL.MARTA2147.2000 GA-1.4.1.6.2.WW97Field verify and inspection of MARTA - Conflict C-147 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17 0%

MARTA C-160MARTA C-160MARTA C-160 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17

UTL.MARTA2160.2000 GA-1.4.1.6.2.WW99Field verify and inspection of MARTA - Conflict C-160 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17 0%

MARTA C-159MARTA C-159MARTA C-159 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17

UTL.MARTA2159.2000 GA-1.4.1.6.2.WW991Field verify and inspection of MARTA - Conflict C-159 30 201 02-Dec-16 17-Jan-17 22-Sep-17 03-Nov-17 0%

Prepare Utility AssemblyPrepare Utility AssemblyPrepare Utility Assembly 191 263 02-Dec-16 07-Sep-17 06-Nov-17 27-Sep-18

CrossingCrossingCrossing 191 263 02-Dec-16 07-Sep-17 06-Nov-17 27-Sep-18

MARTA C-102MARTA C-102MARTA C-102 161 201 18-Jan-17 07-Sep-17 06-Nov-17 29-Jun-18

UTL.MARTA2102.3000GA-1.4.1.6.3.2.W34Preparation of MARTA Assembly Package - Conflict C-102 85 201 18-Jan-17 19-May-17 06-Nov-17 13-Mar-18 0%

UTL.MARTA2102.3001GA-1.4.1.6.3.2.W34QA/QC Review MARTA Assembly Package - Conflict C-102 5 201 22-May-17 26-May-17 14-Mar-18 20-Mar-18 0%

UTL.MARTA2102.3002GA-1.4.1.6.3.2.W34Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-102 1 201 30-May-17 30-May-17 21-Mar-18 21-Mar-18 0%

UTL.MARTA2102.3003GA-1.4.1.6.3.2.W34GDOT Reviews MARTA Assembly Package - Conflict C-102 30 355 31-May-17 29-Jun-17 21-May-18 19-Jun-18 0%

UTL.MARTA2102.3004GA-1.4.1.6.3.2.W34MARTA Review of Assembly Package - Conflict C-102 90 295 31-May-17 28-Aug-17 22-Mar-18 19-Jun-18 0%

UTL.MARTA2102.3005GA-1.4.1.6.3.2.W34Clear Comments for MARTA Assembly Package - Conflict C-102 10 295 29-Aug-17 07-Sep-17 20-Jun-18 29-Jun-18 0%

MARTA C-147MARTA C-147MARTA C-147 161 201 18-Jan-17 07-Sep-17 06-Nov-17 29-Jun-18

UTL.MARTA2147.3000GA-1.4.1.6.3.2.W35Preparation of MARTA Assembly Package - Conflict C-147 85 201 18-Jan-17 19-May-17 06-Nov-17 13-Mar-18 0%

UTL.MARTA2147.3001GA-1.4.1.6.3.2.W35QA/QC Review MARTA Assembly Package - Conflict C-147 5 201 22-May-17 26-May-17 14-Mar-18 20-Mar-18 0%

UTL.MARTA2147.3002GA-1.4.1.6.3.2.W35Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-147 1 201 30-May-17 30-May-17 21-Mar-18 21-Mar-18 0%

UTL.MARTA2147.3003GA-1.4.1.6.3.2.W35GDOT Reviews MARTA Assembly Package - Conflict C-147 30 355 31-May-17 29-Jun-17 21-May-18 19-Jun-18 0%

UTL.MARTA2147.3004GA-1.4.1.6.3.2.W35MARTA Review of Assembly Package - Conflict C-147 90 295 31-May-17 28-Aug-17 22-Mar-18 19-Jun-18 0%

UTL.MARTA2147.3005GA-1.4.1.6.3.2.W35Clear Comments for MARTA Assembly Package - Conflict C-147 10 295 29-Aug-17 07-Sep-17 20-Jun-18 29-Jun-18 0%

MARTA C-159MARTA C-159MARTA C-159 158 296 02-Dec-16 23-Jul-17 08-Feb-18 27-Sep-18

UTL.MARTA2159.3000GA-1.4.1.6.3.2.C01Preparation of MARTA Assembly Package - Conflict C-159 85 293 02-Dec-16 06-Apr-17 08-Feb-18 11-Jun-18 0%

UTL.MARTA2159.3001GA-1.4.1.6.3.2.C01QA/QC Review MARTA Assembly Package - Conflict C-159 5 293 07-Apr-17 13-Apr-17 12-Jun-18 18-Jun-18 0%

UTL.MARTA2159.3002GA-1.4.1.6.3.2.C01Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-159 1 293 14-Apr-17 14-Apr-17 19-Jun-18 19-Jun-18 0%

UTL.MARTA2159.3003GA-1.4.1.6.3.2.C01GDOT Reviews MARTA Assembly Package - Conflict C-159 30 491 15-Apr-17 14-May-17 19-Aug-18 17-Sep-18 0%

UTL.MARTA2159.3004GA-1.4.1.6.3.2.C01MARTA Review of Assembly Package - Conflict C-159 90 431 15-Apr-17 13-Jul-17 20-Jun-18 17-Sep-18 0%

UTL.MARTA2159.3005GA-1.4.1.6.3.2.C01Clear Comments for MARTA Assembly Package - Conflict C-159 10 431 14-Jul-17 23-Jul-17 18-Sep-18 27-Sep-18 0%

MARTA C-160MARTA C-160MARTA C-160 161 201 18-Jan-17 07-Sep-17 06-Nov-17 29-Jun-18

UTL.MARTA2160.3000GA-1.4.1.6.3.2.W37Preparation of MARTA Assembly Package - Conflict C-160 85 201 18-Jan-17 19-May-17 06-Nov-17 13-Mar-18 0%

UTL.MARTA2160.3001GA-1.4.1.6.3.2.W37QA/QC Review MARTA Assembly Package - Conflict C-160 5 201 22-May-17 26-May-17 14-Mar-18 20-Mar-18 0%

UTL.MARTA2160.3002GA-1.4.1.6.3.2.W37Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-160 1 201 30-May-17 30-May-17 21-Mar-18 21-Mar-18 0%

UTL.MARTA2160.3003GA-1.4.1.6.3.2.W37GDOT Reviews MARTA Assembly Package - Conflict C-160 30 355 31-May-17 29-Jun-17 21-May-18 19-Jun-18 0%

UTL.MARTA2160.3004GA-1.4.1.6.3.2.W37MARTA Review of Assembly Package - Conflict C-160 90 295 31-May-17 28-Aug-17 22-Mar-18 19-Jun-18 0%

UTL.MARTA2160.3005GA-1.4.1.6.3.2.W37Clear Comments for MARTA Assembly Package - Conflict C-160 10 295 29-Aug-17 07-Sep-17 20-Jun-18 29-Jun-18 0%

Construct Utility AdjustmentsConstruct Utility AdjustmentsConstruct Utility Adjustments 170 201 24-Jul-17 29-Mar-18 30-Jun-18 17-Jan-19

CrossingCrossingCrossing 170 201 24-Jul-17 29-Mar-18 30-Jun-18 17-Jan-19

MARTA C-102MARTA C-102MARTA C-102 137 201 08-Sep-17 29-Mar-18 30-Jun-18 17-Jan-19

UTL.MARTA2102.4000GA-1.4.1.6.4.CO1.C0112MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-102 60 295 08-Sep-17 06-Nov-17 30-Jun-18 28-Aug-18 0%

UTL.MARTA2102.4001GA-1.4.1.6.4.CO1.C0112MARTA Utility Civil Works - Conflict C-102 40 201 07-Nov-17 05-Jan-18 29-Aug-18 25-Oct-18 0%

UTL.MARTA2102.4002GA-1.4.1.6.4.CO1.C0112MARTA Utility Installation - Conflict C-102 40 201 08-Jan-18 07-Mar-18 26-Oct-18 24-Dec-18 0%

UTL.MARTA2102.4003GA-1.4.1.6.4.CO1.C0112MARTA Connections and Tie-Ins  - Conflict C-102 15 201 08-Mar-18 28-Mar-18 26-Dec-18 16-Jan-19 0%

UTL.MARTA2102.4004GA-1.4.1.6.4.CO1.C0112MARTA Final Inspection & As-Built Verification - Conflict C-102 1 201 29-Mar-18 29-Mar-18 17-Jan-19 17-Jan-19 0%

MARTA C-147MARTA C-147MARTA C-147 137 201 08-Sep-17 29-Mar-18 30-Jun-18 17-Jan-19
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14-Mar-18, Georgia Power Co. C-131

Georgia Power Co. Utility Contractor NTP Mobilization and Temp Erosion Control - Conflict C-136

Georgia Power Co. Utility Civil Works - Conflict C-136

Georgia Power Co. Utility Installation - Conflict C-136

Georgia Power Co. Connections and Tie-Ins - Conflict C-136

Georgia Power Co. Final Inspection & As-Built Verification - Conflict C-136

29-Mar-18, MARTA

01-Dec-16, Negotiate Agreement (MUAA)

Negotiate MUAA with MARTA and Approved Designer

17-Jan-17, Existing Locates & Conceptual Design

17-Jan-17, MARTA C-102

Field verify and inspection of MARTA - Conflict C-102

17-Jan-17, MARTA C-147

Field verify and inspection of MARTA - Conflict C-147

17-Jan-17, MARTA C-160

Field verify and inspection of MARTA - Conflict C-160

17-Jan-17, MARTA C-159

Field verify and inspection of MARTA - Conflict C-159

07-Sep-17, Prepare Utility Assembly

07-Sep-17, Crossing

07-Sep-17, MARTA C-102

Preparation of MARTA Assembly Package - Conflict C-102

QA/QC Review MARTA Ass embly Pac kage - Conflict C-102

Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-102

GDOT Reviews MARTA Assembly Package - Conflict C-102

MARTA Review of Assembly Pac kage - Conflict C-102

Clear Comments for MARTA Assembly Package - Conflict C-102

07-Sep-17, MARTA C-147

Preparation of MARTA Assembly Package - Conflict C-147

QA/QC Review MARTA Ass embly Pac kage - Conflict C-147

Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-147

GDOT Reviews MARTA Assembly Package - Conflict C-147

MARTA Review of Assembly Pac kage - Conflict C-147

Clear Comments for MARTA Assembly Package - Conflict C-147

23-Jul-17, MARTA C-159

Preparation of MARTA Assembly Package - Confl ict C-159

QA/QC Review MARTA Assembly Package - Conflict C-159

Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-159

GDOT Reviews MARTA Assembly Package - Conflict C-159

MARTA Review of Assembly Package - Conflict C-159

Clear Comments for MARTA Assembly Package - Conflict C-159

07-Sep-17, MARTA C-160

Preparation of MARTA Assembly Package - Conflict C-160

QA/QC Review MARTA Ass embly Pac kage - Conflict C-160

Submit to GDOT and  MARTA Reviews  Assembly Package - Conflict C-160

GDOT Reviews MARTA Assembly Package - Conflict C-160

MARTA Review of Assembly Pac kage - Conflict C-160

Clear Comments for MARTA Assembly Package - Conflict C-160

29-Mar-18, Construct Utility Adjus tments

29-Mar-18, Crossing

29-Mar-18, MARTA C-102

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-102

MARTA Utility Civil Works - Conflict C-102

MARTA Utility Installation - Conflict C-102

MARTA Connections and Tie-Ins  - Conflict C-102

MARTA Final Inspection & As-Bu ilt Verification - Conflict C-102

29-Mar-18, MARTA C-147
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UTL.MARTA2147.4000GA-1.4.1.6.4.CO1.C0111MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-147 60 295 08-Sep-17 06-Nov-17 30-Jun-18 28-Aug-18 0%

UTL.MARTA2147.4001GA-1.4.1.6.4.CO1.C0111MARTA Utility Civil Works - Conflict C-147 40 201 07-Nov-17 05-Jan-18 29-Aug-18 25-Oct-18 0%

UTL.MARTA2147.4002GA-1.4.1.6.4.CO1.C0111MARTA Utility Installation - Conflict C-147 40 201 08-Jan-18 07-Mar-18 26-Oct-18 24-Dec-18 0%

UTL.MARTA2147.4003GA-1.4.1.6.4.CO1.C0111MARTA Connections and Tie-Ins  - Conflict C-147 15 201 08-Mar-18 28-Mar-18 26-Dec-18 16-Jan-19 0%

UTL.MARTA2147.4004GA-1.4.1.6.4.CO1.C0111MARTA Final Inspection & As-Built Verification - Conflict C-147 1 201 29-Mar-18 29-Mar-18 17-Jan-19 17-Jan-19 0%

MARTA C-159MARTA C-159MARTA C-159 79 292 24-Jul-17 14-Nov-17 28-Sep-18 17-Jan-19

UTL.MARTA2159.4000GA-1.4.1.6.4.CO1.C01112MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-159 60 431 24-Jul-17 21-Sep-17 28-Sep-18 26-Nov-18 0%

UTL.MARTA2159.4001GA-1.4.1.6.4.CO1.C01112MARTA Utility Civil Works - Conflict C-159 20 292 22-Sep-17 20-Oct-17 27-Nov-18 24-Dec-18 0%

UTL.MARTA2159.4002GA-1.4.1.6.4.CO1.C01112MARTA Utility Installation - Conflict C-159 20 292 22-Sep-17 20-Oct-17 27-Nov-18 24-Dec-18 0%

UTL.MARTA2159.4003GA-1.4.1.6.4.CO1.C01112MARTA Connections and Tie-Ins  - Conflict C-159 15 292 23-Oct-17 13-Nov-17 26-Dec-18 16-Jan-19 0%

UTL.MARTA2159.4004GA-1.4.1.6.4.CO1.C01112City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-159 1 292 14-Nov-17 14-Nov-17 17-Jan-19 17-Jan-19 0%

MARTA C-160MARTA C-160MARTA C-160 137 201 08-Sep-17 29-Mar-18 30-Jun-18 17-Jan-19

UTL.MARTA2160.4000GA-1.4.1.6.4.CO1.C011MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-160 60 295 08-Sep-17 06-Nov-17 30-Jun-18 28-Aug-18 0%

UTL.MARTA2160.4001GA-1.4.1.6.4.CO1.C011MARTA Utility Civil Works - Conflict C-160 40 201 07-Nov-17 05-Jan-18 29-Aug-18 25-Oct-18 0%

UTL.MARTA2160.4002GA-1.4.1.6.4.CO1.C011MARTA Utility Installation - Conflict C-160 40 201 08-Jan-18 07-Mar-18 26-Oct-18 24-Dec-18 0%

UTL.MARTA2160.4003GA-1.4.1.6.4.CO1.C011MARTA Connections and Tie-Ins  - Conflict C-160 15 201 08-Mar-18 28-Mar-18 26-Dec-18 16-Jan-19 0%

UTL.MARTA2160.4004GA-1.4.1.6.4.CO1.C011MARTA Final Inspection & As-Built Verification - Conflict C-160 1 201 29-Mar-18 29-Mar-18 17-Jan-19 17-Jan-19 0%

ConstructionConstructionConstruction 747 49 06-Feb-17 06-Feb-20 14-Apr-17 15-Apr-20

RoadsRoadsRoads 728 68 06-Feb-17 08-Jan-20 14-Apr-17 15-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 728 68 06-Feb-17 08-Jan-20 14-Apr-17 15-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 510 286 06-Feb-17 25-Feb-19 14-May-18 15-Apr-20

CON.SEG1A.0000 GA-1.5.2.1.4Start Segment 1A 0 317 06-Feb-17 06-Feb-17 14-May-18 14-May-18 0%

Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1 186 70 12-Feb-18 07-Nov-18 22-May-18 21-Feb-19

CON.SEGSDE201.0001 GA-1.5.2.1.4.1Area 1A - WB CD, DE201 Start 0 70 12-Feb-18 12-Feb-18 22-May-18 22-May-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 7 70 28-Feb-18 08-Mar-18 08-Jun-18 18-Jun-18

CON.MTLDE201.2254GA-1.5.2.1.4.1.3Area 1A - WB CD, DE201 Remove Light Poles 5 72 28-Feb-18 06-Mar-18 12-Jun-18 18-Jun-18 0%

CON.MTLDE201.2255GA-1.5.2.1.4.1.3Area 1A - WB CD, DE201 Remove G uardrails 5 72 28-Feb-18 06-Mar-18 12-Jun-18 18-Jun-18 0%

Pavement RemovalPavement RemovalPavement Removal 7 70 28-Feb-18 08-Mar-18 08-Jun-18 18-Jun-18

CON.MTLDE201.2256GA-1.5.2.1.4.1.3.3Area 1A - WB CD, DE201 Remove Pavement 7 70 28-Feb-18 08-Mar-18 08-Jun-18 18-Jun-18 0%

EarthworkEarthworkEarthwork 28 203 28-Feb-18 06-Apr-18 14-Jun-18 31-Jan-19

Clear & GrubClear & GrubClear & Grub 3 74 28-Feb-18 02-Mar-18 14-Jun-18 18-Jun-18

CON.MTLDE201.2101GA-1.5.2.1.4.1.1.1Area 1A - WB CD, DE201 Clearing and  Grubbing 3 74 28-Feb-18 02-Mar-18 14-Jun-18 18-Jun-18 0%

ExcavationExcavationExcavation 8 70 09-Mar-18 20-Mar-18 19-Jun-18 28-Jun-18

CON.MTLDE201.2001GA-1.5.2.1.4.1.1.2Area 1A - WB CD, DE201 Exc avate Cut Areas 8 70 09-Mar-18 20-Mar-18 19-Jun-18 28-Jun-18 0%

EmbankmentEmbankmentEmbankment 13 203 21-Mar-18 06-Apr-18 11-Jan-19 31-Jan-19

CON.MTLDE201.2051GA-1.5.2.1.4.1.1.3Area 1A - WB CD, DE201 Place Embankment 13 203 21-Mar-18 06-Apr-18 11-Jan-19 31-Jan-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 203 09-Apr-18 17-Apr-18 01-Feb-19 11-Feb-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 203 09-Apr-18 17-Apr-18 01-Feb-19 11-Feb-19

CON.MTLDE201.2501GA-1.5.2.1.4.1.4.3Area 1A - WB CD, DE201 Aggregate Base 7 203 09-Apr-18 17-Apr-18 01-Feb-19 11-Feb-19 0%

PavementPavementPavement 140 70 18-Apr-18 07-Nov-18 12-Feb-19 21-Feb-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 203 18-Apr-18 20-Apr-18 12-Feb-19 14-Feb-19

HMA PavingHMA PavingHMA Paving 3 203 18-Apr-18 20-Apr-18 12-Feb-19 14-Feb-19

CON.MTLDE201.5002GA-1.5.2.1.4.1.5.1.1Area 1A - WB CD, DE201 Place Asphalt Bond Breaker 3 203 18-Apr-18 20-Apr-18 12-Feb-19 14-Feb-19 0%

Concrete PavementConcrete PavementConcrete Pavement 137 70 23-Apr-18 07-Nov-18 15-Feb-19 21-Feb-19

CON.MTLDE201.5005GA-1.5.2.1.4.1.5.2Area 1A - WB CD, DE201 Place Paving 4 203 23-Apr-18 27-Apr-18 15-Feb-19 21-Feb-19 0%

CON.MTLDE201.0040GA-1.5.2.1.4.1.5.2Area 1A - WB CD, DE201 Inte rim - Fin is h 0 70 07-Nov-18 07-Nov-18 21-Feb-19 21-Feb-19 0%

Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1 185 358 09-Nov-17 09-Aug-18 19-Apr-19 16-Jan-20

CON.SEGSDE351.0020 GA-1.5.2.1.4.6Area 1B - SB EXR, DE351 Start 0 358 09-Nov-17 09-Nov-17 19-Apr-19 19-Apr-19 0%

PavementPavementPavement 0 358 09-Aug-18 09-Aug-18 16-Jan-20 16-Jan-20

Concrete PavementConcrete PavementConcrete Pavement 0 358 09-Aug-18 09-Aug-18 16-Jan-20 16-Jan-20

CON.MTLDE351.0005GA-1.5.2.1.4.6.5.2Area 1B - SB EXR, DE351  Interim - Finish 0 358 09-Aug-18 09-Aug-18 16-Jan-20 16-Jan-20 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 145 290 05-Mar-18 28-Sep-18 15-Jul-19 27-Nov-19

CON.SEGSDE001.0011 GA-1.5.2.1.4.7Area 1A - WB ML DE001, Start 0 341 05-Mar-18 05-Mar-18 15-Jul-19 15-Jul-19 0%

PavementPavementPavement 0 290 28-Sep-18 28-Sep-18 27-Nov-19 27-Nov-19

Concrete PavementConcrete PavementConcrete Pavement 0 290 28-Sep-18 28-Sep-18 27-Nov-19 27-Nov-19

CON.MTLDE001.0090GA-1.5.2.1.4.7.5.2Area 1A - WB ML DE001, Interim - Finish 0 290 28-Sep-18 28-Sep-18 27-Nov-19 27-Nov-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 94 290 28-Sep-18 19-Feb-19 27-Nov-19 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-147

MARTA Utility Civil Works - Conflict C-147

MARTA Utility Installation - Conflict C-147

MARTA Connections and Tie-Ins  - Conflict C-147

MARTA Final Inspection & As-Bu ilt Verification - Conflict C-147

14-Nov-17, MARTA C-159

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-159

MARTA Utility Civil Works - Conflict C-159

MARTA Utility Installation - Conflict C-159

MARTA Connections and Tie-Ins  - Conflict C-159

City of Atlanta (Water) Final Inspection & As-Built  Verification - Conflict C-159

29-Mar-18, MARTA C-160

MARTA Utility Contractor NTP Mobilization and Temp Eros ion Control - Conflict C-160

MARTA Utility Civil Works - Conflict C-160

MARTA Utility Installation - Conflict C-160

MARTA Connections and Tie-Ins  - Conflict C-160

MARTA Final Inspection & As-Bu ilt Verification - Conflict C-160

06-Feb-20, Construction

08-Jan-20, Roads

08-Jan-20, Segment 1 I-285 P.I.0000784

25-Feb-19, Segment 1A - STA 874 to 945  I-285 Phase 1

Start Segment 1A

07-Nov-18, Westbound CD Lanes DE201 Phase 1

Area 1A - WB CD, DE201 Start

08-Mar-18, Removals & Demo

Area 1A - WB CD, DE201 Remove Ligh t Po les

Area 1A - WB CD, DE201 Remove Guardra ils

08-Mar-18, Pavement Removal

Area 1A - WB CD, DE201 Remove Pavement

06-Apr-18, Earthwork

02-Mar-18, Clear & Grub

Area 1A - WB CD, DE201 Clearing and  Grubbing

20-Mar-18, Excavation

Area 1A - WB CD, DE201 Excavate Cut Areas

06-Apr-18, Embankment

Area 1A - WB CD, DE201 Place Embankment

17-Apr-18, Subgrade Treatment and Bas e

17-Apr-18, Cement Treated Base

Area 1A - WB CD, DE201 Aggregate Base

07-Nov-18, Pavement

20-Apr-18, Asphalt Pavement

20-Apr-18, HMA Paving

Area 1A - WB CD, DE201 Plac e Asphalt Bond Breaker

07-Nov-18, Concrete Pavement

Area 1A - WB CD, DE201 Place Paving

Area 1A - WB CD, DE201 Interim - Finish

09-Aug-18, Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1

Area 1B - SB EXR, DE351 Start

09-Aug-18, Pavement

09-Aug-18, Concrete Pavement

Area 1B - SB EXR, DE351  Interim - Finish

28-Sep-18, Westbound Main Lanes DE001 Phase 1 Stage 1

Area 1A - WB ML DE001, Start

28-Sep-18, Pavement

28-Sep-18, Concrete Pavement

Area 1A - WB ML DE001, Interim - Finish

19-Feb-19, Westbound Main Lanes DE001 Phase 1 Stage 2
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Complete
CON.SEGSDE001.0010 GA-1.5.2.1.4.8Area 1A - WB ML DE001, Start 0 290 28-Sep-18 28-Sep-18 27-Nov-19 27-Nov-19 0%

PavementPavementPavement 0 290 19-Feb-19 19-Feb-19 15-Apr-20 15-Apr-20

Concrete PavementConcrete PavementConcrete Pavement 0 290 19-Feb-19 19-Feb-19 15-Apr-20 15-Apr-20

CON.MTLDE001.0055GA-1.5.2.1.4.8.5.2Area 1A - WB ML DE001, Interim - Finish 0 290 19-Feb-19 19-Feb-19 15-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1 94 286 22-May-18 04-Oct-18 15-Jul-19 27-Nov-19

CON.SEGSDE001.0003 GA-1.5.2.1.4.2Area 1A - EB ML DE001, Start 0 286 22-May-18 22-May-18 15-Jul-19 15-Jul-19 0%

PavementPavementPavement 0 286 04-Oct-18 04-Oct-18 27-Nov-19 27-Nov-19

Concrete PavementConcrete PavementConcrete Pavement 0 286 04-Oct-18 04-Oct-18 27-Nov-19 27-Nov-19

CON.MTLDE001.0085GA-1.5.2.1.4.2.5.2Area 1A - EB ML DE001, Interim - Finish 0 286 04-Oct-18 04-Oct-18 27-Nov-19 27-Nov-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 94 286 04-Oct-18 25-Feb-19 27-Nov-19 15-Apr-20

CON.SEGSDE001.0004 GA-1.5.2.1.4.9Area 1A - EB ML DE001, Start 0 286 04-Oct-18 04-Oct-18 27-Nov-19 27-Nov-19 0%

PavementPavementPavement 0 286 25-Feb-19 25-Feb-19 15-Apr-20 15-Apr-20

Concrete PavementConcrete PavementConcrete Pavement 0 286 25-Feb-19 25-Feb-19 15-Apr-20 15-Apr-20

CON.MTLDE001.0095GA-1.5.2.1.4.9.5.2Area 1A - EB ML DE001, Interim - Finish 0 286 25-Feb-19 25-Feb-19 15-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1 31 181 27-Dec-18 13-Feb-19 17-Sep-19 31-Oct-19

CON.SEGSDE315.0000 GA-1.5.2.1.4.4Area 1A - EB ENR DE315, Sta rt 0 181 27-Dec-18 27-Dec-18 17-Sep-19 17-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 181 07-Jan-19 11-Jan-19 26-Sep-19 02-Oct-19

CON.MTLDE315.2285GA-1.5.2.1.4.4.3Area 1A - EB ENR DE315, Remove Light Poles 5 181 07-Jan-19 11-Jan-19 26-Sep-19 02-Oct-19 0%

CON.MTLDE315.2284GA-1.5.2.1.4.4.3Area 1A - EB ENR DE315, Remove Guardrails 5 181 07-Jan-19 11-Jan-19 26-Sep-19 02-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 4 182 07-Jan-19 10-Jan-19 27-Sep-19 02-Oct-19

CON.MTLDE315.2286GA-1.5.2.1.4.4.3.3Area 1A - EB ENR DE315, Remove Pavement 4 182 07-Jan-19 10-Jan-19 27-Sep-19 02-Oct-19 0%

EarthworkEarthworkEarthwork 15 181 07-Jan-19 29-Jan-19 30-Sep-19 17-Oct-19

Clear & GrubClear & GrubClear & Grub 3 183 07-Jan-19 09-Jan-19 30-Sep-19 02-Oct-19

CON.MNRDE315.2100GA-1.5.2.1.4.4.1.1Area 1A - EB ENR DE315, Clearing  and Grubbing 3 183 07-Jan-19 09-Jan-19 30-Sep-19 02-Oct-19 0%

ExcavationExcavationExcavation 6 181 14-Jan-19 23-Jan-19 03-Oct-19 10-Oct-19

CON.MNR315.2000GA-1.5.2.1.4.4.1.2Area 1A - EB ENR DE315, Excava te Cut Areas 6 181 14-Jan-19 23-Jan-19 03-Oct-19 10-Oct-19 0%

EmbankmentEmbankmentEmbankment 4 181 24-Jan-19 29-Jan-19 11-Oct-19 17-Oct-19

CON.MTLDE315.2050GA-1.5.2.1.4.4.1.3Area 1A - EB ENR DE315, Place  Embankment 4 181 24-Jan-19 29-Jan-19 11-Oct-19 17-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 181 30-Jan-19 04-Feb-19 18-Oct-19 23-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 181 30-Jan-19 04-Feb-19 18-Oct-19 23-Oct-19

CON.MTLDE315.2500GA-1.5.2.1.4.4.4.3Area 1A - EB ENR DE315, Aggregate Base 4 181 30-Jan-19 04-Feb-19 18-Oct-19 23-Oct-19 0%

PavementPavementPavement 6 181 05-Feb-19 13-Feb-19 24-Oct-19 31-Oct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 181 05-Feb-19 07-Feb-19 24-Oct-19 28-Oct-19

HMA PavingHMA PavingHMA Paving 3 181 05-Feb-19 07-Feb-19 24-Oct-19 28-Oct-19

CON.MTLDE315.5001GA-1.5.2.1.4.4.5.1.1Area 1A - EB ENR DE315, Place  Asphalt Bond Breaker 3 181 05-Feb-19 07-Feb-19 24-Oct-19 28-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 181 08-Feb-19 13-Feb-19 29-Oct-19 31-Oct-19

CON.MTLDE315.5003GA-1.5.2.1.4.4.5.2Area 1A - EB ENR DE315, Place  Paving 3 181 08-Feb-19 12-Feb-19 29-Oct-19 31-Oct-19 0%

CON.MTLDE315.0085GA-1.5.2.1.4.4.5.2Area 1A - EB ENR DE315, Interim - Finish 0 181 13-Feb-19 13-Feb-19 31-Oct-19 31-Oct-19 0%

Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1 188 317 06-Feb-17 03-Nov-17 14-May-18 14-Feb-19

CON.SEGSDE313.0001 GA-1.5.2.1.4.3Area 1A - EB EXR DE313, Sta rt 0 317 06-Feb-17 06-Feb-17 14-May-18 14-May-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 7 317 22-Feb-17 02-Mar-17 31-May-18 08-Jun-18

CON.MTLDE313.2228GA-1.5.2.1.4.3.3Area 1A - EB EXR DE313, Remove Light Poles 5 319 22-Feb-17 28-Feb-17 04-Jun-18 08-Jun-18 0%

CON.MTLDE313.2229GA-1.5.2.1.4.3.3Area 1A - EB EXR DE313, Remove Guardrails 5 319 22-Feb-17 28-Feb-17 04-Jun-18 08-Jun-18 0%

Pavement RemovalPavement RemovalPavement Removal 7 317 22-Feb-17 02-Mar-17 31-May-18 08-Jun-18

CON.MTLDE313.2230GA-1.5.2.1.4.3.3.3Area 1A - EB EXR DE313, Remove Pavement 7 317 22-Feb-17 02-Mar-17 31-May-18 08-Jun-18 0%

EarthworkEarthworkEarthwork 26 454 22-Feb-17 29-Mar-17 06-Jun-18 25-Jan-19

Clear & GrubClear & GrubClear & Grub 3 321 22-Feb-17 24-Feb-17 06-Jun-18 08-Jun-18

CON.MNRDE313.2101GA-1.5.2.1.4.3.1.1Area 1A - EB EXR DE313, Clearing  and Grubbing 3 321 22-Feb-17 24-Feb-17 06-Jun-18 08-Jun-18 0%

ExcavationExcavationExcavation 10 317 03-Mar-17 16-Mar-17 11-Jun-18 22-Jun-18

CON.MNR313.2001GA-1.5.2.1.4.3.1.2Area 1A - EB EXR DE313, Excava te Cut Areas 10 317 03-Mar-17 16-Mar-17 11-Jun-18 22-Jun-18 0%

EmbankmentEmbankmentEmbankment 9 454 17-Mar-17 29-Mar-17 11-Jan-19 25-Jan-19

CON.MTLDE313.2051GA-1.5.2.1.4.3.1.3Area 1A - EB EXR DE313, Place  Embankment 9 454 17-Mar-17 29-Mar-17 11-Jan-19 25-Jan-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 400 16-Jun-17 26-Jun-17 28-Jan-19 05-Feb-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 400 16-Jun-17 26-Jun-17 28-Jan-19 05-Feb-19

CON.MTLDE313.2501GA-1.5.2.1.4.3.4.3Area 1A - EB EXR DE313, Aggregate Base 7 400 16-Jun-17 26-Jun-17 28-Jan-19 05-Feb-19 0%

PavementPavementPavement 90 317 27-Jun-17 03-Nov-17 06-Feb-19 14-Feb-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 400 27-Jun-17 29-Jun-17 06-Feb-19 08-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - WB ML DE001, Start

19-Feb-19, Pavement

19-Feb-19, Concrete Pavement

Area 1A - WB ML DE001, Interim - Finish

04-Oct-18, Eastbound Main Lanes DE001 Phase 1 Stage1

Area 1A - EB ML DE001, Start

04-Oct-18, Pavement

04-Oct-18, Concrete Pavement

Area 1A - EB ML DE001, Interim - Finish

25-Feb-19, Eastbound Main Lanes DE001 Phase 1 Stage 2

Area 1A - EB ML DE001, Start

25-Feb-19, Pavement

25-Feb-19, Concrete Pavement

Area 1A - EB ML DE001, Interim - Finish

13-Feb-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1

Area 1A - EB ENR DE315, Start

11-Jan-19, Removals & Demo

Area 1A - EB ENR DE315, Remove Light Poles

Area 1A - EB ENR DE315, Remove Guardrai ls

10-Jan-19, Pavement Removal

Area 1A - EB ENR DE315, Remove Pavement

29-Jan-19, Earthwork

09-Jan-19, Clear & Grub

Area 1A - EB ENR DE315, Clearing and Grubbing

23-Jan-19, Excavation

Area 1A - EB ENR DE315, Excavate Cut Areas

29-Jan-19, Embankment

Area 1A - EB ENR DE315, Place  Embankment

04-Feb-19, Subgrade Treatment and Base

04-Feb-19, Cement Treated Base

Area 1A - EB ENR DE315, Aggregate Base

13-Feb-19, Pavement

07-Feb-19, Asphalt Pavement

07-Feb-19, HMA Paving

Area 1A - EB ENR DE315, Place Asphalt Bond Breaker

13-Feb-19, Concrete Pavement

Area 1A - EB ENR DE315, Place Paving

Area 1A - EB ENR DE315, Interim - Finish

03-Nov-17, Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1

Area 1A - EB EXR DE313, Sta rt

02-Mar-17, Removals & Demo

Area 1A - EB EXR DE313, Remove Light Poles

Area 1A - EB EXR DE313, Remove Guardrails

02-Mar-17, Pavement Removal

Area 1A - EB EXR DE313, Remove Pavement

29-Mar-17, Earthwork

24-Feb-17, Clear & Grub

Area 1A - EB EXR DE313, Clearing and Grubbing

16-Mar-17, Excavation

Area 1A - EB EXR DE313, Excavate Cut Areas

29-Mar-17, Embankment

Area 1A - EB EXR DE313, Place  Embankment

26-Jun-17, Subgrade Treatment and Base

26-Jun-17, Cement Treated Base

Area 1A - EB EXR DE313, Aggregate Base

03-Nov-17, Pavement

29-Jun-17, Asphalt Pavement
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HMA PavingHMA PavingHMA Paving 3 400 27-Jun-17 29-Jun-17 06-Feb-19 08-Feb-19

CON.MTLDE313.5002GA-1.5.2.1.4.3.5.1.1Area 1A - EB EXR DE313, Place  Asphalt Bond Breaker 3 400 27-Jun-17 29-Jun-17 06-Feb-19 08-Feb-19 0%

Concrete PavementConcrete PavementConcrete Pavement 87 317 30-Jun-17 03-Nov-17 11-Feb-19 14-Feb-19

CON.MTLDE313.5005GA-1.5.2.1.4.3.5.2Area 1A - EB EXR DE313, Place  Paving 4 400 30-Jun-17 06-Jul-17 11-Feb-19 14-Feb-19 0%

CON.MTLDE313.0045GA-1.5.2.1.4.3.5.2Area 1A - EB EXR DE313, Interim - Finish 0 317 03-Nov-17 03-Nov-17 14-Feb-19 14-Feb-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 297 104 07-Jun-18 15-Aug-19 14-Feb-19 15-Jan-20

Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2 91 119 07-Nov-18 25-Mar-19 21-Feb-19 11-Sep-19

CON.SEGSDE201.0000 GA-1.5.2.1.5.1Area 1A - WB CD, DE201 Start 0 70 07-Nov-18 07-Nov-18 21-Feb-19 21-Feb-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 6 119 16-Nov-18 26-Nov-18 13-May-19 20-May-19

CON.MTLDE201.2289GA-1.5.2.1.5.1.3Area 1A - WB CD, DE201 Remove Light Poles 5 120 16-Nov-18 23-Nov-18 14-May-19 20-May-19 0%

CON.MTLDE201.2288GA-1.5.2.1.5.1.3Area 1A - WB CD, DE201 Remove G uardrails 5 120 16-Nov-18 23-Nov-18 14-May-19 20-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 6 119 16-Nov-18 26-Nov-18 13-May-19 20-May-19

CON.MTLDE201.2290GA-1.5.2.1.5.1.3.3Area 1A - WB CD, DE201 Remove Pavement 6 119 16-Nov-18 26-Nov-18 13-May-19 20-May-19 0%

EarthworkEarthworkEarthwork 37 154 16-Nov-18 10-Jan-19 16-May-19 22-Aug-19

Clear & GrubClear & GrubClear & Grub 3 122 16-Nov-18 20-Nov-18 16-May-19 20-May-19

CON.MTLDE201.2100GA-1.5.2.1.5.1.1.1Area 1A - WB CD, DE201 Clearing and  Grubbing 3 122 16-Nov-18 20-Nov-18 16-May-19 20-May-19 0%

ExcavationExcavationExcavation 23 119 27-Nov-18 28-Dec-18 21-May-19 21-Jun-19

CON.MTLDE201.2000GA-1.5.2.1.5.1.1.2Area 1A - WB CD, DE201 Exc avate Cut Areas 23 119 27-Nov-18 28-Dec-18 21-May-19 21-Jun-19 0%

EmbankmentEmbankmentEmbankment 8 154 31-Dec-18 10-Jan-19 13-Aug-19 22-Aug-19

CON.MTLDE201.2050GA-1.5.2.1.5.1.1.3Area 1A - WB CD, DE201 Place Embankment 8 154 31-Dec-18 10-Jan-19 13-Aug-19 22-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 119 06-Mar-19 13-Mar-19 23-Aug-19 30-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 119 06-Mar-19 13-Mar-19 23-Aug-19 30-Aug-19

CON.MTLDE201.2500GA-1.5.2.1.5.1.4.3Area 1A - WB CD, DE201 Aggregate Base 6 119 06-Mar-19 13-Mar-19 23-Aug-19 30-Aug-19 0%

PavementPavementPavement 7 119 14-Mar-19 25-Mar-19 03-Sep-19 11-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 119 14-Mar-19 18-Mar-19 03-Sep-19 05-Sep-19

HMA PavingHMA PavingHMA Paving 3 119 14-Mar-19 18-Mar-19 03-Sep-19 05-Sep-19

CON.MTLDE201.5001GA-1.5.2.1.5.1.5.1.1Area 1A - WB CD, DE201 Place Asphalt Bond Breaker 3 119 14-Mar-19 18-Mar-19 03-Sep-19 05-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 119 19-Mar-19 25-Mar-19 06-Sep-19 11-Sep-19

CON.MTLDE201.5004GA-1.5.2.1.5.1.5.2Area 1A - WB CD, DE201 Place Paving 4 119 19-Mar-19 22-Mar-19 06-Sep-19 11-Sep-19 0%

CON.MTLDE201.0020GA-1.5.2.1.5.1.5.2Area 1A - WB CD, DE201 Inte rim - Fin is h 0 119 25-Mar-19 25-Mar-19 11-Sep-19 11-Sep-19 0%

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2 165 70 07-Nov-18 10-Jul-19 20-Mar-19 17-Oct-19

CON.SEGSDE314.0000 GA-1.5.2.1.5.4Area 1A - WB ENR DE314, Start 0 89 07-Nov-18 07-Nov-18 20-Mar-19 20-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 89 26-Nov-18 30-Nov-18 05-Apr-19 11-Apr-19

CON.MTLDE314.2291GA-1.5.2.1.5.4.3Area 1A - WB ENR DE314, Remove Guardrails 5 89 26-Nov-18 30-Nov-18 05-Apr-19 11-Apr-19 0%

CON.MTLDE314.2292GA-1.5.2.1.5.4.3Area 1A - WB ENR DE314, Remove Light Poles 5 89 26-Nov-18 30-Nov-18 05-Apr-19 11-Apr-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 92 26-Nov-18 27-Nov-18 10-Apr-19 11-Apr-19

CON.MTLDE314.2293GA-1.5.2.1.5.4.3.3Area 1A - WB ENR DE314, Remove Pavement 2 92 26-Nov-18 27-Nov-18 10-Apr-19 11-Apr-19 0%

EarthworkEarthworkEarthwork 63 145 26-Nov-18 27-Feb-19 09-Apr-19 24-Sep-19

Clear & GrubClear & GrubClear & Grub 3 91 26-Nov-18 28-Nov-18 09-Apr-19 11-Apr-19

CON.MNRDE314.2100GA-1.5.2.1.5.4.1.1Area 1A - WB ENR DE314, Clearing and Grubbing 3 91 26-Nov-18 28-Nov-18 09-Apr-19 11-Apr-19 0%

ExcavationExcavationExcavation 27 89 03-Dec-18 10-Jan-19 12-Apr-19 21-May-19

CON.MNR314.2000GA-1.5.2.1.5.4.1.2Area 1A - WB ENR DE314, Excava te Cut Areas 27 89 03-Dec-18 10-Jan-19 12-Apr-19 21-May-19 0%

EmbankmentEmbankmentEmbankment 31 145 11-Jan-19 27-Feb-19 12-Aug-19 24-Sep-19

CON.MTLDE314.2050GA-1.5.2.1.5.4.1.3Area 1A - WB ENR DE314, Place  Embankment 31 145 11-Jan-19 27-Feb-19 12-Aug-19 24-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 98 07-May-19 16-May-19 25-Sep-19 04-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 98 07-May-19 16-May-19 25-Sep-19 04-Oct-19

CON.MTLDE314.2500GA-1.5.2.1.5.4.4.3Area 1A - WB ENR DE314, Aggregate Base 8 98 07-May-19 16-May-19 25-Sep-19 04-Oct-19 0%

PavementPavementPavement 36 70 17-May-19 10-Jul-19 07-Oct-19 17-Oct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 98 17-May-19 21-May-19 07-Oct-19 09-Oct-19

HMA PavingHMA PavingHMA Paving 3 98 17-May-19 21-May-19 07-Oct-19 09-Oct-19

CON.MTLDE314.5001GA-1.5.2.1.5.4.5.1.1Area 1A - WB ENR DE314, Place  Asphalt Bond Breaker 3 98 17-May-19 21-May-19 07-Oct-19 09-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 33 70 22-May-19 10-Jul-19 10-Oct-19 17-Oct-19

CON.MTLDE314.5003GA-1.5.2.1.5.4.5.2Area 1A - WB ENR DE314, Place  Paving 5 98 22-May-19 29-May-19 10-Oct-19 17-Oct-19 0%

CON.MTLDE314.0095GA-1.5.2.1.5.4.5.2Area 1A - WB ENR DE314, Interim - Finish 0 70 10-Jul-19 10-Jul-19 17-Oct-19 17-Oct-19 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 97 172 07-Jun-18 25-Oct-18 14-Feb-19 05-Jul-19

CON.SEGSDE001.0002 GA-1.5.2.1.5.9Area 1A - EB ML DE001, Start 0 172 07-Jun-18 07-Jun-18 14-Feb-19 14-Feb-19 0%

PavementPavementPavement 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

29-Jun-17, HMA Paving

Area 1A - EB EXR DE313, Place Asphalt Bond Breaker

03-Nov-17, Concrete Pavement

Area 1A - EB EXR DE313, Place  Paving

Area 1A - EB EXR DE313, Interim - Finish

15-Aug-19, Segment 1A - STA 874 to 945  I-285 Phase 2

25-Mar-19, Westbound CD Lanes DE201 Phase 2

Area 1A - WB CD, DE201 Start

26-Nov-18, Removals & Demo

Area 1A - WB CD, DE201 Remove Ligh t Po les

Area 1A - WB CD, DE201 Remove Guardra ils

26-Nov-18, Pavement Removal

Area 1A - WB CD, DE201 Remove Pavement

10-Jan-19, Earthwork

20-Nov-18, Clear & Grub

Area 1A - WB CD, DE201 Clearing and  Grubbing

28-Dec-18, Excavation

Area 1A - WB CD, DE201 Excavate Cut Areas

10-Jan-19, Embankment

Area 1A - WB CD, DE201 Place Embankment

13-Mar-19, Subgrade Treatment and Base

13-Mar-19, Cement Treated Base

Area 1A - WB CD, DE201 Aggregate Base

25-Mar-19, Pavement

18-Mar-19, As phalt Pavement

18-Mar-19, HMA Paving

Area 1A - WB CD, DE201 Place Asphalt Bond Breaker

25-Mar-19, Concrete Pavement

Area 1A - WB CD, DE201 Plac e Paving

Area 1A - WB CD, DE201 Interim - Finish

10-Jul-19, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2

Area 1A - WB ENR DE314, Start

30-Nov-18, Removals & Demo

Area 1A - WB ENR DE314, Remove Guardrails

Area 1A - WB ENR DE314, Remove Light Poles

27-Nov-18, Pavement Removal

Area 1A - WB ENR DE314, Remove Pavement

27-Feb-19, Earthwork

28-Nov-18, Clear & Grub

Area 1A - WB ENR DE314, Clearing and Grubbing

10-Jan-19, Excavation

Area 1A - WB ENR DE314, Excavate Cut Areas

27-Feb-19, Embankment

Area 1A - WB ENR DE314, Place  Embankment

16-May-19, Subgrade Treatment and Base

16-May-19, Cement Treated Base

Area 1A - WB ENR DE314, Aggregate Base

10-Jul-19, Pavement

21-May-19, Asphalt Pavement

21-May-19, HMA Paving

Area 1A - WB ENR DE314, Place Asphalt Bond Breaker

10-Jul-19, Concrete Pavement

Area 1A - WB ENR DE314, Place  Paving

Area 1A - WB ENR DE314, Interim - Finish

25-Oct-18, Eastbound Main Lanes DE001 Phase 2

Area 1A - EB ML DE001, Start

25-Oct-18, Pavement
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Complete
Concrete PavementConcrete PavementConcrete Pavement 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19

CON.MTLDE001.0025GA-1.5.2.1.5.9.5.2Area 1A - EB ML DE001, Interim - Finish 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19 0%

Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2 297 104 07-Jun-18 15-Aug-19 14-Feb-19 15-Jan-20

CON.SEGSDE313.0000 GA-1.5.2.1.5.2Area 1A - EB EXR DE313, Sta rt 0 172 07-Jun-18 07-Jun-18 14-Feb-19 14-Feb-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 7 249 15-Jun-18 25-Jun-18 17-Jun-19 25-Jun-19

CON.MTLDE313.2271GA-1.5.2.1.5.2.3Area 1A - EB EXR DE313, Remove Light Poles 5 251 15-Jun-18 21-Jun-18 19-Jun-19 25-Jun-19 0%

CON.MTLDE313.2272GA-1.5.2.1.5.2.3Area 1A - EB EXR DE313, Remove Guardrails 5 251 15-Jun-18 21-Jun-18 19-Jun-19 25-Jun-19 0%

Pavement RemovalPavement RemovalPavement Removal 7 249 15-Jun-18 25-Jun-18 17-Jun-19 25-Jun-19

CON.MTLDE313.2273GA-1.5.2.1.5.2.3.3Area 1A - EB EXR DE313, Remove Pavement 7 249 15-Jun-18 25-Jun-18 17-Jun-19 25-Jun-19 0%

EarthworkEarthworkEarthwork 32 353 15-Jun-18 31-Jul-18 21-Jun-19 31-Dec-19

Clear & GrubClear & GrubClear & Grub 3 253 15-Jun-18 19-Jun-18 21-Jun-19 25-Jun-19

CON.MNRDE313.2100GA-1.5.2.1.5.2.1.1Area 1A - EB EXR DE313, Clearing  and Grubbing 3 253 15-Jun-18 19-Jun-18 21-Jun-19 25-Jun-19 0%

ExcavationExcavationExcavation 9 249 26-Jun-18 09-Jul-18 26-Jun-19 09-Jul-19

CON.MNR313.2000GA-1.5.2.1.5.2.1.2Area 1A - EB EXR DE313, Excava te Cut Areas 9 249 26-Jun-18 09-Jul-18 26-Jun-19 09-Jul-19 0%

EmbankmentEmbankmentEmbankment 16 353 10-Jul-18 31-Jul-18 09-Dec-19 31-Dec-19

CON.MTLDE313.2050GA-1.5.2.1.5.2.1.3Area 1A - EB EXR DE313, Place  Embankment 16 353 10-Jul-18 31-Jul-18 09-Dec-19 31-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 338 22-Aug-18 27-Aug-18 02-Jan-20 07-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 338 22-Aug-18 27-Aug-18 02-Jan-20 07-Jan-20

CON.MTLDE313.2500GA-1.5.2.1.5.2.4.3Area 1A - EB EXR DE313, Aggregate Base 4 338 22-Aug-18 27-Aug-18 02-Jan-20 07-Jan-20 0%

PavementPavementPavement 240 104 28-Aug-18 15-Aug-19 08-Jan-20 15-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 338 28-Aug-18 30-Aug-18 08-Jan-20 10-Jan-20

HMA PavingHMA PavingHMA Paving 3 338 28-Aug-18 30-Aug-18 08-Jan-20 10-Jan-20

CON.MTLDE313.5001GA-1.5.2.1.5.2.5.1.1Area 1A - EB EXR DE313, Place  Asphalt Bond Breaker 3 338 28-Aug-18 30-Aug-18 08-Jan-20 10-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 237 104 31-Aug-18 15-Aug-19 13-Jan-20 15-Jan-20

CON.MTLDE313.5004GA-1.5.2.1.5.2.5.2Area 1A - EB EXR DE313, Place  Paving 3 338 31-Aug-18 05-Sep-18 13-Jan-20 15-Jan-20 0%

CON.MTLDE313.0040GA-1.5.2.1.5.2.5.2Area 1A - EB EXR DE313, Interim - Finish 0 104 15-Aug-19 15-Aug-19 15-Jan-20 15-Jan-20 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2 158 54 27-Dec-18 15-Aug-19 18-Mar-19 31-Oct-19

CON.SEGSDE312.0000 GA-1.5.2.1.5.12Area 1A - EB ENR DE312, Sta rt 0 54 27-Dec-18 27-Dec-18 18-Mar-19 18-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 69 07-Jan-19 11-Jan-19 17-Apr-19 23-Apr-19

CON.MTLDE312.2282GA-1.5.2.1.5.12.3Area 1A - EB ENR DE312, Remove Light Poles 5 69 07-Jan-19 11-Jan-19 17-Apr-19 23-Apr-19 0%

CON.MTLDE312.2281GA-1.5.2.1.5.12.3Area 1A - EB ENR DE312, Remove Guardrails 5 69 07-Jan-19 11-Jan-19 17-Apr-19 23-Apr-19 0%

Pavement RemovalPavement RemovalPavement Removal 4 70 07-Jan-19 10-Jan-19 18-Apr-19 23-Apr-19

CON.MTLDE312.2283GA-1.5.2.1.5.12.3.3Area 1A - EB ENR DE312, Remove Pavement 4 70 07-Jan-19 10-Jan-19 18-Apr-19 23-Apr-19 0%

EarthworkEarthworkEarthwork 29 168 07-Jan-19 19-Feb-19 19-Apr-19 18-Oct-19

Clear & GrubClear & GrubClear & Grub 3 71 07-Jan-19 09-Jan-19 19-Apr-19 23-Apr-19

CON.MNRDE312.2100GA-1.5.2.1.5.12.1.1Area 1A - EB ENR DE312, Clearing  and Grubbing 3 71 07-Jan-19 09-Jan-19 19-Apr-19 23-Apr-19 0%

ExcavationExcavationExcavation 8 69 14-Jan-19 25-Jan-19 24-Apr-19 06-May-19

CON.MNR312.2000GA-1.5.2.1.5.12.1.2Area 1A - EB ENR DE312, Excava te Cut Areas 8 69 14-Jan-19 25-Jan-19 24-Apr-19 06-May-19 0%

EmbankmentEmbankmentEmbankment 16 168 28-Jan-19 19-Feb-19 26-Sep-19 18-Oct-19

CON.MTLDE312.2050GA-1.5.2.1.5.12.1.3Area 1A - EB ENR DE312, Place  Embankment 16 168 28-Jan-19 19-Feb-19 26-Sep-19 18-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 136 05-Apr-19 09-Apr-19 21-Oct-19 23-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 136 05-Apr-19 09-Apr-19 21-Oct-19 23-Oct-19

CON.MTLDE312.2500GA-1.5.2.1.5.12.4.3Area 1A - EB ENR DE312, Aggregate Base 3 136 05-Apr-19 09-Apr-19 21-Oct-19 23-Oct-19 0%

PavementPavementPavement 88 54 10-Apr-19 15-Aug-19 24-Oct-19 31-Oct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 136 10-Apr-19 12-Apr-19 24-Oct-19 28-Oct-19

HMA PavingHMA PavingHMA Paving 3 136 10-Apr-19 12-Apr-19 24-Oct-19 28-Oct-19

CON.MTLDE312.5000GA-1.5.2.1.5.12.5.1.1Area 1A - EB ENR DE312, Place  Asphalt Bond Breaker 3 136 10-Apr-19 12-Apr-19 24-Oct-19 28-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 85 54 15-Apr-19 15-Aug-19 29-Oct-19 31-Oct-19

CON.MTLDE312.5001GA-1.5.2.1.5.12.5.2Area 1A - EB ENR DE312, Place  Paving 3 136 15-Apr-19 17-Apr-19 29-Oct-19 31-Oct-19 0%

CON.MTLDE312.0095GA-1.5.2.1.5.12.5.2Area 1A - EB ENR DE312, Interim - Finish 0 54 15-Aug-19 15-Aug-19 31-Oct-19 31-Oct-19 0%

Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2 252 54 10-Aug-18 15-Aug-19 06-Mar-19 31-Oct-19

CON.SEGSDE202.0000 GA-1.5.2.1.5.7Area 1A - EB CD DE202, Start 0 140 10-Aug-18 10-Aug-18 06-Mar-19 06-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 182 20-Aug-18 24-Aug-18 15-May-19 21-May-19

CON.MTLDE202.2279GA-1.5.2.1.5.7.3Area 1A - EB CD DE202, Remove Light Poles 5 182 20-Aug-18 24-Aug-18 15-May-19 21-May-19 0%

CON.MTLDE202.2278GA-1.5.2.1.5.7.3Area 1A - EB CD DE202, Remove G uardrails 5 182 20-Aug-18 24-Aug-18 15-May-19 21-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 4 183 20-Aug-18 23-Aug-18 16-May-19 21-May-19

CON.MTLDE202.2280GA-1.5.2.1.5.7.3.3Area 1A - EB CD DE202, Remove Pavement 4 183 20-Aug-18 23-Aug-18 16-May-19 21-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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25-Oct-18, Concrete Pavement

Area 1A - EB ML DE001, Interim - Finish

15-Aug-19, Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2

Area 1A - EB EXR DE313, Start

25-Jun-18, Removals & Demo

Area 1A - EB EXR DE313, Remove Light Poles

Area 1A - EB EXR DE313, Remove Guardrails

25-Jun-18, Pavement Removal

Area 1A - EB EXR DE313, Remove Pavement

31-Jul-18, Earthwork

19-Jun-18, Clear & Grub

Area 1A - EB EXR DE313, Clearing and Grubbing

09-Jul-18, Excavation

Area 1A - EB EXR DE313, Excavate Cut Areas

31-Jul-18, Embankment

Area 1A - EB EXR DE313, Place Embankment

27-Aug-18, Subgrade Treatment and Base

27-Aug-18, Cement Treated Base

Area 1A - EB EXR DE313, Aggregate Base

15-Aug-19, Pavement

30-Aug-18, Asphalt Pavement

30-Aug-18, HMA Paving

Area 1A - EB EXR DE313, Place Asphalt Bond Breaker

15-Aug-19, Concrete Pavement

Area 1A - EB EXR DE313, Place Paving

Area 1A - EB EXR DE313, Interim - Finish

15-Aug-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2

Area 1A - EB ENR DE312, Start

11-Jan-19, Removals & Demo

Area 1A - EB ENR DE312, Remove Light Poles

Area 1A - EB ENR DE312, Remove Guardrai ls

10-Jan-19, Pavement Removal

Area 1A - EB ENR DE312, Remove Pavement

19-Feb-19, Earthwork

09-Jan-19, Clear & Grub

Area 1A - EB ENR DE312, Clearing and Grubbing

25-Jan-19, Excavation

Area 1A - EB ENR DE312, Excavate Cut Areas

19-Feb-19, Embankment

Area 1A - EB ENR DE312, Place Embankment

09-Apr-19, Subgrade Treatment and Base

09-Apr-19, Cement Treated Base

Area 1A - EB ENR DE312, Aggregate Base

15-Aug-19, Pavement

12-Apr-19, Asphalt Pavement

12-Apr-19, HMA Paving

Area 1A - EB ENR DE312, Place  Asphalt Bond Breaker

15-Aug-19, Concrete Pavement

Area 1A - EB ENR DE312, Place Paving

Area 1A - EB ENR DE312, Interim - Finish

15-Aug-19, Eastbound CD Lanes DE202 Phase 2

Area 1A - EB CD DE202, Start

24-Aug-18, Removals & Demo

Area 1A - EB CD DE202, Remove Ligh t Poles

Area 1A - EB CD DE202, Remove Guardrails

23-Aug-18, Pavement Removal

Area 1A - EB CD DE202, Remove Pavement
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Complete
EarthworkEarthworkEarthwork 38 248 20-Aug-18 12-Oct-18 17-May-19 10-Oct-19

Clear & GrubClear & GrubClear & Grub 3 184 20-Aug-18 22-Aug-18 17-May-19 21-May-19

CON.MTLDE202.2100GA-1.5.2.1.5.7.1.1Area 1A - EB CD DE202, Clearing and  Grubbing 3 184 20-Aug-18 22-Aug-18 17-May-19 21-May-19 0%

ExcavationExcavationExcavation 11 182 27-Aug-18 11-Sep-18 22-May-19 06-Jun-19

CON.MTL202.2000GA-1.5.2.1.5.7.1.2Area 1A - EB CD DE202, Exc avate Cut Areas 11 182 27-Aug-18 11-Sep-18 22-May-19 06-Jun-19 0%

EmbankmentEmbankmentEmbankment 22 248 12-Sep-18 12-Oct-18 11-Sep-19 10-Oct-19

CON.MTLDE202.2050GA-1.5.2.1.5.7.1.3Area 1A - EB CD DE202, Place Embankment 22 248 12-Sep-18 12-Oct-18 11-Sep-19 10-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 218 28-Nov-18 06-Dec-18 11-Oct-19 22-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 218 28-Nov-18 06-Dec-18 11-Oct-19 22-Oct-19

CON.MTLDE202.2500GA-1.5.2.1.5.7.4.3Area 1A - EB CD DE202, Aggregate Base 7 218 28-Nov-18 06-Dec-18 11-Oct-19 22-Oct-19 0%

PavementPavementPavement 171 54 07-Dec-18 15-Aug-19 23-Oct-19 31-Oct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 218 07-Dec-18 11-Dec-18 23-Oct-19 25-Oct-19

HMA PavingHMA PavingHMA Paving 3 218 07-Dec-18 11-Dec-18 23-Oct-19 25-Oct-19

CON.MTLDE202.5000GA-1.5.2.1.5.7.5.1.1Area 1A - EB CD DE202, Place Asphalt Bond Breaker 3 218 07-Dec-18 11-Dec-18 23-Oct-19 25-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 168 54 12-Dec-18 15-Aug-19 28-Oct-19 31-Oct-19

CON.MTLDE202.5005GA-1.5.2.1.5.7.5.2Area 1A - EB CD DE202, Place Paving 4 218 12-Dec-18 17-Dec-18 28-Oct-19 31-Oct-19 0%

CON.MTLDE202.0001GA-1.5.2.1.5.7.5.2Area 1A - EB CD DE202, Inte rim - Finis h 0 54 15-Aug-19 15-Aug-19 31-Oct-19 31-Oct-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 200 166 25-Oct-18 15-Aug-19 05-Jul-19 15-Apr-20

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3 0 70 10-Jul-19 10-Jul-19 17-Oct-19 17-Oct-19

CON.SEGSDE315.0002 GA-1.5.2.1.1.4Area 1A - WB ENR DE315, Start 0 70 10-Jul-19 10-Jul-19 17-Oct-19 17-Oct-19 0%

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 0 119 25-Mar-19 25-Mar-19 11-Sep-19 11-Sep-19

CON.SEGSDE201.0002 GA-1.5.2.1.1.1Area 1A - WB CD, DE201 Start 0 119 25-Mar-19 25-Mar-19 11-Sep-19 11-Sep-19 0%

Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1 97 172 25-Oct-18 20-Mar-19 05-Jul-19 22-Nov-19

CON.SEGSDE001.0012 GA-1.5.2.1.1.8Area 1A - WB ML DE001, Start 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19 0%

PavementPavementPavement 0 172 20-Mar-19 20-Mar-19 22-Nov-19 22-Nov-19

Concrete PavementConcrete PavementConcrete Pavement 0 172 20-Mar-19 20-Mar-19 22-Nov-19 22-Nov-19

CON.MTLDE001.0010GA-1.5.2.1.1.8.5.2Area 1A - WB ML DE001, Interim - Finish 0 172 20-Mar-19 20-Mar-19 22-Nov-19 22-Nov-19 0%

Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2 97 172 20-Mar-19 07-Aug-19 22-Nov-19 15-Apr-20

CON.SEGSDE001.0013 GA-1.5.2.1.1.10Area 1A - WB ML DE001, Start 0 172 20-Mar-19 20-Mar-19 22-Nov-19 22-Nov-19 0%

PavementPavementPavement 0 172 07-Aug-19 07-Aug-19 15-Apr-20 15-Apr-20

Concrete PavementConcrete PavementConcrete Pavement 0 172 07-Aug-19 07-Aug-19 15-Apr-20 15-Apr-20

CON.MTLDE001.0015GA-1.5.2.1.1.10.5.2Area 1A - WB ML DE001, Interim - Finish 0 172 07-Aug-19 07-Aug-19 15-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 97 269 25-Oct-18 20-Mar-19 05-Jul-19 15-Apr-20

CON.SEGSDE001.0005 GA-1.5.2.1.1.11Area 1A - EB ML DE001, Start 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19 0%

PavementPavementPavement 0 269 20-Mar-19 20-Mar-19 15-Apr-20 15-Apr-20

Concrete PavementConcrete PavementConcrete Pavement 0 269 20-Mar-19 20-Mar-19 15-Apr-20 15-Apr-20

CON.MTLDE001.0020GA-1.5.2.1.1.11.5.2Area 1A - EB ML DE001, Interim - Finish 0 269 20-Mar-19 20-Mar-19 15-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3 0 149 15-Aug-19 15-Aug-19 23-Mar-20 23-Mar-20

CON.SEGSDE312.0001 GA-1.5.2.1.1.12Area 1A - EB ENR DE312, Sta rt 0 149 15-Aug-19 15-Aug-19 23-Mar-20 23-Mar-20 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3 0 152 15-Aug-19 15-Aug-19 26-Mar-20 26-Mar-20

CON.SEGSDE315.0001 GA-1.5.2.1.1.5Area 1A - EB ENR DE315, Sta rt 0 152 15-Aug-19 15-Aug-19 26-Mar-20 26-Mar-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 0 54 15-Aug-19 15-Aug-19 31-Oct-19 31-Oct-19

CON.SEGSDE202.0001 GA-1.5.2.1.1.2Area 1A - EB CD DE202, Start 0 54 15-Aug-19 15-Aug-19 31-Oct-19 31-Oct-19 0%

Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3 0 104 15-Aug-19 15-Aug-19 15-Jan-20 15-Jan-20

CON.SEGSDE313.0002 GA-1.5.2.1.1.3Area 1A - EB EXR DE313, Sta rt 0 104 15-Aug-19 15-Aug-19 15-Jan-20 15-Jan-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 606 178 06-Feb-17 12-Jul-19 14-Apr-17 30-Mar-20

CON.SEG1B.0000 GA-1.5.2.1.2Start Segment 1B 0 49 06-Feb-17 06-Feb-17 14-Apr-17 14-Apr-17 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1 63 306 20-Jun-18 19-Sep-18 10-Sep-19 11-Dec-19

CON.SEGSDE331.0021 GA-1.5.2.1.2.2Area 1B - WB EXR, DE331 Start (West of Perimeter Center Pwky.) 0 306 20-Jun-18 20-Jun-18 10-Sep-19 10-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 306 28-Jun-18 05-Jul-18 19-Sep-19 25-Sep-19

CON.MTLDE331.2125GA-1.5.2.1.2.2.3Area 1B - WB EXR, DE331 Remove Light Poles 5 306 28-Jun-18 05-Jul-18 19-Sep-19 25-Sep-19 0%

CON.MTLDE331.2122GA-1.5.2.1.2.2.3Area 1B - WB EXR, DE331 Remove Guardrails 5 306 28-Jun-18 05-Jul-18 19-Sep-19 25-Sep-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 309 28-Jun-18 29-Jun-18 24-Sep-19 25-Sep-19

CON.MTLDE331.2128GA-1.5.2.1.2.2.3.3Area 1B - WB EXR, DE331 Remove Pavement 2 309 28-Jun-18 29-Jun-18 24-Sep-19 25-Sep-19 0%

EarthworkEarthworkEarthwork 27 323 28-Jun-18 06-Aug-18 23-Sep-19 21-Nov-19

Clear & GrubClear & GrubClear & Grub 3 308 28-Jun-18 02-Jul-18 23-Sep-19 25-Sep-19

CON.MNRDE331.2101GA-1.5.2.1.2.2.1.1Area 1B - WB EXR, DE331 Clearing and Grubbing 3 308 28-Jun-18 02-Jul-18 23-Sep-19 25-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

12-Oct-18, Earthwork

22-Aug-18, Clear & Grub

Area 1A - EB CD DE202, Clearing and Grubbing

11-Sep-18, Excavation

Area 1A - EB CD DE202, Excavate Cut Areas

12-Oct-18, Embankment

Area 1A - EB CD DE202, Place Embankment

06-Dec-18, Subgrade Treatment and Base

06-Dec-18, Cement Treated Base

Area 1A - EB CD DE202, Aggregate Base

15-Aug-19, Pavement

11-Dec-18, Asphalt Pavement

11-Dec-18, HMA Paving

Area 1A - EB CD DE202, Place Asphalt Bond Breaker

15-Aug-19, Concrete Pavement

Area 1A - EB CD DE202, Place Paving

Area 1A - EB CD DE202, Interim - Finish

15-Aug-19, Segment 1A - STA 874 to 945  I-285 Phase 3

10-Jul-19, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3

Area 1A - WB ENR DE315, Start

25-Mar-19, Westbound CD Lanes DE201 Phase 3

Area 1A - WB CD, DE201 Start

20-Mar-19, Westbound Main Lanes DE001 Phase 3 Stage 1

Area 1A - WB ML DE001, Start

20-Mar-19, Pavement

20-Mar-19, Concrete Pavement

Area 1A - WB ML DE001, Interim - Finish

07-Aug-19, Westbound Main Lanes DE001 Phase 3 Stage 2

Area 1A - WB ML DE001, Start

07-Aug-19, Pavement

07-Aug-19, Concrete Pavement

Area 1A - WB ML DE001, Interim - Finish

20-Mar-19, Eastbound Main Lanes DE001 Phase 3

Area 1A - EB ML DE001, Start

20-Mar-19, Pavement

20-Mar-19, Concrete Pavement

Area 1A - EB ML DE001, Interim - Finish

15-Aug-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3

Area 1A - EB ENR DE312, Start

15-Aug-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3

Area 1A - EB ENR DE315, Start

15-Aug-19, Eastbound CD Lanes DE202 Phase 3

Area 1A - EB CD DE202, Start

15-Aug-19, Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3

Area 1A - EB EXR DE313, Start

12-Jul-19, Segment 1B - STA 945 to 1020 I-285 Phase 1

Start Segment 1B

19-Sep-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1

Area 1B - WB EXR, DE331 Start (West of Perimeter Center Pwky.)

05-Jul-18, Removals & Demo

Area 1B - WB EXR, DE331 Remove Light Poles

Area 1B - WB EXR, DE331 Remove Guardrails

29-Jun-18, Pavement Removal

Area 1B - WB EXR, DE331 Remove Pavement

06-Aug-18, Earthwork

02-Jul-18, Clear & Grub

Area 1B - WB EXR, DE331 Clearing and Grubbing
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
ExcavationExcavationExcavation 9 306 06-Jul-18 18-Jul-18 26-Sep-19 08-Oct-19

CON.MNR331.2001GA-1.5.2.1.2.2.1.2Area 1B - WB EXR, DE331 Excavate Cut Areas 9 306 06-Jul-18 18-Jul-18 26-Sep-19 08-Oct-19 0%

EmbankmentEmbankmentEmbankment 13 323 19-Jul-18 06-Aug-18 04-Nov-19 21-Nov-19

CON.MTLDE331.2051GA-1.5.2.1.2.2.1.3Area 1B - WB EXR, DE331 Place Embankment 13 323 19-Jul-18 06-Aug-18 04-Nov-19 21-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 306 30-Aug-18 07-Sep-18 22-Nov-19 02-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 306 30-Aug-18 07-Sep-18 22-Nov-19 02-Dec-19

CON.MTLDE331.2501GA-1.5.2.1.2.2.4.3Area 1B - WB EXR, DE331 Aggregate Base 6 306 30-Aug-18 07-Sep-18 22-Nov-19 02-Dec-19 0%

PavementPavementPavement 7 306 10-Sep-18 19-Sep-18 03-Dec-19 11-Dec-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 306 10-Sep-18 12-Sep-18 03-Dec-19 05-Dec-19

HMA PavingHMA PavingHMA Paving 3 306 10-Sep-18 12-Sep-18 03-Dec-19 05-Dec-19

CON.MTLDE331.5002GA-1.5.2.1.2.2.5.1.1Area 1B - WB EXR, DE331 Place Asphalt Bond Breaker 3 306 10-Sep-18 12-Sep-18 03-Dec-19 05-Dec-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 306 13-Sep-18 19-Sep-18 06-Dec-19 11-Dec-19

CON.MTLDE331.5006GA-1.5.2.1.2.2.5.2Area 1B - WB EXR, DE331 Place Paving 4 306 13-Sep-18 18-Sep-18 06-Dec-19 11-Dec-19 0%

CON.MTLDE331.0065GA-1.5.2.1.2.2.5.2Area 1B - WB EXR, DE331 Interim - Finish 0 306 19-Sep-18 19-Sep-18 11-Dec-19 11-Dec-19 0%

Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1 39 529 06-Feb-17 03-Apr-17 21-Mar-19 16-May-19

CON.SEGSDE324.0021 GA-1.5.2.1.2.10Area 1B - WB ENR, DE324 Start (West of Perimeter Center Pwky.) 0 529 06-Feb-17 06-Feb-17 21-Mar-19 21-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 529 14-Feb-17 21-Feb-17 01-Apr-19 05-Apr-19

CON.MTLDE324.2124GA-1.5.2.1.2.10.3Area 1B - WB ENR, DE324 Remove Light Poles 5 529 14-Feb-17 21-Feb-17 01-Apr-19 05-Apr-19 0%

CON.MTLDE324.2122GA-1.5.2.1.2.10.3Area 1B - WB ENR, DE324 Remove Guardrails 5 529 14-Feb-17 21-Feb-17 01-Apr-19 05-Apr-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 532 14-Feb-17 15-Feb-17 04-Apr-19 05-Apr-19

CON.MTLDE324.2126GA-1.5.2.1.2.10.3.3Area 1B - WB ENR, DE324 Remove Pavement 2 532 14-Feb-17 15-Feb-17 04-Apr-19 05-Apr-19 0%

EarthworkEarthworkEarthwork 22 529 14-Feb-17 16-Mar-17 03-Apr-19 01-May-19

Clear & GrubClear & GrubClear & Grub 3 531 14-Feb-17 16-Feb-17 03-Apr-19 05-Apr-19

CON.MNRDE324.2101GA-1.5.2.1.2.10.1.1Area 1B - WB ENR, DE324 Clearing and Grubbing 3 531 14-Feb-17 16-Feb-17 03-Apr-19 05-Apr-19 0%

ExcavationExcavationExcavation 10 529 22-Feb-17 07-Mar-17 08-Apr-19 19-Apr-19

CON.MNR324.2001GA-1.5.2.1.2.10.1.2Area 1B - WB ENR, DE324 Excavate Cut Areas 10 529 22-Feb-17 07-Mar-17 08-Apr-19 19-Apr-19 0%

EmbankmentEmbankmentEmbankment 7 529 08-Mar-17 16-Mar-17 22-Apr-19 01-May-19

CON.MTLDE324.2051GA-1.5.2.1.2.10.1.3Area 1B - WB ENR, DE324 Place Embankment 7 529 08-Mar-17 16-Mar-17 22-Apr-19 01-May-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 529 17-Mar-17 23-Mar-17 02-May-19 08-May-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 529 17-Mar-17 23-Mar-17 02-May-19 08-May-19

CON.MTLDE324.2501GA-1.5.2.1.2.10.4.3Area 1B - WB ENR, DE324 Aggregate Base 5 529 17-Mar-17 23-Mar-17 02-May-19 08-May-19 0%

PavementPavementPavement 6 529 24-Mar-17 03-Apr-17 09-May-19 16-May-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 529 24-Mar-17 28-Mar-17 09-May-19 13-May-19

HMA PavingHMA PavingHMA Paving 3 529 24-Mar-17 28-Mar-17 09-May-19 13-May-19

CON.MTLDE324.5002GA-1.5.2.1.2.10.5.1.1Area 1B - WB ENR, DE324 Place Asphalt Bond Breaker 3 529 24-Mar-17 28-Mar-17 09-May-19 13-May-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 529 29-Mar-17 03-Apr-17 14-May-19 16-May-19

CON.MTLDE324.5005GA-1.5.2.1.2.10.5.2Area 1B - WB ENR, DE324 Place Paving 3 529 29-Mar-17 31-Mar-17 14-May-19 16-May-19 0%

CON.MTLDE324.0240GA-1.5.2.1.2.10.5.2Area 1B - WB ENR, DE324 Interim - Finish 0 529 03-Apr-17 03-Apr-17 16-May-19 16-May-19 0%

Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1 150 98 18-May-18 24-Dec-18 05-Oct-18 16-May-19

CON.SEGSDE205.0022 GA-1.5.2.1.2.8Area 1B - WB CD, DE205 Start 0 98 18-May-18 18-May-18 05-Oct-18 05-Oct-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 171 29-May-18 04-Jun-18 05-Feb-19 11-Feb-19

CON.MTLDE205.2126GA-1.5.2.1.2.8.3Area 1B - WB CD, DE205 Remove Light Poles 5 171 29-May-18 04-Jun-18 05-Feb-19 11-Feb-19 0%

CON.MTLDE205.2123GA-1.5.2.1.2.8.3Area 1B - WB CD, DE205 Remove Guardrails 5 171 29-May-18 04-Jun-18 05-Feb-19 11-Feb-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 174 29-May-18 30-May-18 08-Feb-19 11-Feb-19

CON.MTLDE205.2129GA-1.5.2.1.2.8.3.3Area 1B - WB CD, DE205 Remove Pavement 2 174 29-May-18 30-May-18 08-Feb-19 11-Feb-19 0%

EarthworkEarthworkEarthwork 18 207 29-May-18 21-Jun-18 07-Feb-19 22-Apr-19

Clear & GrubClear & GrubClear & Grub 3 173 29-May-18 31-May-18 07-Feb-19 11-Feb-19

CON.MTLDE205.2102GA-1.5.2.1.2.8.1.1Area 1B - WB CD, DE205 Clearing and Grubbing 3 173 29-May-18 31-May-18 07-Feb-19 11-Feb-19 0%

ExcavationExcavationExcavation 10 171 05-Jun-18 18-Jun-18 12-Feb-19 26-Feb-19

CON.MTL205.2003GA-1.5.2.1.2.8.1.2Area 1B - WB CD, DE205 Excavate Cut Areas 10 171 05-Jun-18 18-Jun-18 12-Feb-19 26-Feb-19 0%

EmbankmentEmbankmentEmbankment 3 207 19-Jun-18 21-Jun-18 18-Apr-19 22-Apr-19

CON.MTLDE205.2052GA-1.5.2.1.2.8.1.3Area 1B - WB CD, DE205 Place Embankment 3 207 19-Jun-18 21-Jun-18 18-Apr-19 22-Apr-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 9 171 14-Aug-18 24-Aug-18 23-Apr-19 06-May-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 9 171 14-Aug-18 24-Aug-18 23-Apr-19 06-May-19

CON.MTLDE205.2507GA-1.5.2.1.2.8.4.3Area 1B - WB CD, DE205 Aggregate Base 9 171 14-Aug-18 24-Aug-18 23-Apr-19 06-May-19 0%

PavementPavementPavement 81 98 27-Aug-18 24-Dec-18 07-May-19 16-May-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 171 27-Aug-18 29-Aug-18 07-May-19 09-May-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

18-Jul-18, Excavation

Area 1B - WB EXR, DE331 Excavate Cut Areas

06-Aug-18, Embankment

Area 1B - WB EXR, DE331 Place Embankment

07-Sep-18, Subgrade Treatment and  Base

07-Sep-18, Cement Treated Bas e

Area 1B - WB EXR, DE331 Aggregate Base

19-Sep-18, Pavement

12-Sep-18, Aspha lt Pavement

12-Sep-18, HMA Paving

Area 1B - WB EXR, DE331 Place Aspha lt Bond Breaker

19-Sep-18, Concrete Pavement

Area 1B - WB EXR, DE331 Place Paving

Area 1B - WB EXR, DE331 Interim - Finish

03-Apr-17, Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1

Area 1B - WB ENR, DE324 Start (West of Perimeter Center Pwky.)

21-Feb-17, Removals & Demo

Area 1B - WB ENR, DE324 Remove Light Poles

Area 1B - WB ENR, DE324 Remove Guardrails

15-Feb-17, Pavement Removal

Area 1B - WB ENR, DE324 Remove Pavement

16-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 1B - WB ENR, DE324 Clearing and Grubbing

07-Mar-17, Excavation

Area 1B - WB ENR, DE324 Excavate Cut Areas

16-Mar-17, Embankment

Area 1B - WB ENR, DE324 Place Embankment

23-Mar-17, Subgrade Treatment and Base

23-Mar-17, Cement Treated Base

Area 1B - WB ENR, DE324 Aggregate Base

03-Apr-17, Pavement

28-Mar-17, As phalt Pavement

28-Mar-17, HMA Paving

Area 1B - WB ENR, DE324 Place Asphalt Bond Breaker

03-Apr-17, Concrete Pavement

Area 1B - WB ENR, DE324 Place Paving

Area 1B - WB ENR, DE324 Interim - Finish

24-Dec-18, Westbound CD Lanes DE205 (to NB CD SR400) Phase 1

Area 1B - WB CD, DE205 Start

04-Jun-18, Removals & Demo

Area 1B - WB CD, DE205 Remove Light Poles

Area 1B - WB CD, DE205 Remove Guardrails

30-May-18, Pavement Removal

Area 1B - WB CD, DE205 Remove Pavement

21-Jun-18, Earthwork

31-May-18, Clear & Grub

Area 1B - WB CD, DE205 Clearing and Grubbing

18-Jun-18, Excavation

Area 1B - WB CD, DE205 Excavate Cut Areas

21-Jun-18, Embankment

Area 1B - WB CD, DE205 Place Embankment

24-Aug-18, Subgrade Treatment and Base

24-Aug-18, Cement Treated Base

Area 1B - WB CD, DE205 Aggregate Base

24-Dec-18, Pavement

29-Aug-18, Asphalt Pavement
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
HMA PavingHMA PavingHMA Paving 3 171 27-Aug-18 29-Aug-18 07-May-19 09-May-19

CON.MTLDE205.5003GA-1.5.2.1.2.8.5.1.1Area 1B - WB CD, DE205 Place Asphalt Bond Breaker 3 171 27-Aug-18 29-Aug-18 07-May-19 09-May-19 0%

Concrete PavementConcrete PavementConcrete Pavement 78 98 30-Aug-18 24-Dec-18 10-May-19 16-May-19

CON.MTLDE205.5007GA-1.5.2.1.2.8.5.2Area 1B - WB CD, DE205 Place Paving 5 171 30-Aug-18 06-Sep-18 10-May-19 16-May-19 0%

CON.MTLDE205.0030GA-1.5.2.1.2.8.5.2Area 1B - WB CD, DE205 Interim - Finish 0 98 24-Dec-18 24-Dec-18 16-May-19 16-May-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 97 363 06-Feb-17 26-Jun-17 14-Aug-18 07-Dec-18

CON.SEGSDE001.0025 GA-1.5.2.1.2.5Area 1B - WB ML DE001, Start 0 381 06-Feb-17 06-Feb-17 14-Aug-18 14-Aug-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 413 14-Feb-17 15-Feb-17 10-Oct-18 11-O ct-18

CON.MTLDE001.2200GA-1.5.2.1.2.5.3Area 1B - WB ML DE001, Remove Light Poles 1 414 14-Feb-17 14-Feb-17 11-Oct-18 11-O ct-18 0%

CON.MTLDE001.2201GA-1.5.2.1.2.5.3Area 1B - WB ML DE001, Remove Guardrai ls 1 414 14-Feb-17 14-Feb-17 11-Oct-18 11-O ct-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 413 14-Feb-17 15-Feb-17 10-Oct-18 11-O ct-18

CON.MTLDE001.2202GA-1.5.2.1.2.5.3.3Area 1B - WB ML DE001, Remove Pavement 2 413 14-Feb-17 15-Feb-17 10-Oct-18 11-O ct-18 0%

EarthworkEarthworkEarthwork 25 413 16-Feb-17 23-Mar-17 12-Oct-18 16-Nov-18

ExcavationExcavationExcavation 10 413 16-Feb-17 02-Mar-17 12-Oct-18 25-Oct-18

CON.MTL001.2001GA-1.5.2.1.2.5.1.2Area 1B - WB ML DE001, Excavate Cut Areas 10 413 16-Feb-17 02-Mar-17 12-Oct-18 25-Oct-18 0%

EmbankmentEmbankmentEmbankment 15 413 03-Mar-17 23-Mar-17 26-Oct-18 16-Nov-18

CON.MTLDE001.2052GA-1.5.2.1.2.5.1.3Area 1B - WB ML DE001, Place Embankment 15 413 03-Mar-17 23-Mar-17 26-Oct-18 16-Nov-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 413 24-Mar-17 03-Apr-17 19-Nov-18 28-Nov-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 413 24-Mar-17 03-Apr-17 19-Nov-18 28-Nov-18

CON.MTLDE001.2502GA-1.5.2.1.2.5.4.3Area 1B - WB ML DE001, Aggregate Base 7 413 24-Mar-17 03-Apr-17 19-Nov-18 28-Nov-18 0%

PavementPavementPavement 57 363 04-Apr-17 26-Jun-17 29-Nov-18 07-Dec-18

Asphalt PavementAsphalt PavementAsphalt Pavement 3 413 04-Apr-17 06-Apr-17 29-Nov-18 03-Dec-18

HMA PavingHMA PavingHMA Paving 3 413 04-Apr-17 06-Apr-17 29-Nov-18 03-Dec-18

CON.MTLDE001.5005GA-1.5.2.1.2.5.5.1.1Area 1B - WB ML DE001, Place Asphalt Bond Breaker 3 413 04-Apr-17 06-Apr-17 29-Nov-18 03-Dec-18 0%

Concrete PavementConcrete PavementConcrete Pavement 54 363 07-Apr-17 26-Jun-17 04-Dec-18 07-Dec-18

CON.MTLDE001.5010GA-1.5.2.1.2.5.5.2Area 1B - WB ML DE001, Place Paving 4 413 07-Apr-17 12-Apr-17 04-Dec-18 07-Dec-18 0%

CON.MTLDE001.0053GA-1.5.2.1.2.5.5.2Area 1B - WB ML DE001, Interim - Finish 0 363 26-Jun-17 26-Jun-17 07-Dec-18 07-Dec-18 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 86 363 26-Jun-17 27-Oct-17 07-Dec-18 15-Apr-19

CON.SEGSDE001.0027 GA-1.5.2.1.2.19Area 1B - WB ML DE001, Start 0 363 26-Jun-17 26-Jun-17 07-Dec-18 07-Dec-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 1 363 05-Jul-17 05-Jul-17 18-Dec-18 18-Dec-18

CON.MTLDE001.2234GA-1.5.2.1.2.19.3Area 1B - WB ML DE001, Remove Guardrai ls 1 363 05-Jul-17 05-Jul-17 18-Dec-18 18-Dec-18 0%

PavementPavementPavement 0 363 27-Oct-17 27-Oct-17 15-Apr-19 15-Apr-19

Concrete PavementConcrete PavementConcrete Pavement 0 363 27-Oct-17 27-Oct-17 15-Apr-19 15-Apr-19

CON.MTLDE001.0035GA-1.5.2.1.2.19.5.2Area 1B - WB ML DE001, Interim - Finish 0 363 27-Oct-17 27-Oct-17 15-Apr-19 15-Apr-19 0%

Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1 178 139 10-Aug-18 01-May-19 05-Mar-19 18-Nov-19

CON.SEGSDE214.0021 GA-1.5.2.1.2.3Area 1B - WB CD, DE214 Start 0 139 10-Aug-18 10-Aug-18 05-Mar-19 05-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 158 20-Aug-18 24-Aug-18 10-Apr-19 16-Apr-19

CON.MTLDE214.2124GA-1.5.2.1.2.3.3Area 1B - WB CD, DE214 Remove Light Poles 5 158 20-Aug-18 24-Aug-18 10-Apr-19 16-Apr-19 0%

CON.MTLDE214.2122GA-1.5.2.1.2.3.3Area 1B - WB CD, DE214 Remove Guardrails 5 158 20-Aug-18 24-Aug-18 10-Apr-19 16-Apr-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 161 20-Aug-18 21-Aug-18 15-Apr-19 16-Apr-19

CON.MTLDE214.2126GA-1.5.2.1.2.3.3.3Area 1B - WB CD, DE214 Remove Pavement 2 161 20-Aug-18 21-Aug-18 15-Apr-19 16-Apr-19 0%

EarthworkEarthworkEarthwork 18 278 20-Aug-18 13-Sep-18 12-Apr-19 25-Oct-19

Clear & GrubClear & GrubClear & Grub 3 160 20-Aug-18 22-Aug-18 12-Apr-19 16-Apr-19

CON.MTLDE214.2101GA-1.5.2.1.2.3.1.1Area 1B - WB CD, DE214 Clearing and Grubbing 3 160 20-Aug-18 22-Aug-18 12-Apr-19 16-Apr-19 0%

ExcavationExcavationExcavation 10 158 27-Aug-18 10-Sep-18 17-Apr-19 01-May-19

CON.MTL214.2001GA-1.5.2.1.2.3.1.2Area 1B - WB CD, DE214 Excavate Cut Areas 10 158 27-Aug-18 10-Sep-18 17-Apr-19 01-May-19 0%

EmbankmentEmbankmentEmbankment 3 278 11-Sep-18 13-Sep-18 23-Oct-19 25-Oct-19

CON.MTLDE214.2052GA-1.5.2.1.2.3.1.3Area 1B - WB CD, DE214 Place Embankment 3 278 11-Sep-18 13-Sep-18 23-Oct-19 25-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 205 02-Jan-19 11-Jan-19 28-Oct-19 06-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 205 02-Jan-19 11-Jan-19 28-Oct-19 06-Nov-19

CON.MTLDE214.2506GA-1.5.2.1.2.3.4.3Area 1B - WB CD, DE214 Aggregate Base 8 205 02-Jan-19 11-Jan-19 28-Oct-19 06-Nov-19 0%

PavementPavementPavement 73 139 14-Jan-19 01-May-19 07-Nov-19 18-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 205 14-Jan-19 16-Jan-19 07-Nov-19 12-Nov-19

HMA PavingHMA PavingHMA Paving 3 205 14-Jan-19 16-Jan-19 07-Nov-19 12-Nov-19

CON.MTLDE214.5002GA-1.5.2.1.2.3.5.1.1Area 1B - WB CD, DE214 Place Asphalt Bond Breaker 3 205 14-Jan-19 16-Jan-19 07-Nov-19 12-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 70 139 17-Jan-19 01-May-19 13-Nov-19 18-Nov-19

CON.MTLDE214.5005GA-1.5.2.1.2.3.5.2Area 1B - WB CD, DE214 Place Paving 4 205 17-Jan-19 24-Jan-19 13-Nov-19 18-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

29-Aug-18, HMA Paving

Area 1B - WB CD, DE205 Place Asphalt Bond Breaker

24-Dec-18, Concrete Pavement

Area 1B - WB CD, DE205 Place Paving

Area 1B - WB CD, DE205 Interim - Finish

26-Jun-17, Westbound Main Lanes DE001 Phase 1 Stage 1

Area 1B - WB ML DE001, Start

15-Feb-17, Removals & Demo

Area 1B - WB ML DE001, Remove L ight Poles

Area 1B - WB ML DE001, Remove Guardrails

15-Feb-17, Pavement Removal

Area 1B - WB ML DE001, Remove Pavement

23-Mar-17, Earthwork

02-Mar-17, Excavation

Area 1B - WB ML DE001, Excavate Cut Areas

23-Mar-17, Embankment

Area 1B - WB ML DE001, Place Embankment

03-Apr-17, Subgrade Treatment and Bas e

03-Apr-17, Cement Treated Base

Area 1B - WB ML DE001, Aggregate Base

26-Jun-17, Pavement

06-Apr-17, Asphalt Pavement

06-Apr-17, HMA Paving

Area 1B - WB ML DE001, Place Asphalt Bond Breaker

26-Jun-17, Concrete Pavement

Area 1B - WB ML DE001, Place Paving

Area 1B - WB ML DE001, Interim - Finish

27-Oct-17, Westbound Main Lanes DE001 Phase 1 Stage 2

Area 1B - WB ML DE001, Start

05-Jul-17, Removals & Demo

Area 1B - WB ML DE001, Remove Guardrails

27-Oct-17, Pavement

27-Oct-17, Concrete Pavement

Area 1B - WB ML DE001, Interim - Finish

01-May-19, Westbound CD Lanes DE214 (to NB CD SR400) Phase 1

Area 1B - WB CD, DE214 Start

24-Aug-18, Removals & Demo

Area 1B - WB CD, DE214 Remove Light Poles

Area 1B - WB CD, DE214 Remove Guardrails

21-Aug-18, Pavement Removal

Area 1B - WB CD, DE214 Remove Pavement

13-Sep-18, Earthwork

22-Aug-18, Clear & Grub

Area 1B - WB CD, DE214 Clearing and Grubbing

10-Sep-18, Excavation

Area 1B - WB CD, DE214 Excavate Cut Areas

13-Sep-18, Embankment

Area 1B - WB CD, DE214 Place Embankment

11-Jan-19, Subgrade Treatment and Base

11-Jan-19, Cement Treated Base

Area 1B - WB CD, DE214 Aggregate Base

01-May-19, Pavement

16-Jan-19, Aspha lt Pavement

16-Jan-19, HMA Paving

Area 1B - WB CD, DE214 Place Asphalt Bond Breaker

01-May-19, Concrete Pavement

Area 1B - WB CD, DE214 Place Paving
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Complete
CON.MTLDE214.0070GA-1.5.2.1.2.3.5.2Area 1B - WB CD, DE214 Interim - Finish 0 139 01-May-19 01-May-19 18-Nov-19 18-Nov-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1 263 49 06-Feb-17 27-Feb-18 14-Apr-17 07-May-18

CON.SEGSDE211.0021 GA-1.5.2.1.2.16Area 1B - SB CD, DE211 Start 0 49 06-Feb-17 06-Feb-17 14-Apr-17 14-Apr-17 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 156 14-Feb-17 21-Feb-17 27-Sep-17 03-Oct-17

CON.MTLDE001.2206GA-1.5.2.1.2.16.3Area 1B - SB CD, DE211 Remove Light Poles 5 156 14-Feb-17 21-Feb-17 27-Sep-17 03-Oct-17 0%

CON.MTLDE001.2207GA-1.5.2.1.2.16.3Area 1B - SB CD, DE211 Remove G uardrails 5 156 14-Feb-17 21-Feb-17 27-Sep-17 03-Oct-17 0%

Pavement RemovalPavement RemovalPavement Removal 2 159 14-Feb-17 15-Feb-17 02-Oct-17 03-Oct-17

CON.MNRDE209.212GA-1.5.2.1.2.16.3.3Area 1B - SB CD, DE211 Remove Pavement 2 159 14-Feb-17 15-Feb-17 02-Oct-17 03-Oct-17 0%

EarthworkEarthworkEarthwork 32 266 14-Feb-17 30-Mar-17 29-Sep-17 24-Apr-18

Clear & GrubClear & GrubClear & Grub 3 158 14-Feb-17 16-Feb-17 29-Sep-17 03-Oct-17

CON.MTLDE211.2101GA-1.5.2.1.2.16.1.1Area 1B - SB CD, DE211 Clearing and  Grubbing 3 158 14-Feb-17 16-Feb-17 29-Sep-17 03-Oct-17 0%

ExcavationExcavationExcavation 10 156 22-Feb-17 07-Mar-17 04-Oct-17 18-Oct-17

CON.MTL211.2001GA-1.5.2.1.2.16.1.2Area 1B - SB CD, DE211 Exc avate Cut Areas 10 156 22-Feb-17 07-Mar-17 04-Oct-17 18-Oct-17 0%

EmbankmentEmbankmentEmbankment 17 266 08-Mar-17 30-Mar-17 02-Apr-18 24-Apr-18

CON.MTLDE211.2051GA-1.5.2.1.2.16.1.3Area 1B - SB CD, DE211 Place Embankment 17 266 08-Mar-17 30-Mar-17 02-Apr-18 24-Apr-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 175 10-Aug-17 14-Aug-17 25-Apr-18 30-Apr-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 175 10-Aug-17 14-Aug-17 25-Apr-18 30-Apr-18

CON.MTLDE211.2506GA-1.5.2.1.2.16.4.3Area 1B - SB CD, DE211 Aggregate Base 3 175 10-Aug-17 14-Aug-17 25-Apr-18 30-Apr-18 0%

PavementPavementPavement 131 49 15-Aug-17 27-Feb-18 01-May-18 07-May-18

Asphalt PavementAsphalt PavementAsphalt Pavement 2 175 15-Aug-17 16-Aug-17 01-May-18 02-May-18

HMA PavingHMA PavingHMA Paving 2 175 15-Aug-17 16-Aug-17 01-May-18 02-May-18

CON.MTLDE211.5002GA-1.5.2.1.2.16.5.1.1Area 1B - SB CD, DE211 Place Asphalt Bond Breaker 2 175 15-Aug-17 16-Aug-17 01-May-18 02-May-18 0%

Concrete PavementConcrete PavementConcrete Pavement 129 49 17-Aug-17 27-Feb-18 03-May-18 07-May-18

CON.MTLDE211.5005GA-1.5.2.1.2.16.5.2Area 1B - SB CD, DE211 Place Paving 3 175 17-Aug-17 21-Aug-17 03-May-18 07-May-18 0%

CON.MTLDE211.0010GA-1.5.2.1.2.16.5.2Area 1B - SB CD, DE211 Inte rim - Finis h 0 49 27-Feb-18 27-Feb-18 07-May-18 07-May-18 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1 182 105 12-Jul-18 05-Apr-19 11-Dec-18 04-Sep-19

CON.SEGSDE201.0024 GA-1.5.2.1.2.7Area 1B - SB CD, DE201 Start 0 105 12-Jul-18 12-Jul-18 11-Dec-18 11-Dec-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 161 27-Jul-18 02-Aug-18 22-Mar-19 28-Mar-19

CON.MNRDE201.2124GA-1.5.2.1.2.7.3Area 1B - SB CD, DE201 Remove Light Poles 5 161 27-Jul-18 02-Aug-18 22-Mar-19 28-Mar-19 0%

CON.MNRDE201.2122GA-1.5.2.1.2.7.3Area 1B - SB CD, DE201 Remove Guardrails 5 161 27-Jul-18 02-Aug-18 22-Mar-19 28-Mar-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 164 27-Jul-18 30-Jul-18 27-Mar-19 28-Mar-19

CON.MNRDE201.2126GA-1.5.2.1.2.7.3.3Area 1B - SB CD, DE201 Remove Pavement 2 164 27-Jul-18 30-Jul-18 27-Mar-19 28-Mar-19 0%

EarthworkEarthworkEarthwork 30 233 27-Jul-18 07-Sep-18 26-Mar-19 15-Aug-19

Clear & GrubClear & GrubClear & Grub 3 163 27-Jul-18 31-Jul-18 26-Mar-19 28-Mar-19

CON.MTLDE201.2104GA-1.5.2.1.2.7.1.1Area 1B - SB CD, DE201 Clearing and Grubbing 3 163 27-Jul-18 31-Jul-18 26-Mar-19 28-Mar-19 0%

ExcavationExcavationExcavation 12 161 03-Aug-18 20-Aug-18 29-Mar-19 15-Apr-19

CON.MTL.201.2001GA-1.5.2.1.2.7.1.2Area 1B - SB CD, DE201 Excavate Cut Areas 12 161 03-Aug-18 20-Aug-18 29-Mar-19 15-Apr-19 0%

EmbankmentEmbankmentEmbankment 13 233 21-Aug-18 07-Sep-18 30-Jul-19 15-Aug-19

CON.MTLDE201.2053GA-1.5.2.1.2.7.1.3Area 1B - SB CD, DE201 Place Embankment 13 233 21-Aug-18 07-Sep-18 30-Jul-19 15-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 188 14-Nov-18 21-Nov-18 16-Aug-19 23-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 188 14-Nov-18 21-Nov-18 16-Aug-19 23-Aug-19

CON.MTLDE201.2505GA-1.5.2.1.2.7.4.3Area 1B - SB CD, DE201 Aggregate Base 6 188 14-Nov-18 21-Nov-18 16-Aug-19 23-Aug-19 0%

PavementPavementPavement 90 105 23-Nov-18 05-Apr-19 26-Aug-19 04-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 188 23-Nov-18 27-Nov-18 26-Aug-19 28-Aug-19

HMA PavingHMA PavingHMA Paving 3 188 23-Nov-18 27-Nov-18 26-Aug-19 28-Aug-19

CON.MTLDE201.5008GA-1.5.2.1.2.7.5.1.1Area 1B - SB CD, DE201 Place Asphalt Bond Breaker 3 188 23-Nov-18 27-Nov-18 26-Aug-19 28-Aug-19 0%

Concrete PavementConcrete PavementConcrete Pavement 87 105 28-Nov-18 05-Apr-19 29-Aug-19 04-Sep-19

CON.MTLDE201.5011GA-1.5.2.1.2.7.5.2Area 1B - SB CD, DE201 Place Paving 4 188 28-Nov-18 03-Dec-18 29-Aug-19 04-Sep-19 0%

CON.MTLDE201.0015GA-1.5.2.1.2.7.5.2Area 1B - SB CD, DE201 Interim - Finish 0 105 05-Apr-19 05-Apr-19 04-Sep-19 04-Sep-19 0%

Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1 212 49 27-Feb-18 02-Jan-19 07-May-18 14-Mar-19

CON.SEGSSDE002.0022GA-1.5.2.1.2.9Area 1B - NB ML, DE002 Start 0 49 27-Feb-18 27-Feb-18 07-May-18 07-May-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 200 07-Mar-18 13-Mar-18 21-Dec-18 28-Dec-18

CON.MTLDE001.2260GA-1.5.2.1.2.9.3Area 1B - NB ML, DE002 Remove Light Poles 5 200 07-Mar-18 13-Mar-18 21-Dec-18 28-Dec-18 0%

CON.MTLDE001.2261GA-1.5.2.1.2.9.3Area 1B - NB ML, DE002 Remove Guardrails 5 200 07-Mar-18 13-Mar-18 21-Dec-18 28-Dec-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 203 07-Mar-18 08-Mar-18 27-Dec-18 28-Dec-18

CON.MTLDE001.2262GA-1.5.2.1.2.9.3.3Area 1B - NB ML, DE002 Remove Pavement 2 203 07-Mar-18 08-Mar-18 27-Dec-18 28-Dec-18 0%

EarthworkEarthworkEarthwork 20 220 07-Mar-18 03-Apr-18 26-Dec-18 21-Feb-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - WB CD, DE214 Interim - Finish

27-Feb-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1

Area 1B - SB CD, DE211 Start

21-Feb-17, Removals & Demo

Area 1B - SB CD, DE211 Remove Light Poles

Area 1B - SB CD, DE211 Remove Guardrails

15-Feb-17, Pavement Removal

Area 1B - SB CD, DE211 Remove Pavement

30-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 1B - SB CD, DE211 Clearing and Grubbing

07-Mar-17, Excavation

Area 1B - SB CD, DE211 Excavate  Cut Areas

30-Mar-17, Embankment

Area 1B - SB CD, DE211 Place Embankment

14-Aug-17, Subgrade Treatment and Base

14-Aug-17, Cement Treated Base

Area 1B - SB CD, DE211 Aggregate Base

27-Feb-18, Pavement

16-Aug-17, Aspha lt Pavement

16-Aug-17, HMA Paving

Area 1B - SB CD, DE211 Place Asphalt Bond Breaker

27-Feb-18, Concrete Pavement

Area 1B - SB CD, DE211 Place Paving

Area 1B - SB CD, DE211 Inte rim - Fin is h

05-Apr-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1

Area 1B - SB CD, DE201 Start

02-Aug-18, Removals & Demo

Area 1B - SB CD, DE201 Remove Light Poles

Area 1B - SB CD, DE201 Remove Guardrails

30-Jul-18, Pavement Removal

Area 1B - SB CD, DE201 Remove Pavement

07-Sep-18, Earthwork

31-Jul-18, Clear & Grub

Area 1B - SB CD, DE201 Clearing and Grubbing

20-Aug-18, Excavation

Area 1B - SB CD, DE201 Excavate Cut Areas

07-Sep-18, Embankment

Area 1B - SB CD, DE201 Place Embankment

21-Nov-18, Subgrade Treatment and Base

21-Nov-18, Cement Treated Base

Area 1B - SB CD, DE201 Aggregate Bas e

05-Apr-19, Pavement

27-Nov-18, Aspha lt Pavement

27-Nov-18, HMA Paving

Area 1B - SB CD, DE201 Place Asphalt Bond Breaker

05-Apr-19, Concrete Pavement

Area 1B - SB CD, DE201 Place Paving

Area 1B - SB CD, DE201 Interim - Finish

02-Jan-19, Northbound Main Lanes DE002 Phase 1

Area 1B - NB ML, DE002 Start

13-Mar-18, Removals & Demo

Area 1B - NB ML, DE002 Remove Light Poles

Area 1B - NB ML, DE002 Remove Guardrails

08-Mar-18, Pavement Removal

Area 1B - NB ML, DE002 Remove Pavement

03-Apr-18, Earthwork
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Clear & GrubClear & GrubClear & Grub 3 202 07-Mar-18 09-Mar-18 26-Dec-18 28-Dec-18

CON.MTLDE002.2100GA-1.5.2.1.2.9.1.1Area 1B - NB ML, DE002 Clearing and Grubbing 3 202 07-Mar-18 09-Mar-18 26-Dec-18 28-Dec-18 0%

ExcavationExcavationExcavation 12 200 14-Mar-18 29-Mar-18 31-Dec-18 16-Jan-19

CON.MTL002.2000GA-1.5.2.1.2.9.1.2Area 1B - NB ML, DE002 Excavate Cut Areas 12 200 14-Mar-18 29-Mar-18 31-Dec-18 16-Jan-19 0%

EmbankmentEmbankmentEmbankment 3 220 30-Mar-18 03-Apr-18 19-Feb-19 21-Feb-19

CON.MTLDE002.2050GA-1.5.2.1.2.9.1.3Area 1B - NB ML, DE002 Place Embankment 3 220 30-Mar-18 03-Apr-18 19-Feb-19 21-Feb-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 200 03-May-18 14-May-18 22-Feb-19 05-Mar-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 200 03-May-18 14-May-18 22-Feb-19 05-Mar-19

CON.MTLDE002.2500GA-1.5.2.1.2.9.4.3Area 1B - NB ML, DE002 Aggregate Base 8 200 03-May-18 14-May-18 22-Feb-19 05-Mar-19 0%

PavementPavementPavement 158 49 15-May-18 02-Jan-19 06-Mar-19 14-Mar-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 200 15-May-18 17-May-18 06-Mar-19 08-Mar-19

HMA PavingHMA PavingHMA Paving 3 200 15-May-18 17-May-18 06-Mar-19 08-Mar-19

CON.MTLDE002.5000GA-1.5.2.1.2.9.5.1.1Area 1B - NB ML, DE002 Place Aspha lt Bond Breaker 3 200 15-May-18 17-May-18 06-Mar-19 08-Mar-19 0%

Concrete PavementConcrete PavementConcrete Pavement 155 49 18-May-18 02-Jan-19 11-Mar-19 14-Mar-19

CON.MTLDE002.5001GA-1.5.2.1.2.9.5.2Area 1B - NB ML, DE002 Place Paving 4 200 18-May-18 23-May-18 11-Mar-19 14-Mar-19 0%

CON.MTLDE002.0040GA-1.5.2.1.2.9.5.2Area 1B - NB ML, DE002 Interim - Finish 0 49 02-Jan-19 02-Jan-19 14-Mar-19 14-Mar-19 0%

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1 167 140 22-Oct-18 25-Jun-19 29-Apr-19 15-Jan-20

CON.SEGFDE213.0021 GA-1.5.2.1.2.1Area 1B - NB CD, DE213 Start 0 128 22-Oct-18 22-Oct-18 29-Apr-19 29-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 174 30-Oct-18 05-Nov-18 15-Jul-19 19-Jul-19

CON.MNRDE213.2122GA-1.5.2.1.2.1.3Area 1B - NB CD, DE213 Remove Light Poles 5 174 30-Oct-18 05-Nov-18 15-Jul-19 19-Jul-19 0%

CON.MNRDE213.2121GA-1.5.2.1.2.1.3Area 1B - NB CD, DE213 Remove Guardrails 5 174 30-Oct-18 05-Nov-18 15-Jul-19 19-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 177 30-Oct-18 31-Oct-18 18-Jul-19 19-Jul-19

CON.MNRDE213.2123GA-1.5.2.1.2.1.3.3Area 1B - NB CD, DE213 Remove Pavement 2 177 30-Oct-18 31-Oct-18 18-Jul-19 19-Jul-19 0%

EarthworkEarthworkEarthwork 27 264 30-Oct-18 07-Dec-18 17-Jul-19 31-Dec-19

Clear & GrubClear & GrubClear & Grub 3 176 30-Oct-18 01-Nov-18 17-Jul-19 19-Jul-19

CON.MTLDE213.2100GA-1.5.2.1.2.1.1.1Area 1B - NB CD, DE213 Clearing and Grubbing 3 176 30-Oct-18 01-Nov-18 17-Jul-19 19-Jul-19 0%

ExcavationExcavationExcavation 9 174 06-Nov-18 19-Nov-18 22-Jul-19 01-Aug-19

CON.MTL213.2000GA-1.5.2.1.2.1.1.2Area 1B - NB CD, DE213 Excavate Cut Areas 9 174 06-Nov-18 19-Nov-18 22-Jul-19 01-Aug-19 0%

EmbankmentEmbankmentEmbankment 13 264 20-Nov-18 07-Dec-18 12-Dec-19 31-Dec-19

CON.MTLDE213.2050GA-1.5.2.1.2.1.1.3Area 1B - NB CD, DE213 Place Embankment 13 264 20-Nov-18 07-Dec-18 12-Dec-19 31-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 241 14-Jan-19 17-Jan-19 02-Jan-20 07-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 241 14-Jan-19 17-Jan-19 02-Jan-20 07-Jan-20

CON.MTLDE213.2503GA-1.5.2.1.2.1.4.3Area 1B - NB CD, DE213 Aggregate Base 4 241 14-Jan-19 17-Jan-19 02-Jan-20 07-Jan-20 0%

PavementPavementPavement 107 140 22-Jan-19 25-Jun-19 08-Jan-20 15-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 241 22-Jan-19 24-Jan-19 08-Jan-20 10-Jan-20

HMA PavingHMA PavingHMA Paving 3 241 22-Jan-19 24-Jan-19 08-Jan-20 10-Jan-20

CON.MTLDE213.5004GA-1.5.2.1.2.1.5.1.1Area 1B - NB CD, DE213 Place Asphalt Bond Breaker 3 241 22-Jan-19 24-Jan-19 08-Jan-20 10-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 104 140 25-Jan-19 25-Jun-19 13-Jan-20 15-Jan-20

CON.MTLDE213.5006GA-1.5.2.1.2.1.5.2Area 1B - NB CD, DE213 Place Paving 3 241 25-Jan-19 29-Jan-19 13-Jan-20 15-Jan-20 0%

CON.MTLDE213.0015GA-1.5.2.1.2.1.5.2Area 1B - NB CD, DE213 Interim - Finish 0 140 25-Jun-19 25-Jun-19 15-Jan-20 15-Jan-20 0%

Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1 63 239 22-Oct-18 25-Jan-19 04-Oct-19 08-Jan-20

CON.SEGSDE212.0020 GA-1.5.2.1.2.6Area 1B - NB CD, DE212 Start 0 239 22-Oct-18 22-Oct-18 04-Oct-19 04-Oct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 239 30-Oct-18 05-Nov-18 16-Oct-19 22-Oct-19

CON.MNRDE212.2122GA-1.5.2.1.2.6.3Area 1B - NB CD, DE212 Remove Light Poles 5 239 30-Oct-18 05-Nov-18 16-Oct-19 22-Oct-19 0%

CON.MNRDE212.2121GA-1.5.2.1.2.6.3Area 1B - NB CD, DE212 Remove Guardrails 5 239 30-Oct-18 05-Nov-18 16-Oct-19 22-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 242 30-Oct-18 31-Oct-18 21-Oct-19 22-Oct-19

CON.MNRDE212.2123GA-1.5.2.1.2.6.3.3Area 1B - NB CD, DE212 Remove Pavement 2 242 30-Oct-18 31-Oct-18 21-Oct-19 22-Oct-19 0%

EarthworkEarthworkEarthwork 29 256 30-Oct-18 11-Dec-18 18-Oct-19 20-Dec-19

Clear & GrubClear & GrubClear & Grub 3 241 30-Oct-18 01-Nov-18 18-Oct-19 22-Oct-19

CON.MTLDE212.2100GA-1.5.2.1.2.6.1.1Area 1B - NB CD, DE212 Clearing and Grubbing 3 241 30-Oct-18 01-Nov-18 18-Oct-19 22-Oct-19 0%

ExcavationExcavationExcavation 10 239 06-Nov-18 20-Nov-18 23-Oct-19 05-Nov-19

CON.MTL212.2000GA-1.5.2.1.2.6.1.2Area 1B - NB CD, DE212 Excavate Cut Areas 10 239 06-Nov-18 20-Nov-18 23-Oct-19 05-Nov-19 0%

EmbankmentEmbankmentEmbankment 14 256 21-Nov-18 11-Dec-18 03-Dec-19 20-Dec-19

CON.MTLDE212.2050GA-1.5.2.1.2.6.1.3Area 1B - NB CD, DE212 Place Embankment 14 256 21-Nov-18 11-Dec-18 03-Dec-19 20-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 239 08-Jan-19 14-Jan-19 23-Dec-19 30-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 239 08-Jan-19 14-Jan-19 23-Dec-19 30-Dec-19

CON.MTLDE212.2503GA-1.5.2.1.2.6.4.3Area 1B - NB CD, DE212 Aggregate Base 5 239 08-Jan-19 14-Jan-19 23-Dec-19 30-Dec-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

09-Mar-18, Clear & Grub

Area 1B - NB ML, DE002 Clearing and Grubbing

29-Mar-18, Excavation

Area 1B - NB ML, DE002 Excavate Cut Areas

03-Apr-18, Embankment

Area 1B - NB ML, DE002 Place Embankment

14-May-18, Subgrade Treatment and Bas e

14-May-18, Cement Treated Base

Area 1B - NB ML, DE002 Aggregate  Base

02-Jan-19, Pavement

17-May-18, Asphalt Pavement

17-May-18, HMA Paving

Area 1B - NB ML, DE002 Place Asphalt Bond Breaker

02-Jan-19, Concrete Pavement

Area 1B - NB ML, DE002 Place Paving

Area 1B - NB ML, DE002 Interim - Finish

25-Jun-19, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1

Area 1B - NB CD, DE213 Start

05-Nov-18, Removals & Demo

Area 1B - NB CD, DE213 Remove Light Poles

Area 1B - NB CD, DE213 Remove Guardrails

31-Oct-18, Pavement Removal

Area 1B - NB CD, DE213 Remove Pavement

07-Dec-18, Earthwork

01-Nov-18, Clear & Grub

Area 1B - NB CD, DE213 Clearing and Grubbing

19-Nov-18, Excavation

Area 1B - NB CD, DE213 Excavate Cut Areas

07-Dec-18, Embankment

Area 1B - NB CD, DE213 Place Embankment

17-Jan-19, Subgrade Treatment and Base

17-Jan-19, Cement Treated Base

Area 1B - NB CD, DE213 Aggregate Base

25-Jun-19, Pavement

24-Jan-19, Asphalt Pavement

24-Jan-19, HMA Paving

Area 1B - NB CD, DE213 Place Asphalt Bond Breaker

25-Jun-19, Concrete Pavement

Area 1B - NB CD, DE213 Place Paving

Area 1B - NB CD, DE213 Interim - Finish

25-Jan-19, Northbound CD Lanes SR400 DE212 Phase 1

Area 1B - NB CD, DE212 Start

05-Nov-18, Removals & Demo

Area 1B - NB CD, DE212 Remove Light Poles

Area 1B - NB CD, DE212 Remove Guardrails

31-Oct-18, Pavement Removal

Area 1B - NB CD, DE212 Remove Pavement

11-Dec-18, Earthwork

01-Nov-18, Clear & Grub

Area 1B - NB CD, DE212 Clearing and Grubbing

20-Nov-18, Excavation

Area 1B - NB CD, DE212 Excavate Cut Areas

11-Dec-18, Embankment

Area 1B - NB CD, DE212 Place Embankment

14-Jan-19, Subgrade Treatment and Base

14-Jan-19, Cement Treated Base

Area 1B - NB CD, DE212 Aggregate Base
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PavementPavementPavement 6 239 15-Jan-19 25-Jan-19 31-Dec-19 08-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 239 15-Jan-19 17-Jan-19 31-Dec-19 03-Jan-20

HMA PavingHMA PavingHMA Paving 3 239 15-Jan-19 17-Jan-19 31-Dec-19 03-Jan-20

CON.MTLDE212.5000GA-1.5.2.1.2.6.5.1.1Area 1B - NB CD, DE212 Place Asphalt Bond Breaker 3 239 15-Jan-19 17-Jan-19 31-Dec-19 03-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 239 22-Jan-19 25-Jan-19 06-Jan-20 08-Jan-20

CON.MTLDE212.5001GA-1.5.2.1.2.6.5.2Area 1B - NB CD, DE212 Place Paving 3 239 22-Jan-19 24-Jan-19 06-Jan-20 08-Jan-20 0%

CON.MTLDE212.0025GA-1.5.2.1.2.6.5.2Area 1B - NB CD, DE212 Interim - Finish 0 239 25-Jan-19 25-Jan-19 08-Jan-20 08-Jan-20 0%

Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1 64 128 22-Oct-18 28-Jan-19 29-Apr-19 30-Jul-19

CON.SEGSBIKE.0001 GA-1.5.2.1.2.17Area 1B - Bike Path, Start 0 128 22-Oct-18 22-Oct-18 29-Apr-19 29-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 128 29-Oct-18 02-Nov-18 07-May-19 13-May-19

CON.RDBIKE.2111 GA-1.5.2.1.2.17.3Area 1B - Bike Path, Remove Guardrails 5 128 29-Oct-18 02-Nov-18 07-May-19 13-May-19 0%

EarthworkEarthworkEarthwork 27 147 29-Oct-18 06-Dec-18 09-May-19 11-Jul-19

Clear & GrubClear & GrubClear & Grub 3 130 29-Oct-18 31-Oct-18 09-May-19 13-May-19

CON.RDBIKE.2101GA-1.5.2.1.2.17.1.1Area 1B - Bike Path, Clearing and Grubbing 3 130 29-Oct-18 31-Oct-18 09-May-19 13-May-19 0%

ExcavationExcavationExcavation 9 128 05-Nov-18 16-Nov-18 14-May-19 24-May-19

CON.BP.2001 GA-1.5.2.1.2.17.1.2Area 1B - Bike Path, Excavate Cut Areas 9 128 05-Nov-18 16-Nov-18 14-May-19 24-May-19 0%

EmbankmentEmbankmentEmbankment 13 147 19-Nov-18 06-Dec-18 24-Jun-19 11-Jul-19

CON.MTLBIKE.2051GA-1.5.2.1.2.17.1.3Area 1B - Bike Path, Place Embankment 13 147 19-Nov-18 06-Dec-18 24-Jun-19 11-Jul-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 128 07-Jan-19 14-Jan-19 12-Jul-19 19-Jul-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 128 07-Jan-19 14-Jan-19 12-Jul-19 19-Jul-19

CON.MTLBIKE.2501GA-1.5.2.1.2.17.4.3Area 1B - Bike Path, Aggregate Base 6 128 07-Jan-19 14-Jan-19 12-Jul-19 19-Jul-19 0%

PavementPavementPavement 7 128 15-Jan-19 28-Jan-19 22-Jul-19 30-Jul-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 128 15-Jan-19 17-Jan-19 22-Jul-19 24-Jul-19

HMA PavingHMA PavingHMA Paving 3 128 15-Jan-19 17-Jan-19 22-Jul-19 24-Jul-19

CON.MTLBIKE.5002GA-1.5.2.1.2.17.5.1.1Area 1B - Bike Path, Place Aspha lt Bond Breaker 3 128 15-Jan-19 17-Jan-19 22-Jul-19 24-Jul-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 128 22-Jan-19 28-Jan-19 25-Jul-19 30-Jul-19

CON.MTLBIKE.5004GA-1.5.2.1.2.17.5.2Area 1B - Bike Path, Place Paving 4 128 22-Jan-19 25-Jan-19 25-Jul-19 30-Jul-19 0%

CON.RDBIKE.0030GA-1.5.2.1.2.17.5.2Area 1B - Bike Path, Interim - Finish 0 128 28-Jan-19 28-Jan-19 30-Jul-19 30-Jul-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1 97 252 06-Feb-17 26-Jun-17 07-Mar-18 28-Jun-18

CON.SEGSDE001.0026 GA-1.5.2.1.2.14Area 1B - WB ML DE001, Start 0 270 06-Feb-17 06-Feb-17 07-Mar-18 07-Mar-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 306 14-Feb-17 15-Feb-17 08-May-18 09-May-18

CON.MTLDE001.2203GA-1.5.2.1.2.14.3Area 1B - WB ML DE001, Remove Light Poles 1 307 14-Feb-17 14-Feb-17 09-May-18 09-May-18 0%

CON.MTLDE001.2204GA-1.5.2.1.2.14.3Area 1B - WB ML DE001, Remove Guardrai ls 1 307 14-Feb-17 14-Feb-17 09-May-18 09-May-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 306 14-Feb-17 15-Feb-17 08-May-18 09-May-18

CON.MTLDE001.2205GA-1.5.2.1.2.14.3.3Area 1B - WB ML DE001, Remove Pavement 2 306 14-Feb-17 15-Feb-17 08-May-18 09-May-18 0%

EarthworkEarthworkEarthwork 25 306 16-Feb-17 23-Mar-17 10-May-18 14-Jun-18

ExcavationExcavationExcavation 10 306 16-Feb-17 02-Mar-17 10-May-18 23-May-18

CON.MTL001.2002GA-1.5.2.1.2.14.1.2Area 1B - WB ML DE001, Excavate Cut Areas 10 306 16-Feb-17 02-Mar-17 10-May-18 23-May-18 0%

EmbankmentEmbankmentEmbankment 15 306 03-Mar-17 23-Mar-17 24-May-18 14-Jun-18

CON.MTLDE001.2053GA-1.5.2.1.2.14.1.3Area 1B - WB ML DE001, Place Embankment 15 306 03-Mar-17 23-Mar-17 24-May-18 14-Jun-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 306 24-Mar-17 29-Mar-17 15-Jun-18 20-Jun-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 306 24-Mar-17 29-Mar-17 15-Jun-18 20-Jun-18

CON.MTLDE001.2503GA-1.5.2.1.2.14.4.3Area 1B - WB ML DE001, Aggregate Base 4 306 24-Mar-17 29-Mar-17 15-Jun-18 20-Jun-18 0%

PavementPavementPavement 60 252 30-Mar-17 26-Jun-17 21-Jun-18 28-Jun-18

Asphalt PavementAsphalt PavementAsphalt Pavement 3 306 30-Mar-17 03-Apr-17 21-Jun-18 25-Jun-18

HMA PavingHMA PavingHMA Paving 3 306 30-Mar-17 03-Apr-17 21-Jun-18 25-Jun-18

CON.MTLDE001.5006GA-1.5.2.1.2.14.5.1.1Area 1B - WB ML DE001, Place Asphalt Bond Breaker 3 306 30-Mar-17 03-Apr-17 21-Jun-18 25-Jun-18 0%

Concrete PavementConcrete PavementConcrete Pavement 57 252 04-Apr-17 26-Jun-17 26-Jun-18 28-Jun-18

CON.MTLDE001.5011GA-1.5.2.1.2.14.5.2Area 1B - WB ML DE001, Place Paving 3 306 04-Apr-17 06-Apr-17 26-Jun-18 28-Jun-18 0%

CON.MTLDE001.0036GA-1.5.2.1.2.14.5.2Area 1B - WB ML DE001, Interim - Finish 0 252 26-Jun-17 26-Jun-17 28-Jun-18 28-Jun-18 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 109 252 26-Jun-17 01-Dec-17 28-Jun-18 05-Dec-18

CON.SEGSDE001.0028 GA-1.5.2.1.2.20Area 1B - WB ML DE001, Start 0 252 26-Jun-17 26-Jun-17 28-Jun-18 28-Jun-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 312 05-Jul-17 06-Jul-17 03-Oct-18 04-Oct-18

CON.MTLDE001.2235GA-1.5.2.1.2.20.3Area 1B - WB ML DE001, Remove Light Poles 1 313 05-Jul-17 05-Jul-17 04-Oct-18 04-Oct-18 0%

CON.MTLDE001.2236GA-1.5.2.1.2.20.3Area 1B - WB ML DE001, Remove Guardrai ls 1 313 05-Jul-17 05-Jul-17 04-Oct-18 04-Oct-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 312 05-Jul-17 06-Jul-17 03-Oct-18 04-Oct-18

CON.MTLDE001.2237GA-1.5.2.1.2.20.3.3Area 1B - WB ML DE001, Remove Pavement 2 312 05-Jul-17 06-Jul-17 03-Oct-18 04-Oct-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

25-Jan-19, Pavement

17-Jan-19, Asphalt Pavement

17-Jan-19, HMA Paving

Area 1B - NB CD, DE212 Place Asphalt Bond Breaker

25-Jan-19, Concrete Pavement

Area 1B - NB CD, DE212 Place Paving

Area 1B - NB CD, DE212 Interim - Finish

28-Jan-19, Bike/Pedestrian Path Phase 1

Area 1B - Bike Path, Start

02-Nov-18, Removals & Demo

Area 1B - Bike Path, Remove Guardrails

06-Dec-18, Earthwork

31-Oct-18, Clear & Grub

Area 1B - Bike Path, Clearing and Grubbing

16-Nov-18, Excavation

Area 1B - Bike Path, Excavate Cut Areas

06-Dec-18, Embankment

Area 1B - Bike Path, Place Embankment

14-Jan-19, Subgrade Treatment and Base

14-Jan-19, Cement Treated Base

Area 1B - Bike Path, Aggregate Base

28-Jan-19, Pavement

17-Jan-19, Asphalt Pavement

17-Jan-19, HMA Paving

Area 1B - Bike Path, Place Asphalt Bond Breaker

28-Jan-19, Concrete Pavement

Area 1B - Bike Path, Place Paving

Area 1B - Bike Path, Interim - Finish

26-Jun-17, Eastbound Main Lanes DE001 Phase 1 Stage 1

Area 1B - WB ML DE001, Start

15-Feb-17, Removals & Demo

Area 1B - WB ML DE001, Remove L ight Poles

Area 1B - WB ML DE001, Remove Guardrails

15-Feb-17, Pavement Removal

Area 1B - WB ML DE001, Remove Pavement

23-Mar-17, Earthwork

02-Mar-17, Excavation

Area 1B - WB ML DE001, Excavate Cut Areas

23-Mar-17, Embankment

Area 1B - WB ML DE001, Place Embankment

29-Mar-17, Subgrade Treatment and Base

29-Mar-17, Cement Trea ted  Base

Area 1B - WB ML DE001, Aggregate Base

26-Jun-17, Pavement

03-Apr-17, Asphalt Pavement

03-Apr-17, HMA Paving

Area 1B - WB ML DE001, Place Asphalt Bond Breaker

26-Jun-17, Concrete Pavement

Area 1B - WB ML DE001, Place Paving

Area 1B - WB ML DE001, Interim - Finish

01-Dec-17, Eastbound Main Lanes DE001 Phase 1 Stage 2

Area 1B - WB ML DE001, Start

06-Jul-17, Removals & Demo

Area 1B - WB ML DE001, Remove L ight Poles

Area 1B - WB ML DE001, Remove Guardrails

06-Jul-17, Pavement Removal

Area 1B - WB ML DE001, Remove Pavement

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 104 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical
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Complete
EarthworkEarthworkEarthwork 27 312 07-Jul-17 14-Aug-17 05-Oct-18 14-Nov-18

ExcavationExcavationExcavation 12 312 07-Jul-17 24-Jul-17 05-Oct-18 23-Oct-18

CON.MTL001.2003GA-1.5.2.1.2.20.1.2Area 1B - WB ML DE001, Excavate Cut Areas 12 312 07-Jul-17 24-Jul-17 05-Oct-18 23-Oct-18 0%

EmbankmentEmbankmentEmbankment 15 312 25-Jul-17 14-Aug-17 24-Oct-18 14-Nov-18

CON.MTLDE001.2054GA-1.5.2.1.2.20.1.3Area 1B - WB ML DE001, Place Embankment 15 312 25-Jul-17 14-Aug-17 24-Oct-18 14-Nov-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 312 15-Aug-17 23-Aug-17 15-Nov-18 26-Nov-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 312 15-Aug-17 23-Aug-17 15-Nov-18 26-Nov-18

CON.MTLDE001.2504GA-1.5.2.1.2.20.4.3Area 1B - WB ML DE001, Aggregate Base 7 312 15-Aug-17 23-Aug-17 15-Nov-18 26-Nov-18 0%

PavementPavementPavement 67 252 24-Aug-17 01-Dec-17 27-Nov-18 05-Dec-18

Asphalt PavementAsphalt PavementAsphalt Pavement 3 312 24-Aug-17 28-Aug-17 27-Nov-18 29-Nov-18

HMA PavingHMA PavingHMA Paving 3 312 24-Aug-17 28-Aug-17 27-Nov-18 29-Nov-18

CON.MTLDE001.5007GA-1.5.2.1.2.20.5.1.1Area 1B - WB ML DE001, Place Asphalt Bond Breaker 3 312 24-Aug-17 28-Aug-17 27-Nov-18 29-Nov-18 0%

Concrete PavementConcrete PavementConcrete Pavement 64 252 29-Aug-17 01-Dec-17 30-Nov-18 05-Dec-18

CON.MTLDE001.5012GA-1.5.2.1.2.20.5.2Area 1B - WB ML DE001, Place Paving 4 312 29-Aug-17 01-Sep-17 30-Nov-18 05-Dec-18 0%

CON.MTLDE001.0056GA-1.5.2.1.2.20.5.2Area 1B - WB ML DE001, Interim - Finish 0 252 01-Dec-17 01-Dec-17 05-Dec-18 05-Dec-18 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 192 350 06-Feb-17 09-Nov-17 09-Jul-18 09-Apr-19

CON.SEGSDE210.0001 GA-1.5.2.1.2.13Area 1B - EB ENR, DE210 Start 0 355 06-Feb-17 06-Feb-17 09-Jul-18 09-Jul-18 0%

PavementPavementPavement 0 350 09-Nov-17 09-Nov-17 09-Apr-19 09-Apr-19

Concrete PavementConcrete PavementConcrete Pavement 0 350 09-Nov-17 09-Nov-17 09-Apr-19 09-Apr-19

CON.MTLDE210.0066GA-1.5.2.1.2.13.5.2Area 1B - EB ENR, DE210,  Interim - Finish 0 350 09-Nov-17 09-Nov-17 09-Apr-19 09-Apr-19 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1 242 350 09-Nov-17 31-Oct-18 09-Apr-19 30-Mar-20

CON.SEGSDE210.0000 GA-1.5.2.1.2.21Area 1B - EB ENR, DE210 Start 0 350 09-Nov-17 09-Nov-17 09-Apr-19 09-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 513 20-Nov-17 27-Nov-17 12-Dec-19 18-Dec-19

CON.MNRDE210.2122GA-1.5.2.1.2.21.3Area 1B - EB ENR, DE210,  Remove Light Poles 5 513 20-Nov-17 27-Nov-17 12-Dec-19 18-Dec-19 0%

CON.MNRDE210.2121GA-1.5.2.1.2.21.3Area 1B - EB ENR, DE210,  Remove Guardrails 5 513 20-Nov-17 27-Nov-17 12-Dec-19 18-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 516 20-Nov-17 21-Nov-17 17-Dec-19 18-Dec-19

CON.MNRDE210.2123GA-1.5.2.1.2.21.3.3Area 1B - EB ENR, DE210,  Remove Pavement 2 516 20-Nov-17 21-Nov-17 17-Dec-19 18-Dec-19 0%

EarthworkEarthworkEarthwork 21 557 20-Nov-17 19-Dec-17 16-Dec-19 18-Mar-20

Clear & GrubClear & GrubClear & Grub 3 515 20-Nov-17 22-Nov-17 16-Dec-19 18-Dec-19

CON.MNRDE210.2100GA-1.5.2.1.2.21.1.1Area 1B - EB ENR, DE210,  Clearing and Grubbing 3 515 20-Nov-17 22-Nov-17 16-Dec-19 18-Dec-19 0%

ExcavationExcavationExcavation 12 513 28-Nov-17 13-Dec-17 19-Dec-19 07-Jan-20

CON.MNR210.2000GA-1.5.2.1.2.21.1.2Area 1B - EB ENR, DE210,  Excavate Cut Areas 12 513 28-Nov-17 13-Dec-17 19-Dec-19 07-Jan-20 0%

EmbankmentEmbankmentEmbankment 4 557 14-Dec-17 19-Dec-17 13-Mar-20 18-Mar-20

CON.MTLDE210.2050GA-1.5.2.1.2.21.1.3Area 1B - EB ENR, DE210,  Place Embankment 4 557 14-Dec-17 19-Dec-17 13-Mar-20 18-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 513 27-Feb-18 01-Mar-18 19-Mar-20 23-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 513 27-Feb-18 01-Mar-18 19-Mar-20 23-Mar-20

CON.MTLDE210.2500GA-1.5.2.1.2.21.4.3Area 1B - EB ENR, DE210,  Aggregate Bas e 3 513 27-Feb-18 01-Mar-18 19-Mar-20 23-Mar-20 0%

PavementPavementPavement 168 350 02-Mar-18 31-Oct-18 24-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 513 02-Mar-18 05-Mar-18 24-Mar-20 25-Mar-20

HMA PavingHMA PavingHMA Paving 2 513 02-Mar-18 05-Mar-18 24-Mar-20 25-Mar-20

CON.MTLDE210.5002GA-1.5.2.1.2.21.5.1.1Area 1B - EB ENR, DE210,  Place Asphalt Bond Breaker 2 513 02-Mar-18 05-Mar-18 24-Mar-20 25-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 166 350 06-Mar-18 31-Oct-18 26-Mar-20 30-Mar-20

CON.MTLDE210.5005GA-1.5.2.1.2.21.5.2Area 1B - EB ENR, DE210,  Place Paving 3 513 06-Mar-18 08-Mar-18 26-Mar-20 30-Mar-20 0%

CON.MTLDE210.0065GA-1.5.2.1.2.21.5.2Area 1B - EB ENR, DE210,  Interim - Finish 0 350 31-Oct-18 31-Oct-18 30-Mar-20 30-Mar-20 0%

Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1 120 57 02-Jan-19 26-Jun-19 26-Mar-19 16-Sep-19

CON.SEGSDE202.0008 GA-1.5.2.1.2.11Area 1B - EB CD, DE202 Start 0 57 02-Jan-19 02-Jan-19 26-Mar-19 26-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 121 10-Jan-19 16-Jan-19 08-Jul-19 12-Jul-19

CON.MTLDE202.2121GA-1.5.2.1.2.11.3Area 1B - EB CD, DE202 Remove Light Poles 5 121 10-Jan-19 16-Jan-19 08-Jul-19 12-Jul-19 0%

CON.MTLDE202.2119GA-1.5.2.1.2.11.3Area 1B - EB CD, DE202 Remove Guardrails 5 121 10-Jan-19 16-Jan-19 08-Jul-19 12-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 124 10-Jan-19 11-Jan-19 11-Jul-19 12-Jul-19

CON.MTLDE202.2123GA-1.5.2.1.2.11.3.3Area 1B - EB CD, DE202 Remove Pavement 2 124 10-Jan-19 11-Jan-19 11-Jul-19 12-Jul-19 0%

EarthworkEarthworkEarthwork 18 144 10-Jan-19 06-Feb-19 10-Jul-19 03-Sep-19

Clear & GrubClear & GrubClear & Grub 3 123 10-Jan-19 14-Jan-19 10-Jul-19 12-Jul-19

CON.MTLDE202.2103GA-1.5.2.1.2.11.1.1Area 1B - EB CD, DE202 Clearing and Grubbing 3 123 10-Jan-19 14-Jan-19 10-Jul-19 12-Jul-19 0%

ExcavationExcavationExcavation 10 121 17-Jan-19 01-Feb-19 15-Jul-19 26-Jul-19

CON.MTL202.2003GA-1.5.2.1.2.11.1.2Area 1B - EB CD, DE202 Excavate Cut Areas 10 121 17-Jan-19 01-Feb-19 15-Jul-19 26-Jul-19 0%

EmbankmentEmbankmentEmbankment 3 144 04-Feb-19 06-Feb-19 29-Aug-19 03-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

14-Aug-17, Earthwork

24-Jul-17, Excavation

Area 1B - WB ML DE001, Excavate Cut Areas

14-Aug-17, Embankment

Area 1B - WB ML DE001, Place Embankment

23-Aug-17, Subgrade Treatment and Base

23-Aug-17, Cement Treated Base

Area 1B - WB ML DE001, Aggregate Base

01-Dec-17, Pavement

28-Aug-17, Asphalt Pavement

28-Aug-17, HMA Paving

Area 1B - WB ML DE001, Place Asphalt Bond Breaker

01-Dec-17, Concrete Pavement

Area 1B - WB ML DE001, Place Paving

Area 1B - WB ML DE001, Interim - Fin ish

09-Nov-17, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1

Area 1B - EB ENR, DE210 Start

09-Nov-17, Pavement

09-Nov-17, Concrete Pavement

Area 1B - EB ENR, DE210,  Interim - Finish

31-Oct-18, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1

Area 1B - EB ENR, DE210 Start

27-Nov-17, Removals & Demo

Area 1B - EB ENR, DE210,  Remove Light Poles

Area 1B - EB ENR, DE210,  Remove Guardrails

21-Nov-17, Pavement Removal

Area 1B - EB ENR, DE210,  Remove Pavement

19-Dec-17, Earthwork

22-Nov-17, Clear & Grub

Area 1B - EB ENR, DE210,  Clearing and Grubbing

13-Dec-17, Excavation

Area 1B - EB ENR, DE210,  Excavate Cut Areas

19-Dec-17, Embankment

Area 1B - EB ENR, DE210,  Place Embankment

01-Mar-18, Subgrade Treatment and Base

01-Mar-18, Cement Trea ted  Base

Area 1B - EB ENR, DE210,  Aggregate Bas e

31-Oct-18, Pavement

05-Mar-18, Aspha lt Pavement

05-Mar-18, HMA Paving

Area 1B - EB ENR, DE210,  Place Asphalt Bond Breaker

31-Oct-18, Concrete Pavement

Area 1B - EB ENR, DE210,  Place Paving

Area 1B - EB ENR, DE210,  Interim - Finish

26-Jun-19, Eastbound CD Lanes DE202 Phase 1

Area 1B - EB CD, DE202 Start

16-Jan-19, Removals & Demo

Area 1B - EB CD, DE202 Remove Light Poles

Area 1B - EB CD, DE202 Remove Guardrails

11-Jan-19, Pavement Removal

Area 1B - EB CD, DE202 Remove Pavement

06-Feb-19, Earthwork

14-Jan-19, Clear & Grub

Area 1B - EB CD, DE202 Clearing and Grubbing

01-Feb-19, Excavation

Area 1B - EB CD, DE202 Excavate Cut Areas

06-Feb-19, Embankment
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CON.MTLDE202.2054GA-1.5.2.1.2.11.1.3Area 1B - EB CD, DE202 Place Embankment 3 144 04-Feb-19 06-Feb-19 29-Aug-19 03-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 121 13-Mar-19 15-Mar-19 04-Sep-19 06-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 121 13-Mar-19 15-Mar-19 04-Sep-19 06-Sep-19

CON.MTLDE202.2504GA-1.5.2.1.2.11.4.3Area 1B - EB CD, DE202 Aggregate Base 3 121 13-Mar-19 15-Mar-19 04-Sep-19 06-Sep-19 0%

PavementPavementPavement 70 57 18-Mar-19 26-Jun-19 09-Sep-19 16-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 121 18-Mar-19 20-Mar-19 09-Sep-19 11-Sep-19

HMA PavingHMA PavingHMA Paving 3 121 18-Mar-19 20-Mar-19 09-Sep-19 11-Sep-19

CON.MTLDE202.5011GA-1.5.2.1.2.11.5.1.1Area 1B - EB CD, DE202 Place Asphalt Bond Breaker 3 121 18-Mar-19 20-Mar-19 09-Sep-19 11-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 67 57 21-Mar-19 26-Jun-19 12-Sep-19 16-Sep-19

CON.MTLDE202.5013GA-1.5.2.1.2.11.5.2Area 1B - EB CD, DE202 Place Paving 3 121 21-Mar-19 25-Mar-19 12-Sep-19 16-Sep-19 0%

CON.MTLDE202.0045GA-1.5.2.1.2.11.5.2Area 1B - EB CD, DE202 Interim - Finish 0 57 26-Jun-19 26-Jun-19 16-Sep-19 16-Sep-19 0%

Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1 44 667 06-Feb-17 10-Apr-17 07-Oct-19 11-Dec-19

CON.SEGSDE331.0022 GA-1.5.2.1.2.15Area 1B - WB EXR, DE331 Start (West of Perimeter Center Pwky.) 0 667 06-Feb-17 06-Feb-17 07-Oct-19 07-Oct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 667 14-Feb-17 21-Feb-17 17-Oct-19 23-Oct-19

CON.MTLDE331.2126GA-1.5.2.1.2.15.3Area 1B - WB EXR, DE331 Remove Light Poles 5 667 14-Feb-17 21-Feb-17 17-Oct-19 23-Oct-19 0%

CON.MTLDE331.2123GA-1.5.2.1.2.15.3Area 1B - WB EXR, DE331 Remove Guardrails 5 667 14-Feb-17 21-Feb-17 17-Oct-19 23-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 670 14-Feb-17 15-Feb-17 22-Oct-19 23-Oct-19

CON.MTLDE331.2129GA-1.5.2.1.2.15.3.3Area 1B - WB EXR, DE331 Remove Pavement 2 670 14-Feb-17 15-Feb-17 22-Oct-19 23-Oct-19 0%

EarthworkEarthworkEarthwork 29 667 14-Feb-17 27-Mar-17 21-Oct-19 27-Nov-19

Clear & GrubClear & GrubClear & Grub 3 669 14-Feb-17 16-Feb-17 21-Oct-19 23-Oct-19

CON.MNRDE331.2102GA-1.5.2.1.2.15.1.1Area 1B - WB EXR, DE331 Clearing and Grubbing 3 669 14-Feb-17 16-Feb-17 21-Oct-19 23-Oct-19 0%

ExcavationExcavationExcavation 9 667 22-Feb-17 06-Mar-17 24-Oct-19 05-Nov-19

CON.MNR331.2002GA-1.5.2.1.2.15.1.2Area 1B - WB EXR, DE331 Excavate Cut Areas 9 667 22-Feb-17 06-Mar-17 24-Oct-19 05-Nov-19 0%

EmbankmentEmbankmentEmbankment 15 667 07-Mar-17 27-Mar-17 06-Nov-19 27-Nov-19

CON.MTLDE331.2052GA-1.5.2.1.2.15.1.3Area 1B - WB EXR, DE331 Place Embankment 15 667 07-Mar-17 27-Mar-17 06-Nov-19 27-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 667 28-Mar-17 30-Mar-17 29-Nov-19 03-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 667 28-Mar-17 30-Mar-17 29-Nov-19 03-Dec-19

CON.MTLDE331.2502GA-1.5.2.1.2.15.4.3Area 1B - WB EXR, DE331 Aggregate Base 3 667 28-Mar-17 30-Mar-17 29-Nov-19 03-Dec-19 0%

PavementPavementPavement 6 667 31-Mar-17 10-Apr-17 04-Dec-19 11-Dec-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 667 31-Mar-17 04-Apr-17 04-Dec-19 06-Dec-19

HMA PavingHMA PavingHMA Paving 3 667 31-Mar-17 04-Apr-17 04-Dec-19 06-Dec-19

CON.MTLDE331.5003GA-1.5.2.1.2.15.5.1.1Area 1B - WB EXR, DE331 Place Asphalt Bond Breaker 3 667 31-Mar-17 04-Apr-17 04-Dec-19 06-Dec-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 667 05-Apr-17 10-Apr-17 09-Dec-19 11-Dec-19

CON.MTLDE331.5007GA-1.5.2.1.2.15.5.2Area 1B - WB EXR, DE331 Place Paving 3 667 05-Apr-17 07-Apr-17 09-Dec-19 11-Dec-19 0%

CON.MTLDE331.0025GA-1.5.2.1.2.15.5.2Area 1B - WB EXR, DE331 Interim - Finish 0 667 10-Apr-17 10-Apr-17 11-Dec-19 11-Dec-19 0%

Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1 228 123 10-Aug-18 12-Jul-19 08-Feb-19 08-Jan-20

CON.SEGSDE208.0005 GA-1.5.2.1.2.4Area 1B - EB CD, DE208 Start 0 123 10-Aug-18 10-Aug-18 08-Feb-19 08-Feb-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 185 20-Aug-18 24-Aug-18 20-May-19 24-May-19

CON.MTLDE208.2124GA-1.5.2.1.2.4.3Area 1B - EB CD, DE208 Remove Light Poles 5 185 20-Aug-18 24-Aug-18 20-May-19 24-May-19 0%

CON.MTLDE208.2122GA-1.5.2.1.2.4.3Area 1B - EB CD, DE208 Remove Guardrails 5 185 20-Aug-18 24-Aug-18 20-May-19 24-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 188 20-Aug-18 21-Aug-18 23-May-19 24-May-19

CON.MTLDE208.2126GA-1.5.2.1.2.4.3.3Area 1B - EB CD, DE208 Remove Pavement 2 188 20-Aug-18 21-Aug-18 23-May-19 24-May-19 0%

EarthworkEarthworkEarthwork 25 310 20-Aug-18 24-Sep-18 22-May-19 23-Dec-19

Clear & GrubClear & GrubClear & Grub 3 187 20-Aug-18 22-Aug-18 22-May-19 24-May-19

CON.MTLDE208.2101GA-1.5.2.1.2.4.1.1Area 1B - EB CD, DE208 Clearing and Grubbing 3 187 20-Aug-18 22-Aug-18 22-May-19 24-May-19 0%

ExcavationExcavationExcavation 16 185 27-Aug-18 18-Sep-18 28-May-19 18-Jun-19

CON.MTL208.2001GA-1.5.2.1.2.4.1.2Area 1B - EB CD, DE208 Excavate Cut Areas 16 185 27-Aug-18 18-Sep-18 28-May-19 18-Jun-19 0%

EmbankmentEmbankmentEmbankment 4 310 19-Sep-18 24-Sep-18 18-Dec-19 23-Dec-19

CON.MTLDE208.2052GA-1.5.2.1.2.4.1.3Area 1B - EB CD, DE208 Place Embankment 4 310 19-Sep-18 24-Sep-18 18-Dec-19 23-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 262 05-Dec-18 10-Dec-18 24-Dec-19 30-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 262 05-Dec-18 10-Dec-18 24-Dec-19 30-Dec-19

CON.MTLDE208.2501GA-1.5.2.1.2.4.4.3Area 1B - EB CD, DE208 Aggregate Base 4 262 05-Dec-18 10-Dec-18 24-Dec-19 30-Dec-19 0%

PavementPavementPavement 145 123 11-Dec-18 12-Jul-19 31-Dec-19 08-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 262 11-Dec-18 13-Dec-18 31-Dec-19 03-Jan-20

HMA PavingHMA PavingHMA Paving 3 262 11-Dec-18 13-Dec-18 31-Dec-19 03-Jan-20

CON.MTLDE208.5002GA-1.5.2.1.2.4.5.1.1Area 1B - EB CD, DE208 Place Asphalt Bond Breaker 3 262 11-Dec-18 13-Dec-18 31-Dec-19 03-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 142 123 14-Dec-18 12-Jul-19 06-Jan-20 08-Jan-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB CD, DE202 Place Embankment

15-Mar-19, Subgrade Treatment and Base

15-Mar-19, Cement Trea ted Base

Area 1B - EB CD, DE202 Aggregate Base

26-Jun-19, Pavement

20-Mar-19, Asphalt Pavement

20-Mar-19, HMA Paving

Area 1B - EB CD, DE202 Place Asphalt Bond Breaker

26-Jun-19, Concrete Pavement

Area 1B - EB CD, DE202 Place Paving

Area 1B - EB CD, DE202 Interim - Finish

10-Apr-17, Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1

Area 1B - WB EXR, DE331 Start (West of Perimeter Center Pwky.)

21-Feb-17, Removals & Demo

Area 1B - WB EXR, DE331 Remove Light Poles

Area 1B - WB EXR, DE331 Remove Guardrails

15-Feb-17, Pavement Removal

Area 1B - WB EXR, DE331 Remove Pavement

27-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 1B - WB EXR, DE331 Clearing and Grubbing

06-Mar-17, Excavation

Area 1B - WB EXR, DE331 Excavate Cut Areas

27-Mar-17, Embankment

Area 1B - WB EXR, DE331 Place Embankment

30-Mar-17, Subgrade Treatment and Base

30-Mar-17, Cement Trea ted  Base

Area 1B - WB EXR, DE331 Aggregate Base

10-Apr-17, Pavement

04-Apr-17, Asphalt Pavement

04-Apr-17, HMA Paving

Area 1B - WB EXR, DE331 Place Aspha lt Bond Breaker

10-Apr-17, Concrete Pavement

Area 1B - WB EXR, DE331 Place Paving

Area 1B - WB EXR, DE331 Interim - Finish

12-Jul-19, Eastbound CD Lanes  DE208 Phase 1

Area 1B - EB CD, DE208 Start

24-Aug-18, Removals & Demo

Area 1B - EB CD, DE208 Remove Light Poles

Area 1B - EB CD, DE208 Remove Guardrails

21-Aug-18, Pavement Removal

Area 1B - EB CD, DE208 Remove Pavement

24-Sep-18, Earthwork

22-Aug-18, Clear & Grub

Area 1B - EB CD, DE208 Clearing and Grubbing

18-Sep-18, Excavation

Area 1B - EB CD, DE208 Excavate Cut Areas

24-Sep-18, Embankment

Area 1B - EB CD, DE208 Place Embankment

10-Dec-18, Subgrade Treatment and Base

10-Dec-18, Cement Treated Base

Area 1B - EB CD, DE208 Aggregate Base

12-Jul-19, Pavement

13-Dec-18, Asphalt Pavement

13-Dec-18, HMA Paving

Area 1B - EB CD, DE208 Place Asphalt Bond Breaker

12-Jul-19, Concrete Pavement
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CON.MTLDE208.5005GA-1.5.2.1.2.4.5.2Area 1B - EB CD, DE208 Place Paving 3 262 14-Dec-18 18-Dec-18 06-Jan-20 08-Jan-20 0%

CON.MTLDE208.0020GA-1.5.2.1.2.4.5.2Area 1B - EB CD, DE208 Interim - Finish 0 123 12-Jul-19 12-Jul-19 08-Jan-20 08-Jan-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1 182 210 20-Jun-18 15-Mar-19 07-Feb-19 15-Jan-20

CON.SEGSDE207.0000 GA-1.5.2.1.2.12Area 1B - EB EXR, DE207 Start 0 158 20-Jun-18 20-Jun-18 07-Feb-19 07-Feb-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 210 28-Jun-18 05-Jul-18 03-May-19 09-May-19

CON.MNRDE207.2122GA-1.5.2.1.2.12.3Area 1B - EB EXR, DE207 Remove Light Poles 5 210 28-Jun-18 05-Jul-18 03-May-19 09-May-19 0%

CON.MNRDE207.2121GA-1.5.2.1.2.12.3Area 1B - EB EXR, DE207 Remove Guardrails 5 210 28-Jun-18 05-Jul-18 03-May-19 09-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 213 28-Jun-18 29-Jun-18 08-May-19 09-May-19

CON.MNRDE207.2123GA-1.5.2.1.2.12.3.3Area 1B - EB EXR, DE207 Remove Pavement 2 213 28-Jun-18 29-Jun-18 08-May-19 09-May-19 0%

EarthworkEarthworkEarthwork 29 341 28-Jun-18 08-Aug-18 07-May-19 20-Dec-19

Clear & GrubClear & GrubClear & Grub 3 212 28-Jun-18 02-Jul-18 07-May-19 09-May-19

CON.MNRDE207.2100GA-1.5.2.1.2.12.1.1Area 1B - EB EXR, DE207 Clearing and Grubbing 3 212 28-Jun-18 02-Jul-18 07-May-19 09-May-19 0%

ExcavationExcavationExcavation 11 210 06-Jul-18 20-Jul-18 10-May-19 24-May-19

CON.MNR207.2000GA-1.5.2.1.2.12.1.2Area 1B - EB EXR, DE207 Excavate Cut Areas 11 210 06-Jul-18 20-Jul-18 10-May-19 24-May-19 0%

EmbankmentEmbankmentEmbankment 13 341 23-Jul-18 08-Aug-18 04-Dec-19 20-Dec-19

CON.MTLDE207.2050GA-1.5.2.1.2.12.1.3Area 1B - EB EXR, DE207 Place Embankment 13 341 23-Jul-18 08-Aug-18 04-Dec-19 20-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 299 10-Oct-18 19-Oct-18 23-Dec-19 03-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 299 10-Oct-18 19-Oct-18 23-Dec-19 03-Jan-20

CON.MTLDE207.2500GA-1.5.2.1.2.12.4.3Area 1B - EB EXR, DE207 Aggregate Base 8 299 10-Oct-18 19-Oct-18 23-Dec-19 03-Jan-20 0%

PavementPavementPavement 97 210 22-Oct-18 15-Mar-19 06-Jan-20 15-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 299 22-Oct-18 24-Oct-18 06-Jan-20 08-Jan-20

HMA PavingHMA PavingHMA Paving 3 299 22-Oct-18 24-Oct-18 06-Jan-20 08-Jan-20

CON.MTLDE207.5001GA-1.5.2.1.2.12.5.1.1Area 1B - EB EXR, DE207 Place Asphalt Bond Breaker 3 299 22-Oct-18 24-Oct-18 06-Jan-20 08-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 94 210 25-Oct-18 15-Mar-19 09-Jan-20 15-Jan-20

CON.MTLDE207.5003GA-1.5.2.1.2.12.5.2Area 1B - EB EXR, DE207 Place Paving 5 299 25-Oct-18 31-Oct-18 09-Jan-20 15-Jan-20 0%

CON.MTLDE207.0095GA-1.5.2.1.2.12.5.2Area 1B - EB EXR, DE207 Interim - Finish 0 210 15-Mar-19 15-Mar-19 15-Jan-20 15-Jan-20 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1 48 158 20-Jun-18 28-Aug-18 07-Feb-19 17-Apr-19

CON.SEGSDE209.0022 GA-1.5.2.1.2.18Area 1B - SB EXR, DE209 Start 0 158 20-Jun-18 20-Jun-18 07-Feb-19 07-Feb-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 158 28-Jun-18 05-Jul-18 19-Feb-19 25-Feb-19

CON.MNRDE209.2126GA-1.5.2.1.2.18.3Area 1B - SB EXR, DE209  Remove Light Poles 5 158 28-Jun-18 05-Jul-18 19-Feb-19 25-Feb-19 0%

CON.MNRDE209.2123GA-1.5.2.1.2.18.3Area 1B - SB EXR, DE209  Remove Guardrails 5 158 28-Jun-18 05-Jul-18 19-Feb-19 25-Feb-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 161 28-Jun-18 29-Jun-18 22-Feb-19 25-Feb-19

CON.MNRDE209.2129GA-1.5.2.1.2.18.3.3Area 1B - SB EXR, DE209  Remove Pavement 2 161 28-Jun-18 29-Jun-18 22-Feb-19 25-Feb-19 0%

EarthworkEarthworkEarthwork 28 158 28-Jun-18 07-Aug-18 21-Feb-19 28-Mar-19

Clear & GrubClear & GrubClear & Grub 3 160 28-Jun-18 02-Jul-18 21-Feb-19 25-Feb-19

CON.MNRDE209.2103GA-1.5.2.1.2.18.1.1Area 1B - SB EXR, DE209  Clearing and Grubbing 3 160 28-Jun-18 02-Jul-18 21-Feb-19 25-Feb-19 0%

ExcavationExcavationExcavation 10 158 06-Jul-18 19-Jul-18 26-Feb-19 11-Mar-19

CON.MNR209.2002GA-1.5.2.1.2.18.1.2Area 1B - SB EXR, DE209  Excavate Cut Areas 10 158 06-Jul-18 19-Jul-18 26-Feb-19 11-Mar-19 0%

EmbankmentEmbankmentEmbankment 13 158 20-Jul-18 07-Aug-18 12-Mar-19 28-Mar-19

CON.MTLDE209.2052GA-1.5.2.1.2.18.1.3Area 1B - SB EXR, DE209  Place Embankment 13 158 20-Jul-18 07-Aug-18 12-Mar-19 28-Mar-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 158 08-Aug-18 17-Aug-18 29-Mar-19 09-Apr-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 158 08-Aug-18 17-Aug-18 29-Mar-19 09-Apr-19

CON.MTLDE209.2506GA-1.5.2.1.2.18.4.3Area 1B - SB EXR, DE209  Aggregate Base 8 158 08-Aug-18 17-Aug-18 29-Mar-19 09-Apr-19 0%

PavementPavementPavement 6 158 20-Aug-18 28-Aug-18 10-Apr-19 17-Apr-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 158 20-Aug-18 22-Aug-18 10-Apr-19 12-Apr-19

HMA PavingHMA PavingHMA Paving 3 158 20-Aug-18 22-Aug-18 10-Apr-19 12-Apr-19

CON.MTLDE209.5003GA-1.5.2.1.2.18.5.1.1Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker 3 158 20-Aug-18 22-Aug-18 10-Apr-19 12-Apr-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 158 23-Aug-18 28-Aug-18 15-Apr-19 17-Apr-19

CON.MTLDE209.5007GA-1.5.2.1.2.18.5.2Area 1B - SB EXR, DE209  Place Paving 3 158 23-Aug-18 27-Aug-18 15-Apr-19 17-Apr-19 0%

CON.MTLDE209.0035GA-1.5.2.1.2.18.5.2Area 1B - SB EXR, DE209  Interim - Finish 0 158 28-Aug-18 28-Aug-18 17-Apr-19 17-Apr-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2 486 115 27-Oct-17 10-Oct-19 05-Dec-18 30-Mar-20

Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2 73 306 19-Sep-18 07-Jan-19 11-Dec-19 30-Mar-20

CON.SEGSDE331.0020 GA-1.5.2.1.6.12Area 1B - WB EXR, DE331 Start 0 306 19-Sep-18 19-Sep-18 11-Dec-19 11-Dec-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 306 27-Sep-18 03-Oct-18 20-Dec-19 27-Dec-19

CON.MTLDE331.2124GA-1.5.2.1.6.12.3Area 1B - WB EXR, DE331 Remove Light Poles 5 306 27-Sep-18 03-Oct-18 20-Dec-19 27-Dec-19 0%

CON.MTLDE331.2121GA-1.5.2.1.6.12.3Area 1B - WB EXR, DE331 Remove Guardrails 5 306 27-Sep-18 03-Oct-18 20-Dec-19 27-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 309 27-Sep-18 28-Sep-18 26-Dec-19 27-Dec-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB CD, DE208 Place Paving

Area 1B - EB CD, DE208 Interim - Finish

15-Mar-19, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1

Area 1B - EB EXR, DE207 Start

05-Jul-18, Removals & Demo

Area 1B - EB EXR, DE207 Remove Light Poles

Area 1B - EB EXR, DE207 Remove Guardrails

29-Jun-18, Pavement Removal

Area 1B - EB EXR, DE207 Remove Pavement

08-Aug-18, Earthwork

02-Jul-18, Clear & Grub

Area 1B - EB EXR, DE207 Clearing and Grubbing

20-Jul-18, Excavation

Area 1B - EB EXR, DE207 Excavate Cut Areas

08-Aug-18, Embankment

Area 1B - EB EXR, DE207 Place Embankment

19-Oct-18, Subgrade Treatment and Base

19-Oct-18, Cement Treated Base

Area 1B - EB EXR, DE207 Aggregate Base

15-Mar-19, Pavement

24-Oct-18, As phalt Pavement

24-Oct-18, HMA Paving

Area 1B - EB EXR, DE207 Place Asphalt Bond Breaker

15-Mar-19, Concrete Pavement

Area 1B - EB EXR, DE207 Place Paving

Area 1B - EB EXR, DE207 Interim - Finish

28-Aug-18, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1

Area 1B - SB EXR, DE209 Start

05-Jul-18, Removals & Demo

Area 1B - SB EXR, DE209  Remove Light Poles

Area 1B - SB EXR, DE209  Remove Guardrails

29-Jun-18, Pavement Removal

Area 1B - SB EXR, DE209  Remove Pavement

07-Aug-18, Earthwork

02-Jul-18, Clear & Grub

Area 1B - SB EXR, DE209  Clearing and Grubbing

19-Jul-18, Excavation

Area 1B - SB EXR, DE209  Excavate Cut Areas

07-Aug-18, Embankment

Area 1B - SB EXR, DE209  Place Embankment

17-Aug-18, Subgrade Treatment and  Base

17-Aug-18, Cement Treated Bas e

Area 1B - SB EXR, DE209  Aggregate Base

28-Aug-18, Pavement

22-Aug-18, Asphalt Pavement

22-Aug-18, HMA Paving

Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker

28-Aug-18, Concrete Pavement

Area 1B - SB EXR, DE209  Place Paving

Area 1B - SB EXR, DE209  Interim - Finish

10-Oct-19, Segment 1B - STA 945 to 1020 I-285 Phase 2

07-Jan-19, Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2

Area 1B - WB EXR, DE331 Start

03-Oct-18, Removals & Demo

Area 1B - WB EXR, DE331 Remove Light Poles

Area 1B - WB EXR, DE331 Remove Guardrails

28-Sep-18, Pavement Removal
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CON.MTLDE331.2127GA-1.5.2.1.6.12.3.3Area 1B - WB EXR, DE331 Remove Pavement 2 309 27-Sep-18 28-Sep-18 26-Dec-19 27-Dec-19 0%

EarthworkEarthworkEarthwork 28 334 27-Sep-18 06-Nov-18 24-Dec-19 13-Mar-20

Clear & GrubClear & GrubClear & Grub 3 308 27-Sep-18 01-Oct-18 24-Dec-19 27-Dec-19

CON.MNRDE331.2100GA-1.5.2.1.6.12.1.1Area 1B - WB EXR, DE331 Clearing and Grubbing 3 308 27-Sep-18 01-Oct-18 24-Dec-19 27-Dec-19 0%

ExcavationExcavationExcavation 10 306 04-Oct-18 18-Oct-18 30-Dec-19 13-Jan-20

CON.MNR331.2000GA-1.5.2.1.6.12.1.2Area 1B - WB EXR, DE331 Excavate Cut Areas 10 306 04-Oct-18 18-Oct-18 30-Dec-19 13-Jan-20 0%

EmbankmentEmbankmentEmbankment 13 334 19-Oct-18 06-Nov-18 26-Feb-20 13-Mar-20

CON.MTLDE331.2050GA-1.5.2.1.6.12.1.3Area 1B - WB EXR, DE331 Place Embankment 13 334 19-Oct-18 06-Nov-18 26-Feb-20 13-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 306 19-Dec-18 26-Dec-18 16-Mar-20 20-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 306 19-Dec-18 26-Dec-18 16-Mar-20 20-Mar-20

CON.MTLDE331.2500GA-1.5.2.1.6.12.4.3Area 1B - WB EXR, DE331 Aggregate Base 5 306 19-Dec-18 26-Dec-18 16-Mar-20 20-Mar-20 0%

PavementPavementPavement 6 306 27-Dec-18 07-Jan-19 23-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 306 27-Dec-18 31-Dec-18 23-Mar-20 25-Mar-20

HMA PavingHMA PavingHMA Paving 3 306 27-Dec-18 31-Dec-18 23-Mar-20 25-Mar-20

CON.MTLDE331.5001GA-1.5.2.1.6.12.5.1.1Area 1B - WB EXR, DE331 Place Asphalt Bond Breaker 3 306 27-Dec-18 31-Dec-18 23-Mar-20 25-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 306 02-Jan-19 07-Jan-19 26-Mar-20 30-Mar-20

CON.MTLDE331.5005GA-1.5.2.1.6.12.5.2Area 1B - WB EXR, DE331 Place Paving 3 306 02-Jan-19 04-Jan-19 26-Mar-20 30-Mar-20 0%

CON.MTLDE331.0070GA-1.5.2.1.6.12.5.2Area 1B - WB EXR, DE331 Interim - Finish 0 306 07-Jan-19 07-Jan-19 30-Mar-20 30-Mar-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2 49 139 01-May-19 11-Jul-19 18-Nov-19 31-Jan-20

CON.SEGSDE214.0020 GA-1.5.2.1.6.3Area 1B - WB CD, DE214 Start 0 139 01-May-19 01-May-19 18-Nov-19 18-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 139 09-May-19 15-May-19 27-Nov-19 04-Dec-19

CON.MTLDE214.2123GA-1.5.2.1.6.3.3Area 1B - WB CD, DE214 Remove Light Poles 5 139 09-May-19 15-May-19 27-Nov-19 04-Dec-19 0%

CON.MTLDE214.2121GA-1.5.2.1.6.3.3Area 1B - WB CD, DE214 Remove Guardrails 5 139 09-May-19 15-May-19 27-Nov-19 04-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 142 09-May-19 10-May-19 03-Dec-19 04-Dec-19

CON.MTLDE214.2125GA-1.5.2.1.6.3.3.3Area 1B - WB CD, DE214 Remove Pavement 2 142 09-May-19 10-May-19 03-Dec-19 04-Dec-19 0%

EarthworkEarthworkEarthwork 30 139 09-May-19 20-Jun-19 02-Dec-19 10-Jan-20

Clear & GrubClear & GrubClear & Grub 3 141 09-May-19 13-May-19 02-Dec-19 04-Dec-19

CON.MTLDE214.2100GA-1.5.2.1.6.3.1.1Area 1B - WB CD, DE214 Clearing and Grubbing 3 141 09-May-19 13-May-19 02-Dec-19 04-Dec-19 0%

ExcavationExcavationExcavation 12 139 16-May-19 03-Jun-19 05-Dec-19 20-Dec-19

CON.MTL214.2000GA-1.5.2.1.6.3.1.2Area 1B - WB CD, DE214 Excavate Cut Areas 12 139 16-May-19 03-Jun-19 05-Dec-19 20-Dec-19 0%

EmbankmentEmbankmentEmbankment 13 139 04-Jun-19 20-Jun-19 23-Dec-19 10-Jan-20

CON.MTLDE214.2051GA-1.5.2.1.6.3.1.3Area 1B - WB CD, DE214 Place Embankment 13 139 04-Jun-19 20-Jun-19 23-Dec-19 10-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 139 21-Jun-19 28-Jun-19 13-Jan-20 22-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 139 21-Jun-19 28-Jun-19 13-Jan-20 22-Jan-20

CON.MTLDE214.2505GA-1.5.2.1.6.3.4.3Area 1B - WB CD, DE214 Aggregate Base 6 139 21-Jun-19 28-Jun-19 13-Jan-20 22-Jan-20 0%

PavementPavementPavement 7 139 01-Jul-19 11-Jul-19 23-Jan-20 31-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 139 01-Jul-19 03-Jul-19 23-Jan-20 27-Jan-20

HMA PavingHMA PavingHMA Paving 3 139 01-Jul-19 03-Jul-19 23-Jan-20 27-Jan-20

CON.MTLDE214.5001GA-1.5.2.1.6.3.5.1.1Area 1B - WB CD, DE214 Place Asphalt Bond Breaker 3 139 01-Jul-19 03-Jul-19 23-Jan-20 27-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 139 05-Jul-19 11-Jul-19 28-Jan-20 31-Jan-20

CON.MTLDE214.5004GA-1.5.2.1.6.3.5.2Area 1B - WB CD, DE214 Place Paving 4 139 05-Jul-19 10-Jul-19 28-Jan-20 31-Jan-20 0%

CON.MTLDE214.0080GA-1.5.2.1.6.3.5.2Area 1B - WB CD, DE214 Interim - Finish 0 139 11-Jul-19 11-Jul-19 31-Jan-20 31-Jan-20 0%

Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2 60 185 05-Apr-19 02-Jul-19 31-Dec-19 30-Mar-20

CON.SEGSDE324.0020 GA-1.5.2.1.6.4Area 1B - WB ENR, DE324 Start 0 185 05-Apr-19 05-Apr-19 31-Dec-19 31-Dec-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 185 15-Apr-19 19-Apr-19 10-Jan-20 16-Jan-20

CON.MTLDE324.2123GA-1.5.2.1.6.4.3Area 1B - WB ENR, DE324 Remove Light Poles 5 185 15-Apr-19 19-Apr-19 10-Jan-20 16-Jan-20 0%

CON.MTLDE324.2121GA-1.5.2.1.6.4.3Area 1B - WB ENR, DE324 Remove Guardrails 5 185 15-Apr-19 19-Apr-19 10-Jan-20 16-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 188 15-Apr-19 16-Apr-19 15-Jan-20 16-Jan-20

CON.MTLDE324.2125GA-1.5.2.1.6.4.3.3Area 1B - WB ENR, DE324 Remove Pavement 2 188 15-Apr-19 16-Apr-19 15-Jan-20 16-Jan-20 0%

EarthworkEarthworkEarthwork 28 202 15-Apr-19 23-May-19 14-Jan-20 17-Mar-20

Clear & GrubClear & GrubClear & Grub 3 187 15-Apr-19 17-Apr-19 14-Jan-20 16-Jan-20

CON.MNRDE324.2100GA-1.5.2.1.6.4.1.1Area 1B - WB ENR, DE324 Clearing and Grubbing 3 187 15-Apr-19 17-Apr-19 14-Jan-20 16-Jan-20 0%

ExcavationExcavationExcavation 10 185 22-Apr-19 06-May-19 17-Jan-20 03-Feb-20

CON.MNR324.2000GA-1.5.2.1.6.4.1.2Area 1B - WB ENR, DE324 Excavate Cut Areas 10 185 22-Apr-19 06-May-19 17-Jan-20 03-Feb-20 0%

EmbankmentEmbankmentEmbankment 13 202 07-May-19 23-May-19 28-Feb-20 17-Mar-20

CON.MTLDE324.2050GA-1.5.2.1.6.4.1.3Area 1B - WB ENR, DE324 Place Embankment 13 202 07-May-19 23-May-19 28-Feb-20 17-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 185 19-Jun-19 21-Jun-19 18-Mar-20 20-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - WB EXR, DE331 Remove Pavement

06-Nov-18, Earthwork

01-Oct-18, Clear & Grub

Area 1B - WB EXR, DE331 Clearing and Grubbing

18-Oct-18, Excavation

Area 1B - WB EXR, DE331 Excavate Cut Areas

06-Nov-18, Embankment

Area 1B - WB EXR, DE331 Place Embankment

26-Dec-18, Subgrade Treatment and Base

26-Dec-18, Cement Treated Base

Area 1B - WB EXR, DE331 Aggregate Base

07-Jan-19, Pavement

31-Dec-18, Asphalt Pavement

31-Dec-18, HMA Paving

Area 1B - WB EXR, DE331 Place Asphalt Bond Breaker

07-Jan-19, Concrete Pavement

Area 1B - WB EXR, DE331 Place Paving

Area 1B - WB EXR, DE331 Interim - Finish

11-Jul-19, Westbound CD Lanes  DE214 (Perimeter Center to MARTA Br) Phase 2

Area 1B - WB CD, DE214 Start

15-May-19, Removals & Demo

Area 1B - WB CD, DE214 Remove Light Poles

Area 1B - WB CD, DE214 Remove Guardrails

10-May-19, Pavement Removal

Area 1B - WB CD, DE214 Remove Pavement

20-Jun-19, Earthwork

13-May-19, Clear & Grub

Area 1B - WB CD, DE214 Clearing and Grubbing

03-Jun-19, Excavation

Area 1B - WB CD, DE214 Excavate Cut Areas

20-Jun-19, Embankment

Area 1B - WB CD, DE214 Place Embankment

28-Jun-19, Subgrade Treatment and Base

28-Jun-19, Cement Treated Base

Area 1B - WB CD, DE214 Aggregate Base

11-Jul-19, Pavement

03-Jul-19, Asphalt Pavement

03-Jul-19, HMA Paving

Area 1B - WB CD, DE214 Place Asphalt Bond Breaker

11-Jul-19, Concrete Pavement

Area 1B - WB CD, DE214 Place Paving

Area 1B - WB CD, DE214 Interim - Finish

02-Jul-19, Westbound Entry Ramp DE324 (from Glenridge )  Phase 2

Area 1B - WB ENR, DE324 Start

19-Apr-19, Removals & Demo

Area 1B - WB ENR, DE324 Remove Light Poles

Area 1B - WB ENR, DE324 Remove Guardrails

16-Apr-19, Pavement Removal

Area 1B - WB ENR, DE324 Remove Pavement

23-May-19, Earthwork

17-Apr-19, Clear & Grub

Area 1B - WB ENR, DE324 Clearing and Grubbing

06-May-19, Excavation

Area 1B - WB ENR, DE324 Excavate Cut Areas

23-May-19, Embankment

Area 1B - WB ENR, DE324 Place Embankment

21-Jun-19, Subgrade Treatment and Base
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Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 185 19-Jun-19 21-Jun-19 18-Mar-20 20-Mar-20

CON.MTLDE324.2500GA-1.5.2.1.6.4.4.3Area 1B - WB ENR, DE324 Aggregate Base 3 185 19-Jun-19 21-Jun-19 18-Mar-20 20-Mar-20 0%

PavementPavementPavement 6 185 24-Jun-19 02-Jul-19 23-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 185 24-Jun-19 26-Jun-19 23-Mar-20 25-Mar-20

HMA PavingHMA PavingHMA Paving 3 185 24-Jun-19 26-Jun-19 23-Mar-20 25-Mar-20

CON.MTLDE324.5001GA-1.5.2.1.6.4.5.1.1Area 1B - WB ENR, DE324 Place Asphalt Bond Breaker 3 185 24-Jun-19 26-Jun-19 23-Mar-20 25-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 185 27-Jun-19 02-Jul-19 26-Mar-20 30-Mar-20

CON.MTLDE324.5004GA-1.5.2.1.6.4.5.2Area 1B - WB ENR, DE324 Place Paving 3 185 27-Jun-19 01-Jul-19 26-Mar-20 30-Mar-20 0%

CON.MTLDE324.0085GA-1.5.2.1.6.4.5.2Area 1B - WB ENR, DE324 Interim - Finish 0 185 02-Jul-19 02-Jul-19 30-Mar-20 30-Mar-20 0%

Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2 120 363 27-Oct-17 24-Apr-18 15-Apr-19 04-Oct-19

CON.SEGSDE001.0024 GA-1.5.2.1.6.8Area 1B - WB ML DE001, Start 0 363 27-Oct-17 27-Oct-17 15-Apr-19 15-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 1 363 06-Nov-17 06-Nov-17 24-Apr-19 24-Apr-19

CON.MTLDE001.2241GA-1.5.2.1.6.8.3Area 1B - WB ML DE001, Remove Guardrai ls 1 363 06-Nov-17 06-Nov-17 24-Apr-19 24-Apr-19 0%

PavementPavementPavement 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19

Concrete PavementConcrete PavementConcrete Pavement 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19

CON.MTLDE001.0065GA-1.5.2.1.6.8.5.2Area 1B - WB ML DE001, Interim - Finish 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19 0%

Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2 135 98 24-Dec-18 11-Jul-19 16-May-19 29-Nov-19

CON.SEGSDE205.0020 GA-1.5.2.1.6.7Area 1B - WB CD, DE205 Start 0 98 24-Dec-18 24-Dec-18 16-May-19 16-May-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 152 03-Jan-19 09-Jan-19 13-Aug-19 19-Aug-19

CON.MTLDE205.2124GA-1.5.2.1.6.7.3Area 1B - WB CD, DE205 Remove Light Poles 5 152 03-Jan-19 09-Jan-19 13-Aug-19 19-Aug-19 0%

CON.MTLDE205.2121GA-1.5.2.1.6.7.3Area 1B - WB CD, DE205 Remove Guardrails 5 152 03-Jan-19 09-Jan-19 13-Aug-19 19-Aug-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 155 03-Jan-19 04-Jan-19 16-Aug-19 19-Aug-19

CON.MTLDE205.2127GA-1.5.2.1.6.7.3.3Area 1B - WB CD, DE205 Remove Pavement 2 155 03-Jan-19 04-Jan-19 16-Aug-19 19-Aug-19 0%

EarthworkEarthworkEarthwork 27 186 03-Jan-19 12-Feb-19 15-Aug-19 07-Nov-19

Clear & GrubClear & GrubClear & Grub 3 154 03-Jan-19 07-Jan-19 15-Aug-19 19-Aug-19

CON.MTLDE205.2100GA-1.5.2.1.6.7.1.1Area 1B - WB CD, DE205 Clearing and Grubbing 3 154 03-Jan-19 07-Jan-19 15-Aug-19 19-Aug-19 0%

ExcavationExcavationExcavation 9 152 10-Jan-19 24-Jan-19 20-Aug-19 30-Aug-19

CON.MTL205.2000GA-1.5.2.1.6.7.1.2Area 1B - WB CD, DE205 Excavate Cut Areas 9 152 10-Jan-19 24-Jan-19 20-Aug-19 30-Aug-19 0%

EmbankmentEmbankmentEmbankment 13 186 25-Jan-19 12-Feb-19 22-Oct-19 07-Nov-19

CON.MTLDE205.2050GA-1.5.2.1.6.7.1.3Area 1B - WB CD, DE205 Place Embankment 13 186 25-Jan-19 12-Feb-19 22-Oct-19 07-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 152 03-Apr-19 11-Apr-19 08-Nov-19 19-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 152 03-Apr-19 11-Apr-19 08-Nov-19 19-Nov-19

CON.MTLDE205.2505GA-1.5.2.1.6.7.4.3Area 1B - WB CD, DE205 Aggregate Base 7 152 03-Apr-19 11-Apr-19 08-Nov-19 19-Nov-19 0%

PavementPavementPavement 61 98 12-Apr-19 11-Jul-19 20-Nov-19 29-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 152 12-Apr-19 16-Apr-19 20-Nov-19 22-Nov-19

HMA PavingHMA PavingHMA Paving 3 152 12-Apr-19 16-Apr-19 20-Nov-19 22-Nov-19

CON.MTLDE205.5001GA-1.5.2.1.6.7.5.1.1Area 1B - WB CD, DE205 Place Asphalt Bond Breaker 3 152 12-Apr-19 16-Apr-19 20-Nov-19 22-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 58 98 17-Apr-19 11-Jul-19 25-Nov-19 29-Nov-19

CON.MTLDE205.5005GA-1.5.2.1.6.7.5.2Area 1B - WB CD, DE205 Place Paving 4 152 17-Apr-19 22-Apr-19 25-Nov-19 29-Nov-19 0%

CON.MTLDE205.0035GA-1.5.2.1.6.7.5.2Area 1B - WB CD, DE205 Interim - Finish 0 98 11-Jul-19 11-Jul-19 29-Nov-19 29-Nov-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2 56 465 27-Feb-18 17-May-18 07-Jan-20 30-Mar-20

CON.SEGSDE211.0020 GA-1.5.2.1.6.9Area 1B - SB CD, DE211 Start 0 465 27-Feb-18 27-Feb-18 07-Jan-20 07-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 465 07-Mar-18 13-Mar-18 16-Jan-20 24-Jan-20

CON.MTLDE001.2257GA-1.5.2.1.6.9.3Area 1B - SB CD, DE211 Remove Light Poles 5 465 07-Mar-18 13-Mar-18 16-Jan-20 24-Jan-20 0%

CON.MTLDE001.2258GA-1.5.2.1.6.9.3Area 1B - SB CD, DE211 Remove G uardrails 5 465 07-Mar-18 13-Mar-18 16-Jan-20 24-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 468 07-Mar-18 08-Mar-18 23-Jan-20 24-Jan-20

CON.MTLDE001.2259GA-1.5.2.1.6.9.3.3Area 1B - SB CD, DE211 Remove Pavement 2 468 07-Mar-18 08-Mar-18 23-Jan-20 24-Jan-20 0%

EarthworkEarthworkEarthwork 31 471 07-Mar-18 18-Apr-18 22-Jan-20 11-Mar-20

Clear & GrubClear & GrubClear & Grub 3 467 07-Mar-18 09-Mar-18 22-Jan-20 24-Jan-20

CON.MTLDE211.2100GA-1.5.2.1.6.9.1.1Area 1B - SB CD, DE211 Clearing and  Grubbing 3 467 07-Mar-18 09-Mar-18 22-Jan-20 24-Jan-20 0%

ExcavationExcavationExcavation 13 465 14-Mar-18 30-Mar-18 27-Jan-20 12-Feb-20

CON.MTL211.2000GA-1.5.2.1.6.9.1.2Area 1B - SB CD, DE211 Exc avate Cut Areas 13 465 14-Mar-18 30-Mar-18 27-Jan-20 12-Feb-20 0%

EmbankmentEmbankmentEmbankment 13 471 02-Apr-18 18-Apr-18 24-Feb-20 11-Mar-20

CON.MTLDE211.2050GA-1.5.2.1.6.9.1.3Area 1B - SB CD, DE211 Place Embankment 13 471 02-Apr-18 18-Apr-18 24-Feb-20 11-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 471 19-Apr-18 27-Apr-18 12-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 471 19-Apr-18 27-Apr-18 12-Mar-20 19-Mar-20

CON.MTLDE211.2505GA-1.5.2.1.6.9.4.3Area 1B - SB CD, DE211 Aggregate Base 6 471 19-Apr-18 27-Apr-18 12-Mar-20 19-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

21-Jun-19, Cement Treated Base

Area 1B - WB ENR, DE324 Aggregate Base

02-Jul-19, Pavement

26-Jun-19, Asphalt Pavement

26-Jun-19, HMA Paving

Area 1B - WB ENR, DE324 Place Aspha lt Bond Breaker

02-Jul-19, Concrete Pavement

Area 1B - WB ENR, DE324 Place Paving

Area 1B - WB ENR, DE324 Interim - Finish

24-Apr-18, Westbound Main Lanes DE001 Phase 2

Area 1B - WB ML DE001, Start

06-Nov-17, Removals & Demo

Area 1B - WB ML DE001, Remove Guardrails

24-Apr-18, Pavement

24-Apr-18, Concrete Pavement

Area 1B - WB ML DE001, Interim - Fin ish

11-Jul-19, Westbound CD Lanes  DE205 (over G lenridge) Phase 2

Area 1B - WB CD, DE205 Start

09-Jan-19, Removals & Demo

Area 1B - WB CD, DE205 Remove Light Poles

Area 1B - WB CD, DE205 Remove Guardrails

04-Jan-19, Pavement Removal

Area 1B - WB CD, DE205 Remove Pavement

12-Feb-19, Earthwork

07-Jan-19, Clear & Grub

Area 1B - WB CD, DE205 Clearing and Grubbing

24-Jan-19, Excavation

Area 1B - WB CD, DE205 Excavate Cut Areas

12-Feb-19, Embankment

Area 1B - WB CD, DE205 Place Embankment

11-Apr-19, Subgrade Treatment and Base

11-Apr-19, Cement Treated Base

Area 1B - WB CD, DE205 Aggregate Base

11-Jul-19, Pavement

16-Apr-19, Asphalt Pavement

16-Apr-19, HMA Paving

Area 1B - WB CD, DE205 Place Asphalt Bond Breaker

11-Jul-19, Concrete Pavement

Area 1B - WB CD, DE205 Place Paving

Area 1B - WB CD, DE205 Interim - Finish

17-May-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2

Area 1B - SB CD, DE211 Start

13-Mar-18, Removals & Demo

Area 1B - SB CD, DE211 Remove Light Poles

Area 1B - SB CD, DE211 Remove Guardrails

08-Mar-18, Pavement Removal

Area 1B - SB CD, DE211 Remove Pavement

18-Apr-18, Earthwork

09-Mar-18, Clear & Grub

Area 1B - SB CD, DE211 Clearing and Grubbing

30-Mar-18, Excavation

Area 1B - SB CD, DE211 Excavate Cut Areas

18-Apr-18, Embankment

Area 1B - SB CD, DE211 Plac e Embankment

27-Apr-18, Subgrade Treatment and Base

27-Apr-18, Cement Treated Base

Area 1B - SB CD, DE211 Aggregate Base
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PavementPavementPavement 13 465 30-Apr-18 17-May-18 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 471 30-Apr-18 02-May-18 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 471 30-Apr-18 02-May-18 20-Mar-20 24-Mar-20

CON.MTLDE211.5001GA-1.5.2.1.6.9.5.1.1Area 1B - SB CD, DE211 Place Asphalt Bond Breaker 3 471 30-Apr-18 02-May-18 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 10 465 03-May-18 17-May-18 25-Mar-20 30-Mar-20

CON.MTLDE211.5004GA-1.5.2.1.6.9.5.2Area 1B - SB CD, DE211 Place Paving 4 471 03-May-18 08-May-18 25-Mar-20 30-Mar-20 0%

CON.MTLDE211.0075GA-1.5.2.1.6.9.5.2Area 1B - SB CD, DE211 Inte rim - Finis h 0 465 17-May-18 17-May-18 30-Mar-20 30-Mar-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2 130 105 05-Apr-19 10-Oct-19 04-Sep-19 16-Mar-20

CON.SEGSDE201.0023 GA-1.5.2.1.6.14Area 1B - SB CD, DE201 Start 0 105 05-Apr-19 05-Apr-19 04-Sep-19 04-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 125 15-Apr-19 19-Apr-19 11-Oct-19 18-Oct-19

CON.MNRDE201.2123GA-1.5.2.1.6.14.3Area 1B - SB CD, DE201 Remove Light Poles 5 125 15-Apr-19 19-Apr-19 11-Oct-19 18-Oct-19 0%

CON.MNRDE201.2121GA-1.5.2.1.6.14.3Area 1B - SB CD, DE201 Remove Guardrails 5 125 15-Apr-19 19-Apr-19 11-Oct-19 18-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 128 15-Apr-19 16-Apr-19 17-Oct-19 18-Oct-19

CON.MNRDE201.2125GA-1.5.2.1.6.14.3.3Area 1B - SB CD, DE201 Remove Pavement 2 128 15-Apr-19 16-Apr-19 17-Oct-19 18-Oct-19 0%

EarthworkEarthworkEarthwork 17 195 15-Apr-19 08-May-19 16-Oct-19 20-Feb-20

Clear & GrubClear & GrubClear & Grub 3 127 15-Apr-19 17-Apr-19 16-Oct-19 18-Oct-19

CON.MTLDE201.2103GA-1.5.2.1.6.14.1.1Area 1B - SB CD, DE201 Clearing and Grubbing 3 127 15-Apr-19 17-Apr-19 16-Oct-19 18-Oct-19 0%

ExcavationExcavationExcavation 8 125 22-Apr-19 02-May-19 21-Oct-19 30-Oct-19

CON.MTL.201.2000GA-1.5.2.1.6.14.1.2Area 1B - SB CD, DE201 Excavate Cut Areas 8 125 22-Apr-19 02-May-19 21-Oct-19 30-Oct-19 0%

EmbankmentEmbankmentEmbankment 4 195 03-May-19 08-May-19 14-Feb-20 20-Feb-20

CON.MTLDE201.2052GA-1.5.2.1.6.14.1.3Area 1B - SB CD, DE201 Place Embankment 4 195 03-May-19 08-May-19 14-Feb-20 20-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 9 158 02-Jul-19 15-Jul-19 21-Feb-20 04-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 9 158 02-Jul-19 15-Jul-19 21-Feb-20 04-Mar-20

CON.MTLDE201.2504GA-1.5.2.1.6.14.4.3Area 1B - SB CD, DE201 Aggregate Base 9 158 02-Jul-19 15-Jul-19 21-Feb-20 04-Mar-20 0%

PavementPavementPavement 61 105 16-Jul-19 10-Oct-19 05-Mar-20 16-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 158 16-Jul-19 18-Jul-19 05-Mar-20 09-Mar-20

HMA PavingHMA PavingHMA Paving 3 158 16-Jul-19 18-Jul-19 05-Mar-20 09-Mar-20

CON.MTLDE201.5007GA-1.5.2.1.6.14.5.1.1Area 1B - SB CD, DE201 Place Asphalt Bond Breaker 3 158 16-Jul-19 18-Jul-19 05-Mar-20 09-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 58 105 19-Jul-19 10-Oct-19 10-Mar-20 16-Mar-20

CON.MTLDE201.5010GA-1.5.2.1.6.14.5.2Area 1B - SB CD, DE201 Place Paving 5 158 19-Jul-19 25-Jul-19 10-Mar-20 16-Mar-20 0%

CON.MTLDE201.0085GA-1.5.2.1.6.14.5.2Area 1B - SB CD, DE201 Interim - Finish 0 105 10-Oct-19 10-Oct-19 16-Mar-20 16-Mar-20 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2 187 158 28-Aug-18 31-May-19 17-Apr-19 16-Jan-20

CON.SEGSDE209.0020 GA-1.5.2.1.6.1Area 1B - SB EXR, DE209 Start 0 158 28-Aug-18 28-Aug-18 17-Apr-19 17-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 278 06-Sep-18 12-Sep-18 18-Oct-19 24-Oct-19

CON.MNRDE209.2124GA-1.5.2.1.6.1.3Area 1B - SB EXR, DE209  Remove Light Poles 5 278 06-Sep-18 12-Sep-18 18-Oct-19 24-Oct-19 0%

CON.MNRDE209.2121GA-1.5.2.1.6.1.3Area 1B - SB EXR, DE209  Remove Guardrails 5 278 06-Sep-18 12-Sep-18 18-Oct-19 24-Oct-19 0%

Bridge RemovalBridge RemovalBridge Removal 2 281 06-Sep-18 07-Sep-18 23-Oct-19 24-Oct-19

CON.MNRDE209.2127GA-1.5.2.1.6.1.3.4Area 1B - SB EXR, DE209  Remove Pavement 2 281 06-Sep-18 07-Sep-18 23-Oct-19 24-Oct-19 0%

EarthworkEarthworkEarthwork 20 305 06-Sep-18 03-Oct-18 22-Oct-19 26-Dec-19

Clear & GrubClear & GrubClear & Grub 3 280 06-Sep-18 10-Sep-18 22-Oct-19 24-Oct-19

CON.MNRDE209.2101GA-1.5.2.1.6.1.1.1Area 1B - SB EXR, DE209  Clearing and Grubbing 3 280 06-Sep-18 10-Sep-18 22-Oct-19 24-Oct-19 0%

ExcavationExcavationExcavation 12 278 13-Sep-18 28-Sep-18 25-Oct-19 12-Nov-19

CON.MNR209.2000GA-1.5.2.1.6.1.1.2Area 1B - SB EXR, DE209  Excavate Cut Areas 12 278 13-Sep-18 28-Sep-18 25-Oct-19 12-Nov-19 0%

EmbankmentEmbankmentEmbankment 3 305 01-Oct-18 03-Oct-18 23-Dec-19 26-Dec-19

CON.MTLDE209.2050GA-1.5.2.1.6.1.1.3Area 1B - SB EXR, DE209  Place Embankment 3 305 01-Oct-18 03-Oct-18 23-Dec-19 26-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 278 14-Nov-18 23-Nov-18 27-Dec-19 07-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 278 14-Nov-18 23-Nov-18 27-Dec-19 07-Jan-20

CON.MTLDE209.2504GA-1.5.2.1.6.1.4.3Area 1B - SB EXR, DE209  Aggregate Base 7 278 14-Nov-18 23-Nov-18 27-Dec-19 07-Jan-20 0%

PavementPavementPavement 127 158 26-Nov-18 31-May-19 08-Jan-20 16-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 278 26-Nov-18 28-Nov-18 08-Jan-20 10-Jan-20

HMA PavingHMA PavingHMA Paving 3 278 26-Nov-18 28-Nov-18 08-Jan-20 10-Jan-20

CON.MTLDE209.5001GA-1.5.2.1.6.1.5.1.1Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker 3 278 26-Nov-18 28-Nov-18 08-Jan-20 10-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 124 158 29-Nov-18 31-May-19 13-Jan-20 16-Jan-20

CON.MTLDE209.5005GA-1.5.2.1.6.1.5.2Area 1B - SB EXR, DE209  Place Paving 4 278 29-Nov-18 04-Dec-18 13-Jan-20 16-Jan-20 0%

CON.MTLDE209.0000GA-1.5.2.1.6.1.5.2Area 1B - SB EXR, DE209  Interim - Finish 0 158 31-May-19 31-May-19 16-Jan-20 16-Jan-20 0%

Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2 165 128 28-Jan-19 23-Sep-19 30-Jul-19 30-Mar-20

CON.SEGSBIKE.0000 GA-1.5.2.1.6.15Area 1B - Bike Path, Start 0 128 28-Jan-19 28-Jan-19 30-Jul-19 30-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-May-18, Pavement

02-May-18, Asphalt Pavement

02-May-18, HMA Paving

Area 1B - SB CD, DE211 Place Asphalt Bond Breaker

17-May-18, Concrete Pavement

Area 1B - SB CD, DE211 Place Paving

Area 1B - SB CD, DE211 Interim - Finish

10-Oct-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2

Area 1B - SB CD, DE201 Start

19-Apr-19, Removals & Demo

Area 1B - SB CD, DE201 Remove Light Poles

Area 1B - SB CD, DE201 Remove Guardrails

16-Apr-19, Pavement Removal

Area 1B - SB CD, DE201 Remove Pavement

08-May-19, Earthwork

17-Apr-19, Clear & Grub

Area 1B - SB CD, DE201 Clearing and Grubbing

02-May-19, Excavation

Area 1B - SB CD, DE201 Excavate Cut Areas

08-May-19, Embankment

Area 1B - SB CD, DE201 Place Embankment

15-Jul-19, Subgrade Treatment and Base

15-Jul-19, Cement Treated Base

Area 1B - SB CD, DE201 Aggregate Base

10-Oct-19, Pavement

18-Jul-19, As phalt Pavement

18-Jul-19, HMA Paving

Area 1B - SB CD, DE201 Place Asphalt Bond Breaker

10-Oct-19, Concrete Pavement

Area 1B - SB CD, DE201 Place Paving

Area 1B - SB CD, DE201 Interim - Finish

31-May-19, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR40

Area 1B - SB EXR, DE209 Start

12-Sep-18, Removals & Demo

Area 1B - SB EXR, DE209  Remove Light Poles

Area 1B - SB EXR, DE209  Remove Guardrails

07-Sep-18, Bridge Removal

Area 1B - SB EXR, DE209  Remove Pavement

03-Oct-18, Earthwork

10-Sep-18, Clear & Grub

Area 1B - SB EXR, DE209  Clearing and Grubbing

28-Sep-18, Excavation

Area 1B - SB EXR, DE209  Excavate Cut Areas

03-Oct-18, Embankment

Area 1B - SB EXR, DE209  Place Embankment

23-Nov-18, Subgrade Treatment and Base

23-Nov-18, Cement Treated Base

Area 1B - SB EXR, DE209  Aggregate Base

31-May-19, Pavement

28-Nov-18, Asphalt Pavement

28-Nov-18, HMA Paving

Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker

31-May-19, Concrete Pavement

Area 1B - SB EXR, DE209  Place Paving

Area 1B - SB EXR, DE209  Interim - Finish

23-Sep-19, Bike/Pedestrian Path Phase 2

Area 1B - Bike Path, Start
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Removals & DemoRemovals & DemoRemovals & Demo 5 227 05-Feb-19 11-Feb-19 02-Jan-20 08-Jan-20

CON.RDBIKE.2112 GA-1.5.2.1.6.15.3Area 1B - Bike Path, Remove Light Poles 5 227 05-Feb-19 11-Feb-19 02-Jan-20 08-Jan-20 0%

CON.RDBIKE.2110 GA-1.5.2.1.6.15.3Area 1B - Bike Path, Remove Guardrails 5 227 05-Feb-19 11-Feb-19 02-Jan-20 08-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 230 05-Feb-19 06-Feb-19 07-Jan-20 08-Jan-20

CON.RDBIKE.2114GA-1.5.2.1.6.15.3.3Area 1B - Bike Path, Remove Pavement 2 230 05-Feb-19 06-Feb-19 07-Jan-20 08-Jan-20 0%

EarthworkEarthworkEarthwork 20 253 05-Feb-19 05-Mar-19 06-Jan-20 10-Mar-20

Clear & GrubClear & GrubClear & Grub 3 229 05-Feb-19 07-Feb-19 06-Jan-20 08-Jan-20

CON.RDBIKE.2100GA-1.5.2.1.6.15.1.1Area 1B - Bike Path, Clearing and Grubbing 3 229 05-Feb-19 07-Feb-19 06-Jan-20 08-Jan-20 0%

ExcavationExcavationExcavation 11 227 12-Feb-19 27-Feb-19 09-Jan-20 27-Jan-20

CON.BP.2000 GA-1.5.2.1.6.15.1.2Area 1B - Bike Path, Excavate Cut Areas 11 227 12-Feb-19 27-Feb-19 09-Jan-20 27-Jan-20 0%

EmbankmentEmbankmentEmbankment 4 253 28-Feb-19 05-Mar-19 05-Mar-20 10-Mar-20

CON.MTLBIKE.2050GA-1.5.2.1.6.15.1.3Area 1B - Bike Path, Place Embankment 4 253 28-Feb-19 05-Mar-19 05-Mar-20 10-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 227 11-Apr-19 19-Apr-19 11-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 227 11-Apr-19 19-Apr-19 11-Mar-20 19-Mar-20

CON.MTLBIKE.2500GA-1.5.2.1.6.15.4.3Area 1B - Bike Path, Aggregate Base 7 227 11-Apr-19 19-Apr-19 11-Mar-20 19-Mar-20 0%

PavementPavementPavement 106 128 22-Apr-19 23-Sep-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 227 22-Apr-19 24-Apr-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 227 22-Apr-19 24-Apr-19 20-Mar-20 24-Mar-20

CON.MTLBIKE.5001GA-1.5.2.1.6.15.5.1.1Area 1B - Bike Path, Place Aspha lt Bond Breaker 3 227 22-Apr-19 24-Apr-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 103 128 25-Apr-19 23-Sep-19 25-Mar-20 30-Mar-20

CON.MTLBIKE.5003GA-1.5.2.1.6.15.5.2Area 1B - Bike Path, Place Paving 4 227 25-Apr-19 01-May-19 25-Mar-20 30-Mar-20 0%

CON.RDBIKE.0080GA-1.5.2.1.6.15.5.2Area 1B - Bike Path, Interim - Finish 0 128 23-Sep-19 23-Sep-19 30-Mar-20 30-Mar-20 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 113 252 01-Dec-17 17-May-18 05-Dec-18 21-May-19

CON.SEGSDE001.0023 GA-1.5.2.1.6.2Area 1B - WB ML DE001, Start 0 252 01-Dec-17 01-Dec-17 05-Dec-18 05-Dec-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 3 317 11-Dec-17 13-Dec-17 22-Mar-19 26-Mar-19

CON.MTLDE001.2245GA-1.5.2.1.6.2.3Area 1B - WB ML DE001, Remove Light Poles 3 317 11-Dec-17 13-Dec-17 22-Mar-19 26-Mar-19 0%

CON.MTLDE001.2246GA-1.5.2.1.6.2.3Area 1B - WB ML DE001, Remove Guardrai ls 3 317 11-Dec-17 13-Dec-17 22-Mar-19 26-Mar-19 0%

Pavement RemovalPavement RemovalPavement Removal 3 317 11-Dec-17 13-Dec-17 22-Mar-19 26-Mar-19

CON.MTLDE001.2247GA-1.5.2.1.6.2.3.3Area 1B - WB ML DE001, Remove Pavement 3 317 11-Dec-17 13-Dec-17 22-Mar-19 26-Mar-19 0%

EarthworkEarthworkEarthwork 26 317 14-Dec-17 24-Jan-18 27-Mar-19 02-May-19

ExcavationExcavationExcavation 13 317 14-Dec-17 03-Jan-18 27-Mar-19 12-Apr-19

CON.MTL001.2000GA-1.5.2.1.6.2.1.2Area 1B - WB ML DE001, Excavate Cut Areas 13 317 14-Dec-17 03-Jan-18 27-Mar-19 12-Apr-19 0%

EmbankmentEmbankmentEmbankment 13 317 04-Jan-18 24-Jan-18 15-Apr-19 02-May-19

CON.MTLDE001.2051GA-1.5.2.1.6.2.1.3Area 1B - WB ML DE001, Place Embankment 13 317 04-Jan-18 24-Jan-18 15-Apr-19 02-May-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 317 25-Jan-18 31-Jan-18 03-May-19 09-May-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 317 25-Jan-18 31-Jan-18 03-May-19 09-May-19

CON.MTLDE001.2501GA-1.5.2.1.6.2.4.3Area 1B - WB ML DE001, Aggregate Base 5 317 25-Jan-18 31-Jan-18 03-May-19 09-May-19 0%

PavementPavementPavement 73 252 01-Feb-18 17-May-18 10-May-19 21-May-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 317 01-Feb-18 05-Feb-18 10-May-19 14-May-19

HMA PavingHMA PavingHMA Paving 3 317 01-Feb-18 05-Feb-18 10-May-19 14-May-19

CON.MTLDE001.5004GA-1.5.2.1.6.2.5.1.1Area 1B - WB ML DE001, Place Asphalt Bond Breaker 3 317 01-Feb-18 05-Feb-18 10-May-19 14-May-19 0%

Concrete PavementConcrete PavementConcrete Pavement 70 252 06-Feb-18 17-May-18 15-May-19 21-May-19

CON.MTLDE001.5009GA-1.5.2.1.6.2.5.2Area 1B - WB ML DE001, Place Paving 5 317 06-Feb-18 12-Feb-18 15-May-19 21-May-19 0%

CON.MTLDE001.0037GA-1.5.2.1.6.2.5.2Area 1B - WB ML DE001, Interim - Finish 0 252 17-May-18 17-May-18 21-May-19 21-May-19 0%

Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2 57 238 12-Jul-18 02-Oct-18 25-Jun-19 16-Sep-19

CON.SEGSDE323.0000 GA-1.5.2.1.6.5Area 1B - EB EXR, DE323 Start (to Glenridge Dr) 0 238 12-Jul-18 12-Jul-18 25-Jun-19 25-Jun-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 238 20-Jul-18 26-Jul-18 05-Jul-19 11-Jul-19

CON.MNRDE323.2122GA-1.5.2.1.6.5.3Area 1B - EB EXR, DE323 Remove Light Poles 5 238 20-Jul-18 26-Jul-18 05-Jul-19 11-Jul-19 0%

CON.MNRDE323.2121GA-1.5.2.1.6.5.3Area 1B - EB EXR, DE323 Remove Guardrails 5 238 20-Jul-18 26-Jul-18 05-Jul-19 11-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 241 20-Jul-18 23-Jul-18 10-Jul-19 11-Jul-19

CON.MNRDE323.2123GA-1.5.2.1.6.5.3.3Area 1B - EB EXR, DE323 Remove Pavement 2 241 20-Jul-18 23-Jul-18 10-Jul-19 11-Jul-19 0%

EarthworkEarthworkEarthwork 29 251 20-Jul-18 29-Aug-18 09-Jul-19 03-Sep-19

Clear & GrubClear & GrubClear & Grub 3 240 20-Jul-18 24-Jul-18 09-Jul-19 11-Jul-19

CON.MNRDE323.2100GA-1.5.2.1.6.5.1.1Area 1B - EB EXR, DE323 Clearing and Grubbing 3 240 20-Jul-18 24-Jul-18 09-Jul-19 11-Jul-19 0%

ExcavationExcavationExcavation 7 238 27-Jul-18 06-Aug-18 12-Jul-19 22-Jul-19

CON.MNR323.2000GA-1.5.2.1.6.5.1.2Area 1B - EB EXR, DE323 Excavate Cut Areas 7 238 27-Jul-18 06-Aug-18 12-Jul-19 22-Jul-19 0%

EmbankmentEmbankmentEmbankment 17 251 07-Aug-18 29-Aug-18 09-Aug-19 03-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

11-Feb-19, Removals & Demo

Area 1B - Bike Path, Remove Light Poles

Area 1B - Bike Path, Remove Guardrails

06-Feb-19, Pavement Removal

Area 1B - Bike Path, Remove Pavement

05-Mar-19, Earthwork

07-Feb-19, Clear & Grub

Area 1B - Bike Path, Clearing and Grubbing

27-Feb-19, Excavation

Area 1B - Bike Path, Excavate Cut Areas

05-Mar-19, Embankment

Area 1B - Bike Path, Place Embankment

19-Apr-19, Subgrade Treatment and Bas e

19-Apr-19, Cement Treated Base

Area 1B - Bike Path, Aggregate  Base

23-Sep-19, Pavement

24-Apr-19, Asphalt Pavement

24-Apr-19, HMA Paving

Area 1B - Bike Path, Place Asphalt Bond Breaker

23-Sep-19, Concrete Pavement

Area 1B - Bike Path, Place Paving

Area 1B - Bike Path, Interim - Finish

17-May-18, Eastbound Main Lanes DE001 Phase 2

Area 1B - WB ML DE001, Start

13-Dec-17, Removals & Demo

Area 1B - WB ML DE001, Remove Light Poles

Area 1B - WB ML DE001, Remove Guardrai ls

13-Dec-17, Pavement Removal

Area 1B - WB ML DE001, Remove Pavement

24-Jan-18, Earthwork

03-Jan-18, Excavation

Area 1B - WB ML DE001, Excavate Cut Areas

24-Jan-18, Embankment

Area 1B - WB ML DE001, Place Embankment

31-Jan-18, Subgrade Treatment and Base

31-Jan-18, Cement Treated Base

Area 1B - WB ML DE001, Aggregate Base

17-May-18, Pavement

05-Feb-18, Aspha lt Pavement

05-Feb-18, HMA Paving

Area 1B - WB ML DE001, Place Asphalt Bond Breaker

17-May-18, Concrete Pavement

Area 1B - WB ML DE001, Place Paving

Area 1B - WB ML DE001, Inte rim - Finis h

02-Oct-18, Eastbound Exit Ramp DE323 Phase 2

Area 1B - EB EXR, DE323 Start (to Glenridge Dr)

26-Jul-18, Removals & Demo

Area 1B - EB EXR, DE323 Remove Light Poles

Area 1B - EB EXR, DE323 Remove Guardrails

23-Jul-18, Pavement Removal

Area 1B - EB EXR, DE323 Remove Pavement

29-Aug-18, Earthwork

24-Jul-18, Clear & Grub

Area 1B - EB EXR, DE323 Clearing and Grubbing

06-Aug-18, Excavation

Area 1B - EB EXR, DE323 Excavate Cut Areas

29-Aug-18, Embankment
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Early Start Early Finish Late Start Late Finish Physical
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Complete
CON.MTLDE323.2050GA-1.5.2.1.6.5.1.3Area 1B - EB EXR, DE323 Place Embankment 17 251 07-Aug-18 29-Aug-18 09-Aug-19 03-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 238 19-Sep-18 21-Sep-18 04-Sep-19 06-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 238 19-Sep-18 21-Sep-18 04-Sep-19 06-Sep-19

CON.MTLDE323.2500GA-1.5.2.1.6.5.4.3Area 1B - EB EXR, DE323 Aggregate Base 3 238 19-Sep-18 21-Sep-18 04-Sep-19 06-Sep-19 0%

PavementPavementPavement 6 238 24-Sep-18 02-Oct-18 09-Sep-19 16-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 238 24-Sep-18 26-Sep-18 09-Sep-19 11-Sep-19

HMA PavingHMA PavingHMA Paving 3 238 24-Sep-18 26-Sep-18 09-Sep-19 11-Sep-19

CON.MTLDE323.5000GA-1.5.2.1.6.5.5.1.1Area 1B - EB EXR, DE323 Place Asphalt Bond Breaker 3 238 24-Sep-18 26-Sep-18 09-Sep-19 11-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 238 27-Sep-18 02-Oct-18 12-Sep-19 16-Sep-19

CON.MTLDE323.5001GA-1.5.2.1.6.5.5.2Area 1B - EB EXR, DE323 Place Paving 3 238 27-Sep-18 01-Oct-18 12-Sep-19 16-Sep-19 0%

CON.MTLDE323.0050GA-1.5.2.1.6.5.5.2Area 1B - EB EXR, DE323 Interim - Finish 0 238 02-Oct-18 02-Oct-18 16-Sep-19 16-Sep-19 0%

Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2 49 123 12-Jul-19 20-Sep-19 08-Jan-20 20-Mar-20

CON.SEGSDE208.0004 GA-1.5.2.1.6.6Area 1B - EB CD, DE208 Start 0 123 12-Jul-19 12-Jul-19 08-Jan-20 08-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 123 22-Jul-19 26-Jul-19 17-Jan-20 27-Jan-20

CON.MTLDE208.2123GA-1.5.2.1.6.6.3Area 1B - EB CD, DE208 Remove Light Poles 5 123 22-Jul-19 26-Jul-19 17-Jan-20 27-Jan-20 0%

CON.MTLDE208.2121GA-1.5.2.1.6.6.3Area 1B - EB CD, DE208 Remove Guardrails 5 123 22-Jul-19 26-Jul-19 17-Jan-20 27-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 126 22-Jul-19 23-Jul-19 24-Jan-20 27-Jan-20

CON.MTLDE208.2125GA-1.5.2.1.6.6.3.3Area 1B - EB CD, DE208 Remove Pavement 2 126 22-Jul-19 23-Jul-19 24-Jan-20 27-Jan-20 0%

EarthworkEarthworkEarthwork 29 123 22-Jul-19 29-Aug-19 23-Jan-20 02-Mar-20

Clear & GrubClear & GrubClear & Grub 3 125 22-Jul-19 24-Jul-19 23-Jan-20 27-Jan-20

CON.MTLDE208.2100GA-1.5.2.1.6.6.1.1Area 1B - EB CD, DE208 Clearing and Grubbing 3 125 22-Jul-19 24-Jul-19 23-Jan-20 27-Jan-20 0%

ExcavationExcavationExcavation 10 123 29-Jul-19 09-Aug-19 28-Jan-20 10-Feb-20

CON.MTL208.2000GA-1.5.2.1.6.6.1.2Area 1B - EB CD, DE208 Excavate Cut Areas 10 123 29-Jul-19 09-Aug-19 28-Jan-20 10-Feb-20 0%

EmbankmentEmbankmentEmbankment 14 123 12-Aug-19 29-Aug-19 11-Feb-20 02-Mar-20

CON.MTLDE208.2051GA-1.5.2.1.6.6.1.3Area 1B - EB CD, DE208 Place Embankment 14 123 12-Aug-19 29-Aug-19 11-Feb-20 02-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 123 30-Aug-19 10-Sep-19 03-Mar-20 11-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 123 30-Aug-19 10-Sep-19 03-Mar-20 11-Mar-20

CON.MTLDE208.2500GA-1.5.2.1.6.6.4.3Area 1B - EB CD, DE208 Aggregate Base 7 123 30-Aug-19 10-Sep-19 03-Mar-20 11-Mar-20 0%

PavementPavementPavement 7 123 11-Sep-19 20-Sep-19 12-Mar-20 20-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 123 11-Sep-19 13-Sep-19 12-Mar-20 16-Mar-20

HMA PavingHMA PavingHMA Paving 3 123 11-Sep-19 13-Sep-19 12-Mar-20 16-Mar-20

CON.MTLDE208.5001GA-1.5.2.1.6.6.5.1.1Area 1B - EB CD, DE208 Place Asphalt Bond Breaker 3 123 11-Sep-19 13-Sep-19 12-Mar-20 16-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 123 16-Sep-19 20-Sep-19 17-Mar-20 20-Mar-20

CON.MTLDE208.5004GA-1.5.2.1.6.6.5.2Area 1B - EB CD, DE208 Place Paving 4 123 16-Sep-19 19-Sep-19 17-Mar-20 20-Mar-20 0%

CON.MTLDE208.0066GA-1.5.2.1.6.6.5.2Area 1B - EB CD, DE208 Interim - Finish 0 123 20-Sep-19 20-Sep-19 20-Mar-20 20-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 425 56 24-Apr-18 08-Jan-20 14-Mar-19 30-Mar-20

Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3 47 98 11-Jul-19 17-Sep-19 29-Nov-19 10-Feb-20

CON.SEGSDE205.0021 GA-1.5.2.1.7.16Area 1B - WB CD, DE205 Start 0 98 11-Jul-19 11-Jul-19 29-Nov-19 29-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 98 19-Jul-19 25-Jul-19 10-Dec-19 16-Dec-19

CON.MTLDE205.2125GA-1.5.2.1.7.16.3Area 1B - WB CD, DE205 Remove Light Poles 5 98 19-Jul-19 25-Jul-19 10-Dec-19 16-Dec-19 0%

CON.MTLDE205.2122GA-1.5.2.1.7.16.3Area 1B - WB CD, DE205 Remove Guardrails 5 98 19-Jul-19 25-Jul-19 10-Dec-19 16-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 101 19-Jul-19 22-Jul-19 13-Dec-19 16-Dec-19

CON.MTLDE205.2128GA-1.5.2.1.7.16.3.3Area 1B - WB CD, DE205 Remove Pavement 2 101 19-Jul-19 22-Jul-19 13-Dec-19 16-Dec-19 0%

EarthworkEarthworkEarthwork 28 98 19-Jul-19 27-Aug-19 12-Dec-19 22-Jan-20

Clear & GrubClear & GrubClear & Grub 3 100 19-Jul-19 23-Jul-19 12-Dec-19 16-Dec-19

CON.MTLDE205.2101GA-1.5.2.1.7.16.1.1Area 1B - WB CD, DE205 Clearing and Grubbing 3 100 19-Jul-19 23-Jul-19 12-Dec-19 16-Dec-19 0%

ExcavationExcavationExcavation 9 98 26-Jul-19 07-Aug-19 17-Dec-19 30-Dec-19

CON.MTL205.2001GA-1.5.2.1.7.16.1.2Area 1B - WB CD, DE205 Excavate Cut Areas 9 98 26-Jul-19 07-Aug-19 17-Dec-19 30-Dec-19 0%

EmbankmentEmbankmentEmbankment 14 98 08-Aug-19 27-Aug-19 31-Dec-19 22-Jan-20

CON.MTLDE205.2051GA-1.5.2.1.7.16.1.3Area 1B - WB CD, DE205 Place Embankment 14 98 08-Aug-19 27-Aug-19 31-Dec-19 22-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 98 28-Aug-19 06-Sep-19 23-Jan-20 31-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 98 28-Aug-19 06-Sep-19 23-Jan-20 31-Jan-20

CON.MTLDE205.2506GA-1.5.2.1.7.16.4.3Area 1B - WB CD, DE205 Aggregate Base 7 98 28-Aug-19 06-Sep-19 23-Jan-20 31-Jan-20 0%

PavementPavementPavement 6 98 09-Sep-19 17-Sep-19 03-Feb-20 10-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 98 09-Sep-19 11-Sep-19 03-Feb-20 05-Feb-20

HMA PavingHMA PavingHMA Paving 3 98 09-Sep-19 11-Sep-19 03-Feb-20 05-Feb-20

CON.MTLDE205.5002GA-1.5.2.1.7.16.5.1.1Area 1B - WB CD, DE205 Place Asphalt Bond Breaker 3 98 09-Sep-19 11-Sep-19 03-Feb-20 05-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB EXR, DE323 Place Embankment

21-Sep-18, Subgrade Treatment and Base

21-Sep-18, Cement Treated Base

Area 1B - EB EXR, DE323 Aggregate Base

02-Oct-18, Pavement

26-Sep-18, Asphalt Pavement

26-Sep-18, HMA Paving

Area 1B - EB EXR, DE323 Place Asphalt Bond Breaker

02-Oct-18, Concrete Pavement

Area 1B - EB EXR, DE323 Place Paving

Area 1B - EB EXR, DE323 Interim - Finish

20-Sep-19, Eastbound CD Lanes  DE208 Phase 2

Area 1B - EB CD, DE208 Start

26-Jul-19, Removals & Demo

Area 1B - EB CD, DE208 Remove Light Poles

Area 1B - EB CD, DE208 Remove Guardrails

23-Jul-19, Pavement Removal

Area 1B - EB CD, DE208 Remove Pavement

29-Aug-19, Earthwork

24-Jul-19, Clear & Grub

Area 1B - EB CD, DE208 Clearing and Grubbing

09-Aug-19, Excavation

Area 1B - EB CD, DE208 Excavate Cut Areas

29-Aug-19, Embankment

Area 1B - EB CD, DE208 Place Embankment

10-Sep-19, Subgrade Treatment and Base

10-Sep-19, Cement Treated Base

Area 1B - EB CD, DE208 Aggregate Bas e

20-Sep-19, Pavement

13-Sep-19, Asphalt Pavement

13-Sep-19, HMA Paving

Area 1B - EB CD, DE208 Place Asphalt Bond Breaker

20-Sep-19, Concrete Pavement

Area 1B - EB CD, DE208 Place Paving

Area 1B - EB CD, DE208 Interim - Finish

08-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 3

17-Sep-19, Westbound CD Lanes DE205 (over Glenridge) Phase 3

Area 1B - WB CD, DE205 Start

25-Jul-19, Removals & Demo

Area 1B - WB CD, DE205 Remove Light Poles

Area 1B - WB CD, DE205 Remove Guardrails

22-Jul-19, Pavement Removal

Area 1B - WB CD, DE205 Remove Pavement

27-Aug-19, Earthwork

23-Jul-19, Clear & Grub

Area 1B - WB CD, DE205 Clearing and Grubbing

07-Aug-19, Excavation

Area 1B - WB CD, DE205 Excavate Cut Areas

27-Aug-19, Embankment

Area 1B - WB CD, DE205 Place Embankment

06-Sep-19, Subgrade Treatment and Base

06-Sep-19, Cement Treated Base

Area 1B - WB CD, DE205 Aggregate Base

17-Sep-19, Pavement

11-Sep-19, Asphalt Pavement

11-Sep-19, HMA Paving

Area 1B - WB CD, DE205 Place Asphalt Bond Breaker
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Concrete PavementConcrete PavementConcrete Pavement 3 98 12-Sep-19 17-Sep-19 06-Feb-20 10-Feb-20

CON.MTLDE205.5006GA-1.5.2.1.7.16.5.2Area 1B - WB CD, DE205 Place Paving 3 98 12-Sep-19 16-Sep-19 06-Feb-20 10-Feb-20 0%

CON.MTLDE205.0020GA-1.5.2.1.7.16.5.2Area 1B - WB CD, DE205 Interim - Finish 0 98 17-Sep-19 17-Sep-19 10-Feb-20 10-Feb-20 0%

Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3 7 363 24-Apr-18 03-May-18 04-Oct-19 16-Oct-19

CON.SEGSDE001.0029 GA-1.5.2.1.7.3Area 1B - WB ML DE001, Start 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 1 363 03-May-18 03-May-18 16-Oct-19 16-Oct-19

CON.MTLDE001.2264GA-1.5.2.1.7.3.3Area 1B - WB ML DE001, Remove Guardrai ls 1 363 03-May-18 03-May-18 16-Oct-19 16-Oct-19 0%

Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3 253 49 02-Jan-19 08-Jan-20 14-Mar-19 19-Mar-20

CON.SEGSDE003.0020 GA-1.5.2.1.7.7Area 1B - SB ML DE003, Start 0 49 02-Jan-19 02-Jan-19 14-Mar-19 14-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 49 10-Jan-19 16-Jan-19 25-Mar-19 29-Mar-19

CON.MNRDE003.2121GA-1.5.2.1.7.7.3Area 1B - SB ML DE003, Remove Guardrai ls 5 49 10-Jan-19 16-Jan-19 25-Mar-19 29-Mar-19 0%

EarthworkEarthworkEarthwork 16 252 17-Jan-19 11-Feb-19 24-Jan-20 14-Feb-20

ExcavationExcavationExcavation 12 252 17-Jan-19 05-Feb-19 24-Jan-20 10-Feb-20

CON.MTL205.2002GA-1.5.2.1.7.7.1.2Area 1B - SB ML DE003, Excavate Cut Areas 12 252 17-Jan-19 05-Feb-19 24-Jan-20 10-Feb-20 0%

EmbankmentEmbankmentEmbankment 4 252 06-Feb-19 11-Feb-19 11-Feb-20 14-Feb-20

CON.MTLDE003.2050GA-1.5.2.1.7.7.1.3Area 1B - SB ML DE003, Place Embankment 4 252 06-Feb-19 11-Feb-19 11-Feb-20 14-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 252 15-Feb-19 26-Feb-19 21-Feb-20 02-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 252 15-Feb-19 26-Feb-19 21-Feb-20 02-Mar-20

CON.MTLDE003.2500GA-1.5.2.1.7.7.4.3Area 1B - SB ML DE003, Aggregate Base 7 252 15-Feb-19 26-Feb-19 21-Feb-20 02-Mar-20 0%

PavementPavementPavement 216 49 27-Feb-19 08-Jan-20 03-Mar-20 19-Mar-20

CON.MTLDE003.5001GA-1.5.2.1.7.7.5Area 1B - SB ML DE003, Place Asphalt Bond Breaker 3 252 27-Feb-19 01-Mar-19 03-Mar-20 05-Mar-20 0%

CON.MTLDE003.5003GA-1.5.2.1.7.7.5Area 1B - SB ML DE003, Place Paving 10 252 04-Mar-19 15-Mar-19 06-Mar-20 19-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 0 49 08-Jan-20 08-Jan-20 19-Mar-20 19-Mar-20

CON.MTLDE003.0075GA-1.5.2.1.7.7.5.2Area 1B - SB ML DE003, Interim - Finish 0 49 08-Jan-20 08-Jan-20 19-Mar-20 19-Mar-20 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3 49 158 31-May-19 09-Aug-19 16-Jan-20 30-Mar-20

CON.SEGSDE209.0021 GA-1.5.2.1.7.10Area 1B - SB EXR, DE209 Start 0 158 31-May-19 31-May-19 16-Jan-20 16-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 158 10-Jun-19 14-Jun-19 29-Jan-20 04-Feb-20

CON.MNRDE209.2122GA-1.5.2.1.7.10.3Area 1B - SB EXR, DE209  Remove Guardrails 5 158 10-Jun-19 14-Jun-19 29-Jan-20 04-Feb-20 0%

CON.MNRDE209.2125GA-1.5.2.1.7.10.3Area 1B - SB EXR, DE209  Remove Light Poles 5 158 10-Jun-19 14-Jun-19 29-Jan-20 04-Feb-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 161 10-Jun-19 11-Jun-19 03-Feb-20 04-Feb-20

CON.MNRDE209.2128GA-1.5.2.1.7.10.3.3Area 1B - SB EXR, DE209  Remove Pavement 2 161 10-Jun-19 11-Jun-19 03-Feb-20 04-Feb-20 0%

EarthworkEarthworkEarthwork 30 158 10-Jun-19 22-Jul-19 31-Jan-20 11-Mar-20

Clear & GrubClear & GrubClear & Grub 3 160 10-Jun-19 12-Jun-19 31-Jan-20 04-Feb-20

CON.MNRDE209.2102GA-1.5.2.1.7.10.1.1Area 1B - SB EXR, DE209  Clearing and Grubbing 3 160 10-Jun-19 12-Jun-19 31-Jan-20 04-Feb-20 0%

ExcavationExcavationExcavation 13 158 17-Jun-19 03-Jul-19 05-Feb-20 24-Feb-20

CON.MNR209.2001GA-1.5.2.1.7.10.1.2Area 1B - SB EXR, DE209  Excavate Cut Areas 13 158 17-Jun-19 03-Jul-19 05-Feb-20 24-Feb-20 0%

EmbankmentEmbankmentEmbankment 12 158 05-Jul-19 22-Jul-19 25-Feb-20 11-Mar-20

CON.MTLDE209.2051GA-1.5.2.1.7.10.1.3Area 1B - SB EXR, DE209  Place Embankment 12 158 05-Jul-19 22-Jul-19 25-Feb-20 11-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 158 23-Jul-19 30-Jul-19 12-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 158 23-Jul-19 30-Jul-19 12-Mar-20 19-Mar-20

CON.MTLDE209.2505GA-1.5.2.1.7.10.4.3Area 1B - SB EXR, DE209  Aggregate Base 6 158 23-Jul-19 30-Jul-19 12-Mar-20 19-Mar-20 0%

PavementPavementPavement 7 158 31-Jul-19 09-Aug-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 158 31-Jul-19 02-Aug-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 158 31-Jul-19 02-Aug-19 20-Mar-20 24-Mar-20

CON.MTLDE209.5002GA-1.5.2.1.7.10.5.1.1Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker 3 158 31-Jul-19 02-Aug-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 158 05-Aug-19 09-Aug-19 25-Mar-20 30-Mar-20

CON.MTLDE209.5006GA-1.5.2.1.7.10.5.2Area 1B - SB EXR, DE209  Place Paving 4 158 05-Aug-19 08-Aug-19 25-Mar-20 30-Mar-20 0%

CON.MTLDE209.0010GA-1.5.2.1.7.10.5.2Area 1B - SB EXR, DE209  Interim - Finish 0 158 09-Aug-19 09-Aug-19 30-Mar-20 30-Mar-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 123 252 17-May-18 13-Nov-18 21-May-19 15-Nov-19

CON.SEGSDE001.0020 GA-1.5.2.1.7.2Area 1B - EB ML DE001, Start 0 252 17-May-18 17-May-18 21-May-19 21-May-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 330 25-May-18 29-May-18 20-Sep-19 23-Sep-19

CON.MTLDE001.2265GA-1.5.2.1.7.2.3Area 1B - EB ML DE001, Remove Light Poles 1 331 25-May-18 25-May-18 23-Sep-19 23-Sep-19 0%

CON.MTLDE001.2266GA-1.5.2.1.7.2.3Area 1B - EB ML DE001, Remove Guardrai ls 1 331 25-May-18 25-May-18 23-Sep-19 23-Sep-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 330 25-May-18 29-May-18 20-Sep-19 23-Sep-19

CON.MTLDE001.2267GA-1.5.2.1.7.2.3.3Area 1B - EB ML DE001, Remove Pavement 2 330 25-May-18 29-May-18 20-Sep-19 23-Sep-19 0%

EarthworkEarthworkEarthwork 23 330 30-May-18 29-Jun-18 24-Sep-19 25-Oct-19

ExcavationExcavationExcavation 10 330 30-May-18 12-Jun-18 24-Sep-19 07-Oct-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Sep-19, Concrete Pavement

Area 1B - WB CD, DE205 Place Paving

Area 1B - WB CD, DE205 Interim - Finish

03-May-18, Westbound Main Lanes DE001 Phase 3

Area 1B - WB ML DE001, Start

03-May-18, Removals & Demo

Area 1B - WB ML DE001, Remove Guardrails

08-Jan-20, Southbound Main Lanes DE003 Phase 3

Area 1B - SB ML DE003, Start

16-Jan-19, Removals & Demo

Area 1B - SB ML DE003, Remove Guardrails

11-Feb-19, Earthwork

05-Feb-19, Excavation

Area 1B - SB ML DE003, Excavate Cut Areas

11-Feb-19, Embankment

Area 1B - SB ML DE003, Place Embankment

26-Feb-19, Subgrade Treatment and  Base

26-Feb-19, Cement Treated Bas e

Area 1B - SB ML DE003, Aggregate Base

08-Jan-20, Pavement

Area 1B - SB ML DE003, Place Asphalt Bond Breaker

Area 1B - SB ML DE003, Place Paving

08-Jan-20, Concrete Pavement

Area 1B - SB ML DE003, Interim - Finish

09-Aug-19, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR

Area 1B - SB EXR, DE209 Start

14-Jun-19, Removals & Demo

Area 1B - SB EXR, DE209  Remove Guardrails

Area 1B - SB EXR, DE209  Remove Light Poles

11-Jun-19, Pavement Removal

Area 1B - SB EXR, DE209  Remove Pavement

22-Jul-19, Earthwork

12-Jun-19, Clear & Grub

Area 1B - SB EXR, DE209  Clearing and Grubbing

03-Jul-19, Excavation

Area 1B - SB EXR, DE209  Excavate Cut Areas

22-Jul-19, Embankment

Area 1B - SB EXR, DE209  Place Embankment

30-Jul-19, Subgrade Treatment and Base

30-Jul-19, Cement Treated Base

Area 1B - SB EXR, DE209  Aggregate Base

09-Aug-19, Pavement

02-Aug-19, Asphalt Pavement

02-Aug-19, HMA Paving

Area 1B - SB EXR, DE209  Place Asphalt Bond Breaker

09-Aug-19, Concrete Pavement

Area 1B - SB EXR, DE209  Place Paving

Area 1B - SB EXR, DE209  Interim - Finish

13-Nov-18, Eastbound Main Lanes DE001 Phase 3

Area 1B - EB ML DE001, Start

29-May-18, Removals & Demo

Area 1B - EB ML DE001, Remove Light Poles

Area 1B - EB ML DE001, Remove Guardrails

29-May-18, Pavement Removal

Area 1B - EB ML DE001, Remove Pavement

29-Jun-18, Earthwork

12-Jun-18, Excavation
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CON.MTL001,2001GA-1.5.2.1.7.2.1.2Area 1B - EB ML DE001, Excavate Cut Areas 10 330 30-May-18 12-Jun-18 24-Sep-19 07-Oct-19 0%

EmbankmentEmbankmentEmbankment 13 330 13-Jun-18 29-Jun-18 08-Oct-19 25-Oct-19

CON.MTLDE001.2050GA-1.5.2.1.7.2.1.3Area 1B - EB ML DE001, Place Embankment 13 330 13-Jun-18 29-Jun-18 08-Oct-19 25-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 330 02-Jul-18 11-Jul-18 28-Oct-19 05-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 330 02-Jul-18 11-Jul-18 28-Oct-19 05-Nov-19

CON.MTLDE001.2500GA-1.5.2.1.7.2.4.3Area 1B - EB ML DE001, Aggregate Base 7 330 02-Jul-18 11-Jul-18 28-Oct-19 05-Nov-19 0%

PavementPavementPavement 85 252 12-Jul-18 13-Nov-18 06-Nov-19 15-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 330 12-Jul-18 16-Jul-18 06-Nov-19 08-Nov-19

HMA PavingHMA PavingHMA Paving 3 330 12-Jul-18 16-Jul-18 06-Nov-19 08-Nov-19

CON.MTLDE001.5001GA-1.5.2.1.7.2.5.1.1Area 1B - EB ML DE001, Place Asphalt Bond Breaker 3 330 12-Jul-18 16-Jul-18 06-Nov-19 08-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 82 252 17-Jul-18 13-Nov-18 12-Nov-19 15-Nov-19

CON.MTLDE001.5003GA-1.5.2.1.7.2.5.2Area 1B - EB ML DE001, Place Paving 4 330 17-Jul-18 20-Jul-18 12-Nov-19 15-Nov-19 0%

CON.MTLDE001.0081GA-1.5.2.1.7.2.5.2Area 1B - EB ML DE001, Interim - Finish 0 252 13-Nov-18 13-Nov-18 15-Nov-19 15-Nov-19 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 68 57 26-Jun-19 02-Oct-19 16-Sep-19 24-Dec-19

CON.SEGSDE202.0007 GA-1.5.2.1.7.9Area 1B - EB CD, DE202 Start 0 57 26-Jun-19 26-Jun-19 16-Sep-19 16-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19

CON.MTLDE202.2120GA-1.5.2.1.7.9.3Area 1B - EB CD, DE202 Remove Light Poles 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19 0%

CON.MTLDE202.2118GA-1.5.2.1.7.9.3Area 1B - EB CD, DE202 Remove Guardrails 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19 0%

Pavement RemovalPavement RemovalPavement Removal 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19

CON.MTLDE202.2122GA-1.5.2.1.7.9.3.3Area 1B - EB CD, DE202 Remove Pavement 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19 0%

EarthworkEarthworkEarthwork 28 76 05-Jul-19 13-Aug-19 25-Sep-19 03-Dec-19

Clear & GrubClear & GrubClear & Grub 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19

CON.MTLDE202.2102GA-1.5.2.1.7.9.1.1Area 1B - EB CD, DE202 Clearing and Grubbing 3 57 05-Jul-19 09-Jul-19 25-Sep-19 27-Sep-19 0%

ExcavationExcavationExcavation 12 57 10-Jul-19 25-Jul-19 30-Sep-19 16-Oct-19

CON.MTL202.2002GA-1.5.2.1.7.9.1.2Area 1B - EB CD, DE202 Excavate Cut Areas 12 57 10-Jul-19 25-Jul-19 30-Sep-19 16-Oct-19 0%

EmbankmentEmbankmentEmbankment 13 76 26-Jul-19 13-Aug-19 14-Nov-19 03-Dec-19

CON.MTLDE202.2053GA-1.5.2.1.7.9.1.3Area 1B - EB CD, DE202 Place Embankment 13 76 26-Jul-19 13-Aug-19 14-Nov-19 03-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 57 11-Sep-19 20-Sep-19 04-Dec-19 13-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 57 11-Sep-19 20-Sep-19 04-Dec-19 13-Dec-19

CON.MTLDE202.2503GA-1.5.2.1.7.9.4.3Area 1B - EB CD, DE202 Aggregate Base 8 57 11-Sep-19 20-Sep-19 04-Dec-19 13-Dec-19 0%

PavementPavementPavement 7 57 23-Sep-19 02-Oct-19 16-Dec-19 24-Dec-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 57 23-Sep-19 25-Sep-19 16-Dec-19 18-Dec-19

HMA PavingHMA PavingHMA Paving 3 57 23-Sep-19 25-Sep-19 16-Dec-19 18-Dec-19

CON.MTLDE202.5010GA-1.5.2.1.7.9.5.1.1Area 1B - EB CD, DE202 Place Asphalt Bond Breaker 3 57 23-Sep-19 25-Sep-19 16-Dec-19 18-Dec-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 57 26-Sep-19 02-Oct-19 19-Dec-19 24-Dec-19

CON.MTLDE202.5012GA-1.5.2.1.7.9.5.2Area 1B - EB CD, DE202 Place Paving 4 57 26-Sep-19 01-Oct-19 19-Dec-19 24-Dec-19 0%

CON.MTLDE202.0095GA-1.5.2.1.7.9.5.2Area 1B - EB CD, DE202 Interim - Finish 0 57 02-Oct-19 02-Oct-19 24-Dec-19 24-Dec-19 0%

Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3 59 120 11-Jul-19 03-Oct-19 02-Jan-20 30-Mar-20

CON.SEGSDE206.0000 GA-1.5.2.1.7.1Area 1B - EB ENR, DE206 Start 0 120 11-Jul-19 11-Jul-19 02-Jan-20 02-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 120 19-Jul-19 25-Jul-19 13-Jan-20 17-Jan-20

CON.MNRDE206.2122GA-1.5.2.1.7.1.3Area 1B - EB ENR, DE206 Remove Light Poles 5 120 19-Jul-19 25-Jul-19 13-Jan-20 17-Jan-20 0%

CON.MNRDE206.2121GA-1.5.2.1.7.1.3Area 1B - EB ENR, DE206 Remove Guardrails 5 120 19-Jul-19 25-Jul-19 13-Jan-20 17-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 123 19-Jul-19 22-Jul-19 16-Jan-20 17-Jan-20

CON.MNRDE206.2123GA-1.5.2.1.7.1.3.3Area 1B - EB ENR, DE206 Remove Pavement 2 123 19-Jul-19 22-Jul-19 16-Jan-20 17-Jan-20 0%

EarthworkEarthworkEarthwork 30 132 19-Jul-19 29-Aug-19 15-Jan-20 13-Mar-20

Clear & GrubClear & GrubClear & Grub 3 122 19-Jul-19 23-Jul-19 15-Jan-20 17-Jan-20

CON.MNRDE206.2100GA-1.5.2.1.7.1.1.1Area 1B - EB ENR, DE206 Clearing and Grubbing 3 122 19-Jul-19 23-Jul-19 15-Jan-20 17-Jan-20 0%

ExcavationExcavationExcavation 10 120 26-Jul-19 08-Aug-19 22-Jan-20 04-Feb-20

CON.MTL206.2000GA-1.5.2.1.7.1.1.2Area 1B - EB ENR, DE206 Excavate Cut Areas 10 120 26-Jul-19 08-Aug-19 22-Jan-20 04-Feb-20 0%

EmbankmentEmbankmentEmbankment 15 132 09-Aug-19 29-Aug-19 24-Feb-20 13-Mar-20

CON.MTLDE206.2050GA-1.5.2.1.7.1.1.3Area 1B - EB ENR, DE206 Place Embankment 15 132 09-Aug-19 29-Aug-19 24-Feb-20 13-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 120 18-Sep-19 23-Sep-19 16-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 120 18-Sep-19 23-Sep-19 16-Mar-20 19-Mar-20

CON.MTLDE206.2500GA-1.5.2.1.7.1.4.3Area 1B - EB ENR, DE206 Aggregate Base 4 120 18-Sep-19 23-Sep-19 16-Mar-20 19-Mar-20 0%

PavementPavementPavement 7 120 24-Sep-19 03-Oct-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 120 24-Sep-19 26-Sep-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 120 24-Sep-19 26-Sep-19 20-Mar-20 24-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB ML DE001, Excavate Cut Areas

29-Jun-18, Embankment

Area 1B - EB ML DE001, Place Embankment

11-Jul-18, Subgrade Treatment and Base

11-Jul-18, Cement Treated Base

Area 1B - EB ML DE001, Aggregate Base

13-Nov-18, Pavement

16-Jul-18, Asphalt Pavement

16-Jul-18, HMA Paving

Area 1B - EB ML DE001, Place Asphalt Bond Breaker

13-Nov-18, Concrete Pavement

Area 1B - EB ML DE001, Place Paving

Area 1B - EB ML DE001, Interim - Finish

02-Oct-19, Eastbound CD Lanes DE202 Phase 3

Area 1B - EB CD, DE202 Start

09-Jul-19, Removals & Demo

Area 1B - EB CD, DE202 Remove Light Poles

Area 1B - EB CD, DE202 Remove Guardrails

09-Jul-19, Pavement Removal

Area 1B - EB CD, DE202 Remove Pavement

13-Aug-19, Earthwork

09-Jul-19, Clear & Grub

Area 1B - EB CD, DE202 Clearing and Grubbing

25-Jul-19, Excavation

Area 1B - EB CD, DE202 Excavate Cut Areas

13-Aug-19, Embankment

Area 1B - EB CD, DE202 Place Embankment

20-Sep-19, Subgrade Treatment and Base

20-Sep-19, Cement Treated Base

Area 1B - EB CD, DE202 Aggregate Base

02-Oct-19, Pavement

25-Sep-19, Aspha lt Pavement

25-Sep-19, HMA Paving

Area 1B - EB CD, DE202 Place Asphalt Bond Breaker

02-Oct-19, Concrete Pavement

Area 1B - EB CD, DE202 Place Paving

Area 1B - EB CD, DE202 Interim - Finish

03-Oct-19, Eastbound Entry Ramp DE206 Phase 3

Area 1B - EB ENR, DE206 Start

25-Jul-19, Removals & Demo

Area 1B - EB ENR, DE206 Remove Light Poles

Area 1B - EB ENR, DE206 Remove Guardrails

22-Jul-19, Pavement Removal

Area 1B - EB ENR, DE206 Remove Pavement

29-Aug-19, Earthwork

23-Jul-19, Clear & Grub

Area 1B - EB ENR, DE206 Clearing and Grubbing

08-Aug-19, Excavation

Area 1B - EB ENR, DE206 Excavate Cut Areas

29-Aug-19, Embankment

Area 1B - EB ENR, DE206 Place Embankment

23-Sep-19, Subgrade Treatment and Base

23-Sep-19, Cement Treated Base

Area 1B - EB ENR, DE206 Aggregate Base

03-Oct-19, Pavement

26-Sep-19, Aspha lt Pavement

26-Sep-19, HMA Paving
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CON.MTLDE206.5001GA-1.5.2.1.7.1.5.1.1Area 1B - EB ENR, DE206 Place Asphalt Bond Breaker 3 120 24-Sep-19 26-Sep-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 120 27-Sep-19 03-Oct-19 25-Mar-20 30-Mar-20

CON.MTLDE206.5003GA-1.5.2.1.7.1.5.2Area 1B - EB ENR, DE206 Place Paving 4 120 27-Sep-19 02-Oct-19 25-Mar-20 30-Mar-20 0%

CON.MTLDE206.0030GA-1.5.2.1.7.1.5.2Area 1B - EB ENR, DE206 Interim - Finish 0 120 03-Oct-19 03-Oct-19 30-Mar-20 30-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 237 56 28-Jan-19 08-Jan-20 24-Dec-19 30-Mar-20

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4 0 71 02-Oct-19 02-Oct-19 15-Jan-20 15-Jan-20

CON.SEGSSDE213.0022GA-1.5.2.1.10.4Area 1B - NB CD, DE213 Start 0 71 02-Oct-19 02-Oct-19 15-Jan-20 15-Jan-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4 0 105 10-Oct-19 10-Oct-19 16-Mar-20 16-Mar-20

CON.SEGSDE201.0025 GA-1.5.2.1.10.14Area 1B - SB CD, DE201 Start 0 105 10-Oct-19 10-Oct-19 16-Mar-20 16-Mar-20 0%

Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4 0 49 08-Jan-20 08-Jan-20 19-Mar-20 19-Mar-20

CON.SEGSDE003.0021 GA-1.5.2.1.10.5Area 1B - SB ML DE003, Start 0 49 08-Jan-20 08-Jan-20 19-Mar-20 19-Mar-20 0%

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 64 57 02-Oct-19 07-Jan-20 24-Dec-19 30-Mar-20

CON.SEGSDE202.0005 GA-1.5.2.1.10.9Area 1B - EB CD DE202, Start 0 57 02-Oct-19 02-Oct-19 24-Dec-19 24-Dec-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 57 10-Oct-19 17-Oct-19 06-Jan-20 10-Jan-20

CON.MTLDE202.2116GA-1.5.2.1.10.9.3Area 1B - EB CD DE202, Remove Light Poles 5 57 10-Oct-19 17-Oct-19 06-Jan-20 10-Jan-20 0%

CON.MTLDE202.2115GA-1.5.2.1.10.9.3Area 1B - EB CD DE202, Remove Guardrails 5 57 10-Oct-19 17-Oct-19 06-Jan-20 10-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 60 10-Oct-19 11-O ct-19 09-Jan-20 10-Jan-20

CON.MTLDE202.2117GA-1.5.2.1.10.9.3.3Area 1B - EB CD DE202, Remove Pavement 2 60 10-Oct-19 11-O ct-19 09-Jan-20 10-Jan-20 0%

EarthworkEarthworkEarthwork 29 72 10-Oct-19 21-Nov-19 08-Jan-20 10-Mar-20

Clear & GrubClear & GrubClear & Grub 3 59 10-Oct-19 15-Oct-19 08-Jan-20 10-Jan-20

CON.MTLDE202.2101GA-1.5.2.1.10.9.1.1Area 1B - EB CD DE202, Clearing and Grubbing 3 59 10-Oct-19 15-Oct-19 08-Jan-20 10-Jan-20 0%

ExcavationExcavationExcavation 9 57 18-Oct-19 30-Oct-19 13-Jan-20 27-Jan-20

CON.MTL202.2001GA-1.5.2.1.10.9.1.2Area 1B - EB CD DE202, Excavate Cut Areas 9 57 18-Oct-19 30-Oct-19 13-Jan-20 27-Jan-20 0%

EmbankmentEmbankmentEmbankment 13 72 04-Nov-19 21-Nov-19 21-Feb-20 10-Mar-20

CON.MTLDE202.2051GA-1.5.2.1.10.9.1.3Area 1B - EB CD DE202, Place Embankment 13 72 04-Nov-19 21-Nov-19 21-Feb-20 10-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 57 16-Dec-19 24-Dec-19 11-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 57 16-Dec-19 24-Dec-19 11-Mar-20 19-Mar-20

CON.MTLDE202.2502GA-1.5.2.1.10.9.4.3Area 1B - EB CD DE202, Aggregate Base 7 57 16-Dec-19 24-Dec-19 11-Mar-20 19-Mar-20 0%

PavementPavementPavement 7 57 26-Dec-19 07-Jan-20 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 57 26-Dec-19 30-Dec-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 57 26-Dec-19 30-Dec-19 20-Mar-20 24-Mar-20

CON.MTLDE202.5007GA-1.5.2.1.10.9.5.1.1Area 1B - EB CD DE202, Place Asphalt Bond Breaker 3 57 26-Dec-19 30-Dec-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 57 31-Dec-19 07-Jan-20 25-Mar-20 30-Mar-20

CON.MTLDE202.5009GA-1.5.2.1.10.9.5.2Area 1B - EB CD DE202, Place Paving 4 57 31-Dec-19 06-Jan-20 25-Mar-20 30-Mar-20 0%

CON.MTLDE202.0015GA-1.5.2.1.10.9.5.2Area 1B - EB CD DE202, Interim - Finish 0 57 07-Jan-20 07-Jan-20 30-Mar-20 30-Mar-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 55 238 28-Jan-19 16-Apr-19 08-Jan-20 30-Mar-20

CON.SEGSSDE212.0022GA-1.5.2.1.10.7Area 1B - NB ENR DE212, Start 0 238 28-Jan-19 28-Jan-19 08-Jan-20 08-Jan-20 0%

EarthworkEarthworkEarthwork 18 255 05-Feb-19 01-Mar-19 23-Jan-20 10-Mar-20

Clear & GrubClear & GrubClear & Grub 3 240 05-Feb-19 07-Feb-19 23-Jan-20 27-Jan-20

CON.MNRDE212.2101GA-1.5.2.1.10.7.1.1Area 1B - NB ENR DE212, Clearing and Grubbing 3 240 05-Feb-19 07-Feb-19 23-Jan-20 27-Jan-20 0%

ExcavationExcavationExcavation 8 238 12-Feb-19 22-Feb-19 28-Jan-20 06-Feb-20

CON.MNR212.2001GA-1.5.2.1.10.7.1.2Area 1B - NB ENR DE212, Excavate Cut Areas 8 238 12-Feb-19 22-Feb-19 28-Jan-20 06-Feb-20 0%

EmbankmentEmbankmentEmbankment 5 255 25-Feb-19 01-Mar-19 04-Mar-20 10-Mar-20

CON.MTLDE212.2051GA-1.5.2.1.10.7.1.3Area 1B - NB ENR DE212, Place Embankment 5 255 25-Feb-19 01-Mar-19 04-Mar-20 10-Mar-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 238 05-Feb-19 11-Feb-19 17-Jan-20 27-Jan-20

CON.MNRDE212.2125GA-1.5.2.1.10.7.3Area 1B - NB ENR DE212, Remove Light Poles 5 238 05-Feb-19 11-Feb-19 17-Jan-20 27-Jan-20 0%

CON.MNRDE212.2124GA-1.5.2.1.10.7.3Area 1B - NB ENR DE212, Remove Guardrails 5 238 05-Feb-19 11-Feb-19 17-Jan-20 27-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 241 05-Feb-19 06-Feb-19 24-Jan-20 27-Jan-20

CON.MNRDE212.2126GA-1.5.2.1.10.7.3.3Area 1B - NB ENR DE212, Remove Pavement 2 241 05-Feb-19 06-Feb-19 24-Jan-20 27-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 252 07-Mar-19 15-Mar-19 11-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 252 07-Mar-19 15-Mar-19 11-Mar-20 19-Mar-20

CON.MTLDE212.2504GA-1.5.2.1.10.7.4.3Area 1B - NB ENR DE212, Aggregate Base 7 252 07-Mar-19 15-Mar-19 11-Mar-20 19-Mar-20 0%

PavementPavementPavement 21 238 18-Mar-19 16-Apr-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 252 18-Mar-19 20-Mar-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 252 18-Mar-19 20-Mar-19 20-Mar-20 24-Mar-20

CON.MTLDE212.5003GA-1.5.2.1.10.7.5.1.1Area 1B - NB ENR DE212, Place Asphalt Bond Breaker 3 252 18-Mar-19 20-Mar-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 238 10-Apr-19 16-Apr-19 25-Mar-20 30-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB ENR, DE206 Place Asphalt Bond Breaker

03-Oct-19, Concrete Pavement

Area 1B - EB ENR, DE206 Place Paving

Area 1B - EB ENR, DE206 Interim - Finish

08-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 4

02-Oct-19, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4

Area 1B - NB CD, DE213 Start

10-Oct-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4

Area 1B - SB CD, DE201 Start

08-Jan-20, Southbound Main Lanes DE003 Phase 4

Area 1B - SB ML DE003, Start

07-Jan-20, Eastbound CD Lanes DE202 Phase 4

Area 1B - EB CD DE202, Start

17-Oct-19, Removals & Demo

Area 1B - EB CD DE202, Remove Light Poles

Area 1B - EB CD DE202, Remove Guardrails

11-Oct-19, Pavement Removal

Area 1B - EB CD DE202, Remove Pavement

21-Nov-19, Earthwork

15-Oct-19, Clear & Grub

Area 1B - EB CD DE202, Clearing and Grubbing

30-Oct-19, Excavation

Area 1B - EB CD DE202, Excavate Cut Areas

21-Nov-19, Embankment

Area 1B - EB CD DE202, Place Embankment

24-Dec-19, Subgrade Treatment and Base

24-Dec-19, Cement Treated Base

Area 1B - EB CD DE202, Aggregate Base

07-Jan-20, Pavement

30-Dec-19, Asphalt Pavement

30-Dec-19, HMA Paving

Area 1B - EB CD DE202, Place Asphalt Bond Breaker

07-Jan-20, Concrete Pavement

Area 1B - EB CD DE202, Place Paving

Area 1B - EB CD DE202, Interim - Finish

16-Apr-19, Northbound CD Entry Ramp DE212 Phase 4

Area 1B - NB ENR DE212, Start

01-Mar-19, Earthwork

07-Feb-19, Clear & Grub

Area 1B - NB ENR DE212, Clearing and Grubbing

22-Feb-19, Excavation

Area 1B - NB ENR DE212, Excavate Cut Areas

01-Mar-19, Embankment

Area 1B - NB ENR DE212, Place Embankment

11-Feb-19, Removals & Demo

Area 1B - NB ENR DE212, Remove Light Poles

Area 1B - NB ENR DE212, Remove Guardrails

06-Feb-19, Pavement Removal

Area 1B - NB ENR DE212, Remove Pavement

15-Mar-19, Subgrade Treatment and Base

15-Mar-19, Cement Trea ted Base

Area 1B - NB ENR DE212, Aggregate Base

16-Apr-19, Pavement

20-Mar-19, Asphalt Pavement

20-Mar-19, HMA Paving

Area 1B - NB ENR DE212, Place Aspha lt Bond Breaker

16-Apr-19, Concrete Pavement
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CON.MTLDE212.5005GA-1.5.2.1.10.7.5.2Area 1B - NB ENR DE212, Place Paving 4 238 10-Apr-19 15-Apr-19 25-Mar-20 30-Mar-20 0%

CON.MTLDE212.0041GA-1.5.2.1.10.7.5.2Area 1B - NB ENR DE212, Interim - Finish 0 238 16-Apr-19 16-Apr-19 30-Mar-20 30-Mar-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4 0 71 02-Oct-19 02-Oct-19 15-Jan-20 15-Jan-20

CON.SEGSDE207.0001 GA-1.5.2.1.10.12Area 1B - EB EXR, DE207 Start 0 71 02-Oct-19 02-Oct-19 15-Jan-20 15-Jan-20 0%

Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4 0 123 20-Sep-19 20-Sep-19 20-Mar-20 20-Mar-20

CON.SEGSDE208.0006 GA-1.5.2.1.10.2Area 1B - EB CD, DE208 Start 0 123 20-Sep-19 20-Sep-19 20-Mar-20 20-Mar-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1 486 209 06-Feb-17 17-Jan-19 22-Mar-19 18-Nov-19

CON.SEG1C.0000 GA-1.5.2.1.3Start Segment 1C 0 530 06-Feb-17 06-Feb-17 22-Mar-19 22-Mar-19 0%

Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1 47 238 24-Aug-18 01-Nov-18 08-Aug-19 16-Oct-19

CON.SEGSDE214.0024 GA-1.5.2.1.3.12Area 1C -WB CD, DE214 Start (At Ashford Dunwoody) 0 238 24-Aug-18 24-Aug-18 08-Aug-19 08-Aug-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 238 04-Sep-18 10-Sep-18 19-Aug-19 23-Aug-19

CON.MTLDE214.2132GA-1.5.2.1.3.12.3Area 1C -WB CD, DE214 Remove Guardrails 5 238 04-Sep-18 10-Sep-18 19-Aug-19 23-Aug-19 0%

CON.MTLDE214.2134GA-1.5.2.1.3.12.3Area 1C -WB CD, DE214 Remove Light Poles 5 238 04-Sep-18 10-Sep-18 19-Aug-19 23-Aug-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 241 04-Sep-18 05-Sep-18 22-Aug-19 23-Aug-19

CON.MTLDE214.2136GA-1.5.2.1.3.12.3.3Area 1C -WB CD, DE214 Remove Pavement 2 241 04-Sep-18 05-Sep-18 22-Aug-19 23-Aug-19 0%

EarthworkEarthworkEarthwork 27 238 04-Sep-18 11-O ct-18 21-Aug-19 25-Sep-19

Clear & GrubClear & GrubClear & Grub 3 240 04-Sep-18 06-Sep-18 21-Aug-19 23-Aug-19

CON.MTLDE214.2106GA-1.5.2.1.3.12.1.1Area 1C -WB CD, DE214 Clearing and Grubbing 3 240 04-Sep-18 06-Sep-18 21-Aug-19 23-Aug-19 0%

ExcavationExcavationExcavation 10 238 11-Sep-18 24-Sep-18 26-Aug-19 09-Sep-19

CON.MTL214.2002GA-1.5.2.1.3.12.1.2Area 1C -WB CD, DE214 Excavate Cut Areas 10 238 11-Sep-18 24-Sep-18 26-Aug-19 09-Sep-19 0%

EmbankmentEmbankmentEmbankment 12 238 25-Sep-18 11-O ct-18 10-Sep-19 25-Sep-19

CON.MTLDE214.2057GA-1.5.2.1.3.12.1.3Area 1C -WB CD, DE214 Place Embankment 12 238 25-Sep-18 11-O ct-18 10-Sep-19 25-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 238 12-Oct-18 23-Oct-18 26-Sep-19 07-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 238 12-Oct-18 23-Oct-18 26-Sep-19 07-Oct-19

CON.MTLDE214.2509GA-1.5.2.1.3.12.4.3Area 1C -WB CD, DE214 Aggregate Base 8 238 12-Oct-18 23-Oct-18 26-Sep-19 07-Oct-19 0%

PavementPavementPavement 6 238 24-Oct-18 01-Nov-18 08-Oct-19 16-Oct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 238 24-Oct-18 26-Oct-18 08-Oct-19 10-Oct-19

HMA PavingHMA PavingHMA Paving 3 238 24-Oct-18 26-Oct-18 08-Oct-19 10-Oct-19

CON.MTLDE214.5009GA-1.5.2.1.3.12.5.1.1Area 1C -WB CD, DE214 Place As phalt Bond Breaker 3 238 24-Oct-18 26-Oct-18 08-Oct-19 10-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 238 29-Oct-18 01-Nov-18 11-Oct-19 16-Oct-19

CON.MTLDE214.5011GA-1.5.2.1.3.12.5.2Area 1C -WB CD, DE214 Place Paving 3 238 29-Oct-18 31-Oct-18 11-Oct-19 16-Oct-19 0%

CON.MTLDE214.00700GA-1.5.2.1.3.12.5.2Area 1C -WB CD, DE214, Interim - Finish 0 238 01-Nov-18 01-Nov-18 16-Oct-19 16-Oct-19 0%

Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1 108 173 10-Aug-18 17-Jan-19 22-Apr-19 25-Sep-19

CON.SEGSDE208.0020 GA-1.5.2.1.3.11Area 1C - EB EXR DE208, Start 0 173 10-Aug-18 10-Aug-18 22-Apr-19 22-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 173 27-Aug-18 31-Aug-18 09-May-19 15-May-19

CON.MNRDE208.2128GA-1.5.2.1.3.11.3Area 1C - EB EXR DE208, Remove Light Poles 5 173 27-Aug-18 31-Aug-18 09-May-19 15-May-19 0%

CON.MNRDE208.2127GA-1.5.2.1.3.11.3Area 1C - EB EXR DE208, Remove Guardrails 5 173 27-Aug-18 31-Aug-18 09-May-19 15-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 176 27-Aug-18 28-Aug-18 14-May-19 15-May-19

CON.MNRDE208.2129GA-1.5.2.1.3.11.3.3Area 1C - EB EXR DE208, Remove Pavement 2 176 27-Aug-18 28-Aug-18 14-May-19 15-May-19 0%

EarthworkEarthworkEarthwork 20 237 27-Aug-18 24-Sep-18 13-May-19 06-Sep-19

Clear & GrubClear & GrubClear & Grub 3 175 27-Aug-18 29-Aug-18 13-May-19 15-May-19

CON.MNRDE208.2103GA-1.5.2.1.3.11.1.1Area 1C - EB EXR DE208, Clearing and Grubbing 3 175 27-Aug-18 29-Aug-18 13-May-19 15-May-19 0%

ExcavationExcavationExcavation 12 173 04-Sep-18 19-Sep-18 16-May-19 03-Jun-19

CON.MTL208.2002GA-1.5.2.1.3.11.1.2Area 1C - EB EXR DE208, Excavate Cut Areas 12 173 04-Sep-18 19-Sep-18 16-May-19 03-Jun-19 0%

EmbankmentEmbankmentEmbankment 3 237 20-Sep-18 24-Sep-18 04-Sep-19 06-Sep-19

CON.MTLDE208.2055GA-1.5.2.1.3.11.1.3Area 1C - EB EXR DE208, Place Embankment 3 237 20-Sep-18 24-Sep-18 04-Sep-19 06-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 216 25-Oct-18 01-Nov-18 09-Sep-19 16-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 216 25-Oct-18 01-Nov-18 09-Sep-19 16-Sep-19

CON.MTLDE208.2505GA-1.5.2.1.3.11.4.3Area 1C - EB EXR DE208, Aggregate Base 6 216 25-Oct-18 01-Nov-18 09-Sep-19 16-Sep-19 0%

PavementPavementPavement 50 173 02-Nov-18 17-Jan-19 17-Sep-19 25-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 216 02-Nov-18 06-Nov-18 17-Sep-19 19-Sep-19

HMA PavingHMA PavingHMA Paving 3 216 02-Nov-18 06-Nov-18 17-Sep-19 19-Sep-19

CON.MTLDE208.5006GA-1.5.2.1.3.11.5.1.1Area 1C - EB EXR DE208, Place Aspha lt Bond Breaker 3 216 02-Nov-18 06-Nov-18 17-Sep-19 19-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 47 173 07-Nov-18 17-Jan-19 20-Sep-19 25-Sep-19

CON.MTLDE208.5007GA-1.5.2.1.3.11.5.2Area 1C - EB EXR DE208, Place Paving 4 216 07-Nov-18 13-Nov-18 20-Sep-19 25-Sep-19 0%

CON.MTLDE208.0005GA-1.5.2.1.3.11.5.2Area 1C - EB EXR DE208, Interim - Finish 0 173 17-Jan-19 17-Jan-19 25-Sep-19 25-Sep-19 0%

Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1 45 308 20-Jun-18 23-Aug-18 12-Sep-19 18-Nov-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - NB ENR DE212, Place Paving

Area 1B - NB ENR DE212, Interim - Finish

02-Oct-19, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4

Area 1B - EB EXR, DE207 Start

20-Sep-19, Eastbound CD Lanes  DE208 Phase 4

Area 1B - EB CD, DE208 Start

17-Jan-19, Segment 1C - STA 1020 to 1086  I-285 Phase 1

Start Segment 1C

01-Nov-18, Westbound CD Lanes DE214 Phase 1

Area 1C -WB CD, DE214 Start (At Ashford Dunwoody)

10-Sep-18, Removals & Demo

Area 1C -WB CD, DE214 Remove Guardrails

Area 1C -WB CD, DE214 Remove Light Poles

05-Sep-18, Pavement Removal

Area 1C -WB CD, DE214 Remove Pavement

11-Oct-18, Earthwork

06-Sep-18, Clear & Grub

Area 1C -WB CD, DE214 Clearing and Grubbing

24-Sep-18, Excavation

Area 1C -WB CD, DE214 Excavate Cut Areas

11-Oct-18, Embankment

Area 1C -WB CD, DE214 Place Embankment

23-Oct-18, Subgrade Treatment and Base

23-Oct-18, Cement Trea ted Base

Area 1C -WB CD, DE214 Aggregate Base

01-Nov-18, Pavement

26-Oct-18, As phalt Pavement

26-Oct-18, HMA Paving

Area 1C -WB CD, DE214 Place As phalt Bond Breaker

01-Nov-18, Concrete Pavement

Area 1C -WB CD, DE214 Place Paving

Area 1C -WB CD, DE214, Interim - Finish

17-Jan-19, Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1

Area 1C - EB EXR DE208, Start

31-Aug-18, Removals & Demo

Area 1C - EB EXR DE208, Remove Light Poles

Area 1C - EB EXR DE208, Remove Guardrails

28-Aug-18, Pavement Removal

Area 1C - EB EXR DE208, Remove Pavement

24-Sep-18, Earthwork

29-Aug-18, Clear & Grub

Area 1C - EB EXR DE208, Clearing and Grubbing

19-Sep-18, Excavation

Area 1C - EB EXR DE208, Excavate Cut Areas

24-Sep-18, Embankment

Area 1C - EB EXR DE208, Place Embankment

01-Nov-18, Subgrade Treatment and Base

01-Nov-18, Cement Treated Base

Area 1C - EB EXR DE208, Aggregate Base

17-Jan-19, Pavement

06-Nov-18, Asphalt Pavement

06-Nov-18, HMA Paving

Area 1C - EB EXR DE208, Place Asphalt Bond Breaker

17-Jan-19, Concrete Pavement

Area 1C - EB EXR DE208, Place Paving

Area 1C - EB EXR DE208, Interim - Finish

23-Aug-18, Eastbound CD Lanes DE211 (Eas t of MARTA Br) Phase 1
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CON.SEGSDE211.0024 GA-1.5.2.1.3.9Area 1C - EB CD DE211, Start 0 308 20-Jun-18 20-Jun-18 12-Sep-19 12-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 308 28-Jun-18 05-Jul-18 23-Sep-19 27-Sep-19

CON.MTLDE211.2122GA-1.5.2.1.3.9.3Area 1C - EB CD DE211, Remove Ligh t Po les 5 308 28-Jun-18 05-Jul-18 23-Sep-19 27-Sep-19 0%

CON.MTLDE211.2121GA-1.5.2.1.3.9.3Area 1C - EB CD DE211, Remove Guardra ils 5 308 28-Jun-18 05-Jul-18 23-Sep-19 27-Sep-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 311 28-Jun-18 29-Jun-18 26-Sep-19 27-Sep-19

CON.MTLDE211.2123GA-1.5.2.1.3.9.3.3Area 1C - EB CD DE211, Remove Pavement 2 311 28-Jun-18 29-Jun-18 26-Sep-19 27-Sep-19 0%

EarthworkEarthworkEarthwork 24 308 28-Jun-18 01-Aug-18 25-Sep-19 25-Oct-19

Clear & GrubClear & GrubClear & Grub 3 310 28-Jun-18 02-Jul-18 25-Sep-19 27-Sep-19

CON.MTLDE211.2104GA-1.5.2.1.3.9.1.1Area 1C - EB CD DE211, Clearing and Grubbing 3 310 28-Jun-18 02-Jul-18 25-Sep-19 27-Sep-19 0%

ExcavationExcavationExcavation 7 308 06-Jul-18 16-Jul-18 30-Sep-19 08-Oct-19

CON.MTL211.2002GA-1.5.2.1.3.9.1.2Area 1C - EB CD DE211, Excavate  Cut Areas 7 308 06-Jul-18 16-Jul-18 30-Sep-19 08-Oct-19 0%

EmbankmentEmbankmentEmbankment 12 308 17-Jul-18 01-Aug-18 09-Oct-19 25-Oct-19

CON.MTLDE211.2056GA-1.5.2.1.3.9.1.3Area 1C - EB CD DE211, Plac e Embankment 12 308 17-Jul-18 01-Aug-18 09-Oct-19 25-Oct-19 0%

DrainageDrainageDrainage 10 317 06-Jul-18 19-Jul-18 03-Oct-19 25-Oct-19

CulvertsCulvertsCulverts 3 312 06-Jul-18 10-Jul-18 04-Oct-19 08-Oct-19

CON.CCDE211.1000GA-1.5.2.1.3.9.8.1Area 1C - EB CD DE211, Install  Culvert 3 312 06-Jul-18 10-Jul-18 04-Oct-19 08-Oct-19 0%

Storm SewerStorm SewerStorm Sewer 7 311 06-Jul-18 16-Jul-18 03-Oct-19 11-O ct-19

CON.MMRDE211.1005GA-1.5.2.1.3.9.8.2Area 1C - EB CD DE211, Install  Medium RCP 4 311 06-Jul-18 11-Jul-18 03-Oct-19 08-Oct-19 0%

CON.MMRDE211.1006GA-1.5.2.1.3.9.8.2Area 1C - EB CD DE211, Install  Small RCP 3 311 12-Jul-18 16-Jul-18 09-Oct-19 11-O ct-19 0%

InletsInletsInlets 3 317 17-Jul-18 19-Jul-18 23-Oct-19 25-Oct-19

CON.MMRDE211.2005GA-1.5.2.1.3.9.8.4Area 1C - EB CD DE211, Install  MHs and In lets 3 317 17-Jul-18 19-Jul-18 23-Oct-19 25-Oct-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 308 02-Aug-18 13-Aug-18 28-Oct-19 06-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 308 02-Aug-18 13-Aug-18 28-Oct-19 06-Nov-19

CON.MTLDE211.2507GA-1.5.2.1.3.9.4.3Area 1C - EB CD DE211, Aggregate Base 8 308 02-Aug-18 13-Aug-18 28-Oct-19 06-Nov-19 0%

PavementPavementPavement 7 308 14-Aug-18 23-Aug-18 07-Nov-19 18-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 308 14-Aug-18 16-Aug-18 07-Nov-19 12-Nov-19

HMA PavingHMA PavingHMA Paving 3 308 14-Aug-18 16-Aug-18 07-Nov-19 12-Nov-19

CON.MTLDE211.5007GA-1.5.2.1.3.9.5.1.1Area 1C - EB CD DE211, Plac e Asphalt Bond Breaker 3 308 14-Aug-18 16-Aug-18 07-Nov-19 12-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 308 17-Aug-18 23-Aug-18 13-Nov-19 18-Nov-19

CON.MTLDE211.5006GA-1.5.2.1.3.9.5.2Area 1C - EB CD DE211, Plac e Paving 4 308 17-Aug-18 22-Aug-18 13-Nov-19 18-Nov-19 0%

CON.MTLDE211.0095GA-1.5.2.1.3.9.5.2Area 1C - EB CD DE211, In terim - Finish 0 308 23-Aug-18 23-Aug-18 18-Nov-19 18-Nov-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2 186 221 10-Aug-18 13-May-19 22-Mar-19 31-Mar-20

Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2 107 238 01-Nov-18 10-Apr-19 16-Oct-19 24-Mar-20

CON.SEGSDE214.0025 GA-1.5.2.1.8.13Area 1C -WB CD, DE214 Start (East of Perimeter Center Pwky.) 0 238 01-Nov-18 01-Nov-18 16-Oct-19 16-Oct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 238 09-Nov-18 16-Nov-18 25-Oct-19 31-Oct-19

CON.MTLDE214.2133GA-1.5.2.1.8.13.3Area 1C -WB CD, DE214 Remove Light Poles 5 238 09-Nov-18 16-Nov-18 25-Oct-19 31-Oct-19 0%

CON.MTLDE214.2131GA-1.5.2.1.8.13.3Area 1C -WB CD, DE214 Remove Guardrails 5 238 09-Nov-18 16-Nov-18 25-Oct-19 31-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 241 09-Nov-18 13-Nov-18 30-Oct-19 31-Oct-19

CON.MTLDE214.2135GA-1.5.2.1.8.13.3.3Area 1C -WB CD, DE214 Remove Pavement 2 241 09-Nov-18 13-Nov-18 30-Oct-19 31-Oct-19 0%

EarthworkEarthworkEarthwork 28 296 09-Nov-18 20-Dec-18 29-Oct-19 03-Mar-20

Clear & GrubClear & GrubClear & Grub 3 240 09-Nov-18 14-Nov-18 29-Oct-19 31-Oct-19

CON.MTLDE214.2105GA-1.5.2.1.8.13.1.1Area 1C -WB CD, DE214 Clearing and Grubbing 3 240 09-Nov-18 14-Nov-18 29-Oct-19 31-Oct-19 0%

ExcavationExcavationExcavation 9 238 19-Nov-18 30-Nov-18 01-Nov-19 14-Nov-19

CON.MTL214.2003GA-1.5.2.1.8.13.1.2Area 1C -WB CD, DE214 Rock Excavate Cut Areas 9 238 19-Nov-18 30-Nov-18 01-Nov-19 14-Nov-19 0%

EmbankmentEmbankmentEmbankment 14 296 03-Dec-18 20-Dec-18 12-Feb-20 03-Mar-20

CON.MTLDE214.2056GA-1.5.2.1.8.13.1.3Area 1C -WB CD, DE214 Place Embankment 14 296 03-Dec-18 20-Dec-18 12-Feb-20 03-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 238 20-Mar-19 29-Mar-19 04-Mar-20 13-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 238 20-Mar-19 29-Mar-19 04-Mar-20 13-Mar-20

CON.MTLDE214.2508GA-1.5.2.1.8.13.4.3Area 1C -WB CD, DE214 Aggregate Base 8 238 20-Mar-19 29-Mar-19 04-Mar-20 13-Mar-20 0%

PavementPavementPavement 7 238 01-Apr-19 10-Apr-19 16-Mar-20 24-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 238 01-Apr-19 03-Apr-19 16-Mar-20 18-Mar-20

HMA PavingHMA PavingHMA Paving 3 238 01-Apr-19 03-Apr-19 16-Mar-20 18-Mar-20

CON.MTLDE214.5008GA-1.5.2.1.8.13.5.1.1Area 1C -WB CD, DE214 Place As phalt Bond Breaker 3 238 01-Apr-19 03-Apr-19 16-Mar-20 18-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 238 04-Apr-19 10-Apr-19 19-Mar-20 24-Mar-20

CON.MTLDE214.5010GA-1.5.2.1.8.13.5.2Area 1C -WB CD, DE214 Place Paving 4 238 04-Apr-19 09-Apr-19 19-Mar-20 24-Mar-20 0%

CON.MTLDE214.0075GA-1.5.2.1.8.13.5.2Area 1C -WB CD, DE214 Interim - Finish 0 238 10-Apr-19 10-Apr-19 24-Mar-20 24-Mar-20 0%

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2 105 90 08-Nov-18 15-Apr-19 22-Mar-19 21-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C - EB CD DE211, Start

05-Jul-18, Removals & Demo

Area 1C - EB CD DE211, Remove Light Poles

Area 1C - EB CD DE211, Remove Guardrails

29-Jun-18, Pavement Removal

Area 1C - EB CD DE211, Remove Pavement

01-Aug-18, Earthwork

02-Jul-18, Clear & Grub

Area 1C - EB CD DE211, Clearing  and Grubb ing

16-Jul-18, Excavation

Area 1C - EB CD DE211, Excavate Cut Areas

01-Aug-18, Embankment

Area 1C - EB CD DE211, Place Embankment

19-Jul-18, Drainage

10-Jul-18, Culverts

Area 1C - EB CD DE211, Install Culvert

16-Jul-18, Storm Sewer

Area 1C - EB CD DE211, Install Medium RCP

Area 1C - EB CD DE211, Install Small RCP

19-Jul-18, Inlets

Area 1C - EB CD DE211, Install  MHs and In lets

13-Aug-18, Subgrade Treatment and  Base

13-Aug-18, Cement Treated Bas e

Area 1C - EB CD DE211, Aggregate Base

23-Aug-18, Pavement

16-Aug-18, Aspha lt Pavement

16-Aug-18, HMA Paving

Area 1C - EB CD DE211, Place Asphalt Bond Breaker

23-Aug-18, Concrete Pavement

Area 1C - EB CD DE211, Place Paving

Area 1C - EB CD DE211, Interim - Finish

13-May-19, Segment 1C - STA 1020 to 1086  I-285 Phase 2

10-Apr-19, Westbound CD Lanes DE214 Phase 2

Area 1C -WB CD, DE214 Start (East of Perimeter Center Pwky.)

16-Nov-18, Removals & Demo

Area 1C -WB CD, DE214 Remove Light Poles

Area 1C -WB CD, DE214 Remove Guardrails

13-Nov-18, Pavement Removal

Area 1C -WB CD, DE214 Remove Pavement

20-Dec-18, Earthwork

14-Nov-18, Clear & Grub

Area 1C -WB CD, DE214 Clearing and Grubbing

30-Nov-18, Excavation

Area 1C -WB CD, DE214 Rock Excavate Cut Areas

20-Dec-18, Embankment

Area 1C -WB CD, DE214 Place Embankment

29-Mar-19, Subgrade Treatment and Base

29-Mar-19, Cement Treated Base

Area 1C -WB CD, DE214 Aggregate Base

10-Apr-19, Pavement

03-Apr-19, Asphalt Pavement

03-Apr-19, HMA Paving

Area 1C -WB CD, DE214 Place Asphalt Bond Breaker

10-Apr-19, Concrete Pavement

Area 1C -WB CD, DE214 Place Paving

Area 1C -WB CD, DE214 Interim - Finish

15-Apr-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phas e 2
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.SEGFDE341.0022 GA-1.5.2.1.8.2Area 1C - WB EXR, DE341 Start 0 90 08-Nov-18 08-Nov-18 22-Mar-19 22-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 90 27-Nov-18 03-Dec-18 09-Apr-19 15-Apr-19

CON.MNRDE341.2132GA-1.5.2.1.8.2.3Area 1C - WB EXR, DE341 Remove Light Poles 5 90 27-Nov-18 03-Dec-18 09-Apr-19 15-Apr-19 0%

CON.MNRDE341.2131GA-1.5.2.1.8.2.3Area 1C - WB EXR, DE341 Remove Guardrails 5 90 27-Nov-18 03-Dec-18 09-Apr-19 15-Apr-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 93 27-Nov-18 28-Nov-18 12-Apr-19 15-Apr-19

CON.MNRDE341.2133GA-1.5.2.1.8.2.3.3Area 1C - WB EXR, DE341 Remove Pavement 2 93 27-Nov-18 28-Nov-18 12-Apr-19 15-Apr-19 0%

EarthworkEarthworkEarthwork 36 122 27-Nov-18 17-Jan-19 11-Apr-19 16-Jul-19

Clear & GrubClear & GrubClear & Grub 3 92 27-Nov-18 29-Nov-18 11-Apr-19 15-Apr-19

CON.MNRDE341.2100GA-1.5.2.1.8.2.1.1Area 1C - WB EXR, DE341 Clearing and Grubbing 3 92 27-Nov-18 29-Nov-18 11-Apr-19 15-Apr-19 0%

ExcavationExcavationExcavation 9 90 04-Dec-18 14-Dec-18 16-Apr-19 29-Apr-19

CON.MNR341.2000GA-1.5.2.1.8.2.1.2Area 1C - WB EXR, DE341 Excavate Cut Areas 9 90 04-Dec-18 14-Dec-18 16-Apr-19 29-Apr-19 0%

EmbankmentEmbankmentEmbankment 22 122 17-Dec-18 17-Jan-19 14-Jun-19 16-Jul-19

CON.MTLDE341.2051GA-1.5.2.1.8.2.1.3Area 1C - WB EXR, DE341 Place Embankment 22 122 17-Dec-18 17-Jan-19 14-Jun-19 16-Jul-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 14 113 04-Feb-19 22-Feb-19 17-Jul-19 05-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 14 113 04-Feb-19 22-Feb-19 17-Jul-19 05-Aug-19

CON.MTLDE341.2502GA-1.5.2.1.8.2.4.3Area 1C - WB EXR, DE341 Aggregate  Base 14 113 04-Feb-19 22-Feb-19 17-Jul-19 05-Aug-19 0%

PavementPavementPavement 35 90 25-Feb-19 15-Apr-19 06-Aug-19 21-Aug-19

Asphalt PavementAsphalt PavementAsphalt Pavement 4 113 25-Feb-19 28-Feb-19 06-Aug-19 09-Aug-19

HMA PavingHMA PavingHMA Paving 4 113 25-Feb-19 28-Feb-19 06-Aug-19 09-Aug-19

CON.MTLDE341.5001GA-1.5.2.1.8.2.5.1.1Area 1C - WB EXR, DE341 Place Asphalt Bond Breaker 4 113 25-Feb-19 28-Feb-19 06-Aug-19 09-Aug-19 0%

Concrete PavementConcrete PavementConcrete Pavement 31 90 01-Mar-19 15-Apr-19 12-Aug-19 21-Aug-19

CON.MTLDE341.5003GA-1.5.2.1.8.2.5.2Area 1C - WB EXR, DE341 Place Paving 8 113 01-Mar-19 12-Mar-19 12-Aug-19 21-Aug-19 0%

CON.MTLDE341.0005GA-1.5.2.1.8.2.5.2Area 1C - WB EXR, DE341 Interim - Finish 0 90 15-Apr-19 15-Apr-19 21-Aug-19 21-Aug-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2 99 256 13-Aug-18 07-Jan-19 21-Aug-19 15-Jan-20

CON.SEGSDE331.0024 GA-1.5.2.1.8.7Area 1C - WB EXR, DE331 Start (East of Perimeter Center Pwky.) 0 256 13-Aug-18 13-Aug-18 21-Aug-19 21-Aug-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 256 21-Aug-18 27-Aug-18 30-Aug-19 06-Sep-19

CON.MNRDE331.2132GA-1.5.2.1.8.7.3Area 1C - WB EXR, DE331 Remove Light Poles 5 256 21-Aug-18 27-Aug-18 30-Aug-19 06-Sep-19 0%

CON.MNRDE331.2131GA-1.5.2.1.8.7.3Area 1C - WB EXR, DE331 Remove Guardrails 5 256 21-Aug-18 27-Aug-18 30-Aug-19 06-Sep-19 0%

EarthworkEarthworkEarthwork 25 312 21-Aug-18 25-Sep-18 04-Sep-19 27-Dec-19

Clear & GrubClear & GrubClear & Grub 3 258 21-Aug-18 23-Aug-18 04-Sep-19 06-Sep-19

CON.MNRDE331.2103GA-1.5.2.1.8.7.1.1Area 1C - WB EXR, DE331 Clearing and Grubbing 3 258 21-Aug-18 23-Aug-18 04-Sep-19 06-Sep-19 0%

ExcavationExcavationExcavation 8 256 28-Aug-18 07-Sep-18 09-Sep-19 18-Sep-19

CON.MNR331.2003GA-1.5.2.1.8.7.1.2Area 1C - WB EXR, DE331 Rock Excavate Cut Areas 8 256 28-Aug-18 07-Sep-18 09-Sep-19 18-Sep-19 0%

EmbankmentEmbankmentEmbankment 12 312 10-Sep-18 25-Sep-18 11-Dec-19 27-Dec-19

CON.MTLDE331.2053GA-1.5.2.1.8.7.1.3Area 1C - WB EXR, DE331 Place Embankment 12 312 10-Sep-18 25-Sep-18 11-Dec-19 27-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 259 13-Dec-18 20-Dec-18 30-Dec-19 07-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 259 13-Dec-18 20-Dec-18 30-Dec-19 07-Jan-20

CON.MTLDE331.2505GA-1.5.2.1.8.7.4.3Area 1C - WB EXR, DE331 Aggregate  Base 6 259 13-Dec-18 20-Dec-18 30-Dec-19 07-Jan-20 0%

PavementPavementPavement 9 256 21-Dec-18 07-Jan-19 08-Jan-20 15-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 259 21-Dec-18 26-Dec-18 08-Jan-20 10-Jan-20

HMA PavingHMA PavingHMA Paving 3 259 21-Dec-18 26-Dec-18 08-Jan-20 10-Jan-20

CON.MTLDE331.5008GA-1.5.2.1.8.7.5.1.1Area 1C - WB EXR, DE331 Place Asphalt Bond Breaker 3 259 21-Dec-18 26-Dec-18 08-Jan-20 10-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 6 256 27-Dec-18 07-Jan-19 13-Jan-20 15-Jan-20

CON.MTLDE331.5009GA-1.5.2.1.8.7.5.2Area 1C - WB EXR, DE331 Place Paving 3 259 27-Dec-18 31-Dec-18 13-Jan-20 15-Jan-20 0%

CON.MTLDE331.0060GA-1.5.2.1.8.7.5.2Area 1C - WB EXR, DE331 Interim - Finish 0 256 07-Jan-19 07-Jan-19 15-Jan-20 15-Jan-20 0%

Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2 43 363 13-Aug-18 15-Oct-18 29-Jan-20 31-Mar-20

CON.SEGSDE345.0020 GA-1.5.2.1.8.10Area 1C - WB ENR DE345, Start 0 363 13-Aug-18 13-Aug-18 29-Jan-20 29-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 363 21-Aug-18 27-Aug-18 07-Feb-20 13-Feb-20

CON.MNRDE345.2132GA-1.5.2.1.8.10.3Area 1C - WB ENR DE345, Remove Light Poles 5 363 21-Aug-18 27-Aug-18 07-Feb-20 13-Feb-20 0%

CON.MNRDE345.2131GA-1.5.2.1.8.10.3Area 1C - WB ENR DE345, Remove Guardrails 5 363 21-Aug-18 27-Aug-18 07-Feb-20 13-Feb-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 366 21-Aug-18 22-Aug-18 12-Feb-20 13-Feb-20

CON.MNRDE345.2133GA-1.5.2.1.8.10.3.3Area 1C - WB ENR DE345, Remove Pavement 2 366 21-Aug-18 22-Aug-18 12-Feb-20 13-Feb-20 0%

EarthworkEarthworkEarthwork 27 363 21-Aug-18 27-Sep-18 11-Feb-20 17-Mar-20

Clear & GrubClear & GrubClear & Grub 3 365 21-Aug-18 23-Aug-18 11-Feb-20 13-Feb-20

CON.MNRDE345.2100GA-1.5.2.1.8.10.1.1Area 1C - WB ENR DE345, Clearing and Grubbing 3 365 21-Aug-18 23-Aug-18 11-Feb-20 13-Feb-20 0%

ExcavationExcavationExcavation 10 363 28-Aug-18 11-Sep-18 14-Feb-20 28-Feb-20

CON.MTL345.2000GA-1.5.2.1.8.10.1.2Area 1C - WB ENR DE345, Excavate Cut Areas 10 363 28-Aug-18 11-Sep-18 14-Feb-20 28-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C - WB EXR, DE341 Start

03-Dec-18, Removals & Demo

Area 1C - WB EXR, DE341 Remove Light Poles

Area 1C - WB EXR, DE341 Remove Guardrails

28-Nov-18, Pavement Removal

Area 1C - WB EXR, DE341 Remove Pavement

17-Jan-19, Earthwork

29-Nov-18, Clear & Grub

Area 1C - WB EXR, DE341 Clearing and Grubbing

14-Dec-18, Excavation

Area 1C - WB EXR, DE341 Excavate Cut Areas

17-Jan-19, Embankment

Area 1C - WB EXR, DE341 Place Embankment

22-Feb-19, Subgrade Treatment and Base

22-Feb-19, Cement Treated Base

Area 1C - WB EXR, DE341 Aggregate Base

15-Apr-19, Pavement

28-Feb-19, Aspha lt Pavement

28-Feb-19, HMA Paving

Area 1C - WB EXR, DE341 Place Asphalt Bond Breaker

15-Apr-19, Concrete Pavement

Area 1C - WB EXR, DE341 Place Paving

Area 1C - WB EXR, DE341 Interim - Finish

07-Jan-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2

Area 1C - WB EXR, DE331 Start (East of Perimeter Center Pwky.)

27-Aug-18, Removals & Demo

Area 1C - WB EXR, DE331 Remove Light Poles

Area 1C - WB EXR, DE331 Remove Guardrails

25-Sep-18, Earthwork

23-Aug-18, Clear & Grub

Area 1C - WB EXR, DE331 Clearing and Grubbing

07-Sep-18, Excavation

Area 1C - WB EXR, DE331 Rock Excavate Cut Areas

25-Sep-18, Embankment

Area 1C - WB EXR, DE331 Place Embankment

20-Dec-18, Subgrade Treatment and Base

20-Dec-18, Cement Treated Base

Area 1C - WB EXR, DE331 Aggregate Base

07-Jan-19, Pavement

26-Dec-18, Asphalt Pavement

26-Dec-18, HMA Paving

Area 1C - WB EXR, DE331 Place Asphalt Bond Breaker

07-Jan-19, Concrete Pavement

Area 1C - WB EXR, DE331 Place Paving

Area 1C - WB EXR, DE331 Interim - Finish

15-Oct-18, Westbound Entry Ramp DE345 (from Ashford Dunwoody) Phase 2

Area 1C - WB ENR DE345, Start

27-Aug-18, Removals & Demo

Area 1C - WB ENR DE345, Remove Light Poles

Area 1C - WB ENR DE345, Remove Guardrails

22-Aug-18, Pavement Removal

Area 1C - WB ENR DE345, Remove Pavement

27-Sep-18, Earthwork

23-Aug-18, Clear & Grub

Area 1C - WB ENR DE345, Clearing and Grubbing

11-Sep-18, Excavation

Area 1C - WB ENR DE345, Excavate Cut Areas
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EmbankmentEmbankmentEmbankment 12 363 12-Sep-18 27-Sep-18 02-Mar-20 17-Mar-20

CON.MTLDE345.2050GA-1.5.2.1.8.10.1.3Area 1C - WB ENR DE345, Place Embankment 12 363 12-Sep-18 27-Sep-18 02-Mar-20 17-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 363 28-Sep-18 03-Oct-18 18-Mar-20 23-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 363 28-Sep-18 03-Oct-18 18-Mar-20 23-Mar-20

CON.MTLDE345.2500GA-1.5.2.1.8.10.4.3Area 1C - WB ENR DE345, Aggregate  Base 4 363 28-Sep-18 03-Oct-18 18-Mar-20 23-Mar-20 0%

PavementPavementPavement 6 363 04-Oct-18 15-Oct-18 24-Mar-20 31-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 363 04-Oct-18 09-Oct-18 24-Mar-20 26-Mar-20

HMA PavingHMA PavingHMA Paving 3 363 04-Oct-18 09-Oct-18 24-Mar-20 26-Mar-20

CON.MTLDE345.5002GA-1.5.2.1.8.10.5.1.1Area 1C - WB ENR DE345, Place Asphalt Bond Breaker 3 363 04-Oct-18 09-Oct-18 24-Mar-20 26-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 363 10-Oct-18 15-Oct-18 27-Mar-20 31-Mar-20

CON.MTLDE345.5003GA-1.5.2.1.8.10.5.2Area 1C - WB ENR DE345, Place Paving 3 363 10-Oct-18 12-Oct-18 27-Mar-20 31-Mar-20 0%

CON.MTLDE345.0080GA-1.5.2.1.8.10.5.2Area 1C - WB ENR DE345, Interim - Finish 0 363 15-Oct-18 15-Oct-18 31-Mar-20 31-Mar-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2 185 221 13-Aug-18 13-May-19 02-Jul-19 31-Mar-20

CON.SEGSDE344.0021 GA-1.5.2.1.8.11Area 1C - WB ENR DE344, Start 0 221 13-Aug-18 13-Aug-18 02-Jul-19 02-Jul-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 255 21-Aug-18 27-Aug-18 29-Aug-19 05-Sep-19

CON.MNRDE344.2132GA-1.5.2.1.8.11.3Area 1C - WB ENR DE344, Remove Light Poles 5 255 21-Aug-18 27-Aug-18 29-Aug-19 05-Sep-19 0%

CON.MNRDE344.2131GA-1.5.2.1.8.11.3Area 1C - WB ENR DE344, Remove Guardrails 5 255 21-Aug-18 27-Aug-18 29-Aug-19 05-Sep-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 258 21-Aug-18 22-Aug-18 04-Sep-19 05-Sep-19

CON.MNRDE344.2133GA-1.5.2.1.8.11.3.3Area 1C - WB ENR DE344, Remove Pavement 2 258 21-Aug-18 22-Aug-18 04-Sep-19 05-Sep-19 0%

EarthworkEarthworkEarthwork 26 363 21-Aug-18 26-Sep-18 03-Sep-19 16-Mar-20

Clear & GrubClear & GrubClear & Grub 3 257 21-Aug-18 23-Aug-18 03-Sep-19 05-Sep-19

CON.MNRDE344.2100GA-1.5.2.1.8.11.1.1Area 1C - WB ENR DE344, Clearing and Grubbing 3 257 21-Aug-18 23-Aug-18 03-Sep-19 05-Sep-19 0%

ExcavationExcavationExcavation 9 255 28-Aug-18 10-Sep-18 06-Sep-19 18-Sep-19

CON.MTL344.2000GA-1.5.2.1.8.11.1.2Area 1C - WB ENR DE344, Excavate Cut Areas 9 255 28-Aug-18 10-Sep-18 06-Sep-19 18-Sep-19 0%

EmbankmentEmbankmentEmbankment 12 363 11-Sep-18 26-Sep-18 28-Feb-20 16-Mar-20

CON.MTLDE344.2057GA-1.5.2.1.8.11.1.3Area 1C - WB ENR DE344, Place Embankment 12 363 11-Sep-18 26-Sep-18 28-Feb-20 16-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 343 26-Oct-18 01-Nov-18 17-Mar-20 23-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 343 26-Oct-18 01-Nov-18 17-Mar-20 23-Mar-20

CON.MTLDE344.2500GA-1.5.2.1.8.11.4.3Area 1C - WB ENR DE344, Aggregate  Base 5 343 26-Oct-18 01-Nov-18 17-Mar-20 23-Mar-20 0%

PavementPavementPavement 128 221 02-Nov-18 13-May-19 24-Mar-20 31-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 343 02-Nov-18 06-Nov-18 24-Mar-20 26-Mar-20

HMA PavingHMA PavingHMA Paving 3 343 02-Nov-18 06-Nov-18 24-Mar-20 26-Mar-20

CON.MTLDE344.5002GA-1.5.2.1.8.11.5.1.1Area 1C - WB ENR DE344, Place Asphalt Bond Breaker 3 343 02-Nov-18 06-Nov-18 24-Mar-20 26-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 125 221 07-Nov-18 13-May-19 27-Mar-20 31-Mar-20

CON.MTLDE344.5003GA-1.5.2.1.8.11.5.2Area 1C - WB ENR DE344, Place Paving 3 343 07-Nov-18 09-Nov-18 27-Mar-20 31-Mar-20 0%

CON.MTLDE344.0085GA-1.5.2.1.8.11.5.2Area 1C - WB ENR DE344, Interim - Finish 0 221 13-May-19 13-May-19 31-Mar-20 31-Mar-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2 108 163 10-Aug-18 17-Jan-19 08-Apr-19 11-Sep-19

CON.SEGSDE342.0020 GA-1.5.2.1.8.8Area 1C - EB ENR, DE342 Start 0 163 10-Aug-18 10-Aug-18 08-Apr-19 08-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 163 27-Aug-18 31-Aug-18 24-Apr-19 01-May-19

CON.MNRDE342.2125GA-1.5.2.1.8.8.3Area 1C - EB ENR, DE342 Remove Light Poles 5 163 27-Aug-18 31-Aug-18 24-Apr-19 01-May-19 0%

CON.MNRDE342.2124GA-1.5.2.1.8.8.3Area 1C - EB ENR, DE342 Remove Guardrails 5 163 27-Aug-18 31-Aug-18 24-Apr-19 01-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 166 27-Aug-18 28-Aug-18 30-Apr-19 01-May-19

CON.MNRDE342.2126GA-1.5.2.1.8.8.3.3Area 1C - EB ENR, DE342 Remove Pavement 2 166 27-Aug-18 28-Aug-18 30-Apr-19 01-May-19 0%

EarthworkEarthworkEarthwork 30 214 27-Aug-18 09-Oct-18 29-Apr-19 19-Aug-19

Clear & GrubClear & GrubClear & Grub 3 165 27-Aug-18 29-Aug-18 29-Apr-19 01-May-19

CON.MNRDE342.2100GA-1.5.2.1.8.8.1.1Area 1C - EB ENR, DE342 Clearing and Grubbing 3 165 27-Aug-18 29-Aug-18 29-Apr-19 01-May-19 0%

ExcavationExcavationExcavation 12 163 04-Sep-18 19-Sep-18 02-May-19 17-May-19

CON.MNR342.2000GA-1.5.2.1.8.8.1.2Area 1C - EB ENR, DE342 Excavate Cut Areas 12 163 04-Sep-18 19-Sep-18 02-May-19 17-May-19 0%

EmbankmentEmbankmentEmbankment 13 214 20-Sep-18 09-Oct-18 01-Aug-19 19-Aug-19

CON.MTLDE342.2050GA-1.5.2.1.8.8.1.3Area 1C - EB ENR, DE342 Place Embankment 13 214 20-Sep-18 09-Oct-18 01-Aug-19 19-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 197 02-Nov-18 14-Nov-18 20-Aug-19 29-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 197 02-Nov-18 14-Nov-18 20-Aug-19 29-Aug-19

CON.MTLDE342.2500GA-1.5.2.1.8.8.4.3Area 1C - EB ENR, DE342 Aggregate Base 8 197 02-Nov-18 14-Nov-18 20-Aug-19 29-Aug-19 0%

PavementPavementPavement 42 163 15-Nov-18 17-Jan-19 30-Aug-19 11-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 197 15-Nov-18 19-Nov-18 30-Aug-19 04-Sep-19

HMA PavingHMA PavingHMA Paving 3 197 15-Nov-18 19-Nov-18 30-Aug-19 04-Sep-19

CON.MTLDE342.5001GA-1.5.2.1.8.8.5.1.1Area 1C - EB ENR, DE342 Place Aspha lt Bond Breaker 3 197 15-Nov-18 19-Nov-18 30-Aug-19 04-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

27-Sep-18, Embankment

Area 1C - WB ENR DE345, Place Embankment

03-Oct-18, Subgrade Treatment and Base

03-Oct-18, Cement Treated Base

Area 1C - WB ENR DE345, Aggregate Base

15-Oct-18, Pavement

09-Oct-18, Asphalt Pavement

09-Oct-18, HMA Paving

Area 1C - WB ENR DE345, Place Asphalt Bond Breaker

15-Oct-18, Concrete Pavement

Area 1C - WB ENR DE345, Place Paving

Area 1C - WB ENR DE345, Interim - Finish

13-May-19, Westbound Entry Ramp DE344 (from Ashford Dunwoody) Phas e 2

Area 1C - WB ENR DE344, Start

27-Aug-18, Removals & Demo

Area 1C - WB ENR DE344, Remove Light Poles

Area 1C - WB ENR DE344, Remove Guardrails

22-Aug-18, Pavement Removal

Area 1C - WB ENR DE344, Remove Pavement

26-Sep-18, Earthwork

23-Aug-18, Clear & Grub

Area 1C - WB ENR DE344, Clearing and Grubbing

10-Sep-18, Excavation

Area 1C - WB ENR DE344, Excavate Cut Areas

26-Sep-18, Embankment

Area 1C - WB ENR DE344, Place Embankment

01-Nov-18, Subgrade Treatment and Base

01-Nov-18, Cement Treated Base

Area 1C - WB ENR DE344, Aggregate Base

13-May-19, Pavement

06-Nov-18, Asphalt Pavement

06-Nov-18, HMA Paving

Area 1C - WB ENR DE344, Place Asphalt Bond Breaker

13-May-19, Concrete Pavement

Area 1C - WB ENR DE344, Place Paving

Area 1C - WB ENR DE344, Interim - Finish

17-Jan-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2

Area 1C - EB ENR, DE342 Start

31-Aug-18, Removals & Demo

Area 1C - EB ENR, DE342 Remove Light Poles

Area 1C - EB ENR, DE342 Remove Guardrails

28-Aug-18, Pavement Removal

Area 1C - EB ENR, DE342 Remove Pavement

09-Oct-18, Earthwork

29-Aug-18, Clear & Grub

Area 1C - EB ENR, DE342 Clearing and Grubbing

19-Sep-18, Excavation

Area 1C - EB ENR, DE342 Excavate Cut Areas

09-Oct-18, Embankment

Area 1C - EB ENR, DE342 Place Embankment

14-Nov-18, Subgrade Treatment and Base

14-Nov-18, Cement Treated Base

Area 1C - EB ENR, DE342 Aggregate Base

17-Jan-19, Pavement

19-Nov-18, As phalt Pavement

19-Nov-18, HMA Paving

Area 1C - EB ENR, DE342 Place Aspha lt Bond Breaker
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Concrete PavementConcrete PavementConcrete Pavement 39 163 20-Nov-18 17-Jan-19 05-Sep-19 11-Sep-19

CON.MTLDE342.5003GA-1.5.2.1.8.8.5.2Area 1C - EB ENR, DE342 Place Paving 5 197 20-Nov-18 27-Nov-18 05-Sep-19 11-Sep-19 0%

CON.MTLDE342.0090GA-1.5.2.1.8.8.5.2Area 1C - EB ENR, DE342 Interim - Finish 0 163 17-Jan-19 17-Jan-19 11-Sep-19 11-Sep-19 0%

Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2 47 308 23-Aug-18 31-Oct-18 18-Nov-19 29-Jan-20

CON.SEGSDE211.0022 GA-1.5.2.1.8.6Area 1C - EB EXR DE211, Start 0 308 23-Aug-18 23-Aug-18 18-Nov-19 18-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 308 31-Aug-18 07-Sep-18 27-Nov-19 04-Dec-19

CON.MTLDE211.2125GA-1.5.2.1.8.6.3Area 1C - EB EXR DE211, Remove Light Poles 5 308 31-Aug-18 07-Sep-18 27-Nov-19 04-Dec-19 0%

CON.MTLDE211.2124GA-1.5.2.1.8.6.3Area 1C - EB EXR DE211, Remove Guardrai ls 5 308 31-Aug-18 07-Sep-18 27-Nov-19 04-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 311 31-Aug-18 04-Sep-18 03-Dec-19 04-Dec-19

CON.MTLDE211.2126GA-1.5.2.1.8.6.3.3Area 1C - EB EXR DE211, Remove Pavement 2 311 31-Aug-18 04-Sep-18 03-Dec-19 04-Dec-19 0%

EarthworkEarthworkEarthwork 26 308 31-Aug-18 09-Oct-18 02-Dec-19 06-Jan-20

Clear & GrubClear & GrubClear & Grub 3 310 31-Aug-18 05-Sep-18 02-Dec-19 04-Dec-19

CON.MNRDE211.2105GA-1.5.2.1.8.6.1.1Area 1C - EB EXR DE211, Clearing and G rubbing 3 310 31-Aug-18 05-Sep-18 02-Dec-19 04-Dec-19 0%

ExcavationExcavationExcavation 9 308 10-Sep-18 20-Sep-18 05-Dec-19 17-Dec-19

CON.MTL211.2004GA-1.5.2.1.8.6.1.2Area C - EB EXR DE211, Rock Excavate Cut Areas 9 308 10-Sep-18 20-Sep-18 05-Dec-19 17-Dec-19 0%

EmbankmentEmbankmentEmbankment 12 308 21-Sep-18 09-Oct-18 18-Dec-19 06-Jan-20

CON.MTLDE211.2055GA-1.5.2.1.8.6.1.3Area 1C - EB EXR DE211, Place Embankment 12 308 21-Sep-18 09-Oct-18 18-Dec-19 06-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 308 10-Oct-18 19-Oct-18 07-Jan-20 16-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 308 10-Oct-18 19-Oct-18 07-Jan-20 16-Jan-20

CON.MTLDE211.2508GA-1.5.2.1.8.6.4.3Area 1C - EB EXR DE211, Aggregate Base 8 308 10-Oct-18 19-Oct-18 07-Jan-20 16-Jan-20 0%

PavementPavementPavement 7 308 22-Oct-18 31-Oct-18 17-Jan-20 29-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 308 22-Oct-18 24-Oct-18 17-Jan-20 23-Jan-20

HMA PavingHMA PavingHMA Paving 3 308 22-Oct-18 24-Oct-18 17-Jan-20 23-Jan-20

CON.MTLDE211.5011GA-1.5.2.1.8.6.5.1.1Area C - EB EXR DE211, Plac e Asphalt Bond Breaker 3 308 22-Oct-18 24-Oct-18 17-Jan-20 23-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 308 25-Oct-18 31-Oct-18 24-Jan-20 29-Jan-20

CON.MTLDE211.5014GA-1.5.2.1.8.6.5.2Area C - EB EXR DE211, Plac e Paving 4 308 25-Oct-18 30-Oct-18 24-Jan-20 29-Jan-20 0%

CON.MTLDE211.0001GA-1.5.2.1.8.6.5.2Area C - EB EXR DE211, In terim - Finish 0 308 31-Oct-18 31-Oct-18 29-Jan-20 29-Jan-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2 65 173 17-Jan-19 23-Apr-19 25-Sep-19 31-Dec-19

CON.SEGSDE208.0021 GA-1.5.2.1.8.16Area 1C - EB EXR, DE208 Start 0 173 17-Jan-19 17-Jan-19 25-Sep-19 25-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 173 29-Jan-19 04-Feb-19 04-Oct-19 10-Oct-19

CON.MNRDE208.2131GA-1.5.2.1.8.16.3Area 1C - EB EXR, DE208  Remove Light Poles 5 173 29-Jan-19 04-Feb-19 04-Oct-19 10-Oct-19 0%

CON.MNRDE208.2130GA-1.5.2.1.8.16.3Area 1C - EB EXR, DE208  Remove Guardrails 5 173 29-Jan-19 04-Feb-19 04-Oct-19 10-Oct-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 176 29-Jan-19 30-Jan-19 09-Oct-19 10-Oct-19

CON.MNRDE208.2132GA-1.5.2.1.8.16.3.3Area 1C - EB EXR, DE208  Remove Pavement 2 176 29-Jan-19 30-Jan-19 09-Oct-19 10-Oct-19 0%

EarthworkEarthworkEarthwork 26 193 29-Jan-19 06-Mar-19 08-Oct-19 11-Dec-19

Clear & GrubClear & GrubClear & Grub 3 175 29-Jan-19 31-Jan-19 08-Oct-19 10-Oct-19

CON.MNRDE208.2105GA-1.5.2.1.8.16.1.1Area 1C - EB EXR, DE208  Clearing and Grubbing 3 175 29-Jan-19 31-Jan-19 08-Oct-19 10-Oct-19 0%

ExcavationExcavationExcavation 9 173 05-Feb-19 15-Feb-19 11-Oct-19 24-Oct-19

CON.MTL208.2003GA-1.5.2.1.8.16.1.2Area 1C - EB EXR, DE208  Rock Excavate Cut Areas 9 173 05-Feb-19 15-Feb-19 11-Oct-19 24-Oct-19 0%

EmbankmentEmbankmentEmbankment 12 193 19-Feb-19 06-Mar-19 25-Nov-19 11-Dec-19

CON.MTLDE208.2056GA-1.5.2.1.8.16.1.3Area 1C - EB EXR, DE208  Place Embankment 12 193 19-Feb-19 06-Mar-19 25-Nov-19 11-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 173 04-Apr-19 11-Apr-19 12-Dec-19 19-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 173 04-Apr-19 11-Apr-19 12-Dec-19 19-Dec-19

CON.MTLDE208.2506GA-1.5.2.1.8.16.4.3Area 1C - EB EXR, DE208  Aggregate Base 6 173 04-Apr-19 11-Apr-19 12-Dec-19 19-Dec-19 0%

PavementPavementPavement 7 173 12-Apr-19 23-Apr-19 20-Dec-19 31-Dec-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 173 12-Apr-19 16-Apr-19 20-Dec-19 24-Dec-19

HMA PavingHMA PavingHMA Paving 3 173 12-Apr-19 16-Apr-19 20-Dec-19 24-Dec-19

CON.MTLDE208.5009GA-1.5.2.1.8.16.5.1.1Area 1C - EB EXR, DE208  Place Asphalt Bond Breaker 3 173 12-Apr-19 16-Apr-19 20-Dec-19 24-Dec-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 173 17-Apr-19 23-Apr-19 26-Dec-19 31-Dec-19

CON.MTLDE208.5011GA-1.5.2.1.8.16.5.2Area 1C - EB EXR, DE208  Place Paving 4 173 17-Apr-19 22-Apr-19 26-Dec-19 31-Dec-19 0%

CON.MTLDE208.0000GA-1.5.2.1.8.16.5.2Area 1C - EB EXR, DE208  Interim - Finish 0 173 23-Apr-19 23-Apr-19 31-Dec-19 31-Dec-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 149 214 15-Oct-18 21-May-19 21-Aug-19 31-Mar-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 0 90 15-Apr-19 15-Apr-19 21-Aug-19 21-Aug-19

CON.SEGFDE341.0023 GA-1.5.2.1.9.3Area 1C - WB EXR, DE341 Start 0 90 15-Apr-19 15-Apr-19 21-Aug-19 21-Aug-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3 0 256 07-Jan-19 07-Jan-19 15-Jan-20 15-Jan-20

CON.SEGSDE331.0023 GA-1.5.2.1.9.9Area 1C - WB EXR DE331, Start (East of Perimeter Center Pwky.) 0 256 07-Jan-19 07-Jan-19 15-Jan-20 15-Jan-20 0%

Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3 0 238 10-Apr-19 10-Apr-19 24-Mar-20 24-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Jan-19, Concrete Pavement

Area 1C - EB ENR, DE342 Place Paving

Area 1C - EB ENR, DE342 Interim - Finish

31-Oct-18, Eastbound Exit Ramp DE211 (from PC Pwky to east of MARTA Br) Phase 2

Area 1C - EB EXR DE211, Start

07-Sep-18, Removals & Demo

Area 1C - EB EXR DE211, Remove L ight Poles

Area 1C - EB EXR DE211, Remove G uardrails

04-Sep-18, Pavement Removal

Area 1C - EB EXR DE211, Remove Pavement

09-Oct-18, Earthwork

05-Sep-18, Clear & Grub

Area 1C - EB EXR DE211, Clearing and G rubbing

20-Sep-18, Excavation

Area C - EB EXR DE211, Rock Excavate Cut Areas

09-Oct-18, Embankment

Area 1C - EB EXR DE211, Place Embankment

19-Oct-18, Subgrade Treatment and Base

19-Oct-18, Cement Treated Base

Area 1C - EB EXR DE211, Aggregate Base

31-Oct-18, Pavement

24-Oct-18, As phalt Pavement

24-Oct-18, HMA Paving

Area C - EB EXR DE211, Plac e Asphalt Bond Breaker

31-Oct-18, Concrete Pavement

Area C - EB EXR DE211, Place Paving

Area C - EB EXR DE211, Interim - Finish

23-Apr-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2

Area 1C - EB EXR, DE208 Start

04-Feb-19, Removals & Demo

Area 1C - EB EXR, DE208  Remove Light Poles

Area 1C - EB EXR, DE208  Remove Guardrails

30-Jan-19, Pavement Removal

Area 1C - EB EXR, DE208  Remove Pavement

06-Mar-19, Earthwork

31-Jan-19, Clear & Grub

Area 1C - EB EXR, DE208  Clearing and Grubbing

15-Feb-19, Excavation

Area 1C - EB EXR, DE208  Rock Excavate Cut Areas

06-Mar-19, Embankment

Area 1C - EB EXR, DE208  Place Embankment

11-Apr-19, Subgrade Treatment and Base

11-Apr-19, Cement Treated Base

Area 1C - EB EXR, DE208  Aggregate Base

23-Apr-19, Pavement

16-Apr-19, Asphalt Pavement

16-Apr-19, HMA Paving

Area 1C - EB EXR, DE208  Place Aspha lt Bond Breaker

23-Apr-19, Concrete Pavement

Area 1C - EB EXR, DE208  Place Paving

Area 1C - EB EXR, DE208  Interim - Finish

21-May-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

15-Apr-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phas e 3

Area 1C - WB EXR, DE341 Start

07-Jan-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3

Area 1C - WB EXR DE331, Start (East of Perimeter Center Pwky.)

10-Apr-19, Westbound CD Lanes DE214 Phase 3

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 120 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.SEGSDE214.0023 GA-1.5.2.1.9.1Area 1C -WB CD DE214, Start 0 238 10-Apr-19 10-Apr-19 24-Mar-20 24-Mar-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3 0 221 13-May-19 13-May-19 31-Mar-20 31-Mar-20

CON.SEGSDE344.0022 GA-1.5.2.1.9.4Area 1C - WB ENR DE344, Start 0 221 13-May-19 13-May-19 31-Mar-20 31-Mar-20 0%

Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3 0 363 15-Oct-18 15-Oct-18 31-Mar-20 31-Mar-20

CON.SEGSDE345.0021 GA-1.5.2.1.9.11Area 1C - WB ENR DE345, Start 0 363 15-Oct-18 15-Oct-18 31-Mar-20 31-Mar-20 0%

Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3 42 308 31-Oct-18 03-Jan-19 29-Jan-20 30-Mar-20

CON.SEGSDE211.0023 GA-1.5.2.1.9.2Area 1C - EB EXR DE211, Start 0 308 31-Oct-18 31-Oct-18 29-Jan-20 29-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 10 308 08-Nov-18 23-Nov-18 07-Feb-20 21-Feb-20

Pavement RemovalPavement RemovalPavement Removal 10 308 08-Nov-18 23-Nov-18 07-Feb-20 21-Feb-20

CON.MTLDE211.2127GA-1.5.2.1.9.2.3.3Area 1C - EB EXR DE211, Remove Pavement Exis ting Ramp 10 308 08-Nov-18 23-Nov-18 07-Feb-20 21-Feb-20 0%

EarthworkEarthworkEarthwork 15 309 26-Nov-18 14-Dec-18 24-Feb-20 16-Mar-20

ExcavationExcavationExcavation 11 308 26-Nov-18 10-Dec-18 24-Feb-20 09-Mar-20

CON.MTL211.2003GA-1.5.2.1.9.2.1.2Area C - EB EXR DE211, Excavate  Cut Areas 11 308 26-Nov-18 10-Dec-18 24-Feb-20 09-Mar-20 0%

EmbankmentEmbankmentEmbankment 4 309 11-Dec-18 14-Dec-18 11-Mar-20 16-Mar-20

CON.MTLDE211.2058GA-1.5.2.1.9.2.1.3Area 1C - EB EXR DE211, Place Embankment 4 309 11-Dec-18 14-Dec-18 11-Mar-20 16-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 308 18-Dec-18 20-Dec-18 17-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 308 18-Dec-18 20-Dec-18 17-Mar-20 19-Mar-20

CON.MTLDE211.2509GA-1.5.2.1.9.2.4.3Area 1C - EB EXR DE211, Aggregate Base 3 308 18-Dec-18 20-Dec-18 17-Mar-20 19-Mar-20 0%

PavementPavementPavement 7 308 21-Dec-18 03-Jan-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 308 21-Dec-18 26-Dec-18 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 308 21-Dec-18 26-Dec-18 20-Mar-20 24-Mar-20

CON.MTLDE211.5012GA-1.5.2.1.9.2.5.1.1Area C - EB EXR DE211, Plac e Asphalt Bond Breaker 3 308 21-Dec-18 26-Dec-18 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 308 27-Dec-18 03-Jan-19 25-Mar-20 30-Mar-20

CON.MTLDE211.5015GA-1.5.2.1.9.2.5.2Area C - EB EXR DE211, Plac e Paving 4 308 27-Dec-18 02-Jan-19 25-Mar-20 30-Mar-20 0%

CON.MTLDE211.0000GA-1.5.2.1.9.2.5.2Area C - EB EXR DE211, In terim - Finish 0 308 03-Jan-19 03-Jan-19 30-Mar-20 30-Mar-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3 20 173 23-Apr-19 21-May-19 02-Jan-20 31-Jan-20

CON.SEGSDE208.0022 GA-1.5.2.1.9.16Area 1C - EB EXR, DE208 Start 20 173 23-Apr-19 21-May-19 02-Jan-20 31-Jan-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 0 163 17-Jan-19 17-Jan-19 11-Sep-19 11-Sep-19

CON.SEGSDE342.0021 GA-1.5.2.1.9.8Area 1C - EB ENR, DE342 Start 0 163 17-Jan-19 17-Jan-19 11-Sep-19 11-Sep-19 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 694 80 06-Feb-17 16-Nov-19 15-May-18 16-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1 622 138 06-Feb-17 05-Aug-19 15-May-18 25-Feb-20

CON.SEG2D.0000 GA-1.5.2.2.1Start Segment 2D SR 400 0 318 06-Feb-17 06-Feb-17 15-May-18 15-May-18 0%

Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1 124 443 06-Feb-17 03-Aug-17 13-Nov-18 15-May-19

CON.SEGSSBR1.0023 GA-1.5.2.2.1.1Area 2D- SB EXR, R1 Start 0 443 06-Feb-17 06-Feb-17 13-Nov-18 13-Nov-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 10 443 22-Feb-17 07-Mar-17 30-Nov-18 13-Dec-18

CON.MNRSBR1.2221GA-1.5.2.2.1.1.3Area 2D- SB EXR, R1 Remove Light Poles 5 448 22-Feb-17 28-Feb-17 07-Dec-18 13-Dec-18 0%

CON.MNRSBR1.2222GA-1.5.2.2.1.1.3Area 2D- SB EXR, R1 Remove Guardrails 5 448 22-Feb-17 28-Feb-17 07-Dec-18 13-Dec-18 0%

Pavement RemovalPavement RemovalPavement Removal 10 443 22-Feb-17 07-Mar-17 30-Nov-18 13-Dec-18

CON.MNRSBR1.2223GA-1.5.2.2.1.1.3.3Area 2D- SB EXR, R1 Remove Pavement 10 443 22-Feb-17 07-Mar-17 30-Nov-18 13-Dec-18 0%

EarthworkEarthworkEarthwork 49 492 22-Feb-17 02-May-17 11-Dec-18 23-Apr-19

Clear & GrubClear & GrubClear & Grub 3 450 22-Feb-17 24-Feb-17 11-Dec-18 13-Dec-18

CON.MTLSBR1.2111GA-1.5.2.2.1.1.1.1Area 2D- SB EXR, R1 Clearing and Grubbing 3 450 22-Feb-17 24-Feb-17 11-Dec-18 13-Dec-18 0%

ExcavationExcavationExcavation 23 443 08-Mar-17 07-Apr-17 14-Dec-18 17-Jan-19

CON.MNRSR1.2001GA-1.5.2.2.1.1.1.2Area 2D- SB EXR, R1 Excavate Cut Areas 23 443 08-Mar-17 07-Apr-17 14-Dec-18 17-Jan-19 0%

EmbankmentEmbankmentEmbankment 16 492 10-Apr-17 02-May-17 02-Apr-19 23-Apr-19

CON.MNRSBR1.2073GA-1.5.2.2.1.1.1.3Area 2D- SB EXR, R1 Place Embankment 16 492 10-Apr-17 02-May-17 02-Apr-19 23-Apr-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 478 23-May-17 02-Jun-17 24-Apr-19 06-May-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 478 23-May-17 02-Jun-17 24-Apr-19 06-May-19

CON.MTLSBR1.2505GA-1.5.2.2.1.1.4.3Area 2D- SB EXR, R1 Aggregate Base 8 478 23-May-17 02-Jun-17 24-Apr-19 06-May-19 0%

PavementPavementPavement 42 443 05-Jun-17 03-Aug-17 07-May-19 15-May-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 478 05-Jun-17 07-Jun-17 07-May-19 09-May-19

HMA PavingHMA PavingHMA Paving 3 478 05-Jun-17 07-Jun-17 07-May-19 09-May-19

CON.MTLSBR1.5004GA-1.5.2.2.1.1.5.1.1Area 2D- SB EXR, R1 Place Asphalt Bond Breaker 3 478 05-Jun-17 07-Jun-17 07-May-19 09-May-19 0%

Concrete PavementConcrete PavementConcrete Pavement 39 443 08-Jun-17 03-Aug-17 10-May-19 15-May-19

CON.MTLSBR1.5005GA-1.5.2.2.1.1.5.2Area 2D- SB EXR, R1 Place Paving 4 478 08-Jun-17 13-Jun-17 10-May-19 15-May-19 0%

CON.MNRSBR1.0000GA-1.5.2.2.1.1.5.2Area 2D- SB EXR, R1 Interim - Finish 0 443 03-Aug-17 03-Aug-17 15-May-19 15-May-19 0%

Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1 62 698 06-Feb-17 05-May-17 21-Nov-19 25-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C -WB CD DE214, Start

13-May-19, Westbound Entry Ramp DE344 (from Ashford Dunwoody) Phas e 3

Area 1C - WB ENR DE344, Start

15-Oct-18, Westbound Entry Ramp DE345 (from Ashford Dunwoody) Phase 3

Area 1C - WB ENR DE345, Start

03-Jan-19, Eastbound Exit Ramp DE211 Phase 3

Area 1C - EB EXR DE211, Start

23-Nov-18, Removals & Demo

23-Nov-18, Pavement Removal

Area 1C - EB EXR DE211, Remove Pavement Exis ting Ramp

14-Dec-18, Earthwork

10-Dec-18, Excavation

Area C - EB EXR DE211, Excavate  Cut Areas

14-Dec-18, Embankment

Area 1C - EB EXR DE211, Place Embankment

20-Dec-18, Subgrade Treatment and Base

20-Dec-18, Cement Treated Base

Area 1C - EB EXR DE211, Aggregate Base

03-Jan-19, Pavement

26-Dec-18, Asphalt Pavement

26-Dec-18, HMA Paving

Area C - EB EXR DE211, Place Asphalt Bond Breaker

03-Jan-19, Concrete Pavement

Area C - EB EXR DE211, Place Paving

Area C - EB EXR DE211, Interim - Finish

21-May-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3

Area 1C - EB EXR, DE208 Start

17-Jan-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3

Area 1C - EB ENR, DE342 Start

16-Nov-19, Segment 2 SR 400 P.I.721850

05-Aug-19, Segment 2D - STA 400 to 500 SR 400 Phase 1

Start Segment 2D SR 400

03-Aug-17, Southbound Exit Ramp SB R1 Phase 1

Area 2D- SB EXR, R1 Start

07-Mar-17, Removals & Demo

Area 2D- SB EXR, R1 Remove Light Poles

Area 2D- SB EXR, R1 Remove Guardrails

07-Mar-17, Pavement Removal

Area 2D- SB EXR, R1 Remove Pavement

02-May-17, Earthwork

24-Feb-17, Clear & Grub

Area 2D- SB EXR, R1 Clearing and Grubbing

07-Apr-17, Excavation

Area 2D- SB EXR, R1 Excavate Cut Areas

02-May-17, Embankment

Area 2D- SB EXR, R1 Place Embankment

02-Jun-17, Subgrade Treatment and Base

02-Jun-17, Cement Treated Base

Area 2D- SB EXR, R1 Aggregate Base

03-Aug-17, Pavement

07-Jun-17, Asphalt Pavement

07-Jun-17, HMA Paving

Area 2D- SB EXR, R1 Place Asphalt Bond Breaker

03-Aug-17, Concrete Pavement

Area 2D- SB EXR, R1 Place Paving

Area 2D- SB EXR, R1 Interim - Finish

05-May-17, Southbound Exit Ramp SB R2 Phase 1
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CON.SEGSSBR2.0021 GA-1.5.2.2.1.13Area 2D - SB EXR, R2 Start Phase 1 0 698 06-Feb-17 06-Feb-17 21-Nov-19 21-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 698 14-Feb-17 21-Feb-17 03-Dec-19 09-Dec-19

CON.MNRSBR2.2218GA-1.5.2.2.1.13.3Area 2D - SB ENR, R2  Remove Light Poles 5 698 14-Feb-17 21-Feb-17 03-Dec-19 09-Dec-19 0%

CON.MNRSBR2.2219GA-1.5.2.2.1.13.3Area 2D - SB ENR, R2  Remove Guardrails 5 698 14-Feb-17 21-Feb-17 03-Dec-19 09-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 701 14-Feb-17 15-Feb-17 06-Dec-19 09-Dec-19

CON.MNRSBR2.2210GA-1.5.2.2.1.13.3.3Area 2D - SB ENR, R2  Remove Pavement 2 701 14-Feb-17 15-Feb-17 06-Dec-19 09-Dec-19 0%

EarthworkEarthworkEarthwork 19 724 14-Feb-17 13-Mar-17 05-Dec-19 07-Feb-20

Clear & GrubClear & GrubClear & Grub 3 700 14-Feb-17 16-Feb-17 05-Dec-19 09-Dec-19

CON.MTLSBR2.2110GA-1.5.2.2.1.13.1.1Area 2D - SB ENR, R2  Clearing and Grubbing 3 700 14-Feb-17 16-Feb-17 05-Dec-19 09-Dec-19 0%

ExcavationExcavationExcavation 9 698 22-Feb-17 06-Mar-17 10-Dec-19 20-Dec-19

CON.MNRSR2.2000GA-1.5.2.2.1.13.1.2Area 2D - SB ENR, R2  Excavate Cut Areas 9 698 22-Feb-17 06-Mar-17 10-Dec-19 20-Dec-19 0%

EmbankmentEmbankmentEmbankment 5 724 07-Mar-17 13-Mar-17 03-Feb-20 07-Feb-20

CON.MTLSBR2.2070GA-1.5.2.2.1.13.1.3Area 2D - SB ENR, R2  Place Embankment 5 724 07-Mar-17 13-Mar-17 03-Feb-20 07-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 698 19-Apr-17 24-Apr-17 10-Feb-20 13-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 698 19-Apr-17 24-Apr-17 10-Feb-20 13-Feb-20

CON.MTLSBCD.2501GA-1.5.2.2.1.13.4.3Area 2D - SB ENR, R2  Aggregate Base 4 698 19-Apr-17 24-Apr-17 10-Feb-20 13-Feb-20 0%

PavementPavementPavement 7 698 25-Apr-17 05-May-17 14-Feb-20 25-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 698 25-Apr-17 28-Apr-17 14-Feb-20 19-Feb-20

HMA PavingHMA PavingHMA Paving 3 698 25-Apr-17 28-Apr-17 14-Feb-20 19-Feb-20

CON.MTLSBR2.5000GA-1.5.2.2.1.13.5.1.1Area 2D - SB ENR, R2  Place Asphalt Bond Breaker 3 698 25-Apr-17 28-Apr-17 14-Feb-20 19-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 698 01-May-17 05-May-17 20-Feb-20 25-Feb-20

CON.MTLSBR2.5001GA-1.5.2.2.1.13.5.2Area 2D - SB ENR, R2  Place Paving 4 698 01-May-17 04-May-17 20-Feb-20 25-Feb-20 0%

CON.MTLSBR2.0490GA-1.5.2.2.1.13.5.2Area 2D - SB ENR, R2  Interim - Finish 0 698 05-May-17 05-May-17 25-Feb-20 25-Feb-20 0%

Southbound Exit Ramp SB R3 Phase 1Southbound Exit Ramp SB R3 Phase 1Southbound Exit Ramp SB R3 Phase 1 29 538 06-Feb-17 20-Mar-17 03-Apr-19 15-May-19

CON.SEGSSBR3.0024 GA-1.5.2.2.1.14Area 2D- SB EXR, R3 Start 0 538 06-Feb-17 06-Feb-17 03-Apr-19 03-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 538 14-Feb-17 15-Feb-17 12-Apr-19 15-Apr-19

Pavement RemovalPavement RemovalPavement Removal 2 538 14-Feb-17 15-Feb-17 12-Apr-19 15-Apr-19

CON.MNRSBR3.2224GA-1.5.2.2.1.14.3.3Area 2D- SB EXR, R3 Remove Pavement 2 538 14-Feb-17 15-Feb-17 12-Apr-19 15-Apr-19 0%

EarthworkEarthworkEarthwork 13 538 16-Feb-17 07-Mar-17 16-Apr-19 03-May-19

ExcavationExcavationExcavation 9 538 16-Feb-17 01-Mar-17 16-Apr-19 29-Apr-19

CON.MNRSR3.2000GA-1.5.2.2.1.14.1.2Area 2D- SB EXR, R3 Excavate Cut Areas 9 538 16-Feb-17 01-Mar-17 16-Apr-19 29-Apr-19 0%

EmbankmentEmbankmentEmbankment 4 538 02-Mar-17 07-Mar-17 30-Apr-19 03-May-19

CON.MNRSBR3.2070GA-1.5.2.2.1.14.1.3Area 2D- SB EXR, R3 Place Embankment 4 538 02-Mar-17 07-Mar-17 30-Apr-19 03-May-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 538 08-Mar-17 10-Mar-17 06-May-19 08-May-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 538 08-Mar-17 10-Mar-17 06-May-19 08-May-19

CON.MTLSBR3.2505GA-1.5.2.2.1.14.4.3Area 2D- SB EXR, R3 Aggregate Base 3 538 08-Mar-17 10-Mar-17 06-May-19 08-May-19 0%

PavementPavementPavement 5 538 13-Mar-17 20-Mar-17 09-May-19 15-May-19

Asphalt PavementAsphalt PavementAsphalt Pavement 2 538 13-Mar-17 14-Mar-17 09-May-19 10-May-19

HMA PavingHMA PavingHMA Paving 2 538 13-Mar-17 14-Mar-17 09-May-19 10-May-19

CON.MTLSBR3.5005GA-1.5.2.2.1.14.5.1.1Area 2D- SB EXR, R3 Place Asphalt Bond Breaker 2 538 13-Mar-17 14-Mar-17 09-May-19 10-May-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 538 15-Mar-17 20-Mar-17 13-May-19 15-May-19

CON.MTLSBR3.5006GA-1.5.2.2.1.14.5.2Area 2D- SB EXR, R3 Place Paving 3 538 15-Mar-17 17-Mar-17 13-May-19 15-May-19 0%

CON.MNRSBR3.0000GA-1.5.2.2.1.14.5.2Area 2D- SB EXR, R3 Interim - Finish 0 538 20-Mar-17 20-Mar-17 15-May-19 15-May-19 0%

Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1 59 136 20-Sep-18 17-Dec-18 09-Apr-19 03-Jul-19

CON.SEGSSBR4.0024 GA-1.5.2.2.1.6Area 2D- SB EXR, R4 Start 0 136 20-Sep-18 20-Sep-18 09-Apr-19 09-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 10 136 28-Sep-18 12-Oct-18 18-Apr-19 02-May-19

CON.MNRSBR3.2226GA-1.5.2.2.1.6.3Area 2D- SB EXR, R4 Remove Light Poles 5 141 28-Sep-18 04-Oct-18 25-Apr-19 02-May-19 0%

CON.MNRSBR3.2225GA-1.5.2.2.1.6.3Area 2D- SB EXR, R4 Remove Guardrails 5 141 28-Sep-18 04-Oct-18 25-Apr-19 02-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 10 136 28-Sep-18 12-Oct-18 18-Apr-19 02-May-19

CON.MNRSBR3.2227GA-1.5.2.2.1.6.3.3Area 2D- SB EXR, R4 Remove Pavement 10 136 28-Sep-18 12-Oct-18 18-Apr-19 02-May-19 0%

EarthworkEarthworkEarthwork 35 139 28-Sep-18 19-Nov-18 30-Apr-19 12-Jun-19

Clear & GrubClear & GrubClear & Grub 3 143 28-Sep-18 02-Oct-18 30-Apr-19 02-May-19

CON.MTLSBR4.2113GA-1.5.2.2.1.6.1.1Area 2D- SB EXR, R4 Clearing and Grubbing 3 143 28-Sep-18 02-Oct-18 30-Apr-19 02-May-19 0%

ExcavationExcavationExcavation 13 136 15-Oct-18 31-Oct-18 03-May-19 21-May-19

CON.MNRSR4.2001GA-1.5.2.2.1.6.1.2Area 2D- SB EXR, R4 Excavate Cut Areas 13 136 15-Oct-18 31-Oct-18 03-May-19 21-May-19 0%

EmbankmentEmbankmentEmbankment 12 139 01-Nov-18 19-Nov-18 28-May-19 12-Jun-19

CON.MNRSBR4.2070GA-1.5.2.2.1.6.1.3Area 2D- SB EXR, R4 Place Embankment 12 139 01-Nov-18 19-Nov-18 28-May-19 12-Jun-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - SB EXR, R2 Start Phase 1

21-Feb-17, Removals & Demo

Area 2D - SB ENR, R2  Remove Light Poles

Area 2D - SB ENR, R2  Remove Guardrails

15-Feb-17, Pavement Removal

Area 2D - SB ENR, R2  Remove Pavement

13-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 2D - SB ENR, R2  Clearing and Grubbing

06-Mar-17, Excavation

Area 2D - SB ENR, R2  Excavate Cut Areas

13-Mar-17, Embankment

Area 2D - SB ENR, R2  Place Embankment

24-Apr-17, Subgrade Treatment and Base

24-Apr-17, Cement Treated Base

Area 2D - SB ENR, R2  Aggregate Base

05-May-17, Pavement

28-Apr-17, Asphalt Pavement

28-Apr-17, HMA Paving

Area 2D - SB ENR, R2  Place Asphalt Bond Breaker

05-May-17, Concrete Pavement

Area 2D - SB ENR, R2  Place Paving

Area 2D - SB ENR, R2  Interim - Finish

20-Mar-17, Southbound Exit Ramp SB R3 Phase 1

Area 2D- SB EXR, R3 Start

15-Feb-17, Removals & Demo

15-Feb-17, Pavement Removal

Area 2D- SB EXR, R3 Remove Pavement

07-Mar-17, Earthwork

01-Mar-17, Excavation

Area 2D- SB EXR, R3 Excavate Cut Areas

07-Mar-17, Embankment

Area 2D- SB EXR, R3 Place Embankment

10-Mar-17, Subgrade Treatment and Base

10-Mar-17, Cement Treated Base

Area 2D- SB EXR, R3 Aggregate Base

20-Mar-17, Pavement

14-Mar-17, Asphalt Pavement

14-Mar-17, HMA Paving

Area 2D- SB EXR, R3 Place Asphalt Bond Breaker

20-Mar-17, Concrete Pavement

Area 2D- SB EXR, R3 Place Paving

Area 2D- SB EXR, R3 Interim - Finish

17-Dec-18, Southbound Exit Ramp SB R4 Phase 1

Area 2D- SB EXR, R4 Start

12-Oct-18, Removals & Demo

Area 2D- SB EXR, R4 Remove Light Poles

Area 2D- SB EXR, R4 Remove Guardrails

12-Oct-18, Pavement Removal

Area 2D- SB EXR, R4 Remove Pavement

19-Nov-18, Earthwork

02-Oct-18, Clear & Grub

Area 2D- SB EXR, R4 Clearing and Grubbing

31-Oct-18, Excavation

Area 2D- SB EXR, R4 Excavate Cut Areas

19-Nov-18, Embankment

Area 2D- SB EXR, R4 Place Embankment
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DrainageDrainageDrainage 13 151 15-Oct-18 31-Oct-18 22-May-19 12-Jun-19

CulvertsCulvertsCulverts 3 149 15-Oct-18 17-Oct-18 22-May-19 24-May-19

CON.CCSBR4.1002GA-1.5.2.2.1.6.8.1Area 2D- SB EXR, R4 Install Culvert 3 149 15-Oct-18 17-Oct-18 22-May-19 24-May-19 0%

Storm SewerStorm SewerStorm Sewer 8 149 15-Oct-18 24-Oct-18 22-May-19 03-Jun-19

CON.MMRSBR4.1003GA-1.5.2.2.1.6.8.2Area 2D- SB EXR, R4 Install Medium RCP 3 149 15-Oct-18 17-Oct-18 22-May-19 24-May-19 0%

CON.MMRSBR4.1004GA-1.5.2.2.1.6.8.2Area 2D- SB EXR, R4 Install Small RCP 5 149 18-Oct-18 24-Oct-18 28-May-19 03-Jun-19 0%

InletsInletsInlets 5 151 25-Oct-18 31-Oct-18 06-Jun-19 12-Jun-19

CON.MMRSBR3.2002GA-1.5.2.2.1.6.8.4Area 2D- SB EXR, R4 Install MHs and Inlets 5 151 25-Oct-18 31-Oct-18 06-Jun-19 12-Jun-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 139 20-Nov-18 30-Nov-18 13-Jun-19 24-Jun-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 139 20-Nov-18 30-Nov-18 13-Jun-19 24-Jun-19

CON.MTLSBR4.2506GA-1.5.2.2.1.6.4.3Area 2D- SB EXR, R4 Aggregate Base 8 139 20-Nov-18 30-Nov-18 13-Jun-19 24-Jun-19 0%

PavementPavementPavement 10 136 03-Dec-18 17-Dec-18 25-Jun-19 03-Jul-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 139 03-Dec-18 05-Dec-18 25-Jun-19 27-Jun-19

HMA PavingHMA PavingHMA Paving 3 139 03-Dec-18 05-Dec-18 25-Jun-19 27-Jun-19

CON.MTLSBR4.5006GA-1.5.2.2.1.6.5.1.1Area 2D- SB EXR, R4 Place Asphalt Bond Breaker 3 139 03-Dec-18 05-Dec-18 25-Jun-19 27-Jun-19 0%

Concrete PavementConcrete PavementConcrete Pavement 7 136 06-Dec-18 17-Dec-18 28-Jun-19 03-Jul-19

CON.MTLSBR4.5007GA-1.5.2.2.1.6.5.2Area 2D- SB EXR, R4 Place Paving 4 139 06-Dec-18 11-Dec-18 28-Jun-19 03-Jul-19 0%

CON.MNRSBR4.0002GA-1.5.2.2.1.6.5.2Area 2D- SB EXR, R4  Interim - Finish 0 136 17-Dec-18 17-Dec-18 03-Jul-19 03-Jul-19 0%

Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1 190 103 08-Jan-18 11-O ct-18 06-Jun-18 13-Mar-19

CON.SEGSSBCD.0021 GA-1.5.2.2.1.5Area 2D - SB CD, Start 0 103 08-Jan-18 08-Jan-18 06-Jun-18 06-Jun-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 145 17-Jan-18 24-Jan-18 15-Aug-18 21-Aug-18

CON.MTLSBCD.2248GA-1.5.2.2.1.5.3Area 2D - SB CD, Remove Light Poles 5 145 17-Jan-18 24-Jan-18 15-Aug-18 21-Aug-18 0%

CON.MTLSBCD.2249GA-1.5.2.2.1.5.3Area 2D - SB CD, Remove Guardrails 5 145 17-Jan-18 24-Jan-18 15-Aug-18 21-Aug-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 148 17-Jan-18 18-Jan-18 20-Aug-18 21-Aug-18

CON.MTLSBCD.2250GA-1.5.2.2.1.5.3.3Area 2D - SB CD, Remove Pavement 2 148 17-Jan-18 18-Jan-18 20-Aug-18 21-Aug-18 0%

EarthworkEarthworkEarthwork 65 191 17-Jan-18 19-Apr-18 17-Aug-18 28-Jan-19

Clear & GrubClear & GrubClear & Grub 3 147 17-Jan-18 22-Jan-18 17-Aug-18 21-Aug-18

CON.MTLSBCD.2110GA-1.5.2.2.1.5.1.1Area 2D - SB CD, Clearing and Grubbing 3 147 17-Jan-18 22-Jan-18 17-Aug-18 21-Aug-18 0%

ExcavationExcavationExcavation 34 145 25-Jan-18 14-Mar-18 22-Aug-18 10-Oct-18

CON.MNRSCD.2000GA-1.5.2.2.1.5.1.2Area 2D - SB CD, Excavate Cut Areas 34 145 25-Jan-18 14-Mar-18 22-Aug-18 10-Oct-18 0%

EmbankmentEmbankmentEmbankment 26 191 15-Mar-18 19-Apr-18 18-Dec-18 28-Jan-19

CON.MTLSBCD.2073GA-1.5.2.2.1.5.1.3Area 2D - SB CD, Place Embankment 26 191 15-Mar-18 19-Apr-18 18-Dec-18 28-Jan-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 17 145 27-Jun-18 20-Jul-18 29-Jan-19 21-Feb-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 17 145 27-Jun-18 20-Jul-18 29-Jan-19 21-Feb-19

CON.MTLSBCD.2500GA-1.5.2.2.1.5.4.3Area 2D - SB CD, Aggregate  Base 17 145 27-Jun-18 20-Jul-18 29-Jan-19 21-Feb-19 0%

PavementPavementPavement 56 103 23-Jul-18 11-O ct-18 22-Feb-19 13-Mar-19

Asphalt PavementAsphalt PavementAsphalt Pavement 5 145 23-Jul-18 27-Jul-18 22-Feb-19 28-Feb-19

HMA PavingHMA PavingHMA Paving 5 145 23-Jul-18 27-Jul-18 22-Feb-19 28-Feb-19

CON.MTLSBCD.5001GA-1.5.2.2.1.5.5.1.1Area 2D - SB CD, Place Asphalt Bond Breaker 5 145 23-Jul-18 27-Jul-18 22-Feb-19 28-Feb-19 0%

Concrete PavementConcrete PavementConcrete Pavement 51 103 30-Jul-18 11-O ct-18 01-Mar-19 13-Mar-19

CON.MTLSBCD.5003GA-1.5.2.2.1.5.5.2Area 2D - SB CD, Place Paving 9 145 30-Jul-18 09-Aug-18 01-Mar-19 13-Mar-19 0%

CON.MTLSBCD.0745GA-1.5.2.2.1.5.5.2Area 2D - SB CD, Interim - Finish 0 103 11-Oct-18 11-O ct-18 13-Mar-19 13-Mar-19 0%

Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1 31 199 10-Sep-18 24-Oct-18 27-Jun-19 12-Aug-19

CON.SEGSCREW.0031 GA-1.5.2.2.1.2Area 2D- EW CS, Start Phase 1 Stage 1 (Abernathy Rd) 0 199 10-Sep-18 10-Sep-18 27-Jun-19 27-Jun-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 4 199 18-Sep-18 21-Sep-18 09-Jul-19 12-Jul-19

Pavement RemovalPavement RemovalPavement Removal 4 199 18-Sep-18 21-Sep-18 09-Jul-19 12-Jul-19

CON.RDCREW.2212GA-1.5.2.2.1.2.3.3Area 2D- EW CS, Remove Pavement 4 199 18-Sep-18 21-Sep-18 09-Jul-19 12-Jul-19 0%

EarthworkEarthworkEarthwork 14 201 18-Sep-18 05-Oct-18 10-Jul-19 30-Jul-19

Clear & GrubClear & GrubClear & Grub 3 200 18-Sep-18 20-Sep-18 10-Jul-19 12-Jul-19

CON.RDCREW.2122GA-1.5.2.2.1.2.1.1Area 2D- EW CS, Clearing and Grubbing 3 200 18-Sep-18 20-Sep-18 10-Jul-19 12-Jul-19 0%

ExcavationExcavationExcavation 7 199 24-Sep-18 02-Oct-18 15-Jul-19 23-Jul-19

CON.RD.2014 GA-1.5.2.2.1.2.1.2Area 2D- EW CS, Excavate Cut Areas 7 199 24-Sep-18 02-Oct-18 15-Jul-19 23-Jul-19 0%

EmbankmentEmbankmentEmbankment 3 201 03-Oct-18 05-Oct-18 26-Jul-19 30-Jul-19

CON.RDCREW.2074GA-1.5.2.2.1.2.1.3Area 2D- EW CS, Place Embankment 3 201 03-Oct-18 05-Oct-18 26-Jul-19 30-Jul-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 199 11-Oct-18 15-Oct-18 31-Jul-19 02-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 199 11-Oct-18 15-Oct-18 31-Jul-19 02-Aug-19

CON.RDCREW.2512GA-1.5.2.2.1.2.4.3Area 2D- EW CS, Place Aggregate Base 3 199 11-Oct-18 15-Oct-18 31-Jul-19 02-Aug-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

31-Oct-18, Drainage

17-Oct-18, Culverts

Area 2D- SB EXR, R4 Install Culvert

24-Oct-18, Storm Sewer

Area 2D- SB EXR, R4 Install Medium RCP

Area 2D- SB EXR, R4 Install Small RCP

31-Oct-18, Inlets

Area 2D- SB EXR, R4 Install MHs and Inlets

30-Nov-18, Subgrade Treatment and Base

30-Nov-18, Cement Treated Base

Area 2D- SB EXR, R4 Aggregate Base

17-Dec-18, Pavement

05-Dec-18, Asphalt Pavement

05-Dec-18, HMA Paving

Area 2D- SB EXR, R4 Place Asphalt Bond Breaker

17-Dec-18, Concrete Pavement

Area 2D- SB EXR, R4 Place Paving

Area 2D- SB EXR, R4  Interim - Finish

11-Oct-18, Southbound CD Lanes Phase 1

Area 2D - SB CD, Start

24-Jan-18, Removals & Demo

Area 2D - SB CD, Remove Light Poles

Area 2D - SB CD, Remove Guardrails

18-Jan-18, Pavement Removal

Area 2D - SB CD, Remove Pavement

19-Apr-18, Earthwork

22-Jan-18, Clear & Grub

Area 2D - SB CD, Clearing and Grubbing

14-Mar-18, Excavation

Area 2D - SB CD, Excavate Cut Areas

19-Apr-18, Embankment

Area 2D - SB CD, Place Embankment

20-Jul-18, Subgrade Treatment and Base

20-Jul-18, Cement Trea ted  Base

Area 2D - SB CD, Aggregate  Base

11-Oct-18, Pavement

27-Jul-18, Asphalt Pavement

27-Jul-18, HMA Paving

Area 2D - SB CD, Place Asphalt Bond Breaker

11-Oct-18, Concrete Pavement

Area 2D - SB CD, Place Paving

Area 2D - SB CD, Interim - Finish

24-Oct-18, Cross Street (Abernathy Rd) Phase 1

Area 2D- EW CS, Start Phase 1 Stage 1 (Abernathy Rd)

21-Sep-18, Removals & Demo

21-Sep-18, Pavement Removal

Area 2D- EW CS, Remove Pavement

05-Oct-18, Earthwork

20-Sep-18, Clear & Grub

Area 2D- EW CS, Clearing and Grubbing

02-Oct-18, Excavation

Area 2D- EW CS, Excavate Cut Areas

05-Oct-18, Embankment

Area 2D- EW CS, Place Embankment

15-Oct-18, Subgrade Treatment and Base

15-Oct-18, Cement Treated Base

Area 2D- EW CS, Place Aggregate Base
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
PavementPavementPavement 6 199 16-Oct-18 24-Oct-18 05-Aug-19 12-Aug-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 199 16-Oct-18 18-Oct-18 05-Aug-19 07-Aug-19

HMA PavingHMA PavingHMA Paving 3 199 16-Oct-18 18-Oct-18 05-Aug-19 07-Aug-19

CON.RDCREW.5023GA-1.5.2.2.1.2.5.1.1Area 2D- EW CS, Place Asphalt Bond Breaker 3 199 16-Oct-18 18-Oct-18 05-Aug-19 07-Aug-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 199 19-Oct-18 24-Oct-18 08-Aug-19 12-Aug-19

CON.RDCREW.5026GA-1.5.2.2.1.2.5.2Area 2D- EW CS, Place Paving 3 199 19-Oct-18 23-Oct-18 08-Aug-19 12-Aug-19 0%

CON.RDCREW.0130GA-1.5.2.2.1.2.5.2Area 2D - EW LR,  Interim - Finish Phase 1 Stage 1 (Abernathy Rd) 0 199 24-Oct-18 24-Oct-18 12-Aug-19 12-Aug-19 0%

Curb & GutterCurb & GutterCurb & Gutter 3 199 19-Oct-18 23-Oct-18 08-Aug-19 12-Aug-19

CON.RDCREW.5250GA-1.5.2.2.1.2.5.3Area 2D- EW CS, Place Curb 3 199 19-Oct-18 23-Oct-18 08-Aug-19 12-Aug-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1 186 79 04-Apr-18 02-Jan-19 26-Jul-18 25-Apr-19

CON.SEGSCREW.0032 GA-1.5.2.2.1.7Area 2D- EW CS, Start Phase 1 Stage 1 (Mt. Vernon Hwy) 0 79 04-Apr-18 04-Apr-18 26-Jul-18 26-Jul-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 4 230 12-Apr-18 17-Apr-18 18-Mar-19 21-Mar-19

Pavement RemovalPavement RemovalPavement Removal 4 230 12-Apr-18 17-Apr-18 18-Mar-19 21-Mar-19

CON.RDCREW.2211GA-1.5.2.2.1.7.3.3Area 2D- EW CS, Remove Pavement 4 230 12-Apr-18 17-Apr-18 18-Mar-19 21-Mar-19 0%

EarthworkEarthworkEarthwork 20 230 12-Apr-18 10-May-18 19-Mar-19 12-Apr-19

Clear & GrubClear & GrubClear & Grub 3 231 12-Apr-18 16-Apr-18 19-Mar-19 21-Mar-19

CON.RDCREW.2121GA-1.5.2.2.1.7.1.1Area 2D- EW CS, Clearing and Grubbing 3 231 12-Apr-18 16-Apr-18 19-Mar-19 21-Mar-19 0%

ExcavationExcavationExcavation 9 230 18-Apr-18 01-May-18 22-Mar-19 03-Apr-19

CON.RD.2013 GA-1.5.2.2.1.7.1.2Area 2D- EW CS, Excavate Cut Areas 9 230 18-Apr-18 01-May-18 22-Mar-19 03-Apr-19 0%

EmbankmentEmbankmentEmbankment 3 230 08-May-18 10-May-18 10-Apr-19 12-Apr-19

CON.RDCREW.2073GA-1.5.2.2.1.7.1.3Area 2D- EW CS, Place Embankment 3 230 08-May-18 10-May-18 10-Apr-19 12-Apr-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 147 10-Sep-18 12-Sep-18 15-Apr-19 17-Apr-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 147 10-Sep-18 12-Sep-18 15-Apr-19 17-Apr-19

CON.RDCREW.2511GA-1.5.2.2.1.7.4.3Area 2D- EW CS, Place Aggregate Base 3 147 10-Sep-18 12-Sep-18 15-Apr-19 17-Apr-19 0%

PavementPavementPavement 74 79 13-Sep-18 02-Jan-19 18-Apr-19 25-Apr-19

Asphalt PavementAsphalt PavementAsphalt Pavement 2 147 13-Sep-18 14-Sep-18 18-Apr-19 19-Apr-19

HMA PavingHMA PavingHMA Paving 2 147 13-Sep-18 14-Sep-18 18-Apr-19 19-Apr-19

CON.RDCREW.5022GA-1.5.2.2.1.7.5.1.1Area 2D- EW CS, Place Asphalt Bond Breaker 2 147 13-Sep-18 14-Sep-18 18-Apr-19 19-Apr-19 0%

Concrete PavementConcrete PavementConcrete Pavement 72 79 17-Sep-18 02-Jan-19 23-Apr-19 25-Apr-19

CON.RDCREW.5025GA-1.5.2.2.1.7.5.2Area 2D- EW CS, Place Paving 3 148 17-Sep-18 19-Sep-18 23-Apr-19 25-Apr-19 0%

CON.RDCREW.0059GA-1.5.2.2.1.7.5.2Area 2D- EW CS, Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy) 0 79 02-Jan-19 02-Jan-19 25-Apr-19 25-Apr-19 0%

Curb & GutterCurb & GutterCurb & Gutter 4 147 17-Sep-18 20-Sep-18 22-Apr-19 25-Apr-19

CON.RDCREW.5225GA-1.5.2.2.1.7.5.3Area 2D- EW CS, Place Curb 4 147 17-Sep-18 20-Sep-18 22-Apr-19 25-Apr-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2 147 79 02-Jan-19 05-Aug-19 25-Apr-19 26-Nov-19

CON.SEGSCREW.0033 GA-1.5.2.2.1.9Area 2D- EW CS, Start Phase 1 Stage 2 (Mt. Vernon Hwy) 0 79 02-Jan-19 02-Jan-19 25-Apr-19 25-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 4 195 10-Jan-19 15-Jan-19 22-Oct-19 25-Oct-19

Pavement RemovalPavement RemovalPavement Removal 4 195 10-Jan-19 15-Jan-19 22-Oct-19 25-Oct-19

CON.RDCREW.2210GA-1.5.2.2.1.9.3.3Area 2D- EW CS, Remove Pavement 4 195 10-Jan-19 15-Jan-19 22-Oct-19 25-Oct-19 0%

EarthworkEarthworkEarthwork 14 197 10-Jan-19 31-Jan-19 23-Oct-19 13-Nov-19

Clear & GrubClear & GrubClear & Grub 3 196 10-Jan-19 14-Jan-19 23-Oct-19 25-Oct-19

CON.RDCREW.2120GA-1.5.2.2.1.9.1.1Area 2D- EW CS, Clearing and Grubbing 3 196 10-Jan-19 14-Jan-19 23-Oct-19 25-Oct-19 0%

ExcavationExcavationExcavation 7 195 16-Jan-19 28-Jan-19 28-Oct-19 05-Nov-19

CON.RD.2012 GA-1.5.2.2.1.9.1.2Area 2D- EW CS, Excavate Cut Areas 7 195 16-Jan-19 28-Jan-19 28-Oct-19 05-Nov-19 0%

EmbankmentEmbankmentEmbankment 3 197 29-Jan-19 31-Jan-19 08-Nov-19 13-Nov-19

CON.RDCREW.2072GA-1.5.2.2.1.9.1.3Area 2D- EW CS, Place Embankment 3 197 29-Jan-19 31-Jan-19 08-Nov-19 13-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 195 05-Feb-19 07-Feb-19 14-Nov-19 18-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 195 05-Feb-19 07-Feb-19 14-Nov-19 18-Nov-19

CON.RDCREW.2510GA-1.5.2.2.1.9.4.3Area 2D- EW CS, Place Aggregate Base 3 195 05-Feb-19 07-Feb-19 14-Nov-19 18-Nov-19 0%

PavementPavementPavement 122 79 08-Feb-19 05-Aug-19 19-Nov-19 26-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 2 195 08-Feb-19 11-Feb-19 19-Nov-19 20-Nov-19

HMA PavingHMA PavingHMA Paving 2 195 08-Feb-19 11-Feb-19 19-Nov-19 20-Nov-19

CON.RDCREW.5021GA-1.5.2.2.1.9.5.1.1Area 2D- EW CS, Place Asphalt Bond Breaker 2 195 08-Feb-19 11-Feb-19 19-Nov-19 20-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 120 79 12-Feb-19 05-Aug-19 22-Nov-19 26-Nov-19

CON.RDCREW.5024GA-1.5.2.2.1.9.5.2Area 2D- EW CS, Place Paving 3 196 12-Feb-19 14-Feb-19 22-Nov-19 26-Nov-19 0%

CON.RDCREW.0061GA-1.5.2.2.1.9.5.2Area 2D- EW CS, Interim - Finish Phase 1 Stage 2 (Mt. Vernon Hwy) 0 79 05-Aug-19 05-Aug-19 26-Nov-19 26-Nov-19 0%

Curb & GutterCurb & GutterCurb & Gutter 4 195 12-Feb-19 15-Feb-19 21-Nov-19 26-Nov-19

CON.RDCREW.5260GA-1.5.2.2.1.9.5.3Area 2D- EW CS, Place Curb 4 195 12-Feb-19 15-Feb-19 21-Nov-19 26-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

24-Oct-18, Pavement

18-Oct-18, Asphalt Pavement

18-Oct-18, HMA Paving

Area 2D- EW CS, Place Asphalt Bond Breaker

24-Oct-18, Concrete Pavement

Area 2D- EW CS, Place Paving

Area 2D - EW LR,  Interim - Finish Phase 1 Stage 1 (Abernathy Rd)

23-Oct-18, Curb & Gutter

Area 2D- EW CS, Place Curb

02-Jan-19, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1

Area 2D- EW CS, Start Phase 1 Stage 1 (Mt. Vernon Hwy)

17-Apr-18, Removals & Demo

17-Apr-18, Pavement Removal

Area 2D- EW CS, Remove Pavement

10-May-18, Earthwork

16-Apr-18, Clear & Grub

Area 2D- EW CS, Clearing and Grubbing

01-May-18, Excavation

Area 2D- EW CS, Excavate Cut Areas

10-May-18, Embankment

Area 2D- EW CS, Place Embankment

12-Sep-18, Subgrade Treatment and  Base

12-Sep-18, Cement Treated Bas e

Area 2D- EW CS, Place Aggregate Base

02-Jan-19, Pavement

14-Sep-18, Asphalt Pavement

14-Sep-18, HMA Paving

Area 2D- EW CS, Place Asphalt Bond Breaker

02-Jan-19, Concrete Pavement

Area 2D- EW CS, Place Paving

Area 2D- EW CS, Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy)

20-Sep-18, Curb & Gutter

Area 2D- EW CS, Place Curb

05-Aug-19, Crossing Street (Mt. Vernon Hwy) Phas e 1 Stage 2

Area 2D- EW CS, Start Phase 1 Stage 2 (Mt. Vernon Hwy)

15-Jan-19, Removals & Demo

15-Jan-19, Pavement Removal

Area 2D- EW CS, Remove Pavement

31-Jan-19, Earthwork

14-Jan-19, Clear & Grub

Area 2D- EW CS, Clearing and Grubbing

28-Jan-19, Excavation

Area 2D- EW CS, Excavate Cut Areas

31-Jan-19, Embankment

Area 2D- EW CS, Place Embankment

07-Feb-19, Subgrade Treatment and Base

07-Feb-19, Cement Treated Base

Area 2D- EW CS, Place Aggregate Base

05-Aug-19, Pavement

11-Feb-19, Asphalt Pavement

11-Feb-19, HMA Paving

Area 2D- EW CS, Place Asphalt Bond Breaker

05-Aug-19, Concrete Pavement

Area 2D- EW CS, Place Paving

Area 2D- EW CS, Interim - Finish Phase 1 Stage 2 (Mt. Vernon Hwy)

15-Feb-19, Curb & Gutter

Area 2D- EW CS, Place Curb
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1 165 128 08-Jan-18 05-Sep-18 12-Jul-18 13-Mar-19

CON.SEGSNBCD.0100 GA-1.5.2.2.1.3Area 2D - NB CD, Start 0 128 08-Jan-18 08-Jan-18 12-Jul-18 12-Jul-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 164 25-Jan-18 31-Jan-18 19-Sep-18 25-Sep-18

CON.MTLNBCD.2252GA-1.5.2.2.1.3.3Area 2D - NB CD, Remove Light Poles 5 164 25-Jan-18 31-Jan-18 19-Sep-18 25-Sep-18 0%

CON.MTLNBCD.2250GA-1.5.2.2.1.3.3Area 2D - NB CD, Remove Guardrails 5 164 25-Jan-18 31-Jan-18 19-Sep-18 25-Sep-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 167 25-Jan-18 26-Jan-18 24-Sep-18 25-Sep-18

CON.MTLNBCD.2254GA-1.5.2.2.1.3.3.3Area 2D - NB CD, Remove Pavement 2 167 25-Jan-18 26-Jan-18 24-Sep-18 25-Sep-18 0%

EarthworkEarthworkEarthwork 47 206 25-Jan-18 02-Apr-18 21-Sep-18 30-Jan-19

Clear & GrubClear & GrubClear & Grub 3 166 25-Jan-18 29-Jan-18 21-Sep-18 25-Sep-18

CON.MTLNBCD.2110GA-1.5.2.2.1.3.1.1Area 2D - NB CD, Clearing and Grubbing 3 166 25-Jan-18 29-Jan-18 21-Sep-18 25-Sep-18 0%

ExcavationExcavationExcavation 27 164 01-Feb-18 12-Mar-18 26-Sep-18 02-Nov-18

CON.MTLNCD.2000GA-1.5.2.2.1.3.1.2Area 2D - NB CD, Excavate Cut Areas 27 164 01-Feb-18 12-Mar-18 26-Sep-18 02-Nov-18 0%

EmbankmentEmbankmentEmbankment 15 206 13-Mar-18 02-Apr-18 08-Jan-19 30-Jan-19

CON.MTLNBCD.2070GA-1.5.2.2.1.3.1.3Area 2D - NB CD, Place Embankment 15 206 13-Mar-18 02-Apr-18 08-Jan-19 30-Jan-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 17 164 04-Jun-18 26-Jun-18 31-Jan-19 25-Feb-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 17 164 04-Jun-18 26-Jun-18 31-Jan-19 25-Feb-19

CON.MTLNBCD.2500GA-1.5.2.2.1.3.4.3Area 2D - NB CD, Place Aggregate Base 17 164 04-Jun-18 26-Jun-18 31-Jan-19 25-Feb-19 0%

PavementPavementPavement 48 128 27-Jun-18 05-Sep-18 26-Feb-19 13-Mar-19

Asphalt PavementAsphalt PavementAsphalt Pavement 5 164 27-Jun-18 03-Jul-18 26-Feb-19 04-Mar-19

HMA PavingHMA PavingHMA Paving 5 164 27-Jun-18 03-Jul-18 26-Feb-19 04-Mar-19

CON.MTLNBCD.5001GA-1.5.2.2.1.3.5.1.1Area 2D - NB CD, Place Asphalt Bond Breaker 5 164 27-Jun-18 03-Jul-18 26-Feb-19 04-Mar-19 0%

Concrete PavementConcrete PavementConcrete Pavement 43 128 05-Jul-18 05-Sep-18 05-Mar-19 13-Mar-19

CON.MTLNBCD.5004GA-1.5.2.2.1.3.5.2Area 2D - NB CD, Place Paving 7 164 05-Jul-18 13-Jul-18 05-Mar-19 13-Mar-19 0%

CON.MTLNBCD.0730GA-1.5.2.2.1.3.5.2Area 2D - NB CD, Interim - Finish Phase 1 0 128 05-Sep-18 05-Sep-18 13-Mar-19 13-Mar-19 0%

Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1 78 276 20-Sep-18 15-Jan-19 29-Oct-19 25-Feb-20

CON.SEGSNBR4.0021 GA-1.5.2.2.1.12Area 2D - NB ENR, R4 Start 0 276 20-Sep-18 20-Sep-18 29-Oct-19 29-Oct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 276 28-Sep-18 04-Oct-18 07-Nov-19 14-Nov-19

CON.MTLNBR1.2252 GA-1.5.2.2.1.12.3Area 2D - NB ENR, R1 Remove Light Poles 5 276 28-Sep-18 04-Oct-18 07-Nov-19 14-Nov-19 0%

CON.MTLNBR1.2250 GA-1.5.2.2.1.12.3Area 2D - NB ENR, R1 Remove Guardrails 5 276 28-Sep-18 04-Oct-18 07-Nov-19 14-Nov-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 279 28-Sep-18 01-Oct-18 13-Nov-19 14-Nov-19

CON.MTLNBR1.2254GA-1.5.2.2.1.12.3.3Area 2D - NB ENR, R1 Remove Pavement 2 279 28-Sep-18 01-Oct-18 13-Nov-19 14-Nov-19 0%

EarthworkEarthworkEarthwork 51 276 28-Sep-18 12-Dec-18 12-Nov-19 24-Jan-20

Clear & GrubClear & GrubClear & Grub 3 278 28-Sep-18 02-Oct-18 12-Nov-19 14-Nov-19

CON.MTLNBR1.2110GA-1.5.2.2.1.12.1.1Area 2D - NB ENR, R1 Clearing and Grubbing 3 278 28-Sep-18 02-Oct-18 12-Nov-19 14-Nov-19 0%

ExcavationExcavationExcavation 23 276 05-Oct-18 07-Nov-18 15-Nov-19 18-Dec-19

CON.MNRR1.2000GA-1.5.2.2.1.12.1.2Area 2D - NB ENR, R1 Excavate Cut Areas 23 276 05-Oct-18 07-Nov-18 15-Nov-19 18-Dec-19 0%

EmbankmentEmbankmentEmbankment 23 276 08-Nov-18 12-Dec-18 19-Dec-19 24-Jan-20

CON.MTLNBR1.2070GA-1.5.2.2.1.12.1.3Area 2D - NB ENR, R1 Place Embankment 23 276 08-Nov-18 12-Dec-18 19-Dec-19 24-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 14 276 13-Dec-18 03-Jan-19 27-Jan-20 13-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 14 276 13-Dec-18 03-Jan-19 27-Jan-20 13-Feb-20

CON.MTLNBR1.2500GA-1.5.2.2.1.12.4.3Area 2D - NB ENR, R1 Aggregate  Base 14 276 13-Dec-18 03-Jan-19 27-Jan-20 13-Feb-20 0%

PavementPavementPavement 7 276 04-Jan-19 15-Jan-19 14-Feb-20 25-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 4 276 04-Jan-19 09-Jan-19 14-Feb-20 20-Feb-20

HMA PavingHMA PavingHMA Paving 4 276 04-Jan-19 09-Jan-19 14-Feb-20 20-Feb-20

CON.MTLNBR1.5001GA-1.5.2.2.1.12.5.1.1Area 2D - NB ENR, R1 Place Asphalt Bond Breaker 4 276 04-Jan-19 09-Jan-19 14-Feb-20 20-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 276 10-Jan-19 15-Jan-19 21-Feb-20 25-Feb-20

CON.MTLNBR1.5004GA-1.5.2.2.1.12.5.2Area 2D - NB ENR, R1 Place Paving 3 276 10-Jan-19 14-Jan-19 21-Feb-20 25-Feb-20 0%

CON.MTLNBR1.0465GA-1.5.2.2.1.12.5.2Area 2D - NB ENR, R1 Interim - Finish 0 276 15-Jan-19 15-Jan-19 25-Feb-20 25-Feb-20 0%

Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1 88 103 11-Oct-18 21-Feb-19 13-Mar-19 18-Jul-19

CON.SEGSNBR3.0024 GA-1.5.2.2.1.11Area 2D - NB EXR, R3 Start 0 103 11-Oct-18 11-O ct-18 13-Mar-19 13-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 103 19-Oct-18 25-Oct-18 22-Mar-19 28-Mar-19

CON.MNRNBR3.2313GA-1.5.2.2.1.11.3Area 2D - NB EXR, R3 Remove Light Poles 5 103 19-Oct-18 25-Oct-18 22-Mar-19 28-Mar-19 0%

CON.MNRNBR3.2310GA-1.5.2.2.1.11.3Area 2D - NB EXR, R3 Remove Guardrails 5 103 19-Oct-18 25-Oct-18 22-Mar-19 28-Mar-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 106 19-Oct-18 22-Oct-18 27-Mar-19 28-Mar-19

CON.MNRNBR3.2316GA-1.5.2.2.1.11.3.3Area 2D - NB EXR, R3 Remove Pavement 2 106 19-Oct-18 22-Oct-18 27-Mar-19 28-Mar-19 0%

EarthworkEarthworkEarthwork 12 161 19-Oct-18 05-Nov-18 26-Mar-19 01-Jul-19

Clear & GrubClear & GrubClear & Grub 3 105 19-Oct-18 23-Oct-18 26-Mar-19 28-Mar-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

05-Sep-18, Northbound CD Lanes Phase 1

Area 2D - NB CD, Start

31-Jan-18, Removals & Demo

Area 2D - NB CD, Remove Light Poles

Area 2D - NB CD, Remove Guardrails

26-Jan-18, Pavement Removal

Area 2D - NB CD, Remove Pavement

02-Apr-18, Earthwork

29-Jan-18, Clear & Grub

Area 2D - NB CD, Clearing and Grubbing

12-Mar-18, Excavation

Area 2D - NB CD, Excavate Cut Areas

02-Apr-18, Embankment

Area 2D - NB CD, Place Embankment

26-Jun-18, Subgrade Treatment and Base

26-Jun-18, Cement Trea ted  Base

Area 2D - NB CD, Place Aggregate Base

05-Sep-18, Pavement

03-Jul-18, Asphalt Pavement

03-Jul-18, HMA Paving

Area 2D - NB CD, Place Asphalt Bond Breaker

05-Sep-18, Concrete Pavement

Area 2D - NB CD, Place Paving

Area 2D - NB CD, Interim - Finish Phase 1

15-Jan-19, Northbound Entry Ramp NB R4 Phase 1

Area 2D - NB ENR, R4 Start

04-Oct-18, Removals & Demo

Area 2D - NB ENR, R1 Remove Light Poles

Area 2D - NB ENR, R1 Remove Guardrails

01-Oct-18, Pavement Removal

Area 2D - NB ENR, R1 Remove Pavement

12-Dec-18, Earthwork

02-Oct-18, Clear & Grub

Area 2D - NB ENR, R1 Clearing and Grubbing

07-Nov-18, Excavation

Area 2D - NB ENR, R1 Excavate Cut Areas

12-Dec-18, Embankment

Area 2D - NB ENR, R1 Place Embankment

03-Jan-19, Subgrade Treatment and Base

03-Jan-19, Cement Treated Base

Area 2D - NB ENR, R1 Aggregate Base

15-Jan-19, Pavement

09-Jan-19, As phalt Pavement

09-Jan-19, HMA Paving

Area 2D - NB ENR, R1 Place Asphalt Bond Breaker

15-Jan-19, Concrete Pavement

Area 2D - NB ENR, R1 Place Paving

Area 2D - NB ENR, R1 Interim - Finish

21-Feb-19, Northbound Exit Ramp NB R3 Phase 1

Area 2D - NB EXR, R3 Start

25-Oct-18, Removals & Demo

Area 2D - NB EXR, R3 Remove Light Poles

Area 2D - NB EXR, R3 Remove Guardrails

22-Oct-18, Pavement Removal

Area 2D - NB EXR, R3 Remove Pavement

05-Nov-18, Earthwork

23-Oct-18, Clear & Grub
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CON.MTLNBR3.2110GA-1.5.2.2.1.11.1.1Area 2D - NB EXR, R3 Clearing and Grubbing 3 105 19-Oct-18 23-Oct-18 26-Mar-19 28-Mar-19 0%

ExcavationExcavationExcavation 4 103 26-Oct-18 31-Oct-18 29-Mar-19 03-Apr-19

CON.MNRNR3.2000GA-1.5.2.2.1.11.1.2Area 2D - NB EXR, R3 Excavate Cut Areas 4 103 26-Oct-18 31-Oct-18 29-Mar-19 03-Apr-19 0%

EmbankmentEmbankmentEmbankment 3 161 01-Nov-18 05-Nov-18 27-Jun-19 01-Jul-19

CON.MTLNBR3.2070GA-1.5.2.2.1.11.1.3Area 2D - NB EXR, R3 Place Embankment 3 161 01-Nov-18 05-Nov-18 27-Jun-19 01-Jul-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 103 04-Feb-19 11-Feb-19 02-Jul-19 10-Jul-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 103 04-Feb-19 11-Feb-19 02-Jul-19 10-Jul-19

CON.MTLNBR3.2500GA-1.5.2.2.1.11.4.3Area 2D - NB EXR, R3 Aggregate  Base 6 103 04-Feb-19 11-Feb-19 02-Jul-19 10-Jul-19 0%

PavementPavementPavement 6 103 12-Feb-19 21-Feb-19 11-Jul-19 18-Jul-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 103 12-Feb-19 14-Feb-19 11-Jul-19 15-Jul-19

HMA PavingHMA PavingHMA Paving 3 103 12-Feb-19 14-Feb-19 11-Jul-19 15-Jul-19

CON.MTLNBR3.5002GA-1.5.2.2.1.11.5.1.1Area 2D - NB EXR, R3 Place Asphalt Bond Breaker 3 103 12-Feb-19 14-Feb-19 11-Jul-19 15-Jul-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 103 15-Feb-19 21-Feb-19 16-Jul-19 18-Jul-19

CON.MTLNBR3.5009GA-1.5.2.2.1.11.5.2Area 2D - NB EXR, R3, Place Paving 3 103 15-Feb-19 20-Feb-19 16-Jul-19 18-Jul-19 0%

CON.MTLNBR3.0790GA-1.5.2.2.1.11.5.2Area 2D - NB EXR, R3 Interim - Finish 0 103 21-Feb-19 21-Feb-19 18-Jul-19 18-Jul-19 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1 40 318 06-Feb-17 04-Apr-17 15-May-18 12-Jul-18

CON.SEGSNBR2.0021 GA-1.5.2.2.1.10Area 2D - NB EXR, R2 Start Phase 1 Stage 1 0 318 06-Feb-17 06-Feb-17 15-May-18 15-May-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 318 14-Feb-17 21-Feb-17 24-May-18 31-May-18

CON.MNRNBR2.2215GA-1.5.2.2.1.10.3Area 2D - NB EXR, R2 Remove Light Poles 5 318 14-Feb-17 21-Feb-17 24-May-18 31-May-18 0%

CON.MNRNBR2.2216GA-1.5.2.2.1.10.3Area 2D - NB EXR, R2 Remove Guardrails 5 318 14-Feb-17 21-Feb-17 24-May-18 31-May-18 0%

Pavement RemovalPavement RemovalPavement Removal 5 318 14-Feb-17 21-Feb-17 24-May-18 31-May-18

CON.MNRNBR2.2217GA-1.5.2.2.1.10.3.3Area 2D - NB EXR, R2 Remove Pavement 5 318 14-Feb-17 21-Feb-17 24-May-18 31-May-18 0%

EarthworkEarthworkEarthwork 19 322 14-Feb-17 13-Mar-17 29-May-18 26-Jun-18

Clear & GrubClear & GrubClear & Grub 3 320 14-Feb-17 16-Feb-17 29-May-18 31-May-18

CON.MTLNBR2.2111GA-1.5.2.2.1.10.1.1Area 2D - NB EXR, R2 Clearing and Grubbing 3 320 14-Feb-17 16-Feb-17 29-May-18 31-May-18 0%

ExcavationExcavationExcavation 7 318 22-Feb-17 02-Mar-17 01-Jun-18 11-Jun-18

CON.MNRR2.2001GA-1.5.2.2.1.10.1.2Area 2D - NB EXR, R2 Excavate Cut Areas 7 318 22-Feb-17 02-Mar-17 01-Jun-18 11-Jun-18 0%

EmbankmentEmbankmentEmbankment 7 322 03-Mar-17 13-Mar-17 18-Jun-18 26-Jun-18

CON.MTLNBR2.2072GA-1.5.2.2.1.10.1.3Area 2D - NB EXR, R2 Place Embankment 7 322 03-Mar-17 13-Mar-17 18-Jun-18 26-Jun-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 318 20-Mar-17 24-Mar-17 27-Jun-18 03-Jul-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 318 20-Mar-17 24-Mar-17 27-Jun-18 03-Jul-18

CON.MTLNBR2.2501GA-1.5.2.2.1.10.4.3Area 2D - NB EXR, R2 Aggregate  Base 5 318 20-Mar-17 24-Mar-17 27-Jun-18 03-Jul-18 0%

PavementPavementPavement 6 318 27-Mar-17 04-Apr-17 05-Jul-18 12-Jul-18

Asphalt PavementAsphalt PavementAsphalt Pavement 3 318 27-Mar-17 29-Mar-17 05-Jul-18 09-Jul-18

HMA PavingHMA PavingHMA Paving 3 318 27-Mar-17 29-Mar-17 05-Jul-18 09-Jul-18

CON.MTLNBR2.5003GA-1.5.2.2.1.10.5.1.1Area 2D - NB EXR, R2 Place Asphalt Bond Breaker 3 318 27-Mar-17 29-Mar-17 05-Jul-18 09-Jul-18 0%

Concrete PavementConcrete PavementConcrete Pavement 3 318 30-Mar-17 04-Apr-17 10-Jul-18 12-Jul-18

CON.MTLNBR2.5005GA-1.5.2.2.1.10.5.2Area 2D - NB EXR, R2 Place Paving 3 318 30-Mar-17 03-Apr-17 10-Jul-18 12-Jul-18 0%

CON.MTLNBR2.0785GA-1.5.2.2.1.10.5.2Area 2D - NB EXR, R2 Interim - Finish Phase 1 Stage 1 0 318 04-Apr-17 04-Apr-17 12-Jul-18 12-Jul-18 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2 165 318 04-Apr-17 30-Nov-17 12-Jul-18 13-Mar-19

CON.SEGSNBR2.0022 GA-1.5.2.2.1.8Area 2D - NB EXR, R2 Start Phase 1 Stage 2 0 318 04-Apr-17 04-Apr-17 12-Jul-18 12-Jul-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 354 12-Apr-17 18-Apr-17 12-Sep-18 18-Sep-18

CON.MNRNBR2.2231GA-1.5.2.2.1.8.3Area 2D - NB EXR, R2  Remove Light Poles 5 354 12-Apr-17 18-Apr-17 12-Sep-18 18-Sep-18 0%

CON.MNRNBR2.2232GA-1.5.2.2.1.8.3Area 2D - NB EXR, R2  Remove Guardrails 5 354 12-Apr-17 18-Apr-17 12-Sep-18 18-Sep-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 357 12-Apr-17 13-Apr-17 17-Sep-18 18-Sep-18

CON.MNRNBR2.2233GA-1.5.2.2.1.8.3.3Area 2D - NB EXR, R2  Remove Pavement 2 357 12-Apr-17 13-Apr-17 17-Sep-18 18-Sep-18 0%

EarthworkEarthworkEarthwork 19 447 12-Apr-17 09-May-17 14-Sep-18 26-Feb-19

Clear & GrubClear & GrubClear & Grub 3 356 12-Apr-17 14-Apr-17 14-Sep-18 18-Sep-18

CON.MTLNBR2.2110GA-1.5.2.2.1.8.1.1Area 2D - NB EXR, R2  Clearing and Grubbing 3 356 12-Apr-17 14-Apr-17 14-Sep-18 18-Sep-18 0%

ExcavationExcavationExcavation 7 354 19-Apr-17 28-Apr-17 19-Sep-18 27-Sep-18

CON.MNRR2.2000GA-1.5.2.2.1.8.1.2Area 2D - NB EXR, R2  Excavate Cut Areas 7 354 19-Apr-17 28-Apr-17 19-Sep-18 27-Sep-18 0%

EmbankmentEmbankmentEmbankment 7 447 01-May-17 09-May-17 15-Feb-19 26-Feb-19

CON.MTLNBR2.2070GA-1.5.2.2.1.8.1.3Area 2D - NB EXR, R2  Place Embankment 7 447 01-May-17 09-May-17 15-Feb-19 26-Feb-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 5 362 11-Sep-17 15-Sep-17 27-Feb-19 05-Mar-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 5 362 11-Sep-17 15-Sep-17 27-Feb-19 05-Mar-19

CON.MTLNBR2.2500GA-1.5.2.2.1.8.4.3Area 2D - NB EXR, R2  Aggregate Base 5 362 11-Sep-17 15-Sep-17 27-Feb-19 05-Mar-19 0%

PavementPavementPavement 50 318 18-Sep-17 30-Nov-17 06-Mar-19 13-Mar-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - NB EXR, R3 Clearing and Grubbing

31-Oct-18, Excavation

Area 2D - NB EXR, R3 Excavate Cut Areas

05-Nov-18, Embankment

Area 2D - NB EXR, R3 Place Embankment

11-Feb-19, Subgrade Treatment and Base

11-Feb-19, Cement Treated Base

Area 2D - NB EXR, R3 Aggregate Base

21-Feb-19, Pavement

14-Feb-19, Asphalt Pavement

14-Feb-19, HMA Paving

Area 2D - NB EXR, R3 Place Asphalt Bond Breaker

21-Feb-19, Concrete Pavement

Area 2D - NB EXR, R3, Place Paving

Area 2D - NB EXR, R3 Interim - Finish

04-Apr-17, Northbound Exit Ramp NB R2 Phase 1 Stage 1

Area 2D - NB EXR, R2 Start Phase 1 Stage 1

21-Feb-17, Removals & Demo

Area 2D - NB EXR, R2 Remove Light Poles

Area 2D - NB EXR, R2 Remove Guardrails

21-Feb-17, Pavement Removal

Area 2D - NB EXR, R2 Remove Pavement

13-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 2D - NB EXR, R2 Clearing and Grubbing

02-Mar-17, Excavation

Area 2D - NB EXR, R2 Excavate Cut Areas

13-Mar-17, Embankment

Area 2D - NB EXR, R2 Place Embankment

24-Mar-17, Subgrade Treatment and Base

24-Mar-17, Cement Treated Base

Area 2D - NB EXR, R2 Aggregate Base

04-Apr-17, Pavement

29-Mar-17, As phalt Pavement

29-Mar-17, HMA Paving

Area 2D - NB EXR, R2 Place Asphalt Bond Breaker

04-Apr-17, Concrete Pavement

Area 2D - NB EXR, R2 Place Paving

Area 2D - NB EXR, R2 Interim - Finish Phase 1 Stage 1

30-Nov-17, Northbound Exit Ramp NB R2 Phase 1 Stage 2

Area 2D - NB EXR, R2 Start Phase 1 Stage 2

18-Apr-17, Removals & Demo

Area 2D - NB EXR, R2  Remove Light Poles

Area 2D - NB EXR, R2  Remove Guardrails

13-Apr-17, Pavement Removal

Area 2D - NB EXR, R2  Remove Pavement

09-May-17, Earthwork

14-Apr-17, Clear & Grub

Area 2D - NB EXR, R2  Clearing and Grubbing

28-Apr-17, Excavation

Area 2D - NB EXR, R2  Excavate Cut Areas

09-May-17, Embankment

Area 2D - NB EXR, R2  Place Embankment

15-Sep-17, Subgrade Treatment and Base

15-Sep-17, Cement Treated Bas e

Area 2D - NB EXR, R2  Aggregate Base

30-Nov-17, Pavement
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Asphalt PavementAsphalt PavementAsphalt Pavement 3 362 18-Sep-17 20-Sep-17 06-Mar-19 08-Mar-19

HMA PavingHMA PavingHMA Paving 3 362 18-Sep-17 20-Sep-17 06-Mar-19 08-Mar-19

CON.MTLNBR2.5000GA-1.5.2.2.1.8.5.1.1Area 2D - NB EXR, R2  Place Asphalt Bond Breaker 3 362 18-Sep-17 20-Sep-17 06-Mar-19 08-Mar-19 0%

Concrete PavementConcrete PavementConcrete Pavement 47 318 21-Sep-17 30-Nov-17 11-Mar-19 13-Mar-19

CON.MTLNBR2.5001GA-1.5.2.2.1.8.5.2Area 2D - NB EXR, R2  Place Paving 3 362 21-Sep-17 25-Sep-17 11-Mar-19 13-Mar-19 0%

CON.MTLNBR2.0910GA-1.5.2.2.1.8.5.2Area 2D - NB EXR, R2  Interim - Finish 0 318 30-Nov-17 30-Nov-17 13-Mar-19 13-Mar-19 0%

Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1 54 282 11-Oct-18 31-Dec-18 27-Nov-19 19-Feb-20

CON.SEGSNBR1.0021 GA-1.5.2.2.1.4Area 2D - NB ENR, R1 Start Phase 1 Stage 3 0 282 11-Oct-18 11-O ct-18 27-Nov-19 27-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 6 282 19-Oct-18 26-Oct-18 09-Dec-19 16-Dec-19

CON.MTLNBR1.2253 GA-1.5.2.2.1.4.3Area 2D - NB ENR, R1 Remove Light Poles 5 283 19-Oct-18 25-Oct-18 10-Dec-19 16-Dec-19 0%

CON.MTLNBR1.2251 GA-1.5.2.2.1.4.3Area 2D - NB ENR, R1 Remove Guardrails 5 283 19-Oct-18 25-Oct-18 10-Dec-19 16-Dec-19 0%

Pavement RemovalPavement RemovalPavement Removal 6 282 19-Oct-18 26-Oct-18 09-Dec-19 16-Dec-19

CON.MTLNBR1.2255GA-1.5.2.2.1.4.3.3Area 2D - NB ENR, R1 Remove Pavement 6 282 19-Oct-18 26-Oct-18 09-Dec-19 16-Dec-19 0%

EarthworkEarthworkEarthwork 30 290 19-Oct-18 03-Dec-18 12-Dec-19 04-Feb-20

Clear & GrubClear & GrubClear & Grub 3 285 19-Oct-18 23-Oct-18 12-Dec-19 16-Dec-19

CON.MTLNBR1.2111GA-1.5.2.2.1.4.1.1Area 2D - NB ENR, R1 Clearing and Grubbing 3 285 19-Oct-18 23-Oct-18 12-Dec-19 16-Dec-19 0%

ExcavationExcavationExcavation 12 282 29-Oct-18 14-Nov-18 17-Dec-19 03-Jan-20

CON.MNRR1.2001GA-1.5.2.2.1.4.1.2Area 2D - NB ENR, R1 Excavate Cut Areas 12 282 29-Oct-18 14-Nov-18 17-Dec-19 03-Jan-20 0%

EmbankmentEmbankmentEmbankment 12 290 15-Nov-18 03-Dec-18 16-Jan-20 04-Feb-20

CON.MTLNBR1.2071GA-1.5.2.2.1.4.1.3Area 2D - NB ENR, R1 Place Embankment 12 290 15-Nov-18 03-Dec-18 16-Jan-20 04-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 290 04-Dec-18 07-Dec-18 05-Feb-20 10-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 290 04-Dec-18 07-Dec-18 05-Feb-20 10-Feb-20

CON.MTLNBR1.2501GA-1.5.2.2.1.4.4.3Area 2D - NB ENR, R1 Aggregate  Base 4 290 04-Dec-18 07-Dec-18 05-Feb-20 10-Feb-20 0%

PavementPavementPavement 14 282 10-Dec-18 31-Dec-18 11-Feb-20 19-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 290 10-Dec-18 12-Dec-18 11-Feb-20 13-Feb-20

HMA PavingHMA PavingHMA Paving 3 290 10-Dec-18 12-Dec-18 11-Feb-20 13-Feb-20

CON.MTLNBR1.5002GA-1.5.2.2.1.4.5.1.1Area 2D - NB ENR, R1 Place Asphalt Bond Breaker 3 290 10-Dec-18 12-Dec-18 11-Feb-20 13-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 11 282 13-Dec-18 31-Dec-18 14-Feb-20 19-Feb-20

CON.MTLNBR1.5005GA-1.5.2.2.1.4.5.2Area 2D - NB ENR, R1 Place Paving 3 290 13-Dec-18 17-Dec-18 14-Feb-20 19-Feb-20 0%

CON.MTLNBR1.0735GA-1.5.2.2.1.4.5.2Area 2D - NB ENR, R1 Interim - Finish Phase 1 Stage 3 0 282 31-Dec-18 31-Dec-18 19-Feb-20 19-Feb-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2 533 99 03-Aug-17 23-Sep-19 15-May-19 19-Feb-20

Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2 86 443 03-Aug-17 07-Dec-17 15-May-19 17-Sep-19

CON.SEGSSBR1.0021 GA-1.5.2.2.3.1Area 2D - SB EXR, R1 Start 0 443 03-Aug-17 03-Aug-17 15-May-19 15-May-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 9 443 11-Aug-17 23-Aug-17 24-May-19 06-Jun-19

CON.MNRSBR1.2212GA-1.5.2.2.3.1.3Area 2D - SB EXR, R1 Remove Light Poles 5 447 11-Aug-17 17-Aug-17 31-May-19 06-Jun-19 0%

CON.MNRSBR1.2211 GA-1.5.2.2.3.1.3Area 2D - SB EXR, R1 Remove Guardrails 5 447 11-Aug-17 17-Aug-17 31-May-19 06-Jun-19 0%

Pavement RemovalPavement RemovalPavement Removal 9 443 11-Aug-17 23-Aug-17 24-May-19 06-Jun-19

CON.MNRSBR1.2213GA-1.5.2.2.3.1.3.3Area 2D - SB EXR, R1 Remove Pavement 9 443 11-Aug-17 23-Aug-17 24-May-19 06-Jun-19 0%

EarthworkEarthworkEarthwork 49 458 11-Aug-17 20-Oct-17 04-Jun-19 23-Aug-19

Clear & GrubClear & GrubClear & Grub 3 449 11-Aug-17 15-Aug-17 04-Jun-19 06-Jun-19

CON.MTLSBR1.2110GA-1.5.2.2.3.1.1.1Area 2D - SB EXR, R1 Clearing and Grubbing 3 449 11-Aug-17 15-Aug-17 04-Jun-19 06-Jun-19 0%

ExcavationExcavationExcavation 25 443 24-Aug-17 28-Sep-17 07-Jun-19 12-Jul-19

CON.MNRSR1.2000GA-1.5.2.2.3.1.1.2Area 2D - SB EXR, R1 Excavate Cut Areas 25 443 24-Aug-17 28-Sep-17 07-Jun-19 12-Jul-19 0%

EmbankmentEmbankmentEmbankment 15 458 29-Sep-17 20-Oct-17 05-Aug-19 23-Aug-19

CON.MTLSBR1.2070GA-1.5.2.2.3.1.1.3Area 2D - SB EXR, R1 Place Embankment 15 458 29-Sep-17 20-Oct-17 05-Aug-19 23-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 9 443 14-Nov-17 27-Nov-17 26-Aug-19 06-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 9 443 14-Nov-17 27-Nov-17 26-Aug-19 06-Sep-19

CON.MTLSBR1.2502GA-1.5.2.2.3.1.4.3Area 2D - SB EXR, R1 Aggregate  Base 9 443 14-Nov-17 27-Nov-17 26-Aug-19 06-Sep-19 0%

PavementPavementPavement 7 443 28-Nov-17 07-Dec-17 09-Sep-19 17-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 443 28-Nov-17 30-Nov-17 09-Sep-19 11-Sep-19

HMA PavingHMA PavingHMA Paving 3 443 28-Nov-17 30-Nov-17 09-Sep-19 11-Sep-19

CON.MTLSBR1.5001GA-1.5.2.2.3.1.5.1.1Area 2D - SB EXR, R1 Place Asphalt Bond Breaker 3 443 28-Nov-17 30-Nov-17 09-Sep-19 11-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 4 443 01-Dec-17 07-Dec-17 12-Sep-19 17-Sep-19

CON.MTLSBR1.5003GA-1.5.2.2.3.1.5.2Area 2D - SB EXR, R1 Place Paving 4 443 01-Dec-17 06-Dec-17 12-Sep-19 17-Sep-19 0%

CON.MTLSBR1.0825GA-1.5.2.2.3.1.5.2Area 2D - SB EXR, R1 Interim - Finish 0 443 07-Dec-17 07-Dec-17 17-Sep-19 17-Sep-19 0%

Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2 52 136 17-Dec-18 06-Mar-19 03-Jul-19 17-Sep-19

CON.SEGSSBR4.0021 GA-1.5.2.2.3.2Area 2D - SB EXR, R4 Start 0 136 17-Dec-18 17-Dec-18 03-Jul-19 03-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

20-Sep-17, Asphalt Pavement

20-Sep-17, HMA Paving

Area 2D - NB EXR, R2  Place Asphalt Bond Breaker

30-Nov-17, Concrete Pavement

Area 2D - NB EXR, R2  Place Paving

Area 2D - NB EXR, R2  Interim - Finish

31-Dec-18, Northbound Entry Ramp NB R1 Phase 1

Area 2D - NB ENR, R1 Start Phase 1 Stage 3

26-Oct-18, Removals & Demo

Area 2D - NB ENR, R1 Remove Light Poles

Area 2D - NB ENR, R1 Remove Guardrails

26-Oct-18, Pavement Removal

Area 2D - NB ENR, R1 Remove Pavement

03-Dec-18, Earthwork

23-Oct-18, Clear & Grub

Area 2D - NB ENR, R1 Clearing and Grubbing

14-Nov-18, Excavation

Area 2D - NB ENR, R1 Excavate Cut Areas

03-Dec-18, Embankment

Area 2D - NB ENR, R1 Place Embankment

07-Dec-18, Subgrade Treatment and Base

07-Dec-18, Cement Treated Base

Area 2D - NB ENR, R1 Aggregate Base

31-Dec-18, Pavement

12-Dec-18, Asphalt Pavement

12-Dec-18, HMA Paving

Area 2D - NB ENR, R1 Place Asphalt Bond Breaker

31-Dec-18, Concrete Pavement

Area 2D - NB ENR, R1 Place Paving

Area 2D - NB ENR, R1 Interim - Finish Phase 1 Stage 3

23-Sep-19, Segment 2D - STA 400 to 500 SR 400 Phase 2

07-Dec-17, Southbound Exit Ramp SB R1 Phase 2

Area 2D - SB EXR, R1 Start

23-Aug-17, Removals & Demo

Area 2D - SB EXR, R1 Remove Light Poles

Area 2D - SB EXR, R1 Remove Guardrails

23-Aug-17, Pavement Removal

Area 2D - SB EXR, R1 Remove Pavement

20-Oct-17, Earthwork

15-Aug-17, Clear & Grub

Area 2D - SB EXR, R1 Clearing and Grubbing

28-Sep-17, Excavation

Area 2D - SB EXR, R1 Excavate Cut Areas

20-Oct-17, Embankment

Area 2D - SB EXR, R1 Place Embankment

27-Nov-17, Subgrade Treatment and Base

27-Nov-17, Cement Treated  Base

Area 2D - SB EXR, R1 Aggregate  Base

07-Dec-17, Pavement

30-Nov-17, Aspha lt Pavement

30-Nov-17, HMA Paving

Area 2D - SB EXR, R1 Place Asphalt Bond Breaker

07-Dec-17, Concrete Pavement

Area 2D - SB EXR, R1 Place Paving

Area 2D - SB EXR, R1 Interim - Finish

06-Mar-19, Southbound Exit Ramp SB R4 Phase 2

Area 2D - SB EXR, R4 Start

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 127 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original
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Complete
Removals & DemoRemovals & DemoRemovals & Demo 5 136 26-Dec-18 02-Jan-19 15-Jul-19 19-Jul-19

CON.MNRSBR4.2212GA-1.5.2.2.3.2.3Area 2D - SB EXR, R4 Remove Light Poles 5 136 26-Dec-18 02-Jan-19 15-Jul-19 19-Jul-19 0%

CON.MNRSBR4.2211 GA-1.5.2.2.3.2.3Area 2D - SB EXR, R4 Remove Guardrails 5 136 26-Dec-18 02-Jan-19 15-Jul-19 19-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 139 26-Dec-18 27-Dec-18 18-Jul-19 19-Jul-19

CON.MNRSBR4.2214GA-1.5.2.2.3.2.3.3Area 2D - SB EXR, R4 Remove Pavement 2 139 26-Dec-18 27-Dec-18 18-Jul-19 19-Jul-19 0%

EarthworkEarthworkEarthwork 30 136 26-Dec-18 08-Feb-19 17-Jul-19 23-Aug-19

Clear & GrubClear & GrubClear & Grub 3 138 26-Dec-18 28-Dec-18 17-Jul-19 19-Jul-19

CON.MTLSBR4.2110GA-1.5.2.2.3.2.1.1Area 2D - SB EXR, R4 Clearing and Grubbing 3 138 26-Dec-18 28-Dec-18 17-Jul-19 19-Jul-19 0%

ExcavationExcavationExcavation 12 136 03-Jan-19 22-Jan-19 22-Jul-19 06-Aug-19

CON.MNRSR4.2000GA-1.5.2.2.3.2.1.2Area 2D - SB EXR, R4 Excavate Cut Areas 12 136 03-Jan-19 22-Jan-19 22-Jul-19 06-Aug-19 0%

EmbankmentEmbankmentEmbankment 13 136 23-Jan-19 08-Feb-19 07-Aug-19 23-Aug-19

CON.MTLSBR4.2070GA-1.5.2.2.3.2.1.3Area 2D - SB EXR, R4 Place Embankment 13 136 23-Jan-19 08-Feb-19 07-Aug-19 23-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 136 11-Feb-19 20-Feb-19 26-Aug-19 04-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 136 11-Feb-19 20-Feb-19 26-Aug-19 04-Sep-19

CON.MTLSBR4.2500GA-1.5.2.2.3.2.4.3Area 2D - SB EXR, R4 Aggregate  Base 7 136 11-Feb-19 20-Feb-19 26-Aug-19 04-Sep-19 0%

PavementPavementPavement 9 136 21-Feb-19 06-Mar-19 05-Sep-19 17-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 136 21-Feb-19 25-Feb-19 05-Sep-19 09-Sep-19

HMA PavingHMA PavingHMA Paving 3 136 21-Feb-19 25-Feb-19 05-Sep-19 09-Sep-19

CON.MTLSBR4.5001GA-1.5.2.2.3.2.5.1.1Area 2D - SB EXR, R4 Place Asphalt Bond Breaker 3 136 21-Feb-19 25-Feb-19 05-Sep-19 09-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 6 136 26-Feb-19 06-Mar-19 10-Sep-19 17-Sep-19

CON.MTLSBR4.5003GA-1.5.2.2.3.2.5.2Area 2D - SB EXR, R4 Place Paving 6 136 26-Feb-19 05-Mar-19 10-Sep-19 17-Sep-19 0%

CON.MTLSBR4.0455GA-1.5.2.2.3.2.5.2Area 2D - SB EXR, R4 Interim - Finish 0 136 06-Mar-19 06-Mar-19 17-Sep-19 17-Sep-19 0%

Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2 97 136 11-Oct-18 06-Mar-19 28-Jun-19 17-Sep-19

CON.SEGSSBCD.0022 GA-1.5.2.2.3.5Area 2D SB CD, Start Phase 2 0 178 11-Oct-18 11-O ct-18 28-Jun-19 28-Jun-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 178 19-Oct-18 25-Oct-18 10-Jul-19 16-Jul-19

CON.MTLSBCD.2211 GA-1.5.2.2.3.5.3Area 2D SB CD, Remove Light Poles 5 178 19-Oct-18 25-Oct-18 10-Jul-19 16-Jul-19 0%

CON.MTLSBCD.2210GA-1.5.2.2.3.5.3Area 2D SB CD, Remove Guardrails 5 178 19-Oct-18 25-Oct-18 10-Jul-19 16-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 181 19-Oct-18 22-Oct-18 15-Jul-19 16-Jul-19

CON.MTLSBCD.2212GA-1.5.2.2.3.5.3.3Area 2D SB CD, Remove Pavement 2 181 19-Oct-18 22-Oct-18 15-Jul-19 16-Jul-19 0%

EarthworkEarthworkEarthwork 33 178 19-Oct-18 06-Dec-18 12-Jul-19 23-Aug-19

Clear & GrubClear & GrubClear & Grub 3 180 19-Oct-18 23-Oct-18 12-Jul-19 16-Jul-19

CON.MTLSBCD.2112GA-1.5.2.2.3.5.1.1Area 2D SB CD, Clearing and Grubbing 3 180 19-Oct-18 23-Oct-18 12-Jul-19 16-Jul-19 0%

ExcavationExcavationExcavation 15 178 26-Oct-18 16-Nov-18 17-Jul-19 06-Aug-19

CON.MNRSCD.2001GA-1.5.2.2.3.5.1.2Area 2D SB CD, Excavate Cut Areas 15 178 26-Oct-18 16-Nov-18 17-Jul-19 06-Aug-19 0%

EmbankmentEmbankmentEmbankment 13 178 19-Nov-18 06-Dec-18 07-Aug-19 23-Aug-19

CON.MTLSBCD.2074GA-1.5.2.2.3.5.1.3Area 2D SB CD, Place Embankment 13 178 19-Nov-18 06-Dec-18 07-Aug-19 23-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 7 178 07-Dec-18 17-Dec-18 26-Aug-19 04-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 7 178 07-Dec-18 17-Dec-18 26-Aug-19 04-Sep-19

CON.MTLSBCD.2502GA-1.5.2.2.3.5.4.3Area 2D SB CD, Aggregate Base 7 178 07-Dec-18 17-Dec-18 26-Aug-19 04-Sep-19 0%

PavementPavementPavement 51 136 18-Dec-18 06-Mar-19 05-Sep-19 17-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 178 18-Dec-18 20-Dec-18 05-Sep-19 09-Sep-19

HMA PavingHMA PavingHMA Paving 3 178 18-Dec-18 20-Dec-18 05-Sep-19 09-Sep-19

CON.MTLSBCD.5004GA-1.5.2.2.3.5.5.1.1Area 2D SB CD, Place Asphalt Bond Breaker 3 178 18-Dec-18 20-Dec-18 05-Sep-19 09-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 48 136 21-Dec-18 06-Mar-19 10-Sep-19 17-Sep-19

CON.MTLSBCD.5005GA-1.5.2.2.3.5.5.2Area 2D SB CD, Place Paving 6 178 21-Dec-18 31-Dec-18 10-Sep-19 17-Sep-19 0%

CON.MTLSBCD.0820GA-1.5.2.2.3.5.5.2Area 2D SB CD, Interim - Finish 0 136 06-Mar-19 06-Mar-19 17-Sep-19 17-Sep-19 0%

Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2 58 212 24-Oct-18 22-Jan-19 29-Aug-19 22-Nov-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 30 212 24-Oct-18 07-Dec-18 29-Aug-19 11-O ct-19

CON.SEGSCREW.0028GA-1.5.2.2.3.9.5Area 2D - EW LR, Start (Abernathy Rd) 0 212 24-Oct-18 24-Oct-18 29-Aug-19 29-Aug-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 213 01-Nov-18 02-Nov-18 11-Sep-19 12-Sep-19

Pavement RemovalPavement RemovalPavement Removal 2 213 01-Nov-18 02-Nov-18 11-Sep-19 12-Sep-19

CON.RDCREW.2139GA-1.5.2.2.3.9.5.3.3Area 2D - EW LR,  Remove Pavement 2 213 01-Nov-18 02-Nov-18 11-Sep-19 12-Sep-19 0%

EarthworkEarthworkEarthwork 13 214 01-Nov-18 20-Nov-18 10-Sep-19 30-Sep-19

Clear & GrubClear & GrubClear & Grub 3 212 01-Nov-18 05-Nov-18 10-Sep-19 12-Sep-19

CON.RDCREW.2119GA-1.5.2.2.3.9.5.1.1Area 2D - EW LR,  Clearing and Grubbing 3 212 01-Nov-18 05-Nov-18 10-Sep-19 12-Sep-19 0%

ExcavationExcavationExcavation 7 212 06-Nov-18 15-Nov-18 13-Sep-19 23-Sep-19

CON.RD.2011 GA-1.5.2.2.3.9.5.1.2Area 2D - EW LR,  Excavate Cut Areas 7 212 06-Nov-18 15-Nov-18 13-Sep-19 23-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

02-Jan-19, Removals & Demo

Area 2D - SB EXR, R4 Remove Light Poles

Area 2D - SB EXR, R4 Remove Guardrails

27-Dec-18, Pavement Removal

Area 2D - SB EXR, R4 Remove Pavement

08-Feb-19, Earthwork

28-Dec-18, Clear & Grub

Area 2D - SB EXR, R4 Clearing and Grubbing

22-Jan-19, Excavation

Area 2D - SB EXR, R4 Excavate Cut Areas

08-Feb-19, Embankment

Area 2D - SB EXR, R4 Place Embankment

20-Feb-19, Subgrade Treatment and Base

20-Feb-19, Cement Treated Base

Area 2D - SB EXR, R4 Aggregate Base

06-Mar-19, Pavement

25-Feb-19, Aspha lt Pavement

25-Feb-19, HMA Paving

Area 2D - SB EXR, R4 Place Asphalt Bond Breaker

06-Mar-19, Concrete Pavement

Area 2D - SB EXR, R4 Place Paving

Area 2D - SB EXR, R4 Interim - Finish

06-Mar-19, Southbound CD Lanes Phase 2

Area 2D SB CD, Start Phase 2

25-Oct-18, Removals & Demo

Area 2D SB CD, Remove Light Poles

Area 2D SB CD, Remove Guardrails

22-Oct-18, Pavement Removal

Area 2D SB CD, Remove Pavement

06-Dec-18, Earthwork

23-Oct-18, Clear & Grub

Area 2D SB CD, Clearing and Grubbing

16-Nov-18, Excavation

Area 2D SB CD, Excavate Cut Areas

06-Dec-18, Embankment

Area 2D SB CD, Place Embankment

17-Dec-18, Subgrade Treatment and Base

17-Dec-18, Cement Treated Base

Area 2D SB CD, Aggregate Base

06-Mar-19, Pavement

20-Dec-18, Asphalt Pavement

20-Dec-18, HMA Paving

Area 2D SB CD, Place Asphalt Bond Breaker

06-Mar-19, Concrete Pavement

Area 2D SB CD, Place Paving

Area 2D SB CD, Interim - Finish

22-Jan-19, Local Road (Abernathy Rd)  Phase 2

07-Dec-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

Area 2D - EW LR, Start (Abernathy Rd)

02-Nov-18, Removals & Demo

02-Nov-18, Pavement Removal

Area 2D - EW LR,  Remove Pavement

20-Nov-18, Earthwork

05-Nov-18, Clear & Grub

Area 2D - EW LR,  Clearing and Grubbing

15-Nov-18, Excavation

Area 2D - EW LR,  Excavate Cut Areas
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Complete
EmbankmentEmbankmentEmbankment 3 214 16-Nov-18 20-Nov-18 26-Sep-19 30-Sep-19

CON.RDCREW.2069GA-1.5.2.2.3.9.5.1.3Area 2D - EW LR,  Place Embankment 3 214 16-Nov-18 20-Nov-18 26-Sep-19 30-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 212 26-Nov-18 28-Nov-18 01-Oct-19 03-Oct-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 212 26-Nov-18 28-Nov-18 01-Oct-19 03-Oct-19

CON.RDCREW.2509GA-1.5.2.2.3.9.5.4.3Area 2D - EW LR,  Place Aggregate Base 3 212 26-Nov-18 28-Nov-18 01-Oct-19 03-Oct-19 0%

PavementPavementPavement 6 212 29-Nov-18 07-Dec-18 04-Oct-19 11-O ct-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 212 29-Nov-18 03-Dec-18 04-Oct-19 08-Oct-19

HMA PavingHMA PavingHMA Paving 3 212 29-Nov-18 03-Dec-18 04-Oct-19 08-Oct-19

CON.RDCREW.5018GA-1.5.2.2.3.9.5.5.1.1Area 2D - EW LR,  Place Asphalt Bond Breaker 3 212 29-Nov-18 03-Dec-18 04-Oct-19 08-Oct-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 212 04-Dec-18 07-Dec-18 09-Oct-19 11-O ct-19

CON.RDCREW.5020GA-1.5.2.2.3.9.5.5.2Area 2D - EW LR,  Place Paving 3 212 04-Dec-18 06-Dec-18 09-Oct-19 11-O ct-19 0%

CON.RDCREW.0190GA-1.5.2.2.3.9.5.5.2Area 2D - EW LR,  Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy) 0 212 07-Dec-18 07-Dec-18 11-Oct-19 11-O ct-19 0%

Curb & GutterCurb & GutterCurb & Gutter 3 212 04-Dec-18 06-Dec-18 09-Oct-19 11-O ct-19

CON.RDCREW.5055GA-1.5.2.2.3.9.5.5.3Area 2D - EW LR,  Place Curb 3 212 04-Dec-18 06-Dec-18 09-Oct-19 11-O ct-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 28 212 07-Dec-18 22-Jan-19 11-Oct-19 22-Nov-19

CON.SEGSCREW.0029GA-1.5.2.2.3.9.3Area 2D - EW LR, STR, Start 0 212 07-Dec-18 07-Dec-18 11-Oct-19 11-O ct-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 213 17-Dec-18 18-Dec-18 24-Oct-19 25-Oct-19

Pavement RemovalPavement RemovalPavement Removal 2 213 17-Dec-18 18-Dec-18 24-Oct-19 25-Oct-19

CON.RDCREW.2138GA-1.5.2.2.3.9.3.3.3Area 2D - EW LR,  Remove Pavement 2 213 17-Dec-18 18-Dec-18 24-Oct-19 25-Oct-19 0%

EarthworkEarthworkEarthwork 13 214 17-Dec-18 04-Jan-19 23-Oct-19 13-Nov-19

Clear & GrubClear & GrubClear & Grub 3 212 17-Dec-18 19-Dec-18 23-Oct-19 25-Oct-19

CON.RDCREW.2118GA-1.5.2.2.3.9.3.1.1Area 2D - EW LR,  Clearing and Grubbing 3 212 17-Dec-18 19-Dec-18 23-Oct-19 25-Oct-19 0%

ExcavationExcavationExcavation 7 212 20-Dec-18 31-Dec-18 28-Oct-19 05-Nov-19

CON.RD.2010 GA-1.5.2.2.3.9.3.1.2Area 2D - EW LR,  Excavate Cut Areas 7 212 20-Dec-18 31-Dec-18 28-Oct-19 05-Nov-19 0%

EmbankmentEmbankmentEmbankment 3 214 02-Jan-19 04-Jan-19 08-Nov-19 13-Nov-19

CON.RDCREW.2068GA-1.5.2.2.3.9.3.1.3Area 2D - EW LR,  Place Embankment 3 214 02-Jan-19 04-Jan-19 08-Nov-19 13-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 212 09-Jan-19 11-Jan-19 14-Nov-19 18-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 212 09-Jan-19 11-Jan-19 14-Nov-19 18-Nov-19

CON.RDCREW.2508GA-1.5.2.2.3.9.3.4.3Area 2D - EW LR,  Place Aggregate Base 3 212 09-Jan-19 11-Jan-19 14-Nov-19 18-Nov-19 0%

PavementPavementPavement 4 212 14-Jan-19 22-Jan-19 19-Nov-19 22-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 2 212 14-Jan-19 15-Jan-19 19-Nov-19 20-Nov-19

HMA PavingHMA PavingHMA Paving 2 212 14-Jan-19 15-Jan-19 19-Nov-19 20-Nov-19

CON.RDCREW.5017GA-1.5.2.2.3.9.3.5.1.1Area 2D - EW LR,  Place Asphalt Bond Breaker 2 212 14-Jan-19 15-Jan-19 19-Nov-19 20-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 2 212 16-Jan-19 22-Jan-19 21-Nov-19 22-Nov-19

CON.RDCREW.5019GA-1.5.2.2.3.9.3.5.2Area 2D - EW LR,  Place Paving 2 212 16-Jan-19 17-Jan-19 21-Nov-19 22-Nov-19 0%

CON.RDCREW.0200GA-1.5.2.2.3.9.3.5.2Area 2D - EW LR, Interim - Finish 0 212 22-Jan-19 22-Jan-19 22-Nov-19 22-Nov-19 0%

Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2 71 199 24-Oct-18 08-Feb-19 12-Aug-19 22-Nov-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 33 199 24-Oct-18 12-Dec-18 12-Aug-19 27-Sep-19

CON.SEGSCREW.0026GA-1.5.2.2.3.7.5Area 2D - EW CS, Start Phase 1 Stage 1(Mt. Vernon Hwy) 0 199 24-Oct-18 24-Oct-18 12-Aug-19 12-Aug-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 200 01-Nov-18 02-Nov-18 22-Aug-19 23-Aug-19

Pavement RemovalPavement RemovalPavement Removal 2 200 01-Nov-18 02-Nov-18 22-Aug-19 23-Aug-19

CON.RDCREW.2136GA-1.5.2.2.3.7.5.3.3Area 2D - EW CS, Remove Pavement 2 200 01-Nov-18 02-Nov-18 22-Aug-19 23-Aug-19 0%

EarthworkEarthworkEarthwork 17 200 01-Nov-18 27-Nov-18 21-Aug-19 16-Sep-19

Clear & GrubClear & GrubClear & Grub 3 199 01-Nov-18 05-Nov-18 21-Aug-19 23-Aug-19

CON.RDCREW.2116GA-1.5.2.2.3.7.5.1.1Area 2D - EW CS, Clearing and Grubbing 3 199 01-Nov-18 05-Nov-18 21-Aug-19 23-Aug-19 0%

ExcavationExcavationExcavation 10 199 06-Nov-18 20-Nov-18 26-Aug-19 09-Sep-19

CON.RD.2004 GA-1.5.2.2.3.7.5.1.2Area 2D - EW CR STR, Excavate Cut Areas 10 199 06-Nov-18 20-Nov-18 26-Aug-19 09-Sep-19 0%

EmbankmentEmbankmentEmbankment 4 200 21-Nov-18 27-Nov-18 11-Sep-19 16-Sep-19

CON.RDCREW.2066GA-1.5.2.2.3.7.5.1.3Area 2D - EW CS, Place Embankment 4 200 21-Nov-18 27-Nov-18 11-Sep-19 16-Sep-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 199 29-Nov-18 03-Dec-18 17-Sep-19 19-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 199 29-Nov-18 03-Dec-18 17-Sep-19 19-Sep-19

CON.RDCREW.2506GA-1.5.2.2.3.7.5.4.3Area 2D - EW CS, Place Aggregate Base 3 199 29-Nov-18 03-Dec-18 17-Sep-19 19-Sep-19 0%

PavementPavementPavement 6 199 04-Dec-18 12-Dec-18 20-Sep-19 27-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 199 04-Dec-18 06-Dec-18 20-Sep-19 24-Sep-19

HMA PavingHMA PavingHMA Paving 3 199 04-Dec-18 06-Dec-18 20-Sep-19 24-Sep-19

CON.RDCREW.5012GA-1.5.2.2.3.7.5.5.1.1Area 2D - EW CS, Place Asphalt Bond Breaker 3 199 04-Dec-18 06-Dec-18 20-Sep-19 24-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 199 07-Dec-18 12-Dec-18 25-Sep-19 27-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

20-Nov-18, Embankment

Area 2D - EW LR,  Place Embankment

28-Nov-18, Subgrade Treatment and Base

28-Nov-18, Cement Treated Base

Area 2D - EW LR,  Place Aggregate Base

07-Dec-18, Pavement

03-Dec-18, Asphalt Pavement

03-Dec-18, HMA Paving

Area 2D - EW LR,  Place Asphalt Bond Breaker

07-Dec-18, Concrete Pavement

Area 2D - EW LR,  Place Paving

Area 2D - EW LR,  Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy)

06-Dec-18, Curb & Gutter

Area 2D - EW LR,  Place Curb

22-Jan-19, Crossing street (Abernathy Rd) Phase 2 Stage 2

Area 2D - EW LR, STR, Start

18-Dec-18, Removals & Demo

18-Dec-18, Pavement Removal

Area 2D - EW LR,  Remove Pavement

04-Jan-19, Earthwork

19-Dec-18, Clear & Grub

Area 2D - EW LR,  Clearing and Grubbing

31-Dec-18, Excavation

Area 2D - EW LR,  Excavate Cut Areas

04-Jan-19, Embankment

Area 2D - EW LR,  Place Embankment

11-Jan-19, Subgrade Treatment and Base

11-Jan-19, Cement Treated Base

Area 2D - EW LR,  Place Aggregate Base

22-Jan-19, Pavement

15-Jan-19, Aspha lt Pavement

15-Jan-19, HMA Paving

Area 2D - EW LR,  Place As phalt Bond Breaker

22-Jan-19, Concrete Pavement

Area 2D - EW LR,  Place Paving

Area 2D - EW LR, Interim - Finish

08-Feb-19, Cross Street (Abernathy Rd)  Phase 2

12-Dec-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

Area 2D - EW CS, Start Phase 1 Stage 1(Mt. Vernon Hwy)

02-Nov-18, Removals & Demo

02-Nov-18, Pavement Removal

Area 2D - EW CS, Remove Pavement

27-Nov-18, Earthwork

05-Nov-18, Clear & Grub

Area 2D - EW CS, Clearing and Grubbing

20-Nov-18, Excavation

Area 2D - EW CR STR, Excavate Cut Areas

27-Nov-18, Embankment

Area 2D - EW CS, Place Embankment

03-Dec-18, Subgrade Treatment and Base

03-Dec-18, Cement Treated Base

Area 2D - EW CS, Place Aggregate Base

12-Dec-18, Pavement

06-Dec-18, Asphalt Pavement

06-Dec-18, HMA Paving

Area 2D - EW CS, Place Asphalt Bond Breaker

12-Dec-18, Concrete Pavement
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Activity ID WBS Activity Name Original
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 %

Complete
CON.RDCREW.5015GA-1.5.2.2.3.7.5.5.2Area 2D - EW CS, Place Paving 3 199 07-Dec-18 11-Dec-18 25-Sep-19 27-Sep-19 0%

CON.RDCREW.0170GA-1.5.2.2.3.7.5.5.2Area 2D - EW CS, Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy) 0 199 12-Dec-18 12-Dec-18 27-Sep-19 27-Sep-19 0%

Curb & GutterCurb & GutterCurb & Gutter 3 199 07-Dec-18 11-Dec-18 25-Sep-19 27-Sep-19

CON.RDCREW.5320GA-1.5.2.2.3.7.5.5.3Area 2D - EW CS, Place Curb 3 199 07-Dec-18 11-Dec-18 25-Sep-19 27-Sep-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 38 199 12-Dec-18 08-Feb-19 27-Sep-19 22-Nov-19

CON.SEGSCREW.0022GA-1.5.2.2.3.7.3Area 2D - EW CS STR, Start 0 199 12-Dec-18 12-Dec-18 27-Sep-19 27-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 200 20-Dec-18 21-Dec-18 09-Oct-19 10-Oct-19

Pavement RemovalPavement RemovalPavement Removal 2 200 20-Dec-18 21-Dec-18 09-Oct-19 10-Oct-19

CON.RDCREW.2137GA-1.5.2.2.3.7.3.3.3Area 2D - EW CS, Remove Pavement 2 200 20-Dec-18 21-Dec-18 09-Oct-19 10-Oct-19 0%

EarthworkEarthworkEarthwork 20 201 20-Dec-18 22-Jan-19 08-Oct-19 07-Nov-19

Clear & GrubClear & GrubClear & Grub 3 199 20-Dec-18 24-Dec-18 08-Oct-19 10-Oct-19

CON.RDCREW.2117GA-1.5.2.2.3.7.3.1.1Area 2D - EW CS, Clearing and Grubbing 3 199 20-Dec-18 24-Dec-18 08-Oct-19 10-Oct-19 0%

ExcavationExcavationExcavation 14 199 26-Dec-18 15-Jan-19 11-Oct-19 31-Oct-19

CON.RD.2005 GA-1.5.2.2.3.7.3.1.2Area 2D - EW CR STR, Excavate Cut Areas 14 199 26-Dec-18 15-Jan-19 11-Oct-19 31-Oct-19 0%

EmbankmentEmbankmentEmbankment 3 201 16-Jan-19 22-Jan-19 05-Nov-19 07-Nov-19

CON.RDCREW.2067GA-1.5.2.2.3.7.3.1.3Area 2D - EW CS, Place Embankment 3 201 16-Jan-19 22-Jan-19 05-Nov-19 07-Nov-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 199 25-Jan-19 30-Jan-19 08-Nov-19 14-Nov-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 199 25-Jan-19 30-Jan-19 08-Nov-19 14-Nov-19

CON.RDCREW.2507GA-1.5.2.2.3.7.3.4.3Area 2D - EW CS, Place Aggregate Base 4 199 25-Jan-19 30-Jan-19 08-Nov-19 14-Nov-19 0%

PavementPavementPavement 6 199 31-Jan-19 08-Feb-19 15-Nov-19 22-Nov-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 199 31-Jan-19 04-Feb-19 15-Nov-19 19-Nov-19

HMA PavingHMA PavingHMA Paving 3 199 31-Jan-19 04-Feb-19 15-Nov-19 19-Nov-19

CON.RDCREW.5013GA-1.5.2.2.3.7.3.5.1.1Area 2D - EW CS, Place Asphalt Bond Breaker 3 199 31-Jan-19 04-Feb-19 15-Nov-19 19-Nov-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 199 05-Feb-19 08-Feb-19 20-Nov-19 22-Nov-19

CON.RDCREW.5016GA-1.5.2.2.3.7.3.5.2Area 2D - EW CS, Place Paving 3 199 05-Feb-19 07-Feb-19 20-Nov-19 22-Nov-19 0%

CON.RDCREW.0180GA-1.5.2.2.3.7.3.5.2Area 2D - EW CS, Interim - Finish 0 199 08-Feb-19 08-Feb-19 22-Nov-19 22-Nov-19 0%

Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2 35 86 05-Aug-19 23-Sep-19 26-Nov-19 30-Jan-20

Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2 35 86 05-Aug-19 23-Sep-19 26-Nov-19 30-Jan-20

CON.SEGSCREW.0024GA-1.5.2.2.3.8.5Area 2D - EW CS, Start  (Mt. Vernon Hwy) 0 79 05-Aug-19 05-Aug-19 26-Nov-19 26-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 80 13-Aug-19 14-Aug-19 09-Dec-19 10-Dec-19

Pavement RemovalPavement RemovalPavement Removal 2 80 13-Aug-19 14-Aug-19 09-Dec-19 10-Dec-19

CON.RDCREW.2135GA-1.5.2.2.3.8.5.3.3Area 2D - EW CS, Remove Pavement 2 80 13-Aug-19 14-Aug-19 09-Dec-19 10-Dec-19 0%

EarthworkEarthworkEarthwork 12 79 13-Aug-19 28-Aug-19 06-Dec-19 23-Dec-19

Clear & GrubClear & GrubClear & Grub 3 79 13-Aug-19 15-Aug-19 06-Dec-19 10-Dec-19

CON.RDCREW.2115GA-1.5.2.2.3.8.5.1.1Area 2D - EW CS, Clearing and Grubbing 3 79 13-Aug-19 15-Aug-19 06-Dec-19 10-Dec-19 0%

ExcavationExcavationExcavation 6 79 16-Aug-19 23-Aug-19 11-Dec-19 18-Dec-19

CON.RD.2003 GA-1.5.2.2.3.8.5.1.2Area 2D - EW CR STR, Excavate Cut Areas 6 79 16-Aug-19 23-Aug-19 11-Dec-19 18-Dec-19 0%

EmbankmentEmbankmentEmbankment 3 79 26-Aug-19 28-Aug-19 19-Dec-19 23-Dec-19

CON.RDCREW.2065GA-1.5.2.2.3.8.5.1.3Area 2D - EW CS, Place Embankment 3 79 26-Aug-19 28-Aug-19 19-Dec-19 23-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 2 79 29-Aug-19 30-Aug-19 24-Dec-19 26-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 2 79 29-Aug-19 30-Aug-19 24-Dec-19 26-Dec-19

CON.RDCREW.2505GA-1.5.2.2.3.8.5.4.3Area 2D - EW CS, Place Aggregate Base 2 79 29-Aug-19 30-Aug-19 24-Dec-19 26-Dec-19 0%

PavementPavementPavement 4 79 03-Sep-19 09-Sep-19 27-Dec-19 02-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 79 03-Sep-19 04-Sep-19 27-Dec-19 30-Dec-19

HMA PavingHMA PavingHMA Paving 2 79 03-Sep-19 04-Sep-19 27-Dec-19 30-Dec-19

CON.RDCREW.5011GA-1.5.2.2.3.8.5.5.1.1Area 2D - EW CS, Place Asphalt Bond Breaker 2 79 03-Sep-19 04-Sep-19 27-Dec-19 30-Dec-19 0%

Concrete PavementConcrete PavementConcrete Pavement 2 79 05-Sep-19 09-Sep-19 31-Dec-19 02-Jan-20

CON.RDCREW.2430GA-1.5.2.2.3.8.5.5.2Area 2D - EW CS, Place  Paving 2 79 05-Sep-19 06-Sep-19 31-Dec-19 02-Jan-20 0%

CON.RDCREW.0485GA-1.5.2.2.3.8.5.5.2Area 2D - EW CS, Sec 1 Interim - Finish 0 79 09-Sep-19 09-Sep-19 02-Jan-20 02-Jan-20 0%

LandscapingLandscapingLandscaping 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 2 95 09-Sep-19 10-Sep-19 29-Jan-20 30-Jan-20

CON.LSCREW.2003GA-1.5.2.2.3.8.5.2.1Area 2D - EW CS, Install Topsoil 1 95 09-Sep-19 09-Sep-19 29-Jan-20 29-Jan-20 0%

CON.LSCREW.2002GA-1.5.2.2.3.8.5.2.1Area 2D - EW CS, Install Seeding/Sodding 1 95 10-Sep-19 10-Sep-19 30-Jan-20 30-Jan-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

CON.LSCREW.2004GA-1.5.2.2.3.8.5.2.3Area 2D - EW CS, Landscaping and Aesthetics 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20 0%

Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2 151 103 05-Sep-18 16-Apr-19 12-Jul-19 11-Sep-19

CON.SEGSNBCD.0021 GA-1.5.2.2.3.3Area 2D - NB CD, Start 0 212 05-Sep-18 05-Sep-18 12-Jul-19 12-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - EW CS, Place Paving

Area 2D - EW CS, Interim - Finish Phase 1 Stage 1(Mt. Vernon Hwy)

11-Dec-18, Curb & G utter

Area 2D - EW CS, Place Curb

08-Feb-19, Crossing street (Abernathy Rd) Phase 2 Stage 2

Area 2D - EW CS STR, Start

21-Dec-18, Removals & Demo

21-Dec-18, Pavement Removal

Area 2D - EW CS, Remove Pavement

22-Jan-19, Earthwork

24-Dec-18, Clear & Grub

Area 2D - EW CS, Clearing and Grubbing

15-Jan-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas

22-Jan-19, Embankment

Area 2D - EW CS, Place Embankment

30-Jan-19, Subgrade Treatment and Base

30-Jan-19, Cement Treated  Base

Area 2D - EW CS, Place Aggregate Base

08-Feb-19, Pavement

04-Feb-19, Asphalt Pavement

04-Feb-19, HMA Paving

Area 2D - EW CS, Place Asphalt Bond Breaker

08-Feb-19, Concrete Pavement

Area 2D - EW CS, Place Paving

Area 2D - EW CS, Interim - Finish

23-Sep-19, Cross Street (Mt. Vernon Hwy)  Phase 2

23-Sep-19, Crossing Street (Mt. Vernon Hwy) Phase 2

Area 2D - EW CS, Start  (Mt. Vernon Hwy)

14-Aug-19, Removals & Demo

14-Aug-19, Pavement Removal

Area 2D - EW CS, Remove Pavement

28-Aug-19, Earthwork

15-Aug-19, Clear & Grub

Area 2D - EW CS, Clearing and Grubbing

23-Aug-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas

28-Aug-19, Embankment

Area 2D - EW CS, Place Embankment

30-Aug-19, Subgrade Treatment and Base

30-Aug-19, Cement Treated Base

Area 2D - EW CS, Place Aggregate Base

09-Sep-19, Pavement

04-Sep-19, Asphalt Pavement

04-Sep-19, HMA Paving

Area 2D - EW CS, Place Asphalt Bond Breaker

09-Sep-19, Concrete Pavement

Area 2D - EW CS, Place  Paving

Area 2D - EW CS, Sec 1 Interim - Finish

23-Sep-19, Landscaping

10-Sep-19, Seeding & Sodding

Area 2D - EW CS, Install Topsoil

Area 2D - EW CS, Install Seeding/Sodding

23-Sep-19, Special Aes thetic Landscaping

Area 2D - EW CS, Landscaping and Aesthetics

16-Apr-19, Northbound CD Lanes Phase 2

Area 2D - NB CD, Start
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Complete
Removals & DemoRemovals & DemoRemovals & Demo 3 212 13-Sep-18 17-Sep-18 23-Jul-19 25-Jul-19

CON.MTLNBCD.2253GA-1.5.2.2.3.3.3Area 2D - NB CD, Remove Light Poles 3 212 13-Sep-18 17-Sep-18 23-Jul-19 25-Jul-19 0%

CON.MTLNBCD.2251GA-1.5.2.2.3.3.3Area 2D - NB CD, Remove Guardrails 3 212 13-Sep-18 17-Sep-18 23-Jul-19 25-Jul-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 213 13-Sep-18 14-Sep-18 24-Jul-19 25-Jul-19

CON.MTLNBCD.2255GA-1.5.2.2.3.3.3.3Area 2D - NB CD, Remove Pavement 2 213 13-Sep-18 14-Sep-18 24-Jul-19 25-Jul-19 0%

EarthworkEarthworkEarthwork 22 212 13-Sep-18 15-Oct-18 23-Jul-19 21-Aug-19

Clear & GrubClear & GrubClear & Grub 3 212 13-Sep-18 17-Sep-18 23-Jul-19 25-Jul-19

CON.MTLNBCD.2111GA-1.5.2.2.3.3.1.1Area 2D - NB CD, Clearing and Grubbing 3 212 13-Sep-18 17-Sep-18 23-Jul-19 25-Jul-19 0%

ExcavationExcavationExcavation 13 212 18-Sep-18 04-Oct-18 26-Jul-19 13-Aug-19

CON.MTLNCD.2001GA-1.5.2.2.3.3.1.2Area 2D - NB CD, Excavate Cut Areas 13 212 18-Sep-18 04-Oct-18 26-Jul-19 13-Aug-19 0%

EmbankmentEmbankmentEmbankment 6 212 05-Oct-18 15-Oct-18 14-Aug-19 21-Aug-19

CON.MTLNBCD.2071GA-1.5.2.2.3.3.1.3Area 2D - NB CD, Place Embankment 6 212 05-Oct-18 15-Oct-18 14-Aug-19 21-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 8 212 16-Oct-18 25-Oct-18 22-Aug-19 03-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 8 212 16-Oct-18 25-Oct-18 22-Aug-19 03-Sep-19

CON.MTLNBCD.2501GA-1.5.2.2.3.3.4.3Area 2D - NB CD, Place Aggregate Base 8 212 16-Oct-18 25-Oct-18 22-Aug-19 03-Sep-19 0%

PavementPavementPavement 115 103 26-Oct-18 16-Apr-19 04-Sep-19 11-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 212 26-Oct-18 30-Oct-18 04-Sep-19 06-Sep-19

HMA PavingHMA PavingHMA Paving 3 212 26-Oct-18 30-Oct-18 04-Sep-19 06-Sep-19

CON.MTLNBCD.5002GA-1.5.2.2.3.3.5.1.1Area 2D - NB CD, Place Asphalt Bond Breaker 3 212 26-Oct-18 30-Oct-18 04-Sep-19 06-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 112 103 31-Oct-18 16-Apr-19 09-Sep-19 11-Sep-19

CON.MTLNBCD.5005GA-1.5.2.2.3.3.5.2Area 2D - NB CD, Place Paving 3 212 31-Oct-18 02-Nov-18 09-Sep-19 11-Sep-19 0%

CON.MTLNBCD.0805GA-1.5.2.2.3.3.5.2Area 2D - NB CD, Interim - Finish 0 103 16-Apr-19 16-Apr-19 11-Sep-19 11-Sep-19 0%

Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2 37 104 21-Feb-19 15-Apr-19 19-Jul-19 11-Sep-19

CON.SEGSNBR3.0025 GA-1.5.2.2.3.11Area 2D - NB EXR, R3 Start Phase 2 0 104 21-Feb-19 21-Feb-19 19-Jul-19 19-Jul-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 7 104 01-Mar-19 11-Mar-19 30-Jul-19 07-Aug-19

CON.MNRNBR3.2315GA-1.5.2.2.3.11.3Area 2D - NB EXR, R3 Remove Light Poles 5 106 01-Mar-19 07-Mar-19 01-Aug-19 07-Aug-19 0%

CON.MNRNBR3.2312GA-1.5.2.2.3.11.3Area 2D - NB EXR, R3 Remove Guardrails 5 106 01-Mar-19 07-Mar-19 01-Aug-19 07-Aug-19 0%

Pavement RemovalPavement RemovalPavement Removal 7 104 01-Mar-19 11-Mar-19 30-Jul-19 07-Aug-19

CON.MNRNBR3.2318GA-1.5.2.2.3.11.3.3Area 2D - NB EXR, R3 Remove Pavement 7 104 01-Mar-19 11-Mar-19 30-Jul-19 07-Aug-19 0%

EarthworkEarthworkEarthwork 14 109 01-Mar-19 20-Mar-19 05-Aug-19 23-Aug-19

Clear & GrubClear & GrubClear & Grub 3 108 01-Mar-19 05-Mar-19 05-Aug-19 07-Aug-19

CON.MTLNBR3.2112GA-1.5.2.2.3.11.1.1Area 2D - NB EXR, R3 Clearing and Grubbing 3 108 01-Mar-19 05-Mar-19 05-Aug-19 07-Aug-19 0%

ExcavationExcavationExcavation 4 104 12-Mar-19 15-Mar-19 08-Aug-19 13-Aug-19

CON.MNRNR3.2002GA-1.5.2.2.3.11.1.2Area 2D - NB EXR, R3 Excavate Cut Areas 4 104 12-Mar-19 15-Mar-19 08-Aug-19 13-Aug-19 0%

EmbankmentEmbankmentEmbankment 3 109 18-Mar-19 20-Mar-19 21-Aug-19 23-Aug-19

CON.MTLNBR3.2072GA-1.5.2.2.3.11.1.3Area 2D - NB EXR, R3 Place Embankment 3 109 18-Mar-19 20-Mar-19 21-Aug-19 23-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 104 28-Mar-19 04-Apr-19 26-Aug-19 03-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 104 28-Mar-19 04-Apr-19 26-Aug-19 03-Sep-19

CON.MTLNBR3.2502GA-1.5.2.2.3.11.4.3Area 2D - NB EXR, R3 Aggregate  Base 6 104 28-Mar-19 04-Apr-19 26-Aug-19 03-Sep-19 0%

PavementPavementPavement 6 104 05-Apr-19 15-Apr-19 04-Sep-19 11-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 104 05-Apr-19 09-Apr-19 04-Sep-19 06-Sep-19

HMA PavingHMA PavingHMA Paving 3 104 05-Apr-19 09-Apr-19 04-Sep-19 06-Sep-19

CON.MTLNBR3.5004GA-1.5.2.2.3.11.5.1.1Area 2D - NB EXR, R3 Place Asphalt Bond Breaker 3 104 05-Apr-19 09-Apr-19 04-Sep-19 06-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 104 10-Apr-19 15-Apr-19 09-Sep-19 11-Sep-19

CON.MTLNBR3.5008GA-1.5.2.2.3.11.5.2Area 2D - NB EXR, R3 Place Paving 3 104 10-Apr-19 12-Apr-19 09-Sep-19 11-Sep-19 0%

CON.MTLNBR3.0835GA-1.5.2.2.3.11.5.2Area 2D - NB EXR, R3 Interim - Finish 0 104 15-Apr-19 15-Apr-19 11-Sep-19 11-Sep-19 0%

Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2 38 103 21-Feb-19 16-Apr-19 18-Jul-19 11-Sep-19

CON.SEGSNBR5.0020 GA-1.5.2.2.3.6Area 2D - NB ENR, R5 Start Phase 1 0 103 21-Feb-19 21-Feb-19 18-Jul-19 18-Jul-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 103 01-Mar-19 07-Mar-19 29-Jul-19 02-Aug-19

CON.MNRNBR3.2314GA-1.5.2.2.3.6.3Area 2D - NB EXR, R3 Remove Light Poles 5 103 01-Mar-19 07-Mar-19 29-Jul-19 02-Aug-19 0%

CON.MNRNBR3.2311 GA-1.5.2.2.3.6.3Area 2D - NB EXR, R3 Remove Guardrails 5 103 01-Mar-19 07-Mar-19 29-Jul-19 02-Aug-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 106 01-Mar-19 04-Mar-19 01-Aug-19 02-Aug-19

CON.MNRNBR3.2317GA-1.5.2.2.3.6.3.3Area 2D - NB EXR, R3 Remove Pavement 2 106 01-Mar-19 04-Mar-19 01-Aug-19 02-Aug-19 0%

EarthworkEarthworkEarthwork 22 103 01-Mar-19 01-Apr-19 31-Jul-19 27-Aug-19

Clear & GrubClear & GrubClear & Grub 3 105 01-Mar-19 05-Mar-19 31-Jul-19 02-Aug-19

CON.MTLNBR3.2111GA-1.5.2.2.3.6.1.1Area 2D - NB EXR, R3 Clearing and Grubbing 3 105 01-Mar-19 05-Mar-19 31-Jul-19 02-Aug-19 0%

ExcavationExcavationExcavation 13 103 08-Mar-19 26-Mar-19 05-Aug-19 21-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Sep-18, Removals & Demo

Area 2D - NB CD, Remove Light Poles

Area 2D - NB CD, Remove Guardrails

14-Sep-18, Pavement Removal

Area 2D - NB CD, Remove Pavement

15-Oct-18, Earthwork

17-Sep-18, Clear & Grub

Area 2D - NB CD, Clearing and Grubbing

04-Oct-18, Excavation

Area 2D - NB CD, Excavate Cut Areas

15-Oct-18, Embankment

Area 2D - NB CD, Place Embankment

25-Oct-18, Subgrade Treatment and Base

25-Oct-18, Cement Trea ted Base

Area 2D - NB CD, Place Aggregate Base

16-Apr-19, Pavement

30-Oct-18, Asphalt Pavement

30-Oct-18, HMA Paving

Area 2D - NB CD, Place Asphalt Bond Breaker

16-Apr-19, Concrete Pavement

Area 2D - NB CD, Place Paving

Area 2D - NB CD, Interim - Finish

15-Apr-19, Northbound Exit Ramp NB R3 Phase 2

Area 2D - NB EXR, R3 Start Phase 2

11-Mar-19, Removals & Demo

Area 2D - NB EXR, R3 Remove Light Poles

Area 2D - NB EXR, R3 Remove Guardrails

11-Mar-19, Pavement Removal

Area 2D - NB EXR, R3 Remove Pavement

20-Mar-19, Earthwork

05-Mar-19, Clear & Grub

Area 2D - NB EXR, R3 Clearing and Grubbing

15-Mar-19, Excavation

Area 2D - NB EXR, R3 Excavate Cut Areas

20-Mar-19, Embankment

Area 2D - NB EXR, R3 Place Embankment

04-Apr-19, Subgrade Treatment and Base

04-Apr-19, Cement Treated Base

Area 2D - NB EXR, R3 Aggregate Base

15-Apr-19, Pavement

09-Apr-19, Asphalt Pavement

09-Apr-19, HMA Paving

Area 2D - NB EXR, R3 Place Asphalt Bond Breaker

15-Apr-19, Concrete Pavement

Area 2D - NB EXR, R3 Place Paving

Area 2D - NB EXR, R3 Interim - Finish

16-Apr-19, Northbound Entry Ramp NB R5 Phase 2

Area 2D - NB ENR, R5 Start Phase 1

07-Mar-19, Removals & Demo

Area 2D - NB EXR, R3 Remove Light Poles

Area 2D - NB EXR, R3 Remove Guardrails

04-Mar-19, Pavement Removal

Area 2D - NB EXR, R3 Remove Pavement

01-Apr-19, Earthwork

05-Mar-19, Clear & Grub

Area 2D - NB EXR, R3 Clearing and Grubbing

26-Mar-19, Excavation
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CON.MNRNR3.2001GA-1.5.2.2.3.6.1.2Area 2D - NB EXR, R3 Excavate Cut Areas 13 103 08-Mar-19 26-Mar-19 05-Aug-19 21-Aug-19 0%

EmbankmentEmbankmentEmbankment 4 103 27-Mar-19 01-Apr-19 22-Aug-19 27-Aug-19

CON.MTLNBR3.2071GA-1.5.2.2.3.6.1.3Area 2D - NB EXR, R3 Place Embankment 4 103 27-Mar-19 01-Apr-19 22-Aug-19 27-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 103 02-Apr-19 05-Apr-19 28-Aug-19 03-Sep-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 103 02-Apr-19 05-Apr-19 28-Aug-19 03-Sep-19

CON.MTLNBR3.2501GA-1.5.2.2.3.6.4.3Area 2D - NB EXR, R3 Aggregate  Base 4 103 02-Apr-19 05-Apr-19 28-Aug-19 03-Sep-19 0%

PavementPavementPavement 6 103 08-Apr-19 16-Apr-19 04-Sep-19 11-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 103 08-Apr-19 10-Apr-19 04-Sep-19 06-Sep-19

HMA PavingHMA PavingHMA Paving 3 103 08-Apr-19 10-Apr-19 04-Sep-19 06-Sep-19

CON.MTLNBR3.5003GA-1.5.2.2.3.6.5.1.1Area 2D - NB EXR, R3 Place Asphalt Bond Breaker 3 103 08-Apr-19 10-Apr-19 04-Sep-19 06-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 3 103 11-Apr-19 16-Apr-19 09-Sep-19 11-Sep-19

CON.MTLNBR3.5007GA-1.5.2.2.3.6.5.2Area 2D - NB EXR, R3 Place Paving 3 103 11-Apr-19 15-Apr-19 09-Sep-19 11-Sep-19 0%

CON.MTLNBR3.0500GA-1.5.2.2.3.6.5.2Area 2D - NB EXR, R3 Interim - Finish 0 103 16-Apr-19 16-Apr-19 11-Sep-19 11-Sep-19 0%

Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2 0 282 31-Dec-18 31-Dec-18 19-Feb-20 19-Feb-20

CON.SEGSNBR1.0020 GA-1.5.2.2.3.4Area 2D - NB ENR, R1 Start 0 282 31-Dec-18 31-Dec-18 19-Feb-20 19-Feb-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 484 80 07-Dec-17 16-Nov-19 13-Mar-19 16-Mar-20

Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3 0 482 07-Dec-17 07-Dec-17 13-Nov-19 13-Nov-19

CON.SEGSSBR1.0020 GA-1.5.2.2.5.3Area 2D - SB EXR, R1 Start 0 482 07-Dec-17 07-Dec-17 13-Nov-19 13-Nov-19 0%

Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3 0 243 06-Mar-19 06-Mar-19 25-Feb-20 25-Feb-20

CON.SEGSSBR2.0020 GA-1.5.2.2.5.12Area 2D - SB ENR, R2 Start 0 243 06-Mar-19 06-Mar-19 25-Feb-20 25-Feb-20 0%

Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3 0 243 06-Mar-19 06-Mar-19 25-Feb-20 25-Feb-20

CON.SEGSSBR4.0020 GA-1.5.2.2.5.4Area 2D - SB EXR, R4 Start 0 243 06-Mar-19 06-Mar-19 25-Feb-20 25-Feb-20 0%

SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3 0 107 16-Apr-19 16-Apr-19 17-Sep-19 17-Sep-19

CON.SEGSSBCD.0020 GA-1.5.2.2.5.2Area 2D - SB CD, Start 0 107 16-Apr-19 16-Apr-19 17-Sep-19 17-Sep-19 0%

Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3 57 199 08-Feb-19 02-May-19 22-Nov-19 19-Feb-20

Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1 32 199 08-Feb-19 27-Mar-19 22-Nov-19 10-Jan-20

CON.SEGSCREW.0021GA-1.5.2.2.5.9.1Area 2D - EW CR STR, Start (Abernathy Rd) 0 199 08-Feb-19 08-Feb-19 22-Nov-19 22-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 200 19-Feb-19 20-Feb-19 05-Dec-19 06-Dec-19

Pavement RemovalPavement RemovalPavement Removal 2 200 19-Feb-19 20-Feb-19 05-Dec-19 06-Dec-19

CON.RDCREW.2133GA-1.5.2.2.5.9.1.3.3Area 2D - EW CR STR, Remove Pavement 2 200 19-Feb-19 20-Feb-19 05-Dec-19 06-Dec-19 0%

EarthworkEarthworkEarthwork 16 200 19-Feb-19 12-Mar-19 04-Dec-19 27-Dec-19

Clear & GrubClear & GrubClear & Grub 3 199 19-Feb-19 21-Feb-19 04-Dec-19 06-Dec-19

CON.RDCREW.2113GA-1.5.2.2.5.9.1.1.1Area 2D - EW CR STR, Clearing and Grubbing 3 199 19-Feb-19 21-Feb-19 04-Dec-19 06-Dec-19 0%

ExcavationExcavationExcavation 10 200 22-Feb-19 07-Mar-19 09-Dec-19 23-Dec-19

CON.RD.2007 GA-1.5.2.2.5.9.1.1.2Area 2D - EW CR STR, Excavate Cut Areas, Stage 1 6 199 22-Feb-19 01-Mar-19 09-Dec-19 16-Dec-19 0%

CON.RD.2009 GA-1.5.2.2.5.9.1.1.2Area 2D - EW CR STR, Excavate Cut Areas, Stage 2 4 200 04-Mar-19 07-Mar-19 18-Dec-19 23-Dec-19 0%

EmbankmentEmbankmentEmbankment 3 200 08-Mar-19 12-Mar-19 24-Dec-19 27-Dec-19

CON.RDCREW.2063GA-1.5.2.2.5.9.1.1.3Area 2D - EW CR STR, Place Embankment 3 200 08-Mar-19 12-Mar-19 24-Dec-19 27-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 199 14-Mar-19 18-Mar-19 30-Dec-19 02-Jan-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 199 14-Mar-19 18-Mar-19 30-Dec-19 02-Jan-20

CON.RDCREW.2502GA-1.5.2.2.5.9.1.4.3Area 2D - EW CR STR,  Aggregate Bas e 3 199 14-Mar-19 18-Mar-19 30-Dec-19 02-Jan-20 0%

PavementPavementPavement 6 199 19-Mar-19 27-Mar-19 03-Jan-20 10-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 199 19-Mar-19 20-Mar-19 03-Jan-20 06-Jan-20

HMA PavingHMA PavingHMA Paving 2 199 19-Mar-19 20-Mar-19 03-Jan-20 06-Jan-20

CON.RDCREW.5005GA-1.5.2.2.5.9.1.5.1.1Area 2D - EW CR STR, Place As phalt Bond Breaker 2 199 19-Mar-19 20-Mar-19 03-Jan-20 06-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 199 21-Mar-19 27-Mar-19 07-Jan-20 10-Jan-20

CON.RDCREW.5008GA-1.5.2.2.5.9.1.5.2Area 2D - EW CR STR, Place Paving 4 199 21-Mar-19 26-Mar-19 07-Jan-20 10-Jan-20 0%

CON.RDCREW.0235GA-1.5.2.2.5.9.1.5.2Area 2D - EW CR STR, Interim - Finish 0 199 27-Mar-19 27-Mar-19 10-Jan-20 10-Jan-20 0%

Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2 25 199 27-Mar-19 02-May-19 10-Jan-20 19-Feb-20

CON.SEGSRDCR.0000GA-1.5.2.2.5.9.2Area 1A - EW CR STR, Start 0 199 27-Mar-19 27-Mar-19 10-Jan-20 10-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 200 04-Apr-19 05-Apr-19 24-Jan-20 27-Jan-20

Pavement RemovalPavement RemovalPavement Removal 2 200 04-Apr-19 05-Apr-19 24-Jan-20 27-Jan-20

CON.RDCREW.2132GA-1.5.2.2.5.9.2.3.3Area 2D - EW CR STR, Remove Pavement 2 200 04-Apr-19 05-Apr-19 24-Jan-20 27-Jan-20 0%

EarthworkEarthworkEarthwork 11 199 04-Apr-19 18-Apr-19 23-Jan-20 06-Feb-20

Clear & GrubClear & GrubClear & Grub 3 199 04-Apr-19 08-Apr-19 23-Jan-20 27-Jan-20

CON.RDCREW.2112GA-1.5.2.2.5.9.2.1.1Area 2D - EW CR STR, Clearing and Grubbing 3 199 04-Apr-19 08-Apr-19 23-Jan-20 27-Jan-20 0%

ExcavationExcavationExcavation 5 199 09-Apr-19 15-Apr-19 28-Jan-20 03-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - NB EXR, R3 Excavate Cut Areas

01-Apr-19, Embankment

Area 2D - NB EXR, R3 Place Embankment

05-Apr-19, Subgrade Treatment and Base

05-Apr-19, Cement Treated Base

Area 2D - NB EXR, R3 Aggregate Base

16-Apr-19, Pavement

10-Apr-19, Asphalt Pavement

10-Apr-19, HMA Paving

Area 2D - NB EXR, R3 Place Asphalt Bond Breaker

16-Apr-19, Concrete Pavement

Area 2D - NB EXR, R3 Place Paving

Area 2D - NB EXR, R3 Interim - Finish

31-Dec-18, Northbound Entry Ramp NB R1 Phase 2

Area 2D - NB ENR, R1 Start

16-Nov-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

07-Dec-17, Southbound Exit Ramp SB R1 Phase 3

Area 2D - SB EXR, R1 Start

06-Mar-19, Southbound Entry Ramp SB R2 Phase 3

Area 2D - SB ENR, R2 Start

06-Mar-19, Southbound Exit Ramp SB R4 Phase 3

Area 2D - SB EXR, R4 Start

16-Apr-19, SouthBound CD Lanes Phase 3

Area 2D - SB CD, Start

02-May-19, Local Road (Abernathy Rd) Phase 3

27-Mar-19, Crossing street (Abernathy Rd) Phase 3 Stage 1

Area 2D - EW CR STR, Start (Abernathy Rd)

20-Feb-19, Removals & Demo

20-Feb-19, Pavement Removal

Area 2D - EW CR STR, Remove Pavement

12-Mar-19, Earthwork

21-Feb-19, Clear & Grub

Area 2D - EW CR STR, Clearing and Grubbing

07-Mar-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas, Stage 1

Area 2D - EW CR STR, Excavate Cut Areas, Stage 2

12-Mar-19, Embankment

Area 2D - EW CR STR, Place Embankment

18-Mar-19, Subgrade Treatment and Base

18-Mar-19, Cement Trea ted Base

Area 2D - EW CR STR,  Aggregate Bas e

27-Mar-19, Pavement

20-Mar-19, Asphalt Pavement

20-Mar-19, HMA Paving

Area 2D - EW CR STR, Place Asphalt Bond Breaker

27-Mar-19, Concrete Pavement

Area 2D - EW CR STR, Place Paving

Area 2D - EW CR STR, Interim - Finish

02-May-19, Crossing street (Abernathy Rd) Phase 3 Stage 2

Area 1A - EW CR STR, Start

05-Apr-19, Removals & Demo

05-Apr-19, Pavement Removal

Area 2D - EW CR STR, Remove Pavement

18-Apr-19, Earthwork

08-Apr-19, Clear & Grub

Area 2D - EW CR STR, Clearing and Grubbing

15-Apr-19, Excavation
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CON.RD.2002 GA-1.5.2.2.5.9.2.1.2Area 2D - EW CR STR, Excavate Cut Areas 5 199 09-Apr-19 15-Apr-19 28-Jan-20 03-Feb-20 0%

EmbankmentEmbankmentEmbankment 3 199 16-Apr-19 18-Apr-19 04-Feb-20 06-Feb-20

CON.RDCREW.2062GA-1.5.2.2.5.9.2.1.3Area 2D - EW CR STR, Place Embankment 3 199 16-Apr-19 18-Apr-19 04-Feb-20 06-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 199 19-Apr-19 23-Apr-19 07-Feb-20 11-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 199 19-Apr-19 23-Apr-19 07-Feb-20 11-Feb-20

CON.RDCREW.2501GA-1.5.2.2.5.9.2.4.3Area 2D - EW CR STR,  Aggregate Bas e 3 199 19-Apr-19 23-Apr-19 07-Feb-20 11-Feb-20 0%

PavementPavementPavement 5 199 24-Apr-19 02-May-19 12-Feb-20 19-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 199 24-Apr-19 25-Apr-19 12-Feb-20 13-Feb-20

HMA PavingHMA PavingHMA Paving 2 199 24-Apr-19 25-Apr-19 12-Feb-20 13-Feb-20

CON.RDCREW.5004GA-1.5.2.2.5.9.2.5.1.1Area 2D - EW CR STR, Place As phalt Bond Breaker 2 199 24-Apr-19 25-Apr-19 12-Feb-20 13-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 199 29-Apr-19 02-May-19 14-Feb-20 19-Feb-20

CON.RDCREW.5007GA-1.5.2.2.5.9.2.5.2Area 2D - EW CR STR, Place Paving 3 199 29-Apr-19 01-May-19 14-Feb-20 19-Feb-20 0%

CON.RDCREW.0280GA-1.5.2.2.5.9.2.5.2Area 2D - EW CR STR, Sec 1 Interim - Finish 0 199 02-May-19 02-May-19 19-Feb-20 19-Feb-20 0%

Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3 56 200 08-Feb-19 01-May-19 25-Nov-19 19-Feb-20

Crossing street Phase 3Crossing street Phase 3Crossing street Phase 3 29 200 08-Feb-19 22-Mar-19 25-Nov-19 08-Jan-20

CON.SEGSCREW.0020GA-1.5.2.2.5.7.1Area 2D - EW CR STR, Start (Abernathy Rd) 0 200 08-Feb-19 08-Feb-19 25-Nov-19 25-Nov-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 201 19-Feb-19 20-Feb-19 06-Dec-19 09-Dec-19

Pavement RemovalPavement RemovalPavement Removal 2 201 19-Feb-19 20-Feb-19 06-Dec-19 09-Dec-19

CON.RDCREW.2131GA-1.5.2.2.5.7.1.3.3Area 2D - EW CR STR, Remove Pavement 2 201 19-Feb-19 20-Feb-19 06-Dec-19 09-Dec-19 0%

EarthworkEarthworkEarthwork 14 201 19-Feb-19 08-Mar-19 05-Dec-19 26-Dec-19

Clear & GrubClear & GrubClear & Grub 3 200 19-Feb-19 21-Feb-19 05-Dec-19 09-Dec-19

CON.RDCREW.2111GA-1.5.2.2.5.7.1.1.1Area 2D - EW CR STR, Clearing and Grubbing 3 200 19-Feb-19 21-Feb-19 05-Dec-19 09-Dec-19 0%

ExcavationExcavationExcavation 8 201 22-Feb-19 05-Mar-19 10-Dec-19 20-Dec-19

CON.RD.2006 GA-1.5.2.2.5.7.1.1.2Area 2D - EW CR STR, Excavate Cut Areas, Stage 1 4 200 22-Feb-19 27-Feb-19 10-Dec-19 13-Dec-19 0%

CON.RD.2008 GA-1.5.2.2.5.7.1.1.2Area 2D - EW CR STR, Excavate Cut Areas, Stage 2 4 201 28-Feb-19 05-Mar-19 17-Dec-19 20-Dec-19 0%

EmbankmentEmbankmentEmbankment 3 201 06-Mar-19 08-Mar-19 23-Dec-19 26-Dec-19

CON.RDCREW.2061GA-1.5.2.2.5.7.1.1.3Area 2D - EW CR STR, Place Embankment 3 201 06-Mar-19 08-Mar-19 23-Dec-19 26-Dec-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 200 12-Mar-19 14-Mar-19 27-Dec-19 31-Dec-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 200 12-Mar-19 14-Mar-19 27-Dec-19 31-Dec-19

CON.RDCREW.2500GA-1.5.2.2.5.7.1.4.3Area 2D - EW CR STR,   Aggregate Base 3 200 12-Mar-19 14-Mar-19 27-Dec-19 31-Dec-19 0%

PavementPavementPavement 5 200 15-Mar-19 22-Mar-19 02-Jan-20 08-Jan-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 200 15-Mar-19 18-Mar-19 02-Jan-20 03-Jan-20

HMA PavingHMA PavingHMA Paving 2 200 15-Mar-19 18-Mar-19 02-Jan-20 03-Jan-20

CON.RDCREW.5003GA-1.5.2.2.5.7.1.5.1.1Area 2D - EW CR STR, Place As phalt Bond Breaker 2 200 15-Mar-19 18-Mar-19 02-Jan-20 03-Jan-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 200 19-Mar-19 22-Mar-19 06-Jan-20 08-Jan-20

CON.RDCREW.5006GA-1.5.2.2.5.7.1.5.2Area 2D - EW CR STR, Place Paving 3 200 19-Mar-19 21-Mar-19 06-Jan-20 08-Jan-20 0%

CON.RDCREW.0215GA-1.5.2.2.5.7.1.5.2Area 2D - EW CR STR, Interim - Finish 0 200 22-Mar-19 22-Mar-19 08-Jan-20 08-Jan-20 0%

Crossing street Phase 4Crossing street Phase 4Crossing street Phase 4 27 200 22-Mar-19 01-May-19 08-Jan-20 19-Feb-20

CON.SEGSRDCR.0001GA-1.5.2.2.5.7.2Area 1A - EW CR STR, Start (Abernathy Rd) 0 200 22-Mar-19 22-Mar-19 08-Jan-20 08-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 201 01-Apr-19 02-Apr-19 22-Jan-20 23-Jan-20

Pavement RemovalPavement RemovalPavement Removal 2 201 01-Apr-19 02-Apr-19 22-Jan-20 23-Jan-20

CON.RDCREW.2130GA-1.5.2.2.5.7.2.3.3Area 2D - EW CR STR, Remove Pavement 2 201 01-Apr-19 02-Apr-19 22-Jan-20 23-Jan-20 0%

EarthworkEarthworkEarthwork 13 200 01-Apr-19 17-Apr-19 17-Jan-20 06-Feb-20

Clear & GrubClear & GrubClear & Grub 3 200 01-Apr-19 03-Apr-19 17-Jan-20 23-Jan-20

CON.RDCREW.2110GA-1.5.2.2.5.7.2.1.1Area 2D - EW CR STR, Clearing and Grubbing 3 200 01-Apr-19 03-Apr-19 17-Jan-20 23-Jan-20 0%

ExcavationExcavationExcavation 7 200 04-Apr-19 12-Apr-19 24-Jan-20 03-Feb-20

CON.RD.2000 GA-1.5.2.2.5.7.2.1.2Area 2D - EW CR STR, Excavate Cut Areas 7 200 04-Apr-19 12-Apr-19 24-Jan-20 03-Feb-20 0%

EmbankmentEmbankmentEmbankment 3 200 15-Apr-19 17-Apr-19 04-Feb-20 06-Feb-20

CON.RDCREW.2060GA-1.5.2.2.5.7.2.1.3Area 2D - EW CR STR, Place Embankment 3 200 15-Apr-19 17-Apr-19 04-Feb-20 06-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 200 18-Apr-19 22-Apr-19 07-Feb-20 11-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 200 18-Apr-19 22-Apr-19 07-Feb-20 11-Feb-20

CON.RDCREW.2503GA-1.5.2.2.5.7.2.4.3Area 2D - EW CR STR, Aggregate Base 3 200 18-Apr-19 22-Apr-19 07-Feb-20 11-Feb-20 0%

PavementPavementPavement 5 200 23-Apr-19 01-May-19 12-Feb-20 19-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 2 200 23-Apr-19 24-Apr-19 12-Feb-20 13-Feb-20

HMA PavingHMA PavingHMA Paving 2 200 23-Apr-19 24-Apr-19 12-Feb-20 13-Feb-20

CON.RDCREW.5002GA-1.5.2.2.5.7.2.5.1.1Area 2D - EW CR STR, Place As phalt Bond Breaker 2 200 23-Apr-19 24-Apr-19 12-Feb-20 13-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 200 25-Apr-19 01-May-19 14-Feb-20 19-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - EW CR STR, Excavate Cut Areas

18-Apr-19, Embankment

Area 2D - EW CR STR, Place Embankment

23-Apr-19, Subgrade Treatment and Base

23-Apr-19, Cement Treated Base

Area 2D - EW CR STR,  Aggregate Base

02-May-19, Pavement

25-Apr-19, Asphalt Pavement

25-Apr-19, HMA Paving

Area 2D - EW CR STR, Place Asphalt Bond Breaker

02-May-19, Concrete Pavement

Area 2D - EW CR STR, Place Paving

Area 2D - EW CR STR, Sec 1 Interim - Finish

01-May-19, Cross Street (Abernathy Rd) Phase 3

22-Mar-19, Crossing street Phase 3

Area 2D - EW CR STR, Start (Abernathy Rd)

20-Feb-19, Removals & Demo

20-Feb-19, Pavement Removal

Area 2D - EW CR STR, Remove Pavement

08-Mar-19, Earthwork

21-Feb-19, Clear & Grub

Area 2D - EW CR STR, Clearing and Grubbing

05-Mar-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas, Stage 1

Area 2D - EW CR STR, Excavate Cut Areas, Stage 2

08-Mar-19, Embankment

Area 2D - EW CR STR, Place Embankment

14-Mar-19, Subgrade Treatment and Base

14-Mar-19, Cement Trea ted Base

Area 2D - EW CR STR,   Aggregate Base

22-Mar-19, Pavement

18-Mar-19, As phalt Pavement

18-Mar-19, HMA Paving

Area 2D - EW CR STR, Place Asphalt Bond Breaker

22-Mar-19, Concrete Pavement

Area 2D - EW CR STR, Place Paving

Area 2D - EW CR STR, Interim - Finish

01-May-19, Crossing street Phase 4

Area 1A - EW CR STR, Start (Abernathy Rd)

02-Apr-19, Removals & Demo

02-Apr-19, Pavement Removal

Area 2D - EW CR STR, Remove Pavement

17-Apr-19, Earthwork

03-Apr-19, Clear & Grub

Area 2D - EW CR STR, Clearing and Grubbing

12-Apr-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas

17-Apr-19, Embankment

Area 2D - EW CR STR, Place Embankment

22-Apr-19, Subgrade Treatment and Base

22-Apr-19, Cement Treated Base

Area 2D - EW CR STR, Aggregate Base

01-May-19, Pavement

24-Apr-19, Asphalt Pavement

24-Apr-19, HMA Paving

Area 2D - EW CR STR, Place Asphalt Bond Breaker

01-May-19, Concrete Pavement
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.RDCREW.5375GA-1.5.2.2.5.7.2.5.2Area 2D - EW CR STR, Place  Paving 3 200 25-Apr-19 30-Apr-19 14-Feb-20 19-Feb-20 0%

CON.RDCREW.0175GA-1.5.2.2.5.7.2.5.2Area 2D - EW CR STR, Sec 1 Interim - Finish 0 200 01-May-19 01-May-19 19-Feb-20 19-Feb-20 0%

Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3 30 80 03-Oct-19 16-Nov-19 30-Jan-20 16-Mar-20

CON.SEGSCREW.0025 GA-1.5.2.2.5.5Area 2D - EW CS, Start (Mt. Vernon Hwy) 0 79 03-Oct-19 03-Oct-19 30-Jan-20 30-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 2 80 11-Oct-19 15-Oct-19 11-Feb-20 12-Feb-20

Pavement RemovalPavement RemovalPavement Removal 2 80 11-Oct-19 15-Oct-19 11-Feb-20 12-Feb-20

CON.RDCREW.2134GA-1.5.2.2.5.5.3.3Area 2D - EW CS, Remove Pavement 2 80 11-Oct-19 15-Oct-19 11-Feb-20 12-Feb-20 0%

EarthworkEarthworkEarthwork 13 81 11-Oct-19 30-Oct-19 10-Feb-20 02-Mar-20

Clear & GrubClear & GrubClear & Grub 3 79 11-Oct-19 16-Oct-19 10-Feb-20 12-Feb-20

CON.RDCREW.2114GA-1.5.2.2.5.5.1.1Area 2D - EW CS, Clearing and Grubbing 3 79 11-Oct-19 16-Oct-19 10-Feb-20 12-Feb-20 0%

ExcavationExcavationExcavation 7 79 17-Oct-19 25-Oct-19 13-Feb-20 24-Feb-20

CON.RD.2001 GA-1.5.2.2.5.5.1.2Area 2D - EW CR STR, Excavate Cut Areas 7 79 17-Oct-19 25-Oct-19 13-Feb-20 24-Feb-20 0%

EmbankmentEmbankmentEmbankment 3 81 28-Oct-19 30-Oct-19 27-Feb-20 02-Mar-20

CON.RDCREW.2064GA-1.5.2.2.5.5.1.3Area 2D - EW CS, Place Embankment 3 81 28-Oct-19 30-Oct-19 27-Feb-20 02-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 79 04-Nov-19 06-Nov-19 03-Mar-20 05-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 79 04-Nov-19 06-Nov-19 03-Mar-20 05-Mar-20

CON.RDCREW.2504GA-1.5.2.2.5.5.4.3Area 2D - EW CS, Place Aggregate Base 3 79 04-Nov-19 06-Nov-19 03-Mar-20 05-Mar-20 0%

PavementPavementPavement 6 80 07-Nov-19 16-Nov-19 06-Mar-20 16-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 79 07-Nov-19 12-Nov-19 06-Mar-20 10-Mar-20

HMA PavingHMA PavingHMA Paving 3 79 07-Nov-19 12-Nov-19 06-Mar-20 10-Mar-20

CON.RDCREW.5010GA-1.5.2.2.5.5.5.1.1Area 2D - EW CS, Place Asphalt Bond Breaker 3 79 07-Nov-19 12-Nov-19 06-Mar-20 10-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 3 80 13-Nov-19 16-Nov-19 11-Mar-20 16-Mar-20

CON.RDCREW.5014GA-1.5.2.2.5.5.5.2Area 2D - EW CS, Place Paving 3 79 13-Nov-19 15-Nov-19 11-Mar-20 13-Mar-20 0%

CON.RDCREW.0205GA-1.5.2.2.5.5.5.2Area 2D - EW CS, Interim - Finish  (Mt. Vernon Hwy) 1 121 16-Nov-19 16-Nov-19 16-Mar-20 16-Mar-20 0%

Curb & GutterCurb & GutterCurb & Gutter 3 79 13-Nov-19 15-Nov-19 11-Mar-20 13-Mar-20

CON.RDCREW.5365GA-1.5.2.2.5.5.5.3Area 2D - EW CS, Place Curb 3 79 13-Nov-19 15-Nov-19 11-Mar-20 13-Mar-20 0%

N & S Main Lanes Phase 3N & S Main Lanes Phase 3N & S Main Lanes Phase 3 187 155 11-Oct-18 15-Jul-19 13-Mar-19 27-Feb-20

CON.SEGSNSBML.0020GA-1.5.2.2.5.13Area 2D - NB & SB ML, Start 0 103 11-Oct-18 11-O ct-18 13-Mar-19 13-Mar-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 195 19-Oct-18 25-Oct-18 02-Aug-19 08-Aug-19

CON.MTLNSBML.2131GA-1.5.2.2.5.13.3Area 2D - NB & SB ML, Remove Light Poles 5 195 19-Oct-18 25-Oct-18 02-Aug-19 08-Aug-19 0%

CON.MTLNSBML.2130GA-1.5.2.2.5.13.3Area 2D - NB & SB ML, Remove Gaurdrails 5 195 19-Oct-18 25-Oct-18 02-Aug-19 08-Aug-19 0%

Pavement RemovalPavement RemovalPavement Removal 2 198 19-Oct-18 22-Oct-18 07-Aug-19 08-Aug-19

CON.MTLNSBML.2132GA-1.5.2.2.5.13.3.3Area 2D - NB & SB ML, Remove Pavement 2 198 19-Oct-18 22-Oct-18 07-Aug-19 08-Aug-19 0%

EarthworkEarthworkEarthwork 6 302 26-Oct-18 02-Nov-18 09-Aug-19 24-Jan-20

ExcavationExcavationExcavation 3 195 26-Oct-18 30-Oct-18 09-Aug-19 13-Aug-19

CON.MTLML.2000 GA-1.5.2.2.5.13.1.2Area 2D - NB & SB ML, Excavate Cut Areas 3 195 26-Oct-18 30-Oct-18 09-Aug-19 13-Aug-19 0%

EmbankmentEmbankmentEmbankment 3 302 31-Oct-18 02-Nov-18 22-Jan-20 24-Jan-20

CON.MTLNSBML.2070GA-1.5.2.2.5.13.1.3Area 2D - NB & SB ML, Place Embankment 3 302 31-Oct-18 02-Nov-18 22-Jan-20 24-Jan-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 12 281 06-Dec-18 21-Dec-18 27-Jan-20 11-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 12 281 06-Dec-18 21-Dec-18 27-Jan-20 11-Feb-20

CON.MTLNSBML.2500GA-1.5.2.2.5.13.4.3Area 2D - NB & SB ML, Place Aggregate Base 12 281 06-Dec-18 21-Dec-18 27-Jan-20 11-Feb-20 0%

PavementPavementPavement 137 155 24-Dec-18 15-Jul-19 12-Feb-20 27-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 4 281 24-Dec-18 28-Dec-18 12-Feb-20 18-Feb-20

HMA PavingHMA PavingHMA Paving 4 281 24-Dec-18 28-Dec-18 12-Feb-20 18-Feb-20

CON.MTLNSBML.5001GA-1.5.2.2.5.13.5.1.1Area 2D - NB & SB ML, Place Asphalt Bond Breaker 4 281 24-Dec-18 28-Dec-18 12-Feb-20 18-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 133 155 31-Dec-18 15-Jul-19 19-Feb-20 27-Feb-20

CON.MTLNSBML.5003GA-1.5.2.2.5.13.5.2Area 2D - NB & SB ML, Place Paving 7 281 31-Dec-18 09-Jan-19 19-Feb-20 27-Feb-20 0%

CON.MTLNSBML.0520GA-1.5.2.2.5.13.5.2Area 2D - NB & SB ML, Finish 0 155 15-Jul-19 15-Jul-19 27-Feb-20 27-Feb-20 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 0 103 16-Apr-19 16-Apr-19 11-Sep-19 11-Sep-19

CON.SEGSNBCD.0020 GA-1.5.2.2.5.1Area 2D - NB CD, Start 0 103 16-Apr-19 16-Apr-19 11-Sep-19 11-Sep-19 0%

Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3 0 214 16-Apr-19 16-Apr-19 25-Feb-20 25-Feb-20

CON.SEGSNBR5.0021 GA-1.5.2.2.5.8Area 2D - NB ENR, R5 Start Phase 2 0 214 16-Apr-19 16-Apr-19 25-Feb-20 25-Feb-20 0%

Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3 0 276 15-Jan-19 15-Jan-19 25-Feb-20 25-Feb-20

CON.SEGSNBR4.0020 GA-1.5.2.2.5.11Area 2D - NB ENR, R4 Start 0 276 15-Jan-19 15-Jan-19 25-Feb-20 25-Feb-20 0%

Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3 0 215 15-Apr-19 15-Apr-19 25-Feb-20 25-Feb-20

CON.SEGSNBR3.0026 GA-1.5.2.2.5.6Area 2D - NB EXR, R3 Start Phase 3 0 215 15-Apr-19 15-Apr-19 25-Feb-20 25-Feb-20 0%

Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3 0 276 15-Jan-19 15-Jan-19 25-Feb-20 25-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - EW CR STR, Place  Paving

Area 2D - EW CR STR, Sec 1 Interim - Finish

16-Nov-19, Crossing Street (Mt. Vernon Hwy) Phase 3

Area 2D - EW CS, Start (Mt. Vernon Hwy)

15-Oct-19, Removals & Demo

15-Oct-19, Pavement Removal

Area 2D - EW CS, Remove Pavement

30-Oct-19, Earthwork

16-Oct-19, Clear & Grub

Area 2D - EW CS, Clearing and Grubbing

25-Oct-19, Excavation

Area 2D - EW CR STR, Excavate Cut Areas

30-Oct-19, Embankment

Area 2D - EW CS, Place Embankment

06-Nov-19, Subgrade Treatment and Base

06-Nov-19, Cement Treated Base

Area 2D - EW CS, Place Aggregate Base

16-Nov-19, Pavement

12-Nov-19, As phalt Pavement

12-Nov-19, HMA Paving

Area 2D - EW CS, Place Aspha lt Bond Breaker

16-Nov-19, Concrete Pavement

Area 2D - EW CS, Place Paving

Area 2D - EW CS, Interim - Finish  (Mt. Vernon Hwy)

15-Nov-19, Curb & Gutter

Area 2D - EW CS, Place Curb

15-Jul-19, N & S Main Lanes Phase 3

Area 2D - NB & SB ML, Start

25-Oct-18, Removals & Demo

Area 2D - NB & SB ML, Remove Light Poles

Area 2D - NB & SB ML, Remove Gaurdrails

22-Oct-18, Pavement Removal

Area 2D - NB & SB ML, Remove Pavement

02-Nov-18, Earthwork

30-Oct-18, Excavation

Area 2D - NB & SB ML, Excavate Cut Areas

02-Nov-18, Embankment

Area 2D - NB & SB ML, Place Embankment

21-Dec-18, Subgrade Treatment and Base

21-Dec-18, Cement Treated Base

Area 2D - NB & SB ML, Place Aggregate Base

15-Jul-19, Pavement

28-Dec-18, Asphalt Pavement

28-Dec-18, HMA Paving

Area 2D - NB & SB ML, Place Asphalt Bond Breaker

15-Jul-19, Concrete Pavement

Area 2D - NB & SB ML, Place Paving

Area 2D - NB & SB ML, Finish

16-Apr-19, NorthBound CD Lanes Phase 3

Area 2D - NB CD, Start

16-Apr-19, Northbound Entry Ramp NB R5 Phase 3

Area 2D - NB ENR, R5 Start Phase 2

15-Jan-19, Northbound Entry Ramp NB R4 Phase 3

Area 2D - NB ENR, R4 Start

15-Apr-19, Northbound Exit Ramp NB R3 Phase 3

Area 2D - NB EXR, R3 Start Phase 3

15-Jan-19, Northbound Exit Ramp NB R2 Phase 3
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CON.SEGSNBR2.0023 GA-1.5.2.2.5.10Area 2D - NB EXR, R2 Start Phase 3 0 276 15-Jan-19 15-Jan-19 25-Feb-20 25-Feb-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 571 80 06-Feb-17 22-May-19 16-Nov-18 13-Sep-19

CON.SEG2E.0000 GA-1.5.2.2.2Start Segment 2E STA 500 to 575 Phase 1 0 446 06-Feb-17 06-Feb-17 16-Nov-18 16-Nov-18 0%

Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1 164 80 21-Sep-18 22-May-19 17-Jan-19 13-Sep-19

CON.SEGSNBR4.0028 GA-1.5.2.2.2.1Area 2E - SB EXR, R4 Start 0 80 21-Sep-18 21-Sep-18 17-Jan-19 17-Jan-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 8 80 09-Oct-18 18-Oct-18 06-Feb-19 15-Feb-19

CON.MNRSBR4.2275GA-1.5.2.2.2.1.3Area 2E - SB EXR, R4  Remove Light Poles 3 85 09-Oct-18 11-O ct-18 13-Feb-19 15-Feb-19 0%

CON.MNRSBR4.2270GA-1.5.2.2.2.1.3Area 2E - SB EXR, R4  Remove Guardrails 3 85 09-Oct-18 11-O ct-18 13-Feb-19 15-Feb-19 0%

Pavement RemovalPavement RemovalPavement Removal 8 80 09-Oct-18 18-Oct-18 06-Feb-19 15-Feb-19

CON.MNRSBR4.2276GA-1.5.2.2.2.1.3.3Area 2E - SB EXR, R4  Remove Pavement 8 80 09-Oct-18 18-Oct-18 06-Feb-19 15-Feb-19 0%

EarthworkEarthworkEarthwork 64 132 09-Oct-18 10-Jan-19 13-Feb-19 23-Jul-19

Clear & GrubClear & GrubClear & Grub 3 85 09-Oct-18 11-O ct-18 13-Feb-19 15-Feb-19

CON.MTLSBR4.2114GA-1.5.2.2.2.1.1.1Area 2E - SB EXR, R4  Clearing and Grubbing 3 85 09-Oct-18 11-O ct-18 13-Feb-19 15-Feb-19 0%

ExcavationExcavationExcavation 9 80 19-Oct-18 31-Oct-18 19-Feb-19 01-Mar-19

CON.MNRSR4.2002GA-1.5.2.2.2.1.1.2Area 2E - SB EXR, R4  Excavate Cut Areas 9 80 19-Oct-18 31-Oct-18 19-Feb-19 01-Mar-19 0%

EmbankmentEmbankmentEmbankment 47 132 01-Nov-18 10-Jan-19 16-May-19 23-Jul-19

CON.MNRSBR4.2075GA-1.5.2.2.2.1.1.3Area 2E - SB EXR, R4  Place Embankment 47 132 01-Nov-18 10-Jan-19 16-May-19 23-Jul-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 21 80 29-Mar-19 29-Apr-19 24-Jul-19 21-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 21 80 29-Mar-19 29-Apr-19 24-Jul-19 21-Aug-19

CON.MTLSBR4.2507GA-1.5.2.2.2.1.4.3Area 2E - SB EXR, R4  Aggregate Base 21 80 29-Mar-19 29-Apr-19 24-Jul-19 21-Aug-19 0%

PavementPavementPavement 16 80 30-Apr-19 22-May-19 22-Aug-19 13-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 6 80 30-Apr-19 07-May-19 22-Aug-19 29-Aug-19

HMA PavingHMA PavingHMA Paving 6 80 30-Apr-19 07-May-19 22-Aug-19 29-Aug-19

CON.MTLSBR4.5009GA-1.5.2.2.2.1.5.1.1Area 2E - SB EXR, R4  Place As phalt Bond Breaker 6 80 30-Apr-19 07-May-19 22-Aug-19 29-Aug-19 0%

Concrete PavementConcrete PavementConcrete Pavement 10 80 08-May-19 22-May-19 30-Aug-19 13-Sep-19

CON.MTLSBR4.5011GA-1.5.2.2.2.1.5.2Area 2E - SB EXR, R4  Place Paving 10 80 08-May-19 21-May-19 30-Aug-19 13-Sep-19 0%

CON.MNRSBR4.0001GA-1.5.2.2.2.1.5.2Area 2E - SB EXR, R4  Interim - Finish 0 80 22-May-19 22-May-19 13-Sep-19 13-Sep-19 0%

Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1 41 446 06-Feb-17 05-Apr-17 16-Nov-18 17-Jan-19

CON.SEGSNBR5.0024 GA-1.5.2.2.2.3Area 2E - SB EXR, R5 Start 0 446 06-Feb-17 06-Feb-17 16-Nov-18 16-Nov-18 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 446 14-Feb-17 21-Feb-17 28-Nov-18 04-Dec-18

CON.MNRSBR5.2271GA-1.5.2.2.2.3.3Area 2E - SB EXR, R5 Remove Light Poles 5 446 14-Feb-17 21-Feb-17 28-Nov-18 04-Dec-18 0%

CON.MNRSBR5.2270GA-1.5.2.2.2.3.3Area 2E - SB EXR, R5 Remove Guardrails 5 446 14-Feb-17 21-Feb-17 28-Nov-18 04-Dec-18 0%

Pavement RemovalPavement RemovalPavement Removal 2 449 14-Feb-17 15-Feb-17 03-Dec-18 04-Dec-18

CON.MNRSBR5.2272GA-1.5.2.2.2.3.3.3Area 2E - SB EXR, R5 Remove Pavement 2 449 14-Feb-17 15-Feb-17 03-Dec-18 04-Dec-18 0%

EarthworkEarthworkEarthwork 12 452 14-Feb-17 02-Mar-17 30-Nov-18 21-Dec-18

Clear & GrubClear & GrubClear & Grub 3 448 14-Feb-17 16-Feb-17 30-Nov-18 04-Dec-18

CON.MTLSBR5.2112GA-1.5.2.2.2.3.1.1Area 2E - SB EXR, R5 Clearing and Grubbing 3 448 14-Feb-17 16-Feb-17 30-Nov-18 04-Dec-18 0%

ExcavationExcavationExcavation 3 446 22-Feb-17 24-Feb-17 05-Dec-18 07-Dec-18

CON.MNRSR5.2000GA-1.5.2.2.2.3.1.2Area 2E - SB EXR, R5 Excavate Cut Areas 3 446 22-Feb-17 24-Feb-17 05-Dec-18 07-Dec-18 0%

EmbankmentEmbankmentEmbankment 4 452 27-Feb-17 02-Mar-17 18-Dec-18 21-Dec-18

CON.MNRSBR5.2073GA-1.5.2.2.2.3.1.3Area 2E - SB EXR, R5 Place Embankment 4 452 27-Feb-17 02-Mar-17 18-Dec-18 21-Dec-18 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 3 446 13-Mar-17 15-Mar-17 24-Dec-18 27-Dec-18

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 3 446 13-Mar-17 15-Mar-17 24-Dec-18 27-Dec-18

CON.MTLSBR5.2500GA-1.5.2.2.2.3.4.3Area 2E - SB EXR, R5 Aggregate Base 3 446 13-Mar-17 15-Mar-17 24-Dec-18 27-Dec-18 0%

PavementPavementPavement 14 446 16-Mar-17 05-Apr-17 28-Dec-18 17-Jan-19

Asphalt PavementAsphalt PavementAsphalt Pavement 3 446 16-Mar-17 20-Mar-17 28-Dec-18 02-Jan-19

HMA PavingHMA PavingHMA Paving 3 446 16-Mar-17 20-Mar-17 28-Dec-18 02-Jan-19

CON.MTLSBR5.5012GA-1.5.2.2.2.3.5.1.1Area 2E - SB EXR, R5 Place Asphalt Bond Breaker 3 446 16-Mar-17 20-Mar-17 28-Dec-18 02-Jan-19 0%

Concrete PavementConcrete PavementConcrete Pavement 11 446 21-Mar-17 05-Apr-17 03-Jan-19 17-Jan-19

CON.MTLSBR5.5015GA-1.5.2.2.2.3.5.2Area 2E - SB EXR, R5 Place Paving 11 446 21-Mar-17 04-Apr-17 03-Jan-19 17-Jan-19 0%

CON.MNRSBR5.0000GA-1.5.2.2.2.3.5.2Area 2E - SB EXR, R5 Interim - Finish 0 446 05-Apr-17 05-Apr-17 17-Jan-19 17-Jan-19 0%

Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1 108 209 08-Jun-18 13-Nov-18 10-Apr-19 13-Sep-19

CON.SEGSNBR4.0024 GA-1.5.2.2.2.4Area 2E - NB ENR R4, Start 0 209 08-Jun-18 08-Jun-18 10-Apr-19 10-Apr-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 8 209 25-Jun-18 05-Jul-18 29-Apr-19 08-May-19

CON.MNRNBR4.2274GA-1.5.2.2.2.4.3Area 2E - NB ENR R4, Remove Light Poles 5 212 25-Jun-18 29-Jun-18 02-May-19 08-May-19 0%

CON.MNRNBR4.2275GA-1.5.2.2.2.4.3Area 2E - NB ENR R4, Remove Guardrails 5 212 25-Jun-18 29-Jun-18 02-May-19 08-May-19 0%

Pavement RemovalPavement RemovalPavement Removal 8 209 25-Jun-18 05-Jul-18 29-Apr-19 08-May-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - NB EXR, R2 Start Phase 3

22-May-19, Segment 2E - STA 500 to 575 SR 400 Phase 1

Start Segment 2E STA 500 to 575 Phase 1

22-May-19, Southbound Exit Ramp SB R4  Phase 1

Area 2E - SB EXR, R4 Start

18-Oct-18, Removals & Demo

Area 2E - SB EXR, R4  Remove Light Poles

Area 2E - SB EXR, R4  Remove Guardrails

18-Oct-18, Pavement Removal

Area 2E - SB EXR, R4  Remove Pavement

10-Jan-19, Earthwork

11-Oct-18, Clear & Grub

Area 2E - SB EXR, R4  Clearing and Grubbing

31-Oct-18, Excavation

Area 2E - SB EXR, R4  Excavate Cut Areas

10-Jan-19, Embankment

Area 2E - SB EXR, R4  Place Embankment

29-Apr-19, Subgrade Treatment and Base

29-Apr-19, Cement Treated Base

Area 2E - SB EXR, R4  Aggregate Base

22-May-19, Pavement

07-May-19, Asphalt Pavement

07-May-19, HMA Paving

Area 2E - SB EXR, R4  Place As phalt Bond Breaker

22-May-19, Concrete Pavement

Area 2E - SB EXR, R4  Place Paving

Area 2E - SB EXR, R4  Interim - Finish

05-Apr-17, Southbound Exit Ramp SB R5  Phase 1

Area 2E - SB EXR, R5 Start

21-Feb-17, Removals & Demo

Area 2E - SB EXR, R5 Remove Light Poles

Area 2E - SB EXR, R5 Remove Guardrails

15-Feb-17, Pavement Removal

Area 2E - SB EXR, R5 Remove Pavement

02-Mar-17, Earthwork

16-Feb-17, Clear & Grub

Area 2E - SB EXR, R5 Clearing and Grubbing

24-Feb-17, Excavation

Area 2E - SB EXR, R5 Excavate Cut Areas

02-Mar-17, Embankment

Area 2E - SB EXR, R5 Place Embankment

15-Mar-17, Subgrade Treatment and Base

15-Mar-17, Cement Treated Base

Area 2E - SB EXR, R5 Aggregate Base

05-Apr-17, Pavement

20-Mar-17, Asphalt Pavement

20-Mar-17, HMA Paving

Area 2E - SB EXR, R5 Place Asphalt Bond Breaker

05-Apr-17, Concrete Pavement

Area 2E - SB EXR, R5 Place Paving

Area 2E - SB EXR, R5 Interim - Finish

13-Nov-18, Northbound Entry Ramp NB R4  Phase 1

Area 2E - NB ENR R4, Start

05-Jul-18, Removals & Demo

Area 2E - NB ENR R4, Remove Light Poles

Area 2E - NB ENR R4, Remove Guardrails

05-Jul-18, Pavement Removal
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.MNRNBR4.2276GA-1.5.2.2.2.4.3.3Area 2E - NB ENR R4, Remove Pavement 8 209 25-Jun-18 05-Jul-18 29-Apr-19 08-May-19 0%

EarthworkEarthworkEarthwork 64 213 25-Jun-18 24-Sep-18 06-May-19 02-Aug-19

Clear & GrubClear & GrubClear & Grub 3 214 25-Jun-18 27-Jun-18 06-May-19 08-May-19

CON.MTLNBR4.2111GA-1.5.2.2.2.4.1.1Area 2E - NB ENR R4, Clearing and Grubbing 3 214 25-Jun-18 27-Jun-18 06-May-19 08-May-19 0%

ExcavationExcavationExcavation 9 209 06-Jul-18 18-Jul-18 09-May-19 21-May-19

CON.MNRNR4.2000GA-1.5.2.2.2.4.1.2Area 2E - NB ENR R4, Excavate Cut Areas 9 209 06-Jul-18 18-Jul-18 09-May-19 21-May-19 0%

EmbankmentEmbankmentEmbankment 47 213 19-Jul-18 24-Sep-18 29-May-19 02-Aug-19

CON.MNRSBR4.2071GA-1.5.2.2.2.4.1.3Area 2E - NB ENR R4, Place Embankment 47 213 19-Jul-18 24-Sep-18 29-May-19 02-Aug-19 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 19 213 25-Sep-18 22-Oct-18 05-Aug-19 29-Aug-19

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 19 213 25-Sep-18 22-Oct-18 05-Aug-19 29-Aug-19

CON.MTLNBR4.2507GA-1.5.2.2.2.4.4.3Area 2E - NB ENR R4, Aggregate Base 19 213 25-Sep-18 22-Oct-18 05-Aug-19 29-Aug-19 0%

PavementPavementPavement 14 209 23-Oct-18 13-Nov-18 30-Aug-19 13-Sep-19

Asphalt PavementAsphalt PavementAsphalt Pavement 6 213 23-Oct-18 30-Oct-18 30-Aug-19 09-Sep-19

HMA PavingHMA PavingHMA Paving 6 213 23-Oct-18 30-Oct-18 30-Aug-19 09-Sep-19

CON.MTLNBR4.5009GA-1.5.2.2.2.4.5.1.1Area 2E - NB ENR R4, Place Asphalt Bond Breaker 6 213 23-Oct-18 30-Oct-18 30-Aug-19 09-Sep-19 0%

Concrete PavementConcrete PavementConcrete Pavement 8 209 31-Oct-18 13-Nov-18 10-Sep-19 13-Sep-19

CON.MTLNBR4.5010GA-1.5.2.2.2.4.5.2Area 2E - NB ENR R4, Place Paving 4 213 31-Oct-18 05-Nov-18 10-Sep-19 13-Sep-19 0%

CON.MNRNBR4.0000GA-1.5.2.2.2.4.5.2Area 2E - NB ENR R4, Interim - Finish 0 209 13-Nov-18 13-Nov-18 13-Sep-19 13-Sep-19 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 129 191 13-Nov-18 22-May-19 13-Sep-19 27-Feb-20

Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2 0 80 22-May-19 22-May-19 13-Sep-19 13-Sep-19

CON.SEGSNBR4.0027 GA-1.5.2.2.4.1Area 2E - SB EXR, R4 Start 0 80 22-May-19 22-May-19 13-Sep-19 13-Sep-19 0%

NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2 0 80 22-May-19 22-May-19 13-Sep-19 13-Sep-19

CON.SEGSNSBML.0024GA-1.5.2.2.4.5Area 2E - NB & SB ML, Start 0 80 22-May-19 22-May-19 13-Sep-19 13-Sep-19 0%

Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2 0 189 22-May-19 22-May-19 25-Feb-20 25-Feb-20

CON.SEGSNBR5.0023 GA-1.5.2.2.4.3Area 2E - SB EXR, R5 Start 0 189 22-May-19 22-May-19 25-Feb-20 25-Feb-20 0%

Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2 0 141 22-May-19 22-May-19 12-Dec-19 12-Dec-19

CON.SEGSNBR4.0023 GA-1.5.2.2.4.2Area 2E - NB ENR R4, Start 0 141 22-May-19 22-May-19 12-Dec-19 12-Dec-19 0%

Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2 34 286 13-Nov-18 03-Jan-19 13-Sep-19 27-Feb-20

CON.SEGSNBR6.0020 GA-1.5.2.2.4.4Area 2E - NB ENR R6, Start 0 209 13-Nov-18 13-Nov-18 13-Sep-19 13-Sep-19 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 286 21-Nov-18 28-Nov-18 16-Jan-20 24-Jan-20

CON.MNRNBR6.2272GA-1.5.2.2.4.4.3Area 2E - NB ENR R6, Remove Light Poles 5 286 21-Nov-18 28-Nov-18 16-Jan-20 24-Jan-20 0%

CON.MNRNBR6.2271GA-1.5.2.2.4.4.3Area 2E - NB ENR R6, Remove Guardrails 5 286 21-Nov-18 28-Nov-18 16-Jan-20 24-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 289 21-Nov-18 23-Nov-18 23-Jan-20 24-Jan-20

CON.MNRNBR6.2273GA-1.5.2.2.4.4.3.3Area 2E - NB ENR R6, Remove Pavement 2 289 21-Nov-18 23-Nov-18 23-Jan-20 24-Jan-20 0%

EarthworkEarthworkEarthwork 17 286 21-Nov-18 14-Dec-18 22-Jan-20 11-Feb-20

Clear & GrubClear & GrubClear & Grub 3 288 21-Nov-18 26-Nov-18 22-Jan-20 24-Jan-20

CON.MTLNBR6.2110GA-1.5.2.2.4.4.1.1Area 2E - NB ENR R6, Clearing and Grubbing 3 288 21-Nov-18 26-Nov-18 22-Jan-20 24-Jan-20 0%

ExcavationExcavationExcavation 9 286 29-Nov-18 11-Dec-18 27-Jan-20 06-Feb-20

CON.MNRNR6.2000GA-1.5.2.2.4.4.1.2Area 2E - NB ENR R6, Excavate Cut Areas 9 286 29-Nov-18 11-Dec-18 27-Jan-20 06-Feb-20 0%

EmbankmentEmbankmentEmbankment 3 286 12-Dec-18 14-Dec-18 07-Feb-20 11-Feb-20

CON.MTLNBR6.2070GA-1.5.2.2.4.4.1.3Area 2E - NB ENR R6, Place Embankment 3 286 12-Dec-18 14-Dec-18 07-Feb-20 11-Feb-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 4 286 17-Dec-18 20-Dec-18 12-Feb-20 18-Feb-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 4 286 17-Dec-18 20-Dec-18 12-Feb-20 18-Feb-20

CON.MTLSBR6.2500GA-1.5.2.2.4.4.4.3Area 2E - NB ENR R6, Aggregate Base 4 286 17-Dec-18 20-Dec-18 12-Feb-20 18-Feb-20 0%

PavementPavementPavement 7 286 21-Dec-18 03-Jan-19 19-Feb-20 27-Feb-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 286 21-Dec-18 26-Dec-18 19-Feb-20 21-Feb-20

HMA PavingHMA PavingHMA Paving 3 286 21-Dec-18 26-Dec-18 19-Feb-20 21-Feb-20

CON.MTLNBR6.5001GA-1.5.2.2.4.4.5.1.1Area 2E - NB ENR R6, Place Asphalt Bond Breaker 3 286 21-Dec-18 26-Dec-18 19-Feb-20 21-Feb-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 286 27-Dec-18 03-Jan-19 24-Feb-20 27-Feb-20

CON.MTLNBR6.5003GA-1.5.2.2.4.4.5.2Area 2E - NB ENR R6, Place Paving 4 286 27-Dec-18 02-Jan-19 24-Feb-20 27-Feb-20 0%

CON.MNRNBR6.0000GA-1.5.2.2.4.4.5.2Area 2E - NB ENR R6, Interim - Finish 0 286 03-Jan-19 03-Jan-19 27-Feb-20 27-Feb-20 0%

DrainageDrainageDrainage 683 82 22-Feb-17 15-Nov-19 02-Apr-18 18-Mar-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 676 82 03-Mar-17 15-Nov-19 02-Apr-18 18-Mar-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 472 184 03-Mar-17 24-Jan-19 08-Jan-19 17-Oct-19

Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1 9 207 21-Mar-18 02-Apr-18 11-Jan-19 31-Jan-19

DrainageDrainageDrainage 9 207 21-Mar-18 02-Apr-18 11-Jan-19 31-Jan-19

Storm SewerStorm SewerStorm Sewer 3 203 21-Mar-18 23-Mar-18 11-Jan-19 15-Jan-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2E - NB ENR R4, Remove Pavement

24-Sep-18, Earthwork

27-Jun-18, Clear & Grub

Area 2E - NB ENR R4, Clearing and Grubbing

18-Jul-18, Excavation

Area 2E - NB ENR R4, Excavate Cut Areas

24-Sep-18, Embankment

Area 2E - NB ENR R4, Place Embankment

22-Oct-18, Subgrade Treatment and Base

22-Oct-18, Cement Trea ted Base

Area 2E - NB ENR R4, Aggregate Base

13-Nov-18, Pavement

30-Oct-18, Asphalt Pavement

30-Oct-18, HMA Paving

Area 2E - NB ENR R4, Place Aspha lt Bond Breaker

13-Nov-18, Concrete Pavement

Area 2E - NB ENR R4, Place Paving

Area 2E - NB ENR R4, Interim - Finish

22-May-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

22-May-19, Southbound Exit Ramp SB R4  Phase 2

Area 2E - SB EXR, R4 Start

22-May-19, NB & SB Main Lanes Phase 2

Area 2E - NB & SB ML, Start

22-May-19, Southbound Exit Ramp SB R5  Phase 2

Area 2E - SB EXR, R5 Start

22-May-19, Northbound Entry Ramp NB R4  Phase 2

Area 2E - NB ENR R4, Start

03-Jan-19, Northbound Entry Ramp NB R6  Phase 2

Area 2E - NB ENR R6, Start

28-Nov-18, Removals & Demo

Area 2E - NB ENR R6, Remove Light Poles

Area 2E - NB ENR R6, Remove Guardrails

23-Nov-18, Pavement Removal

Area 2E - NB ENR R6, Remove Pavement

14-Dec-18, Earthwork

26-Nov-18, Clear & Grub

Area 2E - NB ENR R6, Clearing and Grubbing

11-Dec-18, Excavation

Area 2E - NB ENR R6, Excavate Cut Areas

14-Dec-18, Embankment

Area 2E - NB ENR R6, Place Embankment

20-Dec-18, Subgrade Treatment and Base

20-Dec-18, Cement Treated Base

Area 2E - NB ENR R6, Aggregate  Base

03-Jan-19, Pavement

26-Dec-18, Asphalt Pavement

26-Dec-18, HMA Paving

Area 2E - NB ENR R6, Place Asphalt Bond Breaker

03-Jan-19, Concrete Pavement

Area 2E - NB ENR R6, Place Paving

Area 2E - NB ENR R6, Interim - Finish

15-Nov-19, Drainage

15-Nov-19, Segment 1 I-285 P.I.0000784

24-Jan-19, Segment 1A - STA 874 to 945  I-285 Phase 1

02-Apr-18, Westbound CD Lanes DE201 Phase 1

02-Apr-18, Drainage

23-Mar-18, Storm Sewer
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CON.MMRDE201.1010GA-1.5.3.1.1.1.8.2Area 1A - WB CD, DE201 Install Small RCP 3 203 21-Mar-18 23-Mar-18 11-Jan-19 15-Jan-19 0%

InletsInletsInlets 6 207 26-Mar-18 02-Apr-18 24-Jan-19 31-Jan-19

CON.MMRDE201.2005GA-1.5.3.1.1.1.8.4Area 1A - WB CD, DE201 Install MHs and Inlets 6 207 26-Mar-18 02-Apr-18 24-Jan-19 31-Jan-19 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1 7 184 14-Jan-19 24-Jan-19 08-Oct-19 17-Oct-19

DrainageDrainageDrainage 7 184 14-Jan-19 24-Jan-19 08-Oct-19 17-Oct-19

CulvertsCulvertsCulverts 3 184 14-Jan-19 16-Jan-19 08-Oct-19 10-Oct-19

CON.CCDE315.1000GA-1.5.3.1.1.2.8.1Area 1A - EB ENR DE315, Ins tall Culvert 3 184 14-Jan-19 16-Jan-19 08-Oct-19 10-Oct-19 0%

Storm SewerStorm SewerStorm Sewer 2 184 17-Jan-19 22-Jan-19 11-Oct-19 15-Oct-19

CON.MMRDE315.1001GA-1.5.3.1.1.2.8.2Area 1A - EB ENR DE315, Ins tall Small RCP 2 184 17-Jan-19 22-Jan-19 11-Oct-19 15-Oct-19 0%

InletsInletsInlets 2 184 23-Jan-19 24-Jan-19 16-Oct-19 17-Oct-19

CON.MMRDE315.2000GA-1.5.3.1.1.2.8.4Area 1A - EB ENR DE315, Ins tall MHs and Inlets 2 184 23-Jan-19 24-Jan-19 16-Oct-19 17-Oct-19 0%

Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1 10 463 03-Mar-17 16-Mar-17 08-Jan-19 25-Jan-19

DrainageDrainageDrainage 10 463 03-Mar-17 16-Mar-17 08-Jan-19 25-Jan-19

CulvertsCulvertsCulverts 3 461 03-Mar-17 07-Mar-17 08-Jan-19 10-Jan-19

CON.CCDE313.1001GA-1.5.3.1.1.3.8.1Area 1A - EB EXR DE313, Ins tall Culvert 3 461 03-Mar-17 07-Mar-17 08-Jan-19 10-Jan-19 0%

Storm SewerStorm SewerStorm Sewer 3 461 08-Mar-17 10-Mar-17 11-Jan-19 15-Jan-19

CON.MMRDE313.1005GA-1.5.3.1.1.3.8.2Area 1A - EB EXR DE313, Ins tall Small RCP 3 461 08-Mar-17 10-Mar-17 11-Jan-19 15-Jan-19 0%

InletsInletsInlets 4 463 13-Mar-17 16-Mar-17 22-Jan-19 25-Jan-19

CON.MMRDE313.2005GA-1.5.3.1.1.3.8.4Area 1A - EB EXR DE313, Ins tall MHs and Inlets 4 463 13-Mar-17 16-Mar-17 22-Jan-19 25-Jan-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 148 277 26-Jun-18 30-Jan-19 25-Jul-19 11-Mar-20

Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2 21 164 27-Nov-18 26-Dec-18 25-Jul-19 22-Aug-19

DrainageDrainageDrainage 21 164 27-Nov-18 26-Dec-18 25-Jul-19 22-Aug-19

Storm SewerStorm SewerStorm Sewer 14 164 27-Nov-18 14-Dec-18 25-Jul-19 13-Aug-19

CON.MMRDE201.1000GA-1.5.3.1.2.1.1.1Area 1A - WB CD, DE201 Install Medium RCP 6 164 27-Nov-18 04-Dec-18 25-Jul-19 01-Aug-19 0%

CON.MMRDE201.1005GA-1.5.3.1.2.1.1.1Area 1A - WB CD, DE201 Install Small RCP 8 164 05-Dec-18 14-Dec-18 02-Aug-19 13-Aug-19 0%

InletsInletsInlets 7 164 17-Dec-18 26-Dec-18 14-Aug-19 22-Aug-19

CON.MMRDE201.2000GA-1.5.3.1.2.1.1.2Area 1A - WB CD, DE201 Install MHs and Inlets 7 164 17-Dec-18 26-Dec-18 14-Aug-19 22-Aug-19 0%

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2 13 190 03-Dec-18 19-Dec-18 07-Aug-19 24-Sep-19

DrainageDrainageDrainage 13 190 03-Dec-18 19-Dec-18 07-Aug-19 24-Sep-19

CulvertsCulvertsCulverts 3 169 03-Dec-18 05-Dec-18 07-Aug-19 09-Aug-19

CON.CCDE314.1000GA-1.5.3.1.2.2.1.1Area 1A - WB ENR DE314, Ins tall Culvert 3 169 03-Dec-18 05-Dec-18 07-Aug-19 09-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 5 169 06-Dec-18 12-Dec-18 12-Aug-19 16-Aug-19

CON.MMRDE314.1000GA-1.5.3.1.2.2.1.2Area 1A - WB ENR DE314, Ins tall Small RCP 5 169 06-Dec-18 12-Dec-18 12-Aug-19 16-Aug-19 0%

InletsInletsInlets 5 190 13-Dec-18 19-Dec-18 18-Sep-19 24-Sep-19

CON.MMRDE314.2000GA-1.5.3.1.2.2.1.3Area 1A - WB ENR DE314, Ins tall MHs and Inlets 5 190 13-Dec-18 19-Dec-18 18-Sep-19 24-Sep-19 0%

Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2 8 313 26-Nov-18 05-Dec-18 02-Mar-20 11-Mar-20

DrainageDrainageDrainage 8 313 26-Nov-18 05-Dec-18 02-Mar-20 11-Mar-20

CulvertsCulvertsCulverts 3 313 26-Nov-18 28-Nov-18 02-Mar-20 04-Mar-20

CON.CCDE311.1000GA-1.5.3.1.2.3.1.1Area 1A - WB EXR DE311, Install Culvert 3 313 26-Nov-18 28-Nov-18 02-Mar-20 04-Mar-20 0%

Storm SewerStorm SewerStorm Sewer 3 313 29-Nov-18 03-Dec-18 05-Mar-20 09-Mar-20

CON.MMRDE311.1005GA-1.5.3.1.2.3.1.2Area 1A - WB EXR DE311, Install Small RCP 3 313 29-Nov-18 03-Dec-18 05-Mar-20 09-Mar-20 0%

InletsInletsInlets 2 313 04-Dec-18 05-Dec-18 10-Mar-20 11-Mar-20

CON.MMRDE311.2000GA-1.5.3.1.2.3.1.3Area 1A - WB EXR DE311, Install MHs and Inlets 2 313 04-Dec-18 05-Dec-18 10-Mar-20 11-Mar-20 0%

Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2 9 369 26-Jun-18 09-Jul-18 04-Dec-19 31-Dec-19

DrainageDrainageDrainage 9 369 26-Jun-18 09-Jul-18 04-Dec-19 31-Dec-19

CulvertsCulvertsCulverts 3 359 26-Jun-18 28-Jun-18 04-Dec-19 06-Dec-19

CON.CCDE313.1000GA-1.5.3.1.2.5.1.1Area 1A - EB EXR DE313, Ins tall Culvert 3 359 26-Jun-18 28-Jun-18 04-Dec-19 06-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 3 359 29-Jun-18 03-Jul-18 09-Dec-19 11-Dec-19

CON.MMRDE313.1000GA-1.5.3.1.2.5.1.2Area 1A - EB EXR DE313, Ins tall Small RCP 3 359 29-Jun-18 03-Jul-18 09-Dec-19 11-Dec-19 0%

InletsInletsInlets 3 369 05-Jul-18 09-Jul-18 27-Dec-19 31-Dec-19

CON.MMRDE313.2000GA-1.5.3.1.2.5.1.3Area 1A - EB EXR DE313, Ins tall MHs and Inlets 3 369 05-Jul-18 09-Jul-18 27-Dec-19 31-Dec-19 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2 11 181 14-Jan-19 30-Jan-19 23-Sep-19 18-Oct-19

DrainageDrainageDrainage 11 181 14-Jan-19 30-Jan-19 23-Sep-19 18-Oct-19

CulvertsCulvertsCulverts 3 173 14-Jan-19 16-Jan-19 23-Sep-19 25-Sep-19

CON.CCDE312.1000GA-1.5.3.1.2.6.1.1Area 1A - EB ENR DE312, Ins tall Culvert 3 173 14-Jan-19 16-Jan-19 23-Sep-19 25-Sep-19 0%

Storm SewerStorm SewerStorm Sewer 3 173 17-Jan-19 23-Jan-19 26-Sep-19 30-Sep-19

CON.MMRDE312.1000GA-1.5.3.1.2.6.1.2Area 1A - EB ENR DE312, Ins tall Small RCP 3 173 17-Jan-19 23-Jan-19 26-Sep-19 30-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - WB CD, DE201 Install Small RCP

02-Apr-18, Inlets

Area 1A - WB CD, DE201 Install MHs and Inlets

24-Jan-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1

24-Jan-19, Drainage

16-Jan-19, Culverts

Area 1A - EB ENR DE315, Ins tall Culvert

22-Jan-19, Storm Sewer

Area 1A - EB ENR DE315, Ins tall Small RCP

24-Jan-19, Inlets

Area 1A - EB ENR DE315, Ins tall MHs and Inlets

16-Mar-17, Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1

16-Mar-17, Drainage

07-Mar-17, Culverts

Area 1A - EB EXR DE313, Ins tall Culvert

10-Mar-17, Storm Sewer

Area 1A - EB EXR DE313, Ins tall Small  RCP

16-Mar-17, Inlets

Area 1A - EB EXR DE313, Ins tall MHs and Inlets

30-Jan-19, Segment 1A - STA 874 to 945  I-285 Phase 2

26-Dec-18, Westbound CD Lanes DE201 Phase 2

26-Dec-18, Drainage

14-Dec-18, Storm Sewer

Area 1A - WB CD, DE201 Install Medium RCP

Area 1A - WB CD, DE201 Install Small RCP

26-Dec-18, Inlets

Area 1A - WB CD, DE201 Install MHs and Inlets

19-Dec-18, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2

19-Dec-18, Drainage

05-Dec-18, Culverts

Area 1A - WB ENR DE314, Ins tall Culvert

12-Dec-18, Storm Sewer

Area 1A - WB ENR DE314, Ins tall Small RCP

19-Dec-18, Inlets

Area 1A - WB ENR DE314, Ins tal l MHs  and Inlets

05-Dec-18, Westbound Exit Ramp DE311 (to Roswell Rd) Phase 2

05-Dec-18, Drainage

28-Nov-18, Culverts

Area 1A - WB EXR DE311, Install Culvert

03-Dec-18, Storm Sewer

Area 1A - WB EXR DE311, Install Small RCP

05-Dec-18, Inlets

Area 1A - WB EXR DE311, Install MHs and Inlets

09-Jul-18, Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2

09-Jul-18, Drainage

28-Jun-18, Culverts

Area 1A - EB EXR DE313, Ins tall Culvert

03-Jul-18, Storm Sewer

Area 1A - EB EXR DE313, Ins tall Small  RCP

09-Jul-18, Inlets

Area 1A - EB EXR DE313, Ins tall MHs and Inlets

30-Jan-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2

30-Jan-19, Drainage

16-Jan-19, Culverts

Area 1A - EB ENR DE312, Ins tall Culvert

23-Jan-19, Storm Sewer

Area 1A - EB ENR DE312, Ins tall Small RCP
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InletsInletsInlets 5 181 24-Jan-19 30-Jan-19 11-Oct-19 18-Oct-19

CON.MMRDE312.2000GA-1.5.3.1.2.6.1.3Area 1A - EB ENR DE312, Ins tall MHs and Inlets 5 181 24-Jan-19 30-Jan-19 11-Oct-19 18-Oct-19 0%

Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2 22 259 27-Aug-18 26-Sep-18 06-Sep-19 10-Oct-19

DrainageDrainageDrainage 22 259 27-Aug-18 26-Sep-18 06-Sep-19 10-Oct-19

CulvertsCulvertsCulverts 3 256 27-Aug-18 29-Aug-18 06-Sep-19 10-Sep-19

CON.CCDE202.1000GA-1.5.3.1.2.7.1.1Area 1A - EB CD DE202, Install Cu lvert 3 256 27-Aug-18 29-Aug-18 06-Sep-19 10-Sep-19 0%

Storm SewerStorm SewerStorm Sewer 10 256 30-Aug-18 13-Sep-18 11-Sep-19 24-Sep-19

CON.MMRDE202.1000GA-1.5.3.1.2.7.1.2Area 1A - EB CD DE202, Install Small RCP 10 256 30-Aug-18 13-Sep-18 11-Sep-19 24-Sep-19 0%

InletsInletsInlets 9 259 14-Sep-18 26-Sep-18 30-Sep-19 10-Oct-19

CON.MMRDE202.2000GA-1.5.3.1.2.7.1.3Area 1A - EB CD DE202, Install MHs and Inlets 9 259 14-Sep-18 26-Sep-18 30-Sep-19 10-Oct-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 477 279 07-Mar-17 04-Feb-19 02-Apr-18 18-Mar-20

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1 6 330 19-Jul-18 26-Jul-18 04-Nov-19 21-Nov-19

DrainageDrainageDrainage 6 330 19-Jul-18 26-Jul-18 04-Nov-19 21-Nov-19

Storm SewerStorm SewerStorm Sewer 3 323 19-Jul-18 23-Jul-18 04-Nov-19 06-Nov-19

CON.MMRDE331.1001GA-1.5.3.1.3.1.8.2Area 1B - WB EXR, DE331 Install Small RCP 3 323 19-Jul-18 23-Jul-18 04-Nov-19 06-Nov-19 0%

InletsInletsInlets 3 330 24-Jul-18 26-Jul-18 19-Nov-19 21-Nov-19

CON.MMRDE331.2001GA-1.5.3.1.3.1.8.4Area 1B - WB EXR, DE331 Install MHs and Inlets 3 330 24-Jul-18 26-Jul-18 19-Nov-19 21-Nov-19 0%

Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1 6 204 19-Jun-18 26-Jun-18 15-Apr-19 22-Apr-19

DrainageDrainageDrainage 6 204 19-Jun-18 26-Jun-18 15-Apr-19 22-Apr-19

Storm SewerStorm SewerStorm Sewer 3 204 19-Jun-18 21-Jun-18 15-Apr-19 17-Apr-19

CON.MMRDE205.1002GA-1.5.3.1.3.2.8.2Area 1B - WB CD, DE205 Install Small RCP 3 204 19-Jun-18 21-Jun-18 15-Apr-19 17-Apr-19 0%

InletsInletsInlets 3 204 22-Jun-18 26-Jun-18 18-Apr-19 22-Apr-19

CON.MMRDE205.2002GA-1.5.3.1.3.2.8.4Area 1B - WB CD, DE205 Install MHs and Inlets 3 204 22-Jun-18 26-Jun-18 18-Apr-19 22-Apr-19 0%

Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1 17 274 27-Aug-18 19-Sep-18 02-Oct-19 25-Oct-19

DrainageDrainageDrainage 17 274 27-Aug-18 19-Sep-18 02-Oct-19 25-Oct-19

CulvertsCulvertsCulverts 2 276 27-Aug-18 28-Aug-18 04-Oct-19 07-Oct-19

CON.CCDE214.1001GA-1.5.3.1.3.3.8.1Area 1B - WB CD, DE214 Install Culvert 2 276 27-Aug-18 28-Aug-18 04-Oct-19 07-Oct-19 0%

Storm SewerStorm SewerStorm Sewer 8 274 27-Aug-18 06-Sep-18 02-Oct-19 11-O ct-19

CON.MMRDE214.1001GA-1.5.3.1.3.3.8.2Area 1B - WB CD, DE214 Install Medium RCP 4 274 27-Aug-18 30-Aug-18 02-Oct-19 07-Oct-19 0%

CON.MMRDE214.1003GA-1.5.3.1.3.3.8.2Area 1B - WB CD, DE214 Install Small RCP 4 274 31-Aug-18 06-Sep-18 08-Oct-19 11-O ct-19 0%

InletsInletsInlets 9 274 07-Sep-18 19-Sep-18 15-Oct-19 25-Oct-19

CON.MMRDE214.2001GA-1.5.3.1.3.3.8.4Area 1B - WB CD, DE214 Install MHs and Inlets 9 274 07-Sep-18 19-Sep-18 15-Oct-19 25-Oct-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1 9 274 08-Mar-17 20-Mar-17 02-Apr-18 24-Apr-18

DrainageDrainageDrainage 9 274 08-Mar-17 20-Mar-17 02-Apr-18 24-Apr-18

Storm SewerStorm SewerStorm Sewer 3 266 08-Mar-17 10-Mar-17 02-Apr-18 04-Apr-18

CON.MMRDE211.1001GA-1.5.3.1.3.4.8.2Area 1B - SB CD, DE211 Install Small RCP 3 266 08-Mar-17 10-Mar-17 02-Apr-18 04-Apr-18 0%

InletsInletsInlets 6 274 13-Mar-17 20-Mar-17 17-Apr-18 24-Apr-18

CON.MMRDE211.2001GA-1.5.3.1.3.4.8.4Area 1B - SB CD, DE211 Install MHs and Inlets 6 274 13-Mar-17 20-Mar-17 17-Apr-18 24-Apr-18 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1 14 244 03-Aug-18 22-Aug-18 25-Jul-19 15-Aug-19

DrainageDrainageDrainage 14 244 03-Aug-18 22-Aug-18 25-Jul-19 15-Aug-19

CulvertsCulvertsCulverts 3 242 03-Aug-18 07-Aug-18 25-Jul-19 29-Jul-19

CON.CCDE201.1001GA-1.5.3.1.3.5.8.1Area 1B - SB CD, DE201 Install Culvert 3 242 03-Aug-18 07-Aug-18 25-Jul-19 29-Jul-19 0%

Storm SewerStorm SewerStorm Sewer 7 242 03-Aug-18 13-Aug-18 25-Jul-19 02-Aug-19

CON.MMRDE201.1004GA-1.5.3.1.3.5.8.2Area 1B - SB CD, DE201 Install Medium RCP 3 242 03-Aug-18 07-Aug-18 25-Jul-19 29-Jul-19 0%

CON.MMRDE201.1007GA-1.5.3.1.3.5.8.2Area 1B - SB CD, DE201 Install Small RCP 4 242 08-Aug-18 13-Aug-18 30-Jul-19 02-Aug-19 0%

InletsInletsInlets 7 244 14-Aug-18 22-Aug-18 07-Aug-19 15-Aug-19

CON.MMRDE201.2004GA-1.5.3.1.3.5.8.4Area 1B - SB CD, DE201 Install MHs and Inlets 7 244 14-Aug-18 22-Aug-18 07-Aug-19 15-Aug-19 0%

Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1 23 200 30-Mar-18 02-May-18 17-Jan-19 21-Feb-19

DrainageDrainageDrainage 23 200 30-Mar-18 02-May-18 17-Jan-19 21-Feb-19

Storm SewerStorm SewerStorm Sewer 14 200 30-Mar-18 18-Apr-18 17-Jan-19 07-Feb-19

CON.MMRDE002.1000GA-1.5.3.1.3.6.8.2Area 1B - NB ML, DE002 Install Small RCP 14 200 30-Mar-18 18-Apr-18 17-Jan-19 07-Feb-19 0%

InletsInletsInlets 9 200 19-Apr-18 02-May-18 08-Feb-19 21-Feb-19

CON.MMRDE002.2000GA-1.5.3.1.3.6.8.4Area 1B - NB ML, DE002 Install MHs and Inlets 9 200 19-Apr-18 02-May-18 08-Feb-19 21-Feb-19 0%

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1 10 276 06-Nov-18 20-Nov-18 09-Dec-19 31-Dec-19

DrainageDrainageDrainage 10 276 06-Nov-18 20-Nov-18 09-Dec-19 31-Dec-19

CulvertsCulvertsCulverts 3 270 06-Nov-18 08-Nov-18 09-Dec-19 11-Dec-19

CON.CCDE213.1000GA-1.5.3.1.3.7.8.1Area 1B - NB CD, DE213 Install Culvert 3 270 06-Nov-18 08-Nov-18 09-Dec-19 11-Dec-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

30-Jan-19, Inlets

Area 1A - EB ENR DE312, Ins tall MHs and Inlets

26-Sep-18, Eastbound CD Lanes DE202 Phase 2

26-Sep-18, Drainage

29-Aug-18, Culverts

Area 1A - EB CD DE202, Install Culvert

13-Sep-18, Storm Sewer

Area 1A - EB CD DE202, Install Small RCP

26-Sep-18, Inlets

Area 1A - EB CD DE202, Install MHs and Inlets

04-Feb-19, Segment 1B - STA 945 to 1020 I-285 Phase 1

26-Jul-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1

26-Jul-18, Drainage

23-Jul-18, Storm Sewer

Area 1B - WB EXR, DE331 Install Small RCP

26-Jul-18, Inlets

Area 1B - WB EXR, DE331 Install MHs and Inlets

26-Jun-18, Westbound CD Lanes DE205 (to NB CD SR400) Phase 1

26-Jun-18, Drainage

21-Jun-18, Storm Sewer

Area 1B - WB CD, DE205 Install Small RCP

26-Jun-18, Inlets

Area 1B - WB CD, DE205 Install MHs and Inlets

19-Sep-18, Westbound CD Lanes DE214 (to NB CD SR400) Phase 1

19-Sep-18, Drainage

28-Aug-18, Culverts

Area 1B - WB CD, DE214 Install Culvert

06-Sep-18, Storm Sewer

Area 1B - WB CD, DE214 Install Medium RCP

Area 1B - WB CD, DE214 Install Small RCP

19-Sep-18, Inlets

Area 1B - WB CD, DE214 Install MHs and Inlets

20-Mar-17, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1

20-Mar-17, Drainage

10-Mar-17, Storm Sewer

Area 1B - SB CD, DE211 Install Small RCP

20-Mar-17, Inlets

Area 1B - SB CD, DE211 Install MHs and Inlets

22-Aug-18, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1

22-Aug-18, Drainage

07-Aug-18, Culverts

Area 1B - SB CD, DE201 Install Culvert

13-Aug-18, Storm Sewer

Area 1B - SB CD, DE201 Install Medium RCP

Area 1B - SB CD, DE201 Install Small RCP

22-Aug-18, Inlets

Area 1B - SB CD, DE201 Install MHs and Inlets

02-May-18, Northbound Main Lanes DE002 Phase 1

02-May-18, Drainage

18-Apr-18, Storm Sewer

Area 1B - NB ML, DE002 Install Small RCP

02-May-18, Inlets

Area 1B - NB ML, DE002 Install MHs and Inlets

20-Nov-18, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1

20-Nov-18, Drainage

08-Nov-18, Culverts

Area 1B - NB CD, DE213 Install Culvert
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Storm SewerStorm SewerStorm Sewer 5 270 06-Nov-18 13-Nov-18 09-Dec-19 13-Dec-19

CON.MMRDE213.1000GA-1.5.3.1.3.7.8.2Area 1B - NB CD, DE213 Install Medium RCP 3 270 06-Nov-18 08-Nov-18 09-Dec-19 11-Dec-19 0%

CON.MMRDE213.1001GA-1.5.3.1.3.7.8.2Area 1B - NB CD, DE213 Install Small RCP 2 270 09-Nov-18 13-Nov-18 12-Dec-19 13-Dec-19 0%

InletsInletsInlets 5 276 14-Nov-18 20-Nov-18 24-Dec-19 31-Dec-19

CON.MMRDE213.2000GA-1.5.3.1.3.7.8.4Area 1B - NB CD, DE213 Install MHs and Inlets 5 276 14-Nov-18 20-Nov-18 24-Dec-19 31-Dec-19 0%

Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1 14 266 06-Nov-18 27-Nov-18 27-Nov-19 20-Dec-19

DrainageDrainageDrainage 14 266 06-Nov-18 27-Nov-18 27-Nov-19 20-Dec-19

Storm SewerStorm SewerStorm Sewer 6 263 06-Nov-18 14-Nov-18 27-Nov-19 05-Dec-19

CON.MMRDE212.1000GA-1.5.3.1.3.8.8.2Area 1B - NB CD, DE212 Install Medium RCP 3 263 06-Nov-18 08-Nov-18 27-Nov-19 02-Dec-19 0%

CON.MMRDE212.1001GA-1.5.3.1.3.8.8.2Area 1B - NB CD, DE212 Install Small RCP 3 263 09-Nov-18 14-Nov-18 03-Dec-19 05-Dec-19 0%

InletsInletsInlets 8 266 15-Nov-18 27-Nov-18 11-Dec-19 20-Dec-19

CON.MMRDE212.2000GA-1.5.3.1.3.8.8.4Area 1B - NB CD, DE212 Install MHs and Inlets 8 266 15-Nov-18 27-Nov-18 11-Dec-19 20-Dec-19 0%

Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1 13 156 05-Nov-18 23-Nov-18 19-Jun-19 11-Jul-19

DrainageDrainageDrainage 13 156 05-Nov-18 23-Nov-18 19-Jun-19 11-Jul-19

Storm SewerStorm SewerStorm Sewer 8 153 05-Nov-18 15-Nov-18 19-Jun-19 28-Jun-19

CON.MMRBIKE.1001GA-1.5.3.1.3.9.8.2Area 1B - Bike Path, Install Medium RCP 3 153 05-Nov-18 07-Nov-18 19-Jun-19 21-Jun-19 0%

CON.MMRBIKE.1003GA-1.5.3.1.3.9.8.2Area 1B - Bike Path, Install Small RCP 5 153 08-Nov-18 15-Nov-18 24-Jun-19 28-Jun-19 0%

InletsInletsInlets 5 156 16-Nov-18 23-Nov-18 05-Jul-19 11-Jul-19

CON.MMRBIKE.2001GA-1.5.3.1.3.9.8.4Area 1B - Bike Path, Install MHs and Inlets 5 156 16-Nov-18 23-Nov-18 05-Jul-19 11-Jul-19 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1 16 557 28-Nov-17 19-Dec-17 26-Feb-20 18-Mar-20

DrainageDrainageDrainage 16 557 28-Nov-17 19-Dec-17 26-Feb-20 18-Mar-20

CulvertsCulvertsCulverts 3 557 28-Nov-17 30-Nov-17 26-Feb-20 28-Feb-20

CON.CCDE210.1000GA-1.5.3.1.3.10.8.1Area 1B - EB ENR, DE210,  Install Culvert 3 557 28-Nov-17 30-Nov-17 26-Feb-20 28-Feb-20 0%

Storm SewerStorm SewerStorm Sewer 7 557 28-Nov-17 06-Dec-17 26-Feb-20 05-Mar-20

CON.MMRDE210.1000GA-1.5.3.1.3.10.8.2Area 1B - EB ENR, DE210,  Install Medium RCP 3 557 28-Nov-17 30-Nov-17 26-Feb-20 28-Feb-20 0%

CON.MMRDE210.1001GA-1.5.3.1.3.10.8.2Area 1B - EB ENR, DE210,  Install Small RCP 4 557 01-Dec-17 06-Dec-17 02-Mar-20 05-Mar-20 0%

InletsInletsInlets 9 557 07-Dec-17 19-Dec-17 06-Mar-20 18-Mar-20

CON.MMRDE210.2000GA-1.5.3.1.3.10.8.4Area 1B - EB ENR, DE210,  Install MHs and Inlets 9 557 07-Dec-17 19-Dec-17 06-Mar-20 18-Mar-20 0%

Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1 11 146 17-Jan-19 04-Feb-19 19-Aug-19 03-Sep-19

DrainageDrainageDrainage 11 146 17-Jan-19 04-Feb-19 19-Aug-19 03-Sep-19

Storm SewerStorm SewerStorm Sewer 6 146 17-Jan-19 28-Jan-19 19-Aug-19 26-Aug-19

CON.MMRDE202.1004GA-1.5.3.1.3.11.8.2Area 1B - EB CD, DE202 Install Medium RCP 3 146 17-Jan-19 23-Jan-19 19-Aug-19 21-Aug-19 0%

CON.MMRDE202.1006GA-1.5.3.1.3.11.8.2Area 1B - EB CD, DE202 Install Small RCP 3 146 24-Jan-19 28-Jan-19 22-Aug-19 26-Aug-19 0%

InletsInletsInlets 5 146 29-Jan-19 04-Feb-19 27-Aug-19 03-Sep-19

CON.MMRDE202.2004GA-1.5.3.1.3.11.8.4Area 1B - EB CD, DE202 Install MHs and Inlets 5 146 29-Jan-19 04-Feb-19 27-Aug-19 03-Sep-19 0%

Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1 8 674 07-Mar-17 16-Mar-17 06-Nov-19 27-Nov-19

DrainageDrainageDrainage 8 674 07-Mar-17 16-Mar-17 06-Nov-19 27-Nov-19

Storm SewerStorm SewerStorm Sewer 3 667 07-Mar-17 09-Mar-17 06-Nov-19 08-Nov-19

CON.MMRDE331.1002GA-1.5.3.1.3.12.8.2Area 1B - WB EXR, DE331 Install Small RCP 3 667 07-Mar-17 09-Mar-17 06-Nov-19 08-Nov-19 0%

InletsInletsInlets 5 674 10-Mar-17 16-Mar-17 21-Nov-19 27-Nov-19

CON.MMRDE331.2002GA-1.5.3.1.3.12.8.4Area 1B - WB EXR, DE331 Install MHs and Inlets 5 674 10-Mar-17 16-Mar-17 21-Nov-19 27-Nov-19 0%

Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1 11 319 27-Aug-18 11-Sep-18 09-Dec-19 23-Dec-19

DrainageDrainageDrainage 11 319 27-Aug-18 11-Sep-18 09-Dec-19 23-Dec-19

CulvertsCulvertsCulverts 3 319 27-Aug-18 29-Aug-18 09-Dec-19 11-Dec-19

CON.CCDE208.1001GA-1.5.3.1.3.13.8.1Area 1B - EB CD, DE208 Install Culvert 3 319 27-Aug-18 29-Aug-18 09-Dec-19 11-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 6 319 27-Aug-18 04-Sep-18 09-Dec-19 16-Dec-19

CON.MMRDE208.1001GA-1.5.3.1.3.13.8.2Area 1B - EB CD, DE208 Install Medium RCP 3 319 27-Aug-18 29-Aug-18 09-Dec-19 11-Dec-19 0%

CON.MMRDE208.1003GA-1.5.3.1.3.13.8.2Area 1B - EB CD, DE208 Install Small RCP 3 319 30-Aug-18 04-Sep-18 12-Dec-19 16-Dec-19 0%

InletsInletsInlets 5 319 05-Sep-18 11-Sep-18 17-Dec-19 23-Dec-19

CON.MMRDE208.2001GA-1.5.3.1.3.13.8.4Area 1B - EB CD, DE208 Install MHs and Inlets 5 319 05-Sep-18 11-Sep-18 17-Dec-19 23-Dec-19 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1 11 354 06-Jul-18 20-Jul-18 02-Dec-19 20-Dec-19

DrainageDrainageDrainage 11 354 06-Jul-18 20-Jul-18 02-Dec-19 20-Dec-19

Storm SewerStorm SewerStorm Sewer 6 350 06-Jul-18 13-Jul-18 02-Dec-19 09-Dec-19

CON.MMRDE207.1000GA-1.5.3.1.3.14.8.2Area 1B - EB EXR, DE207 Install Medium RCP 2 350 06-Jul-18 09-Jul-18 02-Dec-19 03-Dec-19 0%

CON.MMRDE207.1001GA-1.5.3.1.3.14.8.2Area 1B - EB EXR, DE207 Install Small RCP 4 350 10-Jul-18 13-Jul-18 04-Dec-19 09-Dec-19 0%

InletsInletsInlets 5 354 16-Jul-18 20-Jul-18 16-Dec-19 20-Dec-19

CON.MMRDE207.2000GA-1.5.3.1.3.14.8.4Area 1B - EB EXR, DE207 Install MHs and Inlets 5 354 16-Jul-18 20-Jul-18 16-Dec-19 20-Dec-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

13-Nov-18, Storm Sewer

Area 1B - NB CD, DE213 Install Medium RCP

Area 1B - NB CD, DE213 Install Small RCP

20-Nov-18, Inlets

Area 1B - NB CD, DE213 Install MHs and Inlets

27-Nov-18, Northbound CD Lanes SR400 DE212 Phase 1

27-Nov-18, Drainage

14-Nov-18, Storm Sewer

Area 1B - NB CD, DE212 Install Medium RCP

Area 1B - NB CD, DE212 Install Small RCP

27-Nov-18, Inlets

Area 1B - NB CD, DE212 Install MHs and Inlets

23-Nov-18, Bike/Pedestrian Path Phase 1

23-Nov-18, Drainage

15-Nov-18, Storm Sewer

Area 1B - Bike Path, Install Medium RCP

Area 1B - Bike Path, Install Small RCP

23-Nov-18, Inlets

Area 1B - Bike Path, Install MHs and Inlets

19-Dec-17, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1

19-Dec-17, Drainage

30-Nov-17, Culverts

Area 1B - EB ENR, DE210,  Install Culvert

06-Dec-17, Storm Sewer

Area 1B - EB ENR, DE210,  Install Medium RCP

Area 1B - EB ENR, DE210,  Install Small RCP

19-Dec-17, Inlets

Area 1B - EB ENR, DE210,  Install MHs and Inlets

04-Feb-19, Eastbound CD Lanes DE202 Phase 1

04-Feb-19, Drainage

28-Jan-19, Storm Sewer

Area 1B - EB CD, DE202 Install Medium RCP

Area 1B - EB CD, DE202 Install Small RCP

04-Feb-19, Inlets

Area 1B - EB CD, DE202 Install MHs and Inlets

16-Mar-17, Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1

16-Mar-17, Drainage

09-Mar-17, Storm Sewer

Area 1B - WB EXR, DE331 Install Small RCP

16-Mar-17, Inlets

Area 1B - WB EXR, DE331 Install MHs and Inlets

11-Sep-18, Eas tbound CD Lanes   DE208 Phase 1

11-Sep-18, Drainage

29-Aug-18, Culverts

Area 1B - EB CD, DE208 Install Culvert

04-Sep-18, Storm Sewer

Area 1B - EB CD, DE208 Install Medium RCP

Area 1B - EB CD, DE208 Install Small RCP

11-Sep-18, Inlets

Area 1B - EB CD, DE208 Install MHs and Inlets

20-Jul-18, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1

20-Jul-18, Drainage

13-Jul-18, Storm Sewer

Area 1B - EB EXR, DE207 Install Medium RCP

Area 1B - EB EXR, DE207 Install Small RCP

20-Jul-18, Inlets

Area 1B - EB EXR, DE207 Install MHs and Inlets
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Complete
Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2 342 144 02-Apr-18 13-Aug-19 06-Aug-19 13-Mar-20

Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2 4 343 19-Oct-18 24-Oct-18 26-Feb-20 13-Mar-20

DrainageDrainageDrainage 4 343 19-Oct-18 24-Oct-18 26-Feb-20 13-Mar-20

Storm SewerStorm SewerStorm Sewer 2 334 19-Oct-18 22-Oct-18 26-Feb-20 27-Feb-20

CON.MMRDE331.1000GA-1.5.3.1.4.1.8.2Area 1B - WB EXR, DE331 Install Small RCP 2 334 19-Oct-18 22-Oct-18 26-Feb-20 27-Feb-20 0%

InletsInletsInlets 2 343 23-Oct-18 24-Oct-18 12-Mar-20 13-Mar-20

CON.MMRDE331.2000GA-1.5.3.1.4.1.8.4Area 1B - WB EXR, DE331 Install MHs and Inlets 2 343 23-Oct-18 24-Oct-18 12-Mar-20 13-Mar-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2 16 148 16-May-19 07-Jun-19 18-Dec-19 10-Jan-20

DrainageDrainageDrainage 16 148 16-May-19 07-Jun-19 18-Dec-19 10-Jan-20

CulvertsCulvertsCulverts 2 149 16-May-19 17-May-19 19-Dec-19 20-Dec-19

CON.CCDE214.1000GA-1.5.3.1.4.2.8.1Area 1B - WB CD, DE214 Install Culvert 2 149 16-May-19 17-May-19 19-Dec-19 20-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 7 148 16-May-19 24-May-19 18-Dec-19 27-Dec-19

CON.MMRDE214.1000GA-1.5.3.1.4.2.8.2Area 1B - WB CD, DE214 Install Medium RCP 3 148 16-May-19 20-May-19 18-Dec-19 20-Dec-19 0%

CON.MMRDE214.1002GA-1.5.3.1.4.2.8.2Area 1B - WB CD, DE214 Install Small RCP 4 148 21-May-19 24-May-19 23-Dec-19 27-Dec-19 0%

InletsInletsInlets 9 148 28-May-19 07-Jun-19 30-Dec-19 10-Jan-20

CON.MMRDE214.2000GA-1.5.3.1.4.2.8.4Area 1B - WB CD, DE214 Install MHs and Inlets 9 148 28-May-19 07-Jun-19 30-Dec-19 10-Jan-20 0%

Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2 6 193 25-Jan-19 01-Feb-19 22-Oct-19 07-Nov-19

DrainageDrainageDrainage 6 193 25-Jan-19 01-Feb-19 22-Oct-19 07-Nov-19

Storm SewerStorm SewerStorm Sewer 3 186 25-Jan-19 29-Jan-19 22-Oct-19 24-Oct-19

CON.MMRDE205.1000GA-1.5.3.1.4.3.8.2Area 1B - WB CD, DE205 Install Small RCP 3 186 25-Jan-19 29-Jan-19 22-Oct-19 24-Oct-19 0%

InletsInletsInlets 3 193 30-Jan-19 01-Feb-19 05-Nov-19 07-Nov-19

CON.MMRDE205.2000GA-1.5.3.1.4.3.8.4Area 1B - WB CD, DE205 Install MHs and Inlets 3 193 30-Jan-19 01-Feb-19 05-Nov-19 07-Nov-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2 9 475 02-Apr-18 12-Apr-18 24-Feb-20 11-Mar-20

DrainageDrainageDrainage 9 475 02-Apr-18 12-Apr-18 24-Feb-20 11-Mar-20

Storm SewerStorm SewerStorm Sewer 3 471 02-Apr-18 04-Apr-18 24-Feb-20 26-Feb-20

CON.MMRDE211.1000GA-1.5.3.1.4.4.8.2Area 1B - SB CD, DE211 Install Small RCP 3 471 02-Apr-18 04-Apr-18 24-Feb-20 26-Feb-20 0%

InletsInletsInlets 6 475 05-Apr-18 12-Apr-18 04-Mar-20 11-Mar-20

CON.MMRDE211.2000GA-1.5.3.1.4.4.8.4Area 1B - SB CD, DE211 Install MHs and Inlets 6 475 05-Apr-18 12-Apr-18 04-Mar-20 11-Mar-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2 14 193 22-Apr-19 10-May-19 31-Jan-20 20-Feb-20

DrainageDrainageDrainage 14 193 22-Apr-19 10-May-19 31-Jan-20 20-Feb-20

CulvertsCulvertsCulverts 3 193 22-Apr-19 24-Apr-19 31-Jan-20 04-Feb-20

CON.CCDE201.1000GA-1.5.3.1.4.5.8.1Area 1B - SB CD, DE201 Install Culvert 3 193 22-Apr-19 24-Apr-19 31-Jan-20 04-Feb-20 0%

Storm SewerStorm SewerStorm Sewer 7 193 22-Apr-19 01-May-19 31-Jan-20 10-Feb-20

CON.MMRDE201.1003GA-1.5.3.1.4.5.8.2Area 1B - SB CD, DE201 Install Medium RCP 3 193 22-Apr-19 24-Apr-19 31-Jan-20 04-Feb-20 0%

CON.MMRDE201.1006GA-1.5.3.1.4.5.8.2Area 1B - SB CD, DE201 Install Small RCP 4 193 25-Apr-19 01-May-19 05-Feb-20 10-Feb-20 0%

InletsInletsInlets 7 193 02-May-19 10-May-19 11-Feb-20 20-Feb-20

CON.MMRDE201.2003GA-1.5.3.1.4.5.8.4Area 1B - SB CD, DE201 Install MHs and Inlets 7 193 02-May-19 10-May-19 11-Feb-20 20-Feb-20 0%

Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2 13 255 12-Feb-19 01-Mar-19 21-Feb-20 10-Mar-20

DrainageDrainageDrainage 13 255 12-Feb-19 01-Mar-19 21-Feb-20 10-Mar-20

Storm SewerStorm SewerStorm Sewer 8 255 12-Feb-19 22-Feb-19 21-Feb-20 03-Mar-20

CON.MMRBIKE.1000GA-1.5.3.1.4.6.8.2Area 1B - Bike Path, Install Medium RCP 4 255 12-Feb-19 15-Feb-19 21-Feb-20 26-Feb-20 0%

CON.MMRBIKE.1002GA-1.5.3.1.4.6.8.2Area 1B - Bike Path, Install Small RCP 4 255 19-Feb-19 22-Feb-19 27-Feb-20 03-Mar-20 0%

InletsInletsInlets 5 255 25-Feb-19 01-Mar-19 04-Mar-20 10-Mar-20

CON.MMRBIKE.2000GA-1.5.3.1.4.6.8.4Area 1B - Bike Path, Install MHs and Inlets 5 255 25-Feb-19 01-Mar-19 04-Mar-20 10-Mar-20 0%

Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2 11 264 27-Jul-18 10-Aug-18 06-Aug-19 03-Sep-19

DrainageDrainageDrainage 11 264 27-Jul-18 10-Aug-18 06-Aug-19 03-Sep-19

CulvertsCulvertsCulverts 3 255 27-Jul-18 31-Jul-18 06-Aug-19 08-Aug-19

CON.CCDE323.1000GA-1.5.3.1.4.7.8.1Area 1B - EB EXR, DE323 Install Culvert 3 255 27-Jul-18 31-Jul-18 06-Aug-19 08-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 3 255 01-Aug-18 03-Aug-18 09-Aug-19 13-Aug-19

CON.MMRDE323.1000GA-1.5.3.1.4.7.8.2Area 1B - EB EXR, DE323 Install Small RCP 3 255 01-Aug-18 03-Aug-18 09-Aug-19 13-Aug-19 0%

InletsInletsInlets 5 264 06-Aug-18 10-Aug-18 27-Aug-19 03-Sep-19

CON.MMRDE323.2000GA-1.5.3.1.4.7.8.4Area 1B - EB EXR, DE323 Install MHs and Inlets 5 264 06-Aug-18 10-Aug-18 27-Aug-19 03-Sep-19 0%

Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2 12 135 29-Jul-19 13-Aug-19 06-Feb-20 02-Mar-20

DrainageDrainageDrainage 12 135 29-Jul-19 13-Aug-19 06-Feb-20 02-Mar-20

CulvertsCulvertsCulverts 3 130 29-Jul-19 31-Jul-19 06-Feb-20 10-Feb-20

CON.CCDE208.1000GA-1.5.3.1.4.8.8.1Area 1B - EB CD, DE208 Install Culvert 3 130 29-Jul-19 31-Jul-19 06-Feb-20 10-Feb-20 0%

Storm SewerStorm SewerStorm Sewer 6 130 29-Jul-19 05-Aug-19 06-Feb-20 13-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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13-Aug-19, Segment 1B - STA 945 to 1020 I-285 Phase 2

24-Oct-18, Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2

24-Oct-18, Drainage

22-Oct-18, Storm Sewer

Area 1B - WB EXR, DE331 Install Small RCP

24-Oct-18, Inlets

Area 1B - WB EXR, DE331 Install MHs and Inlets

07-Jun-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2

07-Jun-19, Drainage

17-May-19, Culverts

Area 1B - WB CD, DE214 Install Culvert

24-May-19, Storm Sewer

Area 1B - WB CD, DE214 Install Medium RCP

Area 1B - WB CD, DE214 Install Small RCP

07-Jun-19, Inlets

Area 1B - WB CD, DE214 Install MHs and Inlets

01-Feb-19, Westbound CD Lanes DE205 (over Glenridge) Phase 2

01-Feb-19, Drainage

29-Jan-19, Storm Sewer

Area 1B - WB CD, DE205 Install Small RCP

01-Feb-19, Inlets

Area 1B - WB CD, DE205 Install MHs and Inlets

12-Apr-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2

12-Apr-18, Drainage

04-Apr-18, Storm Sewer

Area 1B - SB CD, DE211 Install Small RCP

12-Apr-18, Inlets

Area 1B - SB CD, DE211 Install MHs and Inlets

10-May-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2

10-May-19, Drainage

24-Apr-19, Culverts

Area 1B - SB CD, DE201 Install Culvert

01-May-19, Storm Sewer

Area 1B - SB CD, DE201 Install Medium RCP

Area 1B - SB CD, DE201 Install Small RCP

10-May-19, Inlets

Area 1B - SB CD, DE201 Install MHs and Inlets

01-Mar-19, Bike/Pedestrian Path Phase 2

01-Mar-19, Drainage

22-Feb-19, Storm Sewer

Area 1B - Bike Path, Install Medium RCP

Area 1B - Bike Path, Install Small RCP

01-Mar-19, Inlets

Area 1B - Bike Path, Install MHs and Inlets

10-Aug-18, Eastbound Exit Ramp DE323 Phase 2

10-Aug-18, Drainage

31-Jul-18, Culverts

Area 1B - EB EXR, DE323 Install Culvert

03-Aug-18, Storm Sewer

Area 1B - EB EXR, DE323 Install Small RCP

10-Aug-18, Inlets

Area 1B - EB EXR, DE323 Install MHs and Inlets

13-Aug-19, Eastbound CD Lanes  DE208 Phase 2

13-Aug-19, Drainage

31-Jul-19, Culverts

Area 1B - EB CD, DE208 Install Culvert

05-Aug-19, Storm Sewer
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CON.MMRDE208.1000GA-1.5.3.1.4.8.8.2Area 1B - EB CD, DE208 Install Medium RCP 3 130 29-Jul-19 31-Jul-19 06-Feb-20 10-Feb-20 0%

CON.MMRDE208.1002GA-1.5.3.1.4.8.8.2Area 1B - EB CD, DE208 Install Small RCP 3 130 01-Aug-19 05-Aug-19 11-Feb-20 13-Feb-20 0%

InletsInletsInlets 6 135 06-Aug-19 13-Aug-19 24-Feb-20 02-Mar-20

CON.MMRDE208.2000GA-1.5.3.1.4.8.8.4Area 1B - EB CD, DE208 Install MHs and Inlets 6 135 06-Aug-19 13-Aug-19 24-Feb-20 02-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 133 126 06-Feb-19 15-Aug-19 08-Nov-19 20-Feb-20

Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3 6 106 08-Aug-19 15-Aug-19 31-Dec-19 22-Jan-20

DrainageDrainageDrainage 6 106 08-Aug-19 15-Aug-19 31-Dec-19 22-Jan-20

Storm SewerStorm SewerStorm Sewer 3 98 08-Aug-19 12-Aug-19 31-Dec-19 03-Jan-20

CON.MMRDE205.1001GA-1.5.3.1.5.1.8.2Area 1B - WB CD, DE205 Install Small RCP 3 98 08-Aug-19 12-Aug-19 31-Dec-19 03-Jan-20 0%

InletsInletsInlets 3 106 13-Aug-19 15-Aug-19 16-Jan-20 22-Jan-20

CON.MMRDE205.2001GA-1.5.3.1.5.1.8.4Area 1B - WB CD, DE205 Install MHs and Inlets 3 106 13-Aug-19 15-Aug-19 16-Jan-20 22-Jan-20 0%

Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3 7 252 06-Feb-19 14-Feb-19 11-Feb-20 20-Feb-20

DrainageDrainageDrainage 7 252 06-Feb-19 14-Feb-19 11-Feb-20 20-Feb-20

Storm SewerStorm SewerStorm Sewer 3 253 06-Feb-19 08-Feb-19 11-Feb-20 14-Feb-20

CON.MMRDE003.1000GA-1.5.3.1.5.2.8.2Area 1B - SB ML DE003, Ins tall Medium RCP 3 253 06-Feb-19 08-Feb-19 12-Feb-20 14-Feb-20 0%

CON.MMRDE003.1001GA-1.5.3.1.5.2.8.2Area 1B - SB ML DE003, Ins tall Small  RCP 2 252 06-Feb-19 07-Feb-19 11-Feb-20 12-Feb-20 0%

InletsInletsInlets 3 252 12-Feb-19 14-Feb-19 18-Feb-20 20-Feb-20

CON.MMRDE003.2000GA-1.5.3.1.5.2.8.4Area 1B - SB ML DE003, Ins tall MHs and Inlets 3 252 12-Feb-19 14-Feb-19 18-Feb-20 20-Feb-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 11 90 10-Jul-19 24-Jul-19 08-Nov-19 03-Dec-19

DrainageDrainageDrainage 11 90 10-Jul-19 24-Jul-19 08-Nov-19 03-Dec-19

Storm SewerStorm SewerStorm Sewer 6 85 10-Jul-19 17-Jul-19 08-Nov-19 18-Nov-19

CON.MMRDE202.1003GA-1.5.3.1.5.3.8.2Area 1B - EB CD, DE202 Install Medium RCP 3 85 10-Jul-19 12-Jul-19 08-Nov-19 13-Nov-19 0%

CON.MMRDE202.1005GA-1.5.3.1.5.3.8.2Area 1B - EB CD, DE202 Install Small RCP 3 85 15-Jul-19 17-Jul-19 14-Nov-19 18-Nov-19 0%

InletsInletsInlets 5 90 18-Jul-19 24-Jul-19 26-Nov-19 03-Dec-19

CON.MMRDE202.2003GA-1.5.3.1.5.3.8.4Area 1B - EB CD, DE202 Install MHs and Inlets 5 90 18-Jul-19 24-Jul-19 26-Nov-19 03-Dec-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 192 76 12-Feb-19 15-Nov-19 05-Feb-20 10-Mar-20

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 20 76 18-Oct-19 15-Nov-19 05-Feb-20 10-Mar-20

DrainageDrainageDrainage 20 76 18-Oct-19 15-Nov-19 05-Feb-20 10-Mar-20

CulvertsCulvertsCulverts 11 72 18-Oct-19 01-Nov-19 05-Feb-20 20-Feb-20

CON.CCDE202.1001GA-1.5.3.1.6.1.8.1Area 1B - EB CD DE202, Install Culvert 11 72 18-Oct-19 01-Nov-19 05-Feb-20 20-Feb-20 0%

Storm SewerStorm SewerStorm Sewer 15 72 18-Oct-19 07-Nov-19 13-Feb-20 26-Feb-20

CON.MMRDE202.1001GA-1.5.3.1.6.1.8.2Area 1B - EB CD DE202, Install Medium RCP 5 78 18-Oct-19 24-Oct-19 13-Feb-20 20-Feb-20 0%

CON.MMRDE202.1002GA-1.5.3.1.6.1.8.2Area 1B - EB CD DE202, Install Small RCP 4 72 04-Nov-19 07-Nov-19 21-Feb-20 26-Feb-20 0%

InletsInletsInlets 5 76 08-Nov-19 15-Nov-19 04-Mar-20 10-Mar-20

CON.MMRDE202.2001GA-1.5.3.1.6.1.8.4Area 1B - EB CD DE202, Install MHs and Inlets 5 76 08-Nov-19 15-Nov-19 04-Mar-20 10-Mar-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 16 252 12-Feb-19 06-Mar-19 18-Feb-20 10-Mar-20

DrainageDrainageDrainage 16 252 12-Feb-19 06-Mar-19 18-Feb-20 10-Mar-20

Storm SewerStorm SewerStorm Sewer 7 252 12-Feb-19 21-Feb-19 18-Feb-20 26-Feb-20

CON.MMRDE212.1002GA-1.5.3.1.6.2.8.2Area 1B - NB ENR DE212, Install Medium RCP 3 252 12-Feb-19 14-Feb-19 18-Feb-20 20-Feb-20 0%

CON.MMRDE212.1003GA-1.5.3.1.6.2.8.2Area 1B - NB ENR DE212, Install Small RCP 4 252 15-Feb-19 21-Feb-19 21-Feb-20 26-Feb-20 0%

InletsInletsInlets 9 252 22-Feb-19 06-Mar-19 27-Feb-20 10-Mar-20

CON.MMRDE212.2001GA-1.5.3.1.6.2.8.4Area 1B - NB ENR DE212, Install MHs and Inlets 9 252 22-Feb-19 06-Mar-19 27-Feb-20 10-Mar-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1 19 246 04-Sep-18 28-Sep-18 26-Aug-19 25-Sep-19

Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1 14 246 11-Sep-18 28-Sep-18 05-Sep-19 25-Sep-19

DrainageDrainageDrainage 14 246 11-Sep-18 28-Sep-18 05-Sep-19 25-Sep-19

CulvertsCulvertsCulverts 3 245 11-Sep-18 13-Sep-18 05-Sep-19 09-Sep-19

CON.CCDE214.1003GA-1.5.3.1.7.1.8.1Area 1C -WB CD, DE214 Install Culvert 3 245 11-Sep-18 13-Sep-18 05-Sep-19 09-Sep-19 0%

Storm SewerStorm SewerStorm Sewer 9 245 11-Sep-18 21-Sep-18 05-Sep-19 17-Sep-19

CON.MMRDE214.1005GA-1.5.3.1.7.1.8.2Area 1C -WB CD, DE214 Install Medium RCP 3 245 11-Sep-18 13-Sep-18 05-Sep-19 09-Sep-19 0%

CON.MMRDE214.1007GA-1.5.3.1.7.1.8.2Area 1C -WB CD, DE214 Install Small RCP 6 245 14-Sep-18 21-Sep-18 10-Sep-19 17-Sep-19 0%

InletsInletsInlets 5 246 24-Sep-18 28-Sep-18 19-Sep-19 25-Sep-19

CON.MMRDE214.2004GA-1.5.3.1.7.1.8.4Area 1C -WB CD, DE214 Install MHs and Inlets 5 246 24-Sep-18 28-Sep-18 19-Sep-19 25-Sep-19 0%

Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1 9 256 04-Sep-18 14-Sep-18 26-Aug-19 25-Sep-19

DrainageDrainageDrainage 9 256 04-Sep-18 14-Sep-18 26-Aug-19 25-Sep-19

CulvertsCulvertsCulverts 3 243 04-Sep-18 06-Sep-18 26-Aug-19 28-Aug-19

CON.CCDE208.1002GA-1.5.3.1.7.2.8.1Area 1C - EB EXR DE208, Install Culvert 3 243 04-Sep-18 06-Sep-18 26-Aug-19 28-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 6 243 04-Sep-18 11-Sep-18 26-Aug-19 03-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - EB CD, DE208 Install Medium RCP

Area 1B - EB CD, DE208 Install Small RCP

13-Aug-19, Inlets

Area 1B - EB CD, DE208 Install MHs and Inlets

15-Aug-19, Segment 1B - STA 945 to 1020 I-285 Phase 3

15-Aug-19, Westbound CD Lanes DE205 (over Glenridge) Phase 3

15-Aug-19, Drainage

12-Aug-19, Storm Sewer

Area 1B - WB CD, DE205 Install Small RCP

15-Aug-19, Inlets

Area 1B - WB CD, DE205 Install MHs and Inlets

14-Feb-19, Southbound Main Lanes DE003 Phase 3

14-Feb-19, Drainage

08-Feb-19, Storm Sewer

Area 1B - SB ML DE003, Ins tall Medium RCP

Area 1B - SB ML DE003, Ins tall Small RCP

14-Feb-19, Inlets

Area 1B - SB ML DE003, Ins tall MHs and Inlets

24-Jul-19, Eastbound CD Lanes DE202 Phase 3

24-Jul-19, Drainage

17-Jul-19, Storm Sewer

Area 1B - EB CD, DE202 Install Medium RCP

Area 1B - EB CD, DE202 Install Small RCP

24-Jul-19, Inlets

Area 1B - EB CD, DE202 Install MHs and Inlets

15-Nov-19, Segment 1B - STA 945 to 1020 I-285 Phase 4

15-Nov-19, Eastbound CD Lanes DE202 Phase 4

15-Nov-19, Drainage

01-Nov-19, Culverts

Area 1B - EB CD DE202, Install Culvert

07-Nov-19, Storm Sewer

Area 1B - EB CD DE202, Install Medium RCP

Area 1B - EB CD DE202, Install Small RCP

15-Nov-19, Inlets

Area 1B - EB CD DE202, Install MHs and Inlets

06-Mar-19, Northbound CD Entry Ramp DE212 Phase 4

06-Mar-19, Drainage

21-Feb-19, Storm Sewer

Area 1B - NB ENR DE212, Install Medium RCP

Area 1B - NB ENR DE212, Install Small RCP

06-Mar-19, Inlets

Area 1B - NB ENR DE212, Install MHs and Inlets

28-Sep-18, Segment 1C - STA 1020 to 1086  I-285 Phase 1

28-Sep-18, Westbound CD Lanes DE214 Phase 1

28-Sep-18, Drainage

13-Sep-18, Culverts

Area 1C -WB CD, DE214 Install Culvert

21-Sep-18, Storm Sewer

Area 1C -WB CD, DE214 Install Medium RCP

Area 1C -WB CD, DE214 Install Small RCP

28-Sep-18, Inlets

Area 1C -WB CD, DE214 Install MHs and Inlets

14-Sep-18, Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1

14-Sep-18, Drainage

06-Sep-18, Culverts

Area 1C - EB EXR DE208, Install Culvert

11-Sep-18, Storm Sewer
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CON.MMRDE208.1004GA-1.5.3.1.7.2.8.2Area 1C - EB EXR DE208, Install Medium RCP 3 243 04-Sep-18 06-Sep-18 26-Aug-19 28-Aug-19 0%

CON.MMRDE208.1005GA-1.5.3.1.7.2.8.2Area 1C - EB EXR DE208, Install Small RCP 3 243 07-Sep-18 11-Sep-18 29-Aug-19 03-Sep-19 0%

RiprapRiprapRiprap 3 259 07-Sep-18 11-Sep-18 23-Sep-19 25-Sep-19

CON.CCDE208.1885GA-1.5.3.1.7.2.8.3Area 1C - EB EXR DE208, Install Headwall 3 259 07-Sep-18 11-Sep-18 23-Sep-19 25-Sep-19 0%

InletsInletsInlets 3 243 12-Sep-18 14-Sep-18 04-Sep-19 06-Sep-19

CON.MMRDE208.2003GA-1.5.3.1.7.2.8.4Area 1C - EB EXR DE208, Install MHs and Inlets 3 243 12-Sep-18 14-Sep-18 04-Sep-19 06-Sep-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2 116 259 28-Aug-18 15-Feb-19 10-Jun-19 03-Mar-20

Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2 15 304 19-Nov-18 10-Dec-18 07-Feb-20 03-Mar-20

DrainageDrainageDrainage 15 304 19-Nov-18 10-Dec-18 07-Feb-20 03-Mar-20

CulvertsCulvertsCulverts 3 302 19-Nov-18 21-Nov-18 07-Feb-20 11-Feb-20

CON.CCDE214.1002GA-1.5.3.1.8.1.8.1Area 1C -WB CD, DE214 Install Culvert 3 302 19-Nov-18 21-Nov-18 07-Feb-20 11-Feb-20 0%

Storm SewerStorm SewerStorm Sewer 10 302 19-Nov-18 03-Dec-18 07-Feb-20 21-Feb-20

CON.MMRDE214.1004GA-1.5.3.1.8.1.8.2Area 1C -WB CD, DE214 Install Medium RCP 3 302 19-Nov-18 21-Nov-18 07-Feb-20 11-Feb-20 0%

CON.MMRDE214.1006GA-1.5.3.1.8.1.8.2Area 1C -WB CD, DE214 Install Small RCP 7 302 23-Nov-18 03-Dec-18 12-Feb-20 21-Feb-20 0%

InletsInletsInlets 5 304 04-Dec-18 10-Dec-18 26-Feb-20 03-Mar-20

CON.MMRDE214.2003GA-1.5.3.1.8.1.8.4Area 1C -WB CD, DE214 Install MHs and Inlets 5 304 04-Dec-18 10-Dec-18 26-Feb-20 03-Mar-20 0%

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2 14 139 04-Dec-18 21-Dec-18 10-Jun-19 16-Jul-19

DrainageDrainageDrainage 14 139 04-Dec-18 21-Dec-18 10-Jun-19 16-Jul-19

CulvertsCulvertsCulverts 4 127 04-Dec-18 07-Dec-18 10-Jun-19 13-Jun-19

CON.CCDE341.1000GA-1.5.3.1.8.2.8.1Area 1C - WB EXR, DE341 Install Culvert 4 127 04-Dec-18 07-Dec-18 10-Jun-19 13-Jun-19 0%

Storm SewerStorm SewerStorm Sewer 4 127 10-Dec-18 13-Dec-18 14-Jun-19 19-Jun-19

CON.MMRDE341.2000GA-1.5.3.1.8.2.8.2Area 1C - WB EXR, DE341 Install Small RCP 4 127 10-Dec-18 13-Dec-18 14-Jun-19 19-Jun-19 0%

InletsInletsInlets 6 139 14-Dec-18 21-Dec-18 09-Jul-19 16-Jul-19

CON.MMRDE341.1000GA-1.5.3.1.8.2.8.4Area 1C - WB EXR, DE341 Install MHs and Inlets 6 139 14-Dec-18 21-Dec-18 09-Jul-19 16-Jul-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2 15 317 28-Aug-18 18-Sep-18 06-Dec-19 27-Dec-19

DrainageDrainageDrainage 15 317 28-Aug-18 18-Sep-18 06-Dec-19 27-Dec-19

CulvertsCulvertsCulverts 3 317 28-Aug-18 30-Aug-18 06-Dec-19 10-Dec-19

CON.CCDE331.1000GA-1.5.3.1.8.3.8.1Area 1C - WB EXR, DE331 Install Culvert 3 317 28-Aug-18 30-Aug-18 06-Dec-19 10-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 9 317 28-Aug-18 10-Sep-18 06-Dec-19 18-Dec-19

CON.MMRDE331.1003GA-1.5.3.1.8.3.8.2Area 1C - WB EXR, DE331 Install Medium RCP 3 317 28-Aug-18 30-Aug-18 06-Dec-19 10-Dec-19 0%

CON.MMRDE331.1004GA-1.5.3.1.8.3.8.2Area 1C - WB EXR, DE331 Install Small RCP 6 317 31-Aug-18 10-Sep-18 11-Dec-19 18-Dec-19 0%

InletsInletsInlets 6 317 11-Sep-18 18-Sep-18 19-Dec-19 27-Dec-19

CON.MMRDE331.2003GA-1.5.3.1.8.3.8.4Area 1C - WB EXR, DE331 Install MHs and Inlets 6 317 11-Sep-18 18-Sep-18 19-Dec-19 27-Dec-19 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2 12 227 04-Sep-18 19-Sep-18 29-Jul-19 19-Aug-19

DrainageDrainageDrainage 12 227 04-Sep-18 19-Sep-18 29-Jul-19 19-Aug-19

CulvertsCulvertsCulverts 3 223 04-Sep-18 06-Sep-18 29-Jul-19 31-Jul-19

CON.CCDE342.1000GA-1.5.3.1.8.4.8.1Area 1C - EB ENR, DE342 Install Culvert 3 223 04-Sep-18 06-Sep-18 29-Jul-19 31-Jul-19 0%

Storm SewerStorm SewerStorm Sewer 3 223 07-Sep-18 11-Sep-18 01-Aug-19 05-Aug-19

CON.MMRDE342.1000GA-1.5.3.1.8.4.8.2Area 1C - EB ENR, DE342 Install Small RCP 3 223 07-Sep-18 11-Sep-18 01-Aug-19 05-Aug-19 0%

InletsInletsInlets 6 227 12-Sep-18 19-Sep-18 12-Aug-19 19-Aug-19

CON.MMRDE342.2000GA-1.5.3.1.8.4.8.4Area 1C - EB ENR, DE342 Install MHs and Inlets 6 227 12-Sep-18 19-Sep-18 12-Aug-19 19-Aug-19 0%

Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2 9 320 10-Sep-18 20-Sep-18 12-Dec-19 06-Jan-20

DrainageDrainageDrainage 9 320 10-Sep-18 20-Sep-18 12-Dec-19 06-Jan-20

CulvertsCulvertsCulverts 3 314 10-Sep-18 12-Sep-18 13-Dec-19 17-Dec-19

CON.CCDE211.1007GA-1.5.3.1.8.5.8.1Area 1C - EB EXR DE211, Ins tal l Culvert 3 314 10-Sep-18 12-Sep-18 13-Dec-19 17-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 7 313 10-Sep-18 18-Sep-18 12-Dec-19 20-Dec-19

CON.MMRDE211.1002GA-1.5.3.1.8.5.8.2Area 1C - EB EXR DE211, Ins tal l Medium RCP 4 313 10-Sep-18 13-Sep-18 12-Dec-19 17-Dec-19 0%

CON.MMRDE211.1003GA-1.5.3.1.8.5.8.2Area 1C - EB EXR DE211, Ins tal l Small  RCP 3 313 14-Sep-18 18-Sep-18 18-Dec-19 20-Dec-19 0%

InletsInletsInlets 2 320 19-Sep-18 20-Sep-18 03-Jan-20 06-Jan-20

CON.MMRDE211.2003GA-1.5.3.1.8.5.8.4Area 1C - EB EXR DE211, Ins tal l MHs  and Inlets 2 320 19-Sep-18 20-Sep-18 03-Jan-20 06-Jan-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2 9 205 05-Feb-19 15-Feb-19 20-Nov-19 11-Dec-19

DrainageDrainageDrainage 9 205 05-Feb-19 15-Feb-19 20-Nov-19 11-Dec-19

CulvertsCulvertsCulverts 3 199 05-Feb-19 07-Feb-19 20-Nov-19 22-Nov-19

CON.CCDE208.1003GA-1.5.3.1.8.6.8.1Area 1C - EB EXR, DE208  Install Culvert 3 199 05-Feb-19 07-Feb-19 20-Nov-19 22-Nov-19 0%

Storm SewerStorm SewerStorm Sewer 6 199 05-Feb-19 12-Feb-19 20-Nov-19 27-Nov-19

CON.MMRDE208.1006GA-1.5.3.1.8.6.8.2Area 1C - EB EXR, DE208  Install Medium RCP 3 199 05-Feb-19 07-Feb-19 20-Nov-19 22-Nov-19 0%

CON.MMRDE208.1007GA-1.5.3.1.8.6.8.2Area 1C - EB EXR, DE208  Install Small RCP 3 199 08-Feb-19 12-Feb-19 25-Nov-19 27-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C - EB EXR DE208, Install Medium RCP

Area 1C - EB EXR DE208, Install Small RCP

11-Sep-18, Riprap

Area 1C - EB EXR DE208, Install Headwall

14-Sep-18, Inlets

Area 1C - EB EXR DE208, Install MHs and Inlets

15-Feb-19, Segment 1C - STA 1020 to 1086  I-285 Phase 2

10-Dec-18, Westbound CD Lanes DE214 Phase 2

10-Dec-18, Drainage

21-Nov-18, Culverts

Area 1C -WB CD, DE214 Install Culvert

03-Dec-18, Storm Sewer

Area 1C -WB CD, DE214 Install Medium RCP

Area 1C -WB CD, DE214 Install Small RCP

10-Dec-18, Inlets

Area 1C -WB CD, DE214 Install MHs and Inlets

21-Dec-18, Westbound Exit Ramp DE341 (to As hford Dunwoody) Phase 2

21-Dec-18, Drainage

07-Dec-18, Culverts

Area 1C - WB EXR, DE341 Install Culvert

13-Dec-18, Storm Sewer

Area 1C - WB EXR, DE341 Install Small RCP

21-Dec-18, Inlets

Area 1C - WB EXR, DE341 Install MHs and Inlets

18-Sep-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2

18-Sep-18, Drainage

30-Aug-18, Culverts

Area 1C - WB EXR, DE331 Install Culvert

10-Sep-18, Storm Sewer

Area 1C - WB EXR, DE331 Install Medium RCP

Area 1C - WB EXR, DE331 Install Small RCP

18-Sep-18, Inlets

Area 1C - WB EXR, DE331 Install MHs and Inlets

19-Sep-18, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2

19-Sep-18, Drainage

06-Sep-18, Culverts

Area 1C - EB ENR, DE342 Install Culvert

11-Sep-18, Storm Sewer

Area 1C - EB ENR, DE342 Install Small RCP

19-Sep-18, Inlets

Area 1C - EB ENR, DE342 Install MHs and Inlets

20-Sep-18, Eastbound Exit Ramp DE211 (from PC Pwky to east of MARTA Br) Phase 2

20-Sep-18, Drainage

12-Sep-18, Culverts

Area 1C - EB EXR DE211, Ins tal l Cu lvert

18-Sep-18, Storm Sewer

Area 1C - EB EXR DE211, Ins tal l Medium RCP

Area 1C - EB EXR DE211, Ins tall Small RCP

20-Sep-18, Inlets

Area 1C - EB EXR DE211, Ins tall MHs and Inlets

15-Feb-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2

15-Feb-19, Drainage

07-Feb-19, Culverts

Area 1C - EB EXR, DE208  Install Culvert

12-Feb-19, Storm Sewer

Area 1C - EB EXR, DE208  Install Medium RCP

Area 1C - EB EXR, DE208  Install Small RCP
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InletsInletsInlets 3 205 13-Feb-19 15-Feb-19 09-Dec-19 11-Dec-19

CON.MMRDE208.2005GA-1.5.3.1.8.6.8.4Area 1C - EB EXR, DE208  Install MHs and Inlets 3 205 13-Feb-19 15-Feb-19 09-Dec-19 11-Dec-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 5 308 11-Dec-18 17-Dec-18 10-Mar-20 16-Mar-20

Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3 5 308 11-Dec-18 17-Dec-18 10-Mar-20 16-Mar-20

DrainageDrainageDrainage 5 308 11-Dec-18 17-Dec-18 10-Mar-20 16-Mar-20

Storm SewerStorm SewerStorm Sewer 3 308 11-Dec-18 13-Dec-18 10-Mar-20 12-Mar-20

CON.MMRDE211.1004GA-1.5.3.1.9.1.8.2Area 1C - EB EXR DE211, Ins tal l Small  RCP 3 308 11-Dec-18 13-Dec-18 10-Mar-20 12-Mar-20 0%

InletsInletsInlets 2 308 14-Dec-18 17-Dec-18 13-Mar-20 16-Mar-20

CON.MMRDE211.2004GA-1.5.3.1.9.1.8.4Area 1C - EB EXR DE211, Ins tal l MHs  and Inlets 2 308 14-Dec-18 17-Dec-18 13-Mar-20 16-Mar-20 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 674 89 22-Feb-17 01-Nov-19 12-Jun-18 16-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1 486 252 22-Feb-17 04-Feb-19 12-Jun-18 07-Feb-20

Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1 11 520 08-Mar-17 22-Mar-17 28-Mar-19 23-Apr-19

DrainageDrainageDrainage 11 520 08-Mar-17 22-Mar-17 28-Mar-19 23-Apr-19

CulvertsCulvertsCulverts 3 512 08-Mar-17 10-Mar-17 28-Mar-19 01-Apr-19

CON.CCSBR1.1003GA-1.5.3.2.1.1.8.1Area 2D- SB EXR, R1 Install Culvert 3 512 08-Mar-17 10-Mar-17 28-Mar-19 01-Apr-19 0%

Storm SewerStorm SewerStorm Sewer 6 512 08-Mar-17 15-Mar-17 28-Mar-19 04-Apr-19

CON.MMRSBR1.1002GA-1.5.3.2.1.1.8.2Area 2D- SB EXR, R1 Install Medium RCP 3 512 08-Mar-17 10-Mar-17 28-Mar-19 01-Apr-19 0%

CON.MMRSBR1.1003GA-1.5.3.2.1.1.8.2Area 2D- SB EXR, R1 Install Small RCP 3 512 13-Mar-17 15-Mar-17 02-Apr-19 04-Apr-19 0%

InletsInletsInlets 5 520 16-Mar-17 22-Mar-17 17-Apr-19 23-Apr-19

CON.MMRSBR1.2002GA-1.5.3.2.1.1.8.4Area 2D- SB EXR, R1 Install MHs and Inlets 5 520 16-Mar-17 22-Mar-17 17-Apr-19 23-Apr-19 0%

Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1 12 726 22-Feb-17 09-Mar-17 23-Jan-20 07-Feb-20

DrainageDrainageDrainage 12 726 22-Feb-17 09-Mar-17 23-Jan-20 07-Feb-20

CulvertsCulvertsCulverts 2 728 22-Feb-17 23-Feb-17 27-Jan-20 28-Jan-20

CON.CCSBR2.1000GA-1.5.3.2.1.6.8.1Area 2D - SB ENR, R2  Install Culvert 2 728 22-Feb-17 23-Feb-17 27-Jan-20 28-Jan-20 0%

Storm SewerStorm SewerStorm Sewer 8 726 22-Feb-17 03-Mar-17 23-Jan-20 03-Feb-20

CON.MMRSBR2.1000GA-1.5.3.2.1.6.8.2Area 2D - SB ENR, R2  Install Medium RCP 4 726 22-Feb-17 27-Feb-17 23-Jan-20 28-Jan-20 0%

CON.MMRSBR2.1001GA-1.5.3.2.1.6.8.2Area 2D - SB ENR, R2  Install Small RCP 4 726 28-Feb-17 03-Mar-17 29-Jan-20 03-Feb-20 0%

InletsInletsInlets 4 726 06-Mar-17 09-Mar-17 04-Feb-20 07-Feb-20

CON.MMRSBR2.2000GA-1.5.3.2.1.6.8.4Area 2D - SB ENR, R2  Install MHs and Inlets 4 726 06-Mar-17 09-Mar-17 04-Feb-20 07-Feb-20 0%

Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1 12 239 25-Jan-18 09-Feb-18 13-Dec-18 28-Jan-19

DrainageDrainageDrainage 12 239 25-Jan-18 09-Feb-18 13-Dec-18 28-Jan-19

CulvertsCulvertsCulverts 3 222 25-Jan-18 29-Jan-18 13-Dec-18 17-Dec-18

CON.CCSBCD.1000GA-1.5.3.2.1.5.8.1Area 2D - SB CD, Install Culvert 3 222 25-Jan-18 29-Jan-18 13-Dec-18 17-Dec-18 0%

Storm SewerStorm SewerStorm Sewer 7 222 25-Jan-18 02-Feb-18 13-Dec-18 21-Dec-18

CON.MMRSBCD.1000GA-1.5.3.2.1.5.8.2Area 2D - SB CD, Install Medium RCP 3 222 25-Jan-18 29-Jan-18 13-Dec-18 17-Dec-18 0%

CON.MMRSBCD.1001GA-1.5.3.2.1.5.8.2Area 2D - SB CD, Install Small RCP 4 222 30-Jan-18 02-Feb-18 18-Dec-18 21-Dec-18 0%

InletsInletsInlets 5 239 05-Feb-18 09-Feb-18 22-Jan-19 28-Jan-19

CON.MMRSBCD.2000GA-1.5.3.2.1.5.8.4Area 2D - SB CD, Install MHs and Inlets 5 239 05-Feb-18 09-Feb-18 22-Jan-19 28-Jan-19 0%

Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1 5 199 03-Oct-18 10-Oct-18 24-Jul-19 30-Jul-19

DrainageDrainageDrainage 5 199 03-Oct-18 10-Oct-18 24-Jul-19 30-Jul-19

Storm SewerStorm SewerStorm Sewer 3 199 03-Oct-18 05-Oct-18 24-Jul-19 26-Jul-19

CON.MMRCREW.1009GA-1.5.3.2.1.2.8.2Area 2D- EW CS, Install Small RCP 3 199 03-Oct-18 05-Oct-18 24-Jul-19 26-Jul-19 0%

InletsInletsInlets 2 199 09-Oct-18 10-Oct-18 29-Jul-19 30-Jul-19

CON.MMRCREW.2010GA-1.5.3.2.1.2.8.4Area 2D- EW CS, Install MHs and Inlets 2 199 09-Oct-18 10-Oct-18 29-Jul-19 30-Jul-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1 7 230 02-May-18 10-May-18 04-Apr-19 12-Apr-19

DrainageDrainageDrainage 7 230 02-May-18 10-May-18 04-Apr-19 12-Apr-19

Storm SewerStorm SewerStorm Sewer 3 230 02-May-18 04-May-18 04-Apr-19 08-Apr-19

CON.MMRCREW.1008GA-1.5.3.2.1.7.8.2Area 2D- EW CS, Install Small RCP 3 230 02-May-18 04-May-18 04-Apr-19 08-Apr-19 0%

InletsInletsInlets 4 230 07-May-18 10-May-18 09-Apr-19 12-Apr-19

CON.MMRCREW.2009GA-1.5.3.2.1.7.8.4Area 2D- EW CS, Install MHs and Inlets 4 230 07-May-18 10-May-18 09-Apr-19 12-Apr-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2 5 195 29-Jan-19 04-Feb-19 06-Nov-19 13-Nov-19

DrainageDrainageDrainage 5 195 29-Jan-19 04-Feb-19 06-Nov-19 13-Nov-19

Storm SewerStorm SewerStorm Sewer 3 195 29-Jan-19 31-Jan-19 06-Nov-19 08-Nov-19

CON.MMRCREW.1007GA-1.5.3.2.1.9.8.2Area 2D- EW CS, Install Small RCP 3 195 29-Jan-19 31-Jan-19 06-Nov-19 08-Nov-19 0%

InletsInletsInlets 2 195 01-Feb-19 04-Feb-19 12-Nov-19 13-Nov-19

CON.MMRCREW.2008GA-1.5.3.2.1.9.8.4Area 2D- EW CS, Install MHs and Inlets 2 195 01-Feb-19 04-Feb-19 12-Nov-19 13-Nov-19 0%

Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1 13 235 01-Feb-18 20-Feb-18 03-Jan-19 30-Jan-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

15-Feb-19, Inlets

Area 1C - EB EXR, DE208  Install MHs and Inlets

17-Dec-18, Segment 1C - STA 1020 to 1086  I-285 Phase 3

17-Dec-18, Eastbound Exit Ramp DE211 Phase 3

17-Dec-18, Drainage

13-Dec-18, Storm Sewer

Area 1C - EB EXR DE211, Ins tal l Small  RCP

17-Dec-18, Inlets

Area 1C - EB EXR DE211, Ins tall MHs and Inlets

01-Nov-19, Segment 2 SR 400 P.I.721850

04-Feb-19, Segment 2D - STA 400 to 500 SR 400 Phase 1

22-Mar-17, Southbound Exit Ramp SB R1 Phase 1

22-Mar-17, Drainage

10-Mar-17, Culverts

Area 2D- SB EXR, R1 Install Culvert

15-Mar-17, Storm Sewer

Area 2D- SB EXR, R1 Install Medium RCP

Area 2D- SB EXR, R1 Install Small RCP

22-Mar-17, Inlets

Area 2D- SB EXR, R1 Install MHs and Inlets

09-Mar-17, Southbound Exit Ramp SB R4 Phase 1

09-Mar-17, Drainage

23-Feb-17, Culverts

Area 2D - SB ENR, R2  Install Culvert

03-Mar-17, Storm Sewer

Area 2D - SB ENR, R2  Install Medium RCP

Area 2D - SB ENR, R2  Install Small RCP

09-Mar-17, Inlets

Area 2D - SB ENR, R2  Install MHs and Inlets

09-Feb-18, Southbound CD Lanes Phase 1

09-Feb-18, Drainage

29-Jan-18, Culverts

Area 2D - SB CD, Install Culvert

02-Feb-18, Storm Sewer

Area 2D - SB CD, Install Medium RCP

Area 2D - SB CD, Install Small RCP

09-Feb-18, Inlets

Area 2D - SB CD, Install MHs and Inlets

10-Oct-18, Cross Street (Abernathy Rd) Phase 1

10-Oct-18, Drainage

05-Oct-18, Storm Sewer

Area 2D- EW CS, Install Small RCP

10-Oct-18, Inlets

Area 2D- EW CS, Install MHs and Inlets

10-May-18, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1

10-May-18, Drainage

04-May-18, Storm Sewer

Area 2D- EW CS, Install Small RCP

10-May-18, Inlets

Area 2D- EW CS, Install MHs and Inlets

04-Feb-19, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2

04-Feb-19, Drainage

31-Jan-19, Storm Sewer

Area 2D- EW CS, Install Small RCP

04-Feb-19, Inlets

Area 2D- EW CS, Install MHs and Inlets

20-Feb-18, Northbound CD Lanes Phase 1
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DrainageDrainageDrainage 13 235 01-Feb-18 20-Feb-18 03-Jan-19 30-Jan-19

CulvertsCulvertsCulverts 3 230 01-Feb-18 05-Feb-18 03-Jan-19 07-Jan-19

CON.CCNBCD.1000GA-1.5.3.2.1.3.8.1Area 2D - NB CD, Install Culvert 3 230 01-Feb-18 05-Feb-18 03-Jan-19 07-Jan-19 0%

Storm SewerStorm SewerStorm Sewer 9 230 01-Feb-18 13-Feb-18 03-Jan-19 15-Jan-19

CON.MMRNBCD.1000GA-1.5.3.2.1.3.8.2Area 2D - NB CD, Install Medium RCP 3 230 01-Feb-18 05-Feb-18 03-Jan-19 07-Jan-19 0%

CON.MMRNBCD.1002GA-1.5.3.2.1.3.8.2Area 2D - NB CD, Install Small RCP 6 230 06-Feb-18 13-Feb-18 08-Jan-19 15-Jan-19 0%

InletsInletsInlets 4 235 14-Feb-18 20-Feb-18 25-Jan-19 30-Jan-19

CON.MMRNBCD.2000GA-1.5.3.2.1.3.8.4Area 2D - NB CD, Install MHs and Inlets 4 235 14-Feb-18 20-Feb-18 25-Jan-19 30-Jan-19 0%

Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1 13 309 05-Oct-18 24-Oct-18 16-Dec-19 24-Jan-20

DrainageDrainageDrainage 13 309 05-Oct-18 24-Oct-18 16-Dec-19 24-Jan-20

CulvertsCulvertsCulverts 3 296 05-Oct-18 10-Oct-18 16-Dec-19 18-Dec-19

CON.CCNBR1.1000GA-1.5.3.2.1.12.8.1Area 2D - NB ENR, R1 Install Culvert 3 296 05-Oct-18 10-Oct-18 16-Dec-19 18-Dec-19 0%

Storm SewerStorm SewerStorm Sewer 9 296 05-Oct-18 18-Oct-18 16-Dec-19 27-Dec-19

CON.MMRNBR1.1000GA-1.5.3.2.1.12.8.2Area 2D - NB ENR, R1 Install Medium RCP 3 296 05-Oct-18 10-Oct-18 16-Dec-19 18-Dec-19 0%

CON.MMRNBR1.1002GA-1.5.3.2.1.12.8.2Area 2D - NB ENR, R1 Install Small RCP 6 296 11-Oct-18 18-Oct-18 19-Dec-19 27-Dec-19 0%

InletsInletsInlets 4 309 19-Oct-18 24-Oct-18 17-Jan-20 24-Jan-20

CON.MMRNBR1.2000GA-1.5.3.2.1.12.8.4Area 2D - NB ENR, R1 Install MHs and Inlets 4 309 19-Oct-18 24-Oct-18 17-Jan-20 24-Jan-20 0%

Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1 15 153 26-Oct-18 16-Nov-18 11-Jun-19 01-Jul-19

DrainageDrainageDrainage 15 153 26-Oct-18 16-Nov-18 11-Jun-19 01-Jul-19

CulvertsCulvertsCulverts 3 153 26-Oct-18 30-Oct-18 11-Jun-19 13-Jun-19

CON.CCNBR3.1000GA-1.5.3.2.1.11.8.1Area 2D - NB EXR, R3 Install Culvert 3 153 26-Oct-18 30-Oct-18 11-Jun-19 13-Jun-19 0%

Storm SewerStorm SewerStorm Sewer 10 153 26-Oct-18 08-Nov-18 11-Jun-19 24-Jun-19

CON.MMRNBR3.1000GA-1.5.3.2.1.11.8.2Area 2D - NB EXR, R3 Install Medium RCP 3 153 26-Oct-18 30-Oct-18 11-Jun-19 13-Jun-19 0%

CON.MMRNBR3.1003GA-1.5.3.2.1.11.8.2Area 2D - NB EXR, R3 Install Small RCP 7 153 31-Oct-18 08-Nov-18 14-Jun-19 24-Jun-19 0%

InletsInletsInlets 5 153 09-Nov-18 16-Nov-18 25-Jun-19 01-Jul-19

CON.MMRNBR3.2001GA-1.5.3.2.1.11.8.4Area 2D - NB EXR, R3 Install MHs and Inlets 5 153 09-Nov-18 16-Nov-18 25-Jun-19 01-Jul-19 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1 11 318 03-Mar-17 17-Mar-17 12-Jun-18 26-Jun-18

DrainageDrainageDrainage 11 318 03-Mar-17 17-Mar-17 12-Jun-18 26-Jun-18

Storm SewerStorm SewerStorm Sewer 7 318 03-Mar-17 13-Mar-17 12-Jun-18 20-Jun-18

CON.MMRNBR2.1003GA-1.5.3.2.1.10.8.2Area 2D - NB EXR, R2 Install Small RCP 7 318 03-Mar-17 13-Mar-17 12-Jun-18 20-Jun-18 0%

InletsInletsInlets 4 318 14-Mar-17 17-Mar-17 21-Jun-18 26-Jun-18

CON.MMRNBR2.2000GA-1.5.3.2.1.10.8.4Area 2D - NB EXR, R2 Install MHs and Inlets 4 318 14-Mar-17 17-Mar-17 21-Jun-18 26-Jun-18 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2 17 444 19-Apr-17 12-May-17 01-Feb-19 26-Feb-19

DrainageDrainageDrainage 17 444 19-Apr-17 12-May-17 01-Feb-19 26-Feb-19

CulvertsCulvertsCulverts 3 446 19-Apr-17 21-Apr-17 05-Feb-19 07-Feb-19

CON.CCNBR2.1000GA-1.5.3.2.1.8.8.1Area 2D - NB EXR, R2  Install Culvert 3 446 19-Apr-17 21-Apr-17 05-Feb-19 07-Feb-19 0%

Storm SewerStorm SewerStorm Sewer 12 444 19-Apr-17 05-May-17 01-Feb-19 19-Feb-19

CON.MMRNBR2.1000GA-1.5.3.2.1.8.8.2Area 2D - NB EXR, R2  Install Medium RCP 5 444 19-Apr-17 25-Apr-17 01-Feb-19 07-Feb-19 0%

CON.MMRNBR2.1002GA-1.5.3.2.1.8.8.2Area 2D - NB EXR, R2  Install Small RCP 7 444 27-Apr-17 05-May-17 08-Feb-19 19-Feb-19 0%

InletsInletsInlets 5 444 08-May-17 12-May-17 20-Feb-19 26-Feb-19

CON.MMRNBR2.1001GA-1.5.3.2.1.8.8.4Area 2D - NB EXR, R2  Install MHs and Inlets 5 444 08-May-17 12-May-17 20-Feb-19 26-Feb-19 0%

Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1 14 300 29-Oct-18 16-Nov-18 10-Jan-20 04-Feb-20

DrainageDrainageDrainage 14 300 29-Oct-18 16-Nov-18 10-Jan-20 04-Feb-20

CulvertsCulvertsCulverts 3 299 29-Oct-18 31-Oct-18 13-Jan-20 15-Jan-20

CON.CCNBR1.1001GA-1.5.3.2.1.4.8.1Area 2D - NB ENR, R1 Install Culvert 3 299 29-Oct-18 31-Oct-18 13-Jan-20 15-Jan-20 0%

Storm SewerStorm SewerStorm Sewer 9 298 29-Oct-18 08-Nov-18 10-Jan-20 24-Jan-20

CON.MMRNBR1.1001GA-1.5.3.2.1.4.8.2Area 2D - NB ENR, R1 Install Medium RCP 4 298 29-Oct-18 01-Nov-18 10-Jan-20 15-Jan-20 0%

CON.MMRNBR1.1003GA-1.5.3.2.1.4.8.2Area 2D - NB ENR, R1 Install Small RCP 5 298 02-Nov-18 08-Nov-18 16-Jan-20 24-Jan-20 0%

InletsInletsInlets 5 300 09-Nov-18 16-Nov-18 29-Jan-20 04-Feb-20

CON.MMRNBR1.2001GA-1.5.3.2.1.4.8.4Area 2D - NB ENR, R1 Install MHs and Inlets 5 300 09-Nov-18 16-Nov-18 29-Jan-20 04-Feb-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2 518 86 24-Aug-17 23-Sep-19 25-Jul-19 30-Jan-20

Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2 17 481 24-Aug-17 18-Sep-17 31-Jul-19 23-Aug-19

DrainageDrainageDrainage 17 481 24-Aug-17 18-Sep-17 31-Jul-19 23-Aug-19

CulvertsCulvertsCulverts 2 481 24-Aug-17 25-Aug-17 01-Aug-19 02-Aug-19

CON.CCSBR1.1000GA-1.5.3.2.2.1.8.1Area 2D - SB EXR, R1 Install Culvert 2 481 24-Aug-17 25-Aug-17 01-Aug-19 02-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 15 480 24-Aug-17 14-Sep-17 31-Jul-19 20-Aug-19

CON.MMRSBR3.1000GA-1.5.3.2.2.1.8.2Area 2D - SB EXR, R1 Install Medium RCP 3 480 24-Aug-17 28-Aug-17 31-Jul-19 02-Aug-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

20-Feb-18, Drainage

05-Feb-18, Culverts

Area 2D - NB CD, Install Culvert

13-Feb-18, Storm Sewer

Area 2D - NB CD, Install Medium RCP

Area 2D - NB CD, Install Small RCP

20-Feb-18, Inlets

Area 2D - NB CD, Install MHs and Inlets

24-Oct-18, Northbound Entry Ramp NB R4 Phase 1

24-Oct-18, Drainage

10-Oct-18, Culverts

Area 2D - NB ENR, R1 Install Culvert

18-Oct-18, Storm Sewer

Area 2D - NB ENR, R1 Install Medium RCP

Area 2D - NB ENR, R1 Install Small RCP

24-Oct-18, Inlets

Area 2D - NB ENR, R1 Install MHs and Inlets

16-Nov-18, Northbound Exit Ramp NB R3 Phase 1

16-Nov-18, Drainage

30-Oct-18, Culverts

Area 2D - NB EXR, R3 Install Culvert

08-Nov-18, Storm Sewer

Area 2D - NB EXR, R3 Install Medium RCP

Area 2D - NB EXR, R3 Install Small RCP

16-Nov-18, Inlets

Area 2D - NB EXR, R3 Install MHs and Inlets

17-Mar-17, Northbound Exit Ramp NB R2 Phase 1 Stage 1

17-Mar-17, Drainage

13-Mar-17, Storm Sewer

Area 2D - NB EXR, R2 Install Small RCP

17-Mar-17, Inlets

Area 2D - NB EXR, R2 Install MHs and Inlets

12-May-17, Northbound Exit Ramp NB R2 Phase 1 Stage 2

12-May-17, Drainage

21-Apr-17, Culverts

Area 2D - NB EXR, R2  Install Culvert

05-May-17, Storm Sewer

Area 2D - NB EXR, R2  Install Medium RCP

Area 2D - NB EXR, R2  Install Small RCP

12-May-17, Inlets

Area 2D - NB EXR, R2  Install MHs and Inlets

16-Nov-18, Northbound Entry Ramp NB R1 Phase 1

16-Nov-18, Drainage

31-Oct-18, Culverts

Area 2D - NB ENR, R1 Install Culvert

08-Nov-18, Storm Sewer

Area 2D - NB ENR, R1 Install Medium RCP

Area 2D - NB ENR, R1 Install Small RCP

16-Nov-18, Inlets

Area 2D - NB ENR, R1 Install MHs and Inlets

23-Sep-19, Segment 2D - STA 400 to 500 SR 400 Phase 2

18-Sep-17, Southbound Exit Ramp SB R1 Phase 2

18-Sep-17, Drainage

25-Aug-17, Culverts

Area 2D - SB EXR, R1 Install Culvert

14-Sep-17, Storm Sewer

Area 2D - SB EXR, R1 Install Medium RCP
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CON.MMRSBR3.1001GA-1.5.3.2.2.1.8.2Area 2D - SB EXR, R1 Install Small RCP 12 480 29-Aug-17 14-Sep-17 05-Aug-19 20-Aug-19 0%

InletsInletsInlets 2 481 15-Sep-17 18-Sep-17 22-Aug-19 23-Aug-19

CON.MMRSBR3.2000GA-1.5.3.2.2.1.8.4Area 2D - SB EXR, R1 Install MHs and Inlets 2 481 15-Sep-17 18-Sep-17 22-Aug-19 23-Aug-19 0%

Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2 14 147 03-Jan-19 24-Jan-19 02-Aug-19 23-Aug-19

DrainageDrainageDrainage 14 147 03-Jan-19 24-Jan-19 02-Aug-19 23-Aug-19

Storm SewerStorm SewerStorm Sewer 12 145 03-Jan-19 22-Jan-19 02-Aug-19 19-Aug-19

CON.MMRSBR4.1000GA-1.5.3.2.2.2.8.2Area 2D - SB EXR, R4 Install Medium RCP 3 145 03-Jan-19 07-Jan-19 02-Aug-19 06-Aug-19 0%

CON.MMRSBR4.1001GA-1.5.3.2.2.2.8.2Area 2D - SB EXR, R4 Install Small RCP 9 145 08-Jan-19 22-Jan-19 07-Aug-19 19-Aug-19 0%

InletsInletsInlets 2 147 23-Jan-19 24-Jan-19 22-Aug-19 23-Aug-19

CON.MMRSBR4.2000GA-1.5.3.2.2.2.8.4Area 2D - SB EXR, R4 Install MHs and Inlets 2 147 23-Jan-19 24-Jan-19 22-Aug-19 23-Aug-19 0%

Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2 22 184 26-Oct-18 28-Nov-18 25-Jul-19 23-Aug-19

DrainageDrainageDrainage 22 184 26-Oct-18 28-Nov-18 25-Jul-19 23-Aug-19

CulvertsCulvertsCulverts 3 184 26-Oct-18 30-Oct-18 25-Jul-19 29-Jul-19

CON.CCSBRCD1002GA-1.5.3.2.2.5.8.1Area 2D SB CD, Install Culvert 3 184 26-Oct-18 30-Oct-18 25-Jul-19 29-Jul-19 0%

Storm SewerStorm SewerStorm Sewer 17 184 26-Oct-18 20-Nov-18 25-Jul-19 16-Aug-19

CON.MMRSBCD.1003GA-1.5.3.2.2.5.8.2Area 2D SB CD, Install Medium RCP 3 184 26-Oct-18 30-Oct-18 25-Jul-19 29-Jul-19 0%

CON.MMRSBCD.1004GA-1.5.3.2.2.5.8.2Area 2D SB CD, Install Small RCP 14 184 31-Oct-18 20-Nov-18 30-Jul-19 16-Aug-19 0%

InletsInletsInlets 5 184 21-Nov-18 28-Nov-18 19-Aug-19 23-Aug-19

CON.MMRSBCD.2002GA-1.5.3.2.2.5.8.4Area 2D SB CD, Install MHs and Inlets 5 184 21-Nov-18 28-Nov-18 19-Aug-19 23-Aug-19 0%

Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2 35 212 16-Nov-18 08-Jan-19 24-Sep-19 13-Nov-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 5 212 16-Nov-18 23-Nov-18 24-Sep-19 30-Sep-19

DrainageDrainageDrainage 5 212 16-Nov-18 23-Nov-18 24-Sep-19 30-Sep-19

Storm SewerStorm SewerStorm Sewer 3 212 16-Nov-18 20-Nov-18 24-Sep-19 26-Sep-19

CON.MMRCREW.1006GA-1.5.3.2.2.9.5.8.2Area 2D - EW LR,  Install Small RCP 3 212 16-Nov-18 20-Nov-18 24-Sep-19 26-Sep-19 0%

InletsInletsInlets 2 212 21-Nov-18 23-Nov-18 27-Sep-19 30-Sep-19

CON.MMRCREW.2005GA-1.5.3.2.2.9.5.8.4Area 2D - EW LR,  Install MHs and Inlets 2 212 21-Nov-18 23-Nov-18 27-Sep-19 30-Sep-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 5 212 02-Jan-19 08-Jan-19 06-Nov-19 13-Nov-19

DrainageDrainageDrainage 5 212 02-Jan-19 08-Jan-19 06-Nov-19 13-Nov-19

Storm SewerStorm SewerStorm Sewer 3 212 02-Jan-19 04-Jan-19 06-Nov-19 08-Nov-19

CON.MMRCREW.1005GA-1.5.3.2.2.9.3.8.2Area 2D - EW LR,  Install Small RCP 3 212 02-Jan-19 04-Jan-19 06-Nov-19 08-Nov-19 0%

InletsInletsInlets 2 212 07-Jan-19 08-Jan-19 12-Nov-19 13-Nov-19

CON.MMRCREW.2004GA-1.5.3.2.2.9.3.8.4Area 2D - EW LR,  Install MHs and Inlets 2 212 07-Jan-19 08-Jan-19 12-Nov-19 13-Nov-19 0%

Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2 42 199 21-Nov-18 24-Jan-19 10-Sep-19 07-Nov-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 5 199 21-Nov-18 28-Nov-18 10-Sep-19 16-Sep-19

DrainageDrainageDrainage 5 199 21-Nov-18 28-Nov-18 10-Sep-19 16-Sep-19

Storm SewerStorm SewerStorm Sewer 3 199 21-Nov-18 26-Nov-18 10-Sep-19 12-Sep-19

CON.MMRCREW.1003GA-1.5.3.2.2.7.5.8.2Area 2D - EW CS, Install Small RCP 3 199 21-Nov-18 26-Nov-18 10-Sep-19 12-Sep-19 0%

InletsInletsInlets 2 199 27-Nov-18 28-Nov-18 13-Sep-19 16-Sep-19

CON.MMRCREW.2002GA-1.5.3.2.2.7.5.8.4Area 2D - EW CS, Install MHs and Inlets 2 199 27-Nov-18 28-Nov-18 13-Sep-19 16-Sep-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 5 199 16-Jan-19 24-Jan-19 01-Nov-19 07-Nov-19

DrainageDrainageDrainage 5 199 16-Jan-19 24-Jan-19 01-Nov-19 07-Nov-19

Storm SewerStorm SewerStorm Sewer 3 199 16-Jan-19 22-Jan-19 01-Nov-19 05-Nov-19

CON.MMRCREW.1004GA-1.5.3.2.2.7.3.8.2Area 2D - EW CS, Install Small RCP 3 199 16-Jan-19 22-Jan-19 01-Nov-19 05-Nov-19 0%

InletsInletsInlets 2 199 23-Jan-19 24-Jan-19 06-Nov-19 07-Nov-19

CON.MMRCREW.2003GA-1.5.3.2.2.7.3.8.4Area 2D - EW CS, Install MHs and Inlets 2 199 23-Jan-19 24-Jan-19 06-Nov-19 07-Nov-19 0%

Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

DrainageDrainageDrainage 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

RiprapRiprapRiprap 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20

CON.RDCREW.5159GA-1.5.3.2.2.8.5.8.3Area 2D - EW CS, Place RipRap 11 86 09-Sep-19 23-Sep-19 14-Jan-20 30-Jan-20 0%

Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2 14 217 18-Sep-18 05-Oct-18 02-Aug-19 21-Aug-19

DrainageDrainageDrainage 14 217 18-Sep-18 05-Oct-18 02-Aug-19 21-Aug-19

CulvertsCulvertsCulverts 3 217 18-Sep-18 20-Sep-18 02-Aug-19 06-Aug-19

CON.CCNBCD.1001GA-1.5.3.2.2.3.8.1Area 2D - NB CD, Install Culvert 3 217 18-Sep-18 20-Sep-18 02-Aug-19 06-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 9 217 18-Sep-18 28-Sep-18 02-Aug-19 14-Aug-19

CON.MMRNBCD.1001GA-1.5.3.2.2.3.8.2Area 2D - NB CD, Install Medium RCP 3 217 18-Sep-18 20-Sep-18 02-Aug-19 06-Aug-19 0%

CON.MMRNBCD.1003GA-1.5.3.2.2.3.8.2Area 2D - NB CD, Install Small RCP 6 217 21-Sep-18 28-Sep-18 07-Aug-19 14-Aug-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - SB EXR, R1 Install Small RCP

18-Sep-17, Inlets

Area 2D - SB EXR, R1 Install MHs and Inlets

24-Jan-19, Southbound Exit Ramp SB R4 Phase 2

24-Jan-19, Drainage

22-Jan-19, Storm Sewer

Area 2D - SB EXR, R4 Install Medium RCP

Area 2D - SB EXR, R4 Install Small RCP

24-Jan-19, Inlets

Area 2D - SB EXR, R4 Install MHs and Inlets

28-Nov-18, Southbound CD Lanes Phase 2

28-Nov-18, Drainage

30-Oct-18, Culverts

Area 2D SB CD, Install Culvert

20-Nov-18, Storm Sewer

Area 2D SB CD, Install Medium RCP

Area 2D SB CD, Install Small RCP

28-Nov-18, Inlets

Area 2D SB CD, Install MHs and Inlets

08-Jan-19, Local Road (Abernathy Rd)  Phase 2

23-Nov-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

23-Nov-18, Drainage

20-Nov-18, Storm Sewer

Area 2D - EW LR,  Install Small RCP

23-Nov-18, Inlets

Area 2D - EW LR,  Install MHs and Inlets

08-Jan-19, Crossing street (Abernathy Rd) Phase 2 Stage 2

08-Jan-19, Drainage

04-Jan-19, Storm Sewer

Area 2D - EW LR,  Install Small RCP

08-Jan-19, Inlets

Area 2D - EW LR,  Install MHs and Inlets

24-Jan-19, Cross Street (Abernathy Rd)  Phase 2

28-Nov-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

28-Nov-18, Drainage

26-Nov-18, Storm Sewer

Area 2D - EW CS, Install Small RCP

28-Nov-18, Inlets

Area 2D - EW CS, Install MHs and Inlets

24-Jan-19, Crossing street (Abernathy Rd) Phase 2 Stage 2

24-Jan-19, Drainage

22-Jan-19, Storm Sewer

Area 2D - EW CS, Install Small RCP

24-Jan-19, Inlets

Area 2D - EW CS, Install MHs and Inlets

23-Sep-19, Cross Street (Mt. Vernon Hwy)  Phase 2

23-Sep-19, Crossing Street (Mt. Vernon Hwy) Phase 2

23-Sep-19, Drainage

23-Sep-19, Riprap

Area 2D - EW CS, Place RipRap

05-Oct-18, Northbound CD Lanes Phase 2

05-Oct-18, Drainage

20-Sep-18, Culverts

Area 2D - NB CD, Install Culvert

28-Sep-18, Storm Sewer

Area 2D - NB CD, Install Medium RCP

Area 2D - NB CD, Install Small RCP
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InletsInletsInlets 5 217 01-Oct-18 05-Oct-18 15-Aug-19 21-Aug-19

CON.MMRNBCD.2001GA-1.5.3.2.2.3.8.4Area 2D - NB CD, Install MHs and Inlets 5 217 01-Oct-18 05-Oct-18 15-Aug-19 21-Aug-19 0%

Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2 12 104 12-Mar-19 27-Mar-19 08-Aug-19 23-Aug-19

DrainageDrainageDrainage 12 104 12-Mar-19 27-Mar-19 08-Aug-19 23-Aug-19

CulvertsCulvertsCulverts 2 105 12-Mar-19 13-Mar-19 09-Aug-19 12-Aug-19

CON.CCNBR3.1002GA-1.5.3.2.2.11.8.1Area 2D - NB EXR, R3 Install Culvert 2 105 12-Mar-19 13-Mar-19 09-Aug-19 12-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 7 104 12-Mar-19 20-Mar-19 08-Aug-19 16-Aug-19

CON.MMRNBR3.1002GA-1.5.3.2.2.11.8.2Area 2D - NB EXR, R3 Install Medium RCP 3 104 12-Mar-19 14-Mar-19 08-Aug-19 12-Aug-19 0%

CON.MMRNBR3.1005GA-1.5.3.2.2.11.8.2Area 2D - NB EXR, R3 Install Small RCP 4 104 15-Mar-19 20-Mar-19 13-Aug-19 16-Aug-19 0%

InletsInletsInlets 5 104 21-Mar-19 27-Mar-19 19-Aug-19 23-Aug-19

CON.MMRNBR3.2003GA-1.5.3.2.2.11.8.4Area 2D - NB EXR, R3 Install MHs and Inlets 5 104 21-Mar-19 27-Mar-19 19-Aug-19 23-Aug-19 0%

Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2 12 108 08-Mar-19 25-Mar-19 12-Aug-19 27-Aug-19

DrainageDrainageDrainage 12 108 08-Mar-19 25-Mar-19 12-Aug-19 27-Aug-19

CulvertsCulvertsCulverts 2 110 08-Mar-19 11-Mar-19 14-Aug-19 15-Aug-19

CON.CCNBR3.1001GA-1.5.3.2.2.6.8.1Area 2D - NB EXR, R3 Install Culvert 2 110 08-Mar-19 11-Mar-19 14-Aug-19 15-Aug-19 0%

Storm SewerStorm SewerStorm Sewer 8 108 08-Mar-19 19-Mar-19 12-Aug-19 21-Aug-19

CON.MMRNBR3.1001GA-1.5.3.2.2.6.8.2Area 2D - NB EXR, R3 Install Medium RCP 4 108 08-Mar-19 13-Mar-19 12-Aug-19 15-Aug-19 0%

CON.MMRNBR3.1004GA-1.5.3.2.2.6.8.2Area 2D - NB EXR, R3 Install Small RCP 4 108 14-Mar-19 19-Mar-19 16-Aug-19 21-Aug-19 0%

InletsInletsInlets 4 108 20-Mar-19 25-Mar-19 22-Aug-19 27-Aug-19

CON.MMRNBR3.2002GA-1.5.3.2.2.6.8.4Area 2D - NB EXR, R3 Install MHs and Inlets 4 108 20-Mar-19 25-Mar-19 22-Aug-19 27-Aug-19 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 251 89 31-Oct-18 01-Nov-19 16-Dec-19 16-Mar-20

Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3 53 206 04-Mar-19 16-May-19 17-Dec-19 16-Mar-20

Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1 8 199 04-Mar-19 13-Mar-19 17-Dec-19 27-Dec-19

DrainageDrainageDrainage 8 199 04-Mar-19 13-Mar-19 17-Dec-19 27-Dec-19

Storm SewerStorm SewerStorm Sewer 3 199 04-Mar-19 06-Mar-19 17-Dec-19 19-Dec-19

CON.MMRCREW.1001GA-1.5.3.2.3.9.1.8.2Area 2D - EW CR STR, Install Small RCP 3 199 04-Mar-19 06-Mar-19 17-Dec-19 19-Dec-19 0%

InletsInletsInlets 5 199 07-Mar-19 13-Mar-19 20-Dec-19 27-Dec-19

CON.MMRCREW.2011GA-1.5.3.2.3.9.1.8.4Area 2D - EW CR STR, Install MHs and Inlets 5 199 07-Mar-19 13-Mar-19 20-Dec-19 27-Dec-19 0%

Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

Drainage-1Drainage-1Drainage-1 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

RiprapRiprapRiprap 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

CON.RDCREW.5110GA-1.5.3.2.3.9.2.1.3Area 2D - EW CR STR, Place RipRap 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20 0%

Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3 54 207 28-Feb-19 15-May-19 16-Dec-19 16-Mar-20

Crossing street Phase 3Crossing street Phase 3Crossing street Phase 3 8 200 28-Feb-19 11-Mar-19 16-Dec-19 26-Dec-19

DrainageDrainageDrainage 8 200 28-Feb-19 11-Mar-19 16-Dec-19 26-Dec-19

Storm SewerStorm SewerStorm Sewer 3 200 28-Feb-19 04-Mar-19 16-Dec-19 18-Dec-19

CON.MMRCREW.1000GA-1.5.3.2.3.7.1.8.2Area 2D - EW CR STR, Install Small RCP 3 200 28-Feb-19 04-Mar-19 16-Dec-19 18-Dec-19 0%

InletsInletsInlets 5 200 05-Mar-19 11-Mar-19 19-Dec-19 26-Dec-19

CON.MMRCREW.2000GA-1.5.3.2.3.7.1.8.4Area 2D - EW CR STR, Install MHs and Inlets 5 200 05-Mar-19 11-Mar-19 19-Dec-19 26-Dec-19 0%

Crossing street Phase 4Crossing street Phase 4Crossing street Phase 4 11 207 01-May-19 15-May-19 02-Mar-20 16-Mar-20

DrainageDrainageDrainage 11 207 01-May-19 15-May-19 02-Mar-20 16-Mar-20

RiprapRiprapRiprap 11 207 01-May-19 15-May-19 02-Mar-20 16-Mar-20

CON.RDCREW.5105GA-1.5.3.2.3.7.2.8.3Area 2D - EW CR STR, Place RipRap 11 207 01-May-19 15-May-19 02-Mar-20 16-Mar-20 0%

Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3 5 79 28-Oct-19 01-Nov-19 25-Feb-20 02-Mar-20

DrainageDrainageDrainage 5 79 28-Oct-19 01-Nov-19 25-Feb-20 02-Mar-20

Storm SewerStorm SewerStorm Sewer 3 79 28-Oct-19 30-Oct-19 25-Feb-20 27-Feb-20

CON.MMRCREW.1002GA-1.5.3.2.3.5.8.2Area 2D - EW CS, Install Small RCP 3 79 28-Oct-19 30-Oct-19 25-Feb-20 27-Feb-20 0%

InletsInletsInlets 2 79 31-Oct-19 01-Nov-19 28-Feb-20 02-Mar-20

CON.MMRCREW.2001GA-1.5.3.2.3.5.8.4Area 2D - EW CS, Install MHs and Inlets 2 79 31-Oct-19 01-Nov-19 28-Feb-20 02-Mar-20 0%

N & S Main Lanes Phase 3N & S Main Lanes Phase 3N & S Main Lanes Phase 3 11 294 31-Oct-18 15-Nov-18 08-Jan-20 24-Jan-20

DrainageDrainageDrainage 11 294 31-Oct-18 15-Nov-18 08-Jan-20 24-Jan-20

Storm SewerStorm SewerStorm Sewer 6 294 31-Oct-18 07-Nov-18 08-Jan-20 15-Jan-20

CON.MMRNSBML.1000GA-1.5.3.2.3.13.8.2Area 2D - NB & SB ML, Install Small RCP 6 294 31-Oct-18 07-Nov-18 08-Jan-20 15-Jan-20 0%

InletsInletsInlets 5 294 08-Nov-18 15-Nov-18 16-Jan-20 24-Jan-20

CON.MMRNSBML.2000GA-1.5.3.2.3.13.8.4Area 2D - NB & SB ML, Install MHs and Inlets 5 294 08-Nov-18 15-Nov-18 16-Jan-20 24-Jan-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 458 153 22-Feb-17 20-Dec-18 05-Dec-18 02-Aug-19

Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1 43 145 19-Oct-18 20-Dec-18 10-May-19 23-Jul-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

05-Oct-18, Inlets

Area 2D - NB CD, Install MHs and Inlets

27-Mar-19, Northbound Exit Ramp NB R3 Phase 2

27-Mar-19, Drainage

13-Mar-19, Culverts

Area 2D - NB EXR, R3 Install Culvert

20-Mar-19, Storm Sewer

Area 2D - NB EXR, R3 Install Medium RCP

Area 2D - NB EXR, R3 Install Small RCP

27-Mar-19, Inlets

Area 2D - NB EXR, R3 Install MHs and Inlets

25-Mar-19, Northbound Entry Ramp NB R5 Phase 2

25-Mar-19, Drainage

11-Mar-19, Culverts

Area 2D - NB EXR, R3 Install Culvert

19-Mar-19, Storm Sewer

Area 2D - NB EXR, R3 Install Medium RCP

Area 2D - NB EXR, R3 Install Small RCP

25-Mar-19, Inlets

Area 2D - NB EXR, R3 Install MHs and Inlets

01-Nov-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

16-May-19, Local Road (Abernathy Rd) Phase 3

13-Mar-19, Crossing street (Abernathy Rd) Phase 3 Stage 1

13-Mar-19, Drainage

06-Mar-19, Storm Sewer

Area 2D - EW CR STR, Install Small RCP

13-Mar-19, Inlets

Area 2D - EW CR STR, Install MHs and Inlets

16-May-19, Crossing street (Abernathy Rd) Phase 3 Stage 2

16-May-19, Drainage-1

16-May-19, Riprap

Area 2D - EW CR STR, Place RipRap

15-May-19, Cross Street (Abernathy Rd) Phase 3

11-Mar-19, Crossing street Phase 3

11-Mar-19, Drainage

04-Mar-19, Storm Sewer

Area 2D - EW CR STR, Install Small RCP

11-Mar-19, Inlets

Area 2D - EW CR STR, Install MHs and Inlets

15-May-19, Crossing street Phase 4

15-May-19, Drainage

15-May-19, Riprap

Area 2D - EW CR STR, Place RipRap

01-Nov-19, Crossing Street (Mt. Vernon Hwy) Phase 3

01-Nov-19, Drainage

30-Oct-19, Storm Sewer

Area 2D - EW CS, Install Small RCP

01-Nov-19, Inlets

Area 2D - EW CS, Install MHs and Inlets

15-Nov-18, N & S Main Lanes Phase 3

15-Nov-18, Drainage

07-Nov-18, Storm Sewer

Area 2D - NB & SB ML, Install Small RCP

15-Nov-18, Inlets

Area 2D - NB & SB ML, Install MHs and Inlets

20-Dec-18, Segment 2E - STA 500 to 575 SR 400 Phase 1

20-Dec-18, Southbound Exit Ramp SB R4  Phase 1
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DrainageDrainageDrainage 43 145 19-Oct-18 20-Dec-18 10-May-19 23-Jul-19

CulvertsCulvertsCulverts 4 137 19-Oct-18 24-Oct-18 10-May-19 15-May-19

CON.CCSBR4.1003GA-1.5.3.2.4.1.8.1Area 2E - SB EXR, R4  Install Culvert 4 137 19-Oct-18 24-Oct-18 10-May-19 15-May-19 0%

Storm SewerStorm SewerStorm Sewer 20 137 19-Oct-18 16-Nov-18 13-May-19 07-Jun-19

CON.MMRSBR4.1008GA-1.5.3.2.4.1.8.2Area 2E - SB EXR, R4  Install Medium RCP 3 138 19-Oct-18 23-Oct-18 13-May-19 15-May-19 0%

CON.MMRSBR4.1009GA-1.5.3.2.4.1.8.2Area 2E - SB EXR, R4  Install Small RCP 16 137 25-Oct-18 16-Nov-18 16-May-19 07-Jun-19 0%

InletsInletsInlets 23 145 19-Nov-18 20-Dec-18 20-Jun-19 23-Jul-19

CON.MMRSBR4.2004GA-1.5.3.2.4.1.8.4Area 2E - SB EXR, R4  Install MHs and Inlets 23 145 19-Nov-18 20-Dec-18 20-Jun-19 23-Jul-19 0%

Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1 13 446 22-Feb-17 10-Mar-17 05-Dec-18 21-Dec-18

DrainageDrainageDrainage 13 446 22-Feb-17 10-Mar-17 05-Dec-18 21-Dec-18

Storm SewerStorm SewerStorm Sewer 7 446 22-Feb-17 02-Mar-17 05-Dec-18 13-Dec-18

CON.MMRSBR5.1000GA-1.5.3.2.4.3.8.2Area 2E - SB EXR, R5 Install Medium RCP 3 446 22-Feb-17 24-Feb-17 05-Dec-18 07-Dec-18 0%

CON.MMRSBR5.1001GA-1.5.3.2.4.3.8.2Area 2E - SB EXR, R5 Install Small RCP 4 446 27-Feb-17 02-Mar-17 10-Dec-18 13-Dec-18 0%

InletsInletsInlets 6 446 03-Mar-17 10-Mar-17 14-Dec-18 21-Dec-18

CON.MMRSBR5.2000GA-1.5.3.2.4.3.8.4Area 2E - SB EXR, R5 Install MHs and Inlets 6 446 03-Mar-17 10-Mar-17 14-Dec-18 21-Dec-18 0%

Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1 45 224 06-Jul-18 07-Sep-18 22-May-19 02-Aug-19

DrainageDrainageDrainage 45 224 06-Jul-18 07-Sep-18 22-May-19 02-Aug-19

CulvertsCulvertsCulverts 4 218 06-Jul-18 11-Jul-18 22-May-19 28-May-19

CON.CCNBR4.1002GA-1.5.3.2.4.4.8.1Area 2E - NB ENR R4, Install Culvert 4 218 06-Jul-18 11-Jul-18 22-May-19 28-May-19 0%

Storm SewerStorm SewerStorm Sewer 16 218 06-Jul-18 27-Jul-18 22-May-19 13-Jun-19

CON.MMRNBR4.1005GA-1.5.3.2.4.4.8.2Area 2E - NB ENR R4, Install Medium RCP 4 218 06-Jul-18 11-Jul-18 22-May-19 28-May-19 0%

CON.MMRNBR4.1006GA-1.5.3.2.4.4.8.2Area 2E - NB ENR R4, Install Small RCP 12 218 12-Jul-18 27-Jul-18 29-May-19 13-Jun-19 0%

InletsInletsInlets 29 224 30-Jul-18 07-Sep-18 24-Jun-19 02-Aug-19

CON.MMRNBR4.2003GA-1.5.3.2.4.4.8.4Area 2E - NB ENR R4, Install MHs and Inlets 29 224 30-Jul-18 07-Sep-18 24-Jun-19 02-Aug-19 0%

StructuresStructuresStructures 728 68 06-Feb-17 08-Jan-20 17-Apr-17 15-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 728 68 06-Feb-17 08-Jan-20 17-Apr-17 15-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 482 286 17-Mar-17 25-Feb-19 25-Jun-18 15-Apr-20

Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1 160 70 21-Mar-18 06-Nov-18 29-Jun-18 21-Feb-19

Noise WallsNoise WallsNoise Walls 160 70 21-Mar-18 06-Nov-18 29-Jun-18 21-Feb-19

NW - DE201NW - DE201NW - DE201 160 70 21-Mar-18 06-Nov-18 29-Jun-18 21-Feb-19

CON.NWDE201.1003GA-1.5.4.1.4.1.2.1Area 1A - WB CD, DE201 Install Noise Wall Foundation with Leave-outs for Utilities & ITS 80 70 21-Mar-18 13-Jul-18 29-Jun-18 23-Oct-18 0%

CON.NWDE201.1005GA-1.5.4.1.4.1.2.1Area 1A - WB CD, DE201 Install Noise Walls with Leave-outs for Utilities & ITS 80 70 16-Jul-18 06-Nov-18 24-Oct-18 21-Feb-19 0%

Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1 185 358 09-Nov-17 09-Aug-18 22-Apr-19 16-Jan-20

BridgesBridgesBridges 185 358 09-Nov-17 09-Aug-18 22-Apr-19 16-Jan-20

BR 19BR 19BR 19 185 358 09-Nov-17 09-Aug-18 22-Apr-19 16-Jan-20

CON.SEGSDE35119.0020GA-1.5.4.1.4.6.7.101-4Area 1B - SB EXR, DE351 BR 19 Start 20 358 09-Nov-17 08-Dec-17 22-Apr-19 20-May-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 7 384 11-Dec-17 19-Dec-17 27-Jun-19 08-Jul-19

CON.BR19.1470GA-1.5.4.1.4.6.7.101-4.8Area 1B - SB EXR, DE351 BR 19 Bridge Excavation 7 384 11-Dec-17 19-Dec-17 27-Jun-19 08-Jul-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 18 385 20-Dec-17 17-Jan-18 09-Jul-19 02-Aug-19

CON.BR19.1170GA-1.5.4.1.4.6.7.101-4.1Area 1B - SB EXR, DE351 BR 19 Install Shafts Abutment 1 3 384 20-Dec-17 22-Dec-17 09-Jul-19 11-Jul-19 0%

CON.BR19.1175GA-1.5.4.1.4.6.7.101-4.1Area 1B - SB EXR, DE351 BR 19 Install Shafts Bent 2-4 6 384 26-Dec-17 03-Jan-18 12-Jul-19 19-Jul-19 0%

CON.BR19.1180GA-1.5.4.1.4.6.7.101-4.1Area 1B - SB EXR, DE351 BR 19 Install Shafts Bent 5-7 6 384 04-Jan-18 11-Jan-18 22-Jul-19 29-Jul-19 0%

CON.BR19.1185GA-1.5.4.1.4.6.7.101-4.1Area 1B - SB EXR, DE351 BR 19 Install Shafts Abutment 8 3 385 12-Jan-18 17-Jan-18 31-Jul-19 02-Aug-19 0%

FootingsFootingsFootings 11 384 04-Jan-18 22-Jan-18 30-Jul-19 05-Aug-19

CON.BR19.1190GA-1.5.4.1.4.6.7.101-4.3Area 1B - SB EXR, DE351 BR 19 Install Footings Bent 2-4 5 390 04-Jan-18 10-Jan-18 30-Jul-19 05-Aug-19 0%

CON.BR19.1195GA-1.5.4.1.4.6.7.101-4.3Area 1B - SB EXR, DE351 BR 19 Install Footings Bent 5-7 5 384 12-Jan-18 22-Jan-18 30-Jul-19 05-Aug-19 0%

ColumnsColumnsColumns 20 384 26-Dec-17 25-Jan-18 05-Aug-19 08-Aug-19

CON.BR19.1200GA-1.5.4.1.4.6.7.101-4.2Area 1B - SB EXR, DE351 BR 19 Install Columns 1 2 400 26-Dec-17 27-Dec-17 05-Aug-19 06-Aug-19 0%

CON.BR19.1205GA-1.5.4.1.4.6.7.101-4.2Area 1B - SB EXR, DE351 BR 19 Install Columns Bent 2-4 3 390 11-Jan-18 16-Jan-18 06-Aug-19 08-Aug-19 0%

CON.BR19.1215GA-1.5.4.1.4.6.7.101-4.2Area 1B - SB EXR, DE351 BR 19 Install Columns 8 2 385 18-Jan-18 22-Jan-18 05-Aug-19 06-Aug-19 0%

CON.BR19.1210GA-1.5.4.1.4.6.7.101-4.2Area 1B - SB EXR, DE351 BR 19 Install Columns Bent 5-7 3 384 23-Jan-18 25-Jan-18 06-Aug-19 08-Aug-19 0%

Bent CapsBent CapsBent Caps 23 384 28-Dec-17 01-Feb-18 07-Aug-19 15-Aug-19

CON.BR19.1230GA-1.5.4.1.4.6.7.101-4.4Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 1 7 400 28-Dec-17 08-Jan-18 07-Aug-19 15-Aug-19 0%

CON.BR19.1220GA-1.5.4.1.4.6.7.101-4.4Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 2-4 5 390 17-Jan-18 24-Jan-18 09-Aug-19 15-Aug-19 0%

CON.BR19.1235GA-1.5.4.1.4.6.7.101-4.4Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 8 7 385 23-Jan-18 31-Jan-18 07-Aug-19 15-Aug-19 0%

CON.BR19.1225GA-1.5.4.1.4.6.7.101-4.4Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 5-7 5 384 26-Jan-18 01-Feb-18 09-Aug-19 15-Aug-19 0%

BeamsBeamsBeams 63 358 11-Dec-17 14-Mar-18 21-May-19 19-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

20-Dec-18, Drainage

24-Oct-18, Culverts

Area 2E - SB EXR, R4  Install Culvert

16-Nov-18, Storm Sewer

Area 2E - SB EXR, R4  Install Medium RCP

Area 2E - SB EXR, R4  Install Small RCP

20-Dec-18, Inlets

Area 2E - SB EXR, R4  Install MHs and Inlets

10-Mar-17, Southbound Exit Ramp SB R5  Phase 1

10-Mar-17, Drainage

02-Mar-17, Storm Sewer

Area 2E - SB EXR, R5 Install Medium RCP

Area 2E - SB EXR, R5 Install Small RCP

10-Mar-17, Inlets

Area 2E - SB EXR, R5 Install MHs and Inlets

07-Sep-18, Northbound Entry Ramp NB R4  Phase 1

07-Sep-18, Drainage

11-Jul-18, Culverts

Area 2E - NB ENR R4, Install Culvert

27-Jul-18, Storm Sewer

Area 2E - NB ENR R4, Install Medium RCP

Area 2E - NB ENR R4, Install Small RCP

07-Sep-18, Inlets

Area 2E - NB ENR R4, Install MHs and Inlets

08-Jan-20, Structures

08-Jan-20, Segment 1 I-285 P.I.0000784

25-Feb-19, Segment 1A - STA 874 to 945  I-285 Phase 1

06-Nov-18, Westbound CD Lanes DE201 Phase 1

06-Nov-18, Noise Walls

06-Nov-18, NW - DE201

Area 1A - WB CD, DE201 Install Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 1A - WB CD, DE201 Install Noise Walls with Leave-outs for Utilities & ITS

09-Aug-18, Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1

09-Aug-18, Bridges

09-Aug-18, BR 19

Area 1B - SB EXR, DE351 BR 19 Start

19-Dec-17, Bridge Excavation

Area 1B - SB EXR, DE351 BR 19 Bridge Excavation

17-Jan-18, Drilled Shafts

Area 1B - SB EXR, DE351 BR 19 Install Shafts Abutment 1

Area 1B - SB EXR, DE351 BR 19 Install Shafts Bent 2-4

Area 1B - SB EXR, DE351 BR 19 Install Shafts Bent 5-7

Area 1B - SB EXR, DE351 BR 19 Install Shafts Abutment 8

22-Jan-18, Footings

Area 1B - SB EXR, DE351 BR 19 Install Footings Bent 2-4

Area 1B - SB EXR, DE351 BR 19 Install Footings Bent 5-7

25-Jan-18, Columns

Area 1B - SB EXR, DE351 BR 19 Install Columns 1

Area 1B - SB EXR, DE351 BR 19 Install Columns Bent 2-4

Area 1B - SB EXR, DE351 BR 19 Install Columns 8

Area 1B - SB EXR, DE351 BR 19 Install Columns Bent 5-7

01-Feb-18, Bent Caps

Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 1

Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 2-4

Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 8

Area 1B - SB EXR, DE351 BR 19 Install Cap Bent 5-7

14-Mar-18, Beams
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CON.BR19.1240GA-1.5.4.1.4.6.7.101-4.7Area 1B - SB EXR, DE351 BR 19 Beam Procurement 20 358 11-Dec-17 09-Jan-18 21-May-19 18-Jun-19 0%

CON.BR19.1480GA-1.5.4.1.4.6.7.101-4.7Area 1B - SB EXR, DE351 BR 19 Forward Precast Beams Shopdrawings to GDOT 1 358 10-Jan-18 10-Jan-18 19-Jun-19 19-Jun-19 0%

CON.BR19.1485GA-1.5.4.1.4.6.7.101-4.7Area 1B - SB EXR, DE351 BR 19 Precast Beam Fabrication & Delivery Leadtime 40 358 11-Jan-18 12-Mar-18 20-Jun-19 15-Aug-19 0%

CON.BR19.1245GA-1.5.4.1.4.6.7.101-4.7Area 1B - SB EXR, DE351 BR 19 Install Conc Beams 2 358 13-Mar-18 14-Mar-18 16-Aug-19 19-Aug-19 0%

DeckDeckDeck 100 358 15-Mar-18 06-Aug-18 20-Aug-19 14-Jan-20

CON.BR19.1250GA-1.5.4.1.4.6.7.101-4.5Area 1B - SB EXR, DE351 BR 19 Install Deck Slab 80 358 15-Mar-18 09-Jul-18 20-Aug-19 13-Dec-19 0%

CON.BR19.1045GA-1.5.4.1.4.6.7.101-4.5Area 1B - SB EXR, DE351 BR 19 Install Exp Joints 80 358 15-Mar-18 09-Jul-18 20-Aug-19 13-Dec-19 0%

CON.BR19.1050GA-1.5.4.1.4.6.7.101-4.5Area 1B - SB EXR, DE351 BR 19 Cure Deck Slab 20 358 10-Jul-18 06-Aug-18 16-Dec-19 14-Jan-20 0%

RailingsRailingsRailings 2 358 07-Aug-18 09-Aug-18 15-Jan-20 16-Jan-20

CON.BR19.1065GA-1.5.4.1.4.6.7.101-4.6Area 1B - SB EXR, DE351 BR 19 Install Conc Rail 2 358 07-Aug-18 08-Aug-18 15-Jan-20 16-Jan-20 0%

CON.BR19.1490GA-1.5.4.1.4.6.7.101-4.6Area 1B - SB EXR, DE351 BR 19 Finish 0 358 09-Aug-18 09-Aug-18 16-Jan-20 16-Jan-20 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 94 290 16-May-18 28-Sep-18 16-Jul-19 27-Nov-19

BridgesBridgesBridges 94 290 16-May-18 28-Sep-18 16-Jul-19 27-Nov-19

BR 13 (WB ML Over Long Island Drive)BR 13 (WB ML Over Long Island Drive)BR 13 (WB ML Over Long Island Drive) 94 290 16-May-18 28-Sep-18 16-Jul-19 27-Nov-19

CON.SEGSDE00113.0003GA-1.5.4.1.4.7.7.101-41Area 1A - WB ML DE001, BR 13 Start 20 290 16-May-18 13-Jun-18 16-Jul-19 12-Aug-19 0%

CON.BR13.1165 GA-1.5.4.1.4.7.7.101-41Area 1A - WB ML DE001, BR 13 Bridge Demolition 2 290 14-Jun-18 15-Jun-18 13-Aug-19 14-Aug-19 0%

DeckDeckDeck 70 290 18-Jun-18 25-Sep-18 15-Aug-19 25-Nov-19

CON.BR13.1640GA-1.5.4.1.4.7.7.101-41.5Area 1A - WB ML DE001, BR 13 Install Deck Slab 50 290 18-Jun-18 27-Aug-18 15-Aug-19 25-Oct-19 0%

CON.BR13.1840GA-1.5.4.1.4.7.7.101-41.5Area 1A - WB ML DE001, BR 13 Install Exp Joints 1 339 18-Jun-18 18-Jun-18 25-Oct-19 25-Oct-19 0%

CON.BR13.1845GA-1.5.4.1.4.7.7.101-41.5Area 1A - WB ML DE001, BR 13 Cure Deck Slab 20 290 28-Aug-18 25-Sep-18 28-Oct-19 25-Nov-19 0%

RailingsRailingsRailings 2 290 26-Sep-18 28-Sep-18 26-Nov-19 27-Nov-19

CON.BR13.1850GA-1.5.4.1.4.7.7.101-41.6Area 1A - WB ML DE001, BR 13 Install Conc Rail 2 290 26-Sep-18 27-Sep-18 26-Nov-19 27-Nov-19 0%

CON.BR13.1185GA-1.5.4.1.4.7.7.101-41.6Area 1A - WB ML DE001, BR 13 Finish 0 290 28-Sep-18 28-Sep-18 27-Nov-19 27-Nov-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 94 290 28-Sep-18 19-Feb-19 29-Nov-19 15-Apr-20

BridgesBridgesBridges 94 290 28-Sep-18 19-Feb-19 29-Nov-19 15-Apr-20

BR 13 (WB ML Over Long Island Drive)BR 13 (WB ML Over Long Island Drive)BR 13 (WB ML Over Long Island Drive) 94 290 28-Sep-18 19-Feb-19 29-Nov-19 15-Apr-20

CON.SEGSDE00113.0002GA-1.5.4.1.4.8.7.101-41Area 1A - WB ML DE001, BR 13 Start 20 290 28-Sep-18 26-Oct-18 29-Nov-19 27-Dec-19 0%

CON.BR13.1175 GA-1.5.4.1.4.8.7.101-41Area 1A - WB ML DE001, BR 13 Bridge Demolition 2 290 29-Oct-18 30-Oct-18 30-Dec-19 31-Dec-19 0%

DeckDeckDeck 70 290 31-Oct-18 13-Feb-19 02-Jan-20 13-Apr-20

CON.BR13.1670GA-1.5.4.1.4.8.7.101-41.5Area 1A - WB ML DE001, BR 13 Install Deck Slab 50 290 31-Oct-18 14-Jan-19 02-Jan-20 16-Mar-20 0%

CON.BR13.1870GA-1.5.4.1.4.8.7.101-41.5Area 1A - WB ML DE001, BR 13 Install Exp Joints 1 339 31-Oct-18 31-Oct-18 16-Mar-20 16-Mar-20 0%

CON.BR13.1875GA-1.5.4.1.4.8.7.101-41.5Area 1A - WB ML DE001, BR 13 Cure Deck Slab 20 290 15-Jan-19 13-Feb-19 17-Mar-20 13-Apr-20 0%

RailingsRailingsRailings 2 290 14-Feb-19 19-Feb-19 14-Apr-20 15-Apr-20

CON.BR13.1880GA-1.5.4.1.4.8.7.101-41.6Area 1A - WB ML DE001, BR 13 Install Conc Rail 2 290 14-Feb-19 15-Feb-19 14-Apr-20 15-Apr-20 0%

CON.BR13.1195GA-1.5.4.1.4.8.7.101-41.6Area 1A - WB ML DE001, BR 13 Finish 0 290 19-Feb-19 19-Feb-19 15-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1 94 286 22-May-18 04-Oct-18 16-Jul-19 27-Nov-19

BridgesBridgesBridges 94 286 22-May-18 04-Oct-18 16-Jul-19 27-Nov-19

BR 13 (EB ML Over Long Island Drive)BR 13 (EB ML Over Long Island Drive)BR 13 (EB ML Over Long Island Drive) 94 286 22-May-18 04-Oct-18 16-Jul-19 27-Nov-19

CON.BR13.1000 GA-1.5.4.1.4.2.7.101-41Area 1A - EB ML DE001, BR 13 Start 20 286 22-May-18 19-Jun-18 16-Jul-19 12-Aug-19 0%

CON.BR13.1160 GA-1.5.4.1.4.2.7.101-41Area 1A - EB ML DE001, BR 13 Bridge Demolition 2 286 20-Jun-18 21-Jun-18 13-Aug-19 14-Aug-19 0%

DeckDeckDeck 70 286 22-Jun-18 01-Oct-18 15-Aug-19 25-Nov-19

CON.BR13.1625GA-1.5.4.1.4.2.7.101-41.5Area 1A - EB ML DE001, BR 13 Install Deck Slab 50 286 22-Jun-18 31-Aug-18 15-Aug-19 25-Oct-19 0%

CON.BR13.1815GA-1.5.4.1.4.2.7.101-41.5Area 1A - EB ML DE001, BR 13 Install Exp Joints 1 335 22-Jun-18 22-Jun-18 25-Oct-19 25-Oct-19 0%

CON.BR13.1820GA-1.5.4.1.4.2.7.101-41.5Area 1A - EB ML DE001, BR 13 Cure Deck Slab 20 286 04-Sep-18 01-Oct-18 28-Oct-19 25-Nov-19 0%

RailingsRailingsRailings 2 286 02-Oct-18 04-Oct-18 26-Nov-19 27-Nov-19

CON.BR13.1835GA-1.5.4.1.4.2.7.101-41.6Area 1A - EB ML DE001, BR 13 Install Conc Rail 2 286 02-Oct-18 03-Oct-18 26-Nov-19 27-Nov-19 0%

CON.BR13.1180GA-1.5.4.1.4.2.7.101-41.6Area 1A - EB ML DE001, BR 13 Finish 0 286 04-Oct-18 04-Oct-18 27-Nov-19 27-Nov-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 94 286 04-Oct-18 25-Feb-19 29-Nov-19 15-Apr-20

BridgesBridgesBridges 94 286 04-Oct-18 25-Feb-19 29-Nov-19 15-Apr-20

BR 13 (EB ML Over Long Island Drive)BR 13 (EB ML Over Long Island Drive)BR 13 (EB ML Over Long Island Drive) 94 286 04-Oct-18 25-Feb-19 29-Nov-19 15-Apr-20

CON.BR13.1001 GA-1.5.4.1.4.9.7.101-41Area 1A - EB ML DE001, BR 13 Start 20 286 04-Oct-18 01-Nov-18 29-Nov-19 27-Dec-19 0%

CON.BR13.1170 GA-1.5.4.1.4.9.7.101-41Area 1A - EB ML DE001, BR 13 Bridge Demolition 2 286 02-Nov-18 05-Nov-18 30-Dec-19 31-Dec-19 0%

DeckDeckDeck 70 286 06-Nov-18 20-Feb-19 02-Jan-20 13-Apr-20

CON.BR13.1655GA-1.5.4.1.4.9.7.101-41.5Area 1A - EB ML DE001, BR 13 Install Deck Slab 50 286 06-Nov-18 22-Jan-19 02-Jan-20 16-Mar-20 0%

CON.BR13.1855GA-1.5.4.1.4.9.7.101-41.5Area 1A - EB ML DE001, BR 13 Install Exp Joints 1 335 06-Nov-18 06-Nov-18 16-Mar-20 16-Mar-20 0%

CON.BR13.1860GA-1.5.4.1.4.9.7.101-41.5Area 1A - EB ML DE001, BR 13 Cure Deck Slab 20 286 23-Jan-19 20-Feb-19 17-Mar-20 13-Apr-20 0%

RailingsRailingsRailings 2 286 21-Feb-19 25-Feb-19 14-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - SB EXR, DE351 BR 19 Beam Procurement

Area 1B - SB EXR, DE351 BR 19 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB EXR, DE351 BR 19 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB EXR, DE351 BR 19 Install Conc Beams

06-Aug-18, Deck

Area 1B - SB EXR, DE351 BR 19 Install Deck Slab

Area 1B - SB EXR, DE351 BR 19 Install Exp Joints

Area 1B - SB EXR, DE351 BR 19 Cure Deck Slab

09-Aug-18, Railings

Area 1B - SB EXR, DE351 BR 19 Install Conc Rail

Area 1B - SB EXR, DE351 BR 19 Finish

28-Sep-18, Westbound Main Lanes DE001 Phase 1 Stage 1

28-Sep-18, Bridges

28-Sep-18, BR 13 (WB ML Over Long Island Drive)

Area 1A - WB ML DE001, BR 13 Start

Area 1A - WB ML DE001, BR 13 Bridge Demolition

25-Sep-18, Deck

Area 1A - WB ML DE001, BR 13 Install Deck Slab

Area 1A - WB ML DE001, BR 13 Install Exp Joints

Area 1A - WB ML DE001, BR 13 Cure Deck Slab

28-Sep-18, Railings

Area 1A - WB ML DE001, BR 13 Install Conc Rail

Area 1A - WB ML DE001, BR 13 Finish

19-Feb-19, Westbound Main Lanes DE001 Phase 1 Stage 2

19-Feb-19, Bridges

19-Feb-19, BR 13 (WB ML Over Long Island Drive)

Area 1A - WB ML DE001, BR 13 Start

Area 1A - WB ML DE001, BR 13 Bridge Demolition

13-Feb-19, Deck

Area 1A - WB ML DE001, BR 13 Install Deck Slab

Area 1A - WB ML DE001, BR 13 Install Exp Joints

Area 1A - WB ML DE001, BR 13 Cure Deck Slab

19-Feb-19, Railings

Area 1A - WB ML DE001, BR 13 Install Conc Rail

Area 1A - WB ML DE001, BR 13 Finish

04-Oct-18, Eastbound Main Lanes DE001 Phase 1 Stage1

04-Oct-18, Bridges

04-Oct-18, BR 13 (EB ML Over Long Island Drive)

Area 1A - EB ML DE001, BR 13 Start

Area 1A - EB ML DE001, BR 13 Bridge Demolition

01-Oct-18, Deck

Area 1A - EB ML DE001, BR 13 Install Deck Slab

Area 1A - EB ML DE001, BR 13 Install Exp Joints

Area 1A - EB ML DE001, BR 13 Cure Deck Slab

04-Oct-18, Railings

Area 1A - EB ML DE001, BR 13 Install Conc Rail

Area 1A - EB ML DE001, BR 13 Finish

25-Feb-19, Eastbound Main Lanes DE001 Phase 1 Stage 2

25-Feb-19, Bridges

25-Feb-19, BR 13 (EB ML O ver Long Island Drive)

Area 1A - EB ML DE001, BR 13 Start

Area 1A - EB ML DE001, BR 13 Bridge Demolition

20-Feb-19, Deck

Area 1A - EB ML DE001, BR 13 Install Deck Slab

Area 1A - EB ML DE001, BR 13 Install Exp Joints

Area 1A - EB ML DE001, BR 13 Cure Deck Slab

25-Feb-19, Railings
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Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.BR13.1865GA-1.5.4.1.4.9.7.101-41.6Area 1A - EB ML DE001, BR 13 Install Conc Rail 2 286 21-Feb-19 22-Feb-19 14-Apr-20 15-Apr-20 0%

CON.BR13.1190GA-1.5.4.1.4.9.7.101-41.6Area 1A - EB ML DE001, BR 13 Finish 0 286 25-Feb-19 25-Feb-19 15-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1 160 317 17-Mar-17 02-Nov-17 25-Jun-18 14-Feb-19

Retaining WallsRetaining WallsRetaining Walls 63 400 17-Mar-17 15-Jun-17 23-Oct-18 25-Jan-19

RTW-DE313 - 21RRTW-DE313 - 21RRTW-DE313 - 21R 63 400 17-Mar-17 15-Jun-17 23-Oct-18 25-Jan-19

CON.RW21R.1002GA-1.5.4.1.4.3.6.1Area 1A - EB EXR DE313, Ins tall Reta in ing Wall RTW-DE313 - 21R 45 400 17-Mar-17 19-May-17 23-Oct-18 27-Dec-18 0%

CON.RW21R.1000GA-1.5.4.1.4.3.6.1Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 21R 18 400 22-May-17 15-Jun-17 28-Dec-18 25-Jan-19 0%

RTW-DE313 - 32RRTW-DE313 - 32RRTW-DE313 - 32R 33 430 17-Mar-17 03-May-17 06-Dec-18 25-Jan-19

CON.RW32R.1003GA-1.5.4.1.4.3.6.2Area 1A - EB EXR DE313, Ins tall Reta in ing Wall RTW-DE313 - 32R 28 430 17-Mar-17 25-Apr-17 06-Dec-18 16-Jan-19 0%

CON.RW32R.1000GA-1.5.4.1.4.3.6.2Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 32R 5 430 27-Apr-17 03-May-17 17-Jan-19 25-Jan-19 0%

Noise WallsNoise WallsNoise Walls 160 317 17-Mar-17 02-Nov-17 25-Jun-18 14-Feb-19

NW - DE313NW - DE313NW - DE313 160 317 17-Mar-17 02-Nov-17 25-Jun-18 14-Feb-19

CON.NWDE313.1002GA-1.5.4.1.4.3.2.1Area 1A - EB EXR DE313, Ins tall Noise  Wall Foundation with Leave-outs for Utilities & ITS 80 317 17-Mar-17 11-Jul-17 25-Jun-18 17-Oct-18 0%

CON.NWDE313.1003GA-1.5.4.1.4.3.2.1Area 1A - EB EXR DE313, Ins tall Noise  Walls with Leave-outs for Utilities & ITS 80 317 12-Jul-17 02-Nov-17 18-Oct-18 14-Feb-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 297 104 07-Jun-18 15-Aug-19 15-Feb-19 15-Jan-20

Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2 43 119 31-Dec-18 05-Mar-19 24-Jun-19 22-Aug-19

Retaining WallsRetaining WallsRetaining Walls 43 119 31-Dec-18 05-Mar-19 24-Jun-19 22-Aug-19

RTW-DE201 - 1077LRTW-DE201 - 1077LRTW-DE201 - 1077L 43 119 31-Dec-18 05-Mar-19 24-Jun-19 22-Aug-19

CON.RW1077L.1002GA-1.5.4.1.5.1.6.1077Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1077L 32 119 31-Dec-18 15-Feb-19 24-Jun-19 07-Aug-19 0%

CON.RW1077L.1001GA-1.5.4.1.5.1.6.1077Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1077L 11 119 19-Feb-19 05-Mar-19 08-Aug-19 22-Aug-19 0%

RTW-DE201 - 1060LRTW-DE201 - 1060LRTW-DE201 - 1060L 37 125 31-Dec-18 25-Feb-19 02-Jul-19 22-Aug-19

CON.RW1060L.1003GA-1.5.4.1.5.1.6.1060Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1060L 28 125 31-Dec-18 11-Feb-19 02-Jul-19 09-Aug-19 0%

CON.RW1060L.1002GA-1.5.4.1.5.1.6.1060Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1060L 9 125 12-Feb-19 25-Feb-19 12-Aug-19 22-Aug-19 0%

RTW-DE201 - 1068LRTW-DE201 - 1068LRTW-DE201 - 1068L 38 124 31-Dec-18 26-Feb-19 01-Jul-19 22-Aug-19

CON.RW1068L.1004GA-1.5.4.1.5.1.6.1068Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1068L 27 124 31-Dec-18 08-Feb-19 01-Jul-19 07-Aug-19 0%

CON.RW1068L.1003GA-1.5.4.1.5.1.6.1068Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1068L 11 124 11-Feb-19 26-Feb-19 08-Aug-19 22-Aug-19 0%

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2 165 70 07-Nov-18 10-Jul-19 22-Feb-19 17-Oct-19

Retaining WallsRetaining WallsRetaining Walls 78 98 11-Jan-19 06-May-19 22-May-19 24-Sep-19

RTW-DE314 - 12A BR 30RTW-DE314 - 12A BR 30RTW-DE314 - 12A BR 30 15 161 11-Jan-19 04-Feb-19 24-May-19 24-Sep-19

CON.RW12A.1006GA-1.5.4.1.5.4.6.30Area 1A - WB ENR DE314, Ins tall Reta ining Wall RTW-DE314 - 12A 10 91 11-Jan-19 28-Jan-19 24-May-19 07-Jun-19 0%

CON.RW12A.1005GA-1.5.4.1.5.4.6.30Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 12A 5 161 29-Jan-19 04-Feb-19 18-Sep-19 24-Sep-19 0%

RTW-DE314 - 14A BR30RTW-DE314 - 14A BR30RTW-DE314 - 14A BR30 24 152 11-Jan-19 15-Feb-19 22-May-19 24-Sep-19

CON.RW14A.1007GA-1.5.4.1.5.4.6.1Area 1A - WB ENR DE314, Ins tall Reta ining Wall RTW-DE314 - 14A 12 89 11-Jan-19 30-Jan-19 22-May-19 07-Jun-19 0%

CON.RW14A.1003GA-1.5.4.1.5.4.6.1Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 14A 12 152 31-Jan-19 15-Feb-19 09-Sep-19 24-Sep-19 0%

RTW-DE314 - 14LRTW-DE314 - 14LRTW-DE314 - 14L 78 98 11-Jan-19 06-May-19 05-Jun-19 24-Sep-19

CON.RW14L.1008 GA-1.5.4.1.5.4.6.2Area 1A - WB ENR DE314, Ins tall Reta ining Wall RTW-DE314 - 14L 67 98 11-Jan-19 18-Apr-19 05-Jun-19 09-Sep-19 0%

CON.RW14L.1000 GA-1.5.4.1.5.4.6.2Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 14L 11 98 19-Apr-19 06-May-19 10-Sep-19 24-Sep-19 0%

RTW-DE314 - 24LRTW-DE314 - 24LRTW-DE314 - 24L 49 127 11-Jan-19 25-Mar-19 17-Jul-19 24-Sep-19

CON.RW24L.1008 GA-1.5.4.1.5.4.6.3Area 1A - WB ENR DE314, Ins tall Reta ining Wall RTW-DE314 - 24L 43 127 11-Jan-19 15-Mar-19 17-Jul-19 16-Sep-19 0%

CON.RW24L.1000 GA-1.5.4.1.5.4.6.3Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 24L 6 127 18-Mar-19 25-Mar-19 17-Sep-19 24-Sep-19 0%

BridgesBridgesBridges 165 70 07-Nov-18 10-Jul-19 22-Feb-19 17-Oct-19

BR 30 WB CD (Lake Forest Dr)BR 30 WB CD (Lake Forest Dr)BR 30 WB CD (Lake Forest Dr) 165 70 07-Nov-18 10-Jul-19 22-Feb-19 17-Oct-19

CON.SEGSDE31430.0000GA-1.5.4.1.5.4.7.1LTArea 1A - WB ENR DE314, BR 30 Start 20 70 07-Nov-18 06-Dec-18 22-Feb-19 21-Mar-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 5 101 07-Dec-18 13-Dec-18 07-May-19 13-May-19

CON.BR30.1530GA-1.5.4.1.5.4.7.1LT.8Area 1A - WB ENR DE314, BR 30 Bridge Excavation 5 101 07-Dec-18 13-Dec-18 07-May-19 13-May-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 163 11-Feb-19 13-Feb-19 03-Oct-19 07-Oct-19

CON.BR30.1050GA-1.5.4.1.5.4.7.1LT.9Area 1A - WB ENR DE314, BR 30  Place Embankment 3 163 11-Feb-19 13-Feb-19 03-Oct-19 07-Oct-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 16 101 14-Dec-18 08-Jan-19 14-May-19 05-Jun-19

CON.BR30.1865GA-1.5.4.1.5.4.7.1LT.1Area 1A - WB ENR DE314, BR 30 Install Shafts Abutment 1 4 101 14-Dec-18 19-Dec-18 14-May-19 17-May-19 0%

CON.BR30.1870GA-1.5.4.1.5.4.7.1LT.1Area 1A - WB ENR DE314, BR 30 Install Shafts Bent 2 4 101 20-Dec-18 26-Dec-18 20-May-19 23-May-19 0%

CON.BR30.1875GA-1.5.4.1.5.4.7.1LT.1Area 1A - WB ENR DE314, BR 30 Install Shafts Bent 3 4 101 27-Dec-18 02-Jan-19 24-May-19 30-May-19 0%

CON.BR30.1880GA-1.5.4.1.5.4.7.1LT.1Area 1A - WB ENR DE314, BR 30 Install Shafts Abutment 4 4 101 03-Jan-19 08-Jan-19 31-May-19 05-Jun-19 0%

FootingsFootingsFootings 7 102 27-Dec-18 07-Jan-19 03-Jun-19 05-Jun-19

CON.BR30.1885GA-1.5.4.1.5.4.7.1LT.3Area 1A - WB ENR DE314, BR 30 Install Footings Bent 2 3 106 27-Dec-18 31-Dec-18 03-Jun-19 05-Jun-19 0%

CON.BR30.1890GA-1.5.4.1.5.4.7.1LT.3Area 1A - WB ENR DE314, BR 30 Install Footings Bent 3 3 102 03-Jan-19 07-Jan-19 03-Jun-19 05-Jun-19 0%

ColumnsColumnsColumns 14 101 20-Dec-18 10-Jan-19 06-Jun-19 07-Jun-19

CON.BR30.1895GA-1.5.4.1.5.4.7.1LT.2Area 1A - WB ENR DE314, BR 30 Install Columns  Abutment 1 2 113 20-Dec-18 21-Dec-18 06-Jun-19 07-Jun-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - EB ML DE001, BR 13 Install Conc Rail

Area 1A - EB ML DE001, BR 13 Finish

02-Nov-17, Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1

15-Jun-17, Retaining Walls

15-Jun-17, RTW-DE313 - 21R

Area 1A - EB EXR DE313, Ins tall Reta ining Wall RTW-DE313 - 21R

Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 21R

03-May-17, RTW-DE313 - 32R

Area 1A - EB EXR DE313, Ins tall Reta in ing Wall RTW-DE313 - 32R

Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 32R

02-Nov-17, Noise Walls

02-Nov-17, NW - DE313

Area 1A - EB EXR DE313, Ins tall Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 1A - EB EXR DE313, Ins tall Noise Walls with Leave-outs for Utilities & ITS

15-Aug-19, Segment 1A - STA 874 to 945  I-285 Phase 2

05-Mar-19, Westbound CD Lanes DE201 Phase 2

05-Mar-19, Retaining Walls

05-Mar-19, RTW-DE201 - 1077L

Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1077L

Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1077L

25-Feb-19, RTW-DE201 - 1060L

Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1060L

Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1060L

26-Feb-19, RTW-DE201 - 1068L

Area 1A - WB CD, DE201 Install Retaining Wall RTW-DE201 - 1068L

Area 1A - WB CD, DE201 Install Coping Cap RTW-DE201 - 1068L

10-Jul-19, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2

06-May-19, Retaining Walls

04-Feb-19, RTW-DE314 - 12A BR 30

Area 1A - WB ENR DE314, Ins tall Retaining Wall RTW-DE314 - 12A

Area 1A - WB ENR DE314, Ins tal l Coping Cap RTW-DE314 - 12A

15-Feb-19, RTW-DE314 - 14A BR30

Area 1A - WB ENR DE314, Ins tall Retaining Wall RTW-DE314 - 14A

Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 14A

06-May-19, RTW-DE314 - 14L

Area 1A - WB ENR DE314, Ins tal l Retaining  Wall RTW-DE314 - 14L

Area 1A - WB ENR DE314, Ins tall Coping Cap RTW-DE314 - 14L

25-Mar-19, RTW-DE314 - 24L

Area 1A - WB ENR DE314, Ins tall Reta ining Wall RTW-DE314 - 24L

Area 1A - WB ENR DE314, Ins tal l Coping  Cap RTW-DE314 - 24L

10-Jul-19, Bridges

10-Jul-19, BR 30 WB CD (Lake Forest Dr)

Area 1A - WB ENR DE314, BR 30 Start

13-Dec-18, Bridge Excavation

Area 1A - WB ENR DE314, BR 30 Bridge Excavation

13-Feb-19, Bridge Embankment

Area 1A - WB ENR DE314, BR 30  Place Embankment

08-Jan-19, Drilled Shafts

Area 1A - WB ENR DE314, BR 30  Insta ll Shafts Abutment 1

Area 1A - WB ENR DE314, BR 30 Install Shafts Bent 2

Area 1A - WB ENR DE314, BR 30 Install Shafts Bent 3

Area 1A - WB ENR DE314, BR 30 Install  Shafts Abutment 4

07-Jan-19, Footings

Area 1A - WB ENR DE314, BR 30 Install Footings Bent 2

Area 1A - WB ENR DE314, BR 30 Install  Footings Bent 3

10-Jan-19, Columns

Area 1A - WB ENR DE314, BR 30  Insta ll Columns  Abutment 1
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CON.BR30.1900GA-1.5.4.1.5.4.7.1LT.2Area 1A - WB ENR DE314, BR 30 Install Columns  Bent 2 2 106 02-Jan-19 03-Jan-19 06-Jun-19 07-Jun-19 0%

CON.BR30.1905GA-1.5.4.1.5.4.7.1LT.2Area 1A - WB ENR DE314, BR 30 Install Columns  Bent 3 2 102 08-Jan-19 09-Jan-19 06-Jun-19 07-Jun-19 0%

CON.BR30.1910GA-1.5.4.1.5.4.7.1LT.2Area 1A - WB ENR DE314, BR 30 Install Columns  Abutment 4 2 101 09-Jan-19 10-Jan-19 06-Jun-19 07-Jun-19 0%

Bent CapsBent CapsBent Caps 24 89 04-Jan-19 08-Feb-19 10-Jun-19 18-Jun-19

CON.BR30.1915GA-1.5.4.1.5.4.7.1LT.4Area 1A - WB ENR DE314, BR 30 Install Cap Bent 2 7 106 04-Jan-19 14-Jan-19 10-Jun-19 18-Jun-19 0%

CON.BR30.1920GA-1.5.4.1.5.4.7.1LT.4Area 1A - WB ENR DE314, BR 30 Install Cap Bent 3 7 102 10-Jan-19 22-Jan-19 10-Jun-19 18-Jun-19 0%

CON.BR30.1925GA-1.5.4.1.5.4.7.1LT.4Area 1A - WB ENR DE314, BR 30 Install Abutment 1 7 91 29-Jan-19 06-Feb-19 10-Jun-19 18-Jun-19 0%

CON.BR30.1930GA-1.5.4.1.5.4.7.1LT.4Area 1A - WB ENR DE314, BR 30 Install Abutment 4 7 89 31-Jan-19 08-Feb-19 10-Jun-19 18-Jun-19 0%

BeamsBeamsBeams 63 70 07-Dec-18 12-Mar-19 22-Mar-19 20-Jun-19

CON.BR30.1935GA-1.5.4.1.5.4.7.1LT.7Area 1A - WB ENR DE314, BR 30 Beam Procurement 20 70 07-Dec-18 07-Jan-19 22-Mar-19 18-Apr-19 0%

CON.BR30.1540GA-1.5.4.1.5.4.7.1LT.7Area 1A - WB ENR DE314, BR 30 Forward Prec as t Beams Shopdrawings  to G DOT 1 70 08-Jan-19 08-Jan-19 19-Apr-19 19-Apr-19 0%

CON.BR30.1545GA-1.5.4.1.5.4.7.1LT.7Area 1A - WB ENR DE314, BR 30 Precast Beam Fabrication & Delivery Leadtime 40 70 09-Jan-19 08-Mar-19 22-Apr-19 18-Jun-19 0%

CON.BR30.1940GA-1.5.4.1.5.4.7.1LT.7Area 1A - WB ENR DE314, BR 30 Install Beams 2 70 11-Mar-19 12-Mar-19 19-Jun-19 20-Jun-19 0%

DeckDeckDeck 80 72 13-Mar-19 05-Jul-19 21-Jun-19 17-Oct-19

CON.BR30.1945GA-1.5.4.1.5.4.7.1LT.5Area 1A - WB ENR DE314, BR 30 Install Deck Slab 60 70 13-Mar-19 06-Jun-19 21-Jun-19 16-Sep-19 0%

CON.BR30.1085GA-1.5.4.1.5.4.7.1LT.5Area 1A - WB ENR DE314, BR 30 Install Exp Joints 1 129 13-Mar-19 13-Mar-19 16-Sep-19 16-Sep-19 0%

CON.BR30.1090GA-1.5.4.1.5.4.7.1LT.5Area 1A - WB ENR DE314, BR 30 Cure Deck Slab 20 70 07-Jun-19 05-Jul-19 17-Sep-19 15-Oct-19 0%

CON.BR3.1095 GA-1.5.4.1.5.4.7.1LT.5Area 1A - WB ENR DE314, BR 30 Install Apprch Slab Abutment 1 7 85 07-Jun-19 17-Jun-19 08-Oct-19 17-Oct-19 0%

CON.BR30.1100GA-1.5.4.1.5.4.7.1LT.5Area 1A - WB ENR DE314, BR 30 Install Apprch Slab Abutment 4 7 85 07-Jun-19 17-Jun-19 08-Oct-19 17-Oct-19 0%

RailingsRailingsRailings 2 70 08-Jul-19 10-Jul-19 16-Oct-19 17-Oct-19

CON.BR30.1105GA-1.5.4.1.5.4.7.1LT.6Area 1A - WB ENR DE314, BR 30 Install Conc Rail 2 70 08-Jul-19 09-Jul-19 16-Oct-19 17-Oct-19 0%

CON.BR30.1550GA-1.5.4.1.5.4.7.1LT.6Area 1A - WB ENR DE314, BR 30 Finish 0 70 10-Jul-19 10-Jul-19 17-Oct-19 17-Oct-19 0%

Noise WallsNoise WallsNoise Walls 80 112 11-Jan-19 08-May-19 25-Jun-19 17-Oct-19

NW - DE314NW - DE314NW - DE314 80 112 11-Jan-19 08-May-19 25-Jun-19 17-Oct-19

CON.NWDE314.1000GA-1.5.4.1.5.4.2.1Area 1A - WB ENR DE314, Ins tall Noise  Wall Foundation with Leave-outs for Utilities & ITS 80 112 11-Jan-19 08-May-19 25-Jun-19 17-Oct-19 0%

CON.NWDE314.1001GA-1.5.4.1.5.4.2.1Area 1A - WB ENR DE314, Ins tall Noise  Walls with Leave-outs for Utilities & ITS 80 112 11-Jan-19 08-May-19 25-Jun-19 17-Oct-19 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 97 172 07-Jun-18 25-Oct-18 15-Feb-19 05-Jul-19

BridgesBridgesBridges 97 172 07-Jun-18 25-Oct-18 15-Feb-19 05-Jul-19

BR 1 (EB ML Over Lake Forrest Drive)BR 1 (EB ML Over Lake Forrest Drive)BR 1 (EB ML Over Lake Forrest Drive) 97 172 07-Jun-18 25-Oct-18 15-Feb-19 05-Jul-19

CON.SEGSDE0011.0000GA-1.5.4.1.5.9.7.101-41Area 1A - EB ML DE001, BR 1 Start 20 172 07-Jun-18 05-Jul-18 15-Feb-19 15-Mar-19 0%

CON.BR1,1180 GA-1.5.4.1.5.9.7.101-41Area 1A - EB ML DE001, BR 1 Bridge Demolition 5 172 06-Jul-18 12-Jul-18 18-Mar-19 22-Mar-19 0%

CON.BR1,1710 GA-1.5.4.1.5.9.7.101-41Area 1A - EB ML DE001, BR 1 Install Approach Slab 7 187 24-Sep-18 02-Oct-18 26-Jun-19 05-Jul-19 0%

DeckDeckDeck 70 172 13-Jul-18 22-Oct-18 25-Mar-19 02-Jul-19

CON.BR1,1685 GA-1.5.4.1.5.9.7.101-41.5Area 1A - EB ML DE001, BR 1 Install Deck Slab 50 172 13-Jul-18 21-Sep-18 25-Mar-19 04-Jun-19 0%

CON.BR1,1885 GA-1.5.4.1.5.9.7.101-41.5Area 1A - EB ML DE001, BR 1 Install Exp Joints 3 219 13-Jul-18 17-Jul-18 31-May-19 04-Jun-19 0%

CON.BR1,1000 GA-1.5.4.1.5.9.7.101-41.5Area 1A - EB ML DE001, BR 1 Cure Deck Slab 20 172 24-Sep-18 22-Oct-18 05-Jun-19 02-Jul-19 0%

RailingsRailingsRailings 2 172 23-Oct-18 25-Oct-18 03-Jul-19 05-Jul-19

CON.BR1,1895 GA-1.5.4.1.5.9.7.101-41.6Area 1A - EB ML DE001, BR 1 Install Conc Rail 2 172 23-Oct-18 24-Oct-18 03-Jul-19 05-Jul-19 0%

CON.BR1,1200 GA-1.5.4.1.5.9.7.101-41.6Area 1A - EB ML DE001, BR 1 Finish 0 172 25-Oct-18 25-Oct-18 05-Jul-19 05-Jul-19 0%

Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2 184 217 07-Jun-18 06-Mar-19 22-Apr-19 15-Jan-20

Retaining WallsRetaining WallsRetaining Walls 31 338 10-Jul-18 21-Aug-18 10-Jul-19 31-Dec-19

RTW-DE313 - 20A BR 1RTW-DE313 - 20A BR 1RTW-DE313 - 20A BR 1 30 339 10-Jul-18 20-Aug-18 18-Nov-19 31-Dec-19

CON.RW20A.1001GA-1.5.4.1.5.2.6.1Area 1A - EB EXR DE313, Ins tall Reta in ing Wall RTW-DE313 - 20A 20 339 10-Jul-18 06-Aug-18 18-Nov-19 16-Dec-19 0%

CON.RW20A.1000GA-1.5.4.1.5.2.6.1Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 20A 10 339 07-Aug-18 20-Aug-18 17-Dec-19 31-Dec-19 0%

RTW-DE313 - 21A BR 1RTW-DE313 - 21A BR 1RTW-DE313 - 21A BR 1 31 338 10-Jul-18 21-Aug-18 10-Jul-19 31-Dec-19

CON.RW21A.1001GA-1.5.4.1.5.2.6.2Area 1A - EB EXR DE313, Ins tall Reta in ing Wall RTW-DE313 - 21A 20 249 10-Jul-18 06-Aug-18 10-Jul-19 06-Aug-19 0%

CON.RW21A.1000GA-1.5.4.1.5.2.6.2Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 21A 11 338 07-Aug-18 21-Aug-18 16-Dec-19 31-Dec-19 0%

BridgesBridgesBridges 184 217 07-Jun-18 06-Mar-19 22-Apr-19 15-Jan-20

BR 1RT EB CD (Lake Forest Dr)BR 1RT EB CD (Lake Forest Dr)BR 1RT EB CD (Lake Forest Dr) 184 217 07-Jun-18 06-Mar-19 22-Apr-19 15-Jan-20

CON.BR1.1000 GA-1.5.4.1.5.2.7.1LTArea 1A - EB EXR DE313, BR 1 RT Start 20 217 07-Jun-18 05-Jul-18 22-Apr-19 20-May-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 7 254 06-Jul-18 16-Jul-18 15-Jul-19 23-Jul-19

CON.BR1.1125 GA-1.5.4.1.5.2.7.1LT.8Area 1A - EB EXR DE313, BR 1 RT Bridge Excavation 7 254 06-Jul-18 16-Jul-18 15-Jul-19 23-Jul-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 342 16-Aug-18 20-Aug-18 02-Jan-20 06-Jan-20

CON.MTLDE3131.2050GA-1.5.4.1.5.2.7.1LT.9Area 1A - EB EXR DE313, BR 1 RT Place Embankment 3 342 16-Aug-18 20-Aug-18 02-Jan-20 06-Jan-20 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 8 254 17-Jul-18 26-Jul-18 24-Jul-19 02-Aug-19

CON.BR1.1375 GA-1.5.4.1.5.2.7.1LT.1Area 1A - EB EXR DE313, BR 1 RT Install  Drill Shafts  Abutment 1 2 254 17-Jul-18 18-Jul-18 24-Jul-19 25-Jul-19 0%

CON.BR1.1380 GA-1.5.4.1.5.2.7.1LT.1Area 1A - EB EXR DE313, BR 1 RT Install  Drill Shafts  Bent 2 2 254 19-Jul-18 20-Jul-18 26-Jul-19 29-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - WB ENR DE314, BR 30 Install Columns  Bent 2

Area 1A - WB ENR DE314, BR 30 Install  Columns  Bent 3

Area 1A - WB ENR DE314, BR 30  Insta ll Columns  Abutment 4

08-Feb-19, Bent Caps

Area 1A - WB ENR DE314, BR 30  Insta ll Cap Bent 2

Area 1A - WB ENR DE314, BR 30 Install Cap Bent 3

Area 1A - WB ENR DE314, BR 30 Install Abutment 1

Area 1A - WB ENR DE314, BR 30 Install Abutment 4

12-Mar-19, Beams

Area 1A - WB ENR DE314, BR 30 Beam Procurement

Area 1A - WB ENR DE314, BR 30 Forward Prec as t Beams Shopdrawings  to G DOT

Area 1A - WB ENR DE314, BR 30 Precast Beam Fabrication & Delivery Leadtime

Area 1A - WB ENR DE314, BR 30 Install Beams

05-Jul-19, Deck

Area 1A - WB ENR DE314, BR 30  Insta ll Deck Slab

Area 1A - WB ENR DE314, BR 30 Install Exp Joints

Area 1A - WB ENR DE314, BR 30 Cure Deck Slab

Area 1A - WB ENR DE314, BR 30 Install Apprch Slab Abutment 1

Area 1A - WB ENR DE314, BR 30 Install Apprch Slab Abutment 4

10-Jul-19, Railings

Area 1A - WB ENR DE314, BR 30 Install Conc Rail

Area 1A - WB ENR DE314, BR 30 Finish

08-May-19, Noise Walls

08-May-19, NW - DE314

Area 1A - WB ENR DE314, Ins tall Noise  Wall Foundation with Leave-outs for Utilities & ITS

Area 1A - WB ENR DE314, Ins tall Noise  Walls with Leave-outs for Utilities & ITS

25-Oct-18, Eastbound Main Lanes DE001 Phase 2

25-Oct-18, Bridges

25-Oct-18, BR 1 (EB ML O ver Lake Forrest Drive)

Area 1A - EB ML DE001, BR 1 Start

Area 1A - EB ML DE001, BR 1 Bridge Demolition

Area 1A - EB ML DE001, BR 1 Install Approach Slab

22-Oct-18, Deck

Area 1A - EB ML DE001, BR 1 Install Deck Slab

Area 1A - EB ML DE001, BR 1 Install Exp Joints

Area 1A - EB ML DE001, BR 1 Cure Deck Slab

25-Oct-18, Railings

Area 1A - EB ML DE001, BR 1 Install Conc Rail

Area 1A - EB ML DE001, BR 1 Finish

06-Mar-19, Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2

21-Aug-18, Retaining Walls

20-Aug-18, RTW-DE313 - 20A BR 1

Area 1A - EB EXR DE313, Ins tall Retaining Wall RTW-DE313 - 20A

Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 20A

21-Aug-18, RTW-DE313 - 21A BR 1

Area 1A - EB EXR DE313, Ins tall Retaining Wall RTW-DE313 - 21A

Area 1A - EB EXR DE313, Ins tall Coping Cap RTW-DE313 - 21A

06-Mar-19, Bridges

06-Mar-19, BR 1RT EB CD (Lake Forest Dr)

Area 1A - EB EXR DE313, BR 1 RT Start

16-Jul-18, Bridge Excavation

Area 1A - EB EXR DE313, BR 1 RT Bridge Excavation

20-Aug-18, Bridge Embankment

Area 1A - EB EXR DE313, BR 1 RT Place Embankment

26-Jul-18, Drilled Shafts

Area 1A - EB EXR DE313, BR 1 RT Install Drill Shafts  Abutment 1

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Drill Shafts  Bent 2
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CON.BR1.185 GA-1.5.4.1.5.2.7.1LT.1Area 1A - EB EXR DE313, BR 1 RT Install  Drill Shafts  Bent 3 2 254 23-Jul-18 24-Jul-18 30-Jul-19 31-Jul-19 0%

CON.BR1.1390 GA-1.5.4.1.5.2.7.1LT.1Area 1A - EB EXR DE313, BR 1 RT Install  Drill Shafts  Abutment 4 2 254 25-Jul-18 26-Jul-18 01-Aug-19 02-Aug-19 0%

FootingsFootingsFootings 4 259 23-Jul-18 26-Jul-18 08-Aug-19 09-Aug-19

CON.BR1.1395 GA-1.5.4.1.5.2.7.1LT.3Area 1A - EB EXR DE313, BR 1 RT Install  Footings Bent 2 2 261 23-Jul-18 24-Jul-18 08-Aug-19 09-Aug-19 0%

CON.BR1.1400 GA-1.5.4.1.5.2.7.1LT.3Area 1A - EB EXR DE313, BR 1 RT Install  Footings Bent 3 2 259 25-Jul-18 26-Jul-18 08-Aug-19 09-Aug-19 0%

ColumnsColumnsColumns 8 259 19-Jul-18 30-Jul-18 05-Aug-19 13-Aug-19

CON.BR1.1405 GA-1.5.4.1.5.2.7.1LT.2Area 1A - EB EXR DE313, BR 1 RT Install  Columns  Abutment 1 2 260 19-Jul-18 20-Jul-18 05-Aug-19 06-Aug-19 0%

CON.BR1.1410 GA-1.5.4.1.5.2.7.1LT.2Area 1A - EB EXR DE313, BR 1 RT Install  Columns  Bent 2 2 261 25-Jul-18 26-Jul-18 12-Aug-19 13-Aug-19 0%

CON.BR1.1415 GA-1.5.4.1.5.2.7.1LT.2Area 1A - EB EXR DE313, BR 1 RT Install  Columns  Bent 3 2 259 27-Jul-18 30-Jul-18 12-Aug-19 13-Aug-19 0%

CON.BR1.1420 GA-1.5.4.1.5.2.7.1LT.2Area 1A - EB EXR DE313, BR 1 RT Install  Columns  Abutment 4 2 254 27-Jul-18 30-Jul-18 05-Aug-19 06-Aug-19 0%

Bent CapsBent CapsBent Caps 14 249 27-Jul-18 15-Aug-18 07-Aug-19 15-Aug-19

CON.BR1.1425 GA-1.5.4.1.5.2.7.1LT.4Area 1A - EB EXR DE313, BR 1 RT Install  Cap Bent 2 2 261 27-Jul-18 30-Jul-18 14-Aug-19 15-Aug-19 0%

CON.BR1.1430 GA-1.5.4.1.5.2.7.1LT.4Area 1A - EB EXR DE313, BR 1 RT Install  Cap Bent 3 2 259 31-Jul-18 01-Aug-18 14-Aug-19 15-Aug-19 0%

CON.BR1.1435 GA-1.5.4.1.5.2.7.1LT.4Area 1A - EB EXR DE313, BR 1 RT Install  Abutment 1 7 249 07-Aug-18 15-Aug-18 07-Aug-19 15-Aug-19 0%

CON.BR1.1440 GA-1.5.4.1.5.2.7.1LT.4Area 1A - EB EXR DE313, BR 1 RT Install  Abutment 4 7 249 07-Aug-18 15-Aug-18 07-Aug-19 15-Aug-19 0%

BeamsBeamsBeams 62 217 06-Jul-18 02-Oct-18 21-May-19 16-Aug-19

CON.BR1.1 GA-1.5.4.1.5.2.7.1LT.7Area 1A - EB EXR DE313, BR 1 RT Beam Procurement 20 217 06-Jul-18 02-Aug-18 21-May-19 18-Jun-19 0%

CON.BR1.1130 GA-1.5.4.1.5.2.7.1LT.7Area 1A - EB EXR DE313, BR 1 RT Forward Prec ast Beams Shopdrawings  to GDOT 1 217 03-Aug-18 03-Aug-18 19-Jun-19 19-Jun-19 0%

CON.BR1.1135 GA-1.5.4.1.5.2.7.1LT.7Area 1A - EB EXR DE313, BR 1 RT Precast Beam Fabrication & De livery Leadtime 40 217 06-Aug-18 01-Oct-18 20-Jun-19 15-Aug-19 0%

CON.BR1.1450 GA-1.5.4.1.5.2.7.1LT.7Area 1A - EB EXR DE313, BR 1 RT Install  Beams 1 217 02-Oct-18 02-Oct-18 16-Aug-19 16-Aug-19 0%

DeckDeckDeck 100 219 03-Oct-18 01-Mar-19 19-Aug-19 15-Jan-20

CON.BR1.1455 GA-1.5.4.1.5.2.7.1LT.5Area 1A - EB EXR DE313, BR 1 RT Install  Deck Slab 80 217 03-Oct-18 31-Jan-19 19-Aug-19 12-Dec-19 0%

CON.BR1.1765 GA-1.5.4.1.5.2.7.1LT.5Area 1A - EB EXR DE313, BR 1 RT Install  Exp Joints 80 217 03-Oct-18 31-Jan-19 19-Aug-19 12-Dec-19 0%

CON.BR1.1770 GA-1.5.4.1.5.2.7.1LT.5Area 1A - EB EXR DE313, BR 1 RT Cure Deck Slab 20 217 01-Feb-19 01-Mar-19 13-Dec-19 13-Jan-20 0%

CON.BR1.1775 GA-1.5.4.1.5.2.7.1LT.5Area 1A - EB EXR DE313, BR 1 RT Install  Apprch Slab Abutment 1 7 232 01-Feb-19 11-Feb-19 07-Jan-20 15-Jan-20 0%

CON.BR1.1780 GA-1.5.4.1.5.2.7.1LT.5Area 1A - EB EXR DE313, BR 1 RT Install  Apprch Slab Abutment 4 7 232 01-Feb-19 11-Feb-19 07-Jan-20 15-Jan-20 0%

RailingsRailingsRailings 2 217 04-Mar-19 06-Mar-19 14-Jan-20 15-Jan-20

CON.BR1.1785 GA-1.5.4.1.5.2.7.1LT.6Area 1A - EB EXR DE313, BR 1 RT Install  Conc Rail 2 217 04-Mar-19 05-Mar-19 14-Jan-20 15-Jan-20 0%

CON.BR1.1140 GA-1.5.4.1.5.2.7.1LT.6Area 1A - EB EXR DE313, BR 1 RT Finish 0 217 06-Mar-19 06-Mar-19 15-Jan-20 15-Jan-20 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2 158 54 27-Dec-18 15-Aug-19 19-Mar-19 31-Oct-19

Retaining WallsRetaining WallsRetaining Walls 47 136 29-Jan-19 04-Apr-19 07-May-19 18-Oct-19

RTW-DE312 - 14A BR2RTW-DE312 - 14A BR2RTW-DE312 - 14A BR2 41 142 29-Jan-19 27-Mar-19 07-May-19 18-Oct-19

CON.RW14A.1001GA-1.5.4.1.5.12.6.1Area 1A - EB ENR DE312, Ins tall Reta in ing Wall RTW-DE312 - 14A 30 68 29-Jan-19 12-Mar-19 07-May-19 18-Jun-19 0%

CON.RW14A.1000GA-1.5.4.1.5.12.6.1Area 1A - EB ENR DE312, Ins tall Coping Cap RTW-DE312 - 14A 11 142 13-Mar-19 27-Mar-19 03-Oct-19 18-Oct-19 0%

RTW-DE312 - 19A BR2RTW-DE312 - 19A BR2RTW-DE312 - 19A BR2 32 136 20-Feb-19 04-Apr-19 09-May-19 18-Oct-19

CON.RW19A.1001GA-1.5.4.1.5.12.6.2Area 1A - EB ENR DE312, Ins tall Reta in ing Wall RTW-DE312 - 19A 28 55 20-Feb-19 29-Mar-19 09-May-19 18-Jun-19 0%

CON.RW19A.1000GA-1.5.4.1.5.12.6.2Area 1A - EB ENR DE312, Ins tall Coping Cap RTW-DE312 - 19A 4 136 01-Apr-19 04-Apr-19 15-Oct-19 18-Oct-19 0%

BridgesBridgesBridges 158 54 27-Dec-18 15-Aug-19 19-Mar-19 31-Oct-19

BR 2 (Roswell Rd EB ENR Over EB EXR)BR 2 (Roswell Rd EB ENR Over EB EXR)BR 2 (Roswell Rd EB ENR Over EB EXR) 158 54 27-Dec-18 15-Aug-19 19-Mar-19 31-Oct-19

CON.SEGSDE3122.0000GA-1.5.4.1.5.12.7.101-41Area 1A - EB ENR DE312, BR 2 Start 10 54 27-Dec-18 10-Jan-19 19-Mar-19 01-Apr-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 7 55 11-Jan-19 23-Jan-19 03-Apr-19 11-Apr-19

CON.BR2,1405 GA-1.5.4.1.5.12.7.101-41.8Area 1A - EB ENR DE312, BR 2 Bridge Excavation 7 55 11-Jan-19 23-Jan-19 03-Apr-19 11-Apr-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 8 127 10-Apr-19 19-Apr-19 10-Oct-19 22-Oct-19

CON.MTLDE3122.2050GA-1.5.4.1.5.12.7.101-41.9Area 1A - EB ENR DE312, BR 2 Place  Embankment 8 127 10-Apr-19 19-Apr-19 10-Oct-19 22-Oct-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 18 55 24-Jan-19 19-Feb-19 12-Apr-19 08-May-19

CON.BR2,1360 GA-1.5.4.1.5.12.7.101-41.1Area 1A - EB ENR DE312, BR 2 Ins tall Sha fts Abutment 1 3 55 24-Jan-19 28-Jan-19 12-Apr-19 16-Apr-19 0%

CON.BR2,1365 GA-1.5.4.1.5.12.7.101-41.1Area 1A - EB ENR DE312, BR 2 Ins tall Sha fts Bent 2 -3 6 55 29-Jan-19 05-Feb-19 17-Apr-19 24-Apr-19 0%

CON.BR2,1370 GA-1.5.4.1.5.12.7.101-41.1Area 1A - EB ENR DE312, BR 2 Ins tall Sha fts Bent 4 -5 6 55 06-Feb-19 13-Feb-19 25-Apr-19 03-May-19 0%

CON.BR2,1375 GA-1.5.4.1.5.12.7.101-41.1Area 1A - EB ENR DE312, BR 2 Ins tall Sha fts Abutment 6 3 55 14-Feb-19 19-Feb-19 06-May-19 08-May-19 0%

FootingsFootingsFootings 13 78 06-Feb-19 25-Feb-19 07-Jun-19 17-Jun-19

CON.BR2,1380 GA-1.5.4.1.5.12.7.101-41.3Area 1A - EB ENR DE312, BR 2 Ins tall Foo tings  Bent 2-3 7 84 06-Feb-19 14-Feb-19 07-Jun-19 17-Jun-19 0%

CON.BR2,1385 GA-1.5.4.1.5.12.7.101-41.3Area 1A - EB ENR DE312, BR 2 Ins tall Foo tings  Bent 4-5 7 78 14-Feb-19 25-Feb-19 07-Jun-19 17-Jun-19 0%

ColumnsColumnsColumns 23 78 29-Jan-19 01-Mar-19 17-Jun-19 21-Jun-19

CON.BR2,1390 GA-1.5.4.1.5.12.7.101-41.2Area 1A - EB ENR DE312, BR 2 Ins tall Columns Abutment 1 2 96 29-Jan-19 30-Jan-19 17-Jun-19 18-Jun-19 0%

CON.BR2,1395 GA-1.5.4.1.5.12.7.101-41.2Area 1A - EB ENR DE312, BR 2 Ins tall Columns Bent 2 -3 4 84 15-Feb-19 21-Feb-19 18-Jun-19 21-Jun-19 0%

CON.BR2,1406 GA-1.5.4.1.5.12.7.101-41.2Area 1A - EB ENR DE312, BR 2 Ins tall Columns Abutment 6 2 81 20-Feb-19 21-Feb-19 17-Jun-19 18-Jun-19 0%

CON.BR2,1401 GA-1.5.4.1.5.12.7.101-41.2Area 1A - EB ENR DE312, BR 2 Ins tall Columns Bent 4 -5 4 78 26-Feb-19 01-Mar-19 18-Jun-19 21-Jun-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Drill Shafts  Bent 3

Area 1A - EB EXR DE313, BR 1 RT Install Drill Shafts  Abutment 4

26-Jul-18, Footings

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Footings Bent 2

Area 1A - EB EXR DE313, BR 1 RT Install Footings Bent 3

30-Jul-18, Columns

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Columns  Abutment 1

Area 1A - EB EXR DE313, BR 1 RT Install Columns  Bent 2

Area 1A - EB EXR DE313, BR 1 RT Install Columns  Bent 3

Area 1A - EB EXR DE313, BR 1 RT Install Columns  Abutment 4

15-Aug-18, Bent Caps

Area 1A - EB EXR DE313, BR 1 RT Install Cap Bent 2

Area 1A - EB EXR DE313, BR 1 RT Install Cap Bent 3

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Abutment 1

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Abutment 4

02-Oct-18, Beams

Area 1A - EB EXR DE313, BR 1 RT Beam Procurement

Area 1A - EB EXR DE313, BR 1 RT Forward Precast Beams Shopdrawings  to GDOT

Area 1A - EB EXR DE313, BR 1 RT Precast Beam Fabrication & Delivery Leadtime

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Beams

01-Mar-19, Deck

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Dec k Slab

Area 1A - EB EXR DE313, BR 1 RT Insta ll  Exp Joints

Area 1A - EB EXR DE313, BR 1 RT Cure Deck Slab

Area 1A - EB EXR DE313, BR 1 RT Install Apprch Slab Abutment 1

Area 1A - EB EXR DE313, BR 1 RT Install Apprch Slab Abutment 4

06-Mar-19, Railings

Area 1A - EB EXR DE313, BR 1 RT Install Conc Rail

Area 1A - EB EXR DE313, BR 1 RT Finish

15-Aug-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2

04-Apr-19, Retaining Walls

27-Mar-19, RTW-DE312 - 14A BR2

Area 1A - EB ENR DE312, Ins tall Retaining Wall RTW-DE312 - 14A

Area 1A - EB ENR DE312, Ins tall Coping Cap RTW-DE312 - 14A

04-Apr-19, RTW-DE312 - 19A BR2

Area 1A - EB ENR DE312, Ins tall Retaining Wall RTW-DE312 - 19A

Area 1A - EB ENR DE312, Ins tall Coping Cap RTW-DE312 - 19A

15-Aug-19, Bridges

15-Aug-19, BR 2 (Roswell Rd EB ENR Over EB EXR)

Area 1A - EB ENR DE312, BR 2 Start

23-Jan-19, Bridge Excavation

Area 1A - EB ENR DE312, BR 2 Bridge Excavation

19-Apr-19, Bridge Embankment

Area 1A - EB ENR DE312, BR 2 Place Embankment

19-Feb-19, Drilled Shafts

Area 1A - EB ENR DE312, BR 2 Ins tall Shafts Abutment 1

Area 1A - EB ENR DE312, BR 2 Ins tal l Shafts Bent 2-3

Area 1A - EB ENR DE312, BR 2 Ins tall Shafts Bent 4-5

Area 1A - EB ENR DE312, BR 2 Ins tall Shafts Abutment 6

25-Feb-19, Footings

Area 1A - EB ENR DE312, BR 2 Ins tall Footings  Bent 2-3

Area 1A - EB ENR DE312, BR 2 Ins tall Foo tings  Bent 4-5

01-Mar-19, Columns

Area 1A - EB ENR DE312, BR 2 Ins tall Columns Abutment 1

Area 1A - EB ENR DE312, BR 2 Ins tall Columns Bent 2 -3

Area 1A - EB ENR DE312, BR 2 Ins tall Columns Abutment 6

Area 1A - EB ENR DE312, BR 2 Ins tall Columns Bent 4-5
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Bent CapsBent CapsBent Caps 33 55 22-Feb-19 09-Apr-19 19-Jun-19 27-Jun-19

CON.BR2,1410 GA-1.5.4.1.5.12.7.101-41.4Area 1A - EB ENR DE312, BR 2 Ins tall Cap Bent 2 -3 4 84 22-Feb-19 27-Feb-19 24-Jun-19 27-Jun-19 0%

CON.BR2,1416 GA-1.5.4.1.5.12.7.101-41.4Area 1A - EB ENR DE312, BR 2 Ins tall Cap Bent 4 -5 4 78 04-Mar-19 07-Mar-19 24-Jun-19 27-Jun-19 0%

CON.BR2,1420 GA-1.5.4.1.5.12.7.101-41.4Area 1A - EB ENR DE312, BR 2 Ins tall Abutment 1 7 68 13-Mar-19 21-Mar-19 19-Jun-19 27-Jun-19 0%

CON.BR2,1426 GA-1.5.4.1.5.12.7.101-41.4Area 1A - EB ENR DE312, BR 2 Ins tall Abutment 6 7 55 01-Apr-19 09-Apr-19 19-Jun-19 27-Jun-19 0%

BeamsBeamsBeams 64 54 11-Jan-19 15-Apr-19 02-Apr-19 02-Jul-19

CON.BR2,1015 GA-1.5.4.1.5.12.7.101-41.7Area 1A - EB ENR DE312, BR 2 Beam Procurement 20 54 11-Jan-19 11-Feb-19 02-Apr-19 30-Apr-19 0%

CON.BR2,1415 GA-1.5.4.1.5.12.7.101-41.7Area 1A - EB ENR DE312, BR 2 Forward Precast Beams Shopdrawings to GDO T 1 54 12-Feb-19 12-Feb-19 01-May-19 01-May-19 0%

CON.BR2,1423 GA-1.5.4.1.5.12.7.101-41.7Area 1A - EB ENR DE312, BR 2 Precas t Beam Fabrication & Delivery Leadtime 40 54 13-Feb-19 10-Apr-19 02-May-19 27-Jun-19 0%

CON.BR2,1435 GA-1.5.4.1.5.12.7.101-41.7Area 1A - EB ENR DE312, BR 2 Ins tall Conc  Beams 3 54 11-Apr-19 15-Apr-19 28-Jun-19 02-Jul-19 0%

DeckDeckDeck 80 58 16-Apr-19 08-Aug-19 03-Jul-19 31-Oct-19

CON.BR2,1440 GA-1.5.4.1.5.12.7.101-41.5Area 1A - EB ENR DE312, BR 2 Ins tall Deck Slab 60 54 16-Apr-19 11-Jul-19 03-Jul-19 26-Sep-19 0%

CON.BR2,1960 GA-1.5.4.1.5.12.7.101-41.5Area 1A - EB ENR DE312, BR 2 Ins tall Exp J oints 60 54 16-Apr-19 11-Jul-19 03-Jul-19 26-Sep-19 0%

CON.BR2,1965 GA-1.5.4.1.5.12.7.101-41.5Area 1A - EB ENR DE312, BR 2 Cure Deck Slab 20 54 12-Jul-19 08-Aug-19 27-Sep-19 25-Oct-19 0%

CON.BR2,1970 GA-1.5.4.1.5.12.7.101-41.5Area 1A - EB ENR DE312, BR 2 Ins tall Apprch Slab Abutment 1 7 71 12-Jul-19 22-Jul-19 23-Oct-19 31-Oct-19 0%

CON.BR2,1975 GA-1.5.4.1.5.12.7.101-41.5Area 1A - EB ENR DE312, BR 2 Ins tall Apprch Slab Abutment 6 7 71 12-Jul-19 22-Jul-19 23-Oct-19 31-Oct-19 0%

RailingsRailingsRailings 4 54 09-Aug-19 15-Aug-19 28-Oct-19 31-Oct-19

CON.BR2,1980 GA-1.5.4.1.5.12.7.101-41.6Area 1A - EB ENR DE312, BR 2 Ins tall Conc  Rail 4 54 09-Aug-19 14-Aug-19 28-Oct-19 31-Oct-19 0%

CON.BR2,1425 GA-1.5.4.1.5.12.7.101-41.6Area 1A - EB ENR DE312, BR 2 Finish 0 54 15-Aug-19 15-Aug-19 31-Oct-19 31-Oct-19 0%

Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2 166 140 10-Aug-18 12-Apr-19 07-Mar-19 31-Oct-19

Retaining WallsRetaining WallsRetaining Walls 52 218 12-Sep-18 27-Nov-18 07-Jun-19 10-Oct-19

RTW-DE202 - 1037ARTW-DE202 - 1037ARTW-DE202 - 1037A 22 248 12-Sep-18 12-Oct-18 07-Jun-19 10-Oct-19

CON.RW1037A.1001GA-1.5.4.1.5.7.6.1Area 1A - EB CD DE202, Install Re taining Wall RTW-DE202 - 1037A 10 182 12-Sep-18 25-Sep-18 07-Jun-19 20-Jun-19 0%

CON.RW1037A.1000GA-1.5.4.1.5.7.6.1Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1037A 12 248 26-Sep-18 12-Oct-18 25-Sep-19 10-Oct-19 0%

RTW-DE202 - 1042ARTW-DE202 - 1042ARTW-DE202 - 1042A 20 250 12-Sep-18 10-Oct-18 07-Jun-19 10-Oct-19

CON.RW1042A.1001GA-1.5.4.1.5.7.6.2Area 1A - EB CD DE202, Install Re taining Wall RTW-DE202 - 1042A 10 182 12-Sep-18 25-Sep-18 07-Jun-19 20-Jun-19 0%

CON.RW1042A.1000GA-1.5.4.1.5.7.6.2Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1042A 10 250 26-Sep-18 10-Oct-18 27-Sep-19 10-Oct-19 0%

RTW-DE202 - 1031RRTW-DE202 - 1031RRTW-DE202 - 1031R 52 218 12-Sep-18 27-Nov-18 30-Jul-19 10-Oct-19

CON.RW1031R.1001GA-1.5.4.1.5.7.6.3Area 1A - EB CD DE202, Install Re taining Wall RTW-DE202 - 1031R 30 218 12-Sep-18 24-Oct-18 30-Jul-19 10-Sep-19 0%

CON.RW1031R.1000GA-1.5.4.1.5.7.6.3Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1031R 22 218 25-Oct-18 27-Nov-18 11-Sep-19 10-Oct-19 0%

BridgesBridgesBridges 166 140 10-Aug-18 12-Apr-19 07-Mar-19 31-Oct-19

BR 03 EB CDBR 03 EB CDBR 03 EB CD 166 140 10-Aug-18 12-Apr-19 07-Mar-19 31-Oct-19

CON.BR3,1000 GA-1.5.4.1.5.7.2.09Area 1B - EB CD, DE202 BR03 Start 20 140 10-Aug-18 07-Sep-18 07-Mar-19 03-Apr-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 9 173 24-Sep-18 04-Oct-18 06-Jun-19 18-Jun-19

CON.BR3,1880 GA-1.5.4.1.5.7.2.09.1Area 1B - EB CD, DE202 BR03 Install Shafts Abutment 1 2 173 24-Sep-18 25-Sep-18 06-Jun-19 07-Jun-19 0%

CON.BR3,1885 GA-1.5.4.1.5.7.2.09.1Area 1B - EB CD, DE202 BR03 Install Shafts Bent 2-4 5 173 26-Sep-18 02-Oct-18 10-Jun-19 14-Jun-19 0%

CON.BR3,1895 GA-1.5.4.1.5.7.2.09.1Area 1B - EB CD, DE202 BR03 Install Shafts Abutment 5 2 173 03-Oct-18 04-Oct-18 17-Jun-19 18-Jun-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 10 173 10-Sep-18 21-Sep-18 22-May-19 05-Jun-19

CON.BR3,1315 GA-1.5.4.1.5.7.2.09.8Area 1B - EB CD, DE202 BR03 Bridge Excavation 10 173 10-Sep-18 21-Sep-18 22-May-19 05-Jun-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 248 19-Oct-18 23-Oct-18 18-Oct-19 22-Oct-19

CON.BR3,1052 GA-1.5.4.1.5.7.2.09.9Area 1B - EB CD, DE202 BR03 Place Embankment 3 248 19-Oct-18 23-Oct-18 18-Oct-19 22-Oct-19 0%

ColumnsColumnsColumns 10 173 26-Sep-18 10-Oct-18 10-Jun-19 21-Jun-19

CON.BR3,1910 GA-1.5.4.1.5.7.2.09.2Area 1B - EB CD, DE202 BR03 Install Columns Abutment 1 2 173 26-Sep-18 27-Sep-18 10-Jun-19 11-Jun-19 0%

CON.BR3,1915 GA-1.5.4.1.5.7.2.09.2Area 1B - EB CD, DE202 BR03 Install Columns Bent 2-4 8 173 28-Sep-18 10-Oct-18 12-Jun-19 21-Jun-19 0%

CON.BR3,1925 GA-1.5.4.1.5.7.2.09.2Area 1B - EB CD, DE202 BR03 Install Columns Abutment 5 2 173 05-Oct-18 09-Oct-18 19-Jun-19 20-Jun-19 0%

Bent CapsBent CapsBent Caps 14 173 28-Sep-18 18-Oct-18 21-Jun-19 01-Jul-19

CON.BR3,1940 GA-1.5.4.1.5.7.2.09.4Area 1B - EB CD, DE202 BR03 Install Abutment 1 7 180 28-Sep-18 09-Oct-18 21-Jun-19 01-Jul-19 0%

CON.BR3,1945 GA-1.5.4.1.5.7.2.09.4Area 1B - EB CD, DE202 BR03 Install Abutment 5 7 173 10-Oct-18 18-Oct-18 21-Jun-19 01-Jul-19 0%

CON.BR3,1930 GA-1.5.4.1.5.7.2.09.4Area 1B - EB CD, DE202 BR03 Install Cap Bent 2-4 6 173 11-Oct-18 18-Oct-18 24-Jun-19 01-Jul-19 0%

BeamsBeamsBeams 64 140 10-Sep-18 11-Dec-18 04-Apr-19 05-Jul-19

CON.BR3,1950 GA-1.5.4.1.5.7.2.09.7Area 1B - EB CD, DE202 BR03 Beam Procurement 20 140 10-Sep-18 05-Oct-18 04-Apr-19 02-May-19 0%

CON.BR3,1320 GA-1.5.4.1.5.7.2.09.7Area 1B - EB CD, DE202 BR03 Forward Precast Beams Shopdrawings to GDOT 1 140 09-Oct-18 09-Oct-18 03-May-19 03-May-19 0%

CON.BR3,1325 GA-1.5.4.1.5.7.2.09.7Area 1B - EB CD, DE202 BR03 Precast Beam Fabrication & Delivery Leadtime 40 140 10-Oct-18 06-Dec-18 06-May-19 01-Jul-19 0%

CON.BR3,1955 GA-1.5.4.1.5.7.2.09.7Area 1B - EB CD, DE202 BR03 Install Beams 3 140 07-Dec-18 11-Dec-18 02-Jul-19 05-Jul-19 0%

DeckDeckDeck 80 142 12-Dec-18 09-Apr-19 08-Jul-19 31-Oct-19

CON.BR3,1960 GA-1.5.4.1.5.7.2.09.5Area 1B - EB CD, DE202 BR03 Install Deck Slab 60 140 12-Dec-18 12-Mar-19 08-Jul-19 30-Sep-19 0%

CON.BR3,1390 GA-1.5.4.1.5.7.2.09.5Area 1B - EB CD, DE202 BR03 Install Exp Joints 60 140 12-Dec-18 12-Mar-19 08-Jul-19 30-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

09-Apr-19, Bent Caps

Area 1A - EB ENR DE312, BR 2 Ins tall Cap Bent 2-3

Area 1A - EB ENR DE312, BR 2 Ins tall Cap Bent 4-5

Area 1A - EB ENR DE312, BR 2 Ins tal l Abutment 1

Area 1A - EB ENR DE312, BR 2 Ins tall Abutment 6

15-Apr-19, Beams

Area 1A - EB ENR DE312, BR 2 Beam Procurement

Area 1A - EB ENR DE312, BR 2 Forward Precast Beams Shopdrawings to GDOT

Area 1A - EB ENR DE312, BR 2 Precas t Beam Fabrication & Delivery Leadtime

Area 1A - EB ENR DE312, BR 2 Ins tal l Conc  Beams

08-Aug-19, Deck

Area 1A - EB ENR DE312, BR 2 Ins tall Deck Slab

Area 1A - EB ENR DE312, BR 2 Ins tall Exp Joints

Area 1A - EB ENR DE312, BR 2 Cure Deck Slab

Area 1A - EB ENR DE312, BR 2 Ins tall Apprch Slab Abutment 1

Area 1A - EB ENR DE312, BR 2 Ins tall Apprch Slab Abutment 6

15-Aug-19, Railings

Area 1A - EB ENR DE312, BR 2 Ins tal l Conc  Rail

Area 1A - EB ENR DE312, BR 2 Fin ish

12-Apr-19, Eastbound CD Lanes DE202 Phase 2

27-Nov-18, Retaining Walls

12-Oct-18, RTW-DE202 - 1037A

Area 1A - EB CD DE202, Install Retaining Wall RTW-DE202 - 1037A

Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1037A

10-Oct-18, RTW-DE202 - 1042A

Area 1A - EB CD DE202, Install Retaining Wall RTW-DE202 - 1042A

Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1042A

27-Nov-18, RTW-DE202 - 1031R

Area 1A - EB CD DE202, Install Re taining Wall RTW-DE202 - 1031R

Area 1A - EB CD DE202, Install Coping Cap RTW-DE202 - 1031R

12-Apr-19, Bridges

12-Apr-19, BR 03 EB CD

Area 1B - EB CD, DE202 BR03 Start

04-Oct-18, Drilled Shafts

Area 1B - EB CD, DE202 BR03 Install Shafts Abutment 1

Area 1B - EB CD, DE202 BR03 Install Shafts Bent 2-4

Area 1B - EB CD, DE202 BR03 Install Shafts Abutment 5

21-Sep-18, Bridge Excavation

Area 1B - EB CD, DE202 BR03 Bridge Excavation

23-Oct-18, Bridge Embankment

Area 1B - EB CD, DE202 BR03 Place Embankment

10-Oct-18, Columns

Area 1B - EB CD, DE202 BR03 Install Columns Abutment 1

Area 1B - EB CD, DE202 BR03 Install Columns Bent 2-4

Area 1B - EB CD, DE202 BR03 Install Columns Abutment 5

18-Oct-18, Bent Caps

Area 1B - EB CD, DE202 BR03 Install Abutment 1

Area 1B - EB CD, DE202 BR03 Install Abutment 5

Area 1B - EB CD, DE202 BR03 Install Cap Bent 2-4

11-Dec-18, Beams

Area 1B - EB CD, DE202 BR03 Beam Procurement

Area 1B - EB CD, DE202 BR03 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE202 BR03 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB CD, DE202 BR03 Install Beams

09-Apr-19, Deck

Area 1B - EB CD, DE202 BR03 Install Deck Slab

Area 1B - EB CD, DE202 BR03 Install Exp Joints
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CON.BR3,1395 GA-1.5.4.1.5.7.2.09.5Area 1B - EB CD, DE202 BR03 Cure Deck Slab 20 140 13-Mar-19 09-Apr-19 01-Oct-19 29-Oct-19 0%

CON.BR3,1400 GA-1.5.4.1.5.7.2.09.5Area 1B - EB CD, DE202 BR03 Install Apprch Slab Abutment 1 7 155 13-Mar-19 21-Mar-19 23-Oct-19 31-Oct-19 0%

CON.BR3,1405 GA-1.5.4.1.5.7.2.09.5Area 1B - EB CD, DE202 BR03 Install Apprch Slab Abutment 5 7 155 13-Mar-19 21-Mar-19 23-Oct-19 31-Oct-19 0%

RailingsRailingsRailings 2 140 10-Apr-19 12-Apr-19 30-Oct-19 31-Oct-19

CON.BR3,1410 GA-1.5.4.1.5.7.2.09.6Area 1B - EB CD, DE202 BR03 Install Conc Rail 2 140 10-Apr-19 11-Apr-19 30-Oct-19 31-Oct-19 0%

CON.BR3,1330 GA-1.5.4.1.5.7.2.09.6Area 1B - EB CD, DE202 BR03 Finish 0 140 12-Apr-19 12-Apr-19 31-Oct-19 31-Oct-19 0%

Noise WallsNoise WallsNoise Walls 80 204 12-Sep-18 08-Jan-19 10-Jul-19 31-Oct-19

NW - DE202NW - DE202NW - DE202 80 204 12-Sep-18 08-Jan-19 10-Jul-19 31-Oct-19

CON.NWDE202.1003GA-1.5.4.1.5.7.7.1Area 1B - EB CD, DE202  Install Noise Wall Foundation with Leave-ou ts for Utilit ies & ITS 80 204 12-Sep-18 08-Jan-19 10-Jul-19 31-Oct-19 0%

CON.NWDE202.1004GA-1.5.4.1.5.7.7.1Area 1B - EB CD, DE202  Install Noise Walls  with Leave-outs for Uti li ties & ITS 80 204 12-Sep-18 08-Jan-19 10-Jul-19 31-Oct-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 296 70 25-Oct-18 03-Jan-20 08-Jul-19 15-Apr-20

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3 120 70 12-Jul-19 03-Jan-20 22-Oct-19 15-Apr-20

Noise WallsNoise WallsNoise Walls 120 70 12-Jul-19 03-Jan-20 22-Oct-19 15-Apr-20

NW - DE314NW - DE314NW - DE314 120 70 12-Jul-19 03-Jan-20 22-Oct-19 15-Apr-20

CON.NWDE315.1000GA-1.5.4.1.1.4.1.2Area 1A - WB ENR DE315, Complete Insta ll  Noise Wall Foundation  Leave-outs for Utilities & ITS 60 70 12-Jul-19 04-Oct-19 22-Oct-19 17-Jan-20 0%

CON.NWDE315.1001GA-1.5.4.1.1.4.1.2Area 1A - WB ENR DE315, Complete Insta ll  Noise Walls Leave-outs for Utilities & ITS 60 70 07-Oct-19 03-Jan-20 22-Jan-20 15-Apr-20 0%

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 60 204 27-Mar-19 20-Jun-19 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 204 27-Mar-19 20-Jun-19 22-Jan-20 15-Apr-20

NW - DE201NW - DE201NW - DE201 60 204 27-Mar-19 20-Jun-19 22-Jan-20 15-Apr-20

CON.NWDE201.1000GA-1.5.4.1.1.1.1.2Area 1A - WB CD, DE201 Comple te Ins tal l Noise Wall Foundation  Leave-outs for Utilities & ITS 60 204 27-Mar-19 20-Jun-19 22-Jan-20 15-Apr-20 0%

CON.NWDE201.1001GA-1.5.4.1.1.1.1.2Area 1A - WB CD, DE201 Comple te Ins tal l Noise Walls Leave-outs for Utilities & ITS 60 204 27-Mar-19 20-Jun-19 22-Jan-20 15-Apr-20 0%

Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1 97 172 25-Oct-18 20-Mar-19 08-Jul-19 22-Nov-19

BridgesBridgesBridges 97 172 25-Oct-18 20-Mar-19 08-Jul-19 22-Nov-19

BR 1 (WB ML Over Lake Forrest Drive)BR 1 (WB ML Over Lake Forrest Drive)BR 1 (WB ML Over Lake Forrest Drive) 97 172 25-Oct-18 20-Mar-19 08-Jul-19 22-Nov-19

CON.SEGSDE0011.0005GA-1.5.4.1.1.8.7.101-41Area 1A - WB ML DE001, BR 1 Start 20 172 25-Oct-18 23-Nov-18 08-Jul-19 02-Aug-19 0%

CON.MTLDE001.2185GA-1.5.4.1.1.8.7.101-41Area 1A - WB ML DE001, BR 1 Bridge Demolition 5 172 26-Nov-18 30-Nov-18 05-Aug-19 09-Aug-19 0%

CON.BR1,1705 GA-1.5.4.1.1.8.7.101-41Area 1A - WB ML DE001, BR 1 Install Approach Slab 7 187 15-Feb-19 26-Feb-19 14-Nov-19 22-Nov-19 0%

DeckDeckDeck 70 172 03-Dec-18 15-Mar-19 12-Aug-19 20-Nov-19

CON.BR1,1700 GA-1.5.4.1.1.8.7.101-41.5Area 1A - WB ML DE001, BR 1 Install Deck Slab 50 172 03-Dec-18 14-Feb-19 12-Aug-19 22-Oct-19 0%

CON.BR1,1900 GA-1.5.4.1.1.8.7.101-41.5Area 1A - WB ML DE001, BR 1 Install Exp Joints 50 172 03-Dec-18 14-Feb-19 12-Aug-19 22-Oct-19 0%

CON.BR1,1905 GA-1.5.4.1.1.8.7.101-41.5Area 1A - WB ML DE001, BR 1 Cure Deck Slab 20 172 15-Feb-19 15-Mar-19 23-Oct-19 20-Nov-19 0%

RailingsRailingsRailings 2 172 18-Mar-19 20-Mar-19 21-Nov-19 22-Nov-19

CON.BR1,1910 GA-1.5.4.1.1.8.7.101-41.6Area 1A - WB ML DE001, BR 1 Install Conc Rail 2 172 18-Mar-19 19-Mar-19 21-Nov-19 22-Nov-19 0%

CON.BR1,1205 GA-1.5.4.1.1.8.7.101-41.6Area 1A - WB ML DE001, BR 1 Finish 0 172 20-Mar-19 20-Mar-19 22-Nov-19 22-Nov-19 0%

Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2 97 172 20-Mar-19 07-Aug-19 25-Nov-19 15-Apr-20

BridgesBridgesBridges 97 172 20-Mar-19 07-Aug-19 25-Nov-19 15-Apr-20

BR 1 (WB ML Over Lake Forrest Drive)BR 1 (WB ML Over Lake Forrest Drive)BR 1 (WB ML Over Lake Forrest Drive) 97 172 20-Mar-19 07-Aug-19 25-Nov-19 15-Apr-20

CON.SEGSDE0011.0006GA-1.5.4.1.1.10.7.101-41Area 1A - WB ML DE001, BR 1 Start 20 172 20-Mar-19 16-Apr-19 25-Nov-19 23-Dec-19 0%

CON.MTLDE001.2190GA-1.5.4.1.1.10.7.101-41Area 1A - WB ML DE001, BR 1 Bridge Demolition 5 172 17-Apr-19 23-Apr-19 24-Dec-19 31-Dec-19 0%

CON.BR1,1730 GA-1.5.4.1.1.10.7.101-41Area 1A - WB ML DE001, BR 1 Install Approach Slab 7 187 08-Jul-19 16-Jul-19 07-Apr-20 15-Apr-20 0%

DeckDeckDeck 70 172 24-Apr-19 02-Aug-19 02-Jan-20 13-Apr-20

CON.BR1,1725 GA-1.5.4.1.1.10.7.101-41.5Area 1A - WB ML DE001, BR 1 Install Deck Slab 50 172 24-Apr-19 05-Jul-19 02-Jan-20 16-Mar-20 0%

CON.BR1,1915 GA-1.5.4.1.1.10.7.101-41.5Area 1A - WB ML DE001, BR 1 Install Exp Joints 2 220 24-Apr-19 25-Apr-19 13-Mar-20 16-Mar-20 0%

CON.BR1,1920 GA-1.5.4.1.1.10.7.101-41.5Area 1A - WB ML DE001, BR 1 Cure Deck Slab 20 172 08-Jul-19 02-Aug-19 17-Mar-20 13-Apr-20 0%

RailingsRailingsRailings 2 172 05-Aug-19 07-Aug-19 14-Apr-20 15-Apr-20

CON.BR1,1925 GA-1.5.4.1.1.10.7.101-41.6Area 1A - WB ML DE001, BR 1 Install Conc Rail 2 172 05-Aug-19 06-Aug-19 14-Apr-20 15-Apr-20 0%

CON.BR1,1210 GA-1.5.4.1.1.10.7.101-41.6Area 1A - WB ML DE001, BR 1 Finish 0 172 07-Aug-19 07-Aug-19 15-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 97 269 25-Oct-18 20-Mar-19 25-Nov-19 15-Apr-20

BridgesBridgesBridges 97 269 25-Oct-18 20-Mar-19 25-Nov-19 15-Apr-20

BR 1 (EB ML Over Lake Forrest Drive)BR 1 (EB ML Over Lake Forrest Drive)BR 1 (EB ML Over Lake Forrest Drive) 97 269 25-Oct-18 20-Mar-19 25-Nov-19 15-Apr-20

CON.SEGSDE0011.0001GA-1.5.4.1.1.11.7.101-41Area 1A - EB ML DE001, BR 1 Start 20 269 25-Oct-18 23-Nov-18 25-Nov-19 23-Dec-19 0%

CON.BR1,1195 GA-1.5.4.1.1.11.7.101-41Area 1A - EB ML DE001, BR 1 Bridge Demolition 5 269 26-Nov-18 30-Nov-18 24-Dec-19 31-Dec-19 0%

CON.BR1,1750 GA-1.5.4.1.1.11.7.101-41Area 1A - EB ML DE001, BR 1 Install Approach Slab 7 284 15-Feb-19 26-Feb-19 07-Apr-20 15-Apr-20 0%

DeckDeckDeck 70 269 03-Dec-18 15-Mar-19 02-Jan-20 13-Apr-20

CON.BR1,1745 GA-1.5.4.1.1.11.7.101-41.5Area 1A - EB ML DE001, BR 1 Install Deck Slab 50 269 03-Dec-18 14-Feb-19 02-Jan-20 16-Mar-20 0%

CON.BR1,1930 GA-1.5.4.1.1.11.7.101-41.5Area 1A - EB ML DE001, BR 1 Install Exp Joints 3 316 03-Dec-18 05-Dec-18 12-Mar-20 16-Mar-20 0%

CON.BR1,1935 GA-1.5.4.1.1.11.7.101-41.5Area 1A - EB ML DE001, BR 1 Cure Deck Slab 20 269 15-Feb-19 15-Mar-19 17-Mar-20 13-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB CD, DE202 BR03 Cure Deck Slab

Area 1B - EB CD, DE202 BR03 Install Apprch Slab Abutment 1

Area 1B - EB CD, DE202 BR03 Install Apprch Slab Abutment 5

12-Apr-19, Railings

Area 1B - EB CD, DE202 BR03 Install Conc Rail

Area 1B - EB CD, DE202 BR03 Finish

08-Jan-19, Noise Walls

08-Jan-19, NW - DE202

Area 1B - EB CD, DE202  Install Noise Wall Foundation with Leave-ou ts for Utilit ies & ITS

Area 1B - EB CD, DE202  Install Noise Walls  with Leave-outs for Uti li ties & ITS

03-Jan-20, Segment 1A - STA 874 to 945  I-285 Phase 3

03-Jan-20, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3

03-Jan-20, Noise Walls

03-Jan-20, NW - DE314

Area 1A - WB ENR DE315, Complete Install Noise  Wall Foundation  Le

Area 1A - WB ENR DE315, Complete Install Noise  Walls Leave-outs

20-Jun-19, Westbound CD Lanes DE201 Phase 3

20-Jun-19, Noise Walls

20-Jun-19, NW - DE201

Area 1A - WB CD, DE201 Complete Ins tall Noise Wall Foundation  Leave-o

Area 1A - WB CD, DE201 Complete Ins tall Noise Walls Leave-outs for Utilities & ITS

20-Mar-19, Westbound Main Lanes DE001 Phase 3 Stage 1

20-Mar-19, Bridges

20-Mar-19, BR 1 (WB ML Over Lake Forrest Drive)

Area 1A - WB ML DE001, BR 1 Start

Area 1A - WB ML DE001, BR 1 Bridge Demolition

Area 1A - WB ML DE001, BR 1 Install Approach Slab

15-Mar-19, Deck

Area 1A - WB ML DE001, BR 1 Install Deck Slab

Area 1A - WB ML DE001, BR 1 Install Exp Joints

Area 1A - WB ML DE001, BR 1 Cure Deck Slab

20-Mar-19, Railings

Area 1A - WB ML DE001, BR 1 Install Conc Rail

Area 1A - WB ML DE001, BR 1 Finish

07-Aug-19, Westbound Main Lanes DE001 Phase 3 Stage 2

07-Aug-19, Bridges

07-Aug-19, BR 1 (WB ML Over Lake Forrest Drive)

Area 1A - WB ML DE001, BR 1 Start

Area 1A - WB ML DE001, BR 1 Bridge Demolition

Area 1A - WB ML DE001, BR 1 Install Approach Slab

02-Aug-19, Deck

Area 1A - WB ML DE001, BR 1 Install Deck Slab

Area 1A - WB ML DE001, BR 1 Install Exp Joints

Area 1A - WB ML DE001, BR 1 Cure Deck Slab

07-Aug-19, Railings

Area 1A - WB ML DE001, BR 1 Install Conc Rail

Area 1A - WB ML DE001, BR 1 Finish

20-Mar-19, Eastbound Main Lanes DE001 Phase 3

20-Mar-19, Bridges

20-Mar-19, BR 1 (EB ML O ver Lake Forrest Drive)

Area 1A - EB ML DE001, BR 1 Start

Area 1A - EB ML DE001, BR 1 Bridge Demolition

Area 1A - EB ML DE001, BR 1 Install Approach Slab

15-Mar-19, Deck

Area 1A - EB ML DE001, BR 1 Install Deck Slab

Area 1A - EB ML DE001, BR 1 Install Exp Joints

Area 1A - EB ML DE001, BR 1 Cure Deck Slab
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RailingsRailingsRailings 2 269 18-Mar-19 20-Mar-19 14-Apr-20 15-Apr-20

CON.BR1,1940 GA-1.5.4.1.1.11.7.101-41.6Area 1A - EB ML DE001, BR 1 Install Conc Rail 2 269 18-Mar-19 19-Mar-19 14-Apr-20 15-Apr-20 0%

CON.BR1,1215 GA-1.5.4.1.1.11.7.101-41.6Area 1A - EB ML DE001, BR 1 Finish 0 269 20-Mar-19 20-Mar-19 15-Apr-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

NW - DE202NW - DE202NW - DE202 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

CON.NWDE202.1000GA-1.5.4.1.1.2.1.2Area 1A - EB CD DE202, Comple te Ins tall Noise Wall Foundation  Leave-outs for Utilities & ITS 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20 0%

CON.NWDE202.1001GA-1.5.4.1.1.2.1.2Area 1A - EB CD DE202, Comple te Ins tall Noise Walls Leave-outs for Utilities & ITS 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20 0%

Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

NW - DE313NW - DE313NW - DE313 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20

CON.NWDE313.1000GA-1.5.4.1.1.3.1.2Area 1A - EB EXR DE313, Complete Install  Noise Wall Foundation  Leave-outs for Utilities & ITS 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20 0%

CON.NWDE313.1001GA-1.5.4.1.1.3.1.2Area 1A - EB EXR DE313, Complete Install  Noise Walls Leave-outs for Utilities & ITS 60 104 19-Aug-19 13-Nov-19 22-Jan-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 606 178 06-Feb-17 12-Jul-19 17-Apr-17 30-Mar-20

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1 30 306 19-Jul-18 29-Aug-18 09-Oct-19 21-Nov-19

Retaining WallsRetaining WallsRetaining Walls 30 306 19-Jul-18 29-Aug-18 09-Oct-19 21-Nov-19

RTW - DE331 - 25LRTW - DE331 - 25LRTW - DE331 - 25L 29 307 19-Jul-18 28-Aug-18 10-Oct-19 21-Nov-19

CON.RW25L.1007 GA-1.5.4.1.2.2.6.4Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-25L 20 307 19-Jul-18 15-Aug-18 10-Oct-19 07-Nov-19 0%

CON.RW25L.1006 GA-1.5.4.1.2.2.6.4Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-25L 9 307 16-Aug-18 28-Aug-18 08-Nov-19 21-Nov-19 0%

RTW - DE331 - 17LRTW - DE331 - 17LRTW - DE331 - 17L 30 306 19-Jul-18 29-Aug-18 09-Oct-19 21-Nov-19

CON.RW17L.1007 GA-1.5.4.1.2.2.6.3Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-17L 20 306 19-Jul-18 15-Aug-18 09-Oct-19 06-Nov-19 0%

CON.RW17L.1005 GA-1.5.4.1.2.2.6.3Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-17L 10 306 16-Aug-18 29-Aug-18 07-Nov-19 21-Nov-19 0%

RTW - DE331 - 10RRTW - DE331 - 10RRTW - DE331 - 10R 25 311 19-Jul-18 22-Aug-18 17-Oct-19 21-Nov-19

CON.RW12L.1006 GA-1.5.4.1.2.2.6.1Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-12L 20 311 19-Jul-18 15-Aug-18 17-Oct-19 14-Nov-19 0%

CON.RW12L.1005 GA-1.5.4.1.2.2.6.1Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-12L 5 311 16-Aug-18 22-Aug-18 15-Nov-19 21-Nov-19 0%

RTW - DE331 - 12LRTW - DE331 - 12LRTW - DE331 - 12L 30 306 19-Jul-18 29-Aug-18 09-Oct-19 21-Nov-19

CON.RW17L.1008 GA-1.5.4.1.2.2.6.2Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-17L 20 306 19-Jul-18 15-Aug-18 09-Oct-19 06-Nov-19 0%

CON.RW17L.1006 GA-1.5.4.1.2.2.6.2Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-17L 10 306 16-Aug-18 29-Aug-18 07-Nov-19 21-Nov-19 0%

Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1 150 98 18-May-18 24-Dec-18 09-Oct-18 16-May-19

Retaining WallsRetaining WallsRetaining Walls 39 171 19-Jun-18 13-Aug-18 27-Feb-19 22-Apr-19

RTW - DE205 - 1031RRTW - DE205 - 1031RRTW - DE205 - 1031R 20 190 19-Jun-18 17-Jul-18 26-Mar-19 22-Apr-19

CON.RW1040L.1008GA-1.5.4.1.2.8.6.4Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1031R 10 190 19-Jun-18 02-Jul-18 26-Mar-19 08-Apr-19 0%

CON.RW1031R.1004GA-1.5.4.1.2.8.6.4Area 1A - NB ML, Insta ll  Cop ing Cap RTW-DE205 - 1031R 10 190 03-Jul-18 17-Jul-18 09-Apr-19 22-Apr-19 0%

RTW - DE205 - 1027LRTW - DE205 - 1027LRTW - DE205 - 1027L 39 171 19-Jun-18 13-Aug-18 27-Feb-19 22-Apr-19

CON.RW1037L.1008GA-1.5.4.1.2.8.6.3Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1027L 28 171 19-Jun-18 27-Jul-18 27-Feb-19 05-Apr-19 0%

CON.RW1027L.1000GA-1.5.4.1.2.8.6.3Area 1A - NB ML, Insta ll  Cop ing Cap RTW-DE205 - 1027L 11 171 30-Jul-18 13-Aug-18 08-Apr-19 22-Apr-19 0%

RTW - DE205 - 1042ARTW - DE205 - 1042ARTW - DE205 - 1042A 21 189 19-Jun-18 18-Jul-18 25-Mar-19 22-Apr-19

CON.RW1042A.1007GA-1.5.4.1.2.8.6.1Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1042A 10 189 19-Jun-18 02-Jul-18 25-Mar-19 05-Apr-19 0%

CON.RW1042A.1002GA-1.5.4.1.2.8.6.1Area 1A - EB CD, Ins tall Coping Cap RTW-DE205 - 1042A 11 189 03-Jul-18 18-Jul-18 08-Apr-19 22-Apr-19 0%

RTW - DE205 - 1043ARTW - DE205 - 1043ARTW - DE205 - 1043A 22 188 19-Jun-18 19-Jul-18 22-Mar-19 22-Apr-19

CON.RW1043A.1004GA-1.5.4.1.2.8.6.2Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1043A 10 188 19-Jun-18 02-Jul-18 22-Mar-19 04-Apr-19 0%

CON.RW1043A.1005GA-1.5.4.1.2.8.6.2Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1043A 12 188 03-Jul-18 19-Jul-18 05-Apr-19 22-Apr-19 0%

BridgesBridgesBridges 150 98 18-May-18 24-Dec-18 09-Oct-18 16-May-19

BR 22 WB CD (over NB SR400)BR 22 WB CD (over NB SR400)BR 22 WB CD (over NB SR400) 150 98 18-May-18 24-Dec-18 09-Oct-18 16-May-19

CON.SEGSDE20522.0020GA-1.5.4.1.2.8.7.101-4Area 1B - WB CD, DE205 BR 22 Start 5 98 18-May-18 24-May-18 09-Oct-18 15-Oct-18 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 9 133 07-Jun-18 19-Jun-18 18-Dec-18 31-Dec-18

CON.BR22.1350GA-1.5.4.1.2.8.7.101-4.1Area 1B - WB CD, DE205 BR 22 Install Shafts Abutment 1 3 133 07-Jun-18 11-Jun-18 18-Dec-18 20-Dec-18 0%

CON.BR22.1355GA-1.5.4.1.2.8.7.101-4.1Area 1B - WB CD, DE205 BR 22 Install Shafts Bent 2 3 133 12-Jun-18 14-Jun-18 21-Dec-18 26-Dec-18 0%

CON.BR22.1365GA-1.5.4.1.2.8.7.101-4.1Area 1B - WB CD, DE205 BR 22 Install Shafts Abutment 3 3 133 15-Jun-18 19-Jun-18 27-Dec-18 31-Dec-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 8 133 25-May-18 06-Jun-18 06-Dec-18 17-Dec-18

CON.BR22.1295GA-1.5.4.1.2.8.7.101-4.8Area 1B - WB CD, DE205 BR 22 Bridge Excavation 8 133 25-May-18 06-Jun-18 06-Dec-18 17-Dec-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 14 196 03-Jul-18 23-Jul-18 17-Apr-19 07-May-19

CON.MTLDE20522.2050GA-1.5.4.1.2.8.7.101-4.9Area 1B - WB CD, DE205 BR 22 Place Embankment 14 196 03-Jul-18 23-Jul-18 17-Apr-19 07-May-19 0%

FootingsFootingsFootings 3 137 15-Jun-18 19-Jun-18 03-Jan-19 07-Jan-19

CON.BR22.1370GA-1.5.4.1.2.8.7.101-4.3Area 1B - WB CD, DE205 BR 22 Install Footings Bent 2 3 137 15-Jun-18 19-Jun-18 03-Jan-19 07-Jan-19 0%

ColumnsColumnsColumns 9 137 12-Jun-18 22-Jun-18 02-Jan-19 10-Jan-19

CON.BR22.1380GA-1.5.4.1.2.8.7.101-4.2Area 1B - WB CD, DE205 BR 22 Install Columns Abutment 1 2 139 12-Jun-18 13-Jun-18 02-Jan-19 03-Jan-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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20-Mar-19, Railings

Area 1A - EB ML DE001, BR 1 Install Conc Rail

Area 1A - EB ML DE001, BR 1 Finish

13-Nov-19, Eastbound CD Lanes DE202 Phase 3

13-Nov-19, Noise Walls

13-Nov-19, NW - DE202

Area 1A - EB CD DE202, Comple te Ins tal l Noise Wall Foundation  Lea

Area 1A - EB CD DE202, Comple te Ins tal l Noise Walls Leave-outs for Utilities & ITS

13-Nov-19, Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3

13-Nov-19, Noise Walls

13-Nov-19, NW - DE313

Area 1A - EB EXR DE313, Complete  Insta ll  Noise Wall Foundation  Le

Area 1A - EB EXR DE313, Complete  Insta ll  Noise Walls Leave-outs for Utilities & ITS

12-Jul-19, Segment 1B - STA 945 to 1020 I-285 Phase 1

29-Aug-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1

29-Aug-18, Retaining Walls

28-Aug-18, RTW - DE331 - 25L

Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-25L

Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-25L

29-Aug-18, RTW - DE331 - 17L

Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-17L

Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-17L

22-Aug-18, RTW - DE331 - 10R

Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-12L

Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-12L

29-Aug-18, RTW - DE331 - 12L

Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-331-17L

Area 1B - WB EXR, DE331 Install Coping Cap RTW-331-17L

24-Dec-18, Westbound CD Lanes DE205 (to NB CD SR400) Phase 1

13-Aug-18, Retaining Walls

17-Jul-18, RTW - DE205 - 1031R

Area 1B - WB CD, DE205 Install Retaining Wall RTW-DE205 - 1031R

Area 1A - NB ML, Install Coping Cap RTW-DE205 - 1031R

13-Aug-18, RTW - DE205 - 1027L

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1027L

Area 1A - NB ML, Insta ll  Cop ing Cap RTW-DE205 - 1027L

18-Jul-18, RTW - DE205 - 1042A

Area 1B - WB CD, DE205 Install Retaining Wall RTW-DE205 - 1042A

Area 1A - EB CD, Ins tall Coping Cap RTW-DE205 - 1042A

19-Jul-18, RTW - DE205 - 1043A

Area 1B - WB CD, DE205 Install Retaining Wall RTW-DE205 - 1043A

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1043A

24-Dec-18, Bridges

24-Dec-18, BR 22 WB CD (over NB SR400)

Area 1B - WB CD, DE205 BR 22 Start

19-Jun-18, Drilled Shafts

Area 1B - WB CD, DE205 BR 22 Install Shafts Abutment 1

Area 1B - WB CD, DE205 BR 22 Install Shafts Bent 2

Area 1B - WB CD, DE205 BR 22 Install Shafts Abutment 3

06-Jun-18, Bridge Excavation

Area 1B - WB CD, DE205 BR 22 Bridge Excavation

23-Jul-18, Bridge Embankment

Area 1B - WB CD, DE205 BR 22 Place Embankment

19-Jun-18, Footings

Area 1B - WB CD, DE205 BR 22 Install Footings Bent 2

22-Jun-18, Columns

Area 1B - WB CD, DE205 BR 22 Install Columns Abutment 1
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Complete
CON.BR22.1385GA-1.5.4.1.2.8.7.101-4.2Area 1B - WB CD, DE205 BR 22 Install Columns Bent 2 3 137 20-Jun-18 22-Jun-18 08-Jan-19 10-Jan-19 0%

CON.BR22.1395GA-1.5.4.1.2.8.7.101-4.2Area 1B - WB CD, DE205 BR 22 Install Columns Abutment 3 2 133 20-Jun-18 21-Jun-18 02-Jan-19 03-Jan-19 0%

Bent CapsBent CapsBent Caps 13 133 14-Jun-18 02-Jul-18 04-Jan-19 14-Jan-19

CON.BR22.1410GA-1.5.4.1.2.8.7.101-4.4Area 1B - WB CD, DE205 BR 22 Install Abu tment 1 7 139 14-Jun-18 22-Jun-18 04-Jan-19 14-Jan-19 0%

CON.BR22.1415GA-1.5.4.1.2.8.7.101-4.4Area 1B - WB CD, DE205 BR 22 Install Abu tment 3 7 133 22-Jun-18 02-Jul-18 04-Jan-19 14-Jan-19 0%

CON.BR22.1400GA-1.5.4.1.2.8.7.101-4.4Area 1B - WB CD, DE205 BR 22 Install Cap Bent 2 2 137 25-Jun-18 26-Jun-18 11-Jan-19 14-Jan-19 0%

BeamsBeamsBeams 63 98 25-May-18 23-Aug-18 16-Oct-18 16-Jan-19

CON.BR22.1420GA-1.5.4.1.2.8.7.101-4.7Area 1B - WB CD, DE205 BR 22 Beam Procurement 20 98 25-May-18 22-Jun-18 16-Oct-18 13-Nov-18 0%

CON.BR22.1305GA-1.5.4.1.2.8.7.101-4.7Area 1B - WB CD, DE205 BR 22 Forward Precast Beams Shopdrawings to GDOT 1 98 25-Jun-18 25-Jun-18 14-Nov-18 14-Nov-18 0%

CON.BR22.1310GA-1.5.4.1.2.8.7.101-4.7Area 1B - WB CD, DE205 BR 22 Precast Beam Fabrication & Delivery Leadtime 40 98 26-Jun-18 21-Aug-18 15-Nov-18 14-Jan-19 0%

CON.BR22.1425GA-1.5.4.1.2.8.7.101-4.7Area 1B - WB CD, DE205 BR 22 Install Conc Beams 2 98 22-Aug-18 23-Aug-18 15-Jan-19 16-Jan-19 0%

DeckDeckDeck 80 100 24-Aug-18 19-Dec-18 17-Jan-19 16-May-19

CON.BR22.1430GA-1.5.4.1.2.8.7.101-4.5Area 1B - WB CD, DE205 BR 22 Install Deck Slab 60 98 24-Aug-18 20-Nov-18 17-Jan-19 15-Apr-19 0%

CON.BR22.1870GA-1.5.4.1.2.8.7.101-4.5Area 1B - WB CD, DE205 BR 22 Install Exp Joints 60 98 24-Aug-18 20-Nov-18 17-Jan-19 15-Apr-19 0%

CON.BR22.1875GA-1.5.4.1.2.8.7.101-4.5Area 1B - WB CD, DE205 BR 22 Cure Deck Slab 20 98 21-Nov-18 19-Dec-18 16-Apr-19 14-May-19 0%

CON.BR22.1880GA-1.5.4.1.2.8.7.101-4.5Area 1B - WB CD, DE205 BR 22 Install Apprch Slab Abutment 1 7 113 21-Nov-18 30-Nov-18 08-May-19 16-May-19 0%

CON.BR22.1885GA-1.5.4.1.2.8.7.101-4.5Area 1B - WB CD, DE205 BR 22 Install Apprch Slab Abutment 3 7 113 21-Nov-18 30-Nov-18 08-May-19 16-May-19 0%

RailingsRailingsRailings 2 98 20-Dec-18 24-Dec-18 15-May-19 16-May-19

CON.BR22.1890GA-1.5.4.1.2.8.7.101-4.6Area 1B - WB CD, DE205 BR 22 Install Conc Rail 2 98 20-Dec-18 21-Dec-18 15-May-19 16-May-19 0%

CON.BR22.1315GA-1.5.4.1.2.8.7.101-4.6Area 1B - WB CD, DE205 BR 22 Finish 0 98 24-Dec-18 24-Dec-18 16-May-19 16-May-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 97 363 06-Feb-17 26-Jun-17 15-Aug-18 07-Dec-18

BridgesBridgesBridges 97 363 06-Feb-17 26-Jun-17 15-Aug-18 07-Dec-18

BR 14BR 14BR 14 97 363 06-Feb-17 26-Jun-17 15-Aug-18 07-Dec-18

CON.BR14.1025 GA-1.5.4.1.2.5.7.BR6Area 1B - WB ML DE001, BR 14  Start 1 381 06-Feb-17 06-Feb-17 15-Aug-18 15-Aug-18 0%

CON.BR14.1850 GA-1.5.4.1.2.5.7.BR6Area 1B - WB ML DE001, BR 14  Bridge Demoli tion 6 381 07-Feb-17 14-Feb-17 16-Aug-18 23-Aug-18 0%

DeckDeckDeck 70 363 14-Mar-17 21-Jun-17 24-Aug-18 05-Dec-18

CON.BR14.1420GA-1.5.4.1.2.5.7.BR6.5Area 1B - WB ML DE001, BR 41  Insta ll  Exp Joints 1 412 14-Mar-17 14-Mar-17 05-Nov-18 05-Nov-18 0%

CON.BR14.1710GA-1.5.4.1.2.5.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Dec k Slab 50 363 14-Mar-17 23-May-17 24-Aug-18 05-Nov-18 0%

CON.BR14.1425GA-1.5.4.1.2.5.7.BR6.5Area 1B - WB ML DE001, BR 14  Cure Deck Slab 20 363 24-May-17 21-Jun-17 06-Nov-18 05-Dec-18 0%

RailingsRailingsRailings 2 363 22-Jun-17 26-Jun-17 06-Dec-18 07-Dec-18

CON.BR14.1440GA-1.5.4.1.2.5.7.BR6.6Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail 2 363 22-Jun-17 23-Jun-17 06-Dec-18 07-Dec-18 0%

CON.BR14.1865GA-1.5.4.1.2.5.7.BR6.6Area 1B - WB ML DE001, BR 14  Finish 0 363 26-Jun-17 26-Jun-17 07-Dec-18 07-Dec-18 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 79 363 06-Jul-17 27-Oct-17 19-Dec-18 15-Apr-19

BridgesBridgesBridges 79 363 06-Jul-17 27-Oct-17 19-Dec-18 15-Apr-19

BR 14BR 14BR 14 79 363 06-Jul-17 27-Oct-17 19-Dec-18 15-Apr-19

CON.BR14.1022 GA-1.5.4.1.2.19.7.BR6Area 1B - WB ML DE001, BR 14  Start 1 363 06-Jul-17 06-Jul-17 19-Dec-18 19-Dec-18 0%

CON.BR14.1995 GA-1.5.4.1.2.19.7.BR6Area 1B - WB ML DE001, BR 14  Bridge Demoli tion 6 363 07-Jul-17 14-Jul-17 20-Dec-18 28-Dec-18 0%

DeckDeckDeck 70 363 17-Jul-17 24-Oct-17 31-Dec-18 11-Apr-19

CON.BR14.1205GA-1.5.4.1.2.19.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Dec k Slab 50 363 17-Jul-17 25-Sep-17 31-Dec-18 14-Mar-19 0%

CON.BR14.1570GA-1.5.4.1.2.19.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Exp Joints 1 412 17-Jul-17 17-Jul-17 14-Mar-19 14-Mar-19 0%

CON.BR14.1575GA-1.5.4.1.2.19.7.BR6.5Area 1B - WB ML DE001, BR 14  Cure Deck Slab 20 363 26-Sep-17 24-Oct-17 15-Mar-19 11-Apr-19 0%

RailingsRailingsRailings 2 363 25-Oct-17 27-Oct-17 12-Apr-19 15-Apr-19

CON.BR14.1580GA-1.5.4.1.2.19.7.BR6.6Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail 2 363 25-Oct-17 26-Oct-17 12-Apr-19 15-Apr-19 0%

CON.BR14.1000GA-1.5.4.1.2.19.7.BR6.6Area 1B - WB ML DE001, BR 14  Finish 0 363 27-Oct-17 27-Oct-17 15-Apr-19 15-Apr-19 0%

Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1 178 139 10-Aug-18 01-May-19 06-Mar-19 18-Nov-19

Retaining WallsRetaining WallsRetaining Walls 76 205 11-Sep-18 31-Dec-18 02-May-19 25-Oct-19

RTW - DE214 - 1022LRTW - DE214 - 1022LRTW - DE214 - 1022L 24 246 26-Sep-18 30-Oct-18 11-Jun-19 25-Oct-19

CON.RW1022L.1004GA-1.5.4.1.2.3.6.4Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1022L 20 174 26-Sep-18 24-Oct-18 11-Jun-19 09-Jul-19 0%

CON.RW1022L.1002GA-1.5.4.1.2.3.6.4Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1022L 4 246 25-Oct-18 30-Oct-18 22-Oct-19 25-Oct-19 0%

RTW - DE214 - 1030ARTW - DE214 - 1030ARTW - DE214 - 1030A 22 248 26-Sep-18 26-Oct-18 25-Jun-19 25-Oct-19

CON.RW1030A.1006GA-1.5.4.1.2.3.6.1Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1030A 10 184 26-Sep-18 10-Oct-18 25-Jun-19 09-Jul-19 0%

CON.RW1030A.1000GA-1.5.4.1.2.3.6.1Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1030A 12 248 11-Oct-18 26-Oct-18 09-Oct-19 25-Oct-19 0%

RTW - DE001 - 1000ARTW - DE001 - 1000ARTW - DE001 - 1000A 57 205 09-Oct-18 31-Dec-18 02-May-19 25-Oct-19

CON.RW1000A.1006GA-1.5.4.1.2.3.6.2Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE001 - 1000A 47 139 09-Oct-18 14-Dec-18 02-May-19 09-Jul-19 0%

CON.RW1000A.1000GA-1.5.4.1.2.3.6.2Area 1B - WB CD, DE214 Install Coping Cap RTW-DE001 - 1000A 10 205 17-Dec-18 31-Dec-18 11-Oct-19 25-Oct-19 0%

RTW - DE214 - 1021LRTW - DE214 - 1021LRTW - DE214 - 1021L 21 260 11-Sep-18 10-Oct-18 26-Sep-19 25-Oct-19

CON.RW1021L.1004GA-1.5.4.1.2.3.6.3Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1021L 9 260 11-Sep-18 21-Sep-18 26-Sep-19 08-Oct-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - WB CD, DE205 BR 22 Install Columns Bent 2

Area 1B - WB CD, DE205 BR 22 Install Columns Abutment 3

02-Jul-18, Bent Caps

Area 1B - WB CD, DE205 BR 22 Install Abutment 1

Area 1B - WB CD, DE205 BR 22 Install Abutment 3

Area 1B - WB CD, DE205 BR 22 Install Cap Bent 2

23-Aug-18, Beams

Area 1B - WB CD, DE205 BR 22 Beam Procurement

Area 1B - WB CD, DE205 BR 22 Forward Precast Beams Shopdrawings to GDOT

Area 1B - WB CD, DE205 BR 22 Precast Beam Fabrication & Delivery Leadtime

Area 1B - WB CD, DE205 BR 22 Install Conc Beams

19-Dec-18, Deck

Area 1B - WB CD, DE205 BR 22 Install Deck Slab

Area 1B - WB CD, DE205 BR 22 Install Exp Joints

Area 1B - WB CD, DE205 BR 22 Cure Deck Slab

Area 1B - WB CD, DE205 BR 22 Install Apprch Slab Abutment 1

Area 1B - WB CD, DE205 BR 22 Install Apprch Slab Abutment 3

24-Dec-18, Railings

Area 1B - WB CD, DE205 BR 22 Install Conc Rail

Area 1B - WB CD, DE205 BR 22 Finish

26-Jun-17, Westbound Main Lanes DE001 Phase 1 Stage 1

26-Jun-17, Bridges

26-Jun-17, BR 14

Area 1B - WB ML DE001, BR 14 Start

Area 1B - WB ML DE001, BR 14 Bridge Demoli tion

21-Jun-17, Deck

Area 1B - WB ML DE001, BR 41 Install Exp Joints

Area 1B - WB ML DE001, BR 14 Install Deck Slab

Area 1B - WB ML DE001, BR 14 Cure Deck Slab

26-Jun-17, Railings

Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail

Area 1B - WB ML DE001, BR 14 Finish

27-Oct-17, Westbound Main Lanes DE001 Phase 1 Stage 2

27-Oct-17, Bridges

27-Oct-17, BR 14

Area 1B - WB ML DE001, BR 14  Start

Area 1B - WB ML DE001, BR 14 Bridge Demolition

24-Oct-17, Deck

Area 1B - WB ML DE001, BR 14 Install Deck Slab

Area 1B - WB ML DE001, BR 14 Install Exp Joints

Area 1B - WB ML DE001, BR 14 Cure Deck Slab

27-Oct-17, Railings

Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail

Area 1B - WB ML DE001, BR 14 Finish

01-May-19, Westbound CD Lanes DE214 (to NB CD SR400) Phase 1

31-Dec-18, Retaining Walls

30-Oct-18, RTW - DE214 - 1022L

Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1022L

Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1022L

26-Oct-18, RTW - DE214 - 1030A

Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1030A

Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1030A

31-Dec-18, RTW - DE001 - 1000A

Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE001 - 1000A

Area 1B - WB CD, DE214 Install Coping Cap RTW-DE001 - 1000A

10-Oct-18, RTW - DE214 - 1021L

Area 1B - WB CD, DE214 Install Retaining Wall RTW -DE214 - 1021L
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CON.RW1021L.1000GA-1.5.4.1.2.3.6.3Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1021L 12 260 24-Sep-18 10-Oct-18 09-Oct-19 25-Oct-19 0%

BridgesBridgesBridges 178 139 10-Aug-18 01-May-19 06-Mar-19 18-Nov-19

BR 24 WB CD (over Peachtree Dunwoody Rd)BR 24 WB CD (over Peachtree Dunwoody Rd)BR 24 WB CD (over Peachtree Dunwoody Rd) 178 139 10-Aug-18 01-May-19 06-Mar-19 18-Nov-19

CON.SEGSDE21424.0020GA-1.5.4.1.2.3.7.101-4Area 1B - WB CD, DE214 BR 24 Start 20 139 10-Aug-18 07-Sep-18 06-Mar-19 02-Apr-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 8 139 10-Sep-18 19-Sep-18 03-Apr-19 12-Apr-19

CON.BR24.1045GA-1.5.4.1.2.3.7.101-4.9Area 1B - WB CD, DE214 BR 24 Bridge Excavation 8 139 10-Sep-18 19-Sep-18 03-Apr-19 12-Apr-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 14 202 27-Dec-18 16-Jan-19 18-Oct-19 06-Nov-19

CON.MTLDE21424.2050GA-1.5.4.1.2.3.7.101-4.8Area 1B - WB CD, DE214 BR 24 Place Embankment 14 202 27-Dec-18 16-Jan-19 18-Oct-19 06-Nov-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 12 139 20-Sep-18 05-Oct-18 15-Apr-19 01-May-19

CON.BR24.1375GA-1.5.4.1.2.3.7.101-4.1Area 1B - WB CD, DE214 BR 24 Install Shafts Abutment 1 4 139 20-Sep-18 25-Sep-18 15-Apr-19 18-Apr-19 0%

CON.BR24.1380GA-1.5.4.1.2.3.7.101-4.1Area 1B - WB CD, DE214 BR 24 Install Shafts Bent 2-3 4 139 26-Sep-18 01-Oct-18 19-Apr-19 24-Apr-19 0%

CON.BR24.1390GA-1.5.4.1.2.3.7.101-4.1Area 1B - WB CD, DE214 BR 24 Install Shafts Abutment 4 4 139 02-Oct-18 05-Oct-18 25-Apr-19 01-May-19 0%

FootingsFootingsFootings 8 175 02-Oct-18 12-Oct-18 18-Jun-19 27-Jun-19

CON.BR24.1395GA-1.5.4.1.2.3.7.101-4.3Area 1B - WB CD, DE214 BR 24 Install Footings Bent 2-3 8 175 02-Oct-18 12-Oct-18 18-Jun-19 27-Jun-19 0%

ColumnsColumnsColumns 19 175 26-Sep-18 23-Oct-18 28-Jun-19 09-Jul-19

CON.BR24.1405GA-1.5.4.1.2.3.7.101-4.2Area 1B - WB CD, DE214 BR 24 Install Columns Abutment 1 2 192 26-Sep-18 27-Sep-18 08-Jul-19 09-Jul-19 0%

CON.BR24.1420GA-1.5.4.1.2.3.7.101-4.2Area 1B - WB CD, DE214 BR 24 Install Columns Abutment 4 2 184 09-Oct-18 10-Oct-18 08-Jul-19 09-Jul-19 0%

CON.BR24.1410GA-1.5.4.1.2.3.7.101-4.2Area 1B - WB CD, DE214 BR 24 Install Columns Bent 2-3 7 175 15-Oct-18 23-Oct-18 28-Jun-19 09-Jul-19 0%

Bent CapsBent CapsBent Caps 43 139 24-Oct-18 26-Dec-18 10-Jul-19 18-Jul-19

CON.BR24.1425GA-1.5.4.1.2.3.7.101-4.4Area 1B - WB CD, DE214 BR 24 Install Cap Bent 2-3 7 175 24-Oct-18 01-Nov-18 10-Jul-19 18-Jul-19 0%

CON.BR24.1435GA-1.5.4.1.2.3.7.101-4.4Area 1B - WB CD, DE214 BR 24 Install Abu tment 1 7 174 25-Oct-18 02-Nov-18 10-Jul-19 18-Jul-19 0%

CON.BR24.1440GA-1.5.4.1.2.3.7.101-4.4Area 1B - WB CD, DE214 BR 24 Install Abu tment 4 7 139 17-Dec-18 26-Dec-18 10-Jul-19 18-Jul-19 0%

BeamsBeamsBeams 76 139 10-Sep-18 28-Dec-18 22-Apr-19 22-Jul-19

CON.BR24.1445GA-1.5.4.1.2.3.7.101-4.7Area 1B - WB CD, DE214 BR 24 Beam Procurement 20 152 10-Sep-18 05-Oct-18 22-Apr-19 20-May-19 0%

CON.BR24.1055GA-1.5.4.1.2.3.7.101-4.7Area 1B - WB CD, DE214 BR 24 Forward Precast Beams Shopdrawings to GDOT 1 152 09-Oct-18 09-Oct-18 21-May-19 21-May-19 0%

CON.BR24.1060GA-1.5.4.1.2.3.7.101-4.7Area 1B - WB CD, DE214 BR 24 Precast Beam Fabrication & Delivery Leadtime 40 152 10-Oct-18 06-Dec-18 22-May-19 18-Jul-19 0%

CON.BR24.1450GA-1.5.4.1.2.3.7.101-4.7Area 1B - WB CD, DE214 BR 24 Install Conc Beams 2 139 27-Dec-18 28-Dec-18 19-Jul-19 22-Jul-19 0%

DeckDeckDeck 80 141 31-Dec-18 25-Apr-19 23-Jul-19 18-Nov-19

CON.BR24.1455GA-1.5.4.1.2.3.7.101-4.5Area 1B - WB CD, DE214 BR 24 Install Deck Slab 60 139 31-Dec-18 28-Mar-19 23-Jul-19 16-Oct-19 0%

CON.BR24.1620GA-1.5.4.1.2.3.7.101-4.5Area 1B - WB CD, DE214 BR 24 Install Exp Joints 60 139 31-Dec-18 28-Mar-19 23-Jul-19 16-Oct-19 0%

CON.BR24.1625GA-1.5.4.1.2.3.7.101-4.5Area 1B - WB CD, DE214 BR 24 Cure Deck Slab 20 139 29-Mar-19 25-Apr-19 17-Oct-19 14-Nov-19 0%

CON.BR24.1630GA-1.5.4.1.2.3.7.101-4.5Area 1B - WB CD, DE214 BR 24 Install Apprch Slab Abutment 1 7 154 29-Mar-19 08-Apr-19 07-Nov-19 18-Nov-19 0%

CON.BR24.1635GA-1.5.4.1.2.3.7.101-4.5Area 1B - WB CD, DE214 BR 24 Install Apprch Slab Abutment 4 7 154 29-Mar-19 08-Apr-19 07-Nov-19 18-Nov-19 0%

RailingsRailingsRailings 2 139 29-Apr-19 01-May-19 15-Nov-19 18-Nov-19

CON.BR24.1640GA-1.5.4.1.2.3.7.101-4.6Area 1B - WB CD, DE214 BR 24 Install Conc Rail 2 139 29-Apr-19 30-Apr-19 15-Nov-19 18-Nov-19 0%

CON.BR24.1065GA-1.5.4.1.2.3.7.101-4.6Area 1B - WB CD, DE214 BR 24 Finish 0 139 01-May-19 01-May-19 18-Nov-19 18-Nov-19 0%

Noise WallsNoise WallsNoise Walls 80 216 11-Sep-18 07-Jan-19 25-Jul-19 18-Nov-19

NW - DE214NW - DE214NW - DE214 80 216 11-Sep-18 07-Jan-19 25-Jul-19 18-Nov-19

CON.NWDE214.1002GA-1.5.4.1.2.3.2.1Area 1B - WB CD, DE214 Install Noise Wall Foundation with  Leave-outs for Util ities  & ITS 80 216 11-Sep-18 07-Jan-19 25-Jul-19 18-Nov-19 0%

CON.NWDE214.1003GA-1.5.4.1.2.3.2.1Area 1B - WB CD, DE214 Install Noise Walls with Leave-ou ts for Utilit ies & ITS 80 216 11-Sep-18 07-Jan-19 25-Jul-19 18-Nov-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1 263 49 06-Feb-17 27-Feb-18 17-Apr-17 07-May-18

Retaining WallsRetaining WallsRetaining Walls 108 175 08-Mar-17 09-Aug-17 19-Oct-17 24-Apr-18

RTW-DE213 - 1025A BR21RTW-DE213 - 1025A BR21RTW-DE213 - 1025A BR21 25 258 08-Mar-17 11-Apr-17 19-Oct-17 24-Apr-18

CON.RW1025A.1008GA-1.5.4.1.2.16.6.1Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE213 - 1025A 20 156 08-Mar-17 04-Apr-17 19-Oct-17 16-Nov-17 0%

CON.RW1025A.1005GA-1.5.4.1.2.16.6.1Area 1B - SB CD, DE211 Install Coping Cap RTW-DE213 - 1025A 5 258 05-Apr-17 11-Apr-17 18-Apr-18 24-Apr-18 0%

RTW-DE332 - 11RRTW-DE332 - 11RRTW-DE332 - 11R 30 253 08-Mar-17 18-Apr-17 14-Mar-18 24-Apr-18

CON.RW11R.1001GA-1.5.4.1.2.16.6.3Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE332 - 11R 20 253 08-Mar-17 04-Apr-17 14-Mar-18 10-Apr-18 0%

CON.RW11R.1000GA-1.5.4.1.2.16.6.3Area 1B - SB CD, DE211 Install Coping Cap RTW-DE332 - 11R 10 253 05-Apr-17 18-Apr-17 11-Apr-18 24-Apr-18 0%

RTW-DE211 - 1008A BR21 & 12RTW-DE211 - 1008A BR21 & 12RTW-DE211 - 1008A BR21 & 12 32 175 26-Jun-17 09-Aug-17 19-Oct-17 24-Apr-18

CON.RW1008A.1001GA-1.5.4.1.2.16.6.6Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE211 - 1008A 20 80 26-Jun-17 24-Jul-17 19-Oct-17 16-Nov-17 0%

CON.RW1008A.1002GA-1.5.4.1.2.16.6.6Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1008A 12 175 25-Jul-17 09-Aug-17 09-Apr-18 24-Apr-18 0%

RTW-DE211 - 1008LRTW-DE211 - 1008LRTW-DE211 - 1008L 32 175 26-Jun-17 09-Aug-17 19-Oct-17 24-Apr-18

CON.RW1008L.1007GA-1.5.4.1.2.16.6.8Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE211 - 1008L 20 80 26-Jun-17 24-Jul-17 19-Oct-17 16-Nov-17 0%

CON.RW1008L.1005GA-1.5.4.1.2.16.6.8Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1008L 12 175 25-Jul-17 09-Aug-17 09-Apr-18 24-Apr-18 0%

RTW-DE003 - 147LRTW-DE003 - 147LRTW-DE003 - 147L 32 175 26-Jun-17 09-Aug-17 12-Mar-18 24-Apr-18

CON.RW147L.1001GA-1.5.4.1.2.16.6.7Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE003 - 147L 20 175 26-Jun-17 24-Jul-17 12-Mar-18 06-Apr-18 0%

CON.RW147L.1000GA-1.5.4.1.2.16.6.7Area 1B - SB CD, DE211 Install Coping Cap RTW-DE003 - 147L 12 175 25-Jul-17 09-Aug-17 09-Apr-18 24-Apr-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - WB CD, DE214 Install Coping Cap RTW-DE214 - 1021L

01-May-19, Bridges

01-May-19, BR 24 WB CD (over Peachtree Dunwoody Rd)

Area 1B - WB CD, DE214 BR 24 Start

19-Sep-18, Bridge Embankment

Area 1B - WB CD, DE214 BR 24 Bridge Excavation

16-Jan-19, Bridge Excavation

Area 1B - WB CD, DE214 BR 24 Place Embankment

05-Oct-18, Drilled Shafts

Area 1B - WB CD, DE214 BR 24 Install Shafts Abutment 1

Area 1B - WB CD, DE214 BR 24 Install Shafts Bent 2-3

Area 1B - WB CD, DE214 BR 24 Install Shafts Abutment 4

12-Oct-18, Footings

Area 1B - WB CD, DE214 BR 24 Install Footings Bent 2-3

23-Oct-18, Columns

Area 1B - WB CD, DE214 BR 24 Install Columns Abutment 1

Area 1B - WB CD, DE214 BR 24 Install Columns Abutment 4

Area 1B - WB CD, DE214 BR 24 Install Columns Bent 2-3

26-Dec-18, Bent Caps

Area 1B - WB CD, DE214 BR 24 Install Cap Bent 2-3

Area 1B - WB CD, DE214 BR 24 Install Abutment 1

Area 1B - WB CD, DE214 BR 24 Install Abutment 4

28-Dec-18, Beams

Area 1B - WB CD, DE214 BR 24 Beam Procurement

Area 1B - WB CD, DE214 BR 24 Forward Precast Beams Shopdrawings to GDOT

Area 1B - WB CD, DE214 BR 24 Precast Beam Fabrication & Delivery Leadtime

Area 1B - WB CD, DE214 BR 24 Install Conc Beams

25-Apr-19, Deck

Area 1B - WB CD, DE214 BR 24 Install Deck Slab

Area 1B - WB CD, DE214 BR 24 Install Exp Joints

Area 1B - WB CD, DE214 BR 24 Cure Deck Slab

Area 1B - WB CD, DE214 BR 24 Install Apprch Slab Abutment 1

Area 1B - WB CD, DE214 BR 24 Install Apprch Slab Abutment 4

01-May-19, Railings

Area 1B - WB CD, DE214 BR 24 Install Conc Rail

Area 1B - WB CD, DE214 BR 24 Finish

07-Jan-19, Noise Walls

07-Jan-19, NW - DE214

Area 1B - WB CD, DE214 Install Noise Wall Foundation with Leave-outs for Util ities  & ITS

Area 1B - WB CD, DE214 Install Noise Walls with Leave-ou ts for Utilit ies & ITS

27-Feb-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1

09-Aug-17, Retaining Walls

11-Apr-17, RTW-DE213 - 1025A BR21

Area 1B - SB CD, DE211 Install Retaining Wall RTW-DE213 - 1025A

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE213 - 1025A

18-Apr-17, RTW-DE332 - 11R

Area 1B - SB CD, DE211 Install Retaining Wall RTW-DE332 - 11R

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE332 - 11R

09-Aug-17, RTW-DE211 - 1008A BR21 & 12

Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE211 - 1008A

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1008A

09-Aug-17, RTW-DE211 - 1008L

Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE211 - 1008L

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1008L

09-Aug-17, RTW-DE003 - 147L

Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE003 - 147L

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE003 - 147L
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Activity ID WBS Activity Name Original

Duration
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Complete
BridgesBridgesBridges 263 49 06-Feb-17 27-Feb-18 17-Apr-17 07-May-18

BR 21 SB CDBR 21 SB CDBR 21 SB CD 263 49 06-Feb-17 27-Feb-18 17-Apr-17 07-May-18

CON.SEGSDE21121.0020GA-1.5.4.1.2.16.7.101-41Area 1B - SB CD, DE211 BR 21 Start 20 49 06-Feb-17 06-Mar-17 17-Apr-17 15-May-17 0%

Bridge ExcavationBridge ExcavationBridge Excavation 9 49 07-Mar-17 17-Mar-17 16-May-17 26-May-17

CON.BR21.1120GA-1.5.4.1.2.16.7.101-41.8Area 1B - SB CD, DE211 BR 21 Bridge Excavation 9 49 07-Mar-17 17-Mar-17 16-May-17 26-May-17 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 68 80 20-Mar-17 23-Jun-17 30-May-17 18-Oct-17

CON.BR21.1166GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Abutment 1 4 49 20-Mar-17 23-Mar-17 30-May-17 02-Jun-17 0%

CON.BR21.1671GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Bent 2 -6 15 49 24-Mar-17 13-Apr-17 05-Jun-17 23-Jun-17 0%

CON.BR21.1167GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Bent 7 -11 15 49 14-Apr-17 05-May-17 26-Jun-17 17-Jul-17 0%

CON.BR21.1660GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Bent 12-16 15 49 08-May-17 26-May-17 18-Jul-17 07-Aug-17 0%

CON.BR21.1681GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Bent 17-20 15 49 30-May-17 19-Jun-17 08-Aug-17 28-Aug-17 0%

CON.BR21.1680GA-1.5.4.1.2.16.7.101-41.1Area 1B - SB CD, DE211 BR 21 Ins tall Sha fts Abutment 22 4 80 20-Jun-17 23-Jun-17 13-Oct-17 18-Oct-17 0%

FootingsFootingsFootings 66 49 14-Apr-17 19-Jul-17 29-Aug-17 27-Sep-17

CON.BR21.1686GA-1.5.4.1.2.16.7.101-41.3Area 1B - SB CD, DE211 BR 21 Ins tall Foo tings  Bent 2-6 21 94 14-Apr-17 15-May-17 29-Aug-17 27-Sep-17 0%

CON.BR21.1691GA-1.5.4.1.2.16.7.101-41.3Area 1B - SB CD, DE211 BR 21 Ins tall Foo tings  Bent 7-11 21 79 08-May-17 06-Jun-17 29-Aug-17 27-Sep-17 0%

CON.BR21.1665GA-1.5.4.1.2.16.7.101-41.3Area 1B - SB CD, DE211 BR 21 Ins tall Foo tings  Bent 12-16 21 64 30-May-17 27-Jun-17 29-Aug-17 27-Sep-17 0%

CON.BR21.1685GA-1.5.4.1.2.16.7.101-41.3Area 1B - SB CD, DE211 BR 21 Ins tall Foo tings  Bent 17-20 21 49 20-Jun-17 19-Jul-17 29-Aug-17 27-Sep-17 0%

ColumnsColumnsColumns 98 66 24-Mar-17 11-Aug-17 28-Sep-17 16-Nov-17

CON.BR21.1695GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Abutment 1 2 162 24-Mar-17 27-Mar-17 15-Nov-17 16-Nov-17 0%

CON.BR21.1217GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 2 -6 17 94 16-May-17 08-Jun-17 28-Sep-17 23-Oct-17 0%

CON.BR21.1175GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 7 -11 17 79 07-Jun-17 29-Jun-17 28-Sep-17 23-Oct-17 0%

CON.BR21.1711GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Abutment 22 2 98 26-Jun-17 27-Jun-17 15-Nov-17 16-Nov-17 0%

CON.BR21.1655GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 12-16 17 64 28-Jun-17 21-Jul-17 28-Sep-17 23-Oct-17 0%

CON.BR21.1675GA-1.5.4.1.2.16.7.101-41.2Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 17-20 17 49 20-Jul-17 11-Aug-17 28-Sep-17 23-Oct-17 0%

Bent CapsBent CapsBent Caps 69 49 09-Jun-17 15-Sep-17 24-Oct-17 28-Nov-17

CON.BR21.1715GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 2 -6 24 94 09-Jun-17 13-Jul-17 24-Oct-17 28-Nov-17 0%

CON.BR21.1720GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 7 -11 24 79 30-Jun-17 03-Aug-17 24-Oct-17 28-Nov-17 0%

CON.BR21.1650GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 12-16 24 64 24-Jul-17 24-Aug-17 24-Oct-17 28-Nov-17 0%

CON.BR21.1725GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Abutment 1 7 80 25-Jul-17 02-Aug-17 17-Nov-17 28-Nov-17 0%

CON.BR21.1730GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Abutment 22 7 80 25-Jul-17 02-Aug-17 17-Nov-17 28-Nov-17 0%

CON.BR21.1670GA-1.5.4.1.2.16.7.101-41.4Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 17-21 24 49 14-Aug-17 15-Sep-17 24-Oct-17 28-Nov-17 0%

BeamsBeamsBeams 140 49 14-Mar-17 29-Sep-17 30-Aug-17 12-Dec-17

CON.BR21.1735GA-1.5.4.1.2.16.7.101-41.7Area 1B - SB CD, DE211 BR 21 Beam Procurement 20 118 14-Mar-17 10-Apr-17 30-Aug-17 27-Sep-17 0%

CON.BR21.1130GA-1.5.4.1.2.16.7.101-41.7Area 1B - SB CD, DE211 BR 21 Forward Precast Beams Shopdrawings to GDO T 1 118 11-Apr-17 11-Apr-17 28-Sep-17 28-Sep-17 0%

CON.BR21.1135GA-1.5.4.1.2.16.7.101-41.7Area 1B - SB CD, DE211 BR 21 Precas t Beam Fabrication & Delivery Leadtime 40 118 12-Apr-17 08-Jun-17 29-Sep-17 28-Nov-17 0%

CON.BR21.1740GA-1.5.4.1.2.16.7.101-41.7Area 1B - SB CD, DE211 BR 21 Ins tall Beams 10 49 18-Sep-17 29-Sep-17 29-Nov-17 12-Dec-17 0%

DeckDeckDeck 90 57 02-Oct-17 13-Feb-18 13-Dec-17 07-May-18

CON.BR21.1745GA-1.5.4.1.2.16.7.101-41.5Area 1B - SB CD, DE211 BR 21 Ins tall Deck Slab 70 49 02-Oct-17 12-Jan-18 13-Dec-17 27-Mar-18 0%

CON.BR21.1696GA-1.5.4.1.2.16.7.101-41.5Area 1B - SB CD, DE211 BR 21 Ins tall Exp J oints 70 49 02-Oct-17 12-Jan-18 13-Dec-17 27-Mar-18 0%

CON.BR21.1700GA-1.5.4.1.2.16.7.101-41.5Area 1B - SB CD, DE211 BR 21 Cure Deck Slab 20 49 16-Jan-18 13-Feb-18 28-Mar-18 24-Apr-18 0%

CON.BR21.1705GA-1.5.4.1.2.16.7.101-41.5Area 1B - SB CD, DE211 BR 21 Ins tall Apprch Slab Abutment 1 7 70 16-Jan-18 25-Jan-18 27-Apr-18 07-May-18 0%

CON.BR21.1710GA-1.5.4.1.2.16.7.101-41.5Area 1B - SB CD, DE211 BR 21 Ins tall Apprch Slab Abutment 22 7 70 16-Jan-18 25-Jan-18 27-Apr-18 07-May-18 0%

RailingsRailingsRailings 8 49 14-Feb-18 27-Feb-18 25-Apr-18 07-May-18

CON.BR21.1714GA-1.5.4.1.2.16.7.101-41.6Area 1B - SB CD, DE211 BR 21 Ins tall Conc  Rail 8 49 14-Feb-18 26-Feb-18 25-Apr-18 07-May-18 0%

CON.BR21.1140GA-1.5.4.1.2.16.7.101-41.6Area 1B - SB CD, DE211 BR 21 Finish 0 49 27-Feb-18 27-Feb-18 07-May-18 07-May-18 0%

BR 8 EB CDBR 8 EB CDBR 8 EB CD 179 98 28-Mar-17 13-Dec-17 06-Sep-17 07-May-18

CON.SEGSDE21108.0020GA-1.5.4.1.2.16.7.101-42Area 1B - SB CD, DE211 BR 8 Start 20 112 28-Mar-17 24-Apr-17 06-Sep-17 03-Oct-17 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 4 118 25-Apr-17 01-May-17 13-Oct-17 18-Oct-17

CON.BR8,1760 GA-1.5.4.1.2.16.7.101-42.1Area 1B - SB CD, DE211 BR 8 Install Shafts Abutment 1 2 118 25-Apr-17 27-Apr-17 13-Oct-17 16-Oct-17 0%

CON.BR8,1775 GA-1.5.4.1.2.16.7.101-42.1Area 1B - SB CD, DE211 BR 8 Install Shafts Abutment 2 2 118 28-Apr-17 01-May-17 17-Oct-17 18-Oct-17 0%

ColumnsColumnsColumns 4 160 28-Apr-17 03-May-17 20-Dec-17 21-Dec-17

CON.BR8,1790 GA-1.5.4.1.2.16.7.101-42.2Area 1B - SB CD, DE211 BR 8 Install Columns Abutment 1 2 162 28-Apr-17 01-May-17 20-Dec-17 21-Dec-17 0%

CON.BR8,1805 GA-1.5.4.1.2.16.7.101-42.2Area 1B - SB CD, DE211 BR 8 Install Columns Abutment 2 2 160 02-May-17 03-May-17 20-Dec-17 21-Dec-17 0%

Bent CapsBent CapsBent Caps 65 104 02-May-17 02-Aug-17 22-Dec-17 03-Jan-18

CON.BR8,1820 GA-1.5.4.1.2.16.7.101-42.4Area 1B - SB CD, DE211 BR 8 Install Abutment 1 7 162 02-May-17 10-May-17 22-Dec-17 03-Jan-18 0%

CON.BR8,1825 GA-1.5.4.1.2.16.7.101-42.4Area 1B - SB CD, DE211 BR 8 Install Abutment 2 7 104 25-Jul-17 02-Aug-17 22-Dec-17 03-Jan-18 0%

BeamsBeamsBeams 63 98 16-May-17 14-Aug-17 04-Oct-17 05-Jan-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

27-Feb-18, Bridges

27-Feb-18, BR 21 SB CD

Area 1B - SB CD, DE211 BR 21 Start

17-Mar-17, Bridge Excavation

Area 1B - SB CD, DE211 BR 21 Bridge Excavation

23-Jun-17, Drilled Shafts

Area 1B - SB CD, DE211 BR 21 Ins tall Shafts Abutment 1

Area 1B - SB CD, DE211 BR 21 Ins tall Shafts Bent 2-6

Area 1B - SB CD, DE211 BR 21 Ins tall Shafts Bent 7-11

Area 1B - SB CD, DE211 BR 21 Ins tal l Shafts Bent 12-16

Area 1B - SB CD, DE211 BR 21 Ins tal l Shafts Bent 17-20

Area 1B - SB CD, DE211 BR 21 Ins tall Shafts Abutment 22

19-Jul-17, Footings

Area 1B - SB CD, DE211 BR 21 Ins tall Foo tings  Bent 2-6

Area 1B - SB CD, DE211 BR 21 Ins tall Footings  Bent 7-11

Area 1B - SB CD, DE211 BR 21 Ins tall Footings  Bent 12-16

Area 1B - SB CD, DE211 BR 21 Ins tall Footings  Bent 17-20

11-Aug-17, Columns

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Abutment 1

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 2-6

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 7 -11

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Abutment 22

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 12-16

Area 1B - SB CD, DE211 BR 21 Ins tall Columns Bent 17-20

15-Sep-17, Bent Caps

Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 2-6

Area 1B - SB CD, DE211 BR 21 Ins tal l Cap Bent 7-11

Area 1B - SB CD, DE211 BR 21 Ins tal l Cap Bent 12-16

Area 1B - SB CD, DE211 BR 21 Ins tal l Abutment 1

Area 1B - SB CD, DE211 BR 21 Ins tal l Abutment 22

Area 1B - SB CD, DE211 BR 21 Ins tall Cap Bent 17-21

29-Sep-17, Beams

Area 1B - SB CD, DE211 BR 21 Beam Procurement

Area 1B - SB CD, DE211 BR 21 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB CD, DE211 BR 21 Precas t Beam Fabrication & Delivery Leadtime

Area 1B - SB CD, DE211 BR 21 Ins tall Beams

13-Feb-18, Deck

Area 1B - SB CD, DE211 BR 21 Ins tall Deck Slab

Area 1B - SB CD, DE211 BR 21 Ins tall Exp J oints

Area 1B - SB CD, DE211 BR 21 Cure Deck Slab

Area 1B - SB CD, DE211 BR 21 Ins tall Apprch Slab Abutment 1

Area 1B - SB CD, DE211 BR 21 Ins tall Apprch Slab Abutment 22

27-Feb-18, Railings

Area 1B - SB CD, DE211 BR 21 Ins tall Conc  Rail

Area 1B - SB CD, DE211 BR 21 Finis h

13-Dec-17, BR 8 EB CD

Area 1B - SB CD, DE211 BR 8 Start

01-May-17, Drilled Shafts

Area 1B - SB CD, DE211 BR 8 Install Shafts Abutment 1

Area 1B - SB CD, DE211 BR 8 Install Shafts Abutment 2

03-May-17, Columns

Area 1B - SB CD, DE211 BR 8 Install Columns Abutment 1

Area 1B - SB CD, DE211 BR 8 Install Columns Abutment 2

02-Aug-17, Bent Caps

Area 1B - SB CD, DE211 BR 8 Install Abutment 1

Area 1B - SB CD, DE211 BR 8 Install Abutment 2

14-Aug-17, Beams
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CON.BR8,1830 GA-1.5.4.1.2.16.7.101-42.7Area 1B - SB CD, DE211 BR 8 Beam Procurement 20 98 16-May-17 13-Jun-17 04-Oct-17 01-Nov-17 0%

CON.BR8,1155 GA-1.5.4.1.2.16.7.101-42.7Area 1B - SB CD, DE211 BR 8 Forward Precas t Beams Shopdrawings to G DOT 1 98 14-Jun-17 14-Jun-17 02-Nov-17 02-Nov-17 0%

CON.BR8,1160 GA-1.5.4.1.2.16.7.101-42.7Area 1B - SB CD, DE211 BR 8 Precast Beam Fabrication & Delivery Leadtime 40 98 15-Jun-17 10-Aug-17 03-Nov-17 03-Jan-18 0%

CON.BR8,1835 GA-1.5.4.1.2.16.7.101-42.7Area 1B - SB CD, DE211 BR 8 Install Conc Beams 2 98 11-Aug-17 14-Aug-17 04-Jan-18 05-Jan-18 0%

DeckDeckDeck 80 100 15-Aug-17 08-Dec-17 08-Jan-18 07-May-18

CON.BR8,1840 GA-1.5.4.1.2.16.7.101-42.5Area 1B - SB CD, DE211 BR 8 Install Deck Slab 60 98 15-Aug-17 08-Nov-17 08-Jan-18 04-Apr-18 0%

CON.BR8,1720 GA-1.5.4.1.2.16.7.101-42.5Area 1B - SB CD, DE211 BR 8 Install Exp Jo ints 3 155 15-Aug-17 17-Aug-17 02-Apr-18 04-Apr-18 0%

CON.BR8,1730 GA-1.5.4.1.2.16.7.101-42.5Area 1B - SB CD, DE211 BR 8 Install Apprch Slab Abutment 1 7 113 09-Nov-17 20-Nov-17 27-Apr-18 07-May-18 0%

CON.BR8,1735 GA-1.5.4.1.2.16.7.101-42.5Area 1B - SB CD, DE211 BR 8 Install Apprch Slab Abutment 2 7 113 09-Nov-17 20-Nov-17 27-Apr-18 07-May-18 0%

CON.BR8,1725 GA-1.5.4.1.2.16.7.101-42.5Area 1B - SB CD, DE211 BR 8 Cure Deck Slab 20 98 09-Nov-17 08-Dec-17 05-Apr-18 03-May-18 0%

RailingsRailingsRailings 2 98 11-Dec-17 13-Dec-17 04-May-18 07-May-18

CON.BR8,1740 GA-1.5.4.1.2.16.7.101-42.6Area 1B - SB CD, DE211 BR 8 Install Conc Rail 2 98 11-Dec-17 12-Dec-17 04-May-18 07-May-18 0%

CON.BR8,1165 GA-1.5.4.1.2.16.7.101-42.6Area 1B - SB CD, DE211 BR 8 Finish 0 98 13-Dec-17 13-Dec-17 07-May-18 07-May-18 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1 182 105 12-Jul-18 05-Apr-19 12-Dec-18 04-Sep-19

Retaining WallsRetaining WallsRetaining Walls 58 188 21-Aug-18 13-Nov-18 16-Apr-19 15-Aug-19

RTW-DE201 - 1119A BR 12RTW-DE201 - 1119A BR 12RTW-DE201 - 1119A BR 12 32 214 21-Aug-18 04-Oct-18 19-Apr-19 15-Aug-19

CON.RW1119L.1001GA-1.5.4.1.2.7.6.1Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1119A 20 164 21-Aug-18 18-Sep-18 19-Apr-19 17-May-19 0%

CON.RW1119L.1000GA-1.5.4.1.2.7.6.1Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1119A 12 214 19-Sep-18 04-Oct-18 31-Jul-19 15-Aug-19 0%

RTW-DE201 - 1110LRTW-DE201 - 1110LRTW-DE201 - 1110L 43 203 21-Aug-18 22-Oct-18 17-Jun-19 15-Aug-19

CON.RW1110L.1001GA-1.5.4.1.2.7.6.2Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1110L 34 203 21-Aug-18 09-Oct-18 17-Jun-19 02-Aug-19 0%

CON.RW1110L.1000GA-1.5.4.1.2.7.6.2Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1110L 9 203 10-Oct-18 22-Oct-18 05-Aug-19 15-Aug-19 0%

RTW-DE201 - 1109A BR17RTW-DE201 - 1109A BR17RTW-DE201 - 1109A BR17 25 221 21-Aug-18 25-Sep-18 16-Apr-19 15-Aug-19

CON.RW1109A.1001GA-1.5.4.1.2.7.6.3Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1109A 15 161 21-Aug-18 11-Sep-18 16-Apr-19 07-May-19 0%

CON.RW1109A.1000GA-1.5.4.1.2.7.6.3Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1109A 10 221 12-Sep-18 25-Sep-18 02-Aug-19 15-Aug-19 0%

RTW-DE201 - 1107A BR  17RTW-DE201 - 1107A BR  17RTW-DE201 - 1107A BR  17 25 188 09-Oct-18 13-Nov-18 16-Apr-19 15-Aug-19

CON.RW1107A.1001GA-1.5.4.1.2.7.6.4Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1107A 15 128 09-Oct-18 29-Oct-18 16-Apr-19 07-May-19 0%

CON.RW1107A.1000GA-1.5.4.1.2.7.6.4Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1107A 10 188 30-Oct-18 13-Nov-18 02-Aug-19 15-Aug-19 0%

BridgesBridgesBridges 182 105 12-Jul-18 05-Apr-19 12-Dec-18 04-Sep-19

BR 12 SB CDBR 12 SB CDBR 12 SB CD 182 105 12-Jul-18 05-Apr-19 12-Dec-18 04-Sep-19

CON.SEGSSDE2011.0022GA-1.5.4.1.2.7.7.101-41Area 1B - SB CD, DE201 BR12 Start 5 105 12-Jul-18 18-Jul-18 12-Dec-18 18-Dec-18 0%

CON.BR12.1075 GA-1.5.4.1.2.7.7.101-41Area 1B - SB CD, DE201 BR12 Bridge Demolition 3 105 03-Aug-18 07-Aug-18 07-Jan-19 09-Jan-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 11 105 19-Jul-18 02-Aug-18 19-Dec-18 04-Jan-19

CON.BR12.1070GA-1.5.4.1.2.7.7.101-41.8Area 1B - SB CD, DE201 BR12 Bridge Excavation 11 105 19-Jul-18 02-Aug-18 19-Dec-18 04-Jan-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 42 128 08-Aug-18 05-Oct-18 10-Jan-19 15-Apr-19

CON.BR12.1470GA-1.5.4.1.2.7.7.101-41.1Area 1B - SB CD, DE201 BR12 Install Shafts Abutment 1 5 105 08-Aug-18 14-Aug-18 10-Jan-19 16-Jan-19 0%

CON.BR12.1475GA-1.5.4.1.2.7.7.101-41.1Area 1B - SB CD, DE201 BR12 Install Shafts Bent 2-5 16 105 15-Aug-18 06-Sep-18 17-Jan-19 11-Feb-19 0%

CON.BR12.1480GA-1.5.4.1.2.7.7.101-41.1Area 1B - SB CD, DE201 BR12 Install Shafts Bent 6-9 16 105 07-Sep-18 28-Sep-18 12-Feb-19 06-Mar-19 0%

CON.BR12.1485GA-1.5.4.1.2.7.7.101-41.1Area 1B - SB CD, DE201 BR12 Install Shafts Abutment 10 5 128 01-Oct-18 05-Oct-18 09-Apr-19 15-Apr-19 0%

FootingsFootingsFootings 35 105 07-Sep-18 26-Oct-18 07-Mar-19 02-Apr-19

CON.BR12.1490GA-1.5.4.1.2.7.7.101-41.3Area 1B - SB CD, DE201 BR12 Install Footings Bent 2-5 19 121 07-Sep-18 03-Oct-18 07-Mar-19 02-Apr-19 0%

CON.BR12.1495GA-1.5.4.1.2.7.7.101-41.3Area 1B - SB CD, DE201 BR12 Install Footings Bent 6-9 19 105 01-Oct-18 26-Oct-18 07-Mar-19 02-Apr-19 0%

ColumnsColumnsColumns 66 122 15-Aug-18 19-Nov-18 03-Apr-19 17-May-19

CON.BR12.1500GA-1.5.4.1.2.7.7.101-41.2Area 1B - SB CD, DE201 BR12 Install Columns Abutment 1 2 186 15-Aug-18 16-Aug-18 16-May-19 17-May-19 0%

CON.BR12.1505GA-1.5.4.1.2.7.7.101-41.2Area 1B - SB CD, DE201 BR12 Install Columns Bent 2-5 15 121 04-Oct-18 25-Oct-18 03-Apr-19 23-Apr-19 0%

CON.BR12.1515GA-1.5.4.1.2.7.7.101-41.2Area 1B - SB CD, DE201 BR12 Install Columns Abutment 10 2 149 09-Oct-18 10-Oct-18 16-May-19 17-May-19 0%

CON.BR12.1510GA-1.5.4.1.2.7.7.101-41.2Area 1B - SB CD, DE201 BR12 Install Columns Bent 6-9 15 105 29-Oct-18 19-Nov-18 03-Apr-19 23-Apr-19 0%

Bent CapsBent CapsBent Caps 88 105 17-Aug-18 24-Dec-18 24-Apr-19 29-May-19

CON.BR12.1530GA-1.5.4.1.2.7.7.101-41.4Area 1B - SB CD, DE201 BR12 Install Abutment 1 7 186 17-Aug-18 27-Aug-18 20-May-19 29-May-19 0%

CON.BR12.1535GA-1.5.4.1.2.7.7.101-41.4Area 1B - SB CD, DE201 BR12 Install Abutment 10 7 149 11-Oct-18 19-Oct-18 20-May-19 29-May-19 0%

CON.BR12.1520GA-1.5.4.1.2.7.7.101-41.4Area 1B - SB CD, DE201 BR12 Install Cap Bent 2-5 24 121 26-Oct-18 30-Nov-18 24-Apr-19 29-May-19 0%

CON.BR12.1525GA-1.5.4.1.2.7.7.101-41.4Area 1B - SB CD, DE201 BR12 Install Cap Bent 6-9 24 105 20-Nov-18 24-Dec-18 24-Apr-19 29-May-19 0%

BeamsBeamsBeams 114 105 19-Jul-18 02-Jan-19 04-Mar-19 05-Jun-19

CON.BR12.1540GA-1.5.4.1.2.7.7.101-41.7Area 1B - SB CD, DE201 BR12 Beam Procurement 20 153 19-Jul-18 15-Aug-18 04-Mar-19 29-Mar-19 0%

CON.BR12.1080GA-1.5.4.1.2.7.7.101-41.7Area 1B - SB CD, DE201 BR12 Forward Precast Beams Shopdrawings to GDOT 1 153 16-Aug-18 16-Aug-18 01-Apr-19 01-Apr-19 0%

CON.BR12.1085GA-1.5.4.1.2.7.7.101-41.7Area 1B - SB CD, DE201 BR12 Precast Beam Fabrication & Delivery Leadtime 40 153 17-Aug-18 15-Oct-18 02-Apr-19 29-May-19 0%

CON.BR12.1545GA-1.5.4.1.2.7.7.101-41.7Area 1B - SB CD, DE201 BR12 Install Conc Beams 5 105 26-Dec-18 02-Jan-19 30-May-19 05-Jun-19 0%

DeckDeckDeck 60 108 03-Jan-19 01-Apr-19 06-Jun-19 04-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - SB CD, DE211 BR 8 Beam Procurement

Area 1B - SB CD, DE211 BR 8 Forward Precas t Beams Shopdrawings to G DOT

Area 1B - SB CD, DE211 BR 8 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB CD, DE211 BR 8 Install Conc Beams

08-Dec-17, Deck

Area 1B - SB CD, DE211 BR 8 Install Deck Slab

Area 1B - SB CD, DE211 BR 8 Install Exp Jo ints

Area 1B - SB CD, DE211 BR 8 Install Apprch Slab Abutment 1

Area 1B - SB CD, DE211 BR 8 Install Apprch Slab Abutment 2

Area 1B - SB CD, DE211 BR 8 Cure Deck Slab

13-Dec-17, Railings

Area 1B - SB CD, DE211 BR 8 Install Conc Rail

Area 1B - SB CD, DE211 BR 8 Finish

05-Apr-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1

13-Nov-18, Retaining Walls

04-Oct-18, RTW-DE201 - 1119A BR 12

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1119A

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1119A

22-Oct-18, RTW-DE201 - 1110L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1110L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1110L

25-Sep-18, RTW-DE201 - 1109A BR17

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1109A

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1109A

13-Nov-18, RTW-DE201 - 1107A BR  17

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1107A

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1107A

05-Apr-19, Bridges

05-Apr-19, BR 12 SB CD

Area 1B - SB CD, DE201 BR12 Start

Area 1B - SB CD, DE201 BR12 Bridge Demolition

02-Aug-18, Bridge Excavation

Area 1B - SB CD, DE201 BR12 Bridge Excavation

05-Oct-18, Drilled Shafts

Area 1B - SB CD, DE201 BR12 Install Shafts Abutment 1

Area 1B - SB CD, DE201 BR12 Install Shafts Bent 2-5

Area 1B - SB CD, DE201 BR12 Install Shafts Bent 6-9

Area 1B - SB CD, DE201 BR12 Install Shafts Abutment 10

26-Oct-18, Footings

Area 1B - SB CD, DE201 BR12 Install Footings Bent 2-5

Area 1B - SB CD, DE201 BR12 Install Footings Bent 6-9

19-Nov-18, Columns

Area 1B - SB CD, DE201 BR12 Install Columns Abutment 1

Area 1B - SB CD, DE201 BR12 Install Columns Bent 2-5

Area 1B - SB CD, DE201 BR12 Install Columns Abutment 10

Area 1B - SB CD, DE201 BR12 Install Columns Bent 6-9

24-Dec-18, Bent Caps

Area 1B - SB CD, DE201 BR12 Install Abutment 1

Area 1B - SB CD, DE201 BR12 Install Abutment 10

Area 1B - SB CD, DE201 BR12 Install Cap Bent 2-5

Area 1B - SB CD, DE201 BR12 Install Cap Bent 6-9

02-Jan-19, Beams

Area 1B - SB CD, DE201 BR12 Beam Procurement

Area 1B - SB CD, DE201 BR12 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB CD, DE201 BR12 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB CD, DE201 BR12 Install Conc Beams

01-Apr-19, Deck
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CON.BR12.1550GA-1.5.4.1.2.7.7.101-41.5Area 1B - SB CD, DE201 BR12 Install Deck Slab 40 105 03-Jan-19 04-Mar-19 06-Jun-19 01-Aug-19 0%

CON.BR12.1645GA-1.5.4.1.2.7.7.101-41.5Area 1B - SB CD, DE201 BR12 Install Exp Joints 40 105 03-Jan-19 04-Mar-19 06-Jun-19 01-Aug-19 0%

CON.BR12.1650GA-1.5.4.1.2.7.7.101-41.5Area 1B - SB CD, DE201 BR12 Cure Deck Slab 20 105 05-Mar-19 01-Apr-19 02-Aug-19 29-Aug-19 0%

CON.BR12.1655GA-1.5.4.1.2.7.7.101-41.5Area 1B - SB CD, DE201 BR12 Install Apprch Slab Abutment 1 7 121 05-Mar-19 13-Mar-19 26-Aug-19 04-Sep-19 0%

CON.BR12.1660GA-1.5.4.1.2.7.7.101-41.5Area 1B - SB CD, DE201 BR12 Install Apprch Slab Abutment 10 7 121 05-Mar-19 13-Mar-19 26-Aug-19 04-Sep-19 0%

RailingsRailingsRailings 3 105 02-Apr-19 05-Apr-19 30-Aug-19 04-Sep-19

CON.BR12.1665GA-1.5.4.1.2.7.7.101-41.6Area 1B - SB CD, DE201 BR12 Install Conc Rail 3 105 02-Apr-19 04-Apr-19 30-Aug-19 04-Sep-19 0%

CON.BR12.1090GA-1.5.4.1.2.7.7.101-41.6Area 1B - SB CD, DE201 BR12 Finish 0 105 05-Apr-19 05-Apr-19 04-Sep-19 04-Sep-19 0%

BR 17 WB CDBR 17 WB CDBR 17 WB CD 159 128 12-Jul-18 05-Mar-19 12-Feb-19 04-Sep-19

CON.SEGSSDE2017.0022GA-1.5.4.1.2.7.7.101-4Area 1B - SB CD, DE201 BR17 Start 5 145 12-Jul-18 18-Jul-18 12-Feb-19 19-Feb-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 16 181 08-Nov-18 03-Dec-18 02-Aug-19 23-Aug-19

CON.MTLDE20117.2050GA-1.5.4.1.2.7.7.101-4.8Area 1B - SB CD, DE201 BR17 Place Embankment 16 181 08-Nov-18 03-Dec-18 02-Aug-19 23-Aug-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 8 179 19-Jul-18 30-Jul-18 04-Apr-19 18-Apr-19

CON.BR17.1240GA-1.5.4.1.2.7.7.101-4.1Area 1B - SB CD, DE201 BR17 Install Shafts Abutment 1 4 176 19-Jul-18 24-Jul-18 04-Apr-19 09-Apr-19 0%

CON.BR17.1245GA-1.5.4.1.2.7.7.101-4.1Area 1B - SB CD, DE201 BR17 Install Shafts Bent 2 4 179 25-Jul-18 30-Jul-18 15-Apr-19 18-Apr-19 0%

CON.BR17.1255GA-1.5.4.1.2.7.7.101-4.1Area 1B - SB CD, DE201 BR17 Install Shafts Abutment 3 4 176 25-Jul-18 30-Jul-18 10-Apr-19 15-Apr-19 0%

FootingsFootingsFootings 8 179 31-Jul-18 09-Aug-18 19-Apr-19 01-May-19

CON.BR17.1260GA-1.5.4.1.2.7.7.101-4.3Area 1B - SB CD, DE201 BR17 Install Footings Bent 2 8 179 31-Jul-18 09-Aug-18 19-Apr-19 01-May-19 0%

ColumnsColumnsColumns 16 179 25-Jul-18 15-Aug-18 02-May-19 07-May-19

CON.BR17.1270GA-1.5.4.1.2.7.7.101-4.2Area 1B - SB CD, DE201 BR17 Install Columns Abutment 1 2 193 25-Jul-18 26-Jul-18 06-May-19 07-May-19 0%

CON.BR17.1285GA-1.5.4.1.2.7.7.101-4.2Area 1B - SB CD, DE201 BR17 Install Columns Abutment 3 2 189 31-Jul-18 01-Aug-18 06-May-19 07-May-19 0%

CON.BR17.1275GA-1.5.4.1.2.7.7.101-4.2Area 1B - SB CD, DE201 BR17 Install Columns Bent 2 4 179 10-Aug-18 15-Aug-18 02-May-19 07-May-19 0%

Bent CapsBent CapsBent Caps 58 128 16-Aug-18 07-Nov-18 08-May-19 16-May-19

CON.BR17.1290GA-1.5.4.1.2.7.7.101-4.4Area 1B - SB CD, DE201 BR17 Install Cap Bent 2 7 179 16-Aug-18 24-Aug-18 08-May-19 16-May-19 0%

CON.BR17.1300GA-1.5.4.1.2.7.7.101-4.4Area 1B - SB CD, DE201 BR17 Install Abutment 1 7 161 12-Sep-18 20-Sep-18 08-May-19 16-May-19 0%

CON.BR17.1305GA-1.5.4.1.2.7.7.101-4.4Area 1B - SB CD, DE201 BR17 Install Abutment 3 7 128 30-Oct-18 07-Nov-18 08-May-19 16-May-19 0%

BeamsBeamsBeams 82 128 19-Jul-18 14-Nov-18 20-Feb-19 22-May-19

CON.BR17.1310GA-1.5.4.1.2.7.7.101-4.7Area 1B - SB CD, DE201 BR17 Beam Procurement 20 145 19-Jul-18 15-Aug-18 20-Feb-19 19-Mar-19 0%

CON.BR17.1640GA-1.5.4.1.2.7.7.101-4.7Area 1B - SB CD, DE201 BR17 Forward Precast Beams Shopdrawings to GDOT 1 145 16-Aug-18 16-Aug-18 20-Mar-19 20-Mar-19 0%

CON.BR17.1645GA-1.5.4.1.2.7.7.101-4.7Area 1B - SB CD, DE201 BR17 Precast Beam Fabrication & Delivery Leadtime 40 145 17-Aug-18 15-Oct-18 21-Mar-19 16-May-19 0%

CON.BR17.1315GA-1.5.4.1.2.7.7.101-4.7Area 1B - SB CD, DE201 BR17 Install Conc Beams 4 128 08-Nov-18 14-Nov-18 17-May-19 22-May-19 0%

DeckDeckDeck 70 130 15-Nov-18 28-Feb-19 23-May-19 04-Sep-19

CON.BR17.1320GA-1.5.4.1.2.7.7.101-4.5Area 1B - SB CD, DE201 BR17 Install Deck Slab 50 128 15-Nov-18 30-Jan-19 23-May-19 02-Aug-19 0%

CON.BR17.1185GA-1.5.4.1.2.7.7.101-4.5Area 1B - SB CD, DE201 BR17 Install Exp Joints 50 128 15-Nov-18 30-Jan-19 23-May-19 02-Aug-19 0%

CON.BR17.1190GA-1.5.4.1.2.7.7.101-4.5Area 1B - SB CD, DE201 BR17 Cure Deck Slab 20 128 31-Jan-19 28-Feb-19 05-Aug-19 30-Aug-19 0%

CON.BR17.1195GA-1.5.4.1.2.7.7.101-4.5Area 1B - SB CD, DE201 BR17 Install Apprch Slab Abutment 1 7 143 31-Jan-19 08-Feb-19 26-Aug-19 04-Sep-19 0%

CON.BR17.1200GA-1.5.4.1.2.7.7.101-4.5Area 1B - SB CD, DE201 BR17 Install Apprch Slab Abutment 3 7 143 31-Jan-19 08-Feb-19 26-Aug-19 04-Sep-19 0%

RailingsRailingsRailings 2 128 01-Mar-19 05-Mar-19 03-Sep-19 04-Sep-19

CON.BR17.1205GA-1.5.4.1.2.7.7.101-4.6Area 1B - SB CD, DE201 BR17 Install Conc Rail 2 128 01-Mar-19 04-Mar-19 03-Sep-19 04-Sep-19 0%

CON.BR17.1650GA-1.5.4.1.2.7.7.101-4.6Area 1B - SB CD, DE201 BR17 Finish 0 128 05-Mar-19 05-Mar-19 04-Sep-19 04-Sep-19 0%

Noise WallsNoise WallsNoise Walls 80 179 21-Aug-18 14-Dec-18 13-May-19 04-Sep-19

NW - DE201NW - DE201NW - DE201 80 179 21-Aug-18 14-Dec-18 13-May-19 04-Sep-19

CON.NWDE201.1002GA-1.5.4.1.2.7.2.1Area 1A - WB CD, DE201 Install Noise Wall Foundation with Leave-outs for Utilities & ITS 80 179 21-Aug-18 14-Dec-18 13-May-19 04-Sep-19 0%

CON.NWDE201.1004GA-1.5.4.1.2.7.2.1Area 1A - WB CD, DE201 Install Noise Walls with Leave-outs for Utilities & ITS 80 179 21-Aug-18 14-Dec-18 13-May-19 04-Sep-19 0%

Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1 212 49 27-Feb-18 02-Jan-19 08-May-18 14-Mar-19

BridgesBridgesBridges 212 49 27-Feb-18 02-Jan-19 08-May-18 14-Mar-19

BR 7 NB (OVER I-285)BR 7 NB (OVER I-285)BR 7 NB (OVER I-285) 212 49 27-Feb-18 02-Jan-19 08-May-18 14-Mar-19

CON.SEGSSDE2127.0022GA-1.5.4.1.2.9.7.101-4Area 1B - NB ML, DE002 BR 7 Start 20 49 27-Feb-18 26-Mar-18 08-May-18 05-Jun-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 9 49 27-Mar-18 06-Apr-18 06-Jun-18 18-Jun-18

CON.BR7,1880 GA-1.5.4.1.2.9.7.101-4.8Area 1B - NB ML, DE002 BR 7 Bridge Excavation 9 49 27-Mar-18 06-Apr-18 06-Jun-18 18-Jun-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 175 15-Jun-18 19-Jun-18 01-Mar-19 05-Mar-19

CON.MTLDE0027.2050GA-1.5.4.1.2.9.7.101-4.9Area 1B - NB ML, DE002 BR 7 Place Embankment 3 175 15-Jun-18 19-Jun-18 01-Mar-19 05-Mar-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 38 77 09-Apr-18 01-Jun-18 19-Jun-18 20-Sep-18

CON.BR7,1265 GA-1.5.4.1.2.9.7.101-4.1Area 1B - NB ML, DE002 BR 7 Install Shafts Abutment 1 6 49 09-Apr-18 16-Apr-18 19-Jun-18 26-Jun-18 0%

CON.BR7,1270 GA-1.5.4.1.2.9.7.101-4.1Area 1B - NB ML, DE002 BR 7 Install Shafts Bent 2-3 13 49 17-Apr-18 04-May-18 27-Jun-18 16-Jul-18 0%

CON.BR7,1275 GA-1.5.4.1.2.9.7.101-4.1Area 1B - NB ML, DE002 BR 7 Install Shafts Bent 4-5 13 49 07-May-18 23-May-18 17-Jul-18 02-Aug-18 0%

CON.BR7,1280 GA-1.5.4.1.2.9.7.101-4.1Area 1B - NB ML, DE002 BR 7 Install Shafts Abutment 6 6 77 24-May-18 01-Jun-18 13-Sep-18 20-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - SB CD, DE201 BR12 Install Deck Slab

Area 1B - SB CD, DE201 BR12 Install Exp Joints

Area 1B - SB CD, DE201 BR12 Cure Deck Slab

Area 1B - SB CD, DE201 BR12 Install Apprch Slab Abutment 1

Area 1B - SB CD, DE201 BR12 Install Apprch Slab Abutment 10

05-Apr-19, Railings

Area 1B - SB CD, DE201 BR12 Install Conc Rail

Area 1B - SB CD, DE201 BR12 Finish

05-Mar-19, BR 17 WB CD

Area 1B - SB CD, DE201 BR17 Start

03-Dec-18, Bridge Embankment

Area 1B - SB CD, DE201 BR17 Place Embankment

30-Jul-18, Drilled Shafts

Area 1B - SB CD, DE201 BR17 Install Shafts Abutment 1

Area 1B - SB CD, DE201 BR17 Install Shafts Bent 2

Area 1B - SB CD, DE201 BR17 Install Shafts Abutment 3

09-Aug-18, Footings

Area 1B - SB CD, DE201 BR17 Install Footings Bent 2

15-Aug-18, Columns

Area 1B - SB CD, DE201 BR17 Install Columns Abutment 1

Area 1B - SB CD, DE201 BR17 Install Columns Abutment 3

Area 1B - SB CD, DE201 BR17 Install Columns Bent 2

07-Nov-18, Bent Caps

Area 1B - SB CD, DE201 BR17 Install Cap Bent 2

Area 1B - SB CD, DE201 BR17 Install Abutment 1

Area 1B - SB CD, DE201 BR17 Install Abutment 3

14-Nov-18, Beams

Area 1B - SB CD, DE201 BR17 Beam Procurement

Area 1B - SB CD, DE201 BR17 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB CD, DE201 BR17 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB CD, DE201 BR17 Install Conc Beams

28-Feb-19, Deck

Area 1B - SB CD, DE201 BR17 Install Deck Slab

Area 1B - SB CD, DE201 BR17 Install Exp Joints

Area 1B - SB CD, DE201 BR17 Cure Deck Slab

Area 1B - SB CD, DE201 BR17 Install Apprch Slab Abutment 1

Area 1B - SB CD, DE201 BR17 Install Apprch Slab Abutment 3

05-Mar-19, Railings

Area 1B - SB CD, DE201 BR17 Install Conc Rail

Area 1B - SB CD, DE201 BR17 Finish

14-Dec-18, Noise Walls

14-Dec-18, NW - DE201

Area 1A - WB CD, DE201 Install Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 1A - WB CD, DE201 Install Noise Walls with Leave-outs for Utilities & ITS

02-Jan-19, Northbound Main Lanes DE002 Phase 1

02-Jan-19, Bridges

02-Jan-19, BR 7 NB (OVER I-285)

Area 1B - NB ML, DE002 BR 7 Start

06-Apr-18, Bridge Excavation

Area 1B - NB ML, DE002 BR 7 Bridge Excavation

19-Jun-18, Bridge Embankment

Area 1B - NB ML, DE002 BR 7 Place Embankment

01-Jun-18, Drilled Shafts

Area 1B - NB ML, DE002 BR 7 Install Shafts Abutment 1

Area 1B - NB ML, DE002 BR 7 Install Shafts Bent 2-3

Area 1B - NB ML, DE002 BR 7 Install Shafts Bent 4-5

Area 1B - NB ML, DE002 BR 7 Install Shafts Abutment 6
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FootingsFootingsFootings 33 49 07-May-18 21-Jun-18 03-Aug-18 30-Aug-18

CON.BR7,1285 GA-1.5.4.1.2.9.7.101-4.3Area 1B - NB ML, DE002 BR 7 Install Footings Bent 2-3 20 62 07-May-18 04-Jun-18 03-Aug-18 30-Aug-18 0%

CON.BR7,1290 GA-1.5.4.1.2.9.7.101-4.3Area 1B - NB ML, DE002 BR 7 Install Footings Bent 4-5 20 49 24-May-18 21-Jun-18 03-Aug-18 30-Aug-18 0%

ColumnsColumnsColumns 54 57 17-Apr-18 03-Jul-18 31-Aug-18 24-Sep-18

CON.BR7,1295 GA-1.5.4.1.2.9.7.101-4.2Area 1B - NB ML, DE002 BR 7 Install Columns Abutment 1 10 98 17-Apr-18 01-May-18 06-Sep-18 19-Sep-18 0%

CON.BR7,1310 GA-1.5.4.1.2.9.7.101-4.2Area 1B - NB ML, DE002 BR 7 Install Columns Abutment 6 2 77 04-Jun-18 05-Jun-18 21-Sep-18 24-Sep-18 0%

CON.BR7,1300 GA-1.5.4.1.2.9.7.101-4.2Area 1B - NB ML, DE002 BR 7 Install Columns Bent 2-3 8 62 05-Jun-18 14-Jun-18 31-Aug-18 12-Sep-18 0%

CON.BR7,1305 GA-1.5.4.1.2.9.7.101-4.2Area 1B - NB ML, DE002 BR 7 Install Columns Bent 4-5 8 49 22-Jun-18 03-Jul-18 31-Aug-18 12-Sep-18 0%

Bent CapsBent CapsBent Caps 59 49 02-May-18 25-Jul-18 13-Sep-18 03-Oct-18

CON.BR7,1325 GA-1.5.4.1.2.9.7.101-4.4Area 1B - NB ML, DE002 BR 7 Install Abutment 1 10 98 02-May-18 15-May-18 20-Sep-18 03-Oct-18 0%

CON.BR7,1330 GA-1.5.4.1.2.9.7.101-4.4Area 1B - NB ML, DE002 BR 7 Install Abutment 6 7 77 06-Jun-18 14-Jun-18 25-Sep-18 03-Oct-18 0%

CON.BR7,1315 GA-1.5.4.1.2.9.7.101-4.4Area 1B - NB ML, DE002 BR 7 Install Cap Bent 2-3 15 62 15-Jun-18 06-Jul-18 13-Sep-18 03-Oct-18 0%

CON.BR7,1320 GA-1.5.4.1.2.9.7.101-4.4Area 1B - NB ML, DE002 BR 7 Install Cap Bent 4-5 15 49 05-Jul-18 25-Jul-18 13-Sep-18 03-Oct-18 0%

BeamsBeamsBeams 89 49 27-Mar-18 01-Aug-18 10-Jul-18 11-O ct-18

CON.BR7,1335 GA-1.5.4.1.2.9.7.101-4.7Area 1B - NB ML, DE002 BR 7 Beam Procurement 20 72 27-Mar-18 23-Apr-18 10-Jul-18 06-Aug-18 0%

CON.BR7,1890 GA-1.5.4.1.2.9.7.101-4.7Area 1B - NB ML, DE002 BR 7 Forward Precast Beams Shopdrawings to GDOT 1 72 24-Apr-18 24-Apr-18 07-Aug-18 07-Aug-18 0%

CON.BR7,1895 GA-1.5.4.1.2.9.7.101-4.7Area 1B - NB ML, DE002 BR 7 Precast Beam Fabrication & Delivery Leadtime 40 72 25-Apr-18 21-Jun-18 08-Aug-18 03-Oct-18 0%

CON.BR7,1340 GA-1.5.4.1.2.9.7.101-4.7Area 1B - NB ML, DE002 BR 7 Install Conc Beams 5 49 26-Jul-18 01-Aug-18 04-Oct-18 11-O ct-18 0%

DeckDeckDeck 100 52 02-Aug-18 26-Dec-18 12-Oct-18 14-Mar-19

CON.BR7,1345 GA-1.5.4.1.2.9.7.101-4.5Area 1B - NB ML, DE002 BR 7 Install Deck Slab 80 49 02-Aug-18 27-Nov-18 12-Oct-18 08-Feb-19 0%

CON.BR7,1435 GA-1.5.4.1.2.9.7.101-4.5Area 1B - NB ML, DE002 BR 7 Install Exp Joints 80 49 02-Aug-18 27-Nov-18 12-Oct-18 08-Feb-19 0%

CON.BR7,1440 GA-1.5.4.1.2.9.7.101-4.5Area 1B - NB ML, DE002 BR 7 Cure Deck Slab 20 49 28-Nov-18 26-Dec-18 11-Feb-19 11-Mar-19 0%

CON.BR7,1445 GA-1.5.4.1.2.9.7.101-4.5Area 1B - NB ML, DE002 BR 7 Install Apprch  Slab Abutment 1 7 65 28-Nov-18 06-Dec-18 06-Mar-19 14-Mar-19 0%

CON.BR7,1450 GA-1.5.4.1.2.9.7.101-4.5Area 1B - NB ML, DE002 BR 7 Install Apprch  Slab Abutment 6 7 65 28-Nov-18 06-Dec-18 06-Mar-19 14-Mar-19 0%

RailingsRailingsRailings 3 49 27-Dec-18 02-Jan-19 12-Mar-19 14-Mar-19

CON.BR7,1455 GA-1.5.4.1.2.9.7.101-4.6Area 1B - NB ML, DE002 BR 7 Install Conc Rail 3 49 27-Dec-18 31-Dec-18 12-Mar-19 14-Mar-19 0%

CON.BR7,1900 GA-1.5.4.1.2.9.7.101-4.6Area 1B - NB ML, DE002 BR 7 Finish 0 49 02-Jan-19 02-Jan-19 14-Mar-19 14-Mar-19 0%

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1 167 140 22-Oct-18 25-Jun-19 16-May-19 15-Jan-20

Retaining WallsRetaining WallsRetaining Walls 36 241 20-Nov-18 11-Jan-19 02-Aug-19 31-Dec-19

RTW-DE213 - 1004RRTW-DE213 - 1004RRTW-DE213 - 1004R 32 245 20-Nov-18 07-Jan-19 14-Nov-19 31-Dec-19

CON.RW1004R.1001GA-1.5.4.1.2.1.6.4Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1004R 20 245 20-Nov-18 18-Dec-18 14-Nov-19 12-Dec-19 0%

CON.RW1004R.1000GA-1.5.4.1.2.1.6.4Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1004R 12 245 19-Dec-18 07-Jan-19 13-Dec-19 31-Dec-19 0%

RTW-DE213 - 1025A BR 11RTW-DE213 - 1025A BR 11RTW-DE213 - 1025A BR 11 26 248 26-Nov-18 02-Jan-19 02-Aug-19 31-Dec-19

CON.RW1025L.1001GA-1.5.4.1.2.1.6.1Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1025A 20 171 26-Nov-18 21-Dec-18 02-Aug-19 29-Aug-19 0%

CON.RW1025L.1000GA-1.5.4.1.2.1.6.1Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1025A 6 248 24-Dec-18 02-Jan-19 23-Dec-19 31-Dec-19 0%

RTW-DE211 - 1039A BR 11RTW-DE211 - 1039A BR 11RTW-DE211 - 1039A BR 11 30 241 29-Nov-18 11-Jan-19 02-Aug-19 31-Dec-19

CON.RW1039A.1001GA-1.5.4.1.2.1.6.2Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE211 - 1039A 20 168 29-Nov-18 27-Dec-18 02-Aug-19 29-Aug-19 0%

CON.RW1039A.1000GA-1.5.4.1.2.1.6.2Area 1B - NB CD, DE213 Install Coping Cap RTW-DE211 - 1039A 10 241 28-Dec-18 11-Jan-19 17-Dec-19 31-Dec-19 0%

RTW-DE213 - 1015LRTW-DE213 - 1015LRTW-DE213 - 1015L 25 252 20-Nov-18 26-Dec-18 25-Nov-19 31-Dec-19

CON.RW1015L.1001GA-1.5.4.1.2.1.6.3Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1015L 20 252 20-Nov-18 18-Dec-18 25-Nov-19 23-Dec-19 0%

CON.RW1015L.1000GA-1.5.4.1.2.1.6.3Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1015L 5 252 19-Dec-18 26-Dec-18 24-Dec-19 31-Dec-19 0%

RTW-DE213 - 1005LRTW-DE213 - 1005LRTW-DE213 - 1005L 32 245 20-Nov-18 07-Jan-19 14-Nov-19 31-Dec-19

CON.RW1005L.1001GA-1.5.4.1.2.1.6.5Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1005L 20 245 20-Nov-18 18-Dec-18 14-Nov-19 12-Dec-19 0%

CON.RW1005L.1000GA-1.5.4.1.2.1.6.5Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1005L 12 245 19-Dec-18 07-Jan-19 13-Dec-19 31-Dec-19 0%

BridgesBridgesBridges 167 140 22-Oct-18 25-Jun-19 16-May-19 15-Jan-20

BR 11 SB CDBR 11 SB CDBR 11 SB CD 167 140 22-Oct-18 25-Jun-19 16-May-19 15-Jan-20

CON.SEGSDE21311.0020GA-1.5.4.1.2.1.7.101-41Area 1B - NB CD, DE213 BR11 Start 20 140 22-Oct-18 19-Nov-18 16-May-19 13-Jun-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 6 168 20-Nov-18 28-Nov-18 25-Jul-19 01-Aug-19

CON.BR11.1860GA-1.5.4.1.2.1.7.101-41.1Area 1B - NB CD, DE213 BR11 Ins tal l Shafts Abutment 1 3 168 20-Nov-18 23-Nov-18 25-Jul-19 29-Jul-19 0%

CON.BR11.1875GA-1.5.4.1.2.1.7.101-41.1Area 1B - NB CD, DE213 BR11 Ins tal l Shafts Abutment 2 3 168 26-Nov-18 28-Nov-18 30-Jul-19 01-Aug-19 0%

ColumnsColumnsColumns 5 186 26-Nov-18 30-Nov-18 28-Aug-19 29-Aug-19

CON.BR11.1890GA-1.5.4.1.2.1.7.101-41.2Area 1B - NB CD, DE213 BR11 Ins tal l Columns Abutment 1 2 189 26-Nov-18 27-Nov-18 28-Aug-19 29-Aug-19 0%

CON.BR11.1905GA-1.5.4.1.2.1.7.101-41.2Area 1B - NB CD, DE213 BR11 Ins tal l Columns Abutment 2 2 186 29-Nov-18 30-Nov-18 28-Aug-19 29-Aug-19 0%

Bent CapsBent CapsBent Caps 10 168 24-Dec-18 08-Jan-19 30-Aug-19 10-Sep-19

CON.BR11.1920GA-1.5.4.1.2.1.7.101-41.4Area 1B - NB CD, DE213 BR11 Ins tal l Abutment 1 7 171 24-Dec-18 03-Jan-19 30-Aug-19 10-Sep-19 0%

CON.BR11.1925GA-1.5.4.1.2.1.7.101-41.4Area 1B - NB CD, DE213 BR11 Ins tal l Abutment 4 7 168 28-Dec-18 08-Jan-19 30-Aug-19 10-Sep-19 0%

BeamsBeamsBeams 65 140 20-Nov-18 26-Feb-19 14-Jun-19 16-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

21-Jun-18, Footings

Area 1B - NB ML, DE002 BR 7 Install Footings Bent 2-3

Area 1B - NB ML, DE002 BR 7 Install Footings Bent 4-5

03-Jul-18, Columns

Area 1B - NB ML, DE002 BR 7 Install Columns Abutment 1

Area 1B - NB ML, DE002 BR 7 Install Columns Abutment 6

Area 1B - NB ML, DE002 BR 7 Install Columns Bent 2-3

Area 1B - NB ML, DE002 BR 7 Install Columns Bent 4-5

25-Jul-18, Bent Caps

Area 1B - NB ML, DE002 BR 7 Install Abutment 1

Area 1B - NB ML, DE002 BR 7 Install Abutment 6

Area 1B - NB ML, DE002 BR 7 Install Cap Bent 2-3

Area 1B - NB ML, DE002 BR 7 Install Cap Bent 4-5

01-Aug-18, Beams

Area 1B - NB ML, DE002 BR 7 Beam Procurement

Area 1B - NB ML, DE002 BR 7 Forward Precast Beams Shopdrawings to GDOT

Area 1B - NB ML, DE002 BR 7 Precast Beam Fabrication & Delivery Leadtime

Area 1B - NB ML, DE002 BR 7 Install Conc Beams

26-Dec-18, Deck

Area 1B - NB ML, DE002 BR 7 Install Deck Slab

Area 1B - NB ML, DE002 BR 7 Install Exp Joints

Area 1B - NB ML, DE002 BR 7 Cure Deck Slab

Area 1B - NB ML, DE002 BR 7 Install Apprch Slab Abutment 1

Area 1B - NB ML, DE002 BR 7 Install Apprch Slab Abutment 6

02-Jan-19, Railings

Area 1B - NB ML, DE002 BR 7 Install Conc Rail

Area 1B - NB ML, DE002 BR 7 Finish

25-Jun-19, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1

11-Jan-19, Retain ing Walls

07-Jan-19, RTW-DE213 - 1004R

Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1004R

Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1004R

02-Jan-19, RTW-DE213 - 1025A BR 11

Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1025A

Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1025A

11-Jan-19, RTW-DE211 - 1039A BR 11

Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE211 - 1039A

Area 1B - NB CD, DE213 Install Coping Cap RTW-DE211 - 1039A

26-Dec-18, RTW-DE213 - 1015L

Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1015L

Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1015L

07-Jan-19, RTW-DE213 - 1005L

Area 1B - NB CD, DE213 Install Retaining Wall RTW-DE213 - 1005L

Area 1B - NB CD, DE213 Install Coping Cap RTW-DE213 - 1005L

25-Jun-19, Bridges

25-Jun-19, BR 11 SB CD

Area 1B - NB CD, DE213 BR11 Start

28-Nov-18, Drilled Shafts

Area 1B - NB CD, DE213 BR11 Ins tall Shafts Abutment 1

Area 1B - NB CD, DE213 BR11 Ins tall Shafts Abutment 2

30-Nov-18, Columns

Area 1B - NB CD, DE213 BR11 Ins tall Columns Abutment 1

Area 1B - NB CD, DE213 BR11 Ins tall Columns Abutment 2

08-Jan-19, Bent Caps

Area 1B - NB CD, DE213 BR11 Ins tall Abutment 1

Area 1B - NB CD, DE213 BR11 Ins tal l Abutment 4

26-Feb-19, Beams
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.BR11.1930GA-1.5.4.1.2.1.7.101-41.7Area 1B - NB CD, DE213 BR11 Beam Proc urement 20 140 20-Nov-18 18-Dec-18 14-Jun-19 12-Jul-19 0%

CON.BR11.1180GA-1.5.4.1.2.1.7.101-41.7Area 1B - NB CD, DE213 BR11 Forward  Precast Beams Shopdrawings to GDO T 1 140 19-Dec-18 19-Dec-18 15-Jul-19 15-Jul-19 0%

CON.BR11.1185GA-1.5.4.1.2.1.7.101-41.7Area 1B - NB CD, DE213 BR11 Precas t Beam Fabrica tion & Delivery Leadtime 40 140 20-Dec-18 20-Feb-19 16-Jul-19 10-Sep-19 0%

CON.BR11.1935GA-1.5.4.1.2.1.7.101-41.7Area 1B - NB CD, DE213 BR11 Ins tal l Beams 4 140 21-Feb-19 26-Feb-19 11-Sep-19 16-Sep-19 0%

DeckDeckDeck 80 142 27-Feb-19 20-Jun-19 17-Sep-19 15-Jan-20

CON.BR11.1940GA-1.5.4.1.2.1.7.101-41.5Area 1B - NB CD, DE213 BR11 Ins tal l Deck Slab 60 140 27-Feb-19 22-May-19 17-Sep-19 12-Dec-19 0%

CON.BR11.1745GA-1.5.4.1.2.1.7.101-41.5Area 1B - NB CD, DE213 BR11 Ins tal l Exp Joints 2 198 27-Feb-19 28-Feb-19 11-Dec-19 12-Dec-19 0%

CON.BR11.1750GA-1.5.4.1.2.1.7.101-41.5Area 1B - NB CD, DE213 BR11 Cure Deck Slab 20 140 23-May-19 20-Jun-19 13-Dec-19 13-Jan-20 0%

CON.BR11.1755GA-1.5.4.1.2.1.7.101-41.5Area 1B - NB CD, DE213 BR11 Ins tal l Apprch Slab Abutment 1 7 155 23-May-19 03-Jun-19 07-Jan-20 15-Jan-20 0%

CON.BR11.1760GA-1.5.4.1.2.1.7.101-41.5Area 1B - NB CD, DE213 BR11 Ins tal l Apprch Slab Abutment 2 7 155 23-May-19 03-Jun-19 07-Jan-20 15-Jan-20 0%

RailingsRailingsRailings 2 140 21-Jun-19 25-Jun-19 14-Jan-20 15-Jan-20

CON.BR11.1765GA-1.5.4.1.2.1.7.101-41.6Area 1B - NB CD, DE213 BR11 Ins tal l Conc  Rail 2 140 21-Jun-19 24-Jun-19 14-Jan-20 15-Jan-20 0%

CON.BR11.1190GA-1.5.4.1.2.1.7.101-41.6Area 1B - NB CD, DE213 BR11 F in ish 0 140 25-Jun-19 25-Jun-19 15-Jan-20 15-Jan-20 0%

Noise WallsNoise WallsNoise Walls 80 207 20-Nov-18 19-Mar-19 19-Sep-19 15-Jan-20

NW - DE201NW - DE201NW - DE201 80 207 20-Nov-18 19-Mar-19 19-Sep-19 15-Jan-20

CON.NWDE213.1002GA-1.5.4.1.2.1.2.1Area 1B - NB CD, DE213 Install Noise Wall Foundation with  Leave-outs for Util ities  & ITS 80 207 20-Nov-18 19-Mar-19 19-Sep-19 15-Jan-20 0%

CON.NWDE213.1003GA-1.5.4.1.2.1.2.1Area 1B - NB CD, DE213 Install Noise Walls with Leave-ou ts for Utilit ies & ITS 80 207 20-Nov-18 19-Mar-19 19-Sep-19 15-Jan-20 0%

Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1 31 239 21-Nov-18 07-Jan-19 06-Nov-19 20-Dec-19

Retaining WallsRetaining WallsRetaining Walls 31 239 21-Nov-18 07-Jan-19 06-Nov-19 20-Dec-19

RTW-DE212 - 101RRTW-DE212 - 101RRTW-DE212 - 101R 31 239 21-Nov-18 07-Jan-19 06-Nov-19 20-Dec-19

CON.RW101R.1001GA-1.5.4.1.2.6.6.1Area 1B - NB CD, DE212 Install Retaining Wall RTW-DE212 - 101R 20 239 21-Nov-18 19-Dec-18 06-Nov-19 05-Dec-19 0%

CON.RW101R.1000GA-1.5.4.1.2.6.6.1Area 1B - NB CD, DE212 Install Coping Cap RTW-DE212 - 101R 11 239 20-Dec-18 07-Jan-19 06-Dec-19 20-Dec-19 0%

Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1 32 128 19-Nov-18 04-Jan-19 28-May-19 11-Jul-19

Retaining WallsRetaining WallsRetaining Walls 32 128 19-Nov-18 04-Jan-19 28-May-19 11-Jul-19

RTW-Bike01 - 109RRTW-Bike01 - 109RRTW-Bike01 - 109R 32 128 19-Nov-18 04-Jan-19 28-May-19 11-Jul-19

CON.RW109R.1001GA-1.5.4.1.2.17.6.1Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 109R 20 128 19-Nov-18 17-Dec-18 28-May-19 24-Jun-19 0%

CON.RW109R.1000GA-1.5.4.1.2.17.6.1Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 109R 12 128 18-Dec-18 04-Jan-19 25-Jun-19 11-Jul-19 0%

RTW-Bike01 - 111RRTW-Bike01 - 111RRTW-Bike01 - 111R 30 130 19-Nov-18 02-Jan-19 30-May-19 11-Jul-19

CON.RW111R.1001GA-1.5.4.1.2.17.6.2Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 111R 20 130 19-Nov-18 17-Dec-18 30-May-19 26-Jun-19 0%

CON.RW111R.1000GA-1.5.4.1.2.17.6.2Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 111R 10 130 18-Dec-18 02-Jan-19 27-Jun-19 11-Jul-19 0%

RTW-Bike01 - 116RRTW-Bike01 - 116RRTW-Bike01 - 116R 30 130 19-Nov-18 02-Jan-19 30-May-19 11-Jul-19

CON.RW116R.1001GA-1.5.4.1.2.17.6.3Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 116R 20 130 19-Nov-18 17-Dec-18 30-May-19 26-Jun-19 0%

CON.RW116R.1000GA-1.5.4.1.2.17.6.3Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 116R 10 130 18-Dec-18 02-Jan-19 27-Jun-19 11-Jul-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1 97 252 06-Feb-17 26-Jun-17 08-Mar-18 28-Jun-18

BridgesBridgesBridges 97 252 06-Feb-17 26-Jun-17 08-Mar-18 28-Jun-18

BR 14BR 14BR 14 97 252 06-Feb-17 26-Jun-17 08-Mar-18 28-Jun-18

CON.BR14.1021 GA-1.5.4.1.2.14.7.BR6Area 1B - WB ML DE001, BR 14  Start 1 270 06-Feb-17 06-Feb-17 08-Mar-18 08-Mar-18 0%

CON.BR14.1015 GA-1.5.4.1.2.14.7.BR6Area 1B - WB ML DE001, BR 14  Bridge Demoli tion 6 270 07-Feb-17 14-Feb-17 09-Mar-18 16-Mar-18 0%

DeckDeckDeck 70 252 14-Mar-17 21-Jun-17 19-Mar-18 26-Jun-18

CON.BR14.1235GA-1.5.4.1.2.14.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Dec k Slab 50 252 14-Mar-17 23-May-17 19-Mar-18 29-May-18 0%

CON.BR14.1600GA-1.5.4.1.2.14.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Exp Joints 1 301 14-Mar-17 14-Mar-17 29-May-18 29-May-18 0%

CON.BR14.1605GA-1.5.4.1.2.14.7.BR6.5Area 1B - WB ML DE001, BR 14  Cure Deck Slab 20 252 24-May-17 21-Jun-17 30-May-18 26-Jun-18 0%

RailingsRailingsRailings 2 252 22-Jun-17 26-Jun-17 27-Jun-18 28-Jun-18

CON.BR14.1610GA-1.5.4.1.2.14.7.BR6.6Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail 2 252 22-Jun-17 23-Jun-17 27-Jun-18 28-Jun-18 0%

CON.BR14.1020GA-1.5.4.1.2.14.7.BR6.6Area 1B - WB ML DE001, BR 14  Finish 0 252 26-Jun-17 26-Jun-17 28-Jun-18 28-Jun-18 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 109 252 26-Jun-17 01-Dec-17 29-Jun-18 05-Dec-18

BridgesBridgesBridges 109 252 26-Jun-17 01-Dec-17 29-Jun-18 05-Dec-18

BR 14BR 14BR 14 109 252 26-Jun-17 01-Dec-17 29-Jun-18 05-Dec-18

CON.BR14.1028 GA-1.5.4.1.2.20.7.BR6Area 1B - WB ML DE001, BR 14  Start 1 252 26-Jun-17 26-Jun-17 29-Jun-18 29-Jun-18 0%

CON.BR14.1005 GA-1.5.4.1.2.20.7.BR6Area 1B - WB ML DE001, BR 14  Bridge Demoli tion 6 252 27-Jun-17 05-Jul-17 02-Jul-18 10-Jul-18 0%

DeckDeckDeck 100 252 06-Jul-17 28-Nov-17 11-Jul-18 03-Dec-18

CON.BR14.1220GA-1.5.4.1.2.20.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Dec k Slab 80 252 06-Jul-17 27-Oct-17 11-Jul-18 01-Nov-18 0%

CON.BR14.1585GA-1.5.4.1.2.20.7.BR6.5Area 1B - WB ML DE001, BR 14  Insta ll  Exp Joints 1 331 06-Jul-17 06-Jul-17 01-Nov-18 01-Nov-18 0%

CON.BR14.1590GA-1.5.4.1.2.20.7.BR6.5Area 1B - WB ML DE001, BR 14  Cure Deck Slab 20 252 30-Oct-17 28-Nov-17 02-Nov-18 03-Dec-18 0%

RailingsRailingsRailings 2 252 29-Nov-17 01-Dec-17 04-Dec-18 05-Dec-18

CON.BR14.1595GA-1.5.4.1.2.20.7.BR6.6Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail 2 252 29-Nov-17 30-Nov-17 04-Dec-18 05-Dec-18 0%

CON.BR14.1010GA-1.5.4.1.2.20.7.BR6.6Area 1B - WB ML DE001, BR 14  Finish 0 252 01-Dec-17 01-Dec-17 05-Dec-18 05-Dec-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - NB CD, DE213 BR11 Beam Procurement

Area 1B - NB CD, DE213 BR11 Forward Precast Beams Shopdrawings to GDOT

Area 1B - NB CD, DE213 BR11 Precas t Beam Fabrication & Delivery Leadtime

Area 1B - NB CD, DE213 BR11 Ins tal l Beams

20-Jun-19, Deck

Area 1B - NB CD, DE213 BR11 Ins tall Deck Slab

Area 1B - NB CD, DE213 BR11 Ins tal l Exp  Jo in ts

Area 1B - NB CD, DE213 BR11 Cure Deck Slab

Area 1B - NB CD, DE213 BR11 Ins tall Apprch Slab Abutment 1

Area 1B - NB CD, DE213 BR11 Ins tall Apprch Slab Abutment 2

25-Jun-19, Railings

Area 1B - NB CD, DE213 BR11 Ins tal l Conc  Rail

Area 1B - NB CD, DE213 BR11 F inish

19-Mar-19, Noise Walls

19-Mar-19, NW - DE201

Area 1B - NB CD, DE213 Install Noise Wall Foundation with  Leave-outs for Utilities  & ITS

Area 1B - NB CD, DE213 Install Noise Walls with Leave-outs for Utilit ies & ITS

07-Jan-19, Northbound CD Lanes SR400 DE212 Phase 1

07-Jan-19, Retaining Walls

07-Jan-19, RTW-DE212 - 101R

Area 1B - NB CD, DE212 Install Retaining Wall RTW-DE212 - 101R

Area 1B - NB CD, DE212 Install Coping Cap RTW-DE212 - 101R

04-Jan-19, Bike/Pedestrian Path Phase 1

04-Jan-19, Retaining Walls

04-Jan-19, RTW-Bike01 - 109R

Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 109R

Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 109R

02-Jan-19, RTW-Bike01 - 111R

Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 111R

Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 111R

02-Jan-19, RTW-Bike01 - 116R

Area 1B - Bike Path, Install Retaining Wall RTW-Bike01 - 116R

Area 1B - Bike Path, Install Coping Cap RTW-Bike01 - 116R

26-Jun-17, Eastbound Main Lanes DE001 Phase 1 Stage 1

26-Jun-17, Bridges

26-Jun-17, BR 14

Area 1B - WB ML DE001, BR 14 Start

Area 1B - WB ML DE001, BR 14 Bridge Demoli tion

21-Jun-17, Deck

Area 1B - WB ML DE001, BR 14 Install Deck Slab

Area 1B - WB ML DE001, BR 14 Install Exp Joints

Area 1B - WB ML DE001, BR 14 Cure Deck Slab

26-Jun-17, Railings

Area 1B - WB ML DE001, BR14 Ins tall Conc  Rail

Area 1B - WB ML DE001, BR 14 Finish

01-Dec-17, Eastbound Main Lanes DE001 Phase 1 Stage 2

01-Dec-17, Bridges

01-Dec-17, BR 14

Area 1B - WB ML DE001, BR 14 Start

Area 1B - WB ML DE001, BR 14  Bridge Demoli tion

28-Nov-17, Deck

Area 1B - WB ML DE001, BR 14 Install Deck Slab

Area 1B - WB ML DE001, BR 14  Insta ll Exp J oints

Area 1B - WB ML DE001, BR 14  Cure Deck Slab

01-Dec-17, Railings

Area 1B - WB ML DE001, BR14 Ins tal l Conc  Rail

Area 1B - WB ML DE001, BR 14 Finis h
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 192 350 06-Feb-17 09-Nov-17 10-Jul-18 09-Apr-19

BridgesBridgesBridges 192 350 06-Feb-17 09-Nov-17 10-Jul-18 09-Apr-19

BR 20BR 20BR 20 192 350 06-Feb-17 09-Nov-17 10-Jul-18 09-Apr-19

CON.SEGSDE21020.0001GA-1.5.4.1.2.13.7.101-4Area 1B - EB EXR, DE210, BR 20 Start 20 355 06-Feb-17 06-Mar-17 10-Jul-18 06-Aug-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 11 368 07-Mar-17 21-Mar-17 24-Aug-18 10-Sep-18

CON.BR20.1930GA-1.5.4.1.2.13.7.101-4.8Area 1B - EB EXR, DE210, BR 20 Bridge Excavation 11 368 07-Mar-17 21-Mar-17 24-Aug-18 10-Sep-18 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 16 368 22-Mar-17 12-Apr-17 11-Sep-18 02-Oct-18

CON.BR20.1471GA-1.5.4.1.2.13.7.101-4.1Area 1B - EB EXR, DE210, BR 20 Install Shafts Bent 9-10 7 368 22-Mar-17 30-Mar-17 11-Sep-18 19-Sep-18 0%

CON.BR20.1476GA-1.5.4.1.2.13.7.101-4.1Area 1B - EB EXR, DE210, BR 20 Install Shafts Bent 11-13 9 368 31-Mar-17 12-Apr-17 20-Sep-18 02-Oct-18 0%

FootingsFootingsFootings 17 369 31-Mar-17 24-Apr-17 03-Oct-18 16-Oct-18

CON.BR20.1486GA-1.5.4.1.2.13.7.101-4.3Area 1B - EB EXR, DE210, BR 20 Install Footings Bent 9-10 6 380 31-Mar-17 07-Apr-17 09-Oct-18 16-Oct-18 0%

CON.BR20.1491GA-1.5.4.1.2.13.7.101-4.3Area 1B - EB EXR, DE210, BR 20 Install Footings Bent 11-13 8 368 13-Apr-17 24-Apr-17 03-Oct-18 15-Oct-18 0%

ColumnsColumnsColumns 17 368 10-Apr-17 03-May-17 16-Oct-18 23-Oct-18

CON.BR20.1500GA-1.5.4.1.2.13.7.101-4.2Area 1B - EB EXR, DE210, BR 20 Install Columns Bent 9-10 5 380 10-Apr-17 14-Apr-17 17-Oct-18 23-Oct-18 0%

CON.BR20.1505GA-1.5.4.1.2.13.7.101-4.2Area 1B - EB EXR, DE210, BR 20 Install Columns Bent 11-13 6 368 25-Apr-17 03-May-17 16-Oct-18 23-Oct-18 0%

Bent CapsBent CapsBent Caps 19 368 17-Apr-17 12-May-17 24-Oct-18 01-Nov-18

CON.BR20.1515GA-1.5.4.1.2.13.7.101-4.4Area 1B - EB EXR, DE210, BR 20 Install Cap Bent 9-10 7 380 17-Apr-17 25-Apr-17 24-Oct-18 01-Nov-18 0%

CON.BR20.1520GA-1.5.4.1.2.13.7.101-4.4Area 1B - EB EXR, DE210, BR 20 Install Cap Bent 11-13 7 368 04-May-17 12-May-17 24-Oct-18 01-Nov-18 0%

BeamsBeamsBeams 65 350 14-Mar-17 14-Jun-17 07-Aug-18 07-Nov-18

CON.BR20.1535GA-1.5.4.1.2.13.7.101-4.7Area 1B - EB EXR, DE210, BR 20 Beam Procurement 20 350 14-Mar-17 10-Apr-17 07-Aug-18 04-Sep-18 0%

CON.BR20.1942GA-1.5.4.1.2.13.7.101-4.7Area 1B - EB EXR, DE210, BR 20 Forward Precast Beams Shopdrawings to GDOT 1 350 11-Apr-17 11-Apr-17 05-Sep-18 05-Sep-18 0%

CON.BR20.1946GA-1.5.4.1.2.13.7.101-4.7Area 1B - EB EXR, DE210, BR 20 Precast Beam Fabrication & Delivery Leadtime 40 350 12-Apr-17 08-Jun-17 06-Sep-18 01-Nov-18 0%

CON.BR20.1540GA-1.5.4.1.2.13.7.101-4.7Area 1B - EB EXR, DE210, BR 20 Install Conc Beams 4 350 09-Jun-17 14-Jun-17 02-Nov-18 07-Nov-18 0%

DeckDeckDeck 100 350 15-Jun-17 06-Nov-17 08-Nov-18 05-Apr-19

CON.BR20.1545GA-1.5.4.1.2.13.7.101-4.5Area 1B - EB EXR, DE210, BR 20 Install Deck Slab 80 350 15-Jun-17 06-Oct-17 08-Nov-18 08-Mar-19 0%

CON.BR20.1485GA-1.5.4.1.2.13.7.101-4.5Area 1B - EB EXR, DE210, BR 20 Install Exp Joints 3 427 15-Jun-17 19-Jun-17 06-Mar-19 08-Mar-19 0%

CON.BR20.1490GA-1.5.4.1.2.13.7.101-4.5Area 1B - EB EXR, DE210, BR 20 Cure Deck Slab 20 350 10-Oct-17 06-Nov-17 11-Mar-19 05-Apr-19 0%

RailingsRailingsRailings 2 350 07-Nov-17 09-Nov-17 08-Apr-19 09-Apr-19

CON.BR20.1509GA-1.5.4.1.2.13.7.101-4.6Area 1B - EB EXR, DE210, BR 20 Install Conc Rail 2 350 07-Nov-17 08-Nov-17 08-Apr-19 09-Apr-19 0%

CON.BR20.1951GA-1.5.4.1.2.13.7.101-4.6Area 1B - EB EXR, DE210, BR 20 Finish 0 350 09-Nov-17 09-Nov-17 09-Apr-19 09-Apr-19 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1 242 350 09-Nov-17 31-Oct-18 10-Apr-19 30-Mar-20

Retaining WallsRetaining WallsRetaining Walls 48 513 14-Dec-17 26-Feb-18 08-Jan-20 18-Mar-20

RTW-DE210-LRTW-DE210-LRTW-DE210-L 33 528 14-Dec-17 02-Feb-18 31-Jan-20 18-Mar-20

CON.RWL.1001 GA-1.5.4.1.2.21.6.1Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - L 24 528 14-Dec-17 22-Jan-18 31-Jan-20 05-Mar-20 0%

CON.RWL.1000 GA-1.5.4.1.2.21.6.1Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - L 9 528 23-Jan-18 02-Feb-18 06-Mar-20 18-Mar-20 0%

RTW-DE210-RRTW-DE210-RRTW-DE210-R 48 513 14-Dec-17 26-Feb-18 08-Jan-20 18-Mar-20

CON.RWR.1001 GA-1.5.4.1.2.21.6.2Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - R 28 513 14-Dec-17 26-Jan-18 08-Jan-20 19-Feb-20 0%

CON.RWR.1000 GA-1.5.4.1.2.21.6.2Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - R 20 513 29-Jan-18 26-Feb-18 20-Feb-20 18-Mar-20 0%

RTW-DE210-ARTW-DE210-ARTW-DE210-A 27 534 14-Dec-17 25-Jan-18 10-Feb-20 18-Mar-20

CON.RWA.1001 GA-1.5.4.1.2.21.6.3Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - A 15 534 14-Dec-17 05-Jan-18 10-Feb-20 02-Mar-20 0%

CON.RWA.1000 GA-1.5.4.1.2.21.6.3Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - A 12 534 08-Jan-18 25-Jan-18 03-Mar-20 18-Mar-20 0%

BridgesBridgesBridges 242 350 09-Nov-17 31-Oct-18 10-Apr-19 30-Mar-20

BR 20BR 20BR 20 242 350 09-Nov-17 31-Oct-18 10-Apr-19 30-Mar-20

CON.BR20.1000 GA-1.5.4.1.2.21.7.101-4Area 1B - EB ENR, DE210, BR 20 Start 20 350 09-Nov-17 08-Dec-17 10-Apr-19 08-May-19 0%

CON.BR20.1375 GA-1.5.4.1.2.21.7.101-4Area 1B - EB ENR, DE210, BR 20 Bridge Demolition 3 350 27-Dec-17 29-Dec-17 24-May-19 29-May-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 11 350 11-Dec-17 26-Dec-17 09-May-19 23-May-19

CON.BR20.1370GA-1.5.4.1.2.21.7.101-4.8Area 1B - EB ENR, DE210, BR 20 Bridge Excavation 11 350 11-Dec-17 26-Dec-17 09-May-19 23-May-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 13 477 02-Apr-18 18-Apr-18 03-Mar-20 19-Mar-20

CON.BR20.1050GA-1.5.4.1.2.21.7.101-4.9Area 1B - EB ENR, DE210, BR 20 Place Embankment 13 477 02-Apr-18 18-Apr-18 03-Mar-20 19-Mar-20 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 52 386 02-Jan-18 19-Mar-18 30-May-19 02-Oct-19

CON.BR20.1710GA-1.5.4.1.2.21.7.101-4.1Area 1B - EB ENR, DE210, BR 20 Install Shafts Abutment 1 4 350 02-Jan-18 05-Jan-18 30-May-19 04-Jun-19 0%

CON.BR20.1715GA-1.5.4.1.2.21.7.101-4.1Area 1B - EB ENR, DE210, BR 20 Install Shafts Bent 2-8 21 350 08-Jan-18 07-Feb-18 05-Jun-19 03-Jul-19 0%

CON.BR20.1720GA-1.5.4.1.2.21.7.101-4.1Area 1B - EB ENR, DE210, BR 20 Install Shafts Bent 14-21 23 350 08-Feb-18 13-Mar-18 05-Jul-19 06-Aug-19 0%

CON.BR20.1725GA-1.5.4.1.2.21.7.101-4.1Area 1B - EB ENR, DE210, BR 20 Install Shafts Abutment 22 4 386 14-Mar-18 19-Mar-18 27-Sep-19 02-Oct-19 0%

FootingsFootingsFootings 42 354 08-Feb-18 09-Apr-18 07-Aug-19 09-Sep-19

CON.BR20.1730GA-1.5.4.1.2.21.7.101-4.3Area 1B - EB ENR, DE210, BR 20 Install Footings Bent 2-8 17 379 08-Feb-18 05-Mar-18 15-Aug-19 09-Sep-19 0%

CON.BR20.1735GA-1.5.4.1.2.21.7.101-4.3Area 1B - EB ENR, DE210, BR 20 Install Footings Bent 14-21 19 350 14-Mar-18 09-Apr-18 07-Aug-19 03-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

09-Nov-17, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1

09-Nov-17, Bridges

09-Nov-17, BR 20

Area 1B - EB EXR, DE210, BR 20 Start

21-Mar-17, Bridge Excavation

Area 1B - EB EXR, DE210, BR 20 Bridge Excavation

12-Apr-17, Drilled Shafts

Area 1B - EB EXR, DE210, BR 20 Install Shafts Bent 9-10

Area 1B - EB EXR, DE210, BR 20 Install Shafts Bent 11-13

24-Apr-17, Footings

Area 1B - EB EXR, DE210, BR 20 Install Footings Bent 9-10

Area 1B - EB EXR, DE210, BR 20 Install Footings Bent 11-13

03-May-17, Columns

Area 1B - EB EXR, DE210, BR 20 Install Columns Bent 9-10

Area 1B - EB EXR, DE210, BR 20 Install Columns Bent 11-13

12-May-17, Bent Caps

Area 1B - EB EXR, DE210, BR 20 Install Cap Bent 9-10

Area 1B - EB EXR, DE210, BR 20 Install Cap Bent 11-13

14-Jun-17, Beams

Area 1B - EB EXR, DE210, BR 20 Beam Procurement

Area 1B - EB EXR, DE210, BR 20 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB EXR, DE210, BR 20 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB EXR, DE210, BR 20 Install Conc Beams

06-Nov-17, Deck

Area 1B - EB EXR, DE210, BR 20 Install Deck Slab

Area 1B - EB EXR, DE210, BR 20 Install Exp Joints

Area 1B - EB EXR, DE210, BR 20 Cure Deck Slab

09-Nov-17, Railings

Area 1B - EB EXR, DE210, BR 20 Install Conc Rail

Area 1B - EB EXR, DE210, BR 20 Finish

31-Oct-18, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1

26-Feb-18, Retaining Walls

02-Feb-18, RTW-DE210-L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - L

26-Feb-18, RTW-DE210-R

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - R

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - R

25-Jan-18, RTW-DE210-A

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE210 - A

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE210 - A

31-Oct-18, Bridges

31-Oct-18, BR 20

Area 1B - EB ENR, DE210, BR 20 Start

Area 1B - EB ENR, DE210, BR 20 Bridge Demolition

26-Dec-17, Bridge Excavation

Area 1B - EB ENR, DE210, BR 20 Bridge Excavation

18-Apr-18, Bridge Embankment

Area 1B - EB ENR, DE210, BR 20 Place Embankment

19-Mar-18, Drilled Shafts

Area 1B - EB ENR, DE210, BR 20 Install Shafts Abutment 1

Area 1B - EB ENR, DE210, BR 20 Install Shafts Bent 2-8

Area 1B - EB ENR, DE210, BR 20 Install Shafts Bent 14-21

Area 1B - EB ENR, DE210, BR 20 Install Shafts Abutment 22

09-Apr-18, Footings

Area 1B - EB ENR, DE210, BR 20 Install Footings Bent 2-8

Area 1B - EB ENR, DE210, BR 20 Install Footings Bent 14-21
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
ColumnsColumnsColumns 80 356 08-Jan-18 03-May-18 04-Sep-19 04-Oct-19

CON.BR20.1740GA-1.5.4.1.2.21.7.101-4.2Area 1B - EB ENR, DE210, BR 20 Install Columns Abutment 1 2 434 08-Jan-18 09-Jan-18 03-Oct-19 04-Oct-19 0%

CON.BR20.1745GA-1.5.4.1.2.21.7.101-4.2Area 1B - EB ENR, DE210, BR 20 Install Columns Bent 2-8 15 379 06-Mar-18 26-Mar-18 10-Sep-19 30-Sep-19 0%

CON.BR20.1755GA-1.5.4.1.2.21.7.101-4.2Area 1B - EB ENR, DE210, BR 20 Install Columns Abutment 22 2 386 20-Mar-18 21-Mar-18 03-Oct-19 04-Oct-19 0%

CON.BR20.1750GA-1.5.4.1.2.21.7.101-4.2Area 1B - EB ENR, DE210, BR 20 Install Columns Bent 14-21 17 350 10-Apr-18 03-May-18 04-Sep-19 26-Sep-19 0%

Bent CapsBent CapsBent Caps 91 350 10-Jan-18 22-May-18 27-Sep-19 16-Oct-19

CON.BR20.1770GA-1.5.4.1.2.21.7.101-4.4Area 1B - EB ENR, DE210, BR 20 Install Abutment 1 7 434 10-Jan-18 22-Jan-18 07-Oct-19 16-Oct-19 0%

CON.BR20.1775GA-1.5.4.1.2.21.7.101-4.4Area 1B - EB ENR, DE210, BR 20 Install Abutment 22 7 386 22-Mar-18 30-Mar-18 07-Oct-19 16-Oct-19 0%

CON.BR20.1760GA-1.5.4.1.2.21.7.101-4.4Area 1B - EB ENR, DE210, BR 20 Install Cap Bent 2-8 11 379 27-Mar-18 10-Apr-18 01-Oct-19 16-Oct-19 0%

CON.BR20.1765GA-1.5.4.1.2.21.7.101-4.4Area 1B - EB ENR, DE210, BR 20 Install Cap Bent 14-21 13 350 04-May-18 22-May-18 27-Sep-19 16-Oct-19 0%

BeamsBeamsBeams 119 350 11-Dec-17 04-Jun-18 22-Jul-19 28-Oct-19

CON.BR20.1780GA-1.5.4.1.2.21.7.101-4.7Area 1B - EB ENR, DE210, BR 20 Beam Procurement 20 400 11-Dec-17 09-Jan-18 22-Jul-19 16-Aug-19 0%

CON.BR20.1380GA-1.5.4.1.2.21.7.101-4.7Area 1B - EB ENR, DE210, BR 20 Forward Precast Beams Shopdrawings to GDOT 1 400 10-Jan-18 10-Jan-18 19-Aug-19 19-Aug-19 0%

CON.BR20.1385GA-1.5.4.1.2.21.7.101-4.7Area 1B - EB ENR, DE210, BR 20 Precast Beam Fabrication & Delivery Leadtime 40 400 11-Jan-18 12-Mar-18 20-Aug-19 16-Oct-19 0%

CON.BR20.1785GA-1.5.4.1.2.21.7.101-4.7Area 1B - EB ENR, DE210, BR 20 Install Beams 8 350 23-May-18 04-Jun-18 17-Oct-19 28-Oct-19 0%

DeckDeckDeck 100 353 05-Jun-18 25-Oct-18 29-Oct-19 30-Mar-20

CON.BR20.1790GA-1.5.4.1.2.21.7.101-4.5Area 1B - EB ENR, DE210, BR 20 Install Deck Slab 80 350 05-Jun-18 26-Sep-18 29-Oct-19 26-Feb-20 0%

CON.BR20.1945GA-1.5.4.1.2.21.7.101-4.5Area 1B - EB ENR, DE210, BR 20 Install Exp Joints 80 350 05-Jun-18 26-Sep-18 29-Oct-19 26-Feb-20 0%

CON.BR20.1960GA-1.5.4.1.2.21.7.101-4.5Area 1B - EB ENR, DE210, BR 20 Install Apprch Slab Abutment 22 7 366 27-Sep-18 05-Oct-18 20-Mar-20 30-Mar-20 0%

CON.BR20.1955GA-1.5.4.1.2.21.7.101-4.5Area 1B - EB ENR, DE210, BR 20 Install Apprch Slab Abutment 1 7 366 27-Sep-18 05-Oct-18 20-Mar-20 30-Mar-20 0%

CON.BR20.1950GA-1.5.4.1.2.21.7.101-4.5Area 1B - EB ENR, DE210, BR 20 Cure Deck Slab 20 350 27-Sep-18 25-Oct-18 27-Feb-20 25-Mar-20 0%

RailingsRailingsRailings 3 350 26-Oct-18 31-Oct-18 26-Mar-20 30-Mar-20

CON.BR20.1965GA-1.5.4.1.2.21.7.101-4.6Area 1B - EB ENR, DE210, BR 20 Install Conc Rail 3 350 26-Oct-18 30-Oct-18 26-Mar-20 30-Mar-20 0%

CON.MTLDE210.0039GA-1.5.4.1.2.21.7.101-4.6Area 1B - EB ENR, DE210, BR 20 Finish 0 350 31-Oct-18 31-Oct-18 30-Mar-20 30-Mar-20 0%

Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1 120 57 02-Jan-19 26-Jun-19 27-Mar-19 16-Sep-19

Retaining WallsRetaining WallsRetaining Walls 26 121 04-Feb-19 12-Mar-19 29-Jul-19 03-Sep-19

RTW - DE202 - 1090LRTW - DE202 - 1090LRTW - DE202 - 1090L 26 121 04-Feb-19 12-Mar-19 29-Jul-19 03-Sep-19

CON.RW1090L.1001GA-1.5.4.1.2.11.6.2Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1090L 20 121 04-Feb-19 04-Mar-19 29-Jul-19 23-Aug-19 0%

CON.RW1090L.1000GA-1.5.4.1.2.11.6.2Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1090L 6 121 05-Mar-19 12-Mar-19 26-Aug-19 03-Sep-19 0%

BridgeBridgeBridge 120 57 02-Jan-19 26-Jun-19 27-Mar-19 16-Sep-19

BR 04 EB CDBR 04 EB CDBR 04 EB CD 120 57 02-Jan-19 26-Jun-19 27-Mar-19 16-Sep-19

CON.SEGSDE2024.0000GA-1.5.4.1.2.11.2.09Area 1B - EB CD, DE202 BR 4 Start 5 57 02-Jan-19 08-Jan-19 27-Mar-19 02-Apr-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 14 130 11-Feb-19 01-Mar-19 16-Aug-19 05-Sep-19

CON.MTLDE2024.2050GA-1.5.4.1.2.11.2.09.8Area 1B - EB CD, DE202 BR 4 Place Embankment 14 130 11-Feb-19 01-Mar-19 16-Aug-19 05-Sep-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 12 97 09-Jan-19 28-Jan-19 31-May-19 17-Jun-19

CON.BR4,1555 GA-1.5.4.1.2.11.2.09.1Area 1B - EB CD, DE202 BR 4 Install Shafts Abutment 1 6 97 09-Jan-19 16-Jan-19 31-May-19 07-Jun-19 0%

CON.BR4,1570 GA-1.5.4.1.2.11.2.09.1Area 1B - EB CD, DE202 BR 4 Install Shafts Abutment 2 6 97 17-Jan-19 28-Jan-19 10-Jun-19 17-Jun-19 0%

ColumnsColumnsColumns 8 97 17-Jan-19 30-Jan-19 18-Jun-19 19-Jun-19

CON.BR4,1585 GA-1.5.4.1.2.11.2.09.2Area 1B - EB CD, DE202 BR 4 Install Columns Abutment 1 2 103 17-Jan-19 22-Jan-19 18-Jun-19 19-Jun-19 0%

CON.BR4,1600 GA-1.5.4.1.2.11.2.09.2Area 1B - EB CD, DE202 BR 4 Install Columns Abutment 2 2 97 29-Jan-19 30-Jan-19 18-Jun-19 19-Jun-19 0%

Bent CapsBent CapsBent Caps 13 97 23-Jan-19 08-Feb-19 20-Jun-19 28-Jun-19

CON.BR4,1615 GA-1.5.4.1.2.11.2.09.4Area 1B - EB CD, DE202 BR 4 Install Abutment 1 7 103 23-Jan-19 31-Jan-19 20-Jun-19 28-Jun-19 0%

CON.BR4,1620 GA-1.5.4.1.2.11.2.09.4Area 1B - EB CD, DE202 BR 4 Install Abutment 2 7 97 31-Jan-19 08-Feb-19 20-Jun-19 28-Jun-19 0%

BeamsBeamsBeams 63 57 09-Jan-19 10-Apr-19 03-Apr-19 02-Jul-19

CON.BR4,1625 GA-1.5.4.1.2.11.2.09.7Area 1B - EB CD, DE202 BR 4 Beam Procurement 20 57 09-Jan-19 07-Feb-19 03-Apr-19 01-May-19 0%

CON.BR4,1355 GA-1.5.4.1.2.11.2.09.7Area 1B - EB CD, DE202 BR 4 Forward Precast Beams Shopdrawings to GDOT 1 57 08-Feb-19 08-Feb-19 02-May-19 02-May-19 0%

CON.BR4.1223 GA-1.5.4.1.2.11.2.09.7Area 1B - EB CD, DE202 BR 4 Precast Beam Fabrication & Delivery Leadtime 40 57 11-Feb-19 08-Apr-19 03-May-19 28-Jun-19 0%

CON.BR4,1630 GA-1.5.4.1.2.11.2.09.7Area 1B - EB CD, DE202 BR 4 Install Conc Beams 2 57 09-Apr-19 10-Apr-19 01-Jul-19 02-Jul-19 0%

DeckDeckDeck 50 59 11-Apr-19 21-Jun-19 03-Jul-19 16-Sep-19

CON.BR4,1635 GA-1.5.4.1.2.11.2.09.5Area 1B - EB CD, DE202 BR 4 Install Deck Slab 30 57 11-Apr-19 23-May-19 03-Jul-19 14-Aug-19 0%

CON.BR4,1920 GA-1.5.4.1.2.11.2.09.5Area 1B - EB CD, DE202 BR 4 Install Exp Joints 30 57 11-Apr-19 23-May-19 03-Jul-19 14-Aug-19 0%

CON.BR4,1935 GA-1.5.4.1.2.11.2.09.5Area 1B - EB CD, DE202 BR 4 Install Apprch Slab Abutment 2 7 72 24-May-19 04-Jun-19 06-Sep-19 16-Sep-19 0%

CON.BR4,1925 GA-1.5.4.1.2.11.2.09.5Area 1B - EB CD, DE202 BR 4 Cure Deck Slab 20 57 24-May-19 21-Jun-19 15-Aug-19 12-Sep-19 0%

CON.BR4,1930 GA-1.5.4.1.2.11.2.09.5Area 1B - EB CD, DE202 BR 4 Install Apprch Slab Abutment 1 7 72 24-May-19 04-Jun-19 06-Sep-19 16-Sep-19 0%

RailingsRailingsRailings 2 57 24-Jun-19 26-Jun-19 13-Sep-19 16-Sep-19

CON.BR4,1940 GA-1.5.4.1.2.11.2.09.6Area 1B - EB CD, DE202 BR 4 Install Conc Rail 2 57 24-Jun-19 25-Jun-19 13-Sep-19 16-Sep-19 0%

CON.BR4,1365 GA-1.5.4.1.2.11.2.09.6Area 1B - EB CD, DE202 BR 4 Finish 0 57 26-Jun-19 26-Jun-19 16-Sep-19 16-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

03-May-18, Columns

Area 1B - EB ENR, DE210, BR 20 Install Columns Abutment 1

Area 1B - EB ENR, DE210, BR 20 Install Columns Bent 2-8

Area 1B - EB ENR, DE210, BR 20 Install Columns Abutment 22

Area 1B - EB ENR, DE210, BR 20 Install Columns Bent 14-21

22-May-18, Bent Caps

Area 1B - EB ENR, DE210, BR 20 Install Abutment 1

Area 1B - EB ENR, DE210, BR 20 Install Abutment 22

Area 1B - EB ENR, DE210, BR 20 Install Cap Bent 2-8

Area 1B - EB ENR, DE210, BR 20 Install Cap Bent 14-21

04-Jun-18, Beams

Area 1B - EB ENR, DE210, BR 20 Beam Procurement

Area 1B - EB ENR, DE210, BR 20 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB ENR, DE210, BR 20 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB ENR, DE210, BR 20 Install Beams

25-Oct-18, Deck

Area 1B - EB ENR, DE210, BR 20 Install Deck Slab

Area 1B - EB ENR, DE210, BR 20 Install Exp Joints

Area 1B - EB ENR, DE210, BR 20 Install Apprch Slab Abutment 22

Area 1B - EB ENR, DE210, BR 20 Install Apprch Slab Abutment 1

Area 1B - EB ENR, DE210, BR 20 Cure Deck Slab

31-Oct-18, Railings

Area 1B - EB ENR, DE210, BR 20 Install Conc Rail

Area 1B - EB ENR, DE210, BR 20 Finish

26-Jun-19, Eastbound CD Lanes DE202 Phase 1

12-Mar-19, Retaining Walls

12-Mar-19, RTW - DE202 - 1090L

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1090L

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1090L

26-Jun-19, Bridge

26-Jun-19, BR 04 EB CD

Area 1B - EB CD, DE202 BR 4 Start

01-Mar-19, Bridge Embankment

Area 1B - EB CD, DE202 BR 4 Place Embankment

28-Jan-19, Drilled Shafts

Area 1B - EB CD, DE202 BR 4 Install Shafts Abutment 1

Area 1B - EB CD, DE202 BR 4 Install Shafts Abutment 2

30-Jan-19, Columns

Area 1B - EB CD, DE202 BR 4 Install Columns Abutment 1

Area 1B - EB CD, DE202 BR 4 Install Columns Abutment 2

08-Feb-19, Bent Caps

Area 1B - EB CD, DE202 BR 4 Install Abutment 1

Area 1B - EB CD, DE202 BR 4 Install Abutment 2

10-Apr-19, Beams

Area 1B - EB CD, DE202 BR 4 Beam Procurement

Area 1B - EB CD, DE202 BR 4 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE202 BR 4 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB CD, DE202 BR 4 Install Conc Beams

21-Jun-19, Deck

Area 1B - EB CD, DE202 BR 4 Install Deck Slab

Area 1B - EB CD, DE202 BR 4 Install Exp Joints

Area 1B - EB CD, DE202 BR 4 Install Apprc h Slab Abutment 2

Area 1B - EB CD, DE202 BR 4 Cure Deck Slab

Area 1B - EB CD, DE202 BR 4 Install Apprc h Slab Abutment 1

26-Jun-19, Railings

Area 1B - EB CD, DE202 BR 4 Install Conc Rail

Area 1B - EB CD, DE202 BR 4 Finish
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Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1 228 123 10-Aug-18 12-Jul-19 11-Feb-19 08-Jan-20

Retaining WallsRetaining WallsRetaining Walls 52 262 19-Sep-18 04-Dec-18 19-Jun-19 23-Dec-19

RTW-DE208 - 1044RRTW-DE208 - 1044RRTW-DE208 - 1044R 32 277 26-Sep-18 09-Nov-18 30-Jul-19 23-Dec-19

CON.RW1044R.1001GA-1.5.4.1.2.4.6.5Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1044R 20 208 26-Sep-18 24-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1044R.1000GA-1.5.4.1.2.4.6.5Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1044R 12 277 25-Oct-18 09-Nov-18 06-Dec-19 23-Dec-19 0%

RTW-DE208 - 1015A BR 23RTW-DE208 - 1015A BR 23RTW-DE208 - 1015A BR 23 32 277 26-Sep-18 09-Nov-18 30-Jul-19 23-Dec-19

CON.RW1015A.1001GA-1.5.4.1.2.4.6.1Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1015A 20 208 26-Sep-18 24-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1015A.1000GA-1.5.4.1.2.4.6.1Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1015A 12 277 25-Oct-18 09-Nov-18 06-Dec-19 23-Dec-19 0%

RTW-DE208 - 1043A BR 5RTW-DE208 - 1043A BR 5RTW-DE208 - 1043A BR 5 32 282 19-Sep-18 02-Nov-18 30-Jul-19 23-Dec-19

CON.RW1043A.1001GA-1.5.4.1.2.4.6.7Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1043A 20 213 19-Sep-18 17-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1043A.1000GA-1.5.4.1.2.4.6.7Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1043A 12 282 18-Oct-18 02-Nov-18 06-Dec-19 23-Dec-19 0%

RTW-DE208 - 1019A BR 9RTW-DE208 - 1019A BR 9RTW-DE208 - 1019A BR 9 24 281 02-Oct-18 05-Nov-18 19-Jun-19 23-Dec-19

CON.RW1019A.1001GA-1.5.4.1.2.4.6.3Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1019A 20 176 02-Oct-18 30-Oct-18 19-Jun-19 17-Jul-19 0%

CON.RW1019A.1000GA-1.5.4.1.2.4.6.3Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1019A 4 281 31-Oct-18 05-Nov-18 18-Dec-19 23-Dec-19 0%

RTW-DE213 - 1020RRTW-DE213 - 1020RRTW-DE213 - 1020R 34 280 19-Sep-18 06-Nov-18 04-Nov-19 23-Dec-19

CON.RW1020R.1001GA-1.5.4.1.2.4.6.4Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE213 - 1020R 24 280 19-Sep-18 23-Oct-18 04-Nov-19 09-Dec-19 0%

CON.RW1020R.1000GA-1.5.4.1.2.4.6.4Area 1B - EB CD, DE208 Install Coping Cap RTW-DE213 - 1020R 10 280 24-Oct-18 06-Nov-18 10-Dec-19 23-Dec-19 0%

RTW-DE208 - 1030RRTW-DE208 - 1030RRTW-DE208 - 1030R 52 262 19-Sep-18 04-Dec-18 08-Oct-19 23-Dec-19

CON.RW1030R.1001GA-1.5.4.1.2.4.6.6Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1030R 42 262 19-Sep-18 19-Nov-18 08-Oct-19 09-Dec-19 0%

CON.RW1030R.1000GA-1.5.4.1.2.4.6.6Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1030R 10 262 20-Nov-18 04-Dec-18 10-Dec-19 23-Dec-19 0%

RTW-DE208 - 1045A BR 5RTW-DE208 - 1045A BR 5RTW-DE208 - 1045A BR 5 24 290 19-Sep-18 23-Oct-18 30-Jul-19 23-Dec-19

CON.RW1045A.1001GA-1.5.4.1.2.4.6.8Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1045A 20 213 19-Sep-18 17-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1045A.1000GA-1.5.4.1.2.4.6.8Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1045A 4 290 18-Oct-18 23-Oct-18 18-Dec-19 23-Dec-19 0%

RTW-DE211 - 1054A BR 10RTW-DE211 - 1054A BR 10RTW-DE211 - 1054A BR 10 32 282 19-Sep-18 02-Nov-18 30-Jul-19 23-Dec-19

CON.RW1054A.1001GA-1.5.4.1.2.4.6.9Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE211 - 1054A 20 213 19-Sep-18 17-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1054A.1000GA-1.5.4.1.2.4.6.9Area 1B - EB CD, DE208 Install Coping Cap RTW-DE211 - 1054A 12 282 18-Oct-18 02-Nov-18 06-Dec-19 23-Dec-19 0%

RTW-DE211 - 1055A BR 10RTW-DE211 - 1055A BR 10RTW-DE211 - 1055A BR 10 32 282 19-Sep-18 02-Nov-18 30-Jul-19 23-Dec-19

CON.RW1055A.1001GA-1.5.4.1.2.4.6.10Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE211 - 1055A 20 213 19-Sep-18 17-Oct-18 30-Jul-19 26-Aug-19 0%

CON.RW1055A.1000GA-1.5.4.1.2.4.6.10Area 1B - EB CD, DE208 Install Coping Cap RTW-DE211 - 1055A 12 282 18-Oct-18 02-Nov-18 06-Dec-19 23-Dec-19 0%

RTW-DE208 - 1017A BR 23RTW-DE208 - 1017A BR 23RTW-DE208 - 1017A BR 23 32 271 04-Oct-18 20-Nov-18 30-Jul-19 23-Dec-19

CON.RW1017A.1001GA-1.5.4.1.2.4.6.2Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1017A 20 202 04-Oct-18 01-Nov-18 30-Jul-19 26-Aug-19 0%

CON.RW1017A.1000GA-1.5.4.1.2.4.6.2Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1017A 12 271 02-Nov-18 20-Nov-18 06-Dec-19 23-Dec-19 0%

BridgesBridgesBridges 228 123 10-Aug-18 12-Jul-19 11-Feb-19 08-Jan-20

BR 23 EB CDBR 23 EB CDBR 23 EB CD 165 186 10-Aug-18 11-Apr-19 13-May-19 08-Jan-20

CON.SEGSDE20823.0000GA-1.5.4.1.2.4.7.23Area 1B - EB CD, DE208 BR23 Start 20 186 10-Aug-18 07-Sep-18 13-May-19 10-Jun-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 14 265 14-Nov-18 04-Dec-18 09-Dec-19 27-Dec-19

CON.MTLDE20823.2050GA-1.5.4.1.2.4.7.23.9Area 1B - EB CD, DE208 BR23 Place Embankment 14 265 14-Nov-18 04-Dec-18 09-Dec-19 27-Dec-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 9 202 10-Sep-18 20-Sep-18 03-Jul-19 16-Jul-19

CON.BR23.1270GA-1.5.4.1.2.4.7.23.8Area 1B - EB CD, DE208 BR23 Bridge Excavation 9 202 10-Sep-18 20-Sep-18 03-Jul-19 16-Jul-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 9 202 21-Sep-18 03-Oct-18 17-Jul-19 29-Jul-19

CON.BR23.1245GA-1.5.4.1.2.4.7.23.1Area 1B - EB CD, DE208 BR23 Install Shafts Abutment 1 3 202 21-Sep-18 25-Sep-18 17-Jul-19 19-Jul-19 0%

CON.BR23.1250GA-1.5.4.1.2.4.7.23.1Area 1B - EB CD, DE208 BR23 Install Shafts Bent 2 3 202 26-Sep-18 28-Sep-18 22-Jul-19 24-Jul-19 0%

CON.BR23.1260GA-1.5.4.1.2.4.7.23.1Area 1B - EB CD, DE208 BR23 Install Shafts Abutment 3 3 202 01-Oct-18 03-Oct-18 25-Jul-19 29-Jul-19 0%

FootingsFootingsFootings 3 225 01-Oct-18 03-Oct-18 27-Aug-19 29-Aug-19

CON.BR23.1265GA-1.5.4.1.2.4.7.23.3Area 1B - EB CD, DE208 BR23 Install Footings Bent 2 3 225 01-Oct-18 03-Oct-18 27-Aug-19 29-Aug-19 0%

ColumnsColumnsColumns 8 225 26-Sep-18 05-Oct-18 23-Aug-19 03-Sep-19

CON.BR23.1275GA-1.5.4.1.2.4.7.23.2Area 1B - EB CD, DE208 BR23 Install Columns Abutment 1 2 226 26-Sep-18 27-Sep-18 23-Aug-19 26-Aug-19 0%

CON.BR23.1281GA-1.5.4.1.2.4.7.23.2Area 1B - EB CD, DE208 BR23 Install Columns Bent 2 2 225 04-Oct-18 05-Oct-18 30-Aug-19 03-Sep-19 0%

CON.BR23.1291GA-1.5.4.1.2.4.7.23.2Area 1B - EB CD, DE208 BR23 Install Columns Abutment 3 2 220 04-Oct-18 05-Oct-18 23-Aug-19 26-Aug-19 0%

Bent CapsBent CapsBent Caps 25 202 09-Oct-18 13-Nov-18 27-Aug-19 05-Sep-19

CON.BR23.1295GA-1.5.4.1.2.4.7.23.4Area 1B - EB CD, DE208 BR23 Install Cap Bent 2 2 225 09-Oct-18 10-Oct-18 04-Sep-19 05-Sep-19 0%

CON.BR23.1305GA-1.5.4.1.2.4.7.23.4Area 1B - EB CD, DE208 BR23 Install Abutment 1 7 208 25-Oct-18 02-Nov-18 27-Aug-19 05-Sep-19 0%

CON.BR23.1310GA-1.5.4.1.2.4.7.23.4Area 1B - EB CD, DE208 BR23 Install Abutment 3 7 202 02-Nov-18 13-Nov-18 27-Aug-19 05-Sep-19 0%

BeamsBeamsBeams 63 186 10-Sep-18 10-Dec-18 11-Jun-19 09-Sep-19

CON.BR23.1315GA-1.5.4.1.2.4.7.23.7Area 1B - EB CD, DE208 BR23 Beam Procurement 20 186 10-Sep-18 05-Oct-18 11-Jun-19 09-Jul-19 0%

CON.BR23.1280GA-1.5.4.1.2.4.7.23.7Area 1B - EB CD, DE208 BR23 Forward Precast Beams Shopdrawings to GDOT 1 186 09-Oct-18 09-Oct-18 10-Jul-19 10-Jul-19 0%

CON.BR23.1285GA-1.5.4.1.2.4.7.23.7Area 1B - EB CD, DE208 BR23 Precast Beam Fabrication & Delivery Leadtime 40 186 10-Oct-18 06-Dec-18 11-Jul-19 05-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

12-Jul-19, Eastbound CD Lanes  DE208 Phase 1

04-Dec-18, Retaining Walls

09-Nov-18, RTW-DE208 - 1044R

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1044R

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1044R

09-Nov-18, RTW-DE208 - 1015A BR 23

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1015A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1015A

02-Nov-18, RTW-DE208 - 1043A BR 5

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1043A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1043A

05-Nov-18, RTW-DE208 - 1019A BR 9

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1019A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1019A

06-Nov-18, RTW-DE213 - 1020R

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE213 - 1020R

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE213 - 1020R

04-Dec-18, RTW-DE208 - 1030R

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1030R

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1030R

23-Oct-18, RTW-DE208 - 1045A BR 5

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1045A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1045A

02-Nov-18, RTW-DE211 - 1054A BR 10

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE211 - 1054A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE211 - 1054A

02-Nov-18, RTW-DE211 - 1055A BR 10

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE211 - 1055A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE211 - 1055A

20-Nov-18, RTW-DE208 - 1017A BR 23

Area 1B - EB CD, DE208 Install Retaining Wall RTW-DE208 - 1017A

Area 1B - EB CD, DE208 Install Coping Cap RTW-DE208 - 1017A

12-Jul-19, Bridges

11-Apr-19, BR 23 EB CD

Area 1B - EB CD, DE208 BR23 Start

04-Dec-18, Bridge Embankment

Area 1B - EB CD, DE208 BR23 Place Embankment

20-Sep-18, Bridge Excavation

Area 1B - EB CD, DE208 BR23 Bridge Excavation

03-Oct-18, Drilled Shafts

Area 1B - EB CD, DE208 BR23 Install Shafts Abutment 1

Area 1B - EB CD, DE208 BR23 Install Shafts Bent 2

Area 1B - EB CD, DE208 BR23 Install Shafts Abutment 3

03-Oct-18, Footings

Area 1B - EB CD, DE208 BR23 Install Footings Bent 2

05-Oct-18, Columns

Area 1B - EB CD, DE208 BR23 Install Columns Abutment 1

Area 1B - EB CD, DE208 BR23 Install Columns Bent 2

Area 1B - EB CD, DE208 BR23 Install Columns Abutment 3

13-Nov-18, Bent Caps

Area 1B - EB CD, DE208 BR23 Install Cap Bent 2

Area 1B - EB CD, DE208 BR23 Install Abutment 1

Area 1B - EB CD, DE208 BR23 Install Abutment 3

10-Dec-18, Beams

Area 1B - EB CD, DE208 BR23 Beam Procurement

Area 1B - EB CD, DE208 BR23 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE208 BR23 Precast Beam Fabrication & Delivery Leadtime
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CON.BR23.1321GA-1.5.4.1.2.4.7.23.7Area 1B - EB CD, DE208 BR23 Install Conc Beams 2 186 07-Dec-18 10-Dec-18 06-Sep-19 09-Sep-19 0%

DeckDeckDeck 80 188 11-Dec-18 08-Apr-19 10-Sep-19 08-Jan-20

CON.BR23.1325GA-1.5.4.1.2.4.7.23.5Area 1B - EB CD, DE208 BR23 Install Deck Slab 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR23.1845GA-1.5.4.1.2.4.7.23.5Area 1B - EB CD, DE208 BR23 Install Exp Joints 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR23.1850GA-1.5.4.1.2.4.7.23.5Area 1B - EB CD, DE208 BR23 Cure Deck Slab 20 186 12-Mar-19 08-Apr-19 06-Dec-19 06-Jan-20 0%

CON.BR23.1855GA-1.5.4.1.2.4.7.23.5Area 1B - EB CD, DE208 BR23 Install Apprch Slab Abutment 1 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

CON.BR23.1860GA-1.5.4.1.2.4.7.23.5Area 1B - EB CD, DE208 BR23 Install Apprch Slab Abutment 3 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

RailingsRailingsRailings 2 186 09-Apr-19 11-Apr-19 07-Jan-20 08-Jan-20

CON.BR23.1865GA-1.5.4.1.2.4.7.23.6Area 1B - EB CD, DE208 BR23 Install Conc Rail 2 186 09-Apr-19 10-Apr-19 07-Jan-20 08-Jan-20 0%

CON.BR23.1290GA-1.5.4.1.2.4.7.23.6Area 1B - EB CD, DE208 BR23 Finish 0 186 11-Apr-19 11-Apr-19 08-Jan-20 08-Jan-20 0%

BR 09 EB CDBR 09 EB CDBR 09 EB CD 228 123 10-Aug-18 12-Jul-19 11-Feb-19 08-Jan-20

CON.SEGSDE20809.0001GA-1.5.4.1.2.4.7.09Area 1B - EB CD, DE208 BR09 Start 20 123 10-Aug-18 07-Sep-18 11-Feb-19 11-Mar-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 11 123 10-Sep-18 24-Sep-18 12-Mar-19 26-Mar-19

CON.BR9.1245 GA-1.5.4.1.2.4.7.09.8Area 1B - EB CD, DE208 BR09 Bridge Excavation 11 123 10-Sep-18 24-Sep-18 12-Mar-19 26-Mar-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 253 18-Dec-18 20-Dec-18 24-Dec-19 27-Dec-19

CON.MTLDE2089.2050GA-1.5.4.1.2.4.7.09.9Area 1B - EB CD, DE208 BR09 Place Embankment 3 253 18-Dec-18 20-Dec-18 24-Dec-19 27-Dec-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 48 151 25-Sep-18 04-Dec-18 27-Mar-19 15-Jul-19

CON.BR9.1150 GA-1.5.4.1.2.4.7.09.1Area 1B - EB CD, DE208 BR09 Install Shafts Abutment 1 5 123 25-Sep-18 01-Oct-18 27-Mar-19 02-Apr-19 0%

CON.BR9.1155 GA-1.5.4.1.2.4.7.09.1Area 1B - EB CD, DE208 BR09 Install Shafts Bent 2-5 17 123 02-Oct-18 25-Oct-18 03-Apr-19 25-Apr-19 0%

CON.BR9.1160 GA-1.5.4.1.2.4.7.09.1Area 1B - EB CD, DE208 BR09 Install Shafts Bent 6-10 21 123 26-Oct-18 27-Nov-18 29-Apr-19 28-May-19 0%

CON.BR9.1165 GA-1.5.4.1.2.4.7.09.1Area 1B - EB CD, DE208 BR09 Install Shafts Abutment 11 5 151 28-Nov-18 04-Dec-18 09-Jul-19 15-Jul-19 0%

FootingsFootingsFootings 40 127 26-Oct-18 24-Dec-18 29-May-19 28-Jun-19

CON.BR9.1170 GA-1.5.4.1.2.4.7.09.3Area 1B - EB CD, DE208 BR09 Install Footings Bent 2-5 16 151 26-Oct-18 19-Nov-18 07-Jun-19 28-Jun-19 0%

CON.BR9.1175 GA-1.5.4.1.2.4.7.09.3Area 1B - EB CD, DE208 BR09 Install Footings Bent 6-10 19 123 28-Nov-18 24-Dec-18 29-May-19 24-Jun-19 0%

ColumnsColumnsColumns 67 129 02-Oct-18 09-Jan-19 25-Jun-19 17-Jul-19

CON.BR9.1180 GA-1.5.4.1.2.4.7.09.2Area 1B - EB CD, DE208 BR09 Install Columns Abutment 1 2 194 02-Oct-18 03-Oct-18 16-Jul-19 17-Jul-19 0%

CON.BR9.1185 GA-1.5.4.1.2.4.7.09.2Area 1B - EB CD, DE208 BR09 Install Columns Bent 2-5 8 151 20-Nov-18 30-Nov-18 01-Jul-19 11-Jul-19 0%

CON.BR9.1195 GA-1.5.4.1.2.4.7.09.2Area 1B - EB CD, DE208 BR09 Install Columns Abutment 11 2 151 05-Dec-18 06-Dec-18 16-Jul-19 17-Jul-19 0%

CON.BR9.1190 GA-1.5.4.1.2.4.7.09.2Area 1B - EB CD, DE208 BR09 Install Columns Bent 6-10 10 123 26-Dec-18 09-Jan-19 25-Jun-19 09-Jul-19 0%

Bent CapsBent CapsBent Caps 60 123 31-Oct-18 30-Jan-19 10-Jul-19 26-Jul-19

CON.BR9.1210 GA-1.5.4.1.2.4.7.09.4Area 1B - EB CD, DE208 BR09 Install Abutment 1 7 176 31-Oct-18 08-Nov-18 18-Jul-19 26-Jul-19 0%

CON.BR9.1200 GA-1.5.4.1.2.4.7.09.4Area 1B - EB CD, DE208 BR09 Install Cap Bent 2-5 11 151 03-Dec-18 17-Dec-18 12-Jul-19 26-Jul-19 0%

CON.BR9.1215 GA-1.5.4.1.2.4.7.09.4Area 1B - EB CD, DE208 BR09 Install Abutment 11 7 151 07-Dec-18 17-Dec-18 18-Jul-19 26-Jul-19 0%

CON.BR9.1205 GA-1.5.4.1.2.4.7.09.4Area 1B - EB CD, DE208 BR09 Install Cap Bent 6-10 13 123 10-Jan-19 30-Jan-19 10-Jul-19 26-Jul-19 0%

BeamsBeamsBeams 104 123 10-Sep-18 11-Feb-19 01-May-19 07-Aug-19

CON.BR9.1220 GA-1.5.4.1.2.4.7.09.7Area 1B - EB CD, DE208 BR09 Beam Procurement 20 158 10-Sep-18 05-Oct-18 01-May-19 29-May-19 0%

CON.BR9.1255 GA-1.5.4.1.2.4.7.09.7Area 1B - EB CD, DE208 BR09 Forward Precast Beams Shopdrawings to GDOT 1 158 09-Oct-18 09-Oct-18 30-May-19 30-May-19 0%

CON.BR9.1260 GA-1.5.4.1.2.4.7.09.7Area 1B - EB CD, DE208 BR09 Precast Beam Fabrication & Delivery Leadtime 40 158 10-Oct-18 06-Dec-18 31-May-19 26-Jul-19 0%

CON.BR9.1225 GA-1.5.4.1.2.4.7.09.7Area 1B - EB CD, DE208 BR09 Install Beams 8 123 31-Jan-19 11-Feb-19 29-Jul-19 07-Aug-19 0%

DeckDeckDeck 100 127 12-Feb-19 05-Jul-19 08-Aug-19 08-Jan-20

CON.BR9.1820 GA-1.5.4.1.2.4.7.09.5Area 1B - EB CD, DE208 BR09 Install Exp Joints 80 123 12-Feb-19 06-Jun-19 08-Aug-19 03-Dec-19 0%

CON.BR9.1230 GA-1.5.4.1.2.4.7.09.5Area 1B - EB CD, DE208 BR09 Install Deck Slab 80 123 12-Feb-19 06-Jun-19 08-Aug-19 03-Dec-19 0%

CON.BR9.1825 GA-1.5.4.1.2.4.7.09.5Area 1B - EB CD, DE208 BR09 Cure Deck Slab 20 123 07-Jun-19 05-Jul-19 04-Dec-19 02-Jan-20 0%

CON.BR9.1830 GA-1.5.4.1.2.4.7.09.5Area 1B - EB CD, DE208 BR09 Install Apprch Slab Abutment 1 7 140 07-Jun-19 17-Jun-19 30-Dec-19 08-Jan-20 0%

CON.BR9.1835 GA-1.5.4.1.2.4.7.09.5Area 1B - EB CD, DE208 BR09 Install Apprch Slab Abutment 11 7 140 07-Jun-19 17-Jun-19 30-Dec-19 08-Jan-20 0%

RailingsRailingsRailings 4 123 08-Jul-19 12-Jul-19 03-Jan-20 08-Jan-20

CON.BR9.1840 GA-1.5.4.1.2.4.7.09.6Area 1B - EB CD, DE208 BR09 Install Conc Rail 4 123 08-Jul-19 11-Jul-19 03-Jan-20 08-Jan-20 0%

CON.BR9.1265 GA-1.5.4.1.2.4.7.09.6Area 1B - EB CD, DE208 BR09 Finish 0 123 12-Jul-19 12-Jul-19 08-Jan-20 08-Jan-20 0%

BR 10 EB CDBR 10 EB CDBR 10 EB CD 165 186 10-Aug-18 11-Apr-19 13-May-19 08-Jan-20

CON.SEGSDE20810.0000GA-1.5.4.1.2.4.7.10Area 1B - EB CD, DE208 BR10 Start 20 186 10-Aug-18 07-Sep-18 13-May-19 10-Jun-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 287 29-Oct-18 31-Oct-18 24-Dec-19 27-Dec-19

CON.MTLDE20810.2050GA-1.5.4.1.2.4.7.10.9Area 1B - EB CD, DE208 BR10 Place Embankment 3 287 29-Oct-18 31-Oct-18 24-Dec-19 27-Dec-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 4 216 10-Sep-18 13-Sep-18 24-Jul-19 29-Jul-19

CON.BR10.1960GA-1.5.4.1.2.4.7.10.1Area 1B - EB CD, DE208 BR10 Install Shafts Abutment 1 2 216 10-Sep-18 11-Sep-18 24-Jul-19 25-Jul-19 0%

CON.BR10.1975GA-1.5.4.1.2.4.7.10.1Area 1B - EB CD, DE208 BR10 Install Shafts Abutment 2 2 216 12-Sep-18 13-Sep-18 26-Jul-19 29-Jul-19 0%

Bent CapsBent CapsBent Caps 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19

CON.BR10.1020GA-1.5.4.1.2.4.7.10.4Area 1B - EB CD, DE208 BR10 Install Abutment 1 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - EB CD, DE208 BR23 Install Conc Beams

08-Apr-19, Deck

Area 1B - EB CD, DE208 BR23 Install Deck Slab

Area 1B - EB CD, DE208 BR23 Install Exp Joints

Area 1B - EB CD, DE208 BR23 Cure Deck Slab

Area 1B - EB CD, DE208 BR23 Install Apprch Slab Abutment 1

Area 1B - EB CD, DE208 BR23 Install Apprch Slab Abutment 3

11-Apr-19, Railings

Area 1B - EB CD, DE208 BR23 Install Conc Rail

Area 1B - EB CD, DE208 BR23 Finish

12-Jul-19, BR 09 EB CD

Area 1B - EB CD, DE208 BR09 Start

24-Sep-18, Bridge Excavation

Area 1B - EB CD, DE208 BR09 Bridge Excavation

20-Dec-18, Bridge Embankment

Area 1B - EB CD, DE208 BR09 Place Embankment

04-Dec-18, Drilled Shafts

Area 1B - EB CD, DE208 BR09 Install Shafts Abutment 1

Area 1B - EB CD, DE208 BR09 Install Shafts Bent 2-5

Area 1B - EB CD, DE208 BR09 Install Shafts Bent 6-10

Area 1B - EB CD, DE208 BR09 Install Shafts Abutment 11

24-Dec-18, Footings

Area 1B - EB CD, DE208 BR09 Install Footings Bent 2-5

Area 1B - EB CD, DE208 BR09 Install Footings Bent 6-10

09-Jan-19, Columns

Area 1B - EB CD, DE208 BR09 Install Columns Abutment 1

Area 1B - EB CD, DE208 BR09 Install Columns Bent 2-5

Area 1B - EB CD, DE208 BR09 Install Columns Abutment 11

Area 1B - EB CD, DE208 BR09 Install Columns Bent 6-10

30-Jan-19, Bent Caps

Area 1B - EB CD, DE208 BR09 Install Abutment 1

Area 1B - EB CD, DE208 BR09 Install Cap Bent 2-5

Area 1B - EB CD, DE208 BR09 Install Abutment 11

Area 1B - EB CD, DE208 BR09 Install Cap Bent 6-10

11-Feb-19, Beams

Area 1B - EB CD, DE208 BR09 Beam Procurement

Area 1B - EB CD, DE208 BR09 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE208 BR09 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB CD, DE208 BR09 Install Beams

05-Jul-19, Deck

Area 1B - EB CD, DE208 BR09 Install Exp Joints

Area 1B - EB CD, DE208 BR09 Install Deck Slab

Area 1B - EB CD, DE208 BR09 Cure Deck Slab

Area 1B - EB CD, DE208 BR09 Install Apprch Slab Abutment 1

Area 1B - EB CD, DE208 BR09 Install Apprch Slab Abutment 11

12-Jul-19, Railings

Area 1B - EB CD, DE208 BR09 Install Conc Rail

Area 1B - EB CD, DE208 BR09 Finish

11-Apr-19, BR 10 EB CD

Area 1B - EB CD, DE208 BR10 Start

31-Oct-18, Bridge Embankment

Area 1B - EB CD, DE208 BR10 Place Embankment

13-Sep-18, Drilled Shafts

Area 1B - EB CD, DE208 BR10 Install Shafts Abutment 1

Area 1B - EB CD, DE208 BR10 Install Shafts Abutment 2

26-Oct-18, Bent Caps

Area 1B - EB CD, DE208 BR10 Install Abutment 1
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CON.BR10.1025GA-1.5.4.1.2.4.7.10.4Area 1B - EB CD, DE208 BR10 Install Abutment 2 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19 0%

BeamsBeamsBeams 63 186 10-Sep-18 10-Dec-18 11-Jun-19 09-Sep-19

CON.BR10.1030GA-1.5.4.1.2.4.7.10.7Area 1B - EB CD, DE208 BR10 Beam Procurement 20 186 10-Sep-18 05-Oct-18 11-Jun-19 09-Jul-19 0%

CON.BR10.1205GA-1.5.4.1.2.4.7.10.7Area 1B - EB CD, DE208 BR10 Forward Precast Beams Shopdrawings to GDOT 1 186 09-Oct-18 09-Oct-18 10-Jul-19 10-Jul-19 0%

CON.BR10.1210GA-1.5.4.1.2.4.7.10.7Area 1B - EB CD, DE208 BR10 Precast Beam Fabrication & Delivery Leadtime 40 186 10-Oct-18 06-Dec-18 11-Jul-19 05-Sep-19 0%

CON.BR10.1035GA-1.5.4.1.2.4.7.10.7Area 1B - EB CD, DE208 BR10 Install Conc Beams 2 186 07-Dec-18 10-Dec-18 06-Sep-19 09-Sep-19 0%

DeckDeckDeck 80 188 11-Dec-18 08-Apr-19 10-Sep-19 08-Jan-20

CON.BR10.1040GA-1.5.4.1.2.4.7.10.5Area 1B - EB CD, DE208 BR10 Install Deck Slab 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR10.1770GA-1.5.4.1.2.4.7.10.5Area 1B - EB CD, DE208 BR10 Install Exp Joints 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR10.1775GA-1.5.4.1.2.4.7.10.5Area 1B - EB CD, DE208 BR10 Cure Deck Slab 20 186 12-Mar-19 08-Apr-19 06-Dec-19 06-Jan-20 0%

CON.BR10.1780GA-1.5.4.1.2.4.7.10.5Area 1B - EB CD, DE208 BR10 Install Apprch Slab Abutment 1 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

CON.BR10.1785GA-1.5.4.1.2.4.7.10.5Area 1B - EB CD, DE208 BR10 Install Apprch Slab Abutment 2 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

RailingsRailingsRailings 2 186 09-Apr-19 11-Apr-19 07-Jan-20 08-Jan-20

CON.BR10.1790GA-1.5.4.1.2.4.7.10.6Area 1B - EB CD, DE208 BR10 Install Conc Rail 2 186 09-Apr-19 10-Apr-19 07-Jan-20 08-Jan-20 0%

CON.BR10.1215GA-1.5.4.1.2.4.7.10.6Area 1B - EB CD, DE208 BR10 Finish 0 186 11-Apr-19 11-Apr-19 08-Jan-20 08-Jan-20 0%

BR 05 EB CDBR 05 EB CDBR 05 EB CD 165 186 10-Aug-18 11-Apr-19 13-May-19 08-Jan-20

CON.SEGSDE2085.0000GA-1.5.4.1.2.4.7.05Area 1B - EB CD, DE208 BR 5 Start 20 186 10-Aug-18 07-Sep-18 13-May-19 10-Jun-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 287 29-Oct-18 31-Oct-18 24-Dec-19 27-Dec-19

CON.MTLDE2085.2050GA-1.5.4.1.2.4.7.05.9Area 1B - EB CD, DE208 BR 5 Place Embankment 3 287 29-Oct-18 31-Oct-18 24-Dec-19 27-Dec-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 4 216 10-Sep-18 13-Sep-18 24-Jul-19 29-Jul-19

CON.BR4,1055 GA-1.5.4.1.2.4.7.05.1Area 1B - EB CD, DE208 BR 5 Install Shafts Abutment 1 2 216 10-Sep-18 11-Sep-18 24-Jul-19 25-Jul-19 0%

CON.BR4,1070 GA-1.5.4.1.2.4.7.05.1Area 1B - EB CD, DE208 BR 5 Install Shafts Abutment 2 2 216 12-Sep-18 13-Sep-18 26-Jul-19 29-Jul-19 0%

ColumnsColumnsColumns 4 234 12-Sep-18 17-Sep-18 23-Aug-19 26-Aug-19

CON.BR4,1085 GA-1.5.4.1.2.4.7.05.2Area 1B - EB CD, DE208 BR 5 Install Columns Abutment 1 2 236 12-Sep-18 13-Sep-18 23-Aug-19 26-Aug-19 0%

CON.BR4,1100 GA-1.5.4.1.2.4.7.05.2Area 1B - EB CD, DE208 BR 5 Install Columns Abutment 2 2 234 14-Sep-18 17-Sep-18 23-Aug-19 26-Aug-19 0%

Bent CapsBent CapsBent Caps 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19

CON.BR4,1115 GA-1.5.4.1.2.4.7.05.4Area 1B - EB CD, DE208 BR 5 Install Abutment 1 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19 0%

CON.BR4,1120 GA-1.5.4.1.2.4.7.05.4Area 1B - EB CD, DE208 BR 5 Install Abutment 2 7 213 18-Oct-18 26-Oct-18 27-Aug-19 05-Sep-19 0%

BeamsBeamsBeams 63 186 10-Sep-18 10-Dec-18 11-Jun-19 09-Sep-19

CON.BR4,1125 GA-1.5.4.1.2.4.7.05.7Area 1B - EB CD, DE208 BR 5 Beam Procurement 20 186 10-Sep-18 05-Oct-18 11-Jun-19 09-Jul-19 0%

CON.BR4,1230 GA-1.5.4.1.2.4.7.05.7Area 1B - EB CD, DE208 BR 5 Forward Precast Beams Shopdrawings to GDOT 1 186 09-Oct-18 09-Oct-18 10-Jul-19 10-Jul-19 0%

CON.BR4,1071 GA-1.5.4.1.2.4.7.05.7Area 1B - EB CD, DE208 BR 5 Precast Beam Fabrication & Delivery Leadtime 40 186 10-Oct-18 06-Dec-18 11-Jul-19 05-Sep-19 0%

CON.BR4,1130 GA-1.5.4.1.2.4.7.05.7Area 1B - EB CD, DE208 BR 5 Install Conc Beams 2 186 07-Dec-18 10-Dec-18 06-Sep-19 09-Sep-19 0%

DeckDeckDeck 80 188 11-Dec-18 08-Apr-19 10-Sep-19 08-Jan-20

CON.BR4,1135 GA-1.5.4.1.2.4.7.05.5Area 1B - EB CD, DE208 BR 5 Install Deck Slab 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR4,1795 GA-1.5.4.1.2.4.7.05.5Area 1B - EB CD, DE208 BR 5 Install Exp Joints 60 186 11-Dec-18 11-Mar-19 10-Sep-19 05-Dec-19 0%

CON.BR4,1805 GA-1.5.4.1.2.4.7.05.5Area 1B - EB CD, DE208 BR 5 Install Apprch Slab Abutment 1 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

CON.BR4,1800 GA-1.5.4.1.2.4.7.05.5Area 1B - EB CD, DE208 BR 5 Cure Deck Slab 20 186 12-Mar-19 08-Apr-19 06-Dec-19 06-Jan-20 0%

CON.BR4,1810 GA-1.5.4.1.2.4.7.05.5Area 1B - EB CD, DE208 BR 5 Install Apprch Slab Abutment 2 7 201 12-Mar-19 20-Mar-19 30-Dec-19 08-Jan-20 0%

RailingsRailingsRailings 2 186 09-Apr-19 11-Apr-19 07-Jan-20 08-Jan-20

CON.BR4,1815 GA-1.5.4.1.2.4.7.05.6Area 1B - EB CD, DE208 BR 5 Install Conc Rail 2 186 09-Apr-19 10-Apr-19 07-Jan-20 08-Jan-20 0%

CON.BR4,1240 GA-1.5.4.1.2.4.7.05.6Area 1B - EB CD, DE208 BR 5 Finish 0 186 11-Apr-19 11-Apr-19 08-Jan-20 08-Jan-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1 160 210 23-Jul-18 14-Mar-19 28-May-19 15-Jan-20

Retaining WallsRetaining WallsRetaining Walls 55 299 23-Jul-18 09-Oct-18 02-Oct-19 20-Dec-19

RTW-DE202 - 1065RRTW-DE202 - 1065RRTW-DE202 - 1065R 55 299 23-Jul-18 09-Oct-18 02-Oct-19 20-Dec-19

CON.RW01.1003 GA-1.5.4.1.2.12.6.1Area 1B - EB EXR, DE207 Install Retaining Wall  RW-01 44 299 23-Jul-18 21-Sep-18 02-Oct-19 05-Dec-19 0%

CON.RW01.1002 GA-1.5.4.1.2.12.6.1Area 1B - EB EXR, DE207 Install Coping Cap RW-01 11 299 24-Sep-18 09-Oct-18 06-Dec-19 20-Dec-19 0%

Noise WallsNoise WallsNoise Walls 160 210 23-Jul-18 14-Mar-19 28-May-19 15-Jan-20

NW - DE207NW - DE207NW - DE207 160 210 23-Jul-18 14-Mar-19 28-May-19 15-Jan-20

CON.NWDE207.1002GA-1.5.4.1.2.12.2.1Area 1B - EB EXR, DE207 Install Noise Wall Foundation with Leave-outs for Uti li ties & ITS 80 210 23-Jul-18 14-Nov-18 28-May-19 18-Sep-19 0%

CON.NWDE207.1003GA-1.5.4.1.2.12.2.1Area 1B - EB EXR, DE207 Install Noise Walls  with Leave-outs  fo r Utilities & ITS 80 210 15-Nov-18 14-Mar-19 19-Sep-19 15-Jan-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2 479 115 07-Nov-17 10-Oct-19 06-Dec-18 30-Mar-20

Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2 41 306 19-Oct-18 18-Dec-18 14-Jan-20 13-Mar-20

Retaining WallsRetaining WallsRetaining Walls 41 306 19-Oct-18 18-Dec-18 14-Jan-20 13-Mar-20

RTW - DE331 - 36LRTW - DE331 - 36LRTW - DE331 - 36L 41 306 19-Oct-18 18-Dec-18 14-Jan-20 13-Mar-20

CON.RW36L.1000 GA-1.5.4.1.6.12.6.1Area 1B - WB EXR, DE331 Install Retaining Wall  RTW-DE331 - 36L 30 306 19-Oct-18 03-Dec-18 14-Jan-20 27-Feb-20 0%

CON.RW01.1005 GA-1.5.4.1.6.12.6.1Area 1B - WB EXR, DE331 Install Coping Cap RW-01 11 306 04-Dec-18 18-Dec-18 28-Feb-20 13-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - EB CD, DE208 BR10 Install Abutment 2

10-Dec-18, Beams

Area 1B - EB CD, DE208 BR10 Beam Procurement

Area 1B - EB CD, DE208 BR10 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE208 BR10 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB CD, DE208 BR10 Install Conc Beams

08-Apr-19, Deck

Area 1B - EB CD, DE208 BR10 Install Deck Slab

Area 1B - EB CD, DE208 BR10 Install Exp Joints

Area 1B - EB CD, DE208 BR10 Cure Deck Slab

Area 1B - EB CD, DE208 BR10 Install Apprch Slab Abutment 1

Area 1B - EB CD, DE208 BR10 Install Apprch Slab Abutment 2

11-Apr-19, Railings

Area 1B - EB CD, DE208 BR10 Install Conc Rail

Area 1B - EB CD, DE208 BR10 Finish

11-Apr-19, BR 05 EB CD

Area 1B - EB CD, DE208 BR 5 Start

31-Oct-18, Bridge Embankment

Area 1B - EB CD, DE208 BR 5 Place Embankment

13-Sep-18, Drilled Shafts

Area 1B - EB CD, DE208 BR 5 Install Shafts Abutment 1

Area 1B - EB CD, DE208 BR 5 Install Shafts Abutment 2

17-Sep-18, Columns

Area 1B - EB CD, DE208 BR 5 Install Columns Abutment 1

Area 1B - EB CD, DE208 BR 5 Install Columns Abutment 2

26-Oct-18, Bent Caps

Area 1B - EB CD, DE208 BR 5 Install Abutment 1

Area 1B - EB CD, DE208 BR 5 Install Abutment 2

10-Dec-18, Beams

Area 1B - EB CD, DE208 BR 5 Beam Procurement

Area 1B - EB CD, DE208 BR 5 Forward Precast Beams Shopdrawings to GDOT

Area 1B - EB CD, DE208 BR 5 Precast Beam Fabrication & Delivery Leadtime

Area 1B - EB CD, DE208 BR 5 Install Conc Beams

08-Apr-19, Deck

Area 1B - EB CD, DE208 BR 5 Install Deck Slab

Area 1B - EB CD, DE208 BR 5 Install Exp Joints

Area 1B - EB CD, DE208 BR 5 Install Apprch Slab Abutment 1

Area 1B - EB CD, DE208 BR 5 Cure Deck Slab

Area 1B - EB CD, DE208 BR 5 Install Apprch Slab Abutment 2

11-Apr-19, Railings

Area 1B - EB CD, DE208 BR 5 Install Conc Rail

Area 1B - EB CD, DE208 BR 5 Finish

14-Mar-19, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1

09-Oct-18, Retaining Walls

09-Oct-18, RTW-DE202 - 1065R

Area 1B - EB EXR, DE207 Install Retaining Wall RW-01

Area 1B - EB EXR, DE207 Install Coping Cap RW-01

14-Mar-19, Noise Walls

14-Mar-19, NW - DE207

Area 1B - EB EXR, DE207 Install Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 1B - EB EXR, DE207 Install Noise Walls  with Leave-outs  fo r Utilities & ITS

10-Oct-19, Segment 1B - STA 945 to 1020 I-285 Phase 2

18-Dec-18, Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2

18-Dec-18, Retaining Walls

18-Dec-18, RTW - DE331 - 36L

Area 1B - WB EXR, DE331 Install Retaining Wall RTW-DE331 - 36L

Area 1B - WB EXR, DE331 Install Coping Cap RW-01
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Activity ID WBS Activity Name Original
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Complete
Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2 30 185 07-May-19 18-Jun-19 04-Feb-20 17-Mar-20

Retaining WallRetaining WallRetaining Wall 30 185 07-May-19 18-Jun-19 04-Feb-20 17-Mar-20

RTW-DE342 - 28LRTW-DE342 - 28LRTW-DE342 - 28L 30 185 07-May-19 18-Jun-19 04-Feb-20 17-Mar-20

CON.RW28L.1000 GA-1.5.4.1.6.4.6.1Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE342 - 28L 20 185 07-May-19 04-Jun-19 04-Feb-20 03-Mar-20 0%

CON.RW28L.1005 GA-1.5.4.1.6.4.6.1Area 1B - WB CD, DE205 Install Coping Cap RTW-DE342 - 28L 10 185 05-Jun-19 18-Jun-19 04-Mar-20 17-Mar-20 0%

Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2 113 363 07-Nov-17 24-Apr-18 25-Apr-19 04-Oct-19

BridgesBridgesBridges 113 363 07-Nov-17 24-Apr-18 25-Apr-19 04-Oct-19

BR 26BR 26BR 26 113 363 07-Nov-17 24-Apr-18 25-Apr-19 04-Oct-19

CON.SEGSDE00126.0021GA-1.5.4.1.6.8.7.BR61Area 1B - WB ML DE001, BR 26  Start 1 363 07-Nov-17 07-Nov-17 25-Apr-19 25-Apr-19 0%

CON.BR26.1000 GA-1.5.4.1.6.8.7.BR61Area 1B - WB ML DE001, BR 26  Bridge Demoli tion 10 363 08-Nov-17 22-Nov-17 29-Apr-19 10-May-19 0%

DeckDeckDeck 100 363 24-Nov-17 19-Apr-18 13-May-19 02-Oct-19

CON.BR26.1325GA-1.5.4.1.6.8.7.BR61.5Area 1B - WB ML DE001, BR 26  Insta ll  Dec k Slab 80 363 24-Nov-17 22-Mar-18 13-May-19 04-Sep-19 0%

CON.BR26.1705GA-1.5.4.1.6.8.7.BR61.5Area 1B - WB ML DE001, BR 26  Insta ll  Exp Joints 2 441 24-Nov-17 27-Nov-17 03-Sep-19 04-Sep-19 0%

CON.BR26.1710GA-1.5.4.1.6.8.7.BR61.5Area 1B - WB ML DE001, BR 26  Cure Deck Slab 20 363 23-Mar-18 19-Apr-18 05-Sep-19 02-Oct-19 0%

RailingsRailingsRailings 2 363 20-Apr-18 24-Apr-18 03-Oct-19 04-Oct-19

CON.BR26.1715GA-1.5.4.1.6.8.7.BR61.6Area 1B - WB ML DE001, BR 26  Insta ll  Conc Ra il 2 363 20-Apr-18 23-Apr-18 03-Oct-19 04-Oct-19 0%

CON.BR26.1090GA-1.5.4.1.6.8.7.BR61.6Area 1B - WB ML DE001, BR 26  Finish 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19 0%

BR 27BR 27BR 27 113 363 07-Nov-17 24-Apr-18 25-Apr-19 04-Oct-19

CON.SEGSDE00127.0021GA-1.5.4.1.6.8.7.BR6Area 1B - WB ML DE001, BR 27  Start 1 363 07-Nov-17 07-Nov-17 25-Apr-19 25-Apr-19 0%

CON.BR27.1025 GA-1.5.4.1.6.8.7.BR6Area 1B - WB ML DE001, BR 27  Bridge Demoli tion 10 363 08-Nov-17 22-Nov-17 29-Apr-19 10-May-19 0%

DeckDeckDeck 100 363 24-Nov-17 19-Apr-18 13-May-19 02-Oct-19

CON.BR27.1250GA-1.5.4.1.6.8.7.BR6.5Area 1B - WB ML DE001, BR 27  Insta ll  Dec k Slab 80 363 24-Nov-17 22-Mar-18 13-May-19 04-Sep-19 0%

CON.BR27.1615GA-1.5.4.1.6.8.7.BR6.5Area 1B - WB ML DE001, BR 27  Insta ll  Exp Joints 2 441 24-Nov-17 27-Nov-17 03-Sep-19 04-Sep-19 0%

CON.BR27.1620GA-1.5.4.1.6.8.7.BR6.5Area 1B - WB ML DE001, BR 27  Cure Deck Slab 20 363 23-Mar-18 19-Apr-18 05-Sep-19 02-Oct-19 0%

RailingsRailingsRailings 2 363 20-Apr-18 24-Apr-18 03-Oct-19 04-Oct-19

CON.BR27.1625GA-1.5.4.1.6.8.7.BR6.6Area 1B - WB ML DE001, BR 27  Insta ll  Conc Ra il 2 363 20-Apr-18 23-Apr-18 03-Oct-19 04-Oct-19 0%

CON.BR27.1030GA-1.5.4.1.6.8.7.BR6.6Area 1B - WB ML DE001, BR 27  Finish 0 363 24-Apr-18 24-Apr-18 04-Oct-19 04-Oct-19 0%

Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2 135 98 24-Dec-18 11-Jul-19 17-May-19 29-Nov-19

Retaining WallsRetaining WallsRetaining Walls 47 152 25-Jan-19 02-Apr-19 03-Sep-19 07-Nov-19

RTW - DE205 - 1026A BR 15RTW - DE205 - 1026A BR 15RTW - DE205 - 1026A BR 15 32 167 25-Jan-19 12-Mar-19 24-Sep-19 07-Nov-19

CON.RW1026A.1008GA-1.5.4.1.6.7.6.3Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1026A 20 167 25-Jan-19 22-Feb-19 24-Sep-19 22-Oct-19 0%

CON.RW1026A.1005GA-1.5.4.1.6.7.6.3Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1026A 12 167 25-Feb-19 12-Mar-19 23-Oct-19 07-Nov-19 0%

RTW - DE205 - 1027A BR 15RTW - DE205 - 1027A BR 15RTW - DE205 - 1027A BR 15 32 167 25-Jan-19 12-Mar-19 24-Sep-19 07-Nov-19

CON.RW1027A.1008GA-1.5.4.1.6.7.6.1Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1027A 20 167 25-Jan-19 22-Feb-19 24-Sep-19 22-Oct-19 0%

CON.RW1027A.1005GA-1.5.4.1.6.7.6.1Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1027A 12 167 25-Feb-19 12-Mar-19 23-Oct-19 07-Nov-19 0%

RTW - DE205 - 1037LRTW - DE205 - 1037LRTW - DE205 - 1037L 32 167 25-Jan-19 12-Mar-19 24-Sep-19 07-Nov-19

CON.RW1043A.1008GA-1.5.4.1.6.7.6.4Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1037L 20 167 25-Jan-19 22-Feb-19 24-Sep-19 22-Oct-19 0%

CON.RW1037L.1005GA-1.5.4.1.6.7.6.4Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1037L 12 167 25-Feb-19 12-Mar-19 23-Oct-19 07-Nov-19 0%

RTW - DE205 - 1040LRTW - DE205 - 1040LRTW - DE205 - 1040L 30 169 25-Jan-19 08-Mar-19 26-Sep-19 07-Nov-19

CON.RW1040L.1004GA-1.5.4.1.6.7.6.5Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1040L 20 169 25-Jan-19 22-Feb-19 26-Sep-19 24-Oct-19 0%

CON.RW1040L.1005GA-1.5.4.1.6.7.6.5Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1040L 10 169 25-Feb-19 08-Mar-19 25-Oct-19 07-Nov-19 0%

RTW - DE201 - 1095LRTW - DE201 - 1095LRTW - DE201 - 1095L 47 152 25-Jan-19 02-Apr-19 03-Sep-19 07-Nov-19

CON.RW1095L.1008GA-1.5.4.1.6.7.6.2Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE201 - 1095L 37 152 25-Jan-19 19-Mar-19 03-Sep-19 24-Oct-19 0%

CON.RW1095L.1005GA-1.5.4.1.6.7.6.2Area 1B - WB CD, DE205 Install Coping Cap RTW-DE201 - 1095L 10 152 20-Mar-19 02-Apr-19 25-Oct-19 07-Nov-19 0%

BridgesBridgesBridges 135 98 24-Dec-18 11-Jul-19 17-May-19 29-Nov-19

BR 15 WB CD (over Glenridge Dr)BR 15 WB CD (over Glenridge Dr)BR 15 WB CD (over Glenridge Dr) 135 98 24-Dec-18 11-Jul-19 17-May-19 29-Nov-19

CON.SEGSDE20515.0020GA-1.5.4.1.6.7.7.101-4Area 1B - WB CD, DE205 BR 15 Start 10 98 24-Dec-18 08-Jan-19 17-May-19 31-May-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 6 144 09-Jan-19 16-Jan-19 07-Aug-19 14-Aug-19

CON.BR15.1450GA-1.5.4.1.6.7.7.101-4.1Area 1B - WB CD, DE205 BR 15 Install Shafts Abutment 1 3 144 09-Jan-19 11-Jan-19 07-Aug-19 09-Aug-19 0%

CON.BR15.1465GA-1.5.4.1.6.7.7.101-4.1Area 1B - WB CD, DE205 BR 15 Install Shafts Abutment 2 3 144 14-Jan-19 16-Jan-19 12-Aug-19 14-Aug-19 0%

ColumnsColumnsColumns 5 144 14-Jan-19 22-Jan-19 15-Aug-19 16-Aug-19

CON.BR15.1480GA-1.5.4.1.6.7.7.101-4.2Area 1B - WB CD, DE205 BR 15 Install Columns Abutment 1 2 147 14-Jan-19 15-Jan-19 15-Aug-19 16-Aug-19 0%

CON.BR15.1495GA-1.5.4.1.6.7.7.101-4.2Area 1B - WB CD, DE205 BR 15 Install Columns Abutment 2 2 144 17-Jan-19 22-Jan-19 15-Aug-19 16-Aug-19 0%

Bent CapsBent CapsBent Caps 10 144 16-Jan-19 31-Jan-19 19-Aug-19 27-Aug-19

CON.BR15.1510GA-1.5.4.1.6.7.7.101-4.4Area 1B - WB CD, DE205 BR 15 Install Abu tment 1 7 147 16-Jan-19 28-Jan-19 19-Aug-19 27-Aug-19 0%

CON.BR15.1515GA-1.5.4.1.6.7.7.101-4.4Area 1B - WB CD, DE205 BR 15 Install Abu tment 2 7 144 23-Jan-19 31-Jan-19 19-Aug-19 27-Aug-19 0%

BeamsBeamsBeams 63 98 09-Jan-19 10-Apr-19 03-Jun-19 29-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

18-Jun-19, Westbound Entry Ramp DE324 (from Glenridge )  Phase 2

18-Jun-19, Retaining Wall

18-Jun-19, RTW-DE342 - 28L

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE342 - 28L

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE342 - 28L

24-Apr-18, Westbound Main Lanes DE001 Phase 2

24-Apr-18, Bridges

24-Apr-18, BR 26

Area 1B - WB ML DE001, BR 26 Start

Area 1B - WB ML DE001, BR 26 Bridge Demolition

19-Apr-18, Deck

Area 1B - WB ML DE001, BR 26 Install Deck Slab

Area 1B - WB ML DE001, BR 26  Insta ll Exp J oints

Area 1B - WB ML DE001, BR 26  Cure Deck Slab

24-Apr-18, Railings

Area 1B - WB ML DE001, BR 26 Install Conc Rail

Area 1B - WB ML DE001, BR 26 Finis h

24-Apr-18, BR 27

Area 1B - WB ML DE001, BR 27 Start

Area 1B - WB ML DE001, BR 27 Bridge Demolition

19-Apr-18, Deck

Area 1B - WB ML DE001, BR 27 Install Deck Slab

Area 1B - WB ML DE001, BR 27  Insta ll Exp J oints

Area 1B - WB ML DE001, BR 27  Cure Deck Slab

24-Apr-18, Railings

Area 1B - WB ML DE001, BR 27 Install Conc Rail

Area 1B - WB ML DE001, BR 27 Finis h

11-Jul-19, Westbound CD Lanes  DE205 (over G lenridge) Phase 2

02-Apr-19, Retaining Walls

12-Mar-19, RTW - DE205 - 1026A BR 15

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1026A

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1026A

12-Mar-19, RTW - DE205 - 1027A BR 15

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1027A

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1027A

12-Mar-19, RTW - DE205 - 1037L

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1037L

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1037L

08-Mar-19, RTW - DE205 - 1040L

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE205 - 1040L

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE205 - 1040L

02-Apr-19, RTW - DE201 - 1095L

Area 1B - WB CD, DE205 Install Retaining Wall RTW -DE201 - 1095L

Area 1B - WB CD, DE205 Install Coping Cap RTW-DE201 - 1095L

11-Jul-19, Bridges

11-Jul-19, BR 15 W B CD (over Glenridge Dr)

Area 1B - WB CD, DE205 BR 15 Start

16-Jan-19, Drilled Shafts

Area 1B - WB CD, DE205 BR 15 Install Shafts Abutment 1

Area 1B - WB CD, DE205 BR 15 Install Shafts Abutment 2

22-Jan-19, Columns

Area 1B - WB CD, DE205 BR 15 Install Columns Abutment 1

Area 1B - WB CD, DE205 BR 15 Install Columns Abutment 2

31-Jan-19, Bent Caps

Area 1B - WB CD, DE205 BR 15 Install Abutment 1

Area 1B - WB CD, DE205 BR 15 Install Abutment 2

10-Apr-19, Beams
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CON.BR15.1520GA-1.5.4.1.6.7.7.101-4.7Area 1B - WB CD, DE205 BR 15 Beam Procurement 20 98 09-Jan-19 07-Feb-19 03-Jun-19 28-Jun-19 0%

CON.BR15.1330GA-1.5.4.1.6.7.7.101-4.7Area 1B - WB CD, DE205 BR 15 Forward Precast Beams Shopdrawings to GDOT 1 98 08-Feb-19 08-Feb-19 01-Jul-19 01-Jul-19 0%

CON.BR15.1335GA-1.5.4.1.6.7.7.101-4.7Area 1B - WB CD, DE205 BR 15 Precast Beam Fabrication & Delivery Leadtime 40 98 11-Feb-19 08-Apr-19 02-Jul-19 27-Aug-19 0%

CON.BR15.1525GA-1.5.4.1.6.7.7.101-4.7Area 1B - WB CD, DE205 BR 15 Install Conc Beams 2 98 09-Apr-19 10-Apr-19 28-Aug-19 29-Aug-19 0%

DeckDeckDeck 60 100 11-Apr-19 08-Jul-19 30-Aug-19 29-Nov-19

CON.BR15.1530GA-1.5.4.1.6.7.7.101-4.5Area 1B - WB CD, DE205 BR 15 Install Deck Slab 40 98 11-Apr-19 07-Jun-19 30-Aug-19 28-Oct-19 0%

CON.BR15.1895GA-1.5.4.1.6.7.7.101-4.5Area 1B - WB CD, DE205 BR 15 Install Exp Joints 40 98 11-Apr-19 07-Jun-19 30-Aug-19 28-Oct-19 0%

CON.BR15.1900GA-1.5.4.1.6.7.7.101-4.5Area 1B - WB CD, DE205 BR 15 Cure Deck Slab 20 98 10-Jun-19 08-Jul-19 29-Oct-19 26-Nov-19 0%

CON.BR15.1910GA-1.5.4.1.6.7.7.101-4.5Area 1B - WB CD, DE205 BR 15 Install Apprch Slab Abutment 2 7 113 10-Jun-19 18-Jun-19 20-Nov-19 29-Nov-19 0%

CON.BR15.1905GA-1.5.4.1.6.7.7.101-4.5Area 1B - WB CD, DE205 BR 15 Install Apprch Slab Abutment 1 7 113 10-Jun-19 18-Jun-19 20-Nov-19 29-Nov-19 0%

RailingsRailingsRailings 2 98 09-Jul-19 11-Jul-19 27-Nov-19 29-Nov-19

CON.BR15.1915GA-1.5.4.1.6.7.7.101-4.6Area 1B - WB CD, DE205 BR 15 Install Conc Rail 2 98 09-Jul-19 10-Jul-19 27-Nov-19 29-Nov-19 0%

CON.BR15.1340GA-1.5.4.1.6.7.7.101-4.6Area 1B - WB CD, DE205 BR 15 Finish 0 98 11-Jul-19 11-Jul-19 29-Nov-19 29-Nov-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2 32 465 02-Apr-18 16-May-18 13-Feb-20 30-Mar-20

Retaining WallsRetaining WallsRetaining Walls 32 465 02-Apr-18 16-May-18 13-Feb-20 30-Mar-20

RTW-DE211 - 1050RRTW-DE211 - 1050RRTW-DE211 - 1050R 32 465 02-Apr-18 16-May-18 13-Feb-20 30-Mar-20

CON.RW1050R.1008GA-1.5.4.1.6.9.6.1Area 1B - SB CD, DE211 Install Re taining Wall RTW-DE211 - 1050R 20 465 02-Apr-18 30-Apr-18 13-Feb-20 12-Mar-20 0%

CON.RW1050R.1009GA-1.5.4.1.6.9.6.1Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1050R 12 465 01-May-18 16-May-18 13-Mar-20 30-Mar-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2 130 105 05-Apr-19 10-Oct-19 05-Sep-19 16-Mar-20

Retaining WallsRetaining WallsRetaining Walls 41 158 03-May-19 01-Jul-19 31-Oct-19 20-Feb-20

RTW-DE201 - 1089LRTW-DE201 - 1089LRTW-DE201 - 1089L 24 175 03-May-19 06-Jun-19 15-Jan-20 20-Feb-20

CON.RW1089L.1001GA-1.5.4.1.6.14.6.4Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1089L 20 175 03-May-19 31-May-19 15-Jan-20 13-Feb-20 0%

CON.RW1089L.1000GA-1.5.4.1.6.14.6.4Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1089L 4 175 03-Jun-19 06-Jun-19 14-Feb-20 20-Feb-20 0%

RTW-DE201 - 1092LRTW-DE201 - 1092LRTW-DE201 - 1092L 24 175 03-May-19 06-Jun-19 31-Oct-19 20-Feb-20

CON.RW1092L.1001GA-1.5.4.1.6.14.6.1Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1092L 20 125 03-May-19 31-May-19 31-Oct-19 29-Nov-19 0%

CON.RW1092L.1000GA-1.5.4.1.6.14.6.1Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1092L 4 175 03-Jun-19 06-Jun-19 14-Feb-20 20-Feb-20 0%

RTW-DE201 - 1095LRTW-DE201 - 1095LRTW-DE201 - 1095L 41 158 03-May-19 01-Jul-19 19-Dec-19 20-Feb-20

CON.RW1095L.1001GA-1.5.4.1.6.14.6.3Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1095L 31 158 03-May-19 17-Jun-19 19-Dec-19 05-Feb-20 0%

CON.RW1095L.1000GA-1.5.4.1.6.14.6.3Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1095L 10 158 18-Jun-19 01-Jul-19 06-Feb-20 20-Feb-20 0%

RTW-DE201 - 1077LRTW-DE201 - 1077LRTW-DE201 - 1077L 37 162 03-May-19 25-Jun-19 26-Dec-19 20-Feb-20

CON.RW1077L.1009GA-1.5.4.1.6.14.6.5Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1077L 27 162 03-May-19 11-Jun-19 26-Dec-19 05-Feb-20 0%

CON.RW1077L.1000GA-1.5.4.1.6.14.6.5Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1077L 10 162 12-Jun-19 25-Jun-19 06-Feb-20 20-Feb-20 0%

BridgeBridgeBridge 130 105 05-Apr-19 10-Oct-19 05-Sep-19 16-Mar-20

BR 16 WB CDBR 16 WB CDBR 16 WB CD 130 105 05-Apr-19 10-Oct-19 05-Sep-19 16-Mar-20

CON.SEGSSDE2016.0022GA-1.5.4.1.6.14.7.101-4Area 1B - SB CD, DE201 BR16 Start 5 105 05-Apr-19 11-Apr-19 05-Sep-19 11-Sep-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 13 169 12-Jun-19 28-Jun-19 18-Feb-20 05-Mar-20

CON.MTLDE20116.2050GA-1.5.4.1.6.14.7.101-4.8Area 1B - SB CD, DE201 BR16 Place Embankment 13 169 12-Jun-19 28-Jun-19 18-Feb-20 05-Mar-20 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 10 147 12-Apr-19 25-Apr-19 24-Oct-19 26-Nov-19

CON.BR16.1920GA-1.5.4.1.6.14.7.101-4.1Area 1B - SB CD, DE201 BR16 Install Shafts Abutment 1 5 134 12-Apr-19 18-Apr-19 24-Oct-19 30-Oct-19 0%

CON.BR16.1930GA-1.5.4.1.6.14.7.101-4.1Area 1B - SB CD, DE201 BR16 Install Shafts Abutment 2 5 147 19-Apr-19 25-Apr-19 20-Nov-19 26-Nov-19 0%

ColumnsColumnsColumns 7 147 19-Apr-19 30-Apr-19 27-Nov-19 29-Nov-19

CON.BR16.1940GA-1.5.4.1.6.14.7.101-4.2Area 1B - SB CD, DE201 BR16 Install Columns Abutment 1 2 152 19-Apr-19 22-Apr-19 27-Nov-19 29-Nov-19 0%

CON.BR16.1950GA-1.5.4.1.6.14.7.101-4.2Area 1B - SB CD, DE201 BR16 Install Columns Abutment 2 2 147 29-Apr-19 30-Apr-19 27-Nov-19 29-Nov-19 0%

Bent CapsBent CapsBent Caps 29 125 01-May-19 11-Jun-19 02-Dec-19 10-Dec-19

CON.BR16.1965GA-1.5.4.1.6.14.7.101-4.4Area 1B - SB CD, DE201 BR16 Install Abutment 2 7 147 01-May-19 09-May-19 02-Dec-19 10-Dec-19 0%

CON.BR16.1960GA-1.5.4.1.6.14.7.101-4.4Area 1B - SB CD, DE201 BR16 Install Abutment 1 7 125 03-Jun-19 11-Jun-19 02-Dec-19 10-Dec-19 0%

BeamsBeamsBeams 63 105 12-Apr-19 12-Jul-19 12-Sep-19 12-Dec-19

CON.BR16.1970GA-1.5.4.1.6.14.7.101-4.7Area 1B - SB CD, DE201 BR16 Beam Procurement 20 105 12-Apr-19 10-May-19 12-Sep-19 09-Oct-19 0%

CON.BR16.1430GA-1.5.4.1.6.14.7.101-4.7Area 1B - SB CD, DE201 BR16 Forward Precast Beams Shopdrawings to GDOT 1 105 13-May-19 13-May-19 10-Oct-19 10-Oct-19 0%

CON.BR16.1435GA-1.5.4.1.6.14.7.101-4.7Area 1B - SB CD, DE201 BR16 Precast Beam Fabrication & Delivery Leadtime 40 105 14-May-19 10-Jul-19 11-Oct-19 10-Dec-19 0%

CON.BR16.1975GA-1.5.4.1.6.14.7.101-4.7Area 1B - SB CD, DE201 BR16 Install Conc Beams 2 105 11-Jul-19 12-Jul-19 11-Dec-19 12-Dec-19 0%

DeckDeckDeck 60 107 15-Jul-19 07-Oct-19 13-Dec-19 16-Mar-20

CON.BR16.1980GA-1.5.4.1.6.14.7.101-4.5Area 1B - SB CD, DE201 BR16 Install Deck Slab 40 105 15-Jul-19 09-Sep-19 13-Dec-19 12-Feb-20 0%

CON.BR16.1995GA-1.5.4.1.6.14.7.101-4.5Area 1B - SB CD, DE201 BR16 Install Exp Joints 40 105 15-Jul-19 09-Sep-19 13-Dec-19 12-Feb-20 0%

CON.BR16.1000GA-1.5.4.1.6.14.7.101-4.5Area 1B - SB CD, DE201 BR16 Cure Deck Slab 20 105 10-Sep-19 07-Oct-19 13-Feb-20 12-Mar-20 0%

CON.BR16.1005GA-1.5.4.1.6.14.7.101-4.5Area 1B - SB CD, DE201 BR16 Install Apprch Slab Abutment 1 7 120 10-Sep-19 18-Sep-19 06-Mar-20 16-Mar-20 0%

CON.BR16.1010GA-1.5.4.1.6.14.7.101-4.5Area 1B - SB CD, DE201 BR16 Install Apprch Slab Abutment 2 7 120 10-Sep-19 18-Sep-19 06-Mar-20 16-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - WB CD, DE205 BR 15 Beam Procurement

Area 1B - WB CD, DE205 BR 15 Forward Precast Beams Shopdrawings to GDOT

Area 1B - WB CD, DE205 BR 15 Precast Beam Fabrication & Delivery Leadtime

Area 1B - WB CD, DE205 BR 15 Install Conc Beams

08-Jul-19, Deck

Area 1B - WB CD, DE205 BR 15 Install Deck Slab

Area 1B - WB CD, DE205 BR 15 Install Exp Joints

Area 1B - WB CD, DE205 BR 15 Cure Deck Slab

Area 1B - WB CD, DE205 BR 15 Install Apprch Slab Abutment 2

Area 1B - WB CD, DE205 BR 15 Install Apprch Slab Abutment 1

11-Jul-19, Railings

Area 1B - WB CD, DE205 BR 15 Install Conc Rail

Area 1B - WB CD, DE205 BR 15 Finish

16-May-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2

16-May-18, Retaining Walls

16-May-18, RTW-DE211 - 1050R

Area 1B - SB CD, DE211 Install Retaining Wall RTW-DE211 - 1050R

Area 1B - SB CD, DE211 Install Coping Cap RTW-DE211 - 1050R

10-Oct-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2

01-Jul-19, Retaining Walls

06-Jun-19, RTW-DE201 - 1089L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1089L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1089L

06-Jun-19, RTW-DE201 - 1092L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1092L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1092L

01-Jul-19, RTW-DE201 - 1095L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1095L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1095L

25-Jun-19, RTW-DE201 - 1077L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE201 - 1077L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE201 - 1077L

10-Oct-19, Bridge

10-Oct-19, BR 16 WB CD

Area 1B - SB CD, DE201 BR16 Start

28-Jun-19, Bridge Embankment

Area 1B - SB CD, DE201 BR16 Place Embankment

25-Apr-19, Drilled Shafts

Area 1B - SB CD, DE201 BR16 Install Shafts Abutment 1

Area 1B - SB CD, DE201 BR16 Install Shafts Abutment 2

30-Apr-19, Columns

Area 1B - SB CD, DE201 BR16 Install Columns Abutment 1

Area 1B - SB CD, DE201 BR16 Install Columns Abutment 2

11-Jun-19, Bent Caps

Area 1B - SB CD, DE201 BR16 Install Abutment 2

Area 1B - SB CD, DE201 BR16 Install Abutment 1

12-Jul-19, Beams

Area 1B - SB CD, DE201 BR16 Beam Procurement

Area 1B - SB CD, DE201 BR16 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB CD, DE201 BR16 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB CD, DE201 BR16 Install Conc Beams

07-Oct-19, Deck

Area 1B - SB CD, DE201 BR16 Install Deck Slab

Area 1B - SB CD, DE201 BR16 Install Exp Joints

Area 1B - SB CD, DE201 BR16 Cure Deck Slab

Area 1B - SB CD, DE201 BR16 Install Apprch Slab Abutment 1

Area 1B - SB CD, DE201 BR16 Install Apprch Slab Abutment 2
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RailingsRailingsRailings 2 105 08-Oct-19 10-Oct-19 13-Mar-20 16-Mar-20

CON.BR16.1015GA-1.5.4.1.6.14.7.101-4.6Area 1B - SB CD, DE201 BR16 Install Conc Rail 2 105 08-Oct-19 09-Oct-19 13-Mar-20 16-Mar-20 0%

CON.BR16.1440GA-1.5.4.1.6.14.7.101-4.6Area 1B - SB CD, DE201 BR16 Finish 0 105 10-Oct-19 10-Oct-19 16-Mar-20 16-Mar-20 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2 187 158 28-Aug-18 31-May-19 18-Apr-19 16-Jan-20

Retaining WallsRetaining WallsRetaining Walls 30 278 01-Oct-18 13-Nov-18 13-Nov-19 26-Dec-19

RTW-DE209 - 135LRTW-DE209 - 135LRTW-DE209 - 135L 30 278 01-Oct-18 13-Nov-18 13-Nov-19 26-Dec-19

CON.RW135L.1001GA-1.5.4.1.6.1.6.1Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE209 - 135L 20 278 01-Oct-18 29-Oct-18 13-Nov-19 11-Dec-19 0%

CON.RW135L.1000GA-1.5.4.1.6.1.6.1Area 1B - SB CD, DE201 Install Coping Cap RTW-DE209 - 135L 10 278 30-Oct-18 13-Nov-18 12-Dec-19 26-Dec-19 0%

BridgesBridgesBridges 187 158 28-Aug-18 31-May-19 18-Apr-19 16-Jan-20

BR 18BR 18BR 18 187 158 28-Aug-18 31-May-19 18-Apr-19 16-Jan-20

CON.SEGSDE20918.0020GA-1.5.4.1.6.1.7.101-4Area 1B - SB EXR, DE209  BR 18 Start 20 158 28-Aug-18 25-Sep-18 18-Apr-19 16-May-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 8 164 26-Sep-18 05-Oct-18 28-May-19 06-Jun-19

CON.BR18.1445GA-1.5.4.1.6.1.7.101-4.8Area 1B - SB EXR, DE209 BR18 Bridge Excavation 8 164 26-Sep-18 05-Oct-18 28-May-19 06-Jun-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 13 256 07-Dec-18 26-Dec-18 18-Dec-19 07-Jan-20

CON.MTLDE20918.2050GA-1.5.4.1.6.1.7.101-4.9Area 1B - SB EXR, DE209 BR18 Place Embankment 13 256 07-Dec-18 26-Dec-18 18-Dec-19 07-Jan-20 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 32 170 09-Oct-18 23-Nov-18 07-Jun-19 31-Jul-19

CON.BR18.1070GA-1.5.4.1.6.1.7.101-4.1Area 1B - SB EXR, DE209 BR18 Install Shafts Abutment 1 5 164 09-Oct-18 15-Oct-18 07-Jun-19 13-Jun-19 0%

CON.BR18.1075GA-1.5.4.1.6.1.7.101-4.1Area 1B - SB EXR, DE209 BR18 Install Shafts Bent 2-4 11 164 16-Oct-18 30-Oct-18 14-Jun-19 28-Jun-19 0%

CON.BR18.1080GA-1.5.4.1.6.1.7.101-4.1Area 1B - SB EXR, DE209 BR18 Install Shafts Bent 5-7 11 164 31-Oct-18 15-Nov-18 01-Jul-19 16-Jul-19 0%

CON.BR18.1085GA-1.5.4.1.6.1.7.101-4.1Area 1B - SB EXR, DE209 BR18 Install Shafts Abutment 8 5 170 16-Nov-18 23-Nov-18 25-Jul-19 31-Jul-19 0%

FootingsFootingsFootings 18 164 31-Oct-18 27-Nov-18 17-Jul-19 25-Jul-19

CON.BR18.1090GA-1.5.4.1.6.1.7.101-4.3Area 1B - SB EXR, DE209 BR18 Install Footings Bent 2-4 7 175 31-Oct-18 08-Nov-18 17-Jul-19 25-Jul-19 0%

CON.BR18.1095GA-1.5.4.1.6.1.7.101-4.3Area 1B - SB EXR, DE209 BR18 Install Footings Bent 5-7 7 164 16-Nov-18 27-Nov-18 17-Jul-19 25-Jul-19 0%

ColumnsColumnsColumns 34 165 16-Oct-18 04-Dec-18 26-Jul-19 02-Aug-19

CON.BR18.1100GA-1.5.4.1.6.1.7.101-4.2Area 1B - SB EXR, DE209 BR18 Install Columns Abutment 1 2 197 16-Oct-18 17-Oct-18 01-Aug-19 02-Aug-19 0%

CON.BR18.1105GA-1.5.4.1.6.1.7.101-4.2Area 1B - SB EXR, DE209 BR18 Install Columns Bent 2-4 5 175 09-Nov-18 16-Nov-18 26-Jul-19 01-Aug-19 0%

CON.BR18.1115GA-1.5.4.1.6.1.7.101-4.2Area 1B - SB EXR, DE209 BR18 Install Columns Abutment 8 2 170 26-Nov-18 27-Nov-18 01-Aug-19 02-Aug-19 0%

CON.BR18.1110GA-1.5.4.1.6.1.7.101-4.2Area 1B - SB EXR, DE209 BR18 Install Columns Bent 5-7 5 164 28-Nov-18 04-Dec-18 26-Jul-19 01-Aug-19 0%

Bent CapsBent CapsBent Caps 40 164 18-Oct-18 14-Dec-18 02-Aug-19 13-Aug-19

CON.BR18.1130GA-1.5.4.1.6.1.7.101-4.4Area 1B - SB EXR, DE209 BR18 Install Abutment 1 7 197 18-Oct-18 26-Oct-18 05-Aug-19 13-Aug-19 0%

CON.BR18.1120GA-1.5.4.1.6.1.7.101-4.4Area 1B - SB EXR, DE209 BR18 Install Cap Bent 2-4 8 175 19-Nov-18 29-Nov-18 02-Aug-19 13-Aug-19 0%

CON.BR18.1135GA-1.5.4.1.6.1.7.101-4.4Area 1B - SB EXR, DE209 BR18 Install Abutment 8 7 170 28-Nov-18 06-Dec-18 05-Aug-19 13-Aug-19 0%

CON.BR18.1125GA-1.5.4.1.6.1.7.101-4.4Area 1B - SB EXR, DE209 BR18 Install Cap Bent 5-7 8 164 05-Dec-18 14-Dec-18 02-Aug-19 13-Aug-19 0%

BeamsBeamsBeams 64 158 26-Sep-18 28-Dec-18 17-May-19 16-Aug-19

CON.BR18.1140GA-1.5.4.1.6.1.7.101-4.7Area 1B - SB EXR, DE209 BR18 Beam Procurement 20 158 26-Sep-18 24-Oct-18 17-May-19 14-Jun-19 0%

CON.BR18.1455GA-1.5.4.1.6.1.7.101-4.7Area 1B - SB EXR, DE209 BR18 Forward Precast Beams Shopdrawings to GDOT 1 158 25-Oct-18 25-Oct-18 17-Jun-19 17-Jun-19 0%

CON.BR18.1460GA-1.5.4.1.6.1.7.101-4.7Area 1B - SB EXR, DE209 BR18 Precast Beam Fabrication & Delivery Leadtime 40 158 26-Oct-18 24-Dec-18 18-Jun-19 13-Aug-19 0%

CON.BR18.1145GA-1.5.4.1.6.1.7.101-4.7Area 1B - SB EXR, DE209 BR18 Install Conc Beams 3 158 26-Dec-18 28-Dec-18 14-Aug-19 16-Aug-19 0%

DeckDeckDeck 100 161 31-Dec-18 24-May-19 19-Aug-19 16-Jan-20

CON.BR18.1020GA-1.5.4.1.6.1.7.101-4.5Area 1B - SB EXR, DE209 BR18 Install Exp Joints 80 158 31-Dec-18 25-Apr-19 19-Aug-19 12-Dec-19 0%

CON.BR18.1150GA-1.5.4.1.6.1.7.101-4.5Area 1B - SB EXR, DE209 BR18 Install Deck Slab 80 158 31-Dec-18 25-Apr-19 19-Aug-19 12-Dec-19 0%

CON.BR18.1025GA-1.5.4.1.6.1.7.101-4.5Area 1B - SB EXR, DE209 BR18 Cure Deck Slab 20 158 29-Apr-19 24-May-19 13-Dec-19 13-Jan-20 0%

CON.BR18.1030GA-1.5.4.1.6.1.7.101-4.5Area 1B - SB EXR, DE209 BR18 Install Apprch Slab Abutment 1 7 174 29-Apr-19 07-May-19 08-Jan-20 16-Jan-20 0%

CON.BR18.1035GA-1.5.4.1.6.1.7.101-4.5Area 1B - SB EXR, DE209 BR18 Install Apprch Slab Abutment 8 7 174 29-Apr-19 07-May-19 08-Jan-20 16-Jan-20 0%

RailingsRailingsRailings 3 158 28-May-19 31-May-19 14-Jan-20 16-Jan-20

CON.BR18.1340GA-1.5.4.1.6.1.7.101-4.6Area 1B - SB EXR, DE209 BR18 Install Conc Rail 3 158 28-May-19 30-May-19 14-Jan-20 16-Jan-20 0%

CON.BR18.1465GA-1.5.4.1.6.1.7.101-4.6Area 1B - SB EXR, DE209 BR18 Finish 0 158 31-May-19 31-May-19 16-Jan-20 16-Jan-20 0%

Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2 165 128 28-Jan-19 23-Sep-19 31-Jul-19 30-Mar-20

Retaining WallsRetaining WallsRetaining Walls 30 227 28-Feb-19 10-Apr-19 28-Jan-20 10-Mar-20

RTW-BIKE01 - 129ARTW-BIKE01 - 129ARTW-BIKE01 - 129A 30 227 28-Feb-19 10-Apr-19 28-Jan-20 10-Mar-20

CON.RW129A.1001GA-1.5.4.1.6.15.6.1Area 1B - SB CD, DE201 Install Retaining Wall RTW-BIKE - 129A 20 227 28-Feb-19 27-Mar-19 28-Jan-20 25-Feb-20 0%

CON.RW129A.1000GA-1.5.4.1.6.15.6.1Area 1B - SB CD, DE201 Install Coping Cap RTW-BIKE - 129A 10 227 28-Mar-19 10-Apr-19 26-Feb-20 10-Mar-20 0%

BridgesBridgesBridges 165 128 28-Jan-19 23-Sep-19 31-Jul-19 30-Mar-20

BR 29 PEDBR 29 PEDBR 29 PED 165 128 28-Jan-19 23-Sep-19 31-Jul-19 30-Mar-20

CON.SEGSBIKE29.0010GA-1.5.4.1.6.15.7.101-411Area 1B - Bike Path, BR 29 Start 20 128 28-Jan-19 25-Feb-19 31-Jul-19 27-Aug-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 6 174 26-Feb-19 05-Mar-19 04-Nov-19 12-Nov-19

CON.BR29.1345GA-1.5.4.1.6.15.7.101-411.1Area 1B - Bike Path, BR 29 Install Shafts Abutment 1 3 174 26-Feb-19 28-Feb-19 04-Nov-19 06-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

10-Oct-19, Railings

Area 1B - SB CD, DE201 BR16 Install Conc Rail

Area 1B - SB CD, DE201 BR16 Finish

31-May-19, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR40

13-Nov-18, Retaining Walls

13-Nov-18, RTW-DE209 - 135L

Area 1B - SB CD, DE201 Install Retaining Wall RTW-DE209 - 135L

Area 1B - SB CD, DE201 Install Coping Cap RTW-DE209 - 135L

31-May-19, Bridges

31-May-19, BR 18

Area 1B - SB EXR, DE209  BR 18 Start

05-Oct-18, Bridge Excavation

Area 1B - SB EXR, DE209 BR18 Bridge Excavation

26-Dec-18, Bridge Embankment

Area 1B - SB EXR, DE209 BR18 Place Embankment

23-Nov-18, Drilled Shafts

Area 1B - SB EXR, DE209 BR18 Install Shafts Abutment 1

Area 1B - SB EXR, DE209 BR18 Install Shafts Bent 2-4

Area 1B - SB EXR, DE209 BR18 Install Shafts Bent 5-7

Area 1B - SB EXR, DE209 BR18 Install Shafts Abutment 8

27-Nov-18, Footings

Area 1B - SB EXR, DE209 BR18 Install Footings Bent 2-4

Area 1B - SB EXR, DE209 BR18 Install Footings Bent 5-7

04-Dec-18, Columns

Area 1B - SB EXR, DE209 BR18 Install Columns Abutment 1

Area 1B - SB EXR, DE209 BR18 Install Columns Bent 2-4

Area 1B - SB EXR, DE209 BR18 Install Columns Abutment 8

Area 1B - SB EXR, DE209 BR18 Install Columns Bent 5-7

14-Dec-18, Bent Caps

Area 1B - SB EXR, DE209 BR18 Install Abutment 1

Area 1B - SB EXR, DE209 BR18 Install Cap Bent 2-4

Area 1B - SB EXR, DE209 BR18 Install Abutment 8

Area 1B - SB EXR, DE209 BR18 Install Cap Bent 5-7

28-Dec-18, Beams

Area 1B - SB EXR, DE209 BR18 Beam Procurement

Area 1B - SB EXR, DE209 BR18 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB EXR, DE209 BR18 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB EXR, DE209 BR18 Install Conc Beams

24-May-19, Deck

Area 1B - SB EXR, DE209 BR18 Install Exp Joints

Area 1B - SB EXR, DE209 BR18 Install Deck Slab

Area 1B - SB EXR, DE209 BR18 Cure Deck Slab

Area 1B - SB EXR, DE209 BR18 Install Apprch Slab Abutment 1

Area 1B - SB EXR, DE209 BR18 Install Apprch Slab Abutment 8

31-May-19, Railings

Area 1B - SB EXR, DE209 BR18 Install Conc Rail

Area 1B - SB EXR, DE209 BR18 Finish

23-Sep-19, Bike/Pedestrian Path Phase 2

10-Apr-19, Retaining Walls

10-Apr-19, RTW-BIKE01 - 129A

Area 1B - SB CD, DE201 Install Retaining Wall RTW-BIKE - 129A

Area 1B - SB CD, DE201 Install Coping Cap RTW-BIKE - 129A

23-Sep-19, Bridges

23-Sep-19, BR 29 PED

Area 1B - Bike Path, BR 29 Start

05-Mar-19, Drilled Shafts

Area 1B - Bike Path, BR 29 Install Shafts Abutment 1
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CON.BR29.1351GA-1.5.4.1.6.15.7.101-411.1Area 1B - Bike Path, BR 29 Install Shafts Abutment 2 3 174 01-Mar-19 05-Mar-19 07-Nov-19 12-Nov-19 0%

ColumnsColumnsColumns 5 174 01-Mar-19 07-Mar-19 13-Nov-19 14-Nov-19

CON.BR29.1355GA-1.5.4.1.6.15.7.101-411.2Area 1B - Bike Path, BR 29 Install Columns Abutment 1 2 177 01-Mar-19 04-Mar-19 13-Nov-19 14-Nov-19 0%

CON.BR29.1361GA-1.5.4.1.6.15.7.101-411.2Area 1B - Bike Path, BR 29 Install Columns Abutment 2 2 174 06-Mar-19 07-Mar-19 13-Nov-19 14-Nov-19 0%

Bent CapsBent CapsBent Caps 10 174 05-Mar-19 18-Mar-19 15-Nov-19 25-Nov-19

CON.BR29.1365GA-1.5.4.1.6.15.7.101-411.4Area 1B - Bike Path, BR 29 Install Abutment 1 7 177 05-Mar-19 13-Mar-19 15-Nov-19 25-Nov-19 0%

CON.BR29.1370GA-1.5.4.1.6.15.7.101-411.4Area 1B - Bike Path, BR 29 Install Abutment 2 7 174 08-Mar-19 18-Mar-19 15-Nov-19 25-Nov-19 0%

BeamsBeamsBeams 63 128 26-Feb-19 24-May-19 28-Aug-19 27-Nov-19

CON.BR29.1375GA-1.5.4.1.6.15.7.101-411.7Area 1B - Bike Path, BR 29 Beam Procurement 20 128 26-Feb-19 25-Mar-19 28-Aug-19 25-Sep-19 0%

CON.BR29.1350GA-1.5.4.1.6.15.7.101-411.7Area 1B - Bike Path, BR 29 Forward Precast Beams Shopdrawings to GDOT 1 128 26-Mar-19 26-Mar-19 26-Sep-19 26-Sep-19 0%

CON.BR29.1356GA-1.5.4.1.6.15.7.101-411.7Area 1B - Bike Path, BR 29 Precast Beam Fabrication & Delivery Leadtime 40 128 27-Mar-19 22-May-19 27-Sep-19 25-Nov-19 0%

CON.BR29.1380GA-1.5.4.1.6.15.7.101-411.7Area 1B - Bike Path, BR 29 Install Beams 2 128 23-May-19 24-May-19 26-Nov-19 27-Nov-19 0%

DeckDeckDeck 80 130 28-May-19 18-Sep-19 29-Nov-19 30-Mar-20

CON.BR29.1385GA-1.5.4.1.6.15.7.101-411.5Area 1B - Bike Path, BR 29 Install Deck Slab 60 128 28-May-19 20-Aug-19 29-Nov-19 27-Feb-20 0%

CON.BR29.1440GA-1.5.4.1.6.15.7.101-411.5Area 1B - Bike Path, BR 29 Install Exp Joints 2 186 28-May-19 29-May-19 26-Feb-20 27-Feb-20 0%

CON.BR29.1450GA-1.5.4.1.6.15.7.101-411.5Area 1B - Bike Path, BR 29 Install Apprc h Slab Abutment 1 7 143 21-Aug-19 29-Aug-19 20-Mar-20 30-Mar-20 0%

CON.BR29.1455GA-1.5.4.1.6.15.7.101-411.5Area 1B - Bike Path, BR 29 Install Apprc h Slab Abutment 2 7 143 21-Aug-19 29-Aug-19 20-Mar-20 30-Mar-20 0%

CON.BR29.1445GA-1.5.4.1.6.15.7.101-411.5Area 1B - Bike Path, BR 29 Cure Deck Slab 20 128 21-Aug-19 18-Sep-19 28-Feb-20 26-Mar-20 0%

RailingsRailingsRailings 2 128 19-Sep-19 23-Sep-19 27-Mar-20 30-Mar-20

CON.BR29.1460GA-1.5.4.1.6.15.7.101-411.6Area 1B - Bike Path, BR 29 Install Conc Rail 2 128 19-Sep-19 20-Sep-19 27-Mar-20 30-Mar-20 0%

CON.BR29.1360GA-1.5.4.1.6.15.7.101-411.6Area 1B - Bike Path, BR 29 Finish 0 128 23-Sep-19 23-Sep-19 30-Mar-20 30-Mar-20 0%

BR 28 PEDBR 28 PEDBR 28 PED 165 128 28-Jan-19 23-Sep-19 31-Jul-19 30-Mar-20

CON.SEGSBIKE28.0010GA-1.5.4.1.6.15.7.101-41Area 1B - Bike Path, BR 28 Start 20 128 28-Jan-19 25-Feb-19 31-Jul-19 27-Aug-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 8 172 26-Feb-19 07-Mar-19 31-Oct-19 12-Nov-19

CON.BR28.1295GA-1.5.4.1.6.15.7.101-41.1Area 1B - Bike Path, BR 28 Install Shafts Abutment 1 4 172 26-Feb-19 01-Mar-19 31-Oct-19 05-Nov-19 0%

CON.BR28.1300GA-1.5.4.1.6.15.7.101-41.1Area 1B - Bike Path, BR 28 Install Shafts Abutment 2 4 172 04-Mar-19 07-Mar-19 06-Nov-19 12-Nov-19 0%

ColumnsColumnsColumns 6 172 04-Mar-19 11-Mar-19 13-Nov-19 14-Nov-19

CON.BR28.1305GA-1.5.4.1.6.15.7.101-41.2Area 1B - Bike Path, BR 28 Install Columns Abutment 1 2 176 04-Mar-19 05-Mar-19 13-Nov-19 14-Nov-19 0%

CON.BR28.1310GA-1.5.4.1.6.15.7.101-41.2Area 1B - Bike Path, BR 28 Install Columns Abutment 2 2 172 08-Mar-19 11-Mar-19 13-Nov-19 14-Nov-19 0%

Bent CapsBent CapsBent Caps 11 172 06-Mar-19 20-Mar-19 15-Nov-19 25-Nov-19

CON.BR28.1315GA-1.5.4.1.6.15.7.101-41.4Area 1B - Bike Path, BR 28 Install Abutment 1 7 176 06-Mar-19 14-Mar-19 15-Nov-19 25-Nov-19 0%

CON.BR28.1320GA-1.5.4.1.6.15.7.101-41.4Area 1B - Bike Path, BR 28 Install Abutment 2 7 172 12-Mar-19 20-Mar-19 15-Nov-19 25-Nov-19 0%

BeamsBeamsBeams 63 128 26-Feb-19 24-May-19 28-Aug-19 27-Nov-19

CON.BR28.1325GA-1.5.4.1.6.15.7.101-41.7Area 1B - Bike Path, BR 28 Beam Procurement 20 128 26-Feb-19 25-Mar-19 28-Aug-19 25-Sep-19 0%

CON.BR28.1335GA-1.5.4.1.6.15.7.101-41.7Area 1B - Bike Path, BR 28 Forward Precast Beams Shopdrawings to GDOT 1 128 26-Mar-19 26-Mar-19 26-Sep-19 26-Sep-19 0%

CON.BR28.1340GA-1.5.4.1.6.15.7.101-41.7Area 1B - Bike Path, BR 28 Precast Beam Fabrication & Delivery Leadtime 40 128 27-Mar-19 22-May-19 27-Sep-19 25-Nov-19 0%

CON.BR28.1330GA-1.5.4.1.6.15.7.101-41.7Area 1B - Bike Path, BR 28 Install Beams 2 128 23-May-19 24-May-19 26-Nov-19 27-Nov-19 0%

DeckDeckDeck 80 130 28-May-19 18-Sep-19 29-Nov-19 30-Mar-20

CON.BR28.1336GA-1.5.4.1.6.15.7.101-41.5Area 1B - Bike Path, BR 28 Install Deck Slab 60 128 28-May-19 20-Aug-19 29-Nov-19 27-Feb-20 0%

CON.BR28.1415GA-1.5.4.1.6.15.7.101-41.5Area 1B - Bike Path, BR 28 Install Exp Joints 2 186 28-May-19 29-May-19 26-Feb-20 27-Feb-20 0%

CON.BR28.1420GA-1.5.4.1.6.15.7.101-41.5Area 1B - Bike Path, BR 28 Cure Deck Slab 20 128 21-Aug-19 18-Sep-19 28-Feb-20 26-Mar-20 0%

CON.BR28.1425GA-1.5.4.1.6.15.7.101-41.5Area 1B - Bike Path, BR 28 Install Apprc h Slab Abutment 1 7 143 21-Aug-19 29-Aug-19 20-Mar-20 30-Mar-20 0%

CON.BR28.1430GA-1.5.4.1.6.15.7.101-41.5Area 1B - Bike Path, BR 28 Install Apprc h Slab Abutment 2 7 143 21-Aug-19 29-Aug-19 20-Mar-20 30-Mar-20 0%

RailingsRailingsRailings 2 128 19-Sep-19 23-Sep-19 27-Mar-20 30-Mar-20

CON.BR28.1435GA-1.5.4.1.6.15.7.101-41.6Area 1B - Bike Path, BR 28 Install Conc Rail 2 128 19-Sep-19 20-Sep-19 27-Mar-20 30-Mar-20 0%

CON.BR28.1345GA-1.5.4.1.6.15.7.101-41.6Area 1B - Bike Path, BR 28 Finish 0 128 23-Sep-19 23-Sep-19 30-Mar-20 30-Mar-20 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 113 252 01-Dec-17 17-May-18 06-Dec-18 21-May-19

BridgesBridgesBridges 113 252 01-Dec-17 17-May-18 06-Dec-18 21-May-19

BR 26BR 26BR 26 113 252 01-Dec-17 17-May-18 06-Dec-18 21-May-19

CON.SEGSDE00126.0020GA-1.5.4.1.6.2.7.BR61Area 1B - WB ML DE001, BR 26  Start 1 252 01-Dec-17 01-Dec-17 06-Dec-18 06-Dec-18 0%

CON.BR26.1095 GA-1.5.4.1.6.2.7.BR61Area 1B - WB ML DE001, BR 26  Bridge Demoli tion 10 252 04-Dec-17 15-Dec-17 07-Dec-18 20-Dec-18 0%

DeckDeckDeck 100 252 18-Dec-17 14-May-18 21-Dec-18 17-May-19

CON.BR26.1335GA-1.5.4.1.6.2.7.BR61.5Area 1B - WB ML DE001, BR 26  Insta ll  Dec k Slab 80 252 18-Dec-17 13-Apr-18 21-Dec-18 18-Apr-19 0%

CON.BR26.1720GA-1.5.4.1.6.2.7.BR61.5Area 1B - WB ML DE001, BR 26  Insta ll  Exp Joints 2 330 18-Dec-17 19-Dec-17 17-Apr-19 18-Apr-19 0%

CON.BR26.1725GA-1.5.4.1.6.2.7.BR61.5Area 1B - WB ML DE001, BR 26  Cure Deck Slab 20 252 16-Apr-18 14-May-18 19-Apr-19 17-May-19 0%

RailingsRailingsRailings 2 252 15-May-18 17-May-18 20-May-19 21-May-19

CON.BR26.1730GA-1.5.4.1.6.2.7.BR61.6Area 1B - WB ML DE001, BR 26  Insta ll  Conc Ra il 2 252 15-May-18 16-May-18 20-May-19 21-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - Bike Path, BR 29 Install Shafts Abutment 2

07-Mar-19, Columns

Area 1B - Bike Path, BR 29 Install Columns Abutment 1

Area 1B - Bike Path, BR 29 Install Columns Abutment 2

18-Mar-19, Bent Caps

Area 1B - Bike Path, BR 29 Install Abutment 1

Area 1B - Bike Path, BR 29 Install Abutment 2

24-May-19, Beams

Area 1B - Bike Path, BR 29 Beam Procurement

Area 1B - Bike Path, BR 29 Forward Precast Beams Shopdrawings to GDOT

Area 1B - Bike Path, BR 29 Precast Beam Fabrication & Delivery Leadtime

Area 1B - Bike Path, BR 29 Install Beams

18-Sep-19, Deck

Area 1B - Bike Path, BR 29 Install Deck Slab

Area 1B - Bike Path, BR 29 Install Exp Joints

Area 1B - Bike Path, BR 29 Install Apprch Slab Abutment 1

Area 1B - Bike Path, BR 29 Install Apprch Slab Abutment 2

Area 1B - Bike Path, BR 29 Cure Deck Slab

23-Sep-19, Railings

Area 1B - Bike Path, BR 29 Install Conc Rail

Area 1B - Bike Path, BR 29 Finish

23-Sep-19, BR 28 PED

Area 1B - Bike Path, BR 28 Start

07-Mar-19, Drilled Shafts

Area 1B - Bike Path, BR 28 Install Shafts Abutment 1

Area 1B - Bike Path, BR 28 Install Shafts Abutment 2

11-Mar-19, Columns

Area 1B - Bike Path, BR 28 Install Columns Abutment 1

Area 1B - Bike Path, BR 28 Install Columns Abutment 2

20-Mar-19, Bent Caps

Area 1B - Bike Path, BR 28 Install Abutment 1

Area 1B - Bike Path, BR 28 Install Abutment 2

24-May-19, Beams

Area 1B - Bike Path, BR 28 Beam Procurement

Area 1B - Bike Path, BR 28 Forward Precast Beams Shopdrawings to GDOT

Area 1B - Bike Path, BR 28 Precast Beam Fabrication & Delivery Leadtime

Area 1B - Bike Path, BR 28 Install Beams

18-Sep-19, Deck

Area 1B - Bike Path, BR 28 Install Deck Slab

Area 1B - Bike Path, BR 28 Install Exp Joints

Area 1B - Bike Path, BR 28 Cure Deck Slab

Area 1B - Bike Path, BR 28 Install Apprch Slab Abutment 1

Area 1B - Bike Path, BR 28 Install Apprch Slab Abutment 2

23-Sep-19, Railings

Area 1B - Bike Path, BR 28 Install Conc Rail

Area 1B - Bike Path, BR 28 Finish

17-May-18, Eastbound Main Lanes DE001 Phase 2

17-May-18, Bridges

17-May-18, BR 26

Area 1B - WB ML DE001, BR 26 Start

Area 1B - WB ML DE001, BR 26 Bridge Demolition

14-May-18, Deck

Area 1B - WB ML DE001, BR 26 Install Deck Slab

Area 1B - WB ML DE001, BR 26 Install Exp J oints

Area 1B - WB ML DE001, BR 26 Cure Deck Slab

17-May-18, Railings

Area 1B - WB ML DE001, BR 26 Install Conc Rail
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CON.MTLDE001.0099GA-1.5.4.1.6.2.7.BR61.6Area 1B - WB ML DE001, BR 26  Finish 0 252 17-May-18 17-May-18 21-May-19 21-May-19 0%

BR 27BR 27BR 27 113 252 01-Dec-17 17-May-18 06-Dec-18 21-May-19

CON.SEGSDE00127.0020GA-1.5.4.1.6.2.7.BR6Area 1B - WB ML DE001, BR 27  Start 1 252 01-Dec-17 01-Dec-17 06-Dec-18 06-Dec-18 0%

CON.BR27.1035 GA-1.5.4.1.6.2.7.BR6Area 1B - WB ML DE001, BR 27  Bridge Demoli tion 10 252 04-Dec-17 15-Dec-17 07-Dec-18 20-Dec-18 0%

DeckDeckDeck 100 252 18-Dec-17 14-May-18 21-Dec-18 17-May-19

CON.BR27.1265GA-1.5.4.1.6.2.7.BR6.5Area 1B - WB ML DE001, BR 27  Insta ll  Dec k Slab 80 252 18-Dec-17 13-Apr-18 21-Dec-18 18-Apr-19 0%

CON.BR27.1630GA-1.5.4.1.6.2.7.BR6.5Area 1B - WB ML DE001, BR 27  Insta ll  Exp Joints 2 330 18-Dec-17 19-Dec-17 17-Apr-19 18-Apr-19 0%

CON.BR27.1635GA-1.5.4.1.6.2.7.BR6.5Area 1B - WB ML DE001, BR 27  Cure Deck Slab 20 252 16-Apr-18 14-May-18 19-Apr-19 17-May-19 0%

RailingsRailingsRailings 2 252 15-May-18 17-May-18 20-May-19 21-May-19

CON.BR27.1640GA-1.5.4.1.6.2.7.BR6.6Area 1B - WB ML DE001, BR 27  Insta ll  Conc Ra il 2 252 15-May-18 16-May-18 20-May-19 21-May-19 0%

CON.MTLDE001.0040GA-1.5.4.1.6.2.7.BR6.6Area 1B - WB ML DE001, BR 27  Finish 0 252 17-May-18 17-May-18 21-May-19 21-May-19 0%

Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2 30 238 07-Aug-18 18-Sep-18 23-Jul-19 03-Sep-19

Retaining WallsRetaining WallsRetaining Walls 30 238 07-Aug-18 18-Sep-18 23-Jul-19 03-Sep-19

RTW232-1022LRTW232-1022LRTW232-1022L 30 238 07-Aug-18 18-Sep-18 23-Jul-19 03-Sep-19

CON.RW1022L.1001GA-1.5.4.1.6.5.6.1Area 1B - EB EXR, DE323 Install Retaining Wall  RTW-DE323 - 1022L 20 238 07-Aug-18 04-Sep-18 23-Jul-19 19-Aug-19 0%

CON.RW1022L.1000GA-1.5.4.1.6.5.6.1Area 1B - EB EXR, DE323 Install Coping Cap RTW-DE323 - 1022L 10 238 05-Sep-18 18-Sep-18 20-Aug-19 03-Sep-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 418 68 04-May-18 08-Jan-20 01-Apr-19 15-Apr-20

Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3 123 363 04-May-18 30-Oct-18 17-Oct-19 15-Apr-20

BridgesBridgesBridges 123 363 04-May-18 30-Oct-18 17-Oct-19 15-Apr-20

BR 27BR 27BR 27 123 363 04-May-18 30-Oct-18 17-Oct-19 15-Apr-20

CON.SEGSDE00127.0022GA-1.5.4.1.7.3.7.BR61Area 1B - WB ML DE001, BR 27  Start 1 363 04-May-18 04-May-18 17-Oct-19 17-Oct-19 0%

CON.BR27.1065 GA-1.5.4.1.7.3.7.BR61Area 1B - WB ML DE001, BR 27  Bridge Demoli tion 10 363 07-May-18 18-May-18 18-Oct-19 31-Oct-19 0%

DeckDeckDeck 110 363 21-May-18 25-Oct-18 01-Nov-19 13-Apr-20

CON.BR27.1305GA-1.5.4.1.7.3.7.BR61.5Area 1B - WB ML DE001, BR 27  Insta ll  Dec k Slab 90 363 21-May-18 26-Sep-18 01-Nov-19 16-Mar-20 0%

CON.BR27.1675GA-1.5.4.1.7.3.7.BR61.5Area 1B - WB ML DE001, BR 27  Insta ll  Exp Joints 2 451 21-May-18 22-May-18 13-Mar-20 16-Mar-20 0%

CON.BR27.1680GA-1.5.4.1.7.3.7.BR61.5Area 1B - WB ML DE001, BR 27  Cure Deck Slab 20 363 27-Sep-18 25-Oct-18 17-Mar-20 13-Apr-20 0%

RailingsRailingsRailings 2 363 26-Oct-18 30-Oct-18 14-Apr-20 15-Apr-20

CON.BR27.1685GA-1.5.4.1.7.3.7.BR61.6Area 1B - WB ML DE001, BR 27  Insta ll  Conc Ra il 2 363 26-Oct-18 29-Oct-18 14-Apr-20 15-Apr-20 0%

CON.MTLDE001.0070GA-1.5.4.1.7.3.7.BR61.6Area 1B - WB ML DE001, BR 27  Finish 0 363 30-Oct-18 30-Oct-18 15-Apr-20 15-Apr-20 0%

BR 26BR 26BR 26 123 363 04-May-18 30-Oct-18 17-Oct-19 15-Apr-20

CON.SEGSDE00126.0022GA-1.5.4.1.7.3.7.BR6Area 1B - WB ML DE001, BR 26  Start 1 363 04-May-18 04-May-18 17-Oct-19 17-Oct-19 0%

CON.BR26.1046 GA-1.5.4.1.7.3.7.BR6Area 1B - WB ML DE001, BR 26  Bridge Demoli tion 10 363 07-May-18 18-May-18 18-Oct-19 31-Oct-19 0%

DeckDeckDeck 110 363 21-May-18 25-Oct-18 01-Nov-19 13-Apr-20

CON.BR26.1280GA-1.5.4.1.7.3.7.BR6.5Area 1B - WB ML DE001, BR 26  Insta ll  Dec k Slab 90 363 21-May-18 26-Sep-18 01-Nov-19 16-Mar-20 0%

CON.BR26.1645GA-1.5.4.1.7.3.7.BR6.5Area 1B - WB ML DE001, BR 26  Insta ll  Exp Joints 2 451 21-May-18 22-May-18 13-Mar-20 16-Mar-20 0%

CON.BR26.1650GA-1.5.4.1.7.3.7.BR6.5Area 1B - WB ML DE001, BR 26  Cure Deck Slab 20 363 27-Sep-18 25-Oct-18 17-Mar-20 13-Apr-20 0%

RailingsRailingsRailings 2 363 26-Oct-18 30-Oct-18 14-Apr-20 15-Apr-20

CON.BR26.1655GA-1.5.4.1.7.3.7.BR6.6Area 1B - WB ML DE001, BR 26  Insta ll  Conc Ra il 2 363 26-Oct-18 29-Oct-18 14-Apr-20 15-Apr-20 0%

CON.MTLDE001.0050GA-1.5.4.1.7.3.7.BR6.6Area 1B - WB ML DE001, BR 26  Finish 0 363 30-Oct-18 30-Oct-18 15-Apr-20 15-Apr-20 0%

Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3 242 49 17-Jan-19 08-Jan-20 01-Apr-19 19-Mar-20

BridgesBridgesBridges 242 49 17-Jan-19 08-Jan-20 01-Apr-19 19-Mar-20

BR 6 SB ML  (OVER I-285)BR 6 SB ML  (OVER I-285)BR 6 SB ML  (OVER I-285) 242 49 17-Jan-19 08-Jan-20 01-Apr-19 19-Mar-20

CON.SEGSDE00306.0020GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Start 20 49 17-Jan-19 15-Feb-19 01-Apr-19 29-Apr-19 0%

CON.BR6,1415 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Bridge Demo 20 49 19-Feb-19 18-Mar-19 30-Apr-19 28-May-19 0%

CON.BR7,1550 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Shafts Bent 2-3 11 49 19-Mar-19 02-Apr-19 29-May-19 12-Jun-19 0%

CON.BR7,1555 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Shafts Bent 4-5 11 49 03-Apr-19 17-Apr-19 13-Jun-19 27-Jun-19 0%

CON.BR7,1540 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Footings Bent 2-3 26 60 03-Apr-19 09-May-19 28-Jun-19 05-Aug-19 0%

CON.BR7,1545 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Footings Bent 4-5 26 49 18-Apr-19 24-May-19 28-Jun-19 05-Aug-19 0%

CON.BR7,1530 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Columns Bent 2-3 18 60 10-May-19 05-Jun-19 06-Aug-19 29-Aug-19 0%

CON.BR7,1535 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Columns Bent 4-5 18 49 28-May-19 20-Jun-19 06-Aug-19 29-Aug-19 0%

CON.BR7,1520 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Cap Bent 2-3 15 60 06-Jun-19 26-Jun-19 30-Aug-19 20-Sep-19 0%

CON.BR7,1525 GA-1.5.4.1.7.7.7.101-4Area 1B - SB ML, DE003 BR 6 Install Cap Bent 4-5 15 49 21-Jun-19 12-Jul-19 30-Aug-19 20-Sep-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 13 138 26-Jul-19 13-Aug-19 18-Feb-20 05-Mar-20

CON.MTLDE0036.2050GA-1.5.4.1.7.7.7.101-4.8Area 1B - SB ML, DE003 BR 6 Place Embankment 13 138 26-Jul-19 13-Aug-19 18-Feb-20 05-Mar-20 0%

Bent CapsBent CapsBent Caps 20 49 27-Jun-19 25-Jul-19 23-Sep-19 03-Oct-19

CON.BR6,1880 GA-1.5.4.1.7.7.7.101-4.4Area 1B - SB ML, DE003 BR 6 Install Abutment 1 9 60 27-Jun-19 10-Jul-19 23-Sep-19 03-Oct-19 0%

CON.BR6,1885 GA-1.5.4.1.7.7.7.101-4.4Area 1B - SB ML, DE003 BR 6 Install Abutment 6 9 49 15-Jul-19 25-Jul-19 23-Sep-19 03-Oct-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - WB ML DE001, BR 26 Finish

17-May-18, BR 27

Area 1B - WB ML DE001, BR 27 Start

Area 1B - WB ML DE001, BR 27 Bridge Demolition

14-May-18, Deck

Area 1B - WB ML DE001, BR 27 Install Deck Slab

Area 1B - WB ML DE001, BR 27 Install Exp J oints

Area 1B - WB ML DE001, BR 27 Cure Deck Slab

17-May-18, Railings

Area 1B - WB ML DE001, BR 27 Install Conc Rail

Area 1B - WB ML DE001, BR 27 Finish

18-Sep-18, Eastbound Exit Ramp DE323 Phase 2

18-Sep-18, Retaining Walls

18-Sep-18, RTW232-1022L

Area 1B - EB EXR, DE323 Install Retaining Wall RTW-DE323 - 1022L

Area 1B - EB EXR, DE323 Install Coping Cap RTW-DE323 - 1022L

08-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 3

30-Oct-18, Westbound Main Lanes DE001 Phase 3

30-Oct-18, Bridges

30-Oct-18, BR 27

Area 1B - WB ML DE001, BR 27 Start

Area 1B - WB ML DE001, BR 27 Bridge Demolition

25-Oct-18, Deck

Area 1B - WB ML DE001, BR 27 Install Deck Slab

Area 1B - WB ML DE001, BR 27 Install Exp Joints

Area 1B - WB ML DE001, BR 27 Cure Deck Slab

30-Oct-18, Railings

Area 1B - WB ML DE001, BR 27 Install Conc Rail

Area 1B - WB ML DE001, BR 27 Finish

30-Oct-18, BR 26

Area 1B - WB ML DE001, BR 26 Start

Area 1B - WB ML DE001, BR 26 Bridge Demolition

25-Oct-18, Deck

Area 1B - WB ML DE001, BR 26 Install Deck Slab

Area 1B - WB ML DE001, BR 26 Install Exp Joints

Area 1B - WB ML DE001, BR 26 Cure Deck Slab

30-Oct-18, Railings

Area 1B - WB ML DE001, BR 26 Install Conc Rail

Area 1B - WB ML DE001, BR 26 Finish

08-Jan-20, Southbound Main Lanes DE003 Phase 3

08-Jan-20, Bridges

08-Jan-20, BR 6 SB ML  (OVER I-285)

Area 1B - SB ML, DE003 BR 6 Start

Area 1B - SB ML, DE003 BR 6 Bridge Demo

Area 1B - SB ML, DE003 BR 6 Install Shafts Bent 2-3

Area 1B - SB ML, DE003 BR 6 Install Shafts Bent 4-5

Area 1B - SB ML, DE003 BR 6 Install Footings Bent 2-3

Area 1B - SB ML, DE003 BR 6 Install Footings Bent 4-5

Area 1B - SB ML, DE003 BR 6 Install Columns Bent 2-3

Area 1B - SB ML, DE003 BR 6 Install Columns Bent 4-5

Area 1B - SB ML, DE003 BR 6 Install Cap Bent 2-3

Area 1B - SB ML, DE003 BR 6 Install Cap Bent 4-5

13-Aug-19, Bridge Embankment

Area 1B - SB ML, DE003 BR 6 Place Embankment

25-Jul-19, Bent Caps

Area 1B - SB ML, DE003 BR 6 Install Abutment 1

Area 1B - SB ML, DE003 BR 6 Install Abutment 6
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BeamsBeamsBeams 113 49 19-Feb-19 30-Jul-19 10-Jul-19 08-Oct-19

CON.BR6,1890 GA-1.5.4.1.7.7.7.101-4.7Area 1B - SB ML, DE003 BR 6 Beam Procurement 20 98 19-Feb-19 18-Mar-19 10-Jul-19 06-Aug-19 0%

CON.BR6,1400 GA-1.5.4.1.7.7.7.101-4.7Area 1B - SB ML, DE003 BR 6 Forward Precast Beams Shopdrawings to GDOT 1 98 19-Mar-19 19-Mar-19 07-Aug-19 07-Aug-19 0%

CON.BR6,1405 GA-1.5.4.1.7.7.7.101-4.7Area 1B - SB ML, DE003 BR 6 Precast Beam Fabrication & Delivery Leadtime 40 98 20-Mar-19 15-May-19 08-Aug-19 03-Oct-19 0%

CON.BR6,1895 GA-1.5.4.1.7.7.7.101-4.7Area 1B - SB ML, DE003 BR 6 Install Conc Beams 3 49 26-Jul-19 30-Jul-19 04-Oct-19 08-Oct-19 0%

DeckDeckDeck 100 58 31-Jul-19 23-Dec-19 09-Oct-19 19-Mar-20

CON.BR6,1900 GA-1.5.4.1.7.7.7.101-4.5Area 1B - SB ML, DE003 BR 6 Install Deck Slab 80 49 31-Jul-19 22-Nov-19 09-Oct-19 06-Feb-20 0%

CON.BR6,1970 GA-1.5.4.1.7.7.7.101-4.5Area 1B - SB ML, DE003 BR 6 Install Exp Joints 80 49 31-Jul-19 22-Nov-19 09-Oct-19 06-Feb-20 0%

CON.BR6,1985 GA-1.5.4.1.7.7.7.101-4.5Area 1B - SB ML, DE003 BR 6 Install Apprch  Slab Abutment 6 10 68 25-Nov-19 09-Dec-19 06-Mar-20 19-Mar-20 0%

CON.BR6,1975 GA-1.5.4.1.7.7.7.101-4.5Area 1B - SB ML, DE003 BR 6 Cure Deck Slab 20 49 25-Nov-19 23-Dec-19 07-Feb-20 06-Mar-20 0%

CON.BR6,1980 GA-1.5.4.1.7.7.7.101-4.5Area 1B - SB ML, DE003 BR 6 Install Apprch  Slab Abutment 1 10 68 25-Nov-19 09-Dec-19 06-Mar-20 19-Mar-20 0%

RailingsRailingsRailings 9 49 24-Dec-19 08-Jan-20 09-Mar-20 19-Mar-20

CON.BR6,1990 GA-1.5.4.1.7.7.7.101-4.6Area 1B - SB ML, DE003 BR 6 Install Conc Rail 9 49 24-Dec-19 07-Jan-20 09-Mar-20 19-Mar-20 0%

CON.BR6,1410 GA-1.5.4.1.7.7.7.101-4.6Area 1B - SB ML, DE003 BR 6 Finish 0 49 08-Jan-20 08-Jan-20 19-Mar-20 19-Mar-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 123 252 17-May-18 13-Nov-18 22-May-19 15-Nov-19

BridgesBridgesBridges 123 252 17-May-18 13-Nov-18 22-May-19 15-Nov-19

BR 27BR 27BR 27 123 252 17-May-18 13-Nov-18 22-May-19 15-Nov-19

CON.SEGSDE00127.0000GA-1.5.4.1.7.2.7.BR61Area 1B - EB ML DE001, BR 27 Start 1 252 17-May-18 17-May-18 22-May-19 22-May-19 0%

CON.BR27.1115 GA-1.5.4.1.7.2.7.BR61Area 1B - EB ML DE001, BR 27 Bridge Demolition 10 252 18-May-18 01-Jun-18 23-May-19 06-Jun-19 0%

DeckDeckDeck 110 252 04-Jun-18 07-Nov-18 07-Jun-19 13-Nov-19

CON.BR27.1360GA-1.5.4.1.7.2.7.BR61.5Area 1B - EB ML DE001, BR 27 Install  Dec k Slab 90 252 04-Jun-18 10-Oct-18 07-Jun-19 15-Oct-19 0%

CON.BR27.1750GA-1.5.4.1.7.2.7.BR61.5Area 1B - EB ML DE001, BR 27 Install  Exp Joints 2 340 04-Jun-18 05-Jun-18 11-Oct-19 15-Oct-19 0%

CON.BR27.1755GA-1.5.4.1.7.2.7.BR61.5Area 1B - EB ML DE001, BR 27 Cure Deck Slab 20 252 11-Oct-18 07-Nov-18 16-Oct-19 13-Nov-19 0%

RailingsRailingsRailings 2 252 08-Nov-18 13-Nov-18 14-Nov-19 15-Nov-19

CON.BR27.1760GA-1.5.4.1.7.2.7.BR61.6Area 1B - EB ML DE001, BR 27 Install  Conc Ra il 2 252 08-Nov-18 09-Nov-18 14-Nov-19 15-Nov-19 0%

CON.MTLDE001.0052GA-1.5.4.1.7.2.7.BR61.6Area 1B - EB ML DE001, BR 27 Finish 0 252 13-Nov-18 13-Nov-18 15-Nov-19 15-Nov-19 0%

BR 26BR 26BR 26 123 252 17-May-18 13-Nov-18 22-May-19 15-Nov-19

CON.SEGSDE00126.0000GA-1.5.4.1.7.2.7.BR6Area 1B - EB ML DE001, BR 26 Start 1 252 17-May-18 17-May-18 22-May-19 22-May-19 0%

CON.BR26.1045 GA-1.5.4.1.7.2.7.BR6Area 1B - EB ML DE001, BR 26 Bridge Demolition 10 252 18-May-18 01-Jun-18 23-May-19 06-Jun-19 0%

DeckDeckDeck 110 252 04-Jun-18 07-Nov-18 07-Jun-19 13-Nov-19

CON.BR26.1350GA-1.5.4.1.7.2.7.BR6.5Area 1B - EB ML DE001, BR 26 Install  Dec k Slab 90 252 04-Jun-18 10-Oct-18 07-Jun-19 15-Oct-19 0%

CON.BR26.1735GA-1.5.4.1.7.2.7.BR6.5Area 1B - EB ML DE001, BR 26 Install  Exp Joints 2 340 04-Jun-18 05-Jun-18 11-Oct-19 15-Oct-19 0%

CON.BR26.1740GA-1.5.4.1.7.2.7.BR6.5Area 1B - EB ML DE001, BR 26 Cure Deck Slab 20 252 11-Oct-18 07-Nov-18 16-Oct-19 13-Nov-19 0%

RailingsRailingsRailings 2 252 08-Nov-18 13-Nov-18 14-Nov-19 15-Nov-19

CON.BR26.145 GA-1.5.4.1.7.2.7.BR6.6Area 1B - EB ML DE001, BR 26 Install  Conc Ra il 2 252 08-Nov-18 09-Nov-18 14-Nov-19 15-Nov-19 0%

CON.BR26.1077GA-1.5.4.1.7.2.7.BR6.6Area 1B - EB ML DE001, BR 26 Finish 0 252 13-Nov-18 13-Nov-18 15-Nov-19 15-Nov-19 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 32 57 26-Jul-19 10-Sep-19 17-Oct-19 03-Dec-19

Retaining WallsRetaining WallsRetaining Walls 32 57 26-Jul-19 10-Sep-19 17-Oct-19 03-Dec-19

RTW - DE202 - 1080LRTW - DE202 - 1080LRTW - DE202 - 1080L 30 59 26-Jul-19 06-Sep-19 21-Oct-19 03-Dec-19

CON.RW1080L.1001GA-1.5.4.1.7.9.6.7Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1080L 20 59 26-Jul-19 22-Aug-19 21-Oct-19 18-Nov-19 0%

CON.RW1080L.1000GA-1.5.4.1.7.9.6.7Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1080L 10 59 23-Aug-19 06-Sep-19 19-Nov-19 03-Dec-19 0%

RTW - DE202 - 1074RRTW - DE202 - 1074RRTW - DE202 - 1074R 31 58 26-Jul-19 09-Sep-19 18-Oct-19 03-Dec-19

CON.RW1074R.1001GA-1.5.4.1.7.9.6.6Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1074R 20 58 26-Jul-19 22-Aug-19 18-Oct-19 15-Nov-19 0%

CON.RW1074R.1000GA-1.5.4.1.7.9.6.6Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1074R 11 58 23-Aug-19 09-Sep-19 18-Nov-19 03-Dec-19 0%

RTW - DE202 - 1064ARTW - DE202 - 1064ARTW - DE202 - 1064A 32 57 26-Jul-19 10-Sep-19 17-Oct-19 03-Dec-19

CON.RW1064A.1001GA-1.5.4.1.7.9.6.5Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1064A 20 57 26-Jul-19 22-Aug-19 17-Oct-19 14-Nov-19 0%

CON.RW1064A.1000GA-1.5.4.1.7.9.6.5Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1064A 12 57 23-Aug-19 10-Sep-19 15-Nov-19 03-Dec-19 0%

RTW - DE202 - 1063ARTW - DE202 - 1063ARTW - DE202 - 1063A 24 65 26-Jul-19 28-Aug-19 29-Oct-19 03-Dec-19

CON.RW1063A.1001GA-1.5.4.1.7.9.6.4Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1063A 20 65 26-Jul-19 22-Aug-19 29-Oct-19 26-Nov-19 0%

CON.RW1063A.1000GA-1.5.4.1.7.9.6.4Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1063A 4 65 23-Aug-19 28-Aug-19 27-Nov-19 03-Dec-19 0%

RTW - DE202 - 1050RRTW - DE202 - 1050RRTW - DE202 - 1050R 31 58 26-Jul-19 09-Sep-19 18-Oct-19 03-Dec-19

CON.RW1050R.1001GA-1.5.4.1.7.9.6.3Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1050R 20 58 26-Jul-19 22-Aug-19 18-Oct-19 15-Nov-19 0%

CON.RW1050R.1000GA-1.5.4.1.7.9.6.3Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1050R 11 58 23-Aug-19 09-Sep-19 18-Nov-19 03-Dec-19 0%

RTW - DE202 - 1042RRTW - DE202 - 1042RRTW - DE202 - 1042R 26 63 26-Jul-19 30-Aug-19 25-Oct-19 03-Dec-19

CON.RW1042R.1001GA-1.5.4.1.7.9.6.2Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1042R 20 63 26-Jul-19 22-Aug-19 25-Oct-19 22-Nov-19 0%

CON.RW1042R.1000GA-1.5.4.1.7.9.6.2Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1042R 6 63 23-Aug-19 30-Aug-19 25-Nov-19 03-Dec-19 0%

RTW - DE202 - 1020LRTW - DE202 - 1020LRTW - DE202 - 1020L 32 57 26-Jul-19 10-Sep-19 17-Oct-19 03-Dec-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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30-Jul-19, Beams

Area 1B - SB ML, DE003 BR 6 Beam Procurement

Area 1B - SB ML, DE003 BR 6 Forward Precast Beams Shopdrawings to GDOT

Area 1B - SB ML, DE003 BR 6 Precast Beam Fabrication & Delivery Leadtime

Area 1B - SB ML, DE003 BR 6 Install Conc Beams

23-Dec-19, Deck

Area 1B - SB ML, DE003 BR 6 Install Deck Slab

Area 1B - SB ML, DE003 BR 6 Install Exp Joints

Area 1B - SB ML, DE003 BR 6 Install Apprch Slab Abutment 6

Area 1B - SB ML, DE003 BR 6 Cure Deck Slab

Area 1B - SB ML, DE003 BR 6 Install Apprch Slab Abutment 1

08-Jan-20, Railings

Area 1B - SB ML, DE003 BR 6 Install Conc Rail

Area 1B - SB ML, DE003 BR 6 Finish

13-Nov-18, Eastbound Main Lanes DE001 Phase 3

13-Nov-18, Bridges

13-Nov-18, BR 27

Area 1B - EB ML DE001, BR 27  Start

Area 1B - EB ML DE001, BR 27 Bridge Demolition

07-Nov-18, Deck

Area 1B - EB ML DE001, BR 27 Install Deck Slab

Area 1B - EB ML DE001, BR 27 Install  Exp Joints

Area 1B - EB ML DE001, BR 27 Cure Deck Slab

13-Nov-18, Railings

Area 1B - EB ML DE001, BR 27 Install Conc Rail

Area 1B - EB ML DE001, BR 27 Finish

13-Nov-18, BR 26

Area 1B - EB ML DE001, BR 26  Start

Area 1B - EB ML DE001, BR 26 Bridge Demolition

07-Nov-18, Deck

Area 1B - EB ML DE001, BR 26 Install Deck Slab

Area 1B - EB ML DE001, BR 26 Install  Exp Joints

Area 1B - EB ML DE001, BR 26 Cure Deck Slab

13-Nov-18, Railings

Area 1B - EB ML DE001, BR 26 Install Conc Rail

Area 1B - EB ML DE001, BR 26 Finish

10-Sep-19, Eastbound CD Lanes DE202 Phase 3

10-Sep-19, Retaining Walls

06-Sep-19, RTW - DE202 - 1080L

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1080L

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1080L

09-Sep-19, RTW - DE202 - 1074R

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1074R

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1074R

10-Sep-19, RTW - DE202 - 1064A

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1064A

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1064A

28-Aug-19, RTW - DE202 - 1063A

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1063A

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1063A

09-Sep-19, RTW - DE202 - 1050R

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1050R

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1050R

30-Aug-19, RTW - DE202 - 1042R

Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1042R

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1042R

10-Sep-19, RTW - DE202 - 1020L
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Activity ID WBS Activity Name Original
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Complete
CON.RW120L.1001GA-1.5.4.1.7.9.6.1Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1020L 20 57 26-Jul-19 22-Aug-19 17-Oct-19 14-Nov-19 0%

CON.RW120L.1000GA-1.5.4.1.7.9.6.1Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1020L 12 57 23-Aug-19 10-Sep-19 15-Nov-19 03-Dec-19 0%

Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3 27 120 09-Aug-19 17-Sep-19 05-Feb-20 13-Mar-20

Retaining WallsRetaining WallsRetaining Walls 27 120 09-Aug-19 17-Sep-19 05-Feb-20 13-Mar-20

RTW-DE206 - 1008LRTW-DE206 - 1008LRTW-DE206 - 1008L 27 120 09-Aug-19 17-Sep-19 05-Feb-20 13-Mar-20

CON.RW1008L.1001GA-1.5.4.1.7.1.6.1Area 1B - EB ENR, DE206 Install Retaining Wall  RTW-DE206 - 1008L 15 120 09-Aug-19 29-Aug-19 05-Feb-20 26-Feb-20 0%

CON.RW1008L.1000GA-1.5.4.1.7.1.6.1Area 1B - EB ENR, DE206 Install Coping Cap RTW-DE206 - 1008L 12 120 30-Aug-19 17-Sep-19 27-Feb-20 13-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 215 71 25-Feb-19 02-Jan-20 22-Jan-20 15-Apr-20

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

NW - DE213NW - DE213NW - DE213 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

CON.NWDE213.1000GA-1.5.4.1.10.4.1.2Area 1B - NB CD, DE213 Complete Install Noise Wall Foundation  Leave-outs for Util ities  & ITS 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20 0%

CON.NWDE213.1001GA-1.5.4.1.10.4.1.2Area 1B - NB CD, DE213 Complete Install Noise Walls  Leave-outs for Util ities  & ITS 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4 52 81 02-Oct-19 17-Dec-19 31-Jan-20 15-Apr-20

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4 52 81 02-Oct-19 17-Dec-19 31-Jan-20 15-Apr-20

CON.SEGSDE214.0022GA-1.5.4.1.10.3.3Area 1B - WB CD, DE214 Start 0 81 02-Oct-19 02-Oct-19 31-Jan-20 31-Jan-20 0%

Noise WallsNoise WallsNoise Walls 50 81 04-Oct-19 17-Dec-19 05-Feb-20 15-Apr-20

NW - DE214NW - DE214NW - DE214 50 81 04-Oct-19 17-Dec-19 05-Feb-20 15-Apr-20

CON.NWDE214.1000GA-1.5.4.1.10.3.3.1.2Area 1B - WB CD, DE214 Complete Install Noise Wall Foundation  Leave-outs  for Util ities  & ITS 50 81 04-Oct-19 17-Dec-19 05-Feb-20 15-Apr-20 0%

CON.NWDE214.1001GA-1.5.4.1.10.3.3.1.2Area 1B - WB CD, DE214 Complete Install Noise Walls  Leave-outs for Util ities  & ITS 50 81 04-Oct-19 17-Dec-19 05-Feb-20 15-Apr-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4 20 105 15-Oct-19 12-Nov-19 19-Mar-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 20 105 15-Oct-19 12-Nov-19 19-Mar-20 15-Apr-20

NW - DE201NW - DE201NW - DE201 20 105 15-Oct-19 12-Nov-19 19-Mar-20 15-Apr-20

CON.NWDE201.1006GA-1.5.4.1.10.14.1.2Area 1B - SB CD, DE201 Complete Install Noise Wall Foundation  Leave-outs for Util ities  & ITS 20 105 15-Oct-19 12-Nov-19 19-Mar-20 15-Apr-20 0%

CON.NWDE201.1007GA-1.5.4.1.10.14.1.2Area 1B - SB CD, DE201 Complete Install Noise Walls  Leave-outs for Util ities  & ITS 20 105 15-Oct-19 12-Nov-19 19-Mar-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 30 57 31-Oct-19 13-Dec-19 28-Jan-20 10-Mar-20

Retaining WallsRetaining WallsRetaining Walls 30 57 31-Oct-19 13-Dec-19 28-Jan-20 10-Mar-20

RTW-DE202 - 1075ARTW-DE202 - 1075ARTW-DE202 - 1075A 30 57 31-Oct-19 13-Dec-19 28-Jan-20 10-Mar-20

CON.RW01.1001 GA-1.5.4.1.10.9.6.1Area 1B - EB CD DE202, Install Retaining Wall RW-01 20 57 31-Oct-19 29-Nov-19 28-Jan-20 25-Feb-20 0%

CON.RW101.1000 GA-1.5.4.1.10.9.6.1Area 1B - EB CD DE202, Install Coping Cap RW-01 10 57 02-Dec-19 13-Dec-19 26-Feb-20 10-Mar-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 32 238 25-Feb-19 09-Apr-19 07-Feb-20 24-Mar-20

Retaining WallsRetaining WallsRetaining Walls 32 238 25-Feb-19 09-Apr-19 07-Feb-20 24-Mar-20

RTW-DE212 - 1022RRTW-DE212 - 1022RRTW-DE212 - 1022R 32 238 25-Feb-19 09-Apr-19 07-Feb-20 24-Mar-20

CON.RW1022R.1001GA-1.5.4.1.10.7.6.1Area 1B - NB ENR DE212, Install Retaining Wall  RTW-DE212 - 1022R 20 238 25-Feb-19 22-Mar-19 07-Feb-20 06-Mar-20 0%

CON.RW1022R.1000GA-1.5.4.1.10.7.6.1Area 1B - NB ENR DE212, Install Coping Cap RTW-DE212 - 1022R 12 238 25-Mar-19 09-Apr-19 09-Mar-20 24-Mar-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

NW - DE207NW - DE207NW - DE207 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20

CON.NWDE207.1000GA-1.5.4.1.10.12.1.2Area 1B - EB EXR, DE207 Complete Install Noise Wall  Foundation  Leave-outs for Uti lit ies & ITS 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20 0%

CON.NWDE207.1001GA-1.5.4.1.10.12.1.2Area 1B - EB EXR, DE207 Complete Install Noise Walls Leave-outs for Uti li ties & ITS 60 71 04-Oct-19 02-Jan-20 22-Jan-20 15-Apr-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19

Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19

Retaining WallsRetaining WallsRetaining Walls 24 216 20-Sep-18 24-Oct-18 05-Aug-19 06-Sep-19

RTW-DE208 - 1008LRTW-DE208 - 1008LRTW-DE208 - 1008L 24 216 20-Sep-18 24-Oct-18 05-Aug-19 06-Sep-19

CON.RW1060R.1008GA-1.5.4.1.3.11.6.2Area 1C - EB EXR DE208, Install Retaining Wall RTW-DE208 - 1060R 20 216 20-Sep-18 18-Oct-18 05-Aug-19 30-Aug-19 0%

CON.RW1060R.1006GA-1.5.4.1.3.11.6.2Area 1C - EB EXR DE208, Install Coping Cap RTW-DE208 - 1060R 4 216 19-Oct-18 24-Oct-18 03-Sep-19 06-Sep-19 0%

RTW-DE208 - 1060RRTW-DE208 - 1060RRTW-DE208 - 1060R 24 216 20-Sep-18 24-Oct-18 05-Aug-19 06-Sep-19

CON.RW1060R.1007GA-1.5.4.1.3.11.6.1Area 1C - EB EXR DE208, Install Retaining Wall RTW-DE208 - 1060R 20 216 20-Sep-18 18-Oct-18 05-Aug-19 30-Aug-19 0%

CON.RW1060R.1005GA-1.5.4.1.3.11.6.1Area 1C - EB EXR DE208, Install Coping Cap RTW-DE208 - 1060R 4 216 19-Oct-18 24-Oct-18 03-Sep-19 06-Sep-19 0%

Noise WallsNoise WallsNoise Walls 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19

RTW-DE208RTW-DE208RTW-DE208 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19

CON.NWDE208.1000GA-1.5.4.1.3.11.2.2Area 1C - EB EXR DE208, Install Noise Wall Foundation with Leave-ou ts for Utilit ies & ITS 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19 0%

CON.NWDE208.1001GA-1.5.4.1.3.11.2.2Area 1C - EB EXR DE208, Install Noise Walls with Leave-outs for Uti li ties & ITS 80 173 20-Sep-18 16-Jan-19 04-Jun-19 25-Sep-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2 185 221 13-Aug-18 13-May-19 30-Apr-19 31-Mar-20

Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2 72 238 03-Dec-18 19-Mar-19 15-Nov-19 03-Mar-20

Retaining WallsRetaining WallsRetaining Walls 72 238 03-Dec-18 19-Mar-19 15-Nov-19 03-Mar-20

RTW - DE214 - 1061RRTW - DE214 - 1061RRTW - DE214 - 1061R 72 238 03-Dec-18 19-Mar-19 15-Nov-19 03-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - EB CD, DE202 Install Retaining Wall RTW-DE202 - 1020L

Area 1B - EB CD, DE202 Install Coping Cap RTW-DE202 - 1020L

17-Sep-19, Eastbound Entry Ramp DE206 Phase 3

17-Sep-19, Retaining Walls

17-Sep-19, RTW-DE206 - 1008L

Area 1B - EB ENR, DE206 Install Retaining Wall RTW-DE206 - 1008L

Area 1B - EB ENR, DE206 Install Coping Cap RTW-DE206 - 1008L

02-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 4

02-Jan-20, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4

02-Jan-20, Noise Walls

02-Jan-20, NW - DE213

Area 1B - NB CD, DE213 Complete Install Noise Wall Foundation  L

Area 1B - NB CD, DE213 Complete Install Noise Walls  Leave-outs f

17-Dec-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4

17-Dec-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4

Area 1B - WB CD, DE214 Start

17-Dec-19, Noise Walls

17-Dec-19, NW - DE214

Area 1B - WB CD, DE214 Complete Install Noise Wall Foundation  L

Area 1B - WB CD, DE214 Complete Install Noise Walls  Leave-outs f

12-Nov-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4

12-Nov-19, Noise Walls

12-Nov-19, NW - DE201

Area 1B - SB CD, DE201 Complete Install Noise Wall Foundation  Le

Area 1B - SB CD, DE201 Complete Install Noise Walls  Leave-outs for Util ities  & ITS

13-Dec-19, Eastbound CD Lanes DE202 Phase 4

13-Dec-19, Retaining Walls

13-Dec-19, RTW-DE202 - 1075A

Area 1B - EB CD DE202, Install Retaining Wall RW-01

Area 1B - EB CD DE202, Install Coping Cap RW-01

09-Apr-19, Northbound CD Entry Ramp DE212 Phase 4

09-Apr-19, Retaining Walls

09-Apr-19, RTW-DE212 - 1022R

Area 1B - NB ENR DE212, Install Retaining Wall RTW-DE212 - 1022R

Area 1B - NB ENR DE212, Install Coping Cap RTW-DE212 - 1022R

02-Jan-20, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4

02-Jan-20, Noise Walls

02-Jan-20, NW - DE207

Area 1B - EB EXR, DE207 Complete Install Noise Wall Foundation   

Area 1B - EB EXR, DE207 Complete Install Noise Walls Leave-ou ts

16-Jan-19, Segment 1C - STA 1020 to 1086  I-285 Phase 1

16-Jan-19, Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1

24-Oct-18, Retaining Walls

24-Oct-18, RTW-DE208 - 1008L

Area 1C - EB EXR DE208, Install Retaining Wall RTW-DE208 - 1060R

Area 1C - EB EXR DE208, Install Coping Cap RTW-DE208 - 1060R

24-Oct-18, RTW-DE208 - 1060R

Area 1C - EB EXR DE208, Install Retaining Wall RTW-DE208 - 1060R

Area 1C - EB EXR DE208, Install Coping Cap RTW-DE208 - 1060R

16-Jan-19, Noise Walls

16-Jan-19, RTW-DE208

Area 1C - EB EXR DE208, Install Noise Wall Foundation with Leave-outs for Util it ies & ITS

Area 1C - EB EXR DE208, Install Noise Walls with Leave-ou ts for Utilities & ITS

13-May-19, Segment 1C - STA 1020 to 1086  I-285 Phase 2

19-Mar-19, Westbound CD Lanes DE214 Phase 2

19-Mar-19, Retaining Walls

19-Mar-19, RTW - DE214 - 1061R
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Complete
CON.RW1061R.1001GA-1.5.4.1.8.13.6.1Area 1C -WB CD, DE214 Install Retaining Wall  RTW-DE214 - 1061R 60 238 03-Dec-18 01-Mar-19 15-Nov-19 13-Feb-20 0%

CON.RW1061R.1000GA-1.5.4.1.8.13.6.1Area 1C -WB CD, DE214 Install Coping Cap RTW-DE214 - 1061R 12 238 04-Mar-19 19-Mar-19 14-Feb-20 03-Mar-20 0%

RTW - DE214 - 1066LRTW - DE214 - 1066LRTW - DE214 - 1066L 72 238 03-Dec-18 19-Mar-19 15-Nov-19 03-Mar-20

CON.RW1066R.1001GA-1.5.4.1.8.13.6.6Area 1C -WB CD, DE214 Install Retaining Wall  RTW-DE214 - 1066R 60 238 03-Dec-18 01-Mar-19 15-Nov-19 13-Feb-20 0%

CON.RW1066R.1000GA-1.5.4.1.8.13.6.6Area 1C -WB CD, DE214 Install Coping Cap RTW-DE214 - 1066R 12 238 04-Mar-19 19-Mar-19 14-Feb-20 03-Mar-20 0%

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2 80 90 17-Dec-18 12-Apr-19 30-Apr-19 21-Aug-19

Retaining WallsRetaining WallsRetaining Walls 31 113 17-Dec-18 01-Feb-19 03-Jun-19 16-Jul-19

RTW - DE341-27LRTW - DE341-27LRTW - DE341-27L 24 120 17-Dec-18 23-Jan-19 12-Jun-19 16-Jul-19

CON.RW27L.1008 GA-1.5.4.1.8.2.6.1Area 1C - WB EXR, DE341 Install Retaining Wall RTW-DE341 - 27L 20 120 17-Dec-18 15-Jan-19 12-Jun-19 10-Jul-19 0%

CON.RW27L.1002 GA-1.5.4.1.8.2.6.1Area 1C - WB EXR, DE341 Install Coping Cap RTW-DE341 - 27L 4 120 16-Jan-19 23-Jan-19 11-Jul-19 16-Jul-19 0%

RTW - DE341-14LRTW - DE341-14LRTW - DE341-14L 31 113 17-Dec-18 01-Feb-19 03-Jun-19 16-Jul-19

CON.RW14L.1010 GA-1.5.4.1.8.2.6.2Area 1C - WB EXR, DE341 Install Retaining Wall RTW-DE341 - 14L 20 113 17-Dec-18 15-Jan-19 03-Jun-19 28-Jun-19 0%

CON.RW14L.1007 GA-1.5.4.1.8.2.6.2Area 1C - WB EXR, DE341 Install Coping Cap RTW-DE341 - 14L 11 113 16-Jan-19 01-Feb-19 01-Jul-19 16-Jul-19 0%

Noise WallsNoise WallsNoise Walls 80 90 17-Dec-18 12-Apr-19 30-Apr-19 21-Aug-19

NW-DE 341NW-DE 341NW-DE 341 80 90 17-Dec-18 12-Apr-19 30-Apr-19 21-Aug-19

CON.NWDE341.1001GA-1.5.4.1.8.2.2.2Area 1C - WB EXR, DE341 Install Noise Wall Foundation with Leave-outs for Utilities  & ITS 80 90 17-Dec-18 12-Apr-19 30-Apr-19 21-Aug-19 0%

CON.NWDE341.1002GA-1.5.4.1.8.2.2.2Area 1C - WB EXR, DE341 Install Noise Walls with Leave-outs for Uti li ties & ITS 80 90 17-Dec-18 12-Apr-19 30-Apr-19 21-Aug-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2 80 256 10-Sep-18 04-Jan-19 19-Sep-19 15-Jan-20

Retaining WallsRetaining WallsRetaining Walls 65 259 10-Sep-18 12-Dec-18 24-Sep-19 27-Dec-19

RTW-DE341 - 25LRTW-DE341 - 25LRTW-DE341 - 25L 65 259 10-Sep-18 12-Dec-18 24-Sep-19 27-Dec-19

CON.RW01.1010 GA-1.5.4.1.8.7.6.1Area 1C - WB EXR, DE331 Install Retaining Wall RW -01 60 259 10-Sep-18 05-Dec-18 24-Sep-19 19-Dec-19 0%

CON.RW01.1009 GA-1.5.4.1.8.7.6.1Area 1C - WB EXR, DE331 Install Coping Cap RW-01 5 259 06-Dec-18 12-Dec-18 20-Dec-19 27-Dec-19 0%

RTW-DE341 - 36LRTW-DE341 - 36LRTW-DE341 - 36L 30 294 10-Sep-18 22-Oct-18 14-Nov-19 27-Dec-19

CON.RW07.1001 GA-1.5.4.1.8.7.6.2Area 1C - WB EXR, DE331 Install Retaining Wall RW -07 20 294 10-Sep-18 05-Oct-18 14-Nov-19 12-Dec-19 0%

CON.RW07.1000 GA-1.5.4.1.8.7.6.2Area 1C - WB EXR, DE331 Install Coping Cap RW-07 10 294 09-Oct-18 22-Oct-18 13-Dec-19 27-Dec-19 0%

Noise WallsNoise WallsNoise Walls 80 256 10-Sep-18 04-Jan-19 19-Sep-19 15-Jan-20

NW-DE 331NW-DE 331NW-DE 331 80 256 10-Sep-18 04-Jan-19 19-Sep-19 15-Jan-20

CON.NWDE331.1003GA-1.5.4.1.8.7.2.2Area 1C - WB EXR, DE331 Install Noise Walls with Leave-outs for Uti li ties & ITS 80 256 10-Sep-18 04-Jan-19 19-Sep-19 15-Jan-20 0%

CON.NWDE331.1002GA-1.5.4.1.8.7.2.2Area 1C - WB EXR, DE331 Install Noise Wall Foundation with Leave-outs for Utilities  & ITS 80 256 10-Sep-18 04-Jan-19 19-Sep-19 15-Jan-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2 185 221 13-Aug-18 13-May-19 03-Jul-19 31-Mar-20

Retaining WallsRetaining WallsRetaining Walls 32 343 11-Sep-18 25-Oct-18 19-Sep-19 16-Mar-20

RTW-DE344 - 1670ARTW-DE344 - 1670ARTW-DE344 - 1670A 32 343 11-Sep-18 25-Oct-18 19-Sep-19 16-Mar-20

CON.RW1670A.1008GA-1.5.4.1.8.11.6.2Area 1C - WB ENR DE344, Install Retaining Wall RTW-DE344 - 1670A 20 255 11-Sep-18 09-Oct-18 19-Sep-19 17-Oct-19 0%

CON.RW1670A.1007GA-1.5.4.1.8.11.6.2Area 1C - WB ENR DE344, Install Coping Cap RTW-DE344 - 1670A 12 343 10-Oct-18 25-Oct-18 28-Feb-20 16-Mar-20 0%

RTW-DE344 - 2010ARTW-DE344 - 2010ARTW-DE344 - 2010A 32 343 11-Sep-18 25-Oct-18 19-Sep-19 16-Mar-20

CON.RW2010A.1004GA-1.5.4.1.8.11.6.1Area 1C - WB ENR DE344, Install Retaining Wall RTW-DE344 - 2010A 20 255 11-Sep-18 09-Oct-18 19-Sep-19 17-Oct-19 0%

CON.RW2010A.1450GA-1.5.4.1.8.11.6.1Area 1C - WB ENR DE344, Install Cap RTW-DE344 - 2010A 12 343 10-Oct-18 25-Oct-18 28-Feb-20 16-Mar-20 0%

BridgesBridgesBridges 185 221 13-Aug-18 13-May-19 03-Jul-19 31-Mar-20

BR 25 (over DE214)BR 25 (over DE214)BR 25 (over DE214) 185 221 13-Aug-18 13-May-19 03-Jul-19 31-Mar-20

CON.SEGSDE344.0020GA-1.5.4.1.8.11.7.101-4Area 1C - WB ENR DE344, BR 25 Start 20 221 13-Aug-18 10-Sep-18 03-Jul-19 31-Jul-19 0%

Bridge embankmentBridge embankmentBridge embankment 3 349 19-Oct-18 23-Oct-18 18-Mar-20 20-Mar-20

CON.MTLDE344.2056GA-1.5.4.1.8.11.7.101-4.8Area 1C - WB ENR DE344, BR 25 Place Embankment 3 349 19-Oct-18 23-Oct-18 18-Mar-20 20-Mar-20 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 12 261 11-Sep-18 26-Sep-18 18-Sep-19 15-Oct-19

CON.BR25.1165GA-1.5.4.1.8.11.7.101-4.1Area 1C - WB ENR DE344, BR 25 Install Shafts Abutment 1 3 254 11-Sep-18 13-Sep-18 18-Sep-19 20-Sep-19 0%

CON.BR25.1170GA-1.5.4.1.8.11.7.101-4.1Area 1C - WB ENR DE344, BR 25 Install Shafts Bent 2 3 254 14-Sep-18 18-Sep-18 23-Sep-19 25-Sep-19 0%

CON.BR25.1175GA-1.5.4.1.8.11.7.101-4.1Area 1C - WB ENR DE344, BR 25 Install Shafts Bent 3 3 254 19-Sep-18 21-Sep-18 26-Sep-19 30-Sep-19 0%

CON.BR25.1180GA-1.5.4.1.8.11.7.101-4.1Area 1C - WB ENR DE344, BR 25 Install Shafts Abutment 4 3 261 24-Sep-18 26-Sep-18 10-Oct-19 15-Oct-19 0%

FootingsFootingsFootings 11 254 19-Sep-18 03-Oct-18 01-Oct-19 10-Oct-19

CON.BR25.1185GA-1.5.4.1.8.11.7.101-4.3Area 1C - WB ENR DE344, BR 25 Install Footings Bent 2 8 257 19-Sep-18 28-Sep-18 01-Oct-19 10-Oct-19 0%

CON.BR25.1190GA-1.5.4.1.8.11.7.101-4.3Area 1C - WB ENR DE344, BR 25 Install Footings Bent 3 8 254 24-Sep-18 03-Oct-18 01-Oct-19 10-Oct-19 0%

ColumnsColumnsColumns 18 254 14-Sep-18 10-Oct-18 11-Oct-19 17-Oct-19

CON.BR25.1195GA-1.5.4.1.8.11.7.101-4.2Area 1C - WB ENR DE344, BR 25 Install Columns Abutment 1 2 270 14-Sep-18 17-Sep-18 16-Oct-19 17-Oct-19 0%

CON.BR25.1210GA-1.5.4.1.8.11.7.101-4.2Area 1C - WB ENR DE344, BR 25 Install Columns Abutment 4 2 261 27-Sep-18 28-Sep-18 16-Oct-19 17-Oct-19 0%

CON.BR25.1200GA-1.5.4.1.8.11.7.101-4.2Area 1C - WB ENR DE344, BR 25 Install Columns Bent 2 4 257 01-Oct-18 04-Oct-18 11-Oct-19 17-Oct-19 0%

CON.BR25.1205GA-1.5.4.1.8.11.7.101-4.2Area 1C - WB ENR DE344, BR 25 Install Columns Bent 3 4 254 04-Oct-18 10-Oct-18 11-Oct-19 17-Oct-19 0%

Bent CapsBent CapsBent Caps 10 254 05-Oct-18 19-Oct-18 18-Oct-19 28-Oct-19

CON.BR25.1215GA-1.5.4.1.8.11.7.101-4.4Area 1C - WB ENR DE344, BR 25 Install Cap Bent 2 7 257 05-Oct-18 16-Oct-18 18-Oct-19 28-Oct-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C -WB CD, DE214 Install Retaining Wall RTW-DE214 - 1061R

Area 1C -WB CD, DE214 Install Coping Cap RTW-DE214 - 1061R

19-Mar-19, RTW - DE214 - 1066L

Area 1C -WB CD, DE214 Install Retaining Wall RTW-DE214 - 1066R

Area 1C -WB CD, DE214 Install Coping Cap RTW-DE214 - 1066R

12-Apr-19, Westbound Exit Ramp DE341 (to Ashford  Dunwoody) Phase 2

01-Feb-19, Retaining Walls

23-Jan-19, RTW - DE341-27L

Area 1C - WB EXR, DE341 Install Retaining Wall RTW-DE341 - 27L

Area 1C - WB EXR, DE341 Install Coping Cap RTW-DE341 - 27L

01-Feb-19, RTW - DE341-14L

Area 1C - WB EXR, DE341 Install Retaining Wall RTW-DE341 - 14L

Area 1C - WB EXR, DE341 Install Coping Cap RTW-DE341 - 14L

12-Apr-19, Noise Walls

12-Apr-19, NW-DE 341

Area 1C - WB EXR, DE341 Install Noise Wall Foundation with Leave-outs for Utilities  & ITS

Area 1C - WB EXR, DE341 Install Noise Walls with Leave-outs for Uti li ties & ITS

04-Jan-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2

12-Dec-18, Retaining Walls

12-Dec-18, RTW-DE341 - 25L

Area 1C - WB EXR, DE331 Install Retaining Wall RW -01

Area 1C - WB EXR, DE331 Install Coping Cap RW-01

22-Oct-18, RTW-DE341 - 36L

Area 1C - WB EXR, DE331 Install Retaining Wall RW-07

Area 1C - WB EXR, DE331 Install Coping Cap RW-07

04-Jan-19, Noise Walls

04-Jan-19, NW-DE 331

Area 1C - WB EXR, DE331 Install Noise Walls with Leave-outs for Uti li ties & ITS

Area 1C - WB EXR, DE331 Install Noise Wall Foundation with  Leave-outs for Utilities  & ITS

13-May-19, Westbound Entry Ramp DE344 (from Ashford Dunwoody) Phas e 2

25-Oct-18, Retaining Walls

25-Oct-18, RTW-DE344 - 1670A

Area 1C - WB ENR DE344, Install Retaining Wall RTW-DE344 - 1670A

Area 1C - WB ENR DE344, Install Coping Cap RTW-DE344 - 1670A

25-Oct-18, RTW-DE344 - 2010A

Area 1C - WB ENR DE344, Install Retaining Wall RTW-DE344 - 2010A

Area 1C - WB ENR DE344, Install Cap RTW-DE344 - 2010A

13-May-19, Bridges

13-May-19, BR 25 (over DE214)

Area 1C - WB ENR DE344, BR 25 Start

23-Oct-18, Bridge embankment

Area 1C - WB ENR DE344, BR 25 Place Embankment

26-Sep-18, Drilled Shafts

Area 1C - WB ENR DE344, BR 25 Install Shafts Abutment 1

Area 1C - WB ENR DE344, BR 25 Install Shafts Bent 2

Area 1C - WB ENR DE344, BR 25 Install Shafts Bent 3

Area 1C - WB ENR DE344, BR 25 Install Shafts Abutment 4

03-Oct-18, Footings

Area 1C - WB ENR DE344, BR 25 Install Footings Bent 2

Area 1C - WB ENR DE344, BR 25 Install Footings Bent 3

10-Oct-18, Columns

Area 1C - WB ENR DE344, BR 25 Install Columns Abutment 1

Area 1C - WB ENR DE344, BR 25 Install Columns Abutment 4

Area 1C - WB ENR DE344, BR 25 Install Columns Bent 2

Area 1C - WB ENR DE344, BR 25 Install Columns Bent 3

19-Oct-18, Bent Caps

Area 1C - WB ENR DE344, BR 25 Install Cap Bent 2
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CON.BR25.1225GA-1.5.4.1.8.11.7.101-4.4Area 1C - WB ENR DE344, BR 25 Install Abutment 1 7 255 10-Oct-18 18-Oct-18 18-Oct-19 28-Oct-19 0%

CON.BR25.1230GA-1.5.4.1.8.11.7.101-4.4Area 1C - WB ENR DE344, BR 25 Install Abutment 4 7 255 10-Oct-18 18-Oct-18 18-Oct-19 28-Oct-19 0%

CON.BR25.1220GA-1.5.4.1.8.11.7.101-4.4Area 1C - WB ENR DE344, BR 25 Install Cap Bent 3 7 254 11-Oct-18 19-Oct-18 18-Oct-19 28-Oct-19 0%

BeamsBeamsBeams 63 221 11-Sep-18 11-Dec-18 01-Aug-19 30-Oct-19

CON.BR25.1000GA-1.5.4.1.8.11.7.101-4.7Area 1C - WB ENR DE344, BR 25 Beam Procurement 20 221 11-Sep-18 09-Oct-18 01-Aug-19 28-Aug-19 0%

CON.BR25.1005GA-1.5.4.1.8.11.7.101-4.7Area 1C - WB ENR DE344, BR 25 Forward Precast Beams Shopdrawings to GDOT 1 221 10-Oct-18 10-Oct-18 29-Aug-19 29-Aug-19 0%

CON.BR25.1010GA-1.5.4.1.8.11.7.101-4.7Area 1C - WB ENR DE344, BR 25 Precast Beam Fabrication & Delivery Leadtime 40 221 11-Oct-18 07-Dec-18 30-Aug-19 28-Oct-19 0%

CON.BR25.1240GA-1.5.4.1.8.11.7.101-4.7Area 1C - WB ENR DE344, BR 25 Install Conc Beams 2 221 10-Dec-18 11-Dec-18 29-Oct-19 30-Oct-19 0%

DeckDeckDeck 100 223 12-Dec-18 08-May-19 31-Oct-19 31-Mar-20

CON.BR25.1245GA-1.5.4.1.8.11.7.101-4.5Area 1C - WB ENR DE344, BR 25 Install Deck Slab 80 221 12-Dec-18 09-Apr-19 31-Oct-19 28-Feb-20 0%

CON.BR25.1570GA-1.5.4.1.8.11.7.101-4.5Area 1C - WB ENR DE344, BR 25 Install Exp Joints 3 298 12-Dec-18 14-Dec-18 26-Feb-20 28-Feb-20 0%

CON.BR25.1575GA-1.5.4.1.8.11.7.101-4.5Area 1C - WB ENR DE344, BR 25 Cure Deck Slab 20 221 10-Apr-19 08-May-19 02-Mar-20 27-Mar-20 0%

CON.BR25.1580GA-1.5.4.1.8.11.7.101-4.5Area 1C - WB ENR DE344, BR 25 Install Apprch Slab  Abutment 1 7 236 10-Apr-19 18-Apr-19 23-Mar-20 31-Mar-20 0%

CON.BR25.1585GA-1.5.4.1.8.11.7.101-4.5Area 1C - WB ENR DE344, BR 25 Install Apprch Slab  Abutment 4 7 236 10-Apr-19 18-Apr-19 23-Mar-20 31-Mar-20 0%

RailingsRailingsRailings 2 221 09-May-19 13-May-19 30-Mar-20 31-Mar-20

CON.BR25.1590GA-1.5.4.1.8.11.7.101-4.6Area 1C - WB ENR DE344, BR 25 Install Conc Rail 2 221 09-May-19 10-May-19 30-Mar-20 31-Mar-20 0%

CON.BR25.1015GA-1.5.4.1.8.11.7.101-4.6Area 1C - WB ENR DE344, BR 25 Finish 0 221 13-May-19 13-May-19 31-Mar-20 31-Mar-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2 80 163 20-Sep-18 16-Jan-19 20-May-19 11-Sep-19

Retaining WallsRetaining WallsRetaining Walls 30 197 20-Sep-18 01-Nov-18 09-Jul-19 19-Aug-19

RTW - DE342 - 18RRTW - DE342 - 18RRTW - DE342 - 18R 30 197 20-Sep-18 01-Nov-18 09-Jul-19 19-Aug-19

CON.RW18R.1001GA-1.5.4.1.8.8.6.1Area 1C - EB ENR, DE342 Install Retaining Wall RTW-DE342 - 18R 20 197 20-Sep-18 18-Oct-18 09-Jul-19 05-Aug-19 0%

CON.RW18R.1000GA-1.5.4.1.8.8.6.1Area 1C - EB ENR, DE342 Install Coping Cap RTW-DE342 - 18R 10 197 19-Oct-18 01-Nov-18 06-Aug-19 19-Aug-19 0%

Noise WallsNoise WallsNoise Walls 80 163 20-Sep-18 16-Jan-19 20-May-19 11-Sep-19

RTW-DE 342RTW-DE 342RTW-DE 342 80 163 20-Sep-18 16-Jan-19 20-May-19 11-Sep-19

CON.NWDE342.1002GA-1.5.4.1.8.8.2.2Area 1C - EB ENR, DE342 Install Noise Wall Foundation with Leave-ou ts for Utilit ies & ITS 80 163 20-Sep-18 16-Jan-19 20-May-19 11-Sep-19 0%

CON.NWDE342.1003GA-1.5.4.1.8.8.2.2Area 1C - EB ENR, DE342 Install Noise Walls with Leave-outs for Uti li ties & ITS 80 163 20-Sep-18 16-Jan-19 20-May-19 11-Sep-19 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2 32 173 19-Feb-19 03-Apr-19 25-Oct-19 11-Dec-19

Retaining WallsRetaining WallsRetaining Walls 32 173 19-Feb-19 03-Apr-19 25-Oct-19 11-Dec-19

RTW - DE342-01RRTW - DE342-01RRTW - DE342-01R 32 173 19-Feb-19 03-Apr-19 25-Oct-19 11-Dec-19

CON.RW01R.1007GA-1.5.4.1.8.16.6.1Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 01R 20 173 19-Feb-19 18-Mar-19 25-Oct-19 22-Nov-19 0%

CON.RW01R.1005GA-1.5.4.1.8.16.6.1Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 01R 12 173 19-Mar-19 03-Apr-19 25-Nov-19 11-Dec-19 0%

RTW - DE342-03RRTW - DE342-03RRTW - DE342-03R 32 173 19-Feb-19 03-Apr-19 25-Oct-19 11-Dec-19

CON.RW03R.1006GA-1.5.4.1.8.16.6.3Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 03R 20 173 19-Feb-19 18-Mar-19 25-Oct-19 22-Nov-19 0%

CON.RW03R.1005GA-1.5.4.1.8.16.6.3Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 03R 12 173 19-Mar-19 03-Apr-19 25-Nov-19 11-Dec-19 0%

RTW - DE342-04RRTW - DE342-04RRTW - DE342-04R 30 175 19-Feb-19 01-Apr-19 29-Oct-19 11-Dec-19

CON.RW04R.1006GA-1.5.4.1.8.16.6.4Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 04R 20 175 19-Feb-19 18-Mar-19 29-Oct-19 26-Nov-19 0%

CON.RW04R.1005GA-1.5.4.1.8.16.6.4Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 04R 10 175 19-Mar-19 01-Apr-19 27-Nov-19 11-Dec-19 0%

RTW - DE342-02RRTW - DE342-02RRTW - DE342-02R 30 175 19-Feb-19 01-Apr-19 29-Oct-19 11-Dec-19

CON.RW02R.1006GA-1.5.4.1.8.16.6.2Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 02R 20 175 19-Feb-19 18-Mar-19 29-Oct-19 26-Nov-19 0%

CON.RW02R.1005GA-1.5.4.1.8.16.6.2Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 02R 10 175 19-Mar-19 01-Apr-19 27-Nov-19 11-Dec-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 143 173 09-Jan-19 05-Aug-19 22-Jan-20 15-Apr-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 60 185 23-Apr-19 18-Jul-19 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 185 23-Apr-19 18-Jul-19 22-Jan-20 15-Apr-20

NW - DE341NW - DE341NW - DE341 60 185 23-Apr-19 18-Jul-19 22-Jan-20 15-Apr-20

CON.NWDE341.1003GA-1.5.4.1.9.3.1.2Area 1C - WB EXR, DE341, Complete Install Noise Wall Foundation   Leave-ou ts for Utilit ies & ITS 60 185 23-Apr-19 18-Jul-19 22-Jan-20 15-Apr-20 0%

CON.NWDE341.1000GA-1.5.4.1.9.3.1.2Area 1C - WB EXR, DE341 Complete Install Noise Walls  Leave-outs for Utilities  & ITS 60 185 23-Apr-19 18-Jul-19 22-Jan-20 15-Apr-20 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3 60 256 09-Jan-19 05-Apr-19 22-Jan-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 60 256 09-Jan-19 05-Apr-19 22-Jan-20 15-Apr-20

NW - DE331NW - DE331NW - DE331 60 256 09-Jan-19 05-Apr-19 22-Jan-20 15-Apr-20

CON.NWDE331.1000GA-1.5.4.1.9.9.1.2Area 1C - WB EXR DE331, Complete Install Noise Wall Foundation  Leave-outs for Utilities  & ITS 60 256 09-Jan-19 05-Apr-19 22-Jan-20 15-Apr-20 0%

CON.NWDE331.1001GA-1.5.4.1.9.9.1.2Area 1C - WB EXR DE331, Complete Install Noise Walls  Leave-outs for Utilities  & ITS 60 256 09-Jan-19 05-Apr-19 22-Jan-20 15-Apr-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3 50 173 24-May-19 05-Aug-19 05-Feb-20 15-Apr-20

Noise WallsNoise WallsNoise Walls 50 173 24-May-19 05-Aug-19 05-Feb-20 15-Apr-20

NW - DE208NW - DE208NW - DE208 50 173 24-May-19 05-Aug-19 05-Feb-20 15-Apr-20

CON.NWDE208.1002GA-1.5.4.1.9.16.1.2Area 1C - EB EXR, DE208 Complete Install Noise Wall Foundation  Leave-outs for Utilities  & ITS 50 173 24-May-19 05-Aug-19 05-Feb-20 15-Apr-20 0%

CON.NWDE208.1003GA-1.5.4.1.9.16.1.2Area 1C - EB EXR, DE208 Complete Install Noise Walls  Leave-outs for Utilit ies  & ITS 50 173 24-May-19 05-Aug-19 05-Feb-20 15-Apr-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 60 248 23-Jan-19 17-Apr-19 22-Jan-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C - WB ENR DE344, BR 25 Install Abutment 1

Area 1C - WB ENR DE344, BR 25 Install Abutment 4

Area 1C - WB ENR DE344, BR 25 Install Cap Bent 3

11-Dec-18, Beams

Area 1C - WB ENR DE344, BR 25 Beam Procurement

Area 1C - WB ENR DE344, BR 25 Forward Precast Beams Shopdrawings to GDOT

Area 1C - WB ENR DE344, BR 25 Precast Beam Fabrication & Delivery Leadtime

Area 1C - WB ENR DE344, BR 25 Install Conc Beams

08-May-19, Deck

Area 1C - WB ENR DE344, BR 25 Install Deck Slab

Area 1C - WB ENR DE344, BR 25 Install Exp Joints

Area 1C - WB ENR DE344, BR 25 Cure Deck Slab

Area 1C - WB ENR DE344, BR 25 Install Apprch  Slab Abutment 1

Area 1C - WB ENR DE344, BR 25 Install Apprch  Slab Abutment 4

13-May-19, Railings

Area 1C - WB ENR DE344, BR 25 Install Conc Rail

Area 1C - WB ENR DE344, BR 25 Finish

16-Jan-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2

01-Nov-18, Retaining Walls

01-Nov-18, RTW - DE342 - 18R

Area 1C - EB ENR, DE342 Install Retaining Wall RTW-DE342 - 18R

Area 1C - EB ENR, DE342 Install Coping Cap RTW-DE342 - 18R

16-Jan-19, Noise Walls

16-Jan-19, RTW-DE 342

Area 1C - EB ENR, DE342 Install Noise Wall Foundation with Leave-outs for Util it ies & ITS

Area 1C - EB ENR, DE342 Install Noise Walls with Leave-ou ts for Utilities & ITS

03-Apr-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2

03-Apr-19, Retaining Walls

03-Apr-19, RTW - DE342-01R

Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 01R

Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 01R

03-Apr-19, RTW - DE342-03R

Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 03R

Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 03R

01-Apr-19, RTW - DE342-04R

Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 04R

Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 04R

01-Apr-19, RTW - DE342-02R

Area 1C - EB EXR, DE208  Install Retaining Wall  RTW-DE342 - 02R

Area 1C - EB EXR, DE208  Install Coping Cap RTW-DE342 - 02R

05-Aug-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

18-Jul-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phase 3

18-Jul-19, Noise Walls

18-Jul-19, NW - DE341

Area 1C - WB EXR, DE341, Complete Install Noise Wall Foundation   Lea

Area 1C - WB EXR, DE341 Complete Install Noise Walls  Leave-outs for Util ities  & ITS

05-Apr-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3

05-Apr-19, Noise Walls

05-Apr-19, NW - DE331

Area 1C - WB EXR DE331, Complete Install Noise Wall Foundation  Leave-o

Area 1C - WB EXR DE331, Complete Install Noise Walls  Leave-outs for Utilities  & ITS

05-Aug-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3

05-Aug-19, Noise Walls

05-Aug-19, NW - DE208

Area 1C - EB EXR, DE208 Complete Install Noise Wall Foundation  Leav

Area 1C - EB EXR, DE208 Complete Install Noise Walls  Leave-outs for Utilit ies  & ITS

17-Apr-19, Eastbound Entry Ramp DE342 (from Ashford  Dunwoody) Phas e 3
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Complete
Noise WallsNoise WallsNoise Walls 60 248 23-Jan-19 17-Apr-19 22-Jan-20 15-Apr-20

NW - DE342NW - DE342NW - DE342 60 248 23-Jan-19 17-Apr-19 22-Jan-20 15-Apr-20

CON.NWDE342.1000GA-1.5.4.1.9.8.1.2Area 1C - EB ENR, DE342 Complete Install Noise Wall Foundation  Leave-outs for Utilities  & ITS 60 248 23-Jan-19 17-Apr-19 22-Jan-20 15-Apr-20 0%

CON.NWDE342.1001GA-1.5.4.1.9.8.1.2Area 1C - EB ENR, DE342 Complete Install Noise Walls  Leave-outs for Utilit ies  & ITS 60 248 23-Jan-19 17-Apr-19 22-Jan-20 15-Apr-20 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 613 141 07-Mar-17 19-Aug-19 07-Jun-18 16-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1 602 134 07-Mar-17 05-Aug-19 07-Jun-18 19-Feb-20

Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1 80 443 10-Apr-17 02-Aug-17 22-Jan-19 15-May-19

Retaining WallsRetaining WallsRetaining Walls 30 478 10-Apr-17 22-May-17 13-Mar-19 23-Apr-19

RTW-SB 04RTW-SB 04RTW-SB 04 29 479 10-Apr-17 19-May-17 14-Mar-19 23-Apr-19

CON.RW04.1012 GA-1.5.4.2.1.1.6.1Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 04 20 479 10-Apr-17 08-May-17 14-Mar-19 10-Apr-19 0%

CON.RW04.1011 GA-1.5.4.2.1.1.6.1Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 04 9 479 09-May-17 19-May-17 11-Apr-19 23-Apr-19 0%

RTW-SB 05RTW-SB 05RTW-SB 05 24 484 10-Apr-17 12-May-17 21-Mar-19 23-Apr-19

CON.RW05.1012 GA-1.5.4.2.1.1.6.2Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 05 20 484 10-Apr-17 08-May-17 21-Mar-19 17-Apr-19 0%

CON.RW05.1011 GA-1.5.4.2.1.1.6.2Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 05 4 484 09-May-17 12-May-17 18-Apr-19 23-Apr-19 0%

RTW-SB 07RTW-SB 07RTW-SB 07 30 478 10-Apr-17 22-May-17 13-Mar-19 23-Apr-19

CON.RW07.1012 GA-1.5.4.2.1.1.6.3Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 07 20 478 10-Apr-17 08-May-17 13-Mar-19 09-Apr-19 0%

CON.RW07.1011 GA-1.5.4.2.1.1.6.3Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 07 10 478 09-May-17 22-May-17 10-Apr-19 23-Apr-19 0%

Noise WallsNoise WallsNoise Walls 80 443 10-Apr-17 02-Aug-17 22-Jan-19 15-May-19

NW - SB R1NW - SB R1NW - SB R1 80 443 10-Apr-17 02-Aug-17 22-Jan-19 15-May-19

CON.NWSBR1.1002GA-1.5.4.2.1.1.2.1Area 2D- SB EXR, R1 Install Noise Wall Foundation with Leave-outs for Util ities  & ITS 80 443 10-Apr-17 02-Aug-17 22-Jan-19 15-May-19 0%

CON.NWSBR1.1003GA-1.5.4.2.1.1.2.1Area 2D- SB EXR, R1 Install Noise Walls with Leave-ou ts for Utilit ies & ITS 80 443 10-Apr-17 02-Aug-17 22-Jan-19 15-May-19 0%

Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1 31 698 07-Mar-17 18-Apr-17 23-Dec-19 07-Feb-20

Retaining WallsRetaining WallsRetaining Walls 31 698 07-Mar-17 18-Apr-17 23-Dec-19 07-Feb-20

RTW-SB 10RTW-SB 10RTW-SB 10 31 698 07-Mar-17 18-Apr-17 23-Dec-19 07-Feb-20

CON.RW10.1008 GA-1.5.4.2.1.13.6.2Area 2D - SB ENR, R2  Install Retaining Wall  RTW-SB 10 20 698 07-Mar-17 03-Apr-17 23-Dec-19 23-Jan-20 0%

CON.RW10.1004 GA-1.5.4.2.1.13.6.2Area 2D - SB ENR, R2  Install Coping Cap RTW-SB 10 11 698 04-Apr-17 18-Apr-17 24-Jan-20 07-Feb-20 0%

RTW-SB 9RTW-SB 9RTW-SB 9 30 699 07-Mar-17 17-Apr-17 24-Dec-19 07-Feb-20

CON.RW9.1007 GA-1.5.4.2.1.13.6.1Area 2D - SB ENR, R2  Install Retaining Wall  RTW-SB 9 20 699 07-Mar-17 03-Apr-17 24-Dec-19 24-Jan-20 0%

CON.RW9.1006 GA-1.5.4.2.1.13.6.1Area 2D - SB ENR, R2  Install Coping Cap RTW-SB 9 10 699 04-Apr-17 17-Apr-17 27-Jan-20 07-Feb-20 0%

Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1 30 136 01-Nov-18 14-Dec-18 22-May-19 03-Jul-19

Retaining WallsRetaining WallsRetaining Walls 30 136 01-Nov-18 14-Dec-18 22-May-19 03-Jul-19

RTW-SB 19RTW-SB 19RTW-SB 19 30 136 01-Nov-18 14-Dec-18 22-May-19 03-Jul-19

CON.RW19.1011 GA-1.5.4.2.1.6.6.1Area 2D- SB EXR, R4  Install Retaining Wall RTW-SB 19 20 136 01-Nov-18 30-Nov-18 22-May-19 19-Jun-19 0%

CON.RW19.1010 GA-1.5.4.2.1.6.6.1Area 2D- SB EXR, R4  Install Coping Cap RTW-SB 19 10 136 03-Dec-18 14-Dec-18 20-Jun-19 03-Jul-19 0%

Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1 190 103 08-Jan-18 11-O ct-18 07-Jun-18 13-Mar-19

Retaining WallsRetaining WallsRetaining Walls 72 145 15-Mar-18 26-Jun-18 11-Oct-18 28-Jan-19

RTW-SB 2RTW-SB 2RTW-SB 2 72 145 15-Mar-18 26-Jun-18 11-Oct-18 28-Jan-19

CON.RW2.1012 GA-1.5.4.2.1.5.6.3Area 2D - SB CD, Install Retaining Wall RTW-SB 2 61 145 15-Mar-18 11-Jun-18 11-Oct-18 09-Jan-19 0%

CON.RW2.1011 GA-1.5.4.2.1.5.6.3Area 2D - SB CD, Install Coping Cap RTW-SB 2 11 145 12-Jun-18 26-Jun-18 10-Jan-19 28-Jan-19 0%

RTW-SB R1RTW-SB R1RTW-SB R1 32 185 15-Mar-18 30-Apr-18 10-Dec-18 28-Jan-19

CON.RWR1.1006 GA-1.5.4.2.1.5.6.4Area 2D - SB CD, Install Retaining Wall RTW-SB R1 22 185 15-Mar-18 13-Apr-18 10-Dec-18 10-Jan-19 0%

CON.RWR1.1009 GA-1.5.4.2.1.5.6.4Area 2D - SB CD, Install Coping Cap RTW-SB R1 10 185 16-Apr-18 30-Apr-18 11-Jan-19 28-Jan-19 0%

RTW-SB 15RTW-SB 15RTW-SB 15 30 187 15-Mar-18 25-Apr-18 12-Dec-18 28-Jan-19

CON.RW15.1001 GA-1.5.4.2.1.5.6.1Area 2D - SB CD, Install Retaining Wall RTW-SB 15 20 187 15-Mar-18 11-Apr-18 12-Dec-18 10-Jan-19 0%

CON.RW15.1000 GA-1.5.4.2.1.5.6.1Area 2D - SB CD, Install Coping Cap RTW-SB 15 10 187 12-Apr-18 25-Apr-18 11-Jan-19 28-Jan-19 0%

RTW-SB 18RTW-SB 18RTW-SB 18 55 162 15-Mar-18 01-Jun-18 05-Nov-18 28-Jan-19

CON.RW18.1001 GA-1.5.4.2.1.5.6.2Area 2D - SB CD, Install Retaining Wall RTW-SB 18 43 162 15-Mar-18 15-May-18 05-Nov-18 08-Jan-19 0%

CON.RW18.1000 GA-1.5.4.2.1.5.6.2Area 2D - SB CD, Install Coping Cap RTW-SB 18 12 162 16-May-18 01-Jun-18 09-Jan-19 28-Jan-19 0%

BridgesBridgesBridges 190 103 08-Jan-18 11-O ct-18 07-Jun-18 13-Mar-19

BR-4  SB CD (Abernathy Rd)BR-4  SB CD (Abernathy Rd)BR-4  SB CD (Abernathy Rd) 190 103 08-Jan-18 11-O ct-18 07-Jun-18 13-Mar-19

CON.SEGSSBCD4.0020GA-1.5.4.2.1.5.7.101-42Area 2D - SB CD, BR 4 Start 20 103 08-Jan-18 06-Feb-18 07-Jun-18 05-Jul-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 243 08-Mar-18 12-Mar-18 28-Feb-19 04-Mar-19

CON.MTLSBCD4.2070GA-1.5.4.2.1.5.7.101-42.9Area 2D - SB CD, BR 4 Place Embankment 3 243 08-Mar-18 12-Mar-18 28-Feb-19 04-Mar-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 3 144 07-Feb-18 09-Feb-18 04-Sep-18 06-Sep-18

CON.BR4,1005 GA-1.5.4.2.1.5.7.101-42.8Area 2D - SB CD, BR 4 Bridge Excavation 3 144 07-Feb-18 09-Feb-18 04-Sep-18 06-Sep-18 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 8 144 12-Feb-18 22-Feb-18 07-Sep-18 18-Sep-18

CON.BR4,1031 GA-1.5.4.2.1.5.7.101-42.1Area 2D - SB CD, BR 4 Install Shafts Abutment 1 4 144 12-Feb-18 15-Feb-18 07-Sep-18 12-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

17-Apr-19, Noise Walls

17-Apr-19, NW - DE342

Area 1C - EB ENR, DE342 Complete Install Noise Wall Foundation  Leave-ou

Area 1C - EB ENR, DE342 Complete Install Noise Walls  Leave-outs for Util it ies  & ITS

19-Aug-19, Segment 2 SR 400 P.I.721850

05-Aug-19, Segment 2D - STA 400 to 500 SR 400 Phase 1

02-Aug-17, Southbound Exit Ramp SB R1 Phase 1

22-May-17, Retaining Walls

19-May-17, RTW-SB 04

Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 04

Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 04

12-May-17, RTW-SB 05

Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 05

Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 05

22-May-17, RTW-SB 07

Area 2D- SB EXR, R1 Install Retaining Wall RTW -SB 07

Area 2D- SB EXR, R1 Install Coping Cap RTW-SB 07

02-Aug-17, Noise Walls

02-Aug-17, NW - SB R1

Area 2D- SB EXR, R1 Install Noise Wall  Foundation with Leave-outs fo r Utilities  & ITS

Area 2D- SB EXR, R1 Install Noise Walls with  Leave-outs for Util it ies & ITS

18-Apr-17, Southbound Exit Ramp SB R2 Phase 1

18-Apr-17, Retaining Walls

18-Apr-17, RTW-SB 10

Area 2D - SB ENR, R2  Install Retaining Wall RTW-SB 10

Area 2D - SB ENR, R2  Install Coping Cap RTW-SB 10

17-Apr-17, RTW-SB 9

Area 2D - SB ENR, R2  Install Retaining Wall RTW-SB 9

Area 2D - SB ENR, R2  Install Coping Cap RTW-SB 9

14-Dec-18, Southbound Exit Ramp SB R4 Phase 1

14-Dec-18, Retaining Walls

14-Dec-18, RTW-SB 19

Area 2D- SB EXR, R4  Install Retaining Wall RTW-SB 19

Area 2D- SB EXR, R4  Install Coping Cap RTW-SB 19

11-Oct-18, Southbound CD Lanes Phase 1

26-Jun-18, Retaining Walls

26-Jun-18, RTW-SB 2

Area 2D - SB CD, Install Retaining Wall RTW-SB 2

Area 2D - SB CD, Install Coping Cap RTW-SB 2

30-Apr-18, RTW-SB R1

Area 2D - SB CD, Install Retaining Wall RTW-SB R1

Area 2D - SB CD, Install Coping Cap RTW-SB R1

25-Apr-18, RTW-SB 15

Area 2D - SB CD, Install Retaining Wall RTW-SB 15

Area 2D - SB CD, Install Coping Cap RTW-SB 15

01-Jun-18, RTW-SB 18

Area 2D - SB CD, Install Retaining Wall RTW-SB 18

Area 2D - SB CD, Install Coping Cap RTW-SB 18

11-Oct-18, Bridges

11-Oct-18, BR-4  SB CD (Abernathy Rd)

Area 2D - SB CD, BR 4 Start

12-Mar-18, Bridge Embankment

Area 2D - SB CD, BR 4 Place Embankment

09-Feb-18, Bridge Excavation

Area 2D - SB CD, BR 4 Bridge Excavation

22-Feb-18, Drilled Shafts

Area 2D - SB CD, BR 4 Install Shafts Abutment 1
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Complete
CON.BR4,1056 GA-1.5.4.2.1.5.7.101-42.1Area 2D - SB CD, BR 4 Install Shafts Abutment 4 4 144 16-Feb-18 22-Feb-18 13-Sep-18 18-Sep-18 0%

ColumnsColumnsColumns 6 144 16-Feb-18 26-Feb-18 19-Sep-18 20-Sep-18

CON.BR4,1042 GA-1.5.4.2.1.5.7.101-42.2Area 2D - SB CD, BR 4 Install Columns Abutment 1 2 148 16-Feb-18 20-Feb-18 19-Sep-18 20-Sep-18 0%

CON.BR4,1083 GA-1.5.4.2.1.5.7.101-42.2Area 2D - SB CD, BR 4 Install Columns Abutment 4 2 144 23-Feb-18 26-Feb-18 19-Sep-18 20-Sep-18 0%

Bent CapsBent CapsBent Caps 11 144 21-Feb-18 07-Mar-18 21-Sep-18 01-Oct-18

CON.BR4,1065 GA-1.5.4.2.1.5.7.101-42.4Area 2D - SB CD, BR 4 Install Abutment 1 7 148 21-Feb-18 01-Mar-18 21-Sep-18 01-Oct-18 0%

CON.BR4,1095 GA-1.5.4.2.1.5.7.101-42.4Area 2D - SB CD, BR 4 Install Abutment 4 7 144 27-Feb-18 07-Mar-18 21-Sep-18 01-Oct-18 0%

BeamsBeamsBeams 67 103 07-Feb-18 14-May-18 06-Jul-18 10-Oct-18

CON.BR4,1010 GA-1.5.4.2.1.5.7.101-42.7Area 2D - SB CD, BR 4 Beam Procurement 20 103 07-Feb-18 07-Mar-18 06-Jul-18 02-Aug-18 0%

CON.BR4,1015 GA-1.5.4.2.1.5.7.101-42.7Area 2D - SB CD, BR 4 Forward Precast Beams Shopdrawings to GDOT 1 103 08-Mar-18 08-Mar-18 03-Aug-18 03-Aug-18 0%

CON.BR4,1025 GA-1.5.4.2.1.5.7.101-42.7Area 2D - SB CD, BR 4 Precast Beam Fabrication & Delivery Leadtime 40 103 09-Mar-18 04-May-18 06-Aug-18 01-Oct-18 0%

CON.BR4,1111 GA-1.5.4.2.1.5.7.101-42.7Area 2D - SB CD, BR 4 Install Beams 6 103 07-May-18 14-May-18 02-Oct-18 10-Oct-18 0%

DeckDeckDeck 100 106 15-May-18 04-Oct-18 11-Oct-18 13-Mar-19

CON.BR4,1116 GA-1.5.4.2.1.5.7.101-42.5Area 2D - SB CD, BR 4 Install Deck Slab 80 103 15-May-18 06-Sep-18 11-Oct-18 07-Feb-19 0%

CON.BR4,1121 GA-1.5.4.2.1.5.7.101-42.5Area 2D - SB CD, BR 4 Install Exp Joints 80 103 15-May-18 06-Sep-18 11-Oct-18 07-Feb-19 0%

CON.BR4,1136 GA-1.5.4.2.1.5.7.101-42.5Area 2D - SB CD, BR 4 Install Apprch Slab Abutment 4 7 119 07-Sep-18 17-Sep-18 05-Mar-19 13-Mar-19 0%

CON.BR4,1412 GA-1.5.4.2.1.5.7.101-42.5Area 2D - SB CD, BR 4 Cure Deck Slab 20 103 07-Sep-18 04-Oct-18 08-Feb-19 08-Mar-19 0%

CON.BR4,1413 GA-1.5.4.2.1.5.7.101-42.5Area 2D - SB CD, BR 4 Install Apprch Slab Abutment 1 7 119 07-Sep-18 17-Sep-18 05-Mar-19 13-Mar-19 0%

RailingsRailingsRailings 3 103 05-Oct-18 11-O ct-18 11-Mar-19 13-Mar-19

CON.BR4,1140 GA-1.5.4.2.1.5.7.101-42.6Area 2D - SB CD, BR 4 Install Conc Rail 3 103 05-Oct-18 10-Oct-18 11-Mar-19 13-Mar-19 0%

CON.MTLSBCD.0145GA-1.5.4.2.1.5.7.101-42.6Area 2D - SB CD, BR 4 Finish 0 103 11-Oct-18 11-O ct-18 13-Mar-19 13-Mar-19 0%

BR-3  SB CD R1 over SB R2BR-3  SB CD R1 over SB R2BR-3  SB CD R1 over SB R2 185 108 08-Jan-18 03-Oct-18 14-Jun-18 13-Mar-19

CON.SEGSSBCD3.0020GA-1.5.4.2.1.5.7.101-4Area 2D - SB CD, BR 3 Start 20 108 08-Jan-18 06-Feb-18 14-Jun-18 12-Jul-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 3 141 07-Feb-18 09-Feb-18 29-Aug-18 31-Aug-18

CON.BR3,1550 GA-1.5.4.2.1.5.7.101-4.8Area 2D - SB CD, BR 3 Bridge Excavation 3 141 07-Feb-18 09-Feb-18 29-Aug-18 31-Aug-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 235 20-Mar-18 22-Mar-18 28-Feb-19 04-Mar-19

CON.MTLSBCD3.2070GA-1.5.4.2.1.5.7.101-4.9Area 2D - SB CD, BR 3 Place Embankment 3 235 20-Mar-18 22-Mar-18 28-Feb-19 04-Mar-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 16 141 12-Feb-18 06-Mar-18 04-Sep-18 25-Sep-18

CON.BR3.1002 GA-1.5.4.2.1.5.7.101-4.1Area 2D - SB CD, BR 3 Install Shafts Abutment 1 8 141 12-Feb-18 22-Feb-18 04-Sep-18 13-Sep-18 0%

CON.BR3,1001 GA-1.5.4.2.1.5.7.101-4.1Area 2D - SB CD, BR 3 Install Shafts Abutment 2 8 141 23-Feb-18 06-Mar-18 14-Sep-18 25-Sep-18 0%

ColumnsColumnsColumns 10 141 23-Feb-18 08-Mar-18 26-Sep-18 27-Sep-18

CON.BR3,1030 GA-1.5.4.2.1.5.7.101-4.2Area 2D - SB CD, BR 3 Install Columns Abutment 1 2 149 23-Feb-18 26-Feb-18 26-Sep-18 27-Sep-18 0%

CON.BR3,1045 GA-1.5.4.2.1.5.7.101-4.2Area 2D - SB CD, BR 3 Install Columns Abutment 2 2 141 07-Mar-18 08-Mar-18 26-Sep-18 27-Sep-18 0%

Bent CapsBent CapsBent Caps 15 141 27-Feb-18 19-Mar-18 28-Sep-18 09-Oct-18

CON.BR3,1060 GA-1.5.4.2.1.5.7.101-4.4Area 2D - SB CD, BR 3 Install Abutment 1 7 149 27-Feb-18 07-Mar-18 28-Sep-18 09-Oct-18 0%

CON.BR3,1065 GA-1.5.4.2.1.5.7.101-4.4Area 2D - SB CD, BR 3 Install Abutment 2 7 141 09-Mar-18 19-Mar-18 28-Sep-18 09-Oct-18 0%

BeamsBeamsBeams 63 108 07-Feb-18 08-May-18 13-Jul-18 11-O ct-18

CON.BR3,1070 GA-1.5.4.2.1.5.7.101-4.7Area 2D - SB CD, BR 3 Beam Procurement 20 108 07-Feb-18 07-Mar-18 13-Jul-18 09-Aug-18 0%

CON.BR3,1560 GA-1.5.4.2.1.5.7.101-4.7Area 2D - SB CD, BR 3 Forward Precast Beams Shopdrawings to GDOT 1 108 08-Mar-18 08-Mar-18 10-Aug-18 10-Aug-18 0%

CON.BR3,1156 GA-1.5.4.2.1.5.7.101-4.7Area 2D - SB CD, BR 3 Precast Beam Fabrication & Delivery Leadtime 40 108 09-Mar-18 04-May-18 13-Aug-18 09-Oct-18 0%

CON.BR3,1075 GA-1.5.4.2.1.5.7.101-4.7Area 2D - SB CD, BR 3 Install Conc Beams 2 108 07-May-18 08-May-18 10-Oct-18 11-O ct-18 0%

DeckDeckDeck 100 110 09-May-18 28-Sep-18 12-Oct-18 13-Mar-19

CON.BR3,1080 GA-1.5.4.2.1.5.7.101-4.5Area 2D - SB CD, BR 3 Install Deck Slab 80 108 09-May-18 30-Aug-18 12-Oct-18 08-Feb-19 0%

CON.BR3,1896 GA-1.5.4.2.1.5.7.101-4.5Area 2D - SB CD, BR 3 Install Exp Joints 6 182 09-May-18 16-May-18 01-Feb-19 08-Feb-19 0%

CON.BR3,1900 GA-1.5.4.2.1.5.7.101-4.5Area 2D - SB CD, BR 3 Cure Deck Slab 20 108 31-Aug-18 28-Sep-18 11-Feb-19 11-Mar-19 0%

CON.BR3,1905 GA-1.5.4.2.1.5.7.101-4.5Area 2D - SB CD, BR 3 Install Apprch Slab Abutment 1 7 123 31-Aug-18 11-Sep-18 05-Mar-19 13-Mar-19 0%

CON.BR3,1911 GA-1.5.4.2.1.5.7.101-4.5Area 2D - SB CD, BR 3 Install Apprch Slab Abutment 2 7 123 31-Aug-18 11-Sep-18 05-Mar-19 13-Mar-19 0%

RailingsRailingsRailings 2 108 01-Oct-18 03-Oct-18 12-Mar-19 13-Mar-19

CON.BR3,1916 GA-1.5.4.2.1.5.7.101-4.6Area 2D - SB CD, BR 3 Install Conc Rail 2 108 01-Oct-18 02-Oct-18 12-Mar-19 13-Mar-19 0%

CON.MTLSBCD.0570GA-1.5.4.2.1.5.7.101-4.6Area 2D - SB CD, BR 3 Finish 0 108 03-Oct-18 03-Oct-18 13-Mar-19 13-Mar-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1 186 79 04-Apr-18 02-Jan-19 27-Jul-18 25-Apr-19

BridgesBridgesBridges 186 79 04-Apr-18 02-Jan-19 27-Jul-18 25-Apr-19

BR 2 Mt. Vernon Hwy over SR 400BR 2 Mt. Vernon Hwy over SR 400BR 2 Mt. Vernon Hwy over SR 400 186 79 04-Apr-18 02-Jan-19 27-Jul-18 25-Apr-19

CON.SEGSCREW.0030GA-1.5.4.2.1.7.2.BR2Area 2D- EW CS, BR 2 Start Phase 1 Stage 1(Mt. Vernon Hwy) 20 79 04-Apr-18 02-May-18 27-Jul-18 23-Aug-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 3 116 03-May-18 07-May-18 18-Oct-18 22-Oct-18

CON.BR2.1005 GA-1.5.4.2.1.7.2.BR2.8Area 2D- EW CS, BR 2 Bridge Excavation 3 116 03-May-18 07-May-18 18-Oct-18 22-Oct-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 219 25-May-18 30-May-18 12-Apr-19 16-Apr-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - SB CD, BR 4 Install Shafts Abutment 4

26-Feb-18, Columns

Area 2D - SB CD, BR 4 Install Columns Abutment 1

Area 2D - SB CD, BR 4 Install Columns Abutment 4

07-Mar-18, Bent Caps

Area 2D - SB CD, BR 4 Install Abutment 1

Area 2D - SB CD, BR 4 Install Abutment 4

14-May-18, Beams

Area 2D - SB CD, BR 4 Beam Procurement

Area 2D - SB CD, BR 4 Forward Precast Beams Shopdrawings to GDOT

Area 2D - SB CD, BR 4 Precast Beam Fabrication & Delivery Leadtime

Area 2D - SB CD, BR 4 Install Beams

04-Oct-18, Deck

Area 2D - SB CD, BR 4 Install Deck Slab

Area 2D - SB CD, BR 4 Install Exp Joints

Area 2D - SB CD, BR 4 Install Apprch Slab Abutment 4

Area 2D - SB CD, BR 4 Cure Deck Slab

Area 2D - SB CD, BR 4 Install Apprch Slab Abutment 1

11-Oct-18, Railings

Area 2D - SB CD, BR 4 Install Conc Rail

Area 2D - SB CD, BR 4 Finish

03-Oct-18, BR-3  SB CD R1 over SB R2

Area 2D - SB CD, BR 3 Start

09-Feb-18, Bridge Excavation

Area 2D - SB CD, BR 3 Bridge Excavation

22-Mar-18, Bridge Embankment

Area 2D - SB CD, BR 3 Place Embankment

06-Mar-18, Drilled Shafts

Area 2D - SB CD, BR 3 Install Shafts Abutment 1

Area 2D - SB CD, BR 3 Install Shafts Abutment 2

08-Mar-18, Columns

Area 2D - SB CD, BR 3 Install Columns Abutment 1

Area 2D - SB CD, BR 3 Install Columns Abutment 2

19-Mar-18, Bent Caps

Area 2D - SB CD, BR 3 Install Abutment 1

Area 2D - SB CD, BR 3 Install Abutment 2

08-May-18, Beams

Area 2D - SB CD, BR 3 Beam Procurement

Area 2D - SB CD, BR 3 Forward Precast Beams Shopdrawings to GDOT

Area 2D - SB CD, BR 3 Precast Beam Fabrication & Delivery Leadtime

Area 2D - SB CD, BR 3 Install Conc Beams

28-Sep-18, Deck

Area 2D - SB CD, BR 3 Install Deck Slab

Area 2D - SB CD, BR 3 Install Exp Joints

Area 2D - SB CD, BR 3 Cure Deck Slab

Area 2D - SB CD, BR 3 Install Apprch Slab Abutment 1

Area 2D - SB CD, BR 3 Install Apprch Slab Abutment 2

03-Oct-18, Railings

Area 2D - SB CD, BR 3 Install Conc Rail

Area 2D - SB CD, BR 3 Finish

02-Jan-19, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1

02-Jan-19, Bridges

02-Jan-19, BR 2 Mt. Vernon Hwy over SR 400

Area 2D- EW CS, BR 2 Start Phase 1 Stage 1(Mt. Vernon Hwy)

07-May-18, Bridge Excavation

Area 2D- EW CS, BR 2 Bridge Excavation

30-May-18, Bridge Embankment
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Activity ID WBS Activity Name Original
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Complete
CON.RDCREW.2071GA-1.5.4.2.1.7.2.BR2.9Area 2D- EW CS, BR 2 Place Embankment 3 219 25-May-18 30-May-18 12-Apr-19 16-Apr-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 7 124 03-May-18 11-May-18 19-Oct-18 07-Nov-18

CON.BR2.1033 GA-1.5.4.2.1.7.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Abutment 1 2 117 03-May-18 04-May-18 19-Oct-18 22-Oct-18 0%

CON.BR2.1-035GA-1.5.4.2.1.7.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Bent 2-4 2 116 08-May-18 09-May-18 23-Oct-18 24-Oct-18 0%

CON.BR2.1055 GA-1.5.4.2.1.7.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Abutment 5 2 124 10-May-18 11-May-18 06-Nov-18 07-Nov-18 0%

FootingsFootingsFootings 4 116 10-May-18 15-May-18 25-Oct-18 30-Oct-18

CON.BR2.1058 GA-1.5.4.2.1.7.2.BR2.3Area 2D- EW CS, BR 2 Install Footings Bent 2-4 4 116 10-May-18 15-May-18 25-Oct-18 30-Oct-18 0%

ColumnsColumnsColumns 15 116 07-May-18 25-May-18 31-Oct-18 09-Nov-18

CON.BR2.1041 GA-1.5.4.2.1.7.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Abutment 1 2 129 07-May-18 08-May-18 08-Nov-18 09-Nov-18 0%

CON.BR2.1075 GA-1.5.4.2.1.7.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Abutment 5 2 124 14-May-18 15-May-18 08-Nov-18 09-Nov-18 0%

CON.BR2.1070 GA-1.5.4.2.1.7.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Bent 2-4 8 116 16-May-18 25-May-18 31-Oct-18 09-Nov-18 0%

Bent CapsBent CapsBent Caps 20 116 09-May-18 06-Jun-18 13-Nov-18 21-Nov-18

CON.BR2.1065 GA-1.5.4.2.1.7.2.BR2.4Area 2D- EW CS, BR 2 Install Abutment 1 7 129 09-May-18 17-May-18 13-Nov-18 21-Nov-18 0%

CON.BR2.1092 GA-1.5.4.2.1.7.2.BR2.4Area 2D- EW CS, BR 2 Install Abutment 5 7 124 16-May-18 24-May-18 13-Nov-18 21-Nov-18 0%

CON.BR2.1085 GA-1.5.4.2.1.7.2.BR2.4Area 2D- EW CS, BR 2 Install Cap Bent 2-4 7 116 29-May-18 06-Jun-18 13-Nov-18 21-Nov-18 0%

BeamsBeamsBeams 64 79 03-May-18 02-Aug-18 24-Aug-18 27-Nov-18

CON.BR2.1010 GA-1.5.4.2.1.7.2.BR2.7Area 2D- EW CS, BR 2 Beam Procurement 20 79 03-May-18 31-May-18 24-Aug-18 21-Sep-18 0%

CON.BR2.1015 GA-1.5.4.2.1.7.2.BR2.7Area 2D- EW CS, BR 2 Forward Precast Beams Shopdrawings to GDOT 1 79 01-Jun-18 01-Jun-18 24-Sep-18 24-Sep-18 0%

CON.BR2.1025 GA-1.5.4.2.1.7.2.BR2.7Area 2D- EW CS, BR 2 Precast Beam Fabrication & Delivery Leadtime 40 79 04-Jun-18 30-Jul-18 25-Sep-18 21-Nov-18 0%

CON.BR2.1106 GA-1.5.4.2.1.7.2.BR2.7Area 2D- EW CS, BR 2 Install Conc Beams 3 79 31-Jul-18 02-Aug-18 23-Nov-18 27-Nov-18 0%

DeckDeckDeck 100 81 03-Aug-18 27-Dec-18 28-Nov-18 25-Apr-19

CON.BR2.1111 GA-1.5.4.2.1.7.2.BR2.5Area 2D- EW CS, BR 2 Install Deck Slab 80 79 03-Aug-18 28-Nov-18 28-Nov-18 26-Mar-19 0%

CON.BR2.1116 GA-1.5.4.2.1.7.2.BR2.5Area 2D- EW CS, BR 2 Install Exp Joints 4 155 03-Aug-18 08-Aug-18 21-Mar-19 26-Mar-19 0%

CON.BR2.1120 GA-1.5.4.2.1.7.2.BR2.5Area 2D- EW CS, BR 2 Cure Deck Slab 20 79 29-Nov-18 27-Dec-18 27-Mar-19 23-Apr-19 0%

CON.BR2.1125 GA-1.5.4.2.1.7.2.BR2.5Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 1 7 94 29-Nov-18 07-Dec-18 17-Apr-19 25-Apr-19 0%

CON.BR2.1130 GA-1.5.4.2.1.7.2.BR2.5Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 5 7 94 29-Nov-18 07-Dec-18 17-Apr-19 25-Apr-19 0%

RailingsRailingsRailings 2 79 28-Dec-18 02-Jan-19 24-Apr-19 25-Apr-19

CON.BR2.1136 GA-1.5.4.2.1.7.2.BR2.6Area 2D- EW CS, BR 2 Install Conc Rail 2 79 28-Dec-18 31-Dec-18 24-Apr-19 25-Apr-19 0%

CON.RDCREW.0140GA-1.5.4.2.1.7.2.BR2.6Area 2D - EW CS, BR 2 Finish Phase 1 Stage 1(Mt. Vernon Hwy) 0 79 02-Jan-19 02-Jan-19 25-Apr-19 25-Apr-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2 147 79 02-Jan-19 05-Aug-19 29-Apr-19 26-Nov-19

BridgesBridgesBridges 147 79 02-Jan-19 05-Aug-19 29-Apr-19 26-Nov-19

BR 2 Mt. Vernon Hwy over SR 400BR 2 Mt. Vernon Hwy over SR 400BR 2 Mt. Vernon Hwy over SR 400 147 79 02-Jan-19 05-Aug-19 29-Apr-19 26-Nov-19

CON.SEGSCREW.0027GA-1.5.4.2.1.9.2.BR2Area 2D- EW CS, BR 2 Start Phase 1 Stage 1(Mt. Vernon Hwy) 1 79 02-Jan-19 02-Jan-19 29-Apr-19 29-Apr-19 0%

CON.BR2.1095 GA-1.5.4.2.1.9.2.BR2Area 2D- EW CS, BR 2 Bridge Demolition 3 98 08-Jan-19 10-Jan-19 31-May-19 04-Jun-19 0%

Bridge ExcavationBridge ExcavationBridge Excavation 3 98 03-Jan-19 07-Jan-19 28-May-19 30-May-19

CON.BR2.1090 GA-1.5.4.2.1.9.2.BR2.8Area 2D- EW CS, BR 2 Bridge Excavation 3 98 03-Jan-19 07-Jan-19 28-May-19 30-May-19 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 194 05-Feb-19 07-Feb-19 13-Nov-19 15-Nov-19

CON.RDCREW.2070GA-1.5.4.2.1.9.2.BR2.9Area 2D- EW CS, BR 2 Place Embankment 3 194 05-Feb-19 07-Feb-19 13-Nov-19 15-Nov-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 6 109 11-Jan-19 22-Jan-19 05-Jun-19 27-Jun-19

CON.BR2.1108 GA-1.5.4.2.1.9.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Abutment 1 2 98 11-Jan-19 14-Jan-19 05-Jun-19 06-Jun-19 0%

CON.BR2.1-105GA-1.5.4.2.1.9.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Bent 2-4 2 98 15-Jan-19 16-Jan-19 07-Jun-19 10-Jun-19 0%

CON.BR2.1110 GA-1.5.4.2.1.9.2.BR2.1Area 2D- EW CS, BR 2 Install Shafts Abutment 5 2 109 17-Jan-19 22-Jan-19 26-Jun-19 27-Jun-19 0%

FootingsFootingsFootings 8 98 17-Jan-19 30-Jan-19 11-Jun-19 20-Jun-19

CON.BR2.1119 GA-1.5.4.2.1.9.2.BR2.3Area 2D- EW CS, BR 2 Install Footings Bent 2-4 8 98 17-Jan-19 30-Jan-19 11-Jun-19 20-Jun-19 0%

ColumnsColumnsColumns 17 98 15-Jan-19 08-Feb-19 21-Jun-19 01-Jul-19

CON.BR2.1121 GA-1.5.4.2.1.9.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Abutment 1 2 113 15-Jan-19 16-Jan-19 28-Jun-19 01-Jul-19 0%

CON.BR2.1131 GA-1.5.4.2.1.9.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Abutment 5 2 109 23-Jan-19 24-Jan-19 28-Jun-19 01-Jul-19 0%

CON.BR2.1126 GA-1.5.4.2.1.9.2.BR2.2Area 2D- EW CS, BR 2 Install Columns Bent 2-4 7 98 31-Jan-19 08-Feb-19 21-Jun-19 01-Jul-19 0%

Bent CapsBent CapsBent Caps 22 98 17-Jan-19 20-Feb-19 02-Jul-19 11-Jul-19

CON.BR2.1140 GA-1.5.4.2.1.9.2.BR2.4Area 2D- EW CS, BR 2 Install Abutment 1 7 113 17-Jan-19 29-Jan-19 02-Jul-19 11-Jul-19 0%

CON.BR2.1145 GA-1.5.4.2.1.9.2.BR2.4Area 2D- EW CS, BR 2 Install Abutment 5 7 109 25-Jan-19 04-Feb-19 02-Jul-19 11-Jul-19 0%

CON.BR2.1135 GA-1.5.4.2.1.9.2.BR2.4Area 2D- EW CS, BR 2 Install Cap Bent 2-4 7 98 11-Feb-19 20-Feb-19 02-Jul-19 11-Jul-19 0%

BeamsBeamsBeams 54 79 03-Jan-19 22-Mar-19 30-Apr-19 16-Jul-19

CON.BR2.1150 GA-1.5.4.2.1.9.2.BR2.7Area 2D- EW CS, BR 2 Beam Procurement 10 79 03-Jan-19 16-Jan-19 30-Apr-19 13-May-19 0%

CON.BR2.1520 GA-1.5.4.2.1.9.2.BR2.7Area 2D- EW CS, BR 2 Forward Precast Beams Shopdrawings to GDOT 1 79 17-Jan-19 17-Jan-19 14-May-19 14-May-19 0%

CON.BR2.1155 GA-1.5.4.2.1.9.2.BR2.7Area 2D- EW CS, BR 2 Precast Beam Fabrication & Delivery Leadtime 40 79 22-Jan-19 19-Mar-19 15-May-19 11-Jul-19 0%

CON.BR2.1151 GA-1.5.4.2.1.9.2.BR2.7Area 2D- EW CS, BR 2 Install Conc Beams 3 79 20-Mar-19 22-Mar-19 12-Jul-19 16-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D- EW CS, BR 2 Place Embankment

11-May-18, Dril led Shafts

Area 2D- EW CS, BR 2 Install Shafts Abutment 1

Area 2D- EW CS, BR 2 Install Shafts Bent 2-4

Area 2D- EW CS, BR 2 Install Shafts Abutment 5

15-May-18, Footings

Area 2D- EW CS, BR 2 Install Footings Bent 2-4

25-May-18, Columns

Area 2D- EW CS, BR 2 Install Columns Abutment 1

Area 2D- EW CS, BR 2 Install Columns Abutment 5

Area 2D- EW CS, BR 2 Install Columns Bent 2-4

06-Jun-18, Bent Caps

Area 2D- EW CS, BR 2 Install Abutment 1

Area 2D- EW CS, BR 2 Install Abutment 5

Area 2D- EW CS, BR 2 Install Cap Bent 2-4

02-Aug-18, Beams

Area 2D- EW CS, BR 2 Beam Procurement

Area 2D- EW CS, BR 2 Forward Precast Beams Shopdrawings to GDOT

Area 2D- EW CS, BR 2 Precast Beam Fabrication & Delivery Leadtime

Area 2D- EW CS, BR 2 Install Conc Beams

27-Dec-18, Deck

Area 2D- EW CS, BR 2 Install Deck Slab

Area 2D- EW CS, BR 2 Install Exp Joints

Area 2D- EW CS, BR 2 Cure Deck Slab

Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 1

Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 5

02-Jan-19, Railings

Area 2D- EW CS, BR 2 Install Conc Rail

Area 2D - EW CS, BR 2 Finish Phase 1 Stage 1(Mt. Vernon Hwy)

05-Aug-19, Crossing Street (Mt. Vernon Hwy) Phas e 1 Stage 2

05-Aug-19, Bridges

05-Aug-19, BR 2 Mt. Vernon Hwy over SR 400

Area 2D- EW CS, BR 2 Start Phase 1 Stage 1(Mt. Vernon Hwy)

Area 2D- EW CS, BR 2 Bridge Demolition

07-Jan-19, Bridge Excavation

Area 2D- EW CS, BR 2 Bridge Excavation

07-Feb-19, Bridge Embankment

Area 2D- EW CS, BR 2 Place Embankment

22-Jan-19, Drilled Shafts

Area 2D- EW CS, BR 2 Install Shafts Abutment 1

Area 2D- EW CS, BR 2 Install Shafts Bent 2-4

Area 2D- EW CS, BR 2 Install Shafts Abutment 5

30-Jan-19, Footings

Area 2D- EW CS, BR 2 Install Footings Bent 2-4

08-Feb-19, Columns

Area 2D- EW CS, BR 2 Install Columns Abutment 1

Area 2D- EW CS, BR 2 Install Columns Abutment 5

Area 2D- EW CS, BR 2 Install Columns Bent 2-4

20-Feb-19, Bent Caps

Area 2D- EW CS, BR 2 Install Abutment 1

Area 2D- EW CS, BR 2 Install Abutment 5

Area 2D- EW CS, BR 2 Install Cap Bent 2-4

22-Mar-19, Beams

Area 2D- EW CS, BR 2 Beam Procurement

Area 2D- EW CS, BR 2 Forward Precast Beams Shopdrawings to GDOT

Area 2D- EW CS, BR 2 Precast Beam Fabrication & Delivery Leadtime

Area 2D- EW CS, BR 2 Install Conc Beams
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DeckDeckDeck 90 81 25-Mar-19 31-Jul-19 17-Jul-19 26-Nov-19

CON.BR2.1156 GA-1.5.4.2.1.9.2.BR2.5Area 2D- EW CS, BR 2 Install Deck Slab 70 79 25-Mar-19 02-Jul-19 17-Jul-19 24-Oct-19 0%

CON.BR2.1161 GA-1.5.4.2.1.9.2.BR2.5Area 2D- EW CS, BR 2 Install Exp Joints 70 79 25-Mar-19 02-Jul-19 17-Jul-19 24-Oct-19 0%

CON.BR2.1165 GA-1.5.4.2.1.9.2.BR2.5Area 2D- EW CS, BR 2 Cure Deck Slab 20 79 03-Jul-19 31-Jul-19 25-Oct-19 22-Nov-19 0%

CON.BR2.1170 GA-1.5.4.2.1.9.2.BR2.5Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 1 7 94 03-Jul-19 12-Jul-19 18-Nov-19 26-Nov-19 0%

CON.BR2.1175 GA-1.5.4.2.1.9.2.BR2.5Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 5 7 94 03-Jul-19 12-Jul-19 18-Nov-19 26-Nov-19 0%

RailingsRailingsRailings 2 79 01-Aug-19 05-Aug-19 25-Nov-19 26-Nov-19

CON.BR2.1181 GA-1.5.4.2.1.9.2.BR2.6Area 2D- EW CS, BR 2 Install Conc Rail 2 79 01-Aug-19 02-Aug-19 25-Nov-19 26-Nov-19 0%

CON.RDCREW.0185GA-1.5.4.2.1.9.2.BR2.6Area 2D - EW CS, BR 2 Finish Phase 1 Stage 1(Mt. Vernon Hwy) 0 79 05-Aug-19 05-Aug-19 26-Nov-19 26-Nov-19 0%

Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1 165 128 08-Jan-18 05-Sep-18 13-Jul-18 13-Mar-19

Retaining WallsRetaining WallsRetaining Walls 57 164 13-Mar-18 01-Jun-18 05-Nov-18 30-Jan-19

RTW-NB A2RTW-NB A2RTW-NB A2 24 197 13-Mar-18 13-Apr-18 24-Dec-18 30-Jan-19

CON.RWA2.1007 GA-1.5.4.2.1.3.6.6Area 2D - NB CD, Install Retaining Wall RTW-NB A2 20 197 13-Mar-18 09-Apr-18 24-Dec-18 24-Jan-19 0%

CON.RWA2.1001 GA-1.5.4.2.1.3.6.6Area 2D - NB CD, Install Coping Cap RTW-NB A2 4 197 10-Apr-18 13-Apr-18 25-Jan-19 30-Jan-19 0%

RTW-NB A1RTW-NB A1RTW-NB A1 24 197 13-Mar-18 13-Apr-18 24-Dec-18 30-Jan-19

CON.RWA1.1004 GA-1.5.4.2.1.3.6.5Area 2D - NB CD, Install Retaining Wall RTW-NB A1 20 197 13-Mar-18 09-Apr-18 24-Dec-18 24-Jan-19 0%

CON.RWA1.1001 GA-1.5.4.2.1.3.6.5Area 2D - NB CD, Install Coping Cap RTW-NB A1 4 197 10-Apr-18 13-Apr-18 25-Jan-19 30-Jan-19 0%

RTW-NB 5BRTW-NB 5BRTW-NB 5B 24 197 13-Mar-18 13-Apr-18 24-Dec-18 30-Jan-19

CON.R5B.1001 GA-1.5.4.2.1.3.6.1Area 2D - NB CD, Install Retaining Wall RTW-NB 5B 20 197 13-Mar-18 09-Apr-18 24-Dec-18 24-Jan-19 0%

CON.RW5B.1000 GA-1.5.4.2.1.3.6.1Area 2D - NB CD, Install Coping Cap RTW-NB 5B 4 197 10-Apr-18 13-Apr-18 25-Jan-19 30-Jan-19 0%

RTW-NB 14RTW-NB 14RTW-NB 14 57 164 13-Mar-18 01-Jun-18 05-Nov-18 30-Jan-19

CON.R14.1006 GA-1.5.4.2.1.3.6.3Area 2D - NB CD, Install Retaining Wall RTW-NB 14 40 164 13-Mar-18 08-May-18 05-Nov-18 03-Jan-19 0%

CON.RW14.1007 GA-1.5.4.2.1.3.6.3Area 2D - NB CD, Install Coping Cap RTW-NB 14 17 164 09-May-18 01-Jun-18 04-Jan-19 30-Jan-19 0%

RTW-NB 17RTW-NB 17RTW-NB 17 38 183 13-Mar-18 04-May-18 04-Dec-18 30-Jan-19

CON.R17.1006 GA-1.5.4.2.1.3.6.4Area 2D - NB CD, Install Retaining Wall RTW-NB 17 20 183 13-Mar-18 09-Apr-18 04-Dec-18 02-Jan-19 0%

CON.RW17.1007 GA-1.5.4.2.1.3.6.4Area 2D - NB CD, Install Coping Cap RTW-NB 17 18 183 10-Apr-18 04-May-18 03-Jan-19 30-Jan-19 0%

RTW-NB 6RTW-NB 6RTW-NB 6 30 191 13-Mar-18 23-Apr-18 14-Dec-18 30-Jan-19

CON.RW6.1001 GA-1.5.4.2.1.3.6.2Area 2D - NB CD, Install Retaining Wall RTW-NB 6 20 191 13-Mar-18 09-Apr-18 14-Dec-18 14-Jan-19 0%

CON.RW6.1000 GA-1.5.4.2.1.3.6.2Area 2D - NB CD, Install Coping Cap RTW-NB 6 10 191 10-Apr-18 23-Apr-18 15-Jan-19 30-Jan-19 0%

BridgesBridgesBridges 165 128 08-Jan-18 05-Sep-18 13-Jul-18 13-Mar-19

BR-5 NB CD (over Abernathy Rd)BR-5 NB CD (over Abernathy Rd)BR-5 NB CD (over Abernathy Rd) 165 128 08-Jan-18 05-Sep-18 13-Jul-18 13-Mar-19

CON.SEGSNBCD5.0020GA-1.5.4.2.1.3.7.101-4Area 2D - NB CD, BR 5,  Start 20 128 08-Jan-18 06-Feb-18 13-Jul-18 09-Aug-18 0%

CON.BR5,1011 GA-1.5.4.2.1.3.7.101-4Area 2D - NB CD, BR 5,  Bridge Demolition 7 165 07-Feb-18 15-Feb-18 03-Oct-18 12-Oct-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 3 169 07-Feb-18 09-Feb-18 10-Oct-18 12-Oct-18

CON.BR5,1475 GA-1.5.4.2.1.3.7.101-4.8Area 2D - NB CD, BR 5,  Bridge Excavation 3 169 07-Feb-18 09-Feb-18 10-Oct-18 12-Oct-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 239 14-Mar-18 16-Mar-18 28-Feb-19 04-Mar-19

CON.MTLNBCD5.2070GA-1.5.4.2.1.3.7.101-4.9Area 2D - NB CD, BR 5,  Place Embankment 3 239 14-Mar-18 16-Mar-18 28-Feb-19 04-Mar-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 8 165 16-Feb-18 28-Feb-18 15-Oct-18 24-Oct-18

CON.BR5,1120 GA-1.5.4.2.1.3.7.101-4.1Area 2D - NB CD, BR 5,  Install Shafts Abutment 1 4 165 16-Feb-18 22-Feb-18 15-Oct-18 18-Oct-18 0%

CON.BR5,1015 GA-1.5.4.2.1.3.7.101-4.1Area 2D - NB CD, BR 5,  Install Shafts Abutment 2 4 165 23-Feb-18 28-Feb-18 19-Oct-18 24-Oct-18 0%

ColumnsColumnsColumns 6 165 23-Feb-18 02-Mar-18 25-Oct-18 26-Oct-18

CON.BR5,1030 GA-1.5.4.2.1.3.7.101-4.2Area 2D - NB CD, BR 5,  Install Columns Abutment 1 2 169 23-Feb-18 26-Feb-18 25-Oct-18 26-Oct-18 0%

CON.BR5,1045 GA-1.5.4.2.1.3.7.101-4.2Area 2D - NB CD, BR 5,  Install Columns Abutment 2 2 165 01-Mar-18 02-Mar-18 25-Oct-18 26-Oct-18 0%

Bent CapsBent CapsBent Caps 11 165 27-Feb-18 13-Mar-18 29-Oct-18 06-Nov-18

CON.BR5,1060 GA-1.5.4.2.1.3.7.101-4.4Area 2D - NB CD, BR 5,  Install Abutment 1 7 169 27-Feb-18 07-Mar-18 29-Oct-18 06-Nov-18 0%

CON.BR5,1065 GA-1.5.4.2.1.3.7.101-4.4Area 2D - NB CD, BR 5,  Install Abutment 2 7 165 05-Mar-18 13-Mar-18 29-Oct-18 06-Nov-18 0%

BeamsBeamsBeams 63 128 07-Feb-18 08-May-18 10-Aug-18 08-Nov-18

CON.BR5,1070 GA-1.5.4.2.1.3.7.101-4.7Area 2D - NB CD, BR 5,  Beam Procurement 20 128 07-Feb-18 07-Mar-18 10-Aug-18 07-Sep-18 0%

CON.BR5,1485 GA-1.5.4.2.1.3.7.101-4.7Area 2D - NB CD, BR 5,  Forward Precast Beams Shopdrawings to GDOT 1 128 08-Mar-18 08-Mar-18 10-Sep-18 10-Sep-18 0%

CON.BR5,1017 GA-1.5.4.2.1.3.7.101-4.7Area 2D - NB CD, BR 5,  Precast Beam Fabrication & Delivery Leadtime 40 128 09-Mar-18 04-May-18 11-Sep-18 06-Nov-18 0%

CON.BR5,1075 GA-1.5.4.2.1.3.7.101-4.7Area 2D - NB CD, BR 5,  Install Conc Beams 2 128 07-May-18 08-May-18 07-Nov-18 08-Nov-18 0%

DeckDeckDeck 80 130 09-May-18 30-Aug-18 09-Nov-18 13-Mar-19

CON.BR5,1080 GA-1.5.4.2.1.3.7.101-4.5Area 2D - NB CD, BR 5,  Install Deck Slab 60 128 09-May-18 02-Aug-18 09-Nov-18 08-Feb-19 0%

CON.BR5,1820 GA-1.5.4.2.1.3.7.101-4.5Area 2D - NB CD, BR 5,  Install Exp Joints 3 185 09-May-18 11-May-18 06-Feb-19 08-Feb-19 0%

CON.BR5,1825 GA-1.5.4.2.1.3.7.101-4.5Area 2D - NB CD, BR 5,  Cure Deck Slab 20 128 03-Aug-18 30-Aug-18 11-Feb-19 11-Mar-19 0%

CON.BR5,1830 GA-1.5.4.2.1.3.7.101-4.5Area 2D - NB CD, BR 5,  Install Apprch Slab  Abutment 1 7 143 03-Aug-18 13-Aug-18 05-Mar-19 13-Mar-19 0%

CON.BR5,1835 GA-1.5.4.2.1.3.7.101-4.5Area 2D - NB CD, BR 5,  Install Apprch Slab  Abutment 2 7 143 03-Aug-18 13-Aug-18 05-Mar-19 13-Mar-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

31-Jul-19, Deck

Area 2D- EW CS, BR 2 Install Deck Slab

Area 2D- EW CS, BR 2 Install Exp Joints

Area 2D- EW CS, BR 2 Cure Deck Slab

Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 1

Area 2D- EW CS, BR 2 Install Apprch Slab Abutment 5

05-Aug-19, Railings

Area 2D- EW CS, BR 2 Install Conc Rail

Area 2D - EW CS, BR 2 Finish Phase 1 Stage 1(Mt. Vernon Hwy)

05-Sep-18, Northbound CD Lanes Phase 1

01-Jun-18, Retaining Walls

13-Apr-18, RTW-NB A2

Area 2D - NB CD, Install Retaining Wall RTW-NB A2

Area 2D - NB CD, Install Coping Cap RTW-NB A2

13-Apr-18, RTW-NB A1

Area 2D - NB CD, Install Retaining Wall RTW-NB A1

Area 2D - NB CD, Install Coping Cap RTW-NB A1

13-Apr-18, RTW-NB 5B

Area 2D - NB CD, Install Retaining Wall RTW-NB 5B

Area 2D - NB CD, Install Coping Cap RTW-NB 5B

01-Jun-18, RTW-NB 14

Area 2D - NB CD, Install Retaining Wall RTW-NB 14

Area 2D - NB CD, Install Coping Cap RTW-NB 14

04-May-18, RTW-NB 17

Area 2D - NB CD, Install Retaining Wall RTW-NB 17

Area 2D - NB CD, Install Coping Cap RTW-NB 17

23-Apr-18, RTW-NB 6

Area 2D - NB CD, Install Retaining Wall RTW-NB 6

Area 2D - NB CD, Install Coping Cap RTW-NB 6

05-Sep-18, Bridges

05-Sep-18, BR-5 NB CD (over Abernathy Rd)

Area 2D - NB CD, BR 5,  Start

Area 2D - NB CD, BR 5,  Bridge Demolition

09-Feb-18, Bridge Excavation

Area 2D - NB CD, BR 5,  Bridge Excavation

16-Mar-18, Bridge Embankment

Area 2D - NB CD, BR 5,  Place Embankment

28-Feb-18, Drilled Shafts

Area 2D - NB CD, BR 5,  Install Shafts Abutment 1

Area 2D - NB CD, BR 5,  Install Shafts Abutment 2

02-Mar-18, Columns

Area 2D - NB CD, BR 5,  Install Columns Abutment 1

Area 2D - NB CD, BR 5,  Install Columns Abutment 2

13-Mar-18, Bent Caps

Area 2D - NB CD, BR 5,  Install Abutment 1

Area 2D - NB CD, BR 5,  Install Abutment 2

08-May-18, Beams

Area 2D - NB CD, BR 5,  Beam Procurement

Area 2D - NB CD, BR 5,  Forward Precast Beams Shopdrawings to GDOT

Area 2D - NB CD, BR 5,  Precast Beam Fabrication & Delivery Leadtime

Area 2D - NB CD, BR 5,  Install Conc Beams

30-Aug-18, Deck

Area 2D - NB CD, BR 5,  Install Deck Slab

Area 2D - NB CD, BR 5,  Install Exp Joints

Area 2D - NB CD, BR 5,  Cure Deck Slab

Area 2D - NB CD, BR 5,  Install Apprch Slab  Abutment 1

Area 2D - NB CD, BR 5,  Install Apprch Slab  Abutment 2
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
RailingsRailingsRailings 2 128 31-Aug-18 05-Sep-18 12-Mar-19 13-Mar-19

CON.BR5,1840 GA-1.5.4.2.1.3.7.101-4.6Area 2D - NB CD, BR 5,  Install Conc Rail 2 128 31-Aug-18 04-Sep-18 12-Mar-19 13-Mar-19 0%

CON.BR5,1495 GA-1.5.4.2.1.3.7.101-4.6Area 2D - NB CD, BR 5,  Finish 0 128 05-Sep-18 05-Sep-18 13-Mar-19 13-Mar-19 0%

Noise WallsNoise WallsNoise Walls 80 170 13-Mar-18 05-Jul-18 14-Nov-18 13-Mar-19

NW - NB CDNW - NB CDNW - NB CD 80 170 13-Mar-18 05-Jul-18 14-Nov-18 13-Mar-19

CON.NWNBCD.1000GA-1.5.4.2.1.3.2.1Area 2D - NB CD,  Install Noise Wall Foundation with Leave-outs for Uti lit ies & ITS 80 170 13-Mar-18 05-Jul-18 14-Nov-18 13-Mar-19 0%

CON.NWNBCD.1001GA-1.5.4.2.1.3.2.1Area 2D - NB CD,  Install Noise Walls  with Leave-outs  for Utilities & ITS 80 170 13-Mar-18 05-Jul-18 14-Nov-18 13-Mar-19 0%

Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1 61 103 01-Nov-18 01-Feb-19 04-Apr-19 01-Jul-19

Retaining WallsRetaining WallsRetaining Walls 61 103 01-Nov-18 01-Feb-19 04-Apr-19 01-Jul-19

RTW-NB 13BRTW-NB 13BRTW-NB 13B 33 131 01-Nov-18 19-Dec-18 15-May-19 01-Jul-19

CON.RW13B.1001GA-1.5.4.2.1.11.6.2Area 2D - NB EXR, R3 Install Retaining Wall RTW-NB 13B 20 131 01-Nov-18 30-Nov-18 15-May-19 12-Jun-19 0%

CON.RW13B.1000GA-1.5.4.2.1.11.6.2Area 2D - NB EXR, R3 Install Coping Cap RTW-NB 13B 13 131 03-Dec-18 19-Dec-18 13-Jun-19 01-Jul-19 0%

RTW-NB 13ARTW-NB 13ARTW-NB 13A 61 103 01-Nov-18 01-Feb-19 04-Apr-19 01-Jul-19

CON.RW13A.1001GA-1.5.4.2.1.11.6.1Area 2D - NB EXR, R3 Install Retaining Wall RTW-NB 13A 20 103 01-Nov-18 30-Nov-18 04-Apr-19 02-May-19 0%

CON.RW13A.1000GA-1.5.4.2.1.11.6.1Area 2D - NB EXR, R3 Install Coping Cap RTW-NB 13A 41 103 03-Dec-18 01-Feb-19 03-May-19 01-Jul-19 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2 165 318 04-Apr-17 30-Nov-17 13-Jul-18 13-Mar-19

Retaining WallsRetaining WallsRetaining Walls 92 362 01-May-17 08-Sep-17 28-Sep-18 26-Feb-19

RTW-NB 2RTW-NB 2RTW-NB 2 44 410 01-May-17 30-Jun-17 20-Dec-18 26-Feb-19

CON.RW2.1005 GA-1.5.4.2.1.8.6.3Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 2 20 410 01-May-17 26-May-17 20-Dec-18 22-Jan-19 0%

CON.RW2.1003 GA-1.5.4.2.1.8.6.3Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 2 24 410 30-May-17 30-Jun-17 23-Jan-19 26-Feb-19 0%

RTW-NB 11RTW-NB 11RTW-NB 11 32 406 23-May-17 07-Jul-17 28-Sep-18 26-Feb-19

CON.RW11.1002 GA-1.5.4.2.1.8.6.1Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 11 20 338 23-May-17 20-Jun-17 28-Sep-18 26-Oct-18 0%

CON.RW11.1000 GA-1.5.4.2.1.8.6.1Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 11 12 406 21-Jun-17 07-Jul-17 08-Feb-19 26-Feb-19 0%

RTW-NB 4RTW-NB 4RTW-NB 4 92 362 01-May-17 08-Sep-17 11-Oct-18 26-Feb-19

CON.RW4.1007 GA-1.5.4.2.1.8.6.4Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 4 60 362 01-May-17 25-Jul-17 11-Oct-18 08-Jan-19 0%

CON.RW4.1005 GA-1.5.4.2.1.8.6.4Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 4 32 362 26-Jul-17 08-Sep-17 09-Jan-19 26-Feb-19 0%

RTW-NB A1RTW-NB A1RTW-NB A1 25 429 01-May-17 05-Jun-17 22-Jan-19 26-Feb-19

CON.RWA1.1006 GA-1.5.4.2.1.8.6.5Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB A1 20 429 01-May-17 26-May-17 22-Jan-19 19-Feb-19 0%

CON.RWA1.1005 GA-1.5.4.2.1.8.6.5Area 2D - NB EXR, R2  Install Coping Cap RTW-NB A1 5 429 30-May-17 05-Jun-17 20-Feb-19 26-Feb-19 0%

RTW-NB A2RTW-NB A2RTW-NB A2 25 429 01-May-17 05-Jun-17 22-Jan-19 26-Feb-19

CON.RWA2.1010 GA-1.5.4.2.1.8.6.6Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB A2 20 429 01-May-17 26-May-17 22-Jan-19 19-Feb-19 0%

CON.RWA2.1006 GA-1.5.4.2.1.8.6.6Area 2D - NB EXR, R2  Install Coping Cap RTW-NB A2 5 429 30-May-17 05-Jun-17 20-Feb-19 26-Feb-19 0%

RTW-NB 10RTW-NB 10RTW-NB 10 32 415 10-May-17 23-Jun-17 28-Sep-18 26-Feb-19

CON.RW10.1007 GA-1.5.4.2.1.8.6.2Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 10 20 347 10-May-17 07-Jun-17 28-Sep-18 26-Oct-18 0%

CON.RW10.1000 GA-1.5.4.2.1.8.6.2Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 10 12 415 08-Jun-17 23-Jun-17 08-Feb-19 26-Feb-19 0%

BridgesBridgesBridges 165 318 04-Apr-17 30-Nov-17 13-Jul-18 13-Mar-19

BR-1 NB R2 over NB CDBR-1 NB R2 over NB CDBR-1 NB R2 over NB CD 165 318 04-Apr-17 30-Nov-17 13-Jul-18 13-Mar-19

CON.SEGSNBR2.0020GA-1.5.4.2.1.8.7.BR1Area 2D - NB EXR, R2 BR 1 Start 20 318 04-Apr-17 02-May-17 13-Jul-18 09-Aug-18 0%

Bridge ExcavationBridge ExcavationBridge Excavation 2 338 03-May-17 04-May-17 10-Sep-18 11-Sep-18

CON.BR1.1480 GA-1.5.4.2.1.8.7.BR1.8Area 2D - NB EXR, R2 BR 1 Bridge Excavation 2 338 03-May-17 04-May-17 10-Sep-18 11-Sep-18 0%

Bridge EmbankmentBridge EmbankmentBridge Embankment 3 412 30-Jun-17 05-Jul-17 28-Feb-19 04-Mar-19

CON.MTLNBR21.2070GA-1.5.4.2.1.8.7.BR1.9Area 2D - NB EXR, R2 BR 1 Place Embankment 3 412 30-Jun-17 05-Jul-17 28-Feb-19 04-Mar-19 0%

Drilled ShaftsDrilled ShaftsDrilled Shafts 12 338 05-May-17 22-May-17 12-Sep-18 27-Sep-18

CON.BR1.1665 GA-1.5.4.2.1.8.7.BR1.1Area 2D - NB EXR, R2 BR 1 Install Shafts Abutment 1 3 338 05-May-17 09-May-17 12-Sep-18 14-Sep-18 0%

CON.BR1.1670 GA-1.5.4.2.1.8.7.BR1.1Area 2D - NB EXR, R2 BR 1 Install Shafts Bent 2 3 338 10-May-17 12-May-17 17-Sep-18 19-Sep-18 0%

CON.BR1.1675 GA-1.5.4.2.1.8.7.BR1.1Area 2D - NB EXR, R2 BR 1 Install Shafts Bent 3 3 338 15-May-17 17-May-17 20-Sep-18 24-Sep-18 0%

CON.BR1.1680 GA-1.5.4.2.1.8.7.BR1.1Area 2D - NB EXR, R2 BR 1 Install Shafts Abutment 4 3 338 18-May-17 22-May-17 25-Sep-18 27-Sep-18 0%

FootingsFootingsFootings 6 354 15-May-17 22-May-17 18-Oct-18 22-Oct-18

CON.BR1.1685 GA-1.5.4.2.1.8.7.BR1.3Area 2D - NB EXR, R2 BR 1 Install Footings Bent 2 3 357 15-May-17 17-May-17 18-Oct-18 22-Oct-18 0%

CON.BR1.1690 GA-1.5.4.2.1.8.7.BR1.3Area 2D - NB EXR, R2 BR 1 Install Footings Bent 3 3 354 18-May-17 22-May-17 18-Oct-18 22-Oct-18 0%

ColumnsColumnsColumns 13 354 10-May-17 26-May-17 23-Oct-18 26-Oct-18

CON.BR1.1695 GA-1.5.4.2.1.8.7.BR1.2Area 2D - NB EXR, R2 BR 1 Install Columns Abutment 1 2 365 10-May-17 11-May-17 25-Oct-18 26-Oct-18 0%

CON.BR1.1700 GA-1.5.4.2.1.8.7.BR1.2Area 2D - NB EXR, R2 BR 1 Install Columns Bent 2 4 357 18-May-17 23-May-17 23-Oct-18 26-Oct-18 0%

CON.BR1.1705 GA-1.5.4.2.1.8.7.BR1.2Area 2D - NB EXR, R2 BR 1 Install Columns Bent 3 4 354 23-May-17 26-May-17 23-Oct-18 26-Oct-18 0%

CON.BR1.1710 GA-1.5.4.2.1.8.7.BR1.2Area 2D - NB EXR, R2 BR 1 Install Columns Abutment 4 2 356 23-May-17 24-May-17 25-Oct-18 26-Oct-18 0%

Bent CapsBent CapsBent Caps 26 338 24-May-17 29-Jun-17 29-Oct-18 06-Nov-18

CON.BR1.1715 GA-1.5.4.2.1.8.7.BR1.4Area 2D - NB EXR, R2 BR 1 Install Cap Bent 2 7 357 24-May-17 02-Jun-17 29-Oct-18 06-Nov-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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05-Sep-18, Railings

Area 2D - NB CD, BR 5,  Install Conc Rail

Area 2D - NB CD, BR 5,  Finish

05-Jul-18, Noise Walls

05-Jul-18, NW - NB CD

Area 2D - NB CD,  Install Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 2D - NB CD,  Install Noise Walls  with Leave-outs  for Uti li ties & ITS

01-Feb-19, Northbound Exit Ramp NB R3 Phase 1

01-Feb-19, Retaining Walls

19-Dec-18, RTW-NB 13B

Area 2D - NB EXR, R3 Install Retaining Wall RTW-NB 13B

Area 2D - NB EXR, R3 Install Coping Cap RTW-NB 13B

01-Feb-19, RTW-NB 13A

Area 2D - NB EXR, R3 Install Retaining Wall RTW-NB 13A

Area 2D - NB EXR, R3 Install Coping Cap RTW-NB 13A

30-Nov-17, Northbound Exit Ramp NB R2 Phase 1 Stage 2

08-Sep-17, Retaining Walls

30-Jun-17, RTW-NB 2

Area 2D - NB EXR, R2  Install Retaining Wall RTW-NB 2

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 2

07-Jul-17, RTW-NB 11

Area 2D - NB EXR, R2  Install Retaining Wall RTW-NB 11

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 11

08-Sep-17, RTW-NB 4

Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 4

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 4

05-Jun-17, RTW-NB A1

Area 2D - NB EXR, R2  Install Retaining Wall RTW-NB A1

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB A1

05-Jun-17, RTW-NB A2

Area 2D - NB EXR, R2  Install Retaining Wall RTW-NB A2

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB A2

23-Jun-17, RTW-NB 10

Area 2D - NB EXR, R2  Install Retaining Wall  RTW-NB 10

Area 2D - NB EXR, R2  Install Coping Cap RTW-NB 10

30-Nov-17, Bridges

30-Nov-17, BR-1 NB R2 over NB CD

Area 2D - NB EXR, R2 BR 1 Start

04-May-17, Bridge Excavation

Area 2D - NB EXR, R2 BR 1 Bridge Excavation

05-Jul-17, Bridge Embankment

Area 2D - NB EXR, R2 BR 1 Place Embankment

22-May-17, Drilled Shafts

Area 2D - NB EXR, R2 BR 1 Install Shafts Abutment 1

Area 2D - NB EXR, R2 BR 1 Install Shafts Bent 2

Area 2D - NB EXR, R2 BR 1 Install Shafts Bent 3

Area 2D - NB EXR, R2 BR 1 Install Shafts Abutment 4

22-May-17, Footings

Area 2D - NB EXR, R2 BR 1 Install Footings Bent 2

Area 2D - NB EXR, R2 BR 1 Install Footings Bent 3

26-May-17, Columns

Area 2D - NB EXR, R2 BR 1 Install Columns Abutment 1

Area 2D - NB EXR, R2 BR 1 Install Columns Bent 2

Area 2D - NB EXR, R2 BR 1 Install Columns Bent 3

Area 2D - NB EXR, R2 BR 1 Install Columns Abutment 4

29-Jun-17, Bent Caps

Area 2D - NB EXR, R2 BR 1 Install Cap Bent 2
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Complete
CON.BR1.1720 GA-1.5.4.2.1.8.7.BR1.4Area 2D - NB EXR, R2 BR 1 Install Cap Bent 3 7 354 30-May-17 07-Jun-17 29-Oct-18 06-Nov-18 0%

CON.BR1.1725 GA-1.5.4.2.1.8.7.BR1.4Area 2D - NB EXR, R2 BR 1 Install Abutment 1 7 347 08-Jun-17 16-Jun-17 29-Oct-18 06-Nov-18 0%

CON.BR1.1730 GA-1.5.4.2.1.8.7.BR1.4Area 2D - NB EXR, R2 BR 1 Install Abutment 4 7 338 21-Jun-17 29-Jun-17 29-Oct-18 06-Nov-18 0%

BeamsBeamsBeams 63 318 03-May-17 01-Aug-17 10-Aug-18 08-Nov-18

CON.BR1.1735 GA-1.5.4.2.1.8.7.BR1.7Area 2D - NB EXR, R2 BR 1 Beam Procurement 20 318 03-May-17 31-May-17 10-Aug-18 07-Sep-18 0%

CON.BR1.1490 GA-1.5.4.2.1.8.7.BR1.7Area 2D - NB EXR, R2 BR 1 Forward Precast Beams Shopdrawings to GDOT 1 318 01-Jun-17 01-Jun-17 10-Sep-18 10-Sep-18 0%

CON.BR1.1495 GA-1.5.4.2.1.8.7.BR1.7Area 2D - NB EXR, R2 BR 1 Precast Beam Fabrication & Delivery Leadtime 40 318 02-Jun-17 28-Jul-17 11-Sep-18 06-Nov-18 0%

CON.BR1.1740 GA-1.5.4.2.1.8.7.BR1.7Area 2D - NB EXR, R2 BR 1 Install Conc Beams 2 318 31-Jul-17 01-Aug-17 07-Nov-18 08-Nov-18 0%

DeckDeckDeck 80 320 02-Aug-17 27-Nov-17 09-Nov-18 13-Mar-19

CON.BR1.1745 GA-1.5.4.2.1.8.7.BR1.5Area 2D - NB EXR, R2 BR 1 Install Deck Slab 60 318 02-Aug-17 26-Oct-17 09-Nov-18 08-Feb-19 0%

CON.BR1.1035 GA-1.5.4.2.1.8.7.BR1.5Area 2D - NB EXR, R2 BR 1 Install Exp Joints 2 376 02-Aug-17 03-Aug-17 07-Feb-19 08-Feb-19 0%

CON.BR1.1040 GA-1.5.4.2.1.8.7.BR1.5Area 2D - NB EXR, R2 BR 1 Cure Deck Slab 20 318 27-Oct-17 27-Nov-17 11-Feb-19 11-Mar-19 0%

CON.BR1.1045 GA-1.5.4.2.1.8.7.BR1.5Area 2D - NB EXR, R2 BR 1 Install Apprch Slab Abutment 1 7 333 27-Oct-17 06-Nov-17 05-Mar-19 13-Mar-19 0%

CON.BR1.1050 GA-1.5.4.2.1.8.7.BR1.5Area 2D - NB EXR, R2 BR 1 Install Apprch Slab Abutment 4 7 333 27-Oct-17 06-Nov-17 05-Mar-19 13-Mar-19 0%

RailingsRailingsRailings 2 318 28-Nov-17 30-Nov-17 12-Mar-19 13-Mar-19

CON.BR1.1055 GA-1.5.4.2.1.8.7.BR1.6Area 2D - NB EXR, R2 BR 1 Install Conc Rail 2 318 28-Nov-17 29-Nov-17 12-Mar-19 13-Mar-19 0%

CON.MTLNBR2.0500GA-1.5.4.2.1.8.7.BR1.6Area 2D - NB EXR, R2  BR 1 Finish 0 318 30-Nov-17 30-Nov-17 13-Mar-19 13-Mar-19 0%

Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1 30 282 15-Nov-18 28-Dec-18 06-Jan-20 19-Feb-20

Retaining WallsRetaining WallsRetaining Walls 30 282 15-Nov-18 28-Dec-18 06-Jan-20 19-Feb-20

RTW-NB 5ARTW-NB 5ARTW-NB 5A 30 282 15-Nov-18 28-Dec-18 06-Jan-20 19-Feb-20

CON.RW5A.1001 GA-1.5.4.2.1.4.6.1Area 2D - NB ENR, R1 Install Retaining Wall RTW-NB 5A 20 282 15-Nov-18 13-Dec-18 06-Jan-20 04-Feb-20 0%

CON.RW5A.1000 GA-1.5.4.2.1.4.6.1Area 2D - NB ENR, R1 Install Coping Cap RTW-NB 5A 10 282 14-Dec-18 28-Dec-18 05-Feb-20 19-Feb-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2 30 443 29-Sep-17 13-Nov-17 15-Jul-19 23-Aug-19

Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2 30 443 29-Sep-17 13-Nov-17 15-Jul-19 23-Aug-19

Retaining WallsRetaining WallsRetaining Walls 30 443 29-Sep-17 13-Nov-17 15-Jul-19 23-Aug-19

RTW-SB 7RTW-SB 7RTW-SB 7 30 443 29-Sep-17 13-Nov-17 15-Jul-19 23-Aug-19

CON.RW7.1016 GA-1.5.4.2.3.1.6.1Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 7 20 443 29-Sep-17 27-Oct-17 15-Jul-19 09-Aug-19 0%

CON.RW7.1012 GA-1.5.4.2.3.1.6.1Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 7 10 443 30-Oct-17 13-Nov-17 12-Aug-19 23-Aug-19 0%

RTW-SB 11RTW-SB 11RTW-SB 11 24 449 29-Sep-17 02-Nov-17 23-Jul-19 23-Aug-19

CON.RW11.1012 GA-1.5.4.2.3.1.6.2Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 11 20 449 29-Sep-17 27-Oct-17 23-Jul-19 19-Aug-19 0%

CON.RW11.1011 GA-1.5.4.2.3.1.6.2Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 11 4 449 30-Oct-17 02-Nov-17 20-Aug-19 23-Aug-19 0%

RTW-SB 17RTW-SB 17RTW-SB 17 26 447 29-Sep-17 06-Nov-17 19-Jul-19 23-Aug-19

CON.RW17.1015 GA-1.5.4.2.3.1.6.4Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 17 20 447 29-Sep-17 27-Oct-17 19-Jul-19 15-Aug-19 0%

CON.RW17.1014 GA-1.5.4.2.3.1.6.4Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 17 6 447 30-Oct-17 06-Nov-17 16-Aug-19 23-Aug-19 0%

RTW-SB 14RTW-SB 14RTW-SB 14 24 449 29-Sep-17 02-Nov-17 23-Jul-19 23-Aug-19

CON.RW14.1014 GA-1.5.4.2.3.1.6.3Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 14 20 449 29-Sep-17 27-Oct-17 23-Jul-19 19-Aug-19 0%

CON.RW14.1012 GA-1.5.4.2.3.1.6.3Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 14 4 449 30-Oct-17 02-Nov-17 20-Aug-19 23-Aug-19 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 396 166 11-Dec-17 15-Jul-19 29-May-19 16-Mar-20

Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3 80 482 11-Dec-17 06-Apr-18 18-Nov-19 16-Mar-20

Noise WallsNoise WallsNoise Walls 80 482 11-Dec-17 06-Apr-18 18-Nov-19 16-Mar-20

NW-SB R1NW-SB R1NW-SB R1 80 482 11-Dec-17 06-Apr-18 18-Nov-19 16-Mar-20

CON.NWSBR1.1000GA-1.5.4.2.5.3.4.2Area 2D - SB EXR, R1 Complete Install Noise Wall Foundation  Leave-outs for Utilities  & ITS 80 482 11-Dec-17 06-Apr-18 18-Nov-19 16-Mar-20 0%

CON.NWSBR1.1001GA-1.5.4.2.5.3.4.2Area 2D - SB EXR, R1 Complete Install Noise Walls  Leave-outs for Utilities  & ITS 80 482 11-Dec-17 06-Apr-18 18-Nov-19 16-Mar-20 0%

N & S Main Lanes Phase 3N & S Main Lanes Phase 3N & S Main Lanes Phase 3 187 155 11-Oct-18 15-Jul-19 29-May-19 27-Feb-20

Retaining WallsRetaining WallsRetaining Walls 24 281 31-Oct-18 05-Dec-18 14-Aug-19 24-Jan-20

RTW-NB A2RTW-NB A2RTW-NB A2 24 281 31-Oct-18 05-Dec-18 14-Aug-19 24-Jan-20

CON.RWA2.1005 GA-1.5.4.2.5.13.6.6Area 2D - NB & SB ML, Install Retaining Wall  RTW-NB A2 20 195 31-Oct-18 29-Nov-18 14-Aug-19 11-Sep-19 0%

CON.RWA2.1000 GA-1.5.4.2.5.13.6.6Area 2D - NB & SB ML, Install Coping Cap RTW-NB A2 4 281 30-Nov-18 05-Dec-18 17-Jan-20 24-Jan-20 0%

RTW-NB A1RTW-NB A1RTW-NB A1 24 281 31-Oct-18 05-Dec-18 14-Aug-19 24-Jan-20

CON.RWA1.1003 GA-1.5.4.2.5.13.6.5Area 2D - NB & SB ML, Install Retaining Wall  RTW-NB A1 20 195 31-Oct-18 29-Nov-18 14-Aug-19 11-Sep-19 0%

CON.RWA1.1000 GA-1.5.4.2.5.13.6.5Area 2D - NB & SB ML, Install Coping Cap RTW-NB A1 4 281 30-Nov-18 05-Dec-18 17-Jan-20 24-Jan-20 0%

BridgesBridgesBridges 187 155 11-Oct-18 15-Jul-19 29-May-19 27-Feb-20

BR-6 NB & SB (over SR400)BR-6 NB & SB (over SR400)BR-6 NB & SB (over SR400) 187 155 11-Oct-18 15-Jul-19 29-May-19 27-Feb-20

CON.SEGSCREW6.0020GA-1.5.4.2.5.13.7.101-4Area 2D - NB & SB ML, BR 6,  Start 20 155 11-Oct-18 07-Nov-18 29-May-19 25-Jun-19 0%

CON.BR6,1010 GA-1.5.4.2.5.13.7.101-4Area 2D - NB & SB ML, BR 6,  Bridge Excavation 3 192 08-Nov-18 13-Nov-18 19-Aug-19 21-Aug-19 0%

CON.BR6,1105 GA-1.5.4.2.5.13.7.101-4Area 2D - NB & SB ML, BR 6,  Bridge Demolition 13 182 08-Nov-18 28-Nov-18 05-Aug-19 21-Aug-19 0%

CON.MTLNSBML6.2070GA-1.5.4.2.5.13.7.101-4Area 2D - NB & SB ML, BR 6,  Place Embankment 3 278 31-Dec-18 03-Jan-19 13-Feb-20 18-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - NB EXR, R2 BR 1 Install Cap Bent 3

Area 2D - NB EXR, R2 BR 1 Install Abutment 1

Area 2D - NB EXR, R2 BR 1 Install Abutment 4

01-Aug-17, Beams

Area 2D - NB EXR, R2 BR 1 Beam Procurement

Area 2D - NB EXR, R2 BR 1 Forward Precast Beams Shopdrawings to GDOT

Area 2D - NB EXR, R2 BR 1 Precast Beam Fabrication & Delivery Leadtime

Area 2D - NB EXR, R2 BR 1 Install Conc Beams

27-Nov-17, Deck

Area 2D - NB EXR, R2 BR 1 Install Deck Slab

Area 2D - NB EXR, R2 BR 1 Install Exp Joints

Area 2D - NB EXR, R2 BR 1 Cure Deck Slab

Area 2D - NB EXR, R2 BR 1 Install Apprch Slab Abutment 1

Area 2D - NB EXR, R2 BR 1 Install Apprch Slab Abutment 4

30-Nov-17, Railings

Area 2D - NB EXR, R2 BR 1 Install Conc Rail

Area 2D - NB EXR, R2  BR 1 Finish

28-Dec-18, Northbound Entry Ramp NB R1 Phase 1

28-Dec-18, Retaining Walls

28-Dec-18, RTW-NB 5A

Area 2D - NB ENR, R1 Install Retaining Wall RTW-NB 5A

Area 2D - NB ENR, R1 Install Coping Cap RTW-NB 5A

13-Nov-17, Segment 2D - STA 400 to 500 SR 400 Phase 2

13-Nov-17, Southbound Exit Ramp SB R1 Phase 2

13-Nov-17, Retaining Walls

13-Nov-17, RTW-SB 7

Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 7

Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 7

02-Nov-17, RTW-SB 11

Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 11

Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 11

06-Nov-17, RTW-SB 17

Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 17

Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 17

02-Nov-17, RTW-SB 14

Area 2D - SB EXR, R1 Install Retaining Wall RTW-SB 14

Area 2D - SB EXR, R1 Install Coping Cap RTW-SB 14

15-Jul-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

06-Apr-18, Southbound Exit Ramp SB R1 Phase 3

06-Apr-18, Noise Walls

06-Apr-18, NW-SB R1

Area 2D - SB EXR, R1 Complete Install Noise Wall Foundation  Leave-outs for Utilities  & ITS

Area 2D - SB EXR, R1 Complete Install Noise Walls  Leave-outs for Utilities  & ITS

15-Jul-19, N & S Main Lanes Phase 3

05-Dec-18, Retaining Walls

05-Dec-18, RTW-NB A2

Area 2D - NB & SB ML, Install Retaining Wall RTW-NB A2

Area 2D - NB & SB ML, Install Coping Cap RTW-NB A2

05-Dec-18, RTW-NB A1

Area 2D - NB & SB ML, Install Retaining Wall RTW-NB A1

Area 2D - NB & SB ML, Install Coping Cap RTW-NB A1

15-Jul-19, Bridges

15-Jul-19, BR-6 NB & SB (over SR400)

Area 2D - NB & SB ML, BR 6,  Start

Area 2D - NB & SB ML, BR 6,  Bridge Excavation

Area 2D - NB & SB ML, BR 6,  Bridge Demolition

Area 2D - NB & SB ML, BR 6,  Place Embankment
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Drilled ShaftsDrilled ShaftsDrilled Shafts 12 182 29-Nov-18 14-Dec-18 22-Aug-19 09-Sep-19

CON.BR6,1020 GA-1.5.4.2.5.13.7.101-4.1Area 2D - NB & SB ML, BR 6,  Install Shafts Abutment 1 6 182 29-Nov-18 06-Dec-18 22-Aug-19 29-Aug-19 0%

CON.BR6,1025 GA-1.5.4.2.5.13.7.101-4.1Area 2D - NB & SB ML, BR 6,  Install Shafts Abutment 2 6 182 07-Dec-18 14-Dec-18 30-Aug-19 09-Sep-19 0%

ColumnsColumnsColumns 8 182 07-Dec-18 18-Dec-18 10-Sep-19 11-Sep-19

CON.BR6,1030 GA-1.5.4.2.5.13.7.101-4.2Area 2D - NB & SB ML, BR 6,  Install Columns Abutment 1 2 188 07-Dec-18 10-Dec-18 10-Sep-19 11-Sep-19 0%

CON.BR6,1035 GA-1.5.4.2.5.13.7.101-4.2Area 2D - NB & SB ML, BR 6,  Install Columns Abutment 2 2 182 17-Dec-18 18-Dec-18 10-Sep-19 11-Sep-19 0%

Bent CapsBent CapsBent Caps 13 182 11-Dec-18 28-Dec-18 12-Sep-19 20-Sep-19

CON.BR6,1040 GA-1.5.4.2.5.13.7.101-4.4Area 2D - NB & SB ML, BR 6,  Install Abutment 1 7 188 11-Dec-18 19-Dec-18 12-Sep-19 20-Sep-19 0%

CON.BR6,1045 GA-1.5.4.2.5.13.7.101-4.4Area 2D - NB & SB ML, BR 6,  Install Abutment 2 7 182 19-Dec-18 28-Dec-18 12-Sep-19 20-Sep-19 0%

BeamsBeamsBeams 64 155 08-Nov-18 13-Feb-19 26-Jun-19 25-Sep-19

CON.BR6,1050 GA-1.5.4.2.5.13.7.101-4.7Area 2D - NB & SB ML, BR 6,  Beam Procurement 20 155 08-Nov-18 07-Dec-18 26-Jun-19 24-Jul-19 0%

CON.BR6,1055 GA-1.5.4.2.5.13.7.101-4.7Area 2D - NB & SB ML, BR 6,  Forward Precast Beams Shopdrawings to GDOT 1 155 10-Dec-18 10-Dec-18 25-Jul-19 25-Jul-19 0%

CON.BR6,1060 GA-1.5.4.2.5.13.7.101-4.7Area 2D - NB & SB ML, BR 6,  Precast Beam Fabrication & Delivery Leadtime 40 155 11-Dec-18 08-Feb-19 26-Jul-19 20-Sep-19 0%

CON.BR6,1065 GA-1.5.4.2.5.13.7.101-4.7Area 2D - NB & SB ML, BR 6,  Install Conc Beams 3 155 11-Feb-19 13-Feb-19 23-Sep-19 25-Sep-19 0%

DeckDeckDeck 100 158 14-Feb-19 09-Jul-19 26-Sep-19 27-Feb-20

CON.BR6,1070 GA-1.5.4.2.5.13.7.101-4.5Area 2D - NB & SB ML, BR 6,  Install Deck Slab 80 155 14-Feb-19 10-Jun-19 26-Sep-19 24-Jan-20 0%

CON.BR6,1075 GA-1.5.4.2.5.13.7.101-4.5Area 2D - NB & SB ML, BR 6,  Install Exp Joints 4 231 14-Feb-19 20-Feb-19 17-Jan-20 24-Jan-20 0%

CON.BR6,1080 GA-1.5.4.2.5.13.7.101-4.5Area 2D - NB & SB ML, BR 6,  Cure Deck Slab 20 155 11-Jun-19 09-Jul-19 27-Jan-20 24-Feb-20 0%

CON.BR6,1085 GA-1.5.4.2.5.13.7.101-4.5Area 2D - NB & SB ML, BR 6,  Install Apprc h Slab Abutment 1 7 171 11-Jun-19 19-Jun-19 19-Feb-20 27-Feb-20 0%

CON.BR6,1090 GA-1.5.4.2.5.13.7.101-4.5Area 2D - NB & SB ML, BR 6,  Install Apprc h Slab Abutment 2 7 171 11-Jun-19 19-Jun-19 19-Feb-20 27-Feb-20 0%

RailingsRailingsRailings 3 155 10-Jul-19 15-Jul-19 25-Feb-20 27-Feb-20

CON.BR6,1095 GA-1.5.4.2.5.13.7.101-4.6Area 2D - NB & SB ML, BR 6,  Install Conc Rail 3 155 10-Jul-19 12-Jul-19 25-Feb-20 27-Feb-20 0%

CON.BR6,1100 GA-1.5.4.2.5.13.7.101-4.6Area 2D - NB & SB ML, BR 6,  Finish 0 155 15-Jul-19 15-Jul-19 27-Feb-20 27-Feb-20 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 60 166 18-Apr-19 15-Jul-19 17-Dec-19 16-Mar-20

Noise WallsNoise WallsNoise Walls 60 166 18-Apr-19 15-Jul-19 17-Dec-19 16-Mar-20

NW-NB CDNW-NB CDNW-NB CD 60 166 18-Apr-19 15-Jul-19 17-Dec-19 16-Mar-20

CON.NWNBCD.1002GA-1.5.4.2.5.1.1.1Area 2D - NB CD, Complete Install Noise Wall Foundation Leave-outs  for Utilities  & ITS 60 166 18-Apr-19 15-Jul-19 17-Dec-19 16-Mar-20 0%

CON.NWNBCD.1003GA-1.5.4.2.5.1.1.1Area 2D - NB CD, Complete Install Noise Walls  with Leave-outs  for Utilities & ITS 60 166 18-Apr-19 15-Jul-19 17-Dec-19 16-Mar-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 172 117 19-Jul-18 28-Mar-19 04-Mar-19 13-Sep-19

Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1 99 117 01-Nov-18 28-Mar-19 04-Mar-19 13-Sep-19

Retaining WallsRetaining WallsRetaining Walls 99 80 01-Nov-18 28-Mar-19 04-Mar-19 23-Jul-19

SB 33SB 33SB 33 34 145 01-Nov-18 20-Dec-18 05-Jun-19 23-Jul-19

CON.RW33.1014 GA-1.5.4.2.2.1.6.1Area 2E - SB EXR, R4 Install Retaining Wall  RTW-SB 33 30 145 01-Nov-18 14-Dec-18 05-Jun-19 17-Jul-19 0%

CON.RW33.1012 GA-1.5.4.2.2.1.6.1Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 33 4 145 17-Dec-18 20-Dec-18 18-Jul-19 23-Jul-19 0%

SB 31SB 31SB 31 70 109 01-Nov-18 14-Feb-19 12-Apr-19 23-Jul-19

CON.RW31.1014 GA-1.5.4.2.2.1.6.3Area 2E - SB EXR, R4 Install Retaining Wall  RTW-SB 31 60 109 01-Nov-18 31-Jan-19 12-Apr-19 09-Jul-19 0%

CON.RW31.1012 GA-1.5.4.2.2.1.6.3Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 31 10 109 01-Feb-19 14-Feb-19 10-Jul-19 23-Jul-19 0%

SB 25SB 25SB 25 99 80 01-Nov-18 28-Mar-19 04-Mar-19 23-Jul-19

CON.RW25.1014 GA-1.5.4.2.2.1.6.2Area 2E - SB EXR, R4 Install Retaining Wall  RTW-SB 25 80 80 01-Nov-18 01-Mar-19 04-Mar-19 25-Jun-19 0%

CON.RW25.1012 GA-1.5.4.2.2.1.6.2Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 25 19 80 04-Mar-19 28-Mar-19 26-Jun-19 23-Jul-19 0%

Noise WallsNoise WallsNoise Walls 80 136 01-Nov-18 01-Mar-19 22-May-19 13-Sep-19

NW-SB R4NW-SB R4NW-SB R4 80 136 01-Nov-18 01-Mar-19 22-May-19 13-Sep-19

CON.NWSBR4.1006GA-1.5.4.2.2.1.2.2Area 2E - SB EXR, R4 Install Noise Wall Foundation with Leave-outs for Uti li ties & ITS 80 136 01-Nov-18 01-Mar-19 22-May-19 13-Sep-19 0%

CON.NWSBR4.1007GA-1.5.4.2.2.1.2.2Area 2E - SB EXR, R4 Install Noise Walls  with Leave-outs  fo r Utilities & ITS 80 136 01-Nov-18 01-Mar-19 22-May-19 13-Sep-19 0%

Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1 80 209 19-Jul-18 09-Nov-18 22-May-19 13-Sep-19

Retaining WallsRetaining WallsRetaining Walls 31 229 19-Jul-18 30-Aug-18 20-Jun-19 02-Aug-19

NB 27NB 27NB 27 24 236 19-Jul-18 21-Aug-18 01-Jul-19 02-Aug-19

CON.RW27.1011 GA-1.5.4.2.2.4.6.1Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 27 20 236 19-Jul-18 15-Aug-18 01-Jul-19 29-Jul-19 0%

CON.RW27.1010 GA-1.5.4.2.2.4.6.1Area 2E - NB ENR R4, Install Coping Cap RTW-NB 27 4 236 16-Aug-18 21-Aug-18 30-Jul-19 02-Aug-19 0%

NB 26NB 26NB 26 24 236 19-Jul-18 21-Aug-18 01-Jul-19 02-Aug-19

CON.RW26.1011 GA-1.5.4.2.2.4.6.3Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 26 20 236 19-Jul-18 15-Aug-18 01-Jul-19 29-Jul-19 0%

CON.RW26.1010 GA-1.5.4.2.2.4.6.3Area 2E - NB ENR R4, Install Coping Cap RTW-NB 26 4 236 16-Aug-18 21-Aug-18 30-Jul-19 02-Aug-19 0%

NB 20NB 20NB 20 26 234 19-Jul-18 23-Aug-18 27-Jun-19 02-Aug-19

CON.RW20.1012 GA-1.5.4.2.2.4.6.6Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 20 20 234 19-Jul-18 15-Aug-18 27-Jun-19 25-Jul-19 0%

CON.RW20.1010 GA-1.5.4.2.2.4.6.6Area 2E - NB ENR R4, Install Coping Cap RTW-NB 20 6 234 16-Aug-18 23-Aug-18 26-Jul-19 02-Aug-19 0%

NB 22NB 22NB 22 31 229 19-Jul-18 30-Aug-18 20-Jun-19 02-Aug-19

CON.RW22.1011 GA-1.5.4.2.2.4.6.4Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 22 20 229 19-Jul-18 15-Aug-18 20-Jun-19 18-Jul-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

14-Dec-18, Drilled Shafts

Area 2D - NB & SB ML, BR 6,  Install Shafts Abutment 1

Area 2D - NB & SB ML, BR 6,  Install Shafts Abutment 2

18-Dec-18, Columns

Area 2D - NB & SB ML, BR 6,  Install Columns Abutment 1

Area 2D - NB & SB ML, BR 6,  Install Columns Abutment 2

28-Dec-18, Bent Caps

Area 2D - NB & SB ML, BR 6,  Install Abutment 1

Area 2D - NB & SB ML, BR 6,  Install Abutment 2

13-Feb-19, Beams

Area 2D - NB & SB ML, BR 6,  Beam Procurement

Area 2D - NB & SB ML, BR 6,  Forward Precast Beams Shopdrawings to GDOT

Area 2D - NB & SB ML, BR 6,  Precast Beam Fabrication & Delivery Leadtime

Area 2D - NB & SB ML, BR 6,  Install Conc Beams

09-Jul-19, Deck

Area 2D - NB & SB ML, BR 6,  Install Deck Slab

Area 2D - NB & SB ML, BR 6,  Install Exp Joints

Area 2D - NB & SB ML, BR 6,  Cure Deck Slab

Area 2D - NB & SB ML, BR 6,  Install Apprch Slab Abutment 1

Area 2D - NB & SB ML, BR 6,  Install Apprch Slab Abutment 2

15-Jul-19, Railings

Area 2D - NB & SB ML, BR 6,  Install Conc Rail

Area 2D - NB & SB ML, BR 6,  Finish

15-Jul-19, NorthBound CD Lanes Phase 3

15-Jul-19, Noise Walls

15-Jul-19, NW-NB CD

Area 2D - NB CD, Complete Install Noise Wall Foundation Leave-outs  for Utilities  & ITS

Area 2D - NB CD, Complete Install Noise Walls  with Leave-outs  for Utilities & ITS

28-Mar-19, Segment 2E - STA 500 to 575 SR 400 Phase 1

28-Mar-19, Southbound Exit Ramp SB R4  Phase 1

28-Mar-19, Retaining Walls

20-Dec-18, SB 33

Area 2E - SB EXR, R4 Install Retaining Wall  RTW-SB 33

Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 33

14-Feb-19, SB 31

Area 2E - SB EXR, R4 Install Retaining Wall RTW-SB 31

Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 31

28-Mar-19, SB 25

Area 2E - SB EXR, R4 Install Retaining Wall RTW-SB 25

Area 2E - SB EXR, R4 Install Coping Cap RTW-SB 25

01-Mar-19, Noise Walls

01-Mar-19, NW-SB R4

Area 2E - SB EXR, R4 Install Noise Wall Foundation with Leave-outs for Utilities & ITS

Area 2E - SB EXR, R4 Install Noise Walls  with Leave-outs  for Utilities & ITS

09-Nov-18, Northbound Entry Ramp NB R4  Phase 1

30-Aug-18, Retaining Walls

21-Aug-18, NB 27

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 27

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 27

21-Aug-18, NB 26

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 26

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 26

23-Aug-18, NB 20

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 20

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 20

30-Aug-18, NB 22

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 22

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 182 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.RW22.1010 GA-1.5.4.2.2.4.6.4Area 2E - NB ENR R4, Install Coping Cap RTW-NB 22 11 229 16-Aug-18 30-Aug-18 19-Jul-19 02-Aug-19 0%

NB 21NB 21NB 21 24 236 19-Jul-18 21-Aug-18 01-Jul-19 02-Aug-19

CON.RW21.1011 GA-1.5.4.2.2.4.6.5Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 21 20 236 19-Jul-18 15-Aug-18 01-Jul-19 29-Jul-19 0%

CON.RW21.1010 GA-1.5.4.2.2.4.6.5Area 2E - NB ENR R4, Install Coping Cap RTW-NB 21 4 236 16-Aug-18 21-Aug-18 30-Jul-19 02-Aug-19 0%

NB19NB19NB19 31 229 19-Jul-18 30-Aug-18 20-Jun-19 02-Aug-19

CON.RW19.1014 GA-1.5.4.2.2.4.6.7Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 19 20 229 19-Jul-18 15-Aug-18 20-Jun-19 18-Jul-19 0%

CON.RW19.1012 GA-1.5.4.2.2.4.6.7Area 2E - NB ENR R4, Install Coping Cap RTW-NB 19 11 229 16-Aug-18 30-Aug-18 19-Jul-19 02-Aug-19 0%

NB 24NB 24NB 24 21 239 19-Jul-18 16-Aug-18 05-Jul-19 02-Aug-19

CON.RW24.1011 GA-1.5.4.2.2.4.6.2Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 24 20 239 19-Jul-18 15-Aug-18 05-Jul-19 01-Aug-19 0%

CON.RW24.1010 GA-1.5.4.2.2.4.6.2Area 2E - NB ENR R4, Install Coping Cap RTW-NB 24 1 239 16-Aug-18 16-Aug-18 02-Aug-19 02-Aug-19 0%

Noise WallsNoise WallsNoise Walls 80 209 19-Jul-18 09-Nov-18 22-May-19 13-Sep-19

NW-NB R4NW-NB R4NW-NB R4 80 209 19-Jul-18 09-Nov-18 22-May-19 13-Sep-19

CON.NWNBR4.1000GA-1.5.4.2.2.4.2.1Area 2E - NB ENR R4,  Install Noise Wall Foundation  with Leave-outs  for Utilities & ITS 80 209 19-Jul-18 09-Nov-18 22-May-19 13-Sep-19 0%

CON.NWNBR4.1003GA-1.5.4.2.2.4.2.1Area 2E - NB ENR R4, Install Noise Walls  with Leave-outs  fo r Utilities & ITS 80 209 19-Jul-18 09-Nov-18 22-May-19 13-Sep-19 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

Noise WallsNoise WallsNoise Walls 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

NW-SB R4NW-SB R4NW-SB R4 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

CON.NWSBR4.1004GA-1.5.4.2.4.1.1.2Area 2E - SB EXR, R4 Complete Install Noise Wall  Foundation  Leave-ou ts for Utilit ies & ITS 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20 0%

CON.NWSBR4.1005GA-1.5.4.2.4.1.1.2Area 2E - SB EXR, R4 Complete Install Noise Walls Leave-outs for Uti li ties & ITS 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20 0%

Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

Noise WallsNoise WallsNoise Walls 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

NW-NB R4NW-NB R4NW-NB R4 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20

CON.NWNBR4.1001GA-1.5.4.2.4.2.1.1Area 2E - NB ENR R4, Complete Install Noise Wall  Foundation Leave-outs for Utilities  & ITS 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20 0%

CON.NWNBR4.1002GA-1.5.4.2.4.2.1.1Area 2E - NB ENR R4, Complete Install Noise Walls with Leave-outs for Util ities  & ITS 60 141 24-May-19 19-Aug-19 17-Dec-19 16-Mar-20 0%

LandscapingLandscapingLandscaping 258 58 09-Jan-19 23-Jan-20 02-Mar-20 15-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 258 58 09-Jan-19 23-Jan-20 01-Apr-20 15-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 111 153 27-Mar-19 03-Sep-19 01-Apr-20 15-Apr-20

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3 11 179 12-Jul-19 26-Jul-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 179 12-Jul-19 26-Jul-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 186 12-Jul-19 17-Jul-19 10-Apr-20 15-Apr-20

CON.LSDE314.2001GA-1.5.6.1.1.4.1.1Area 1A - WB ENR DE314, Ins tall Topsoil 2 186 12-Jul-19 15-Jul-19 10-Apr-20 13-Apr-20 0%

CON.LSDE314.2000GA-1.5.6.1.1.4.1.1Area 1A - WB ENR DE314, Ins tall Seeding/Sodding 2 186 16-Jul-19 17-Jul-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 179 12-Jul-19 26-Jul-19 01-Apr-20 15-Apr-20

CON.LSDE314.1000GA-1.5.6.1.1.4.1.3Area 1A - WB ENR DE314, Landscaping and Aesthetics 11 179 12-Jul-19 26-Jul-19 01-Apr-20 15-Apr-20 0%

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 11 253 27-Mar-19 10-Apr-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 253 27-Mar-19 10-Apr-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 260 27-Mar-19 01-Apr-19 10-Apr-20 15-Apr-20

CON.LSDE201.2001GA-1.5.6.1.1.1.1.1Area 1A - WB CD, DE201 Install Topsoil 2 260 27-Mar-19 28-Mar-19 10-Apr-20 13-Apr-20 0%

CON.LSDE201.2000GA-1.5.6.1.1.1.1.1Area 1A - WB CD, DE201 Install Seed ing/Sodding 2 260 29-Mar-19 01-Apr-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 253 27-Mar-19 10-Apr-19 01-Apr-20 15-Apr-20

CON.LSDE201.1000GA-1.5.6.1.1.1.1.3Area 1A - WB CD, DE201 Landscaping and Aesthetics 11 253 27-Mar-19 10-Apr-19 01-Apr-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 160 19-Aug-19 22-Aug-19 10-Apr-20 15-Apr-20

CON.LSDE202.2001GA-1.5.6.1.1.2.1.1Area 1A - EB CD DE202, Install Topsoil 2 160 19-Aug-19 20-Aug-19 10-Apr-20 13-Apr-20 0%

CON.LSDE202.2000GA-1.5.6.1.1.2.1.1Area 1A - EB CD DE202, Install Seeding/Sodding 2 160 21-Aug-19 22-Aug-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

CON.LSDE202.1000GA-1.5.6.1.1.2.1.3Area 1A - EB CD DE202, Landscaping and Aesthetics 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 160 19-Aug-19 22-Aug-19 10-Apr-20 15-Apr-20

CON.LSDE313.2001GA-1.5.6.1.1.3.2.1Area 1A - EB EXR DE313, Ins tall Topsoil 2 160 19-Aug-19 20-Aug-19 10-Apr-20 13-Apr-20 0%

CON.LSDE313.2000GA-1.5.6.1.1.3.2.1Area 1A - EB EXR DE313, Ins tall Seeding/Sodding 2 160 21-Aug-19 22-Aug-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20

CON.LSDE313.1000GA-1.5.6.1.1.3.2.3Area 1A - EB EXR DE313, Landscaping  and Aesthetics 11 153 19-Aug-19 03-Sep-19 01-Apr-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 192 58 16-Apr-19 23-Jan-20 01-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 22

21-Aug-18, NB 21

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 21

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 21

30-Aug-18, NB19

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 19

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 19

16-Aug-18, NB 24

Area 2E - NB ENR R4, Install Retaining Wall  RTW-NB 24

Area 2E - NB ENR R4, Install Coping Cap RTW-NB 24

09-Nov-18, Noise Walls

09-Nov-18, NW-NB R4

Area 2E - NB ENR R4,  Install Noise Wall Foundation with Leave-outs  for Utilities & ITS

Area 2E - NB ENR R4, Install Noise Walls  with Leave-outs  for Utilities & ITS

19-Aug-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

19-Aug-19, Southbound Exit Ramp SB R4  Phase 2

19-Aug-19, Noise Walls

19-Aug-19, NW-SB R4

Area 2E - SB EXR, R4 Complete Install Noise Wall Foundation  Leave-ou

Area 2E - SB EXR, R4 Complete Install Noise Walls Leave-outs for Utilities & ITS

19-Aug-19, Northbound Entry Ramp NB R4  Phase 2

19-Aug-19, Noise Walls

19-Aug-19, NW-NB R4

Area 2E - NB ENR R4, Complete Install Noise Wall Foundation Leave-ou

Area 2E - NB ENR R4, Complete Install Noise Walls with Leave-outs for Utilities  & ITS

23-Jan-20, Landscaping

23-Jan-20, Segment 1 I-285 P.I.0000784

03-Sep-19, Segment 1A - STA 874 to 945  I-285 Phase 3

26-Jul-19, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3

26-Jul-19, Landscaping

17-Jul-19, Seeding & Sodding

Area 1A - WB ENR DE314, Ins tall Topsoil

Area 1A - WB ENR DE314, Ins tall Seeding/Sodding

26-Jul-19, Special Aesthetic Landscaping

Area 1A - WB ENR DE314, Landscaping and Aesthetics

10-Apr-19, Westbound CD Lanes DE201 Phase 3

10-Apr-19, Landscaping

01-Apr-19, Seeding & Sodding

Area 1A - WB CD, DE201 Install Topsoil

Area 1A - WB CD, DE201 Install Seeding/Sodding

10-Apr-19, Special Aes thetic  Landscap ing

Area 1A - WB CD, DE201 Landscaping and Aesthetics

03-Sep-19, Eastbound CD Lanes DE202 Phase 3

03-Sep-19, Landscaping

22-Aug-19, Seeding & Sodding

Area 1A - EB CD DE202, Install Topsoil

Area 1A - EB CD DE202, Install Seeding/Sodding

03-Sep-19, Special Aes thetic Landscaping

Area 1A - EB CD DE202, Landscaping and Aesthetics

03-Sep-19, Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3

03-Sep-19, Landscaping

22-Aug-19, Seeding & Sodding

Area 1A - EB EXR DE313, Ins tall Topsoil

Area 1A - EB EXR DE313, Ins tall Seeding/Sodding

03-Sep-19, Special Aes thetic Landscaping

Area 1A - EB EXR DE313, Landscaping  and Aesthetics

23-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 4
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Complete
Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 127 04-Oct-19 09-Oct-19 10-Apr-20 15-Apr-20

CON.LSDE213.2001GA-1.5.6.1.10.4.1.1Area 1B - NB CD, DE213 Install Topsoil 2 127 04-Oct-19 07-Oct-19 10-Apr-20 13-Apr-20 0%

CON.LSDE213.2000GA-1.5.6.1.10.4.1.1Area 1B - NB CD, DE213 Install Seeding/Sodding 2 127 08-Oct-19 09-Oct-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

CON.LSDE213.1000GA-1.5.6.1.10.4.1.3Area 1B - NB CD, DE213 Landscaping and Aesthetics 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 127 04-Oct-19 09-Oct-19 10-Apr-20 15-Apr-20

CON.LSDE214.2001GA-1.5.6.1.10.3.2.1Area 1B - WB CD, DE214 Install Topsoil 2 127 04-Oct-19 07-Oct-19 10-Apr-20 13-Apr-20 0%

CON.LSDE214.2000GA-1.5.6.1.10.3.2.1Area 1B - WB CD, DE214 Install Seeding/Sodding 2 127 08-Oct-19 09-Oct-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

CON.LSDE214.1000GA-1.5.6.1.10.3.2.3Area 1B - WB CD, DE214 Landscaping and Aes thetics 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4 11 114 15-Oct-19 29-Oct-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 114 15-Oct-19 29-Oct-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 121 15-Oct-19 18-Oct-19 10-Apr-20 15-Apr-20

CON.LSDE201.2003GA-1.5.6.1.10.14.2.1Area 1B - SB CD, DE201 Install Topsoil 2 121 15-Oct-19 16-Oct-19 10-Apr-20 13-Apr-20 0%

CON.LSDE201.2002GA-1.5.6.1.10.14.2.1Area 1B - SB CD, DE201 Install Seeding/Sodding 2 121 17-Oct-19 18-Oct-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 114 15-Oct-19 29-Oct-19 01-Apr-20 15-Apr-20

CON.LSDE201.1001GA-1.5.6.1.10.14.2.3Area 1B - SB CD, DE201 Landscaping and Aesthetics 11 114 15-Oct-19 29-Oct-19 01-Apr-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 11 58 07-Jan-20 23-Jan-20 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 58 07-Jan-20 23-Jan-20 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 65 07-Jan-20 10-Jan-20 10-Apr-20 15-Apr-20

CON.LSDE202.2003GA-1.5.6.1.10.9.2.1Area 1B - EB CD DE202, Install Topsoil 2 65 07-Jan-20 08-Jan-20 10-Apr-20 13-Apr-20 0%

CON.LSDE202.2002GA-1.5.6.1.10.9.2.1Area 1B - EB CD DE202, Install Seeding/Sodding 2 65 09-Jan-20 10-Jan-20 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 58 07-Jan-20 23-Jan-20 01-Apr-20 15-Apr-20

CON.LSDE202.1001GA-1.5.6.1.10.9.2.3Area 1B - EB CD DE202, Landscaping and Aesthetics 11 58 07-Jan-20 23-Jan-20 01-Apr-20 15-Apr-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 11 239 16-Apr-19 01-May-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 239 16-Apr-19 01-May-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 246 16-Apr-19 19-Apr-19 10-Apr-20 15-Apr-20

CON.LSDE212.2001GA-1.5.6.1.10.7.2.1Area 1B - NB ENR DE212, Install Topsoil 2 246 16-Apr-19 17-Apr-19 10-Apr-20 13-Apr-20 0%

CON.LSDE212.2000GA-1.5.6.1.10.7.2.1Area 1B - NB ENR DE212, Install Seeding/Sodding 2 246 18-Apr-19 19-Apr-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 239 16-Apr-19 01-May-19 01-Apr-20 15-Apr-20

CON.LSDE212.1000GA-1.5.6.1.10.7.2.3Area 1B - NB ENR DE212, Landscaping and Aesthetic s 11 239 16-Apr-19 01-May-19 01-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 127 04-Oct-19 09-Oct-19 10-Apr-20 15-Apr-20

CON.LSDE207.2001GA-1.5.6.1.10.12.2.1Area 1B - EB EXR, DE207 Install Topsoil 2 127 04-Oct-19 07-Oct-19 10-Apr-20 13-Apr-20 0%

CON.LSDE207.2000GA-1.5.6.1.10.12.2.1Area 1B - EB EXR, DE207 Install Seeding/Sodding 2 127 08-Oct-19 09-Oct-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20

CON.LSDE207.1000GA-1.5.6.1.10.12.2.3Area 1B - EB EXR, DE207 Landscaping and Aesthetic s 11 120 04-Oct-19 21-Oct-19 01-Apr-20 15-Apr-20 0%

Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4 11 124 30-Sep-19 15-Oct-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 124 30-Sep-19 15-Oct-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 131 30-Sep-19 03-Oct-19 10-Apr-20 15-Apr-20

CON.LSDE208.2001GA-1.5.6.1.10.2.2.1Area 1B - EB CD, DE208 Install Topsoil 2 131 30-Sep-19 01-Oct-19 10-Apr-20 13-Apr-20 0%

CON.LSDE208.2000GA-1.5.6.1.10.2.2.1Area 1B - EB CD, DE208 Install Seeding/Sodding 2 131 02-Oct-19 03-Oct-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 124 30-Sep-19 15-Oct-19 01-Apr-20 15-Apr-20

CON.LSDE208.1000GA-1.5.6.1.10.2.2.3Area 1B - EB CD, DE208 Landscaping and Aesthetics 11 124 30-Sep-19 15-Oct-19 01-Apr-20 15-Apr-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 104 212 09-Jan-19 10-Jun-19 01-Apr-20 15-Apr-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 11 234 23-Apr-19 08-May-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 234 23-Apr-19 08-May-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 241 23-Apr-19 29-Apr-19 10-Apr-20 15-Apr-20

CON.LSDE341.2001GA-1.5.6.1.9.3.2.1Area 1C - WB EXR, DE341 Install Topsoil 2 241 23-Apr-19 24-Apr-19 10-Apr-20 13-Apr-20 0%

CON.LSDE341.2000GA-1.5.6.1.9.3.2.1Area 1C - WB EXR, DE341 Install Seeding/Sodding 2 241 25-Apr-19 29-Apr-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 234 23-Apr-19 08-May-19 01-Apr-20 15-Apr-20

CON.LSDE341.1000GA-1.5.6.1.9.3.2.3Area 1C - WB EXR, DE341 Landscaping and Aesthetics 11 234 23-Apr-19 08-May-19 01-Apr-20 15-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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21-Oct-19, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4

21-Oct-19, Landscaping

09-Oct-19, Seeding & Sodding

Area 1B - NB CD, DE213 Install Topsoil

Area 1B - NB CD, DE213 Install Seeding/Sodding

21-Oct-19, Special Aesthetic Landscaping

Area 1B - NB CD, DE213 Landscaping and Aesthetics

21-Oct-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4

21-Oct-19, Landscaping

09-Oct-19, Seeding & Sodding

Area 1B - WB CD, DE214 Install Topsoil

Area 1B - WB CD, DE214 Install Seeding/Sodding

21-Oct-19, Special Aesthetic Landscaping

Area 1B - WB CD, DE214 Landscaping and Aes thetics

29-Oct-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4

29-Oct-19, Landscaping

18-Oct-19, Seeding & Sodding

Area 1B - SB CD, DE201 Install Topsoil

Area 1B - SB CD, DE201 Install Seeding/Sodding

29-Oct-19, Special Aesthetic Landscaping

Area 1B - SB CD, DE201 Landscaping and Aesthetics

23-Jan-20, Eastbound CD Lanes DE202 Phase 4

23-Jan-20, Landscaping

10-Jan-20, Seeding & Sodding

Area 1B - EB CD DE202, Install Topsoil

Area 1B - EB CD DE202, Install Seeding/Sodding

23-Jan-20, Special Aesthetic Landscaping

Area 1B - EB CD DE202, Landscaping and Aesthetics

01-May-19, Northbound CD Entry Ramp DE212 Phase 4

01-May-19, Landscaping

19-Apr-19, Seeding & Sodding

Area 1B - NB ENR DE212, Install Topsoil

Area 1B - NB ENR DE212, Install Seeding/Sodding

01-May-19, Special Aes thetic  Landscaping

Area 1B - NB ENR DE212, Landscaping and Aesthetics

21-Oct-19, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4

21-Oct-19, Landscaping

09-Oct-19, Seeding & Sodding

Area 1B - EB EXR, DE207 Install Topsoil

Area 1B - EB EXR, DE207 Install Seeding/Sodding

21-Oct-19, Special Aesthetic Landscaping

Area 1B - EB EXR, DE207 Landscaping and Aesthetic s

15-Oct-19, Eastbound CD Lanes  DE208 Phase 4

15-Oct-19, Landscaping

03-Oct-19, Seeding & Sodding

Area 1B - EB CD, DE208 Install Topsoil

Area 1B - EB CD, DE208 Install Seeding/Sodding

15-Oct-19, Special Aesthetic Landscaping

Area 1B - EB CD, DE208 Landscaping and Aesthetics

10-Jun-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

08-May-19, Westbound Exit Ramp DE341 (to Ashford  Dunwoody) Phase 3

08-May-19, Landscaping

29-Apr-19, Seeding & Sodding

Area 1C - WB EXR, DE341 Install Topsoil

Area 1C - WB EXR, DE341 Install Seeding/Sodding

08-May-19, Special Aes thetic  Landscap ing

Area 1C - WB EXR, DE341 Landscaping and Aesthetics
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Complete
Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3 11 305 09-Jan-19 25-Jan-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 305 09-Jan-19 25-Jan-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 312 09-Jan-19 14-Jan-19 10-Apr-20 15-Apr-20

CON.LSDE311.2001GA-1.5.6.1.9.9.2.1Area 1C - WB EXR, Install Topsoil 2 312 09-Jan-19 10-Jan-19 10-Apr-20 13-Apr-20 0%

CON.LSDE311.2000GA-1.5.6.1.9.9.2.1Area 1C - WB EXR, Install Seeding/Sodding 2 312 11-Jan-19 14-Jan-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 305 09-Jan-19 25-Jan-19 01-Apr-20 15-Apr-20

CON.LSDE311.1000GA-1.5.6.1.9.9.2.3Area 1C - WB EXR, Landscaping and Aesthetic s 11 305 09-Jan-19 25-Jan-19 01-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3 11 212 24-May-19 10-Jun-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 212 24-May-19 10-Jun-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 219 24-May-19 30-May-19 10-Apr-20 15-Apr-20

CON.LSDE208.2003GA-1.5.6.1.9.16.2.1Area 1C - EB EXR, DE208  Install Topsoil 2 219 24-May-19 28-May-19 10-Apr-20 13-Apr-20 0%

CON.LSDE208.2002GA-1.5.6.1.9.16.2.1Area 1C - EB EXR, DE208  Install Seeding/Sodding 2 219 29-May-19 30-May-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 212 24-May-19 10-Jun-19 01-Apr-20 15-Apr-20

CON.LSDE208.1001GA-1.5.6.1.9.16.2.3Area 1C - EB EXR, DE208  Landscaping and Aesthetic s 11 212 24-May-19 10-Jun-19 01-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 11 297 23-Jan-19 06-Feb-19 01-Apr-20 15-Apr-20

LandscapingLandscapingLandscaping 11 297 23-Jan-19 06-Feb-19 01-Apr-20 15-Apr-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 304 23-Jan-19 28-Jan-19 10-Apr-20 15-Apr-20

CON.LSDE342.2001GA-1.5.6.1.9.8.2.1Area 1C - EB ENR, DE342 Install Topsoil 2 304 23-Jan-19 24-Jan-19 10-Apr-20 13-Apr-20 0%

CON.LSDE342.2000GA-1.5.6.1.9.8.2.1Area 1C - EB ENR, DE342 Install Seeding/Sodding 2 304 25-Jan-19 28-Jan-19 14-Apr-20 15-Apr-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 297 23-Jan-19 06-Feb-19 01-Apr-20 15-Apr-20

CON.LSDE342.1000GA-1.5.6.1.9.8.2.3Area 1C - EB ENR, DE342 Landscaping and Aesthetics 11 297 23-Jan-19 06-Feb-19 01-Apr-20 15-Apr-20 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 98 190 17-Jan-19 10-Jun-19 02-Mar-20 16-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 82 206 17-Jan-19 16-May-19 02-Mar-20 16-Mar-20

SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 222 18-Apr-19 23-Apr-19 11-Mar-20 16-Mar-20

CON.LSSBCD.2001GA-1.5.6.2.5.2.2.1Area 2D - SB CD, Install Topsoil 2 222 18-Apr-19 19-Apr-19 11-Mar-20 12-Mar-20 0%

CON.LSSBCD.2000GA-1.5.6.2.5.2.2.1Area 2D - SB CD, Install Seeding/Sodding 2 222 22-Apr-19 23-Apr-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

CON.LSSBCD.1000GA-1.5.6.2.5.2.2.3Area 2D - SB CD, Landscaping and Aesthetics 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20 0%

Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 213 02-May-19 07-May-19 11-Mar-20 16-Mar-20

CON.LSCREW.2001GA-1.5.6.2.5.9.2.1.1Area 2D - EW CR STR, Install Topsoil 2 213 02-May-19 03-May-19 11-Mar-20 12-Mar-20 0%

CON.LSCREW.2000GA-1.5.6.2.5.9.2.1.1Area 2D - EW CR STR, Install Seeding/Sodding 2 213 06-May-19 07-May-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20

CON.LSCREW.1000GA-1.5.6.2.5.9.2.1.3Area 2D - EW CR STR, Landscaping and Aesthe tics 11 206 02-May-19 16-May-19 02-Mar-20 16-Mar-20 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 222 18-Apr-19 23-Apr-19 11-Mar-20 16-Mar-20

CON.LSNBCD.2001GA-1.5.6.2.5.1.2.1Area 2D - NB CD, Install Topsoil 2 222 18-Apr-19 19-Apr-19 11-Mar-20 12-Mar-20 0%

CON.LSNBCD.2000GA-1.5.6.2.5.1.2.1Area 2D - NB CD, Install Seeding/Sodding 2 222 22-Apr-19 23-Apr-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

CON.LSNBCD.1000GA-1.5.6.2.5.1.2.3Area 2D - NB CD, Landscaping and Aesthetics 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 222 18-Apr-19 23-Apr-19 11-Mar-20 16-Mar-20

CON.LSNBR5.2001GA-1.5.6.2.5.8.2.1Area 2D - NB ENR, R5 Install Topsoil 2 222 18-Apr-19 19-Apr-19 11-Mar-20 12-Mar-20 0%

CON.LSNBR5.2000GA-1.5.6.2.5.8.2.1Area 2D - NB ENR, R5 Install Seeding/Sodding 2 222 22-Apr-19 23-Apr-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20

CON.LSNBR5.1000GA-1.5.6.2.5.8.2.3Area 2D - NB ENR, R5 Landscaping and Aesthetics 11 215 18-Apr-19 03-May-19 02-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3 11 277 17-Jan-19 04-Feb-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 277 17-Jan-19 04-Feb-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 284 17-Jan-19 24-Jan-19 11-Mar-20 16-Mar-20

CON.LSNBR3.2001GA-1.5.6.2.5.11.1.1Area 2D - NB EXR, R3 Install Topsoil 2 284 17-Jan-19 22-Jan-19 11-Mar-20 12-Mar-20 0%

CON.LSNBR3.2000GA-1.5.6.2.5.11.1.1Area 2D - NB EXR, R3 Install Seeding/Sodding 2 284 23-Jan-19 24-Jan-19 13-Mar-20 16-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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25-Jan-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3

25-Jan-19, Landscaping

14-Jan-19, Seeding & Sodding

Area 1C - WB EXR, Install Topsoil

Area 1C - WB EXR, Install Seeding/Sodding

25-Jan-19, Special Aesthetic Landscaping

Area 1C - WB EXR, Landscaping and Aesthetics

10-Jun-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3

10-Jun-19, Landscaping

30-May-19, Seeding & Sodding

Area 1C - EB EXR, DE208  Install Topsoil

Area 1C - EB EXR, DE208  Install Seeding/Sodding

10-Jun-19, Special Aesthetic Landscaping

Area 1C - EB EXR, DE208  Landscaping and Aesthetics

06-Feb-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3

06-Feb-19, Landscaping

28-Jan-19, Seeding & Sodding

Area 1C - EB ENR, DE342 Install Topsoil

Area 1C - EB ENR, DE342 Install Seeding/Sodding

06-Feb-19, Special Aes thetic Landscaping

Area 1C - EB ENR, DE342 Landscaping and Aesthetics

10-Jun-19, Segment 2 SR 400 P.I.721850

16-May-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

03-May-19, SouthBound CD Lanes Phase 3

03-May-19, Landscaping

23-Apr-19, Seeding & Sodding

Area 2D - SB CD, Install Topsoil

Area 2D - SB CD, Install Seeding/Sodding

03-May-19, Special Aes thetic  Landscap ing

Area 2D - SB CD, Landscaping and Aesthetics

16-May-19, Local Road (Abernathy Rd) Phase 3

16-May-19, Crossing street (Abernathy Rd) Phase 3 Stage 2

16-May-19, Landscaping

07-May-19, Seeding & Sodding

Area 2D - EW CR STR, Install Topsoil

Area 2D - EW CR STR, Install Seeding/Sodding

16-May-19, Special Aes thetic  Landscaping

Area 2D - EW CR STR, Landscaping and Aesthetics

03-May-19, NorthBound CD Lanes Phase 3

03-May-19, Landscaping

23-Apr-19, Seeding & Sodding

Area 2D - NB CD, Install Topsoil

Area 2D - NB CD, Install Seeding/Sodding

03-May-19, Special Aes thetic  Landscap ing

Area 2D - NB CD, Landscaping and Aesthetics

03-May-19, Northbound Entry Ramp NB R5 Phase 3

03-May-19, Landscaping

23-Apr-19, Seeding & Sodding

Area 2D - NB ENR, R5 Install Topsoil

Area 2D - NB ENR, R5 Install Seeding/Sodding

03-May-19, Special Aes thetic  Landscap ing

Area 2D - NB ENR, R5 Landscaping and Aesthetics

04-Feb-19, Northbound Entry Ramp NB R4 Phase 3

04-Feb-19, Landscaping

24-Jan-19, Seeding & Sodding

Area 2D - NB EXR, R3 Install Topsoil

Area 2D - NB EXR, R3 Install Seeding/Sodding
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Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 277 17-Jan-19 04-Feb-19 02-Mar-20 16-Mar-20

CON.LSNBR3.1000GA-1.5.6.2.5.11.1.3Area 2D - NB EXR, R3 Landscaping and Aesthetics 11 277 17-Jan-19 04-Feb-19 02-Mar-20 16-Mar-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 197 24-May-19 30-May-19 11-Mar-20 16-Mar-20

CON.LSSBR4.2001GA-1.5.6.2.4.1.2.1Area 2E - SB EXR, R4  Install Topsoil 2 197 24-May-19 28-May-19 11-Mar-20 12-Mar-20 0%

CON.LSSBR4.2002GA-1.5.6.2.4.1.2.1Area 2E - SB EXR, R4  Install Seeding/Sodding 2 197 29-May-19 30-May-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

CON.LSSBR4.1000GA-1.5.6.2.4.1.2.3Area 2E - SB EXR, R4  Landscaping and Aesthe tics 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

LandscapingLandscapingLandscaping 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

Seeding & SoddingSeeding & SoddingSeeding & Sodding 4 197 24-May-19 30-May-19 11-Mar-20 16-Mar-20

CON.LSNBR4.2001GA-1.5.6.2.4.2.2.1Area 2E - NB ENR R4,  Install Topsoil 2 197 24-May-19 28-May-19 11-Mar-20 12-Mar-20 0%

CON.LSNBR4.2000GA-1.5.6.2.4.2.2.1Area 2E - NB ENR R4,  Install Seeding/Sodding 2 197 29-May-19 30-May-19 13-Mar-20 16-Mar-20 0%

Special Aesthetic LandscapingSpecial Aesthetic LandscapingSpecial Aesthetic Landscaping 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20

CON.LSNBR4.1000GA-1.5.6.2.4.2.2.3Area 2E - NB ENR R4,  Landscaping and Aesthe tics 11 190 24-May-19 10-Jun-19 02-Mar-20 16-Mar-20 0%

Traffic Related ElementsTraffic Related ElementsTraffic Related Elements 706 49 05-Apr-17 06-Feb-20 29-Aug-19 15-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 438 49 03-May-18 06-Feb-20 29-Aug-19 15-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 12 407 09-Aug-18 27-Aug-18 30-Mar-20 15-Apr-20

Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1 12 407 09-Aug-18 27-Aug-18 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 413 09-Aug-18 16-Aug-18 30-Mar-20 15-Apr-20

CON.SEGFDE210.0001GA-1.5.7.1.4.6.10Area 1B - EB ENR, DE210,  FF Start 0 407 09-Aug-18 09-Aug-18 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 416 09-Aug-18 13-Aug-18 13-Apr-20 15-Apr-20

CON.MTLDE210.5004GA-1.5.7.1.4.6.10.1Area 1B - EB ENR, DE210,  Place Conc Rail 3 416 09-Aug-18 13-Aug-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 413 09-Aug-18 16-Aug-18 08-Apr-20 15-Apr-20

CON.MTLDE210.5001GA-1.5.7.1.4.6.10.2Area 1B - EB ENR, DE210,  Install MBGF 6 413 09-Aug-18 16-Aug-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 407 09-Aug-18 24-Aug-18 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 407 09-Aug-18 24-Aug-18 31-Mar-20 15-Apr-20

CON.TREDE210.1003GA-1.5.7.1.4.6.11.1Area 1B - EB ENR, DE210,  Install Illumination Pole Bases 4 407 09-Aug-18 14-Aug-18 31-Mar-20 03-Apr-20 0%

CON.TREDE210.1005GA-1.5.7.1.4.6.11.1Area 1B - EB ENR, DE210,  Install Illumination Poles/Fixtures 4 407 15-Aug-18 20-Aug-18 06-Apr-20 09-Apr-20 0%

CON.TREDE210.1001GA-1.5.7.1.4.6.11.1Area 1B - EB ENR, DE210,  Install Illumination Energize Fixtures 4 407 21-Aug-18 24-Aug-18 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 407 09-Aug-18 27-Aug-18 09-Apr-20 15-Apr-20

CON.MTLDE210.0080GA-1.5.7.1.4.6.13Area 1B - EB ENR, DE210,  Finish 0 407 27-Aug-18 27-Aug-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 414 09-Aug-18 15-Aug-18 09-Apr-20 15-Apr-20

CON.TREDE210.1007GA-1.5.7.1.4.6.13.1Area 1B - EB ENR, DE210,  Install Overhead Signs 5 414 09-Aug-18 15-Aug-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 416 09-Aug-18 13-Aug-18 13-Apr-20 15-Apr-20

CON.TREDE210.1010GA-1.5.7.1.4.6.13.2Area 1B - EB ENR, DE210,  Install Small Signs 3 416 09-Aug-18 13-Aug-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 417 09-Aug-18 10-Aug-18 14-Apr-20 15-Apr-20

CON.TREDE210.1008GA-1.5.7.1.4.6.13.3Area 1B - EB ENR, DE210,  Install Permit Markings 2 417 09-Aug-18 10-Aug-18 14-Apr-20 15-Apr-20 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 75 282 07-Nov-18 01-Mar-19 26-Dec-19 15-Apr-20

Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2 75 282 07-Nov-18 01-Mar-19 26-Dec-19 15-Apr-20

Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2Westbound Exit Ramp DE311 (to  Roswell Rd) Phase 2 75 282 07-Nov-18 01-Mar-19 26-Dec-19 15-Apr-20

CON.SEGSDE311.0001GA-1.5.7.1.5.6.6Area 1A - WB EXR DE311, Start 0 282 07-Nov-18 07-Nov-18 26-Dec-19 26-Dec-19 0%

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 282 07-Nov-18 15-Nov-18 27-Dec-19 06-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 282 15-Nov-18 15-Nov-18 06-Jan-20 06-Jan-20

CON.MTLDE311.4100GA-1.5.7.1.5.6.6.9.1Area 1A - WB EXR DE311, Move Traffic 1 282 15-Nov-18 15-Nov-18 06-Jan-20 06-Jan-20 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 285 07-Nov-18 08-Nov-18 02-Jan-20 03-Jan-20

CON.TREDE311.1565GA-1.5.7.1.5.6.6.9.3Area 1A - WB EXR, Plac e Temp Paving Detour 2 285 07-Nov-18 08-Nov-18 02-Jan-20 03-Jan-20 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 284 07-Nov-18 09-Nov-18 31-Dec-19 03-Jan-20

CON.MNRDE311.4000GA-1.5.7.1.5.6.6.9.4Area 1A - WB EXR DE311, Place Temp Conc Barrier 3 284 07-Nov-18 09-Nov-18 31-Dec-19 03-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 286 07-Nov-18 07-Nov-18 03-Jan-20 03-Jan-20

CON.MTLDE311.4300GA-1.5.7.1.5.6.6.9.5Area 1A - WB EXR DE311, Place Temp Marking & Signing 1 286 07-Nov-18 07-Nov-18 03-Jan-20 03-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 282 07-Nov-18 14-Nov-18 27-Dec-19 03-Jan-20

CON.MTLDE311.1000GA-1.5.7.1.5.6.6.9.2Area 1A - WB EXR DE311, Place Temp Erosion Control 5 282 07-Nov-18 14-Nov-18 27-Dec-19 03-Jan-20 0%

Removals & DemoRemovals & DemoRemovals & Demo 5 282 16-Nov-18 23-Nov-18 07-Jan-20 13-Jan-20

CON.MTLDE311.2295GA-1.5.7.1.5.6.6.3Area 1A - WB EXR DE311, Remove Light Poles 5 282 16-Nov-18 23-Nov-18 07-Jan-20 13-Jan-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

04-Feb-19, Special Aes thetic Landscaping

Area 2D - NB EXR, R3 Landscaping and Aesthetics

10-Jun-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

10-Jun-19, Southbound Exit Ramp SB R4  Phase 2

10-Jun-19, Landscaping

30-May-19, Seeding & Sodding

Area 2E - SB EXR, R4  Install Topsoil

Area 2E - SB EXR, R4  Install Seeding/Sodding

10-Jun-19, Special Aesthetic Landscaping

Area 2E - SB EXR, R4  Landscaping and Aesthetics

10-Jun-19, Northbound Entry Ramp NB R4  Phase 2

10-Jun-19, Landscaping

30-May-19, Seeding & Sodding

Area 2E - NB ENR R4,  Install Topsoil

Area 2E - NB ENR R4,  Install Seeding/Sodding

10-Jun-19, Special Aesthetic Landscaping

Area 2E - NB ENR R4,  Landscaping and Aesthetics

06-Feb-20, Traffic  Related Elements

06-Feb-20, Segment 1 I-285 P.I.0000784

27-Aug-18, Segment 1A - STA 874 to 945  I-285 Phase 1

27-Aug-18, Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1

16-Aug-18, Permanent Barriers

Area 1B - EB ENR, DE210,  FF Start

13-Aug-18, Concrete Barriers

Area 1B - EB ENR, DE210,  Place Conc Rail

16-Aug-18, Metal Beam Guardrails

Area 1B - EB ENR, DE210,  Install MBGF

24-Aug-18, Signals and Illumination

24-Aug-18, Roadway Illumination

Area 1B - EB ENR, DE210,  Install Illumination Pole Bases

Area 1B - EB ENR, DE210,  Install Illumination Poles/Fixtures

Area 1B - EB ENR, DE210,  Install Illumination Energize Fixtures

27-Aug-18, Signing and Marking

Area 1B - EB ENR, DE210,  Finish

15-Aug-18, Overhead Sign Structures

Area 1B - EB ENR, DE210,  Install Overhead Signs

13-Aug-18, Small Signage

Area 1B - EB ENR, DE210,  Install Small Signs

10-Aug-18, Pavement Marking

Area 1B - EB ENR, DE210,  Install Permit Markings

01-Mar-19, Segment 1A - STA 874 to 945  I-285 Phase 2

01-Mar-19, Westbound Exit Ramp DE311 (to Roswell Rd) Phas e 2

01-Mar-19, Westbound Exit Ramp DE311 (to Roswell Rd) Phas e 2

Area 1A - WB EXR DE311, Start

15-Nov-18, Traffic Control and Temporary Work

15-Nov-18, Barricades, Signs & Tra ffic  Hand ling

Area 1A - WB EXR DE311, Move Traffic

08-Nov-18, Detour Construction/Removal

Area 1A - WB EXR, Place Temp Paving Detour

09-Nov-18, Portable Traffic Barrier

Area 1A - WB EXR DE311, Place Temp Conc Barrier

07-Nov-18, Workzone Pavement Marking

Area 1A - WB EXR DE311, Place Temp Marking & Signing

14-Nov-18, Erosion Control

Area 1A - WB EXR DE311, Place Temp Erosion Control

23-Nov-18, Removals & Demo

Area 1A - WB EXR DE311, Remove Light Poles

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 186 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.MTLDE311.2294GA-1.5.7.1.5.6.6.3Area 1A - WB EXR DE311, Remove Guardrails 5 282 16-Nov-18 23-Nov-18 07-Jan-20 13-Jan-20 0%

Pavement RemovalPavement RemovalPavement Removal 2 285 16-Nov-18 19-Nov-18 10-Jan-20 13-Jan-20

CON.MTLDE311.2296GA-1.5.7.1.5.6.6.3.3Area 1A - WB EXR DE311, Remove Pavement 2 285 16-Nov-18 19-Nov-18 10-Jan-20 13-Jan-20 0%

EarthworkEarthworkEarthwork 18 308 16-Nov-18 12-Dec-18 09-Jan-20 11-Mar-20

Clear & GrubClear & GrubClear & Grub 3 284 16-Nov-18 20-Nov-18 09-Jan-20 13-Jan-20

CON.MTLDE311.2100GA-1.5.7.1.5.6.6.1.1Area 1A - WB EXR DE311, Clearing and Grubbing 3 284 16-Nov-18 20-Nov-18 09-Jan-20 13-Jan-20 0%

ExcavationExcavationExcavation 9 282 26-Nov-18 06-Dec-18 14-Jan-20 28-Jan-20

CON.MNR311.2000GA-1.5.7.1.5.6.6.1.2Area 1A - WB EXR DE311, Excavate Cut Areas 9 282 26-Nov-18 06-Dec-18 14-Jan-20 28-Jan-20 0%

EmbankmentEmbankmentEmbankment 4 308 07-Dec-18 12-Dec-18 06-Mar-20 11-Mar-20

CON.MTLDE311.2050GA-1.5.7.1.5.6.6.1.3Area 1A - WB EXR DE311, Place Embankment 4 308 07-Dec-18 12-Dec-18 06-Mar-20 11-Mar-20 0%

Subgrade Treatment and BaseSubgrade Treatment and BaseSubgrade Treatment and Base 6 282 24-Jan-19 31-Jan-19 12-Mar-20 19-Mar-20

Cement Tr eated BaseCement Tr eated BaseCement Tr eated Base 6 282 24-Jan-19 31-Jan-19 12-Mar-20 19-Mar-20

CON.MTLDE311.2500GA-1.5.7.1.5.6.6.4.3Area 1A - WB EXR DE311, Aggregate Base 6 282 24-Jan-19 31-Jan-19 12-Mar-20 19-Mar-20 0%

PavementPavementPavement 7 282 01-Feb-19 12-Feb-19 20-Mar-20 30-Mar-20

Asphalt PavementAsphalt PavementAsphalt Pavement 3 282 01-Feb-19 05-Feb-19 20-Mar-20 24-Mar-20

HMA PavingHMA PavingHMA Paving 3 282 01-Feb-19 05-Feb-19 20-Mar-20 24-Mar-20

CON.MTLDE311.5001GA-1.5.7.1.5.6.6.5.1.1Area 1A - WB EXR DE311, Place Asphalt Bond Breaker 3 282 01-Feb-19 05-Feb-19 20-Mar-20 24-Mar-20 0%

Concrete PavementConcrete PavementConcrete Pavement 4 282 06-Feb-19 12-Feb-19 25-Mar-20 30-Mar-20

CON.MTLDE311.5003GA-1.5.7.1.5.6.6.5.2Area 1A - WB EXR DE311, Place Paving 4 282 06-Feb-19 11-Feb-19 25-Mar-20 30-Mar-20 0%

CON.MTLDE314.0055GA-1.5.7.1.5.6.6.5.2Area 1A - WB EXR, Interim - F inish 0 282 12-Feb-19 12-Feb-19 30-Mar-20 30-Mar-20 0%

Retaining WallsRetaining WallsRetaining Walls 30 282 07-Dec-18 23-Jan-19 29-Jan-20 11-Mar-20

RTW-DE311 - 16LRTW-DE311 - 16LRTW-DE311 - 16L 30 282 07-Dec-18 23-Jan-19 29-Jan-20 11-Mar-20

CON.RW16L.1001GA-1.5.7.1.5.6.6.6.1Area 1A - WB EXR, Install Retaining Wall RTW-DE311 - 16L 20 282 07-Dec-18 07-Jan-19 29-Jan-20 26-Feb-20 0%

CON.RW16L.1000GA-1.5.7.1.5.6.6.6.1Area 1A - WB EXR, Install Coping Cap RTW -DE311 - 16L 10 282 08-Jan-19 23-Jan-19 27-Feb-20 11-Mar-20 0%

Permanent BarriersPermanent BarriersPermanent Barriers 6 288 12-Feb-19 20-Feb-19 30-Mar-20 15-Apr-20

CON.MTLDE311.2520GA-1.5.7.1.5.6.6.10Area 1A - WB EXR, FF Start 0 282 12-Feb-19 12-Feb-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 291 12-Feb-19 14-Feb-19 13-Apr-20 15-Apr-20

CON.MTLDE311.5002GA-1.5.7.1.5.6.6.10.1Area 1A - WB EXR DE311, Place Conc Rail 3 291 12-Feb-19 14-Feb-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 288 12-Feb-19 20-Feb-19 08-Apr-20 15-Apr-20

CON.MTLDE311.5000GA-1.5.7.1.5.6.6.10.2Area 1A - WB EXR DE311, Install MBGF 6 288 12-Feb-19 20-Feb-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 282 12-Feb-19 28-Feb-19 31-Mar-20 15-Apr-20

High Mast IlluminationHigh Mast IlluminationHigh Mast Illumination 12 282 12-Feb-19 28-Feb-19 31-Mar-20 15-Apr-20

CON.TREDE311.1001GA-1.5.7.1.5.6.6.11.2Area 1A - WB EXR, Install Il lumina tion Pole Bases 4 282 12-Feb-19 15-Feb-19 31-Mar-20 03-Apr-20 0%

CON.TREDE311.1002GA-1.5.7.1.5.6.6.11.2Area 1A - WB EXR, Install Il lumina tion Poles/Fixtu res 4 282 19-Feb-19 22-Feb-19 06-Apr-20 09-Apr-20 0%

CON.TREDE311.1000GA-1.5.7.1.5.6.6.11.2Area 1A - WB EXR, Install Il lumina tion Energize Fixtures 4 282 25-Feb-19 28-Feb-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 282 12-Feb-19 01-Mar-19 09-Apr-20 15-Apr-20

CON.MTLDE311.0030GA-1.5.7.1.5.6.6.13Area 1A - WB EXR, Finish 0 282 01-Mar-19 01-Mar-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 289 12-Feb-19 19-Feb-19 09-Apr-20 15-Apr-20

CON.TREDE311.1003GA-1.5.7.1.5.6.6.13.1Area 1A - WB EXR, Install O verhead Signs 5 289 12-Feb-19 19-Feb-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 2 292 12-Feb-19 13-Feb-19 14-Apr-20 15-Apr-20

CON.TREDE311.1005GA-1.5.7.1.5.6.6.13.2Area 1A - WB EXR, Install Small Signs 2 292 12-Feb-19 13-Feb-19 14-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 292 12-Feb-19 13-Feb-19 14-Apr-20 15-Apr-20

CON.TREDE311.1004GA-1.5.7.1.5.6.6.13.3Area 1A - WB EXR, Install Permit Markings 2 292 12-Feb-19 13-Feb-19 14-Apr-20 15-Apr-20 0%

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 194 70 27-Mar-19 06-Jan-20 25-Mar-20 15-Apr-20

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3 120 70 12-Jul-19 06-Jan-20 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 184 12-Jul-19 19-Jul-19 30-Mar-20 15-Apr-20

CON.MTLDE314.2515GA-1.5.7.1.1.4.10Area 1A - WB ENR DE314, FF Start 0 178 12-Jul-19 12-Jul-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 187 12-Jul-19 16-Jul-19 13-Apr-20 15-Apr-20

CON.MTLDE314.5002GA-1.5.7.1.1.4.10.1Area 1A - WB ENR DE314, Place  Conc Ra il 3 187 12-Jul-19 16-Jul-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 184 12-Jul-19 19-Jul-19 08-Apr-20 15-Apr-20

CON.MTLDE314.5000GA-1.5.7.1.1.4.10.2Area 1A - WB ENR DE314, Ins tall MBGF 6 184 12-Jul-19 19-Jul-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 178 12-Jul-19 29-Jul-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 178 12-Jul-19 29-Jul-19 31-Mar-20 15-Apr-20

CON.TREDE314.1001GA-1.5.7.1.1.4.11.1Area 1A - WB ENR DE314, Ins tall Illumination Po le  Bases 4 178 12-Jul-19 17-Jul-19 31-Mar-20 03-Apr-20 0%

CON.TREDE314.1002GA-1.5.7.1.1.4.11.1Area 1A - WB ENR DE314, Ins tall Illumination Po les/Fixtures 4 178 18-Jul-19 23-Jul-19 06-Apr-20 09-Apr-20 0%

CON.TREDE314.1000GA-1.5.7.1.1.4.11.1Area 1A - WB ENR DE314, Ins tall Illumination Energize Fixtu res 4 178 24-Jul-19 29-Jul-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 120 70 12-Jul-19 06-Jan-20 09-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1A - WB EXR DE311, Remove Guardrails

19-Nov-18, Pavement Removal

Area 1A - WB EXR DE311, Remove Pavement

12-Dec-18, Earthwork

20-Nov-18, Clear & Grub

Area 1A - WB EXR DE311, Clearing and Grubbing

06-Dec-18, Excavation

Area 1A - WB EXR DE311, Excavate Cut Areas

12-Dec-18, Embankment

Area 1A - WB EXR DE311, Place Embankment

31-Jan-19, Subgrade Treatment and Base

31-Jan-19, Cement Treated  Base

Area 1A - WB EXR DE311, Aggregate Base

12-Feb-19, Pavement

05-Feb-19, Asphalt Pavement

05-Feb-19, HMA Paving

Area 1A - WB EXR DE311, Place Asphalt Bond Breaker

12-Feb-19, Concrete Pavement

Area 1A - WB EXR DE311, Place Paving

Area 1A - WB EXR, Interim - F inish

23-Jan-19, Retaining Walls

23-Jan-19, RTW-DE311 - 16L

Area 1A - WB EXR, Install  Retaining Wall RTW-DE311 - 16L

Area 1A - WB EXR, Install Coping Cap RTW -DE311 - 16L

20-Feb-19, Permanent Barriers

Area 1A - WB EXR, FF Start

14-Feb-19, Concrete Barriers

Area 1A - WB EXR DE311, Place Conc Rail

20-Feb-19, Metal Beam Guardrails

Area 1A - WB EXR DE311, Install MBGF

28-Feb-19, Signals and Illumination

28-Feb-19, High Mast Illumination

Area 1A - WB EXR, Install Illumination Pole Bases

Area 1A - WB EXR, Install Illumination Poles/Fixtures

Area 1A - WB EXR, Insta ll  Il lumination Energize  Fixtures

01-Mar-19, Signing and Marking

Area 1A - WB EXR, Finish

19-Feb-19, Overhead Sign Structures

Area 1A - WB EXR, Install O verhead Signs

13-Feb-19, Small Signage

Area 1A - WB EXR, Install Small Signs

13-Feb-19, Pavement Marking

Area 1A - WB EXR, Install Permit Markings

06-Jan-20, Segment 1A - STA 874 to 945  I-285 Phase 3

06-Jan-20, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3

19-Jul-19, Permanent Barriers

Area 1A - WB ENR DE314, FF Start

16-Jul-19, Concrete Barriers

Area 1A - WB ENR DE314, Place Conc Rail

19-Jul-19, Metal Beam Guardrails

Area 1A - WB ENR DE314, Ins tall MBGF

29-Jul-19, Signals and Illumination

29-Jul-19, Roadway Illumination

Area 1A - WB ENR DE314, Ins tall Illumination  Pole Bases

Area 1A - WB ENR DE314, Ins tal l Illumination Poles/Fixtures

Area 1A - WB ENR DE314, Ins tall Illumination Energize Fixtures

06-Jan-20, Signing and Marking
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Duration
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CON.MTLDE314.0025GA-1.5.7.1.1.4.13Area 1A - WB ENR DE314, Finis h 0 70 06-Jan-20 06-Jan-20 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 185 12-Jul-19 18-Jul-19 09-Apr-20 15-Apr-20

CON.TREDE314.1003GA-1.5.7.1.1.4.13.1Area 1A - WB ENR DE314, Ins tall Overhead Signs 5 185 12-Jul-19 18-Jul-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 187 12-Jul-19 16-Jul-19 13-Apr-20 15-Apr-20

CON.TREDE314.1005GA-1.5.7.1.1.4.13.2Area 1A - WB ENR DE314, Ins tall Small Signs 3 187 12-Jul-19 16-Jul-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 188 12-Jul-19 15-Jul-19 14-Apr-20 15-Apr-20

CON.TREDE314.1004GA-1.5.7.1.1.4.13.3Area 1A - WB ENR DE314, Ins tall Permit Markings 2 188 12-Jul-19 15-Jul-19 14-Apr-20 15-Apr-20 0%

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 60 204 27-Mar-19 21-Jun-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 258 27-Mar-19 03-Apr-19 30-Mar-20 15-Apr-20

CON.MTLDE201.2390GA-1.5.7.1.1.1.10Area 1A - WB CD, DE201 FF Start 0 252 27-Mar-19 27-Mar-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 261 27-Mar-19 29-Mar-19 13-Apr-20 15-Apr-20

CON.MTLDE201.5003GA-1.5.7.1.1.1.10.1Area 1A - WB CD, DE201 Place Conc  Rail 3 261 27-Mar-19 29-Mar-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 258 27-Mar-19 03-Apr-19 08-Apr-20 15-Apr-20

CON.MTLDE201.5000GA-1.5.7.1.1.1.10.2Area 1A - WB CD, DE201 Install MBG F 6 258 27-Mar-19 03-Apr-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 252 27-Mar-19 11-Apr-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 252 27-Mar-19 11-Apr-19 31-Mar-20 15-Apr-20

CON.TREDE201.1001GA-1.5.7.1.1.1.11.1Area 1A - WB CD, DE201 Install Illumination Pole Bases 4 252 27-Mar-19 01-Apr-19 31-Mar-20 03-Apr-20 0%

CON.TREDE201.1002GA-1.5.7.1.1.1.11.1Area 1A - WB CD, DE201 Install Illumination Poles /Fixtures 4 252 02-Apr-19 05-Apr-19 06-Apr-20 09-Apr-20 0%

CON.TREDE201.1000GA-1.5.7.1.1.1.11.1Area 1A - WB CD, DE201 Install Illumination Energize Fixtures 4 252 08-Apr-19 11-Apr-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 204 27-Mar-19 21-Jun-19 09-Apr-20 15-Apr-20

CON.MTLDE201.0025GA-1.5.7.1.1.1.13Area 1A - WB CD, DE201 Finish 0 204 21-Jun-19 21-Jun-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 259 27-Mar-19 02-Apr-19 09-Apr-20 15-Apr-20

CON.TREDE201.1003GA-1.5.7.1.1.1.13.1Area 1A - WB CD, DE201 Install O verhead Signs 5 259 27-Mar-19 02-Apr-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 261 27-Mar-19 29-Mar-19 13-Apr-20 15-Apr-20

CON.TREDE201.1005GA-1.5.7.1.1.1.13.2Area 1A - WB CD, DE201 Install Small Signs 3 261 27-Mar-19 29-Mar-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 262 27-Mar-19 28-Mar-19 14-Apr-20 15-Apr-20

CON.TREDE201.1004GA-1.5.7.1.1.1.13.3Area 1A - WB CD, DE201 Install Permit Markings 2 262 27-Mar-19 28-Mar-19 14-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3 15 149 19-Aug-19 10-Sep-19 25-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 158 19-Aug-19 26-Aug-19 25-Mar-20 15-Apr-20

CON.SEGFDE202.0000GA-1.5.7.1.1.12.10Area 1A - EB CD DE202, FF Start 0 149 19-Aug-19 19-Aug-19 25-Mar-20 25-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.MTLDE202.5004GA-1.5.7.1.1.12.10.1Area 1A - EB CD DE202, Place Conc  Rail 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20

CON.MTLDE202.5002GA-1.5.7.1.1.12.10.2Area 1A - EB CD DE202, Install MBG F 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

CON.TREDE202.1003GA-1.5.7.1.1.12.11.1Area 1A - EB CD DE202, Install Illumination Pole Bases 5 149 19-Aug-19 23-Aug-19 26-Mar-20 01-Apr-20 0%

CON.TREDE202.1005GA-1.5.7.1.1.12.11.1Area 1A - EB CD DE202, Install Illumination Poles /Fixtures 5 149 26-Aug-19 30-Aug-19 02-Apr-20 08-Apr-20 0%

CON.TREDE202.1001GA-1.5.7.1.1.12.11.1Area 1A - EB CD DE202, Install Illumination Energize Fixtures 5 149 03-Sep-19 09-Sep-19 09-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 15 149 19-Aug-19 10-Sep-19 09-Apr-20 15-Apr-20

CON.MTLDE312.0000GA-1.5.7.1.1.12.13Area 1A - EB ENR DE312, Finish 0 149 10-Sep-19 10-Sep-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20

CON.TREDE202.1007GA-1.5.7.1.1.12.13.1Area 1A - EB CD DE202, Install O verhead Signs 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.TREDE202.1010GA-1.5.7.1.1.12.13.2Area 1A - EB CD DE202, Install Small Signs 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20

CON.TREDE202.1008GA-1.5.7.1.1.12.13.3Area 1A - EB CD DE202, Install Permit Markings 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3 12 152 19-Aug-19 05-Sep-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 158 19-Aug-19 26-Aug-19 30-Mar-20 15-Apr-20

CON.MNRDE315.1430GA-1.5.7.1.1.5.10Area 1A - EB ENR DE315, FF Start 0 152 19-Aug-19 19-Aug-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.MTLDE315.5002GA-1.5.7.1.1.5.10.1Area 1A - EB ENR DE315, Place  Conc Rail 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20

CON.MTLDE315.5000GA-1.5.7.1.1.5.10.2Area 1A - EB ENR DE315, Ins tall MBGF 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 152 19-Aug-19 04-Sep-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 152 19-Aug-19 04-Sep-19 31-Mar-20 15-Apr-20

CON.TREDE315.1001GA-1.5.7.1.1.5.11.1Area 1A - EB ENR DE315, Ins tall Illumination Po le  Bases 4 152 19-Aug-19 22-Aug-19 31-Mar-20 03-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - WB ENR DE314, Fin ish

18-Jul-19, Overhead Sign Structures

Area 1A - WB ENR DE314, Ins tall Overhead Signs

16-Jul-19, Small Signage

Area 1A - WB ENR DE314, Ins tall Small Signs

15-Jul-19, Pavement Marking

Area 1A - WB ENR DE314, Ins tall Permit Markings

21-Jun-19, Westbound CD Lanes DE201 Phase 3

03-Apr-19, Permanent Barriers

Area 1A - WB CD, DE201 FF Start

29-Mar-19, Concrete Barriers

Area 1A - WB CD, DE201 Place Conc  Rail

03-Apr-19, Metal Beam Guardrails

Area 1A - WB CD, DE201 Install MBGF

11-Apr-19, Signals and Illumination

11-Apr-19, Roadway Illumination

Area 1A - WB CD, DE201 Install Illumination Pole Bases

Area 1A - WB CD, DE201 Install Illumination Poles /Fixtures

Area 1A - WB CD, DE201 Install Illumination Energize Fixtures

21-Jun-19, Signing and Marking

Area 1A - WB CD, DE201 Finish

02-Apr-19, Overhead Sign Structures

Area 1A - WB CD, DE201 Install Overhead Signs

29-Mar-19, Small Signage

Area 1A - WB CD, DE201 Install Small Signs

28-Mar-19, Pavement Marking

Area 1A - WB CD, DE201 Install Permit Markings

10-Sep-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3

26-Aug-19, Permanent Barriers

Area 1A - EB CD DE202, FF Start

21-Aug-19, Concrete Barriers

Area 1A - EB CD DE202, Place Conc  Rail

26-Aug-19, Metal Beam Guardrails

Area 1A - EB CD DE202, Install MBGF

09-Sep-19, Signals and Illumination

09-Sep-19, Roadway Illumination

Area 1A - EB CD DE202, Install Illumination Pole Bases

Area 1A - EB CD DE202, Install Illumination Poles /Fixtures

Area 1A - EB CD DE202, Install Il lumina tion Energize Fixtures

10-Sep-19, Signing and Marking

Area 1A - EB ENR DE312, Fin ish

23-Aug-19, Overhead Sign Structures

Area 1A - EB CD DE202, Install Overhead Signs

21-Aug-19, Small Signage

Area 1A - EB CD DE202, Install Small Signs

20-Aug-19, Pavement Marking

Area 1A - EB CD DE202, Install Permit Markings

05-Sep-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3

26-Aug-19, Permanent Barriers

Area 1A - EB ENR DE315, FF Start

21-Aug-19, Concrete Barriers

Area 1A - EB ENR DE315, Place Conc Rail

26-Aug-19, Metal Beam Guardrails

Area 1A - EB ENR DE315, Ins tall MBGF

04-Sep-19, Signals and Illumination

04-Sep-19, Roadway Illumination

Area 1A - EB ENR DE315, Ins tall Illumination Pole Bases
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Activity ID WBS Activity Name Original
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Early Start Early Finish Late Start Late Finish Physical
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Complete
CON.TREDE315.1002GA-1.5.7.1.1.5.11.1Area 1A - EB ENR DE315, Ins tall Illumination Po les/Fixtures 4 152 23-Aug-19 28-Aug-19 06-Apr-20 09-Apr-20 0%

CON.TREDE315.1000GA-1.5.7.1.1.5.11.1Area 1A - EB ENR DE315, Ins tall Illumination Energize Fixtu res 4 152 29-Aug-19 04-Sep-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 152 19-Aug-19 05-Sep-19 09-Apr-20 15-Apr-20

CON.MTLDE315.0059GA-1.5.7.1.1.5.13Area 1A - EB ENR DE315, Finish 0 152 05-Sep-19 05-Sep-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20

CON.TREDE315.1003GA-1.5.7.1.1.5.13.1Area 1A - EB ENR DE315, Ins tall Overhead Signs 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20

CON.TREDE315.1005GA-1.5.7.1.1.5.13.2Area 1A - EB ENR DE315, Ins tall Small Signs 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20

CON.TREDE315.1004GA-1.5.7.1.1.5.13.3Area 1A - EB ENR DE315, Ins tall Permit Markings 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 60 104 19-Aug-19 14-Nov-19 25-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 158 19-Aug-19 26-Aug-19 25-Mar-20 15-Apr-20

CON.SEGFDE202.0001GA-1.5.7.1.1.2.10Area 1A - EB CD DE202, FF Start 0 149 19-Aug-19 19-Aug-19 25-Mar-20 25-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.MTLDE202.5003GA-1.5.7.1.1.2.10.1Area 1A - EB CD DE202, Place Conc  Rail 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20

CON.MTLDE202.5001GA-1.5.7.1.1.2.10.2Area 1A - EB CD DE202, Install MBG F 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

CON.TREDE202.1002GA-1.5.7.1.1.2.11.1Area 1A - EB CD DE202, Install Illumination Pole Bases 5 149 19-Aug-19 23-Aug-19 26-Mar-20 01-Apr-20 0%

CON.TREDE202.1004GA-1.5.7.1.1.2.11.1Area 1A - EB CD DE202, Install Illumination Poles /Fixtures 5 149 26-Aug-19 30-Aug-19 02-Apr-20 08-Apr-20 0%

CON.TREDE202.1000GA-1.5.7.1.1.2.11.1Area 1A - EB CD DE202, Install Illumination Energize Fixtures 5 149 03-Sep-19 09-Sep-19 09-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 104 19-Aug-19 14-Nov-19 09-Apr-20 15-Apr-20

CON.MTLDE202.0000GA-1.5.7.1.1.2.13Area 1A - EB CD DE202, Finish 0 104 14-Nov-19 14-Nov-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20

CON.TREDE202.1006GA-1.5.7.1.1.2.13.1Area 1A - EB CD DE202, Install O verhead Signs 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.TREDE202.1009GA-1.5.7.1.1.2.13.2Area 1A - EB CD DE202, Install Small Signs 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20

CON.TREDE202.1560GA-1.5.7.1.1.2.13.3Area 1A - EB CD DE202, Install Permt Markings 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3 60 104 19-Aug-19 14-Nov-19 25-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 158 19-Aug-19 26-Aug-19 25-Mar-20 15-Apr-20

CON.MNRDE313.4575GA-1.5.7.1.1.3.10Area 1A - EB EXR DE313, FF Start 0 149 19-Aug-19 19-Aug-19 25-Mar-20 25-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.MTLDE313.5003GA-1.5.7.1.1.3.10.1Area 1A - EB EXR DE313, Place  Conc Rail 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20

CON.MTLDE313.5000GA-1.5.7.1.1.3.10.2Area 1A - EB EXR DE313, Ins tall MBGF 6 158 19-Aug-19 26-Aug-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 15 149 19-Aug-19 09-Sep-19 26-Mar-20 15-Apr-20

CON.TREDE313.1001GA-1.5.7.1.1.3.11.1Area 1A - EB EXR DE313, Ins tall Illumination Po le  Bases 5 149 19-Aug-19 23-Aug-19 26-Mar-20 01-Apr-20 0%

CON.TREDE313.1002GA-1.5.7.1.1.3.11.1Area 1A - EB EXR DE313, Ins tall Illumination Po les/Fixtures 5 149 26-Aug-19 30-Aug-19 02-Apr-20 08-Apr-20 0%

CON.TREDE313.1000GA-1.5.7.1.1.3.11.1Area 1A - EB EXR DE313, Ins tall Illumination Energize Fixtu res 5 149 03-Sep-19 09-Sep-19 09-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 104 19-Aug-19 14-Nov-19 09-Apr-20 15-Apr-20

CON.MTLDE313.0055GA-1.5.7.1.1.3.13Area 1A - EB EXR DE313, Finish 0 104 14-Nov-19 14-Nov-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20

CON.TREDE313.1003GA-1.5.7.1.1.3.13.1Area 1A - EB EXR DE313, Ins tall Overhead Signs 5 159 19-Aug-19 23-Aug-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20

CON.TREDE313.1004GA-1.5.7.1.1.3.13.2Area 1A - EB EXR DE313, Ins tall Small Signs 3 161 19-Aug-19 21-Aug-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20

CON.MNRDE313.4590GA-1.5.7.1.1.3.13.3Area 1A - EB EXR DE313, Ins tall Permt Markings 2 162 19-Aug-19 20-Aug-19 14-Apr-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 12 350 31-Oct-18 19-Nov-18 30-Mar-20 15-Apr-20

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 Stage 2Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 Stage 2Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 Stage 2 12 350 31-Oct-18 19-Nov-18 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 356 31-Oct-18 07-Nov-18 30-Mar-20 15-Apr-20

CON.SEGFDE210.0000GA-1.5.7.1.2.21.10Area 1B - EB ENR, DE210,  FF Start 0 350 31-Oct-18 31-Oct-18 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 359 31-Oct-18 02-Nov-18 13-Apr-20 15-Apr-20

CON.MTLDE210.5003GA-1.5.7.1.2.21.10.1Area 1B - EB ENR, DE210,  Place Conc Rail 3 359 31-Oct-18 02-Nov-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 356 31-Oct-18 07-Nov-18 08-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - EB ENR DE315, Ins tall Illumination Poles/Fixtures

Area 1A - EB ENR DE315, Ins tall Illumination Energize Fixtu res

05-Sep-19, Signing and Marking

Area 1A - EB ENR DE315, Fin ish

23-Aug-19, Overhead Sign Structures

Area 1A - EB ENR DE315, Ins tall Overhead Signs

20-Aug-19, Small Signage

Area 1A - EB ENR DE315, Ins tall Small Signs

20-Aug-19, Pavement Marking

Area 1A - EB ENR DE315, Ins tall Permit Markings

14-Nov-19, Eastbound CD Lanes DE202 Phase 3

26-Aug-19, Permanent Barriers

Area 1A - EB CD DE202, FF Start

21-Aug-19, Concrete Barriers

Area 1A - EB CD DE202, Place Conc  Rail

26-Aug-19, Metal Beam Guardrails

Area 1A - EB CD DE202, Install MBGF

09-Sep-19, Signals and Illumination

09-Sep-19, Roadway Illumination

Area 1A - EB CD DE202, Install Illumination Pole Bases

Area 1A - EB CD DE202, Install Illumination Poles /Fixtures

Area 1A - EB CD DE202, Install Il lumina tion Energize Fixtures

14-Nov-19, Signing and Marking

Area 1A - EB CD DE202, Finish

23-Aug-19, Overhead Sign Structures

Area 1A - EB CD DE202, Install Overhead Signs

21-Aug-19, Small Signage

Area 1A - EB CD DE202, Install Small Signs

20-Aug-19, Pavement Marking

Area 1A - EB CD DE202, Install Permt Markings

14-Nov-19, Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3

26-Aug-19, Permanent Barriers

Area 1A - EB EXR DE313, FF Start

21-Aug-19, Concrete Barriers

Area 1A - EB EXR DE313, Place Conc Rail

26-Aug-19, Metal Beam Guardrails

Area 1A - EB EXR DE313, Ins tall MBGF

09-Sep-19, Signals and Illumination

09-Sep-19, Roadway Illumination

Area 1A - EB EXR DE313, Ins tall Illumination Pole Bases

Area 1A - EB EXR DE313, Ins tall Illumination Poles/Fixtures

Area 1A - EB EXR DE313, Ins tall Illumination  Energ ize Fixtures

14-Nov-19, Signing and Marking

Area 1A - EB EXR DE313, Finis h

23-Aug-19, Overhead Sign Structures

Area 1A - EB EXR DE313, Ins tall Overhead Signs

21-Aug-19, Small Signage

Area 1A - EB EXR DE313, Ins tall Small Signs

20-Aug-19, Pavement Marking

Area 1A - EB EXR DE313, Ins tall Permt Markings

19-Nov-18, Segment 1B - STA 945 to 1020 I-285 Phase 1

19-Nov-18, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 Stage 2

07-Nov-18, Permanent Barriers

Area 1B - EB ENR, DE210,  FF Start

02-Nov-18, Concrete Barriers

Area 1B - EB ENR, DE210,  Place Conc Rail

07-Nov-18, Metal Beam Guardrails
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CON.MTLDE210.5000GA-1.5.7.1.2.21.10.2Area 1B - EB ENR, DE210,  Install MBGF 6 356 31-Oct-18 07-Nov-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 350 31-Oct-18 16-Nov-18 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 350 31-Oct-18 16-Nov-18 31-Mar-20 15-Apr-20

CON.TREDE210.1002GA-1.5.7.1.2.21.11.1Area 1B - EB ENR, DE210,  Install Illumination Pole Bases 4 350 31-Oct-18 05-Nov-18 31-Mar-20 03-Apr-20 0%

CON.TREDE210.1004GA-1.5.7.1.2.21.11.1Area 1B - EB ENR, DE210,  Install Illumination Poles/Fixtures 4 350 06-Nov-18 09-Nov-18 06-Apr-20 09-Apr-20 0%

CON.TREDE210.1000GA-1.5.7.1.2.21.11.1Area 1B - EB ENR, DE210,  Install Illumination Energize Fixtures 4 350 13-Nov-18 16-Nov-18 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 350 31-Oct-18 19-Nov-18 09-Apr-20 15-Apr-20

CON.MTLDE210.0090GA-1.5.7.1.2.21.13Area 1B - EB ENR, DE210,  Finish 0 350 19-Nov-18 19-Nov-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 357 31-Oct-18 06-Nov-18 09-Apr-20 15-Apr-20

CON.TREDE210.1006GA-1.5.7.1.2.21.13.1Area 1B - EB ENR, DE210,  Install Overhead Signs 5 357 31-Oct-18 06-Nov-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 359 31-Oct-18 02-Nov-18 13-Apr-20 15-Apr-20

CON.TREDE210.1009GA-1.5.7.1.2.21.13.2Area 1B - EB ENR, DE210,  Install Small Signs 3 359 31-Oct-18 02-Nov-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 360 31-Oct-18 01-Nov-18 14-Apr-20 15-Apr-20

CON.TREDE210.1895GA-1.5.7.1.2.21.13.3Area 1B - EB ENR, DE210,  Install Permt Markings 2 360 31-Oct-18 01-Nov-18 14-Apr-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2 349 128 17-May-18 09-Oct-19 30-Mar-20 15-Apr-20

Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2 12 306 07-Jan-19 25-Jan-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 312 07-Jan-19 14-Jan-19 30-Mar-20 15-Apr-20

CON.SEGFDE331.0020GA-1.5.7.1.6.12.10Area 1B - WB EXR, DE331 FF Start 0 306 07-Jan-19 07-Jan-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 315 07-Jan-19 09-Jan-19 13-Apr-20 15-Apr-20

CON.MTLDE331.5004GA-1.5.7.1.6.12.10.1Area 1B - WB EXR, DE331 Place Conc Rail 3 315 07-Jan-19 09-Jan-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 312 07-Jan-19 14-Jan-19 08-Apr-20 15-Apr-20

CON.MTLDE331.5000GA-1.5.7.1.6.12.10.2Area 1B - WB EXR, DE331 Install MBGF 6 312 07-Jan-19 14-Jan-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 306 07-Jan-19 24-Jan-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 306 07-Jan-19 24-Jan-19 31-Mar-20 15-Apr-20

CON.TREDE331.1001GA-1.5.7.1.6.12.11.1Area 1B - WB EXR, DE331 Install Illumination Pole Bases 4 306 07-Jan-19 10-Jan-19 31-Mar-20 03-Apr-20 0%

CON.TREDE331.1002GA-1.5.7.1.6.12.11.1Area 1B - WB EXR, DE331 Install Illumination Poles/Fixtures 4 306 11-Jan-19 16-Jan-19 06-Apr-20 09-Apr-20 0%

CON.TREDE331.1000GA-1.5.7.1.6.12.11.1Area 1B - WB EXR, DE331 Install Illumination Energize Fixtures 4 306 17-Jan-19 24-Jan-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 306 07-Jan-19 25-Jan-19 09-Apr-20 15-Apr-20

CON.MTLDE331.0055GA-1.5.7.1.6.12.13Area 1B - WB EXR, DE331 Finish 0 306 25-Jan-19 25-Jan-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 313 07-Jan-19 11-Jan-19 09-Apr-20 15-Apr-20

CON.TREDE331.1003GA-1.5.7.1.6.12.13.1Area 1B - WB EXR, DE331 Install Overhead Signs 5 313 07-Jan-19 11-Jan-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 315 07-Jan-19 09-Jan-19 13-Apr-20 15-Apr-20

CON.TREDE331.1004GA-1.5.7.1.6.12.13.2Area 1B - WB EXR, DE331 Install Small Signs 3 315 07-Jan-19 09-Jan-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 316 07-Jan-19 08-Jan-19 14-Apr-20 15-Apr-20

CON.TREDE331.1060GA-1.5.7.1.6.12.13.3Area 1B - WB EXR, DE331 Install Permt Markings 2 316 07-Jan-19 08-Jan-19 14-Apr-20 15-Apr-20 0%

Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2 12 185 02-Jul-19 19-Jul-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 191 02-Jul-19 10-Jul-19 30-Mar-20 15-Apr-20

CON.SEGFDE324.0020GA-1.5.7.1.6.4.10Area 1B - WB ENR, DE324 FF Start 0 185 02-Jul-19 02-Jul-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 194 02-Jul-19 05-Jul-19 13-Apr-20 15-Apr-20

CON.MTLDE324.5003GA-1.5.7.1.6.4.10.1Area 1B - WB ENR, DE324 Place Conc Rail 3 194 02-Jul-19 05-Jul-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 191 02-Jul-19 10-Jul-19 08-Apr-20 15-Apr-20

CON.MTLDE324.5000GA-1.5.7.1.6.4.10.2Area 1B - WB ENR, DE324 Install MBGF 6 191 02-Jul-19 10-Jul-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 185 02-Jul-19 18-Jul-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 185 02-Jul-19 18-Jul-19 31-Mar-20 15-Apr-20

CON.TREDE324.1001GA-1.5.7.1.6.4.11.1Area 1B - WB ENR, DE324 Install Illumination Pole Bases 4 185 02-Jul-19 08-Jul-19 31-Mar-20 03-Apr-20 0%

CON.TREDE324.1002GA-1.5.7.1.6.4.11.1Area 1B - WB ENR, DE324 Install Illumination Poles/Fixtures 4 185 09-Jul-19 12-Jul-19 06-Apr-20 09-Apr-20 0%

CON.TREDE324.1000GA-1.5.7.1.6.4.11.1Area 1B - WB ENR, DE324 Install Illumination Energize Fixtures 4 185 15-Jul-19 18-Jul-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 185 02-Jul-19 19-Jul-19 09-Apr-20 15-Apr-20

CON.MTLDE324.0020GA-1.5.7.1.6.4.13Area 1B - WB ENR, DE324 Finish 0 185 19-Jul-19 19-Jul-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 192 02-Jul-19 09-Jul-19 09-Apr-20 15-Apr-20

CON.TREDE324.1003GA-1.5.7.1.6.4.13.1Area 1B - WB ENR, DE324 Install Overhead Signs 5 192 02-Jul-19 09-Jul-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 194 02-Jul-19 05-Jul-19 13-Apr-20 15-Apr-20

CON.TREDE324.1004GA-1.5.7.1.6.4.13.2Area 1B - WB ENR, DE324 Install Small Signs 3 194 02-Jul-19 05-Jul-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 195 02-Jul-19 03-Jul-19 14-Apr-20 15-Apr-20

CON.TREDE324.1925GA-1.5.7.1.6.4.13.3Area 1B - WB ENR, DE324 Install Permt Markings 2 195 02-Jul-19 03-Jul-19 14-Apr-20 15-Apr-20 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2 12 465 17-May-18 05-Jun-18 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 471 17-May-18 24-May-18 30-Mar-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB ENR, DE210,  Install MBGF

16-Nov-18, Signals and Illumination

16-Nov-18, Roadway Illumination

Area 1B - EB ENR, DE210,  Install Illumination Pole Bases

Area 1B - EB ENR, DE210,  Install Illumination Poles/Fixtures

Area 1B - EB ENR, DE210,  Install Illumination Energize Fixtures

19-Nov-18, Signing and Marking

Area 1B - EB ENR, DE210,  Finish

06-Nov-18, Overhead Sign Structures

Area 1B - EB ENR, DE210,  Install Overhead Signs

02-Nov-18, Small Signage

Area 1B - EB ENR, DE210,  Install Small Signs

01-Nov-18, Pavement Marking

Area 1B - EB ENR, DE210,  Install Permt Markings

09-Oct-19, Segment 1B - STA 945 to 1020 I-285 Phase 2

25-Jan-19, Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2

14-Jan-19, Permanent Barriers

Area 1B - WB EXR, DE331 FF Start

09-Jan-19, Concrete Barriers

Area 1B - WB EXR, DE331 Place Conc Rail

14-Jan-19, Metal Beam Guardrails

Area 1B - WB EXR, DE331 Install MBGF

24-Jan-19, Signals and Illumination

24-Jan-19, Roadway Illumination

Area 1B - WB EXR, DE331 Install Illumination Pole Bases

Area 1B - WB EXR, DE331 Install Illumination Poles/Fixtures

Area 1B - WB EXR, DE331 Install Illumination Energize Fixtures

25-Jan-19, Signing and Marking

Area 1B - WB EXR, DE331 Finish

11-Jan-19, Overhead Sign Structu res

Area 1B - WB EXR, DE331 Install Overhead Signs

09-Jan-19, Small Signage

Area 1B - WB EXR, DE331 Install Small Signs

08-Jan-19, Pavement Marking

Area 1B - WB EXR, DE331 Install Permt Markings

19-Jul-19, Westbound Entry Ramp DE324 (from Glenridge )  Phase 2

10-Jul-19, Permanent Barriers

Area 1B - WB ENR, DE324 FF Start

05-Jul-19, Concrete Barriers

Area 1B - WB ENR, DE324 Place Conc Rail

10-Jul-19, Metal Beam Guardrails

Area 1B - WB ENR, DE324 Install MBGF

18-Jul-19, Signals and Illumination

18-Jul-19, Roadway Illumination

Area 1B - WB ENR, DE324 Install Illumination Pole Bases

Area 1B - WB ENR, DE324 Install Illumination Poles/Fixtures

Area 1B - WB ENR, DE324 Install Illumination Energize Fixtures

19-Jul-19, Signing and Marking

Area 1B - WB ENR, DE324 Finish

09-Jul-19, Overhead Sign Structures

Area 1B - WB ENR, DE324 Install Overhead Signs

05-Jul-19, Small Signage

Area 1B - WB ENR, DE324 Install Small Signs

03-Jul-19, Pavement Marking

Area 1B - WB ENR, DE324 Install Permt Markings

05-Jun-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2

24-May-18, Permanent Barriers
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.SEGFDE211.0020GA-1.5.7.1.6.9.10Area 1B - SB CD, DE211 FF Start 0 465 17-May-18 17-May-18 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 474 17-May-18 21-May-18 13-Apr-20 15-Apr-20

CON.MTLDE211.5003GA-1.5.7.1.6.9.10.1Area 1B - SB CD, DE211 Place Conc  Rail 3 474 17-May-18 21-May-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 471 17-May-18 24-May-18 08-Apr-20 15-Apr-20

CON.MTLDE211.5000GA-1.5.7.1.6.9.10.2Area 1B - SB CD, DE211 Install MBG F 6 471 17-May-18 24-May-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 465 17-May-18 04-Jun-18 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 465 17-May-18 04-Jun-18 31-Mar-20 15-Apr-20

CON.TREDE211.1001GA-1.5.7.1.6.9.11.1Area 1B - SB CD, DE211 Install Illumination Pole Bases 4 465 17-May-18 22-May-18 31-Mar-20 03-Apr-20 0%

CON.TREDE211.1002GA-1.5.7.1.6.9.11.1Area 1B - SB CD, DE211 Install Illumination Poles /Fixtures 4 465 23-May-18 29-May-18 06-Apr-20 09-Apr-20 0%

CON.TREDE211.1000GA-1.5.7.1.6.9.11.1Area 1B - SB CD, DE211 Install Illumination Energize Fixtures 4 465 30-May-18 04-Jun-18 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 465 17-May-18 05-Jun-18 09-Apr-20 15-Apr-20

CON.MTLDE211.0020GA-1.5.7.1.6.9.13Area 1B - SB CD, DE211 Finish 0 465 05-Jun-18 05-Jun-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 472 17-May-18 23-May-18 09-Apr-20 15-Apr-20

CON.TREDE211.1003GA-1.5.7.1.6.9.13.1Area 1B - SB CD, DE211 Install O verhead Signs 5 472 17-May-18 23-May-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 474 17-May-18 21-May-18 13-Apr-20 15-Apr-20

CON.TREDE211.1004GA-1.5.7.1.6.9.13.2Area 1B - SB CD, DE211 Install Small Signs 3 474 17-May-18 21-May-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 475 17-May-18 18-May-18 14-Apr-20 15-Apr-20

CON.TREDE211.1225GA-1.5.7.1.6.9.13.3Area 1B - SB CD, DE211 Install Permt Markings 2 475 17-May-18 18-May-18 14-Apr-20 15-Apr-20 0%

Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2 12 128 23-Sep-19 09-Oct-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 0 128 23-Sep-19 23-Sep-19 30-Mar-20 30-Mar-20

CON.RDBIKE.2730 GA-1.5.7.1.6.15.10Area 1B - Bike Path, FF Start 0 128 23-Sep-19 23-Sep-19 30-Mar-20 30-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 128 23-Sep-19 08-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 128 23-Sep-19 08-Oct-19 31-Mar-20 15-Apr-20

CON.MTLBIKE.5000GA-1.5.7.1.6.15.11.1Area 1B - Bike Path, Install MBGF 6 134 23-Sep-19 30-Sep-19 08-Apr-20 15-Apr-20 0%

CON.TREBIKE.1001GA-1.5.7.1.6.15.11.1Area 1B - Bike Path, Install Illumination Pole Bases 4 128 23-Sep-19 26-Sep-19 31-Mar-20 03-Apr-20 0%

CON.TREBIKE.1002GA-1.5.7.1.6.15.11.1Area 1B - Bike Path, Install Illumination Poles/Fixtures 4 128 27-Sep-19 02-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREBIKE.1000GA-1.5.7.1.6.15.11.1Area 1B - Bike Path, Install Illumination Energize Fixtures 4 128 03-Oct-19 08-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 128 23-Sep-19 09-Oct-19 14-Apr-20 15-Apr-20

CON.RDBIKE.0000 GA-1.5.7.1.6.15.13Area 1B - Bike Path, Finish 0 128 09-Oct-19 09-Oct-19 15-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 2 138 23-Sep-19 24-Sep-19 14-Apr-20 15-Apr-20

CON.TREBIKE.1003GA-1.5.7.1.6.15.13.2Area 1B - Bike Path, Install Small Signs 2 138 23-Sep-19 24-Sep-19 14-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 138 23-Sep-19 24-Sep-19 14-Apr-20 15-Apr-20

CON.RDBIKE.2745GA-1.5.7.1.6.15.13.3Area 1B - Bike Path, Install Permt Markings 2 138 23-Sep-19 24-Sep-19 14-Apr-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 389 98 03-May-18 21-Nov-19 17-Oct-19 15-Apr-20

Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3 46 98 17-Sep-19 21-Nov-19 10-Feb-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 98 17-Sep-19 24-Sep-19 10-Feb-20 19-Feb-20

CON.SEGFDE205.0020GA-1.5.7.1.7.16.10Area 1B - WB CD, DE205 FF Start 0 98 17-Sep-19 17-Sep-19 10-Feb-20 10-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 101 17-Sep-19 19-Sep-19 14-Feb-20 19-Feb-20

CON.MTLDE205.5004GA-1.5.7.1.7.16.10.1Area 1B - WB CD, DE205 Place Conc Rail 3 101 17-Sep-19 19-Sep-19 14-Feb-20 19-Feb-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 98 17-Sep-19 24-Sep-19 11-Feb-20 19-Feb-20

CON.MTLDE205.5000GA-1.5.7.1.7.16.10.2Area 1B - WB CD, DE205 Install MBGF 6 98 17-Sep-19 24-Sep-19 11-Feb-20 19-Feb-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 6 98 17-Sep-19 24-Sep-19 11-Feb-20 19-Feb-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 6 98 17-Sep-19 24-Sep-19 11-Feb-20 19-Feb-20

CON.TREDE205.1001GA-1.5.7.1.7.16.11.1Area 1B - WB CD, DE205 Install Illumination Pole Bases 2 98 17-Sep-19 18-Sep-19 11-Feb-20 12-Feb-20 0%

CON.TREDE205.1002GA-1.5.7.1.7.16.11.1Area 1B - WB CD, DE205 Install Illumination Poles/Fixtures 2 98 19-Sep-19 20-Sep-19 13-Feb-20 14-Feb-20 0%

CON.TREDE205.1000GA-1.5.7.1.7.16.11.1Area 1B - WB CD, DE205 Install Illumination Energize Fixtures 2 98 23-Sep-19 24-Sep-19 18-Feb-20 19-Feb-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 46 98 17-Sep-19 21-Nov-19 12-Feb-20 15-Apr-20

CON.MTLDE205.0075GA-1.5.7.1.7.16.13Area 1B - WB CD, DE205 Finish 40 98 25-Sep-19 21-Nov-19 20-Feb-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 99 17-Sep-19 23-Sep-19 12-Feb-20 19-Feb-20

CON.TREDE205.1003GA-1.5.7.1.7.16.13.1Area 1B - WB CD, DE205 Install Overhead Signs 5 99 17-Sep-19 23-Sep-19 12-Feb-20 19-Feb-20 0%

Small SignageSmall SignageSmall Signage 3 101 17-Sep-19 19-Sep-19 14-Feb-20 19-Feb-20

CON.TREDE205.1004GA-1.5.7.1.7.16.13.2Area 1B - WB CD, DE205 Install Small Signs 3 101 17-Sep-19 19-Sep-19 14-Feb-20 19-Feb-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 102 17-Sep-19 18-Sep-19 18-Feb-20 19-Feb-20

CON.TREDE205.1567GA-1.5.7.1.7.16.13.3Area 1B - WB CD, DE205 Install Permt Markings 2 102 17-Sep-19 18-Sep-19 18-Feb-20 19-Feb-20 0%

Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3 124 363 03-May-18 30-Oct-18 17-Oct-19 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 481 03-May-18 10-May-18 17-Oct-19 15-Apr-20

CON.SEGFDE001.0020GA-1.5.7.1.7.3.10Area 1B - WB ML DE001, FF Start 0 365 03-May-18 03-May-18 17-Oct-19 17-Oct-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - SB CD, DE211 FF Start

21-May-18, Concrete Barriers

Area 1B - SB CD, DE211 Place Conc  Rail

24-May-18, Metal Beam Guardrails

Area 1B - SB CD, DE211 Install MBGF

04-Jun-18, Signals and Illumination

04-Jun-18, Roadway Illumination

Area 1B - SB CD, DE211 Install Illumination Pole Bases

Area 1B - SB CD, DE211 Install Illumination Poles /Fixtures

Area 1B - SB CD, DE211 Install Illumination Energize Fixtures

05-Jun-18, Signing and Marking

Area 1B - SB CD, DE211 Finish

23-May-18, Overhead Sign Structures

Area 1B - SB CD, DE211 Install Overhead Signs

21-May-18, Small Signage

Area 1B - SB CD, DE211 Install Small Signs

18-May-18, Pavement Marking

Area 1B - SB CD, DE211 Install Permt Markings

09-Oct-19, Bike/Pedestrian Path Phase 2

23-Sep-19, Permanent Barriers

Area 1B - Bike Path, FF Start

08-Oct-19, Signals and Illumination

08-Oct-19, Roadway Illumination

Area 1B - Bike Path, Install MBGF

Area 1B - Bike Path, Install Illumination Pole Bases

Area 1B - Bike Path, Install Illumination Poles/Fixtures

Area 1B - Bike Path, Install Illumination Energize Fixtures

09-Oct-19, Signing and Marking

Area 1B - Bike Path, Finish

24-Sep-19, Small Signage

Area 1B - Bike Path, Install Small Signs

24-Sep-19, Pavement Marking

Area 1B - Bike Path, Install Permt Markings

21-Nov-19, Segment 1B - STA 945 to 1020 I-285 Phase 3

21-Nov-19, Westbound CD Lanes DE205 (over Glenridge) Phase 3

24-Sep-19, Permanent Barriers

Area 1B - WB CD, DE205 FF Start

19-Sep-19, Concrete Barriers

Area 1B - WB CD, DE205 Place Conc Rail

24-Sep-19, Metal Beam Guardrails

Area 1B - WB CD, DE205 Install MBGF

24-Sep-19, Signals and Illumination

24-Sep-19, Roadway Illumination

Area 1B - WB CD, DE205 Install Illumination Pole Bases

Area 1B - WB CD, DE205 Install Illumination Poles/Fixtures

Area 1B - WB CD, DE205 Install Illumination Energize Fixtures

21-Nov-19, Signing and Marking

Area 1B - WB CD, DE205 Finish

23-Sep-19, Overhead Sign Structures

Area 1B - WB CD, DE205 Install Overhead Signs

19-Sep-19, Small Signage

Area 1B - WB CD, DE205 Install Small Signs

18-Sep-19, Pavement Marking

Area 1B - WB CD, DE205 Install Permt Markings

30-Oct-18, Westbound Main Lanes DE001 Phase 3

10-May-18, Permanent Barriers

Area 1B - WB ML DE001, FF Start
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Concrete BarriersConcrete BarriersConcrete Barriers 3 484 03-May-18 07-May-18 13-Apr-20 15-Apr-20

CON.MTLDE001.5008GA-1.5.7.1.7.3.10.1Area 1B - WB ML DE001, Place Conc  Rail 3 484 03-May-18 07-May-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 481 03-May-18 10-May-18 08-Apr-20 15-Apr-20

CON.MTLDE001.5014GA-1.5.7.1.7.3.10.2Area 1B - WB ML DE001, Ins tal l MBGF 6 481 03-May-18 10-May-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 475 03-May-18 18-May-18 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 475 03-May-18 18-May-18 31-Mar-20 15-Apr-20

CON.TREDE001.1006GA-1.5.7.1.7.3.11.1Area 1B - WB ML DE001, Ins tal l I llumination  Pole Bas es 4 475 03-May-18 08-May-18 31-Mar-20 03-Apr-20 0%

CON.TREDE001.1007GA-1.5.7.1.7.3.11.1Area 1B - WB ML DE001, Ins tal l I llumination  Poles /Fixtures 4 475 09-May-18 14-May-18 06-Apr-20 09-Apr-20 0%

CON.TREDE001.1005GA-1.5.7.1.7.3.11.1Area 1B - WB ML DE001, Ins tal l I llumination  Energ ize F ixtures 4 475 15-May-18 18-May-18 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 124 363 03-May-18 30-Oct-18 09-Apr-20 15-Apr-20

CON.MTLDE001.0060GA-1.5.7.1.7.3.13Area 1B - WB ML DE001, F in ish 0 363 30-Oct-18 30-Oct-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 482 03-May-18 09-May-18 09-Apr-20 15-Apr-20

CON.TREDE001.1008GA-1.5.7.1.7.3.13.1Area 1B - WB ML DE001, Ins tal l Overhead Signs 5 482 03-May-18 09-May-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 484 03-May-18 07-May-18 13-Apr-20 15-Apr-20

CON.TREDE001.1009GA-1.5.7.1.7.3.13.2Area 1B - WB ML DE001, Ins tal l Small  Signs 3 484 03-May-18 07-May-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 485 03-May-18 04-May-18 14-Apr-20 15-Apr-20

CON.TREDE001.1865GA-1.5.7.1.7.3.13.3Area 1B - WB ML DE001, Ins tal l Permt Markings 2 485 03-May-18 04-May-18 14-Apr-20 15-Apr-20 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3 12 158 09-Aug-19 27-Aug-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 164 09-Aug-19 16-Aug-19 30-Mar-20 15-Apr-20

CON.SEGFDE209.0020GA-1.5.7.1.7.10.10Area 1B - SB EXR, DE209  FF Start 0 158 09-Aug-19 09-Aug-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 167 09-Aug-19 13-Aug-19 13-Apr-20 15-Apr-20

CON.MTLDE209.5004GA-1.5.7.1.7.10.10.1Area 1B - SB EXR, DE209  Place Conc Rail 3 167 09-Aug-19 13-Aug-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 164 09-Aug-19 16-Aug-19 08-Apr-20 15-Apr-20

CON.MTLDE209.5000GA-1.5.7.1.7.10.10.2Area 1B - SB EXR, DE209  Install MBGF 6 164 09-Aug-19 16-Aug-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 158 09-Aug-19 26-Aug-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 158 09-Aug-19 26-Aug-19 31-Mar-20 15-Apr-20

CON.TREDE209.1001GA-1.5.7.1.7.10.11.1Area 1B - SB EXR, DE209  Install Illumination Pole Bases 4 158 09-Aug-19 14-Aug-19 31-Mar-20 03-Apr-20 0%

CON.TREDE209.1002GA-1.5.7.1.7.10.11.1Area 1B - SB EXR, DE209  Install Illumination Poles/Fixtures 4 158 15-Aug-19 20-Aug-19 06-Apr-20 09-Apr-20 0%

CON.TREDE209.1000GA-1.5.7.1.7.10.11.1Area 1B - SB EXR, DE209  Install Illumination Energize Fixtures 4 158 21-Aug-19 26-Aug-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 158 09-Aug-19 27-Aug-19 09-Apr-20 15-Apr-20

CON.MTLDE209.0045GA-1.5.7.1.7.10.13Area 1B - SB EXR, DE209  Finish 0 158 27-Aug-19 27-Aug-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 165 09-Aug-19 15-Aug-19 09-Apr-20 15-Apr-20

CON.TREDE209.1003GA-1.5.7.1.7.10.13.1Area 1B - SB EXR, DE209  Install Overhead Signs 5 165 09-Aug-19 15-Aug-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 167 09-Aug-19 13-Aug-19 13-Apr-20 15-Apr-20

CON.TREDE209.1004GA-1.5.7.1.7.10.13.2Area 1B - SB EXR, DE209  Install Small Signs 3 167 09-Aug-19 13-Aug-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 168 09-Aug-19 12-Aug-19 14-Apr-20 15-Apr-20

CON.TREDE209.1250GA-1.5.7.1.7.10.13.3Area 1B - SB EXR, DE209  Install Permt Markings 2 168 09-Aug-19 12-Aug-19 14-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 12 342 13-Nov-18 30-Nov-18 15-Nov-19 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 348 13-Nov-18 20-Nov-18 15-Nov-19 15-Apr-20

CON.SEGFDE001.0010GA-1.5.7.1.7.2.10Area 1B - EB ML DE001, FF Start 0 252 13-Nov-18 13-Nov-18 15-Nov-19 15-Nov-19 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 351 13-Nov-18 15-Nov-18 13-Apr-20 15-Apr-20

CON.MTLDE001.5002GA-1.5.7.1.7.2.10.1Area 1B - EB ML DE001, Place Conc Rail 3 351 13-Nov-18 15-Nov-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 348 13-Nov-18 20-Nov-18 08-Apr-20 15-Apr-20

CON.MTLDE001.5000GA-1.5.7.1.7.2.10.2Area 1B - EB ML DE001, Ins tall MBGF 6 348 13-Nov-18 20-Nov-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 342 13-Nov-18 29-Nov-18 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 342 13-Nov-18 29-Nov-18 31-Mar-20 15-Apr-20

CON.TREDE001.1001GA-1.5.7.1.7.2.11.1Area 1B - EB ML DE001, Ins tall I llumination  Pole Bas es 4 342 13-Nov-18 16-Nov-18 31-Mar-20 03-Apr-20 0%

CON.TREDE001.1002GA-1.5.7.1.7.2.11.1Area 1B - EB ML DE001, Ins tall I llumination  Poles /Fixtures 4 342 19-Nov-18 23-Nov-18 06-Apr-20 09-Apr-20 0%

CON.TREDE001.1000GA-1.5.7.1.7.2.11.1Area 1B - EB ML DE001, Ins tall I llumination  Energ ize F ixtures 4 342 26-Nov-18 29-Nov-18 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 342 13-Nov-18 30-Nov-18 09-Apr-20 15-Apr-20

CON.MTLDE001.0080GA-1.5.7.1.7.2.13Area 1B - EB ML DE001, F in is h 0 342 30-Nov-18 30-Nov-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 349 13-Nov-18 19-Nov-18 09-Apr-20 15-Apr-20

CON.TREDE001.1003GA-1.5.7.1.7.2.13.1Area 1B - EB ML DE001, Ins tall Overhead Signs 5 349 13-Nov-18 19-Nov-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 351 13-Nov-18 15-Nov-18 13-Apr-20 15-Apr-20

CON.TREDE001.1004GA-1.5.7.1.7.2.13.2Area 1B - EB ML DE001, Ins tall Small  Signs 3 351 13-Nov-18 15-Nov-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 352 13-Nov-18 14-Nov-18 14-Apr-20 15-Apr-20

CON.TREDE001.1945GA-1.5.7.1.7.2.13.3Area 1B - EB ML DE001, Ins tall Permt Markings 2 352 13-Nov-18 14-Nov-18 14-Apr-20 15-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

07-May-18, Concrete Barriers

Area 1B - WB ML DE001, Place Conc  Rail

10-May-18, Metal Beam Guardrails

Area 1B - WB ML DE001, Ins tall MBGF

18-May-18, Signals and Illumination

18-May-18, Roadway Illumination

Area 1B - WB ML DE001, Ins tall I llumination  Pole Bases

Area 1B - WB ML DE001, Ins tal l I llumination Poles /Fixtures

Area 1B - WB ML DE001, Ins tall I llumination Energize F ixtures

30-Oct-18, Signing and Marking

Area 1B - WB ML DE001, Finish

09-May-18, Overhead Sign Structures

Area 1B - WB ML DE001, Ins tall Overhead Signs

07-May-18, Small Signage

Area 1B - WB ML DE001, Ins tall Small  Signs

04-May-18, Pavement Marking

Area 1B - WB ML DE001, Ins tall Permt Markings

27-Aug-19, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR

16-Aug-19, Permanent Barriers

Area 1B - SB EXR, DE209  FF Start

13-Aug-19, Concrete Barriers

Area 1B - SB EXR, DE209  Place Conc Rail

16-Aug-19, Metal Beam Guardrails

Area 1B - SB EXR, DE209  Install MBGF

26-Aug-19, Signals and Illumination

26-Aug-19, Roadway Illumination

Area 1B - SB EXR, DE209  Install Illumination Pole Bases

Area 1B - SB EXR, DE209  Install Illumination Poles/Fixtures

Area 1B - SB EXR, DE209  Install Illumination Energize Fixtures

27-Aug-19, Signing and Marking

Area 1B - SB EXR, DE209  Finish

15-Aug-19, Overhead Sign Structures

Area 1B - SB EXR, DE209  Install Overhead Signs

13-Aug-19, Small Signage

Area 1B - SB EXR, DE209  Install Small Signs

12-Aug-19, Pavement Marking

Area 1B - SB EXR, DE209  Install Permt Markings

30-Nov-18, Eastbound Main Lanes DE001 Phase 3

20-Nov-18, Permanent Barriers

Area 1B - EB ML DE001, FF Start

15-Nov-18, Concrete Barriers

Area 1B - EB ML DE001, Place Conc Rail

20-Nov-18, Metal Beam Guardrails

Area 1B - EB ML DE001, Ins tall MBGF

29-Nov-18, Signals and Illumination

29-Nov-18, Roadway Illumination

Area 1B - EB ML DE001, Ins tall I llumination  Pole Bas es

Area 1B - EB ML DE001, Ins tal l I llumination Poles /Fixtures

Area 1B - EB ML DE001, Ins tall I llumination Energize F ixtures

30-Nov-18, Signing and Marking

Area 1B - EB ML DE001, F inish

19-Nov-18, Overhead Sign Structures

Area 1B - EB ML DE001, Ins tall Overhead Signs

15-Nov-18, Small Signage

Area 1B - EB ML DE001, Ins tall Small  Signs

14-Nov-18, Pavement Marking

Area 1B - EB ML DE001, Ins tall Permt Markings
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3 12 120 03-Oct-19 22-Oct-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 126 03-Oct-19 10-Oct-19 30-Mar-20 15-Apr-20

CON.MTL206.2200 GA-1.5.7.1.7.1.10Area 1B - EB ENR, DE206 FF Start 0 120 03-Oct-19 03-Oct-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 129 03-Oct-19 07-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE206.5002GA-1.5.7.1.7.1.10.1Area 1B - EB ENR, DE206 Place Conc Rail 3 129 03-Oct-19 07-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 126 03-Oct-19 10-Oct-19 08-Apr-20 15-Apr-20

CON.MTLDE206.5000GA-1.5.7.1.7.1.10.2Area 1B - EB ENR, DE206 Install MBGF 6 126 03-Oct-19 10-Oct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 120 03-Oct-19 21-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 120 03-Oct-19 21-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE206.1001GA-1.5.7.1.7.1.11.1Area 1B - EB ENR, DE206 Install Illumination Pole Bases 4 120 03-Oct-19 08-Oct-19 31-Mar-20 03-Apr-20 0%

CON.TREDE206.1002GA-1.5.7.1.7.1.11.1Area 1B - EB ENR, DE206 Install Illumination Poles/Fixtures 4 120 09-Oct-19 15-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE206.1000GA-1.5.7.1.7.1.11.1Area 1B - EB ENR, DE206 Install Illumination Energize Fixtures 4 120 16-Oct-19 21-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 120 03-Oct-19 22-Oct-19 09-Apr-20 15-Apr-20

CON.MTLDE206.0005GA-1.5.7.1.7.1.13Area 1B - EB ENR, DE206 Finish 0 120 22-Oct-19 22-Oct-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 127 03-Oct-19 09-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE206.1003GA-1.5.7.1.7.1.13.1Area 1B - EB ENR, DE206 Install Overhead Signs 5 127 03-Oct-19 09-Oct-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 129 03-Oct-19 07-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE206.1004GA-1.5.7.1.7.1.13.2Area 1B - EB ENR, DE206 Install Small Signs 3 129 03-Oct-19 07-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 130 03-Oct-19 04-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE206.1053GA-1.5.7.1.7.1.13.3Area 1B - EB ENR, DE206 Install Permt Markings 2 130 03-Oct-19 04-Oct-19 14-Apr-20 15-Apr-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 201 49 16-Apr-19 06-Feb-20 25-Mar-20 15-Apr-20

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4 60 71 04-Oct-19 03-Jan-20 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 125 04-Oct-19 11-O ct-19 30-Mar-20 15-Apr-20

CON.SEGFDE213.0020GA-1.5.7.1.10.4.10Area 1B - NB CD, DE213 FF Start 0 119 04-Oct-19 04-Oct-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE213.5005GA-1.5.7.1.10.4.10.1Area 1B - NB CD, DE213 Place Conc Rail 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20

CON.MTLDE213.5003GA-1.5.7.1.10.4.10.2Area 1B - NB CD, DE213 Install MBGF 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE213.1001GA-1.5.7.1.10.4.11.1Area 1B - NB CD, DE213 Install Illumination Pole Bases 4 119 04-Oct-19 09-Oct-19 31-Mar-20 03-Apr-20 0%

CON.TREDE213.1002GA-1.5.7.1.10.4.11.1Area 1B - NB CD, DE213 Install Illumination Poles/Fixtures 4 119 10-Oct-19 16-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE213.1000GA-1.5.7.1.10.4.11.1Area 1B - NB CD, DE213 Install Illumination Energize Fixtures 4 119 17-Oct-19 22-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 71 04-Oct-19 03-Jan-20 09-Apr-20 15-Apr-20

CON.MTLDE213.0080GA-1.5.7.1.10.4.13Area 1B - NB CD, DE213 Finish 0 71 03-Jan-20 03-Jan-20 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE213.1003GA-1.5.7.1.10.4.13.1Area 1B - NB CD, DE213 Install Overhead Signs 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE213.1004GA-1.5.7.1.10.4.13.2Area 1B - NB CD, DE213 Install Small Signs 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE213.1585GA-1.5.7.1.10.4.13.3Area 1B - NB CD, DE213 Install Permt Markings 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4 50 81 04-Oct-19 18-Dec-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 125 04-Oct-19 11-O ct-19 30-Mar-20 15-Apr-20

CON.SEGFDE214.0020GA-1.5.7.1.10.3.10Area 1B - WB CD, DE214 FF Start 0 119 04-Oct-19 04-Oct-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE214.5003GA-1.5.7.1.10.3.10.1Area 1B - WB CD, DE214 Place Conc Rail 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20

CON.MTLDE214.5000GA-1.5.7.1.10.3.10.2Area 1B - WB CD, DE214 Install MBGF 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE214.1001GA-1.5.7.1.10.3.11.1Area 1B - WB CD, DE214 Install Illumination Pole Bases 4 119 04-Oct-19 09-Oct-19 31-Mar-20 03-Apr-20 0%

CON.TREDE214.1002GA-1.5.7.1.10.3.11.1Area 1B - WB CD, DE214 Install Illumination Poles/Fixtures 4 119 10-Oct-19 16-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE214.1000GA-1.5.7.1.10.3.11.1Area 1B - WB CD, DE214 Install Illumination Energize Fixtures 4 119 17-Oct-19 22-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 50 81 04-Oct-19 18-Dec-19 09-Apr-20 15-Apr-20

CON.MTLDE214.0090GA-1.5.7.1.10.3.13Area 1B - WB CD, DE214 Finish 0 81 18-Dec-19 18-Dec-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE214.1003GA-1.5.7.1.10.3.13.1Area 1B - WB CD, DE214 Install Overhead Signs 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

22-Oct-19, Eastbound Entry Ramp DE206 Phase 3

10-Oct-19, Permanent Barriers

Area 1B - EB ENR, DE206 FF Start

07-Oct-19, Concrete Barriers

Area 1B - EB ENR, DE206 Place Conc Rail

10-Oct-19, Metal Beam Guardrails

Area 1B - EB ENR, DE206 Install MBGF

21-Oct-19, Signals and Illumination

21-Oct-19, Roadway Illumination

Area 1B - EB ENR, DE206 Install Illumination Pole Bases

Area 1B - EB ENR, DE206 Install Illumination Poles/Fixtures

Area 1B - EB ENR, DE206 Install Illumination Energize Fixtures

22-Oct-19, Signing and Marking

Area 1B - EB ENR, DE206 Finish

09-Oct-19, Overhead Sign Structures

Area 1B - EB ENR, DE206 Install Overhead Signs

07-Oct-19, Small Signage

Area 1B - EB ENR, DE206 Install Small Signs

04-Oct-19, Pavement Marking

Area 1B - EB ENR, DE206 Install Permt Markings

06-Feb-20, Segment 1B - STA 945 to 1020 I-285 Phase 4

03-Jan-20, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4

11-Oct-19, Permanent Barriers

Area 1B - NB CD, DE213 FF Start

08-Oct-19, Concrete Barriers

Area 1B - NB CD, DE213 Place Conc Rail

11-Oct-19, Metal Beam Guardrails

Area 1B - NB CD, DE213 Install MBGF

22-Oct-19, Signals and Illumination

22-Oct-19, Roadway Illumination

Area 1B - NB CD, DE213 Install Illumination Pole Bases

Area 1B - NB CD, DE213 Install Illumination Poles/Fixtures

Area 1B - NB CD, DE213 Install Illumination Energize Fixtures

03-Jan-20, Signing and Marking

Area 1B - NB CD, DE213 Finish

10-Oct-19, Overhead Sign Structures

Area 1B - NB CD, DE213 Install Overhead Signs

08-Oct-19, Small Signage

Area 1B - NB CD, DE213 Install Small Signs

07-Oct-19, Pavement Marking

Area 1B - NB CD, DE213 Install Permt Markings

18-Dec-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4

11-Oct-19, Permanent Barriers

Area 1B - WB CD, DE214 FF Start

08-Oct-19, Concrete Barriers

Area 1B - WB CD, DE214 Place Conc Rail

11-Oct-19, Metal Beam Guardrails

Area 1B - WB CD, DE214 Install MBGF

22-Oct-19, Signals and Illumination

22-Oct-19, Roadway Illumination

Area 1B - WB CD, DE214 Install Illumination Pole Bases

Area 1B - WB CD, DE214 Install Illumination Poles/Fixtures

Area 1B - WB CD, DE214 Install Illumination Energize Fixtures

18-Dec-19, Signing and Marking

Area 1B - WB CD, DE214 Finish

10-Oct-19, Overhead Sign Structures

Area 1B - WB CD, DE214 Install Overhead Signs
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Small SignageSmall SignageSmall Signage 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE214.1004GA-1.5.7.1.10.3.13.2Area 1B - WB CD, DE214 Install Small Signs 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE214.14195GA-1.5.7.1.10.3.13.3Area 1B - WB CD, DE214 Install Permt Markings 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4 20 105 15-Oct-19 13-Nov-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 119 15-Oct-19 22-Oct-19 30-Mar-20 15-Apr-20

CON.SEGFDE201.0022GA-1.5.7.1.10.14.10Area 1B - SB CD, DE201 FF Start 0 113 15-Oct-19 15-Oct-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 122 15-Oct-19 17-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE201.5009GA-1.5.7.1.10.14.10.1Area 1B - SB CD, DE201 Place Conc Rail 3 122 15-Oct-19 17-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 119 15-Oct-19 22-Oct-19 08-Apr-20 15-Apr-20

CON.MTLDE201.5006GA-1.5.7.1.10.14.10.2Area 1B - SB CD, DE201 Install MBGF 6 119 15-Oct-19 22-Oct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 113 15-Oct-19 30-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 113 15-Oct-19 30-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE201.1007GA-1.5.7.1.10.14.11.1Area 1B - SB CD, DE201 Install Illumination Pole Bases 4 113 15-Oct-19 18-Oct-19 31-Mar-20 03-Apr-20 0%

CON.TREDE201.1008GA-1.5.7.1.10.14.11.1Area 1B - SB CD, DE201 Install Illumination Poles/Fixtures 4 113 21-Oct-19 24-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE201.1006GA-1.5.7.1.10.14.11.1Area 1B - SB CD, DE201 Install Illumination Energize Fixtures 4 113 25-Oct-19 30-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 20 105 15-Oct-19 13-Nov-19 09-Apr-20 15-Apr-20

CON.MTLDE201.0070GA-1.5.7.1.10.14.13Area 1B - SB CD, DE201 Finish PH 2 0 105 13-Nov-19 13-Nov-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 120 15-Oct-19 21-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE201.1009GA-1.5.7.1.10.14.13.1Area 1B - SB CD, DE201 Install Overhead Signs 5 120 15-Oct-19 21-Oct-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 122 15-Oct-19 17-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE201.1010GA-1.5.7.1.10.14.13.2Area 1B - SB CD, DE201 Install Small Signs 3 122 15-Oct-19 17-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 123 15-Oct-19 16-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE201.1275GA-1.5.7.1.10.14.13.3Area 1B - SB CD, DE201 Install Permt Markings 2 123 15-Oct-19 16-Oct-19 14-Apr-20 15-Apr-20 0%

Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4 15 49 14-Jan-20 06-Feb-20 25-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 10 54 14-Jan-20 29-Jan-20 25-Mar-20 15-Apr-20

CON.SEGFDE351.0020GA-1.5.7.1.10.5.10Area 1B - SB ML DE003, FF Start 0 49 14-Jan-20 14-Jan-20 25-Mar-20 25-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20

CON.MTLDE003.5002GA-1.5.7.1.10.5.10.1Area 1B - SB ML DE003, Place Conc Rail 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20

CON.MTLDE003.5000GA-1.5.7.1.10.5.10.2Area 1B - SB ML DE003, Ins tall MBGF 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 15 49 14-Jan-20 05-Feb-20 26-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 15 49 14-Jan-20 05-Feb-20 26-Mar-20 15-Apr-20

CON.TREDE003.1001GA-1.5.7.1.10.5.11.1Area 1B - SB ML DE003, Ins tall I llumination  Pole Bas es 5 49 14-Jan-20 22-Jan-20 26-Mar-20 01-Apr-20 0%

CON.TREDE003.1002GA-1.5.7.1.10.5.11.1Area 1B - SB ML DE003, Ins tall I llumination  Poles /Fixtures 5 49 23-Jan-20 29-Jan-20 02-Apr-20 08-Apr-20 0%

CON.TREDE003.1000GA-1.5.7.1.10.5.11.1Area 1B - SB ML DE003, Ins tall I llumination  Energ ize F ixtures 5 49 30-Jan-20 05-Feb-20 09-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 15 49 14-Jan-20 06-Feb-20 02-Apr-20 15-Apr-20

CON.MTLDE003.0005GA-1.5.7.1.10.5.13Area 1B - SB ML DE003, F in is h 0 49 06-Feb-20 06-Feb-20 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20

CON.TREDE003.1004GA-1.5.7.1.10.5.13.1Area 1B - SB ML DE003, Ins tall Overhead Signs 10 54 14-Jan-20 29-Jan-20 02-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 5 59 14-Jan-20 22-Jan-20 09-Apr-20 15-Apr-20

CON.TREDE003.1005GA-1.5.7.1.10.5.13.2Area 1B - SB ML DE003, Ins tall Small  Signs 5 59 14-Jan-20 22-Jan-20 09-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 3 61 14-Jan-20 16-Jan-20 13-Apr-20 15-Apr-20

CON.TREDE003.1310GA-1.5.7.1.10.5.13.3Area 1B - SB ML DE003, Ins tall Permt Markings 3 61 14-Jan-20 16-Jan-20 13-Apr-20 15-Apr-20 0%

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 12 57 07-Jan-20 27-Jan-20 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 63 07-Jan-20 14-Jan-20 30-Mar-20 15-Apr-20

CON.MTLDE202.2400GA-1.5.7.1.10.9.10Area 1B - EB CD DE202, FF Start 0 57 07-Jan-20 07-Jan-20 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 66 07-Jan-20 09-Jan-20 13-Apr-20 15-Apr-20

CON.MTLDE202.5008GA-1.5.7.1.10.9.10.1Area 1B - EB CD DE202, Place Conc Rail 3 66 07-Jan-20 09-Jan-20 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 63 07-Jan-20 14-Jan-20 08-Apr-20 15-Apr-20

CON.MTLDE202.5006GA-1.5.7.1.10.9.10.2Area 1B - EB CD DE202, Install MBGF 6 63 07-Jan-20 14-Jan-20 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 57 07-Jan-20 24-Jan-20 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 57 07-Jan-20 24-Jan-20 31-Mar-20 15-Apr-20

CON.TREDE202.1012GA-1.5.7.1.10.9.11.1Area 1B - EB CD DE202, Install Illumination Pole Bases 4 57 07-Jan-20 10-Jan-20 31-Mar-20 03-Apr-20 0%

CON.TREDE202.1013GA-1.5.7.1.10.9.11.1Area 1B - EB CD DE202, Install Illumination Poles/Fixtures 4 57 13-Jan-20 16-Jan-20 06-Apr-20 09-Apr-20 0%

CON.TREDE202.1011GA-1.5.7.1.10.9.11.1Area 1B - EB CD DE202, Install Illumination Energize Fixtures 4 57 17-Jan-20 24-Jan-20 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 57 07-Jan-20 27-Jan-20 09-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

08-Oct-19, Small Signage

Area 1B - WB CD, DE214 Install Small Signs

07-Oct-19, Pavement Marking

Area 1B - WB CD, DE214 Install Permt Markings

13-Nov-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4

22-Oct-19, Permanent Barriers

Area 1B - SB CD, DE201 FF Start

17-Oct-19, Concrete Barriers

Area 1B - SB CD, DE201 Place Conc Rail

22-Oct-19, Metal Beam Guardrails

Area 1B - SB CD, DE201 Install MBGF

30-Oct-19, Signals and Illumination

30-Oct-19, Roadway Illumination

Area 1B - SB CD, DE201 Install Illumination Pole Bases

Area 1B - SB CD, DE201 Install Illumination Poles/Fixtures

Area 1B - SB CD, DE201 Install Illumination Energize Fixtures

13-Nov-19, Signing and Marking

Area 1B - SB CD, DE201 Finish PH 2

21-Oct-19, Overhead Sign Structures

Area 1B - SB CD, DE201 Install Overhead Signs

17-Oct-19, Small Signage

Area 1B - SB CD, DE201 Install Small Signs

16-Oct-19, Pavement Marking

Area 1B - SB CD, DE201 Install Permt Markings

06-Feb-20, Southbound Main Lanes DE003 Phase 4

29-Jan-20, Permanent Barriers

Area 1B - SB ML DE003, FF Start

29-Jan-20, Concrete Barriers

Area 1B - SB ML DE003, Place Conc Rail

29-Jan-20, Metal Beam Guardrails

Area 1B - SB ML DE003, Ins tal l MBGF

05-Feb-20, Signals and Illumination

05-Feb-20, Roadway Illumination

Area 1B - SB ML DE003, Ins tall I llumination Pole Bases

Area 1B - SB ML DE003, Ins tal l Illumination Poles /Fixtures

Area 1B - SB ML DE003, Ins tall I llumination Energize F ixtures

06-Feb-20, Signing and Marking

Area 1B - SB ML DE003, F inish

29-Jan-20, Overhead Sign Structures

Area 1B - SB ML DE003, Ins tal l Overhead Signs

22-Jan-20, Small Signage

Area 1B - SB ML DE003, Ins tall Small Signs

16-Jan-20, Pavement Marking

Area 1B - SB ML DE003, Ins tall Permt Markings

27-Jan-20, Eastbound CD Lanes DE202 Phase 4

14-Jan-20, Permanent Barriers

Area 1B - EB CD DE202, FF Start

09-Jan-20, Concrete Barriers

Area 1B - EB CD DE202, Place Conc Rail

14-Jan-20, Metal Beam Guardrails

Area 1B - EB CD DE202, Install MBGF

24-Jan-20, Signals and Illumination

24-Jan-20, Roadway Illumination

Area 1B - EB CD DE202, Install Illumination Pole Bases

Area 1B - EB CD DE202, Install Illumination Poles/Fixtures

Area 1B - EB CD DE202, Install Illumination Energize Fixtures

27-Jan-20, Signing and Marking
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Activity ID WBS Activity Name Original
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.MTLDE202.0066GA-1.5.7.1.10.9.13Area 1B - EB CD DE202, Finish 0 57 27-Jan-20 27-Jan-20 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 64 07-Jan-20 13-Jan-20 09-Apr-20 15-Apr-20

CON.TREDE202.1014GA-1.5.7.1.10.9.13.1Area 1B - EB CD DE202, Install Overhead Signs 5 64 07-Jan-20 13-Jan-20 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 66 07-Jan-20 09-Jan-20 13-Apr-20 15-Apr-20

CON.TREDE202.1015GA-1.5.7.1.10.9.13.2Area 1B - EB CD DE202, Install Small Signs 3 66 07-Jan-20 09-Jan-20 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 67 07-Jan-20 08-Jan-20 14-Apr-20 15-Apr-20

CON.MTLDE202.2415GA-1.5.7.1.10.9.13.3Area 1B - EB CD DE202, Install Permt Markings 2 67 07-Jan-20 08-Jan-20 14-Apr-20 15-Apr-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 12 238 16-Apr-19 03-May-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 244 16-Apr-19 23-Apr-19 30-Mar-20 15-Apr-20

CON.SEGFSDE213.0022GA-1.5.7.1.10.7.10Area 1B - NB ENR DE212, FF Start 0 238 16-Apr-19 16-Apr-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20

CON.MTLDE212.5004GA-1.5.7.1.10.7.10.1Area 1B - NB ENR DE212, Place Conc Rail 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 244 16-Apr-19 23-Apr-19 08-Apr-20 15-Apr-20

CON.MTLDE212.5002GA-1.5.7.1.10.7.10.2Area 1B - NB ENR DE212, Install MBGF 6 244 16-Apr-19 23-Apr-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 238 16-Apr-19 02-May-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 238 16-Apr-19 02-May-19 31-Mar-20 15-Apr-20

CON.TREDE212.1001GA-1.5.7.1.10.7.11.1Area 1B - NB ENR DE212, Install Illumination Pole Bases 4 238 16-Apr-19 19-Apr-19 31-Mar-20 03-Apr-20 0%

CON.TREDE212.1002GA-1.5.7.1.10.7.11.1Area 1B - NB ENR DE212, Install Illumination Poles/Fixtures 4 238 22-Apr-19 25-Apr-19 06-Apr-20 09-Apr-20 0%

CON.TREDE212.1000GA-1.5.7.1.10.7.11.1Area 1B - NB ENR DE212, Install Illumination Energize Fixtures 4 238 29-Apr-19 02-May-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 238 16-Apr-19 03-May-19 09-Apr-20 15-Apr-20

CON.MTLDE212.0045GA-1.5.7.1.10.7.13Area 1B - NB ENR DE212, Finish 0 238 03-May-19 03-May-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 245 16-Apr-19 22-Apr-19 09-Apr-20 15-Apr-20

CON.TREDE212.1003GA-1.5.7.1.10.7.13.1Area 1B - NB ENR DE212, Install Overhead Signs 5 245 16-Apr-19 22-Apr-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20

CON.TREDE212.1004GA-1.5.7.1.10.7.13.2Area 1B - NB ENR DE212, Install Small Signs 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 248 16-Apr-19 17-Apr-19 14-Apr-20 15-Apr-20

CON.TREDE212.1750GA-1.5.7.1.10.7.13.3Area 1B - NB ENR DE212, Install Permt Markings 2 248 16-Apr-19 17-Apr-19 14-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4 60 71 04-Oct-19 03-Jan-20 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 125 04-Oct-19 11-O ct-19 30-Mar-20 15-Apr-20

CON.SEGFDE207.0000GA-1.5.7.1.10.12.10Area 1B - EB EXR, DE207 FF Start 0 119 04-Oct-19 04-Oct-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE207.5002GA-1.5.7.1.10.12.10.1Area 1B - EB EXR, DE207 Place Conc Rail 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20

CON.MTLDE207.5000GA-1.5.7.1.10.12.10.2Area 1B - EB EXR, DE207 Install MBGF 6 125 04-Oct-19 11-O ct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 119 04-Oct-19 22-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE207.1001GA-1.5.7.1.10.12.11.1Area 1B - EB EXR, DE207 Install Illumination Pole Bases 4 119 04-Oct-19 09-Oct-19 31-Mar-20 03-Apr-20 0%

CON.TREDE207.1002GA-1.5.7.1.10.12.11.1Area 1B - EB EXR, DE207 Install Illumination Poles/Fixtures 4 119 10-Oct-19 16-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE207.1000GA-1.5.7.1.10.12.11.1Area 1B - EB EXR, DE207 Install Illumination Energize Fixtures 4 119 17-Oct-19 22-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 71 04-Oct-19 03-Jan-20 09-Apr-20 15-Apr-20

CON.MTLDE207.0025GA-1.5.7.1.10.12.13Area 1B - EB EXR, DE207 Finish 0 71 03-Jan-20 03-Jan-20 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE207.1003GA-1.5.7.1.10.12.13.1Area 1B - EB EXR, DE207 Install Overhead Signs 5 126 04-Oct-19 10-Oct-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE207.1004GA-1.5.7.1.10.12.13.2Area 1B - EB EXR, DE207 Install Small Signs 3 128 04-Oct-19 08-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE207.1430GA-1.5.7.1.10.12.13.3Area 1B - EB EXR, DE207 Install Permt Markings 2 129 04-Oct-19 07-Oct-19 14-Apr-20 15-Apr-20 0%

Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4 12 123 30-Sep-19 17-Oct-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 129 30-Sep-19 07-Oct-19 30-Mar-20 15-Apr-20

CON.MTL208.2101 GA-1.5.7.1.10.2.10Area 1B - EB CD, DE208 FF Start 0 123 30-Sep-19 30-Sep-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 132 30-Sep-19 02-Oct-19 13-Apr-20 15-Apr-20

CON.MTLDE208.5003GA-1.5.7.1.10.2.10.1Area 1B - EB CD, DE208 Place Conc Rail 3 132 30-Sep-19 02-Oct-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 129 30-Sep-19 07-Oct-19 08-Apr-20 15-Apr-20

CON.MTLDE208.5000GA-1.5.7.1.10.2.10.2Area 1B - EB CD, DE208 Install MBGF 6 129 30-Sep-19 07-Oct-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 123 30-Sep-19 16-Oct-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 123 30-Sep-19 16-Oct-19 31-Mar-20 15-Apr-20

CON.TREDE208.1001GA-1.5.7.1.10.2.11.1Area 1B - EB CD, DE208 Install Illumination Pole Bases 4 123 30-Sep-19 03-Oct-19 31-Mar-20 03-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB CD DE202, Finish

13-Jan-20, Overhead Sign Structures

Area 1B - EB CD DE202, Install Overhead Signs

09-Jan-20, Small Signage

Area 1B - EB CD DE202, Install Small Signs

08-Jan-20, Pavement Marking

Area 1B - EB CD DE202, Install Permt Markings

03-May-19, Northbound CD Entry Ramp DE212 Phase 4

23-Apr-19, Permanent Barriers

Area 1B - NB ENR DE212, FF Start

18-Apr-19, Concrete Barriers

Area 1B - NB ENR DE212, Place Conc Rail

23-Apr-19, Metal Beam Guardrails

Area 1B - NB ENR DE212, Install MBGF

02-May-19, Signals and Illumination

02-May-19, Roadway Illumination

Area 1B - NB ENR DE212, Install Illumination Pole Bases

Area 1B - NB ENR DE212, Install Illumination Poles/Fixtures

Area 1B - NB ENR DE212, Install Illumination Energize Fixtures

03-May-19, Signing and Marking

Area 1B - NB ENR DE212, Finish

22-Apr-19, Overhead Sign Structures

Area 1B - NB ENR DE212, Install Overhead Signs

18-Apr-19, Small Signage

Area 1B - NB ENR DE212, Install Small Signs

17-Apr-19, Pavement Marking

Area 1B - NB ENR DE212, Install Permt Markings

03-Jan-20, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4

11-Oct-19, Permanent Barriers

Area 1B - EB EXR, DE207 FF Start

08-Oct-19, Concrete Barriers

Area 1B - EB EXR, DE207 Place Conc Rail

11-Oct-19, Metal Beam Guardrails

Area 1B - EB EXR, DE207 Install MBGF

22-Oct-19, Signals and Illumination

22-Oct-19, Roadway Illumination

Area 1B - EB EXR, DE207 Install Illumination Pole Bases

Area 1B - EB EXR, DE207 Install Illumination Poles/Fixtures

Area 1B - EB EXR, DE207 Install Illumination Energize Fixtures

03-Jan-20, Signing and Marking

Area 1B - EB EXR, DE207 Finish

10-Oct-19, Overhead Sign Structures

Area 1B - EB EXR, DE207 Install Overhead Signs

08-Oct-19, Small Signage

Area 1B - EB EXR, DE207 Install Small Signs

07-Oct-19, Pavement Marking

Area 1B - EB EXR, DE207 Install Permt Markings

17-Oct-19, Eastbound CD Lanes  DE208 Phase 4

07-Oct-19, Permanent Barriers

Area 1B - EB CD, DE208 FF Start

02-Oct-19, Concrete Barriers

Area 1B - EB CD, DE208 Place Conc Rail

07-Oct-19, Metal Beam Guardrails

Area 1B - EB CD, DE208 Install MBGF

16-Oct-19, Signals and Illumination

16-Oct-19, Roadway Illumination

Area 1B - EB CD, DE208 Install Illumination Pole Bases
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CON.TREDE208.1002GA-1.5.7.1.10.2.11.1Area 1B - EB CD, DE208 Install Illumination Poles/Fixtures 4 123 04-Oct-19 09-Oct-19 06-Apr-20 09-Apr-20 0%

CON.TREDE208.1000GA-1.5.7.1.10.2.11.1Area 1B - EB CD, DE208 Install Illumination Energize Fixtures 4 123 10-Oct-19 16-Oct-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 123 30-Sep-19 17-Oct-19 09-Apr-20 15-Apr-20

CON.MTLDE208.0055GA-1.5.7.1.10.2.13Area 1B - EB CD, DE208 Finish 0 123 17-Oct-19 17-Oct-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 130 30-Sep-19 04-Oct-19 09-Apr-20 15-Apr-20

CON.TREDE208.1003GA-1.5.7.1.10.2.13.1Area 1B - EB CD, DE208 Install Overhead Signs 5 130 30-Sep-19 04-Oct-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 132 30-Sep-19 02-Oct-19 13-Apr-20 15-Apr-20

CON.TREDE208.1004GA-1.5.7.1.10.2.13.2Area 1B - EB CD, DE208 Install Small Signs 3 132 30-Sep-19 02-Oct-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 133 30-Sep-19 01-Oct-19 14-Apr-20 15-Apr-20

CON.TREDE208.1103GA-1.5.7.1.10.2.13.3Area 1B - EB CD, DE208 Install Permt Markings 2 133 30-Sep-19 01-Oct-19 14-Apr-20 15-Apr-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 199 173 17-Oct-18 06-Aug-19 29-Aug-19 15-Apr-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 60 185 23-Apr-19 19-Jul-19 29-Aug-19 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 239 23-Apr-19 01-May-19 29-Aug-19 15-Apr-20

CON.SEGFDE341.0021GA-1.5.7.1.9.3.10Area 1C - WB EXR, DE341 FF Start 0 90 23-Apr-19 23-Apr-19 29-Aug-19 29-Aug-19 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 242 23-Apr-19 25-Apr-19 13-Apr-20 15-Apr-20

CON.MTLDE341.5002GA-1.5.7.1.9.3.10.1Area 1C - WB EXR, DE341 Place Conc Rail 3 242 23-Apr-19 25-Apr-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 239 23-Apr-19 01-May-19 08-Apr-20 15-Apr-20

CON.MTLDE341.5000GA-1.5.7.1.9.3.10.2Area 1C - WB EXR, DE341 Install MBGF 6 239 23-Apr-19 01-May-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 233 23-Apr-19 09-May-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 233 23-Apr-19 09-May-19 31-Mar-20 15-Apr-20

CON.TREDE341.1000GA-1.5.7.1.9.3.11.1Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures 4 233 23-Apr-19 29-Apr-19 31-Mar-20 03-Apr-20 0%

CON.TREDE341.1001GA-1.5.7.1.9.3.11.1Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures 4 233 30-Apr-19 03-May-19 06-Apr-20 09-Apr-20 0%

CON.TREDE341.1002GA-1.5.7.1.9.3.11.1Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures 4 233 06-May-19 09-May-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 185 23-Apr-19 19-Jul-19 09-Apr-20 15-Apr-20

CON.MTLDE341.0095GA-1.5.7.1.9.3.13Area 1C - WB EXR, DE341 Finish 0 185 19-Jul-19 19-Jul-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 240 23-Apr-19 30-Apr-19 09-Apr-20 15-Apr-20

CON.TREDE341.1003GA-1.5.7.1.9.3.13.1Area 1C - WB EXR, DE341 Install Overhead Signs 5 240 23-Apr-19 30-Apr-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 242 23-Apr-19 25-Apr-19 13-Apr-20 15-Apr-20

CON.TREDE341.1004GA-1.5.7.1.9.3.13.2Area 1C - WB EXR, DE341 Install Small Signs 3 242 23-Apr-19 25-Apr-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 243 23-Apr-19 24-Apr-19 14-Apr-20 15-Apr-20

CON.TREDE341.1700GA-1.5.7.1.9.3.13.3Area 1C - WB EXR, DE341 Install Permt Markings 2 243 23-Apr-19 24-Apr-19 14-Apr-20 15-Apr-20 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3 60 256 09-Jan-19 08-Apr-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 310 09-Jan-19 16-Jan-19 30-Mar-20 15-Apr-20

CON.ITSTDE331.0020GA-1.5.7.1.9.9.10Area 1C - WB EXR DE311, FF Start 0 304 09-Jan-19 09-Jan-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 313 09-Jan-19 11-Jan-19 13-Apr-20 15-Apr-20

CON.MTLDE311.500+GA-1.5.7.1.9.9.10.1Area 1C - WB EXR DE311, Place Conc  Rail 3 313 09-Jan-19 11-Jan-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 310 09-Jan-19 16-Jan-19 08-Apr-20 15-Apr-20

CON.MTLDE311.5005GA-1.5.7.1.9.9.10.2Area 1C - WB EXR DE311, Instal l MBG F 6 310 09-Jan-19 16-Jan-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 304 09-Jan-19 28-Jan-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 304 09-Jan-19 28-Jan-19 31-Mar-20 15-Apr-20

CON.TREDE311.1006GA-1.5.7.1.9.9.11.1Area 1C - EB ENR, Install Illumination Poles/Fixtures 4 304 09-Jan-19 14-Jan-19 31-Mar-20 03-Apr-20 0%

CON.TREDE311.1007GA-1.5.7.1.9.9.11.1Area 1C - EB ENR, Install Illumination Poles/Fixtures 4 304 15-Jan-19 22-Jan-19 06-Apr-20 09-Apr-20 0%

CON.TREDE311.1008GA-1.5.7.1.9.9.11.1Area 1C - EB ENR, Install Illumination Poles/Fixtures 4 304 23-Jan-19 28-Jan-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 256 09-Jan-19 08-Apr-19 09-Apr-20 15-Apr-20

CON.MTLDE331.0040GA-1.5.7.1.9.9.13Area 1C - WB EXR DE331, Finish 0 256 08-Apr-19 08-Apr-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 311 09-Jan-19 15-Jan-19 09-Apr-20 15-Apr-20

CON.TREDE311.1010GA-1.5.7.1.9.9.13.1Area 1C - WB EXR, Install Overhead Signs 5 311 09-Jan-19 15-Jan-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 2 314 09-Jan-19 10-Jan-19 14-Apr-20 15-Apr-20

CON.TREDE311.1011GA-1.5.7.1.9.9.13.2Area 1C - WB EXR, Install Small Signs 2 314 09-Jan-19 10-Jan-19 14-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 314 09-Jan-19 10-Jan-19 14-Apr-20 15-Apr-20

CON.TREDE311.1045GA-1.5.7.1.9.9.13.3Area 1C - WB EXR, Install Permt Markings 2 314 09-Jan-19 10-Jan-19 14-Apr-20 15-Apr-20 0%

Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3 12 238 16-Apr-19 03-May-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 244 16-Apr-19 23-Apr-19 30-Mar-20 15-Apr-20

CON.SEGFDE214.0022GA-1.5.7.1.9.1.10Area 1C -WB CD DE214, FF Start 0 238 16-Apr-19 16-Apr-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20

CON.MTLDE214.5007GA-1.5.7.1.9.1.10.1Area 1C -WB CD DE214, Place Conc Rail 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 244 16-Apr-19 23-Apr-19 08-Apr-20 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB CD, DE208 Install Illumination Poles/Fixtures

Area 1B - EB CD, DE208 Install Illumination Energize Fixtures

17-Oct-19, Signing and Marking

Area 1B - EB CD, DE208 Finish

04-Oct-19, Overhead Sign Structures

Area 1B - EB CD, DE208 Install Overhead Signs

02-Oct-19, Small Signage

Area 1B - EB CD, DE208 Install Small Signs

01-Oct-19, Pavement Marking

Area 1B - EB CD, DE208 Install Permt Markings

06-Aug-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

19-Jul-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phase 3

01-May-19, Permanent Barriers

Area 1C - WB EXR, DE341 FF Start

25-Apr-19, Concrete Barriers

Area 1C - WB EXR, DE341 Place Conc Rail

01-May-19, Metal Beam Guardrails

Area 1C - WB EXR, DE341 Install MBGF

09-May-19, Signals and Illumination

09-May-19, Roadway Illumination

Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures

Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures

Area 1C - WB EXR, DE341 Install Illumination Poles/Fixtures

19-Jul-19, Signing and Marking

Area 1C - WB EXR, DE341 Finish

30-Apr-19, Overhead Sign Structures

Area 1C - WB EXR, DE341 Install Overhead Signs

25-Apr-19, Small Signage

Area 1C - WB EXR, DE341 Install Small Signs

24-Apr-19, Pavement Marking

Area 1C - WB EXR, DE341 Install Permt Markings

08-Apr-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3

16-Jan-19, Permanent Barriers

Area 1C - WB EXR DE311, FF Start

11-Jan-19, Concre te Barriers

Area 1C - WB EXR DE311, Place Conc  Rail

16-Jan-19, Metal Beam Guardrails

Area 1C - WB EXR DE311, Install MBG F

28-Jan-19, Signals and Illumination

28-Jan-19, Roadway Illumination

Area 1C - EB ENR, Install Illumination Poles/Fixtures

Area 1C - EB ENR, Install Illumination Poles/Fixtures

Area 1C - EB ENR, Install Illumination Poles/Fixtures

08-Apr-19, Signing and Marking

Area 1C - WB EXR DE331, Finish

15-Jan-19, Overhead Sign Structures

Area 1C - WB EXR, Install Overhead Signs

10-Jan-19, Small Signage

Area 1C - WB EXR, Install Small Signs

10-Jan-19, Pavement Marking

Area 1C - WB EXR, Install Permt Markings

03-May-19, Westbound CD Lanes DE214 Phase 3

23-Apr-19, Permanent Barriers

Area 1C -WB CD DE214, FF Start

18-Apr-19, Concrete Barriers

Area 1C -WB CD DE214, Place Conc Rail

23-Apr-19, Metal Beam Guardrails
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Activity ID WBS Activity Name Original

Duration
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Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.MTLDE214.5006GA-1.5.7.1.9.1.10.2Area 1C -WB CD DE214, Install MBGF 6 244 16-Apr-19 23-Apr-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 238 16-Apr-19 02-May-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 238 16-Apr-19 02-May-19 31-Mar-20 15-Apr-20

CON.TREDE214.1006GA-1.5.7.1.9.1.11.1Area 1C -WB CD DE214, Install Illumination Pole Bases 4 238 16-Apr-19 19-Apr-19 31-Mar-20 03-Apr-20 0%

CON.TREDE214.1007GA-1.5.7.1.9.1.11.1Area 1C -WB CD DE214, Install Illumination Poles/Fixtures 4 238 22-Apr-19 25-Apr-19 06-Apr-20 09-Apr-20 0%

CON.TREDE214.1005GA-1.5.7.1.9.1.11.1Area 1C -WB CD DE214, Install Illumination Energize Fixtures 4 238 29-Apr-19 02-May-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 238 16-Apr-19 03-May-19 09-Apr-20 15-Apr-20

CON.MTLDE214.0035GA-1.5.7.1.9.1.13Area 1C -WB CD DE214, Finish 0 238 03-May-19 03-May-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 245 16-Apr-19 22-Apr-19 09-Apr-20 15-Apr-20

CON.TREDE214.1008GA-1.5.7.1.9.1.13.1Area 1C -WB CD DE214, Install Overhead Signs 5 245 16-Apr-19 22-Apr-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20

CON.TREDE214.1009GA-1.5.7.1.9.1.13.2Area 1C -WB CD DE214, Install Small Signs 3 247 16-Apr-19 18-Apr-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 248 16-Apr-19 17-Apr-19 14-Apr-20 15-Apr-20

CON.TREDE214.1140GA-1.5.7.1.9.1.13.3Area 1C -WB CD DE214, Install Permt Markings 2 248 16-Apr-19 17-Apr-19 14-Apr-20 15-Apr-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3 9 221 15-May-19 29-May-19 02-Apr-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 224 15-May-19 22-May-19 02-Apr-20 15-Apr-20

CON.SEGFDE344.0020GA-1.5.7.1.9.4.10Area 1C - WB ENR DE344,  FF Start 0 221 15-May-19 15-May-19 02-Apr-20 02-Apr-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 227 15-May-19 17-May-19 13-Apr-20 15-Apr-20

CON.MTLDE344.5000GA-1.5.7.1.9.4.10.1Area 1C - WB ENR DE344,  Place Conc Rail 3 227 15-May-19 17-May-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 224 15-May-19 22-May-19 08-Apr-20 15-Apr-20

CON.MTLDE344.5001GA-1.5.7.1.9.4.10.2Area 1C - WB ENR DE344, Install MBGF 6 224 15-May-19 22-May-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 9 221 15-May-19 28-May-19 03-Apr-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 9 221 15-May-19 28-May-19 03-Apr-20 15-Apr-20

CON.TREDE344.1002GA-1.5.7.1.9.4.11.1Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures 3 221 15-May-19 17-May-19 03-Apr-20 07-Apr-20 0%

CON.TREDE344.1003GA-1.5.7.1.9.4.11.1Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures 3 221 20-May-19 22-May-19 08-Apr-20 10-Apr-20 0%

CON.TREDE344.1004GA-1.5.7.1.9.4.11.1Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures 3 221 23-May-19 28-May-19 13-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 9 221 15-May-19 29-May-19 09-Apr-20 15-Apr-20

CON.MTLDE344.0050GA-1.5.7.1.9.4.13Area 1C - WB ENR DE344,  Finish 0 221 29-May-19 29-May-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 225 15-May-19 21-May-19 09-Apr-20 15-Apr-20

CON.TREDE344.1000GA-1.5.7.1.9.4.13.1Area 1C - WB ENR DE344,  Install Overhead Signs 5 225 15-May-19 21-May-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 227 15-May-19 17-May-19 13-Apr-20 15-Apr-20

CON.TREDE344.1001GA-1.5.7.1.9.4.13.2Area 1C - WB ENR DE344,  Install Small Signs 3 227 15-May-19 17-May-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 228 15-May-19 16-May-19 14-Apr-20 15-Apr-20

CON.TREDE344.1855GA-1.5.7.1.9.4.13.3Area 1C - WB ENR DE344,  Install Permt Markings 2 228 15-May-19 16-May-19 14-Apr-20 15-Apr-20 0%

Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3 9 363 17-Oct-18 30-Oct-18 02-Apr-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 366 17-Oct-18 24-Oct-18 02-Apr-20 15-Apr-20

CON.SEGFDE345.0020GA-1.5.7.1.9.11.10Area 1C - WB ENR DE345, Start FF 0 363 17-Oct-18 17-Oct-18 02-Apr-20 02-Apr-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 369 17-Oct-18 19-Oct-18 13-Apr-20 15-Apr-20

CON.MTLDE345.5001GA-1.5.7.1.9.11.10.1Area 1C - WB ENR DE345,  Place Conc Rail 3 369 17-Oct-18 19-Oct-18 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 366 17-Oct-18 24-Oct-18 08-Apr-20 15-Apr-20

CON.MTLDE345.5000GA-1.5.7.1.9.11.10.2Area 1C - WB ENR DE345,  Install MBGF 6 366 17-Oct-18 24-Oct-18 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 9 363 17-Oct-18 29-Oct-18 03-Apr-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 9 363 17-Oct-18 29-Oct-18 03-Apr-20 15-Apr-20

CON.TREDE345.1002GA-1.5.7.1.9.11.11.1Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures 3 363 17-Oct-18 19-Oct-18 03-Apr-20 07-Apr-20 0%

CON.TREDE345.1003GA-1.5.7.1.9.11.11.1Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures 3 363 22-Oct-18 24-Oct-18 08-Apr-20 10-Apr-20 0%

CON.TREDE345.1004GA-1.5.7.1.9.11.11.1Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures 3 363 25-Oct-18 29-Oct-18 13-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 9 363 17-Oct-18 30-Oct-18 09-Apr-20 15-Apr-20

CON.MTLDE345.0025GA-1.5.7.1.9.11.13Area 1C - WB ENR DE345,  Finish 0 363 30-Oct-18 30-Oct-18 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 367 17-Oct-18 23-Oct-18 09-Apr-20 15-Apr-20

CON.TREDE345.1000GA-1.5.7.1.9.11.13.1Area 1C - WB ENR DE345,  Install Overhead Signs 5 367 17-Oct-18 23-Oct-18 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 369 17-Oct-18 19-Oct-18 13-Apr-20 15-Apr-20

CON.TREDE345.1001GA-1.5.7.1.9.11.13.2Area 1C - WB ENR DE345,  Install Small Signs 3 369 17-Oct-18 19-Oct-18 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 370 17-Oct-18 18-Oct-18 14-Apr-20 15-Apr-20

CON.TREDE345.1230GA-1.5.7.1.9.11.13.3Area 1C - WB ENR DE345,  Install Permt Markings 2 370 17-Oct-18 18-Oct-18 14-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3 12 308 03-Jan-19 23-Jan-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 314 03-Jan-19 10-Jan-19 30-Mar-20 15-Apr-20

CON.SEGFDE211.0021GA-1.5.7.1.9.2.10Area 1C - EB EXR DE211, FF Start 0 308 03-Jan-19 03-Jan-19 30-Mar-20 30-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1C -WB CD DE214, Install MBGF

02-May-19, Signals and Illumination

02-May-19, Roadway Illumination

Area 1C -WB CD DE214, Install Illumination Pole Bases

Area 1C -WB CD DE214, Install Illumination Poles/Fixtures

Area 1C -WB CD DE214, Install Illumination Energize Fixtures

03-May-19, Signing and Marking

Area 1C -WB CD DE214, Finish

22-Apr-19, Overhead Sign Structures

Area 1C -WB CD DE214, Install Overhead Signs

18-Apr-19, Small Signage

Area 1C -WB CD DE214, Install Small Signs

17-Apr-19, Pavement Marking

Area 1C -WB CD DE214, Install Permt Markings

29-May-19, Westbound Entry Ramp DE344 (from Ashford  Dunwoody) Phase 3

22-May-19, Permanent Barriers

Area 1C - WB ENR DE344,  FF Start

17-May-19, Concrete Barriers

Area 1C - WB ENR DE344,  Place Conc Rail

22-May-19, Metal Beam Guardrails

Area 1C - WB ENR DE344, Install MBGF

28-May-19, Signals and Illumination

28-May-19, Roadway Illumination

Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures

Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures

Area 1C - WB ENR DE344, Install Illumination Poles/Fixtures

29-May-19, Signing and Marking

Area 1C - WB ENR DE344,  Finish

21-May-19, Overhead Sign Structures

Area 1C - WB ENR DE344,  Install Overhead Signs

17-May-19, Small Signage

Area 1C - WB ENR DE344,  Install Small Signs

16-May-19, Pavement Marking

Area 1C - WB ENR DE344,  Install Permt Markings

30-Oct-18, Westbound Entry Ramp DE345 (from Ashford Dunwoody) Phase 3

24-Oct-18, Permanent Barriers

Area 1C - WB ENR DE345, Start FF

19-Oct-18, Concrete Barriers

Area 1C - WB ENR DE345,  Place Conc Rail

24-Oct-18, Metal Beam Guardrails

Area 1C - WB ENR DE345,  Install MBGF

29-Oct-18, Signals and Illumination

29-Oct-18, Roadway Illumination

Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures

Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures

Area 1C - WB ENR DE345, Install Illumination Poles/Fixtures

30-Oct-18, Signing and Marking

Area 1C - WB ENR DE345,  Finish

23-Oct-18, Overhead Sign Structures

Area 1C - WB ENR DE345,  Install Overhead Signs

19-Oct-18, Small Signage

Area 1C - WB ENR DE345,  Install Small Signs

18-Oct-18, Pavement Marking

Area 1C - WB ENR DE345,  Install Permt Markings

23-Jan-19, Eastbound Exit Ramp DE211 Phase 3

10-Jan-19, Permanent Barriers

Area 1C - EB EXR DE211, FF Start
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Concrete BarriersConcrete BarriersConcrete Barriers 3 317 03-Jan-19 07-Jan-19 13-Apr-20 15-Apr-20

CON.MTLDE211.5013GA-1.5.7.1.9.2.10.1Area C - EB EXR DE211, Plac e Conc Rail 3 317 03-Jan-19 07-Jan-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 314 03-Jan-19 10-Jan-19 08-Apr-20 15-Apr-20

CON.MTLDE211.5010GA-1.5.7.1.9.2.10.2Area C - EB EXR DE211, Install  MBGF 6 314 03-Jan-19 10-Jan-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 308 03-Jan-19 22-Jan-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 308 03-Jan-19 22-Jan-19 31-Mar-20 15-Apr-20

CON.TREDE211.1011GA-1.5.7.1.9.2.11.1Area C - EB EXR DE211, Install  Il lumina tion Pole Bases 4 308 03-Jan-19 08-Jan-19 31-Mar-20 03-Apr-20 0%

CON.TREDE211.1012GA-1.5.7.1.9.2.11.1Area C - EB EXR DE211, Install  Il lumina tion Poles/Fixtu res 4 308 09-Jan-19 14-Jan-19 06-Apr-20 09-Apr-20 0%

CON.TREDE211.1010GA-1.5.7.1.9.2.11.1Area C - EB EXR DE211, Install  Il lumina tion Energize  Fixtures 4 308 15-Jan-19 22-Jan-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 308 03-Jan-19 23-Jan-19 09-Apr-20 15-Apr-20

CON.MTLDE211.0002GA-1.5.7.1.9.2.13Area C - EB EXR DE211, Finish 0 308 23-Jan-19 23-Jan-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 315 03-Jan-19 09-Jan-19 09-Apr-20 15-Apr-20

CON.TREDE211.1013GA-1.5.7.1.9.2.13.1Area C - EB EXR DE211, Install  O verhead Signs 5 315 03-Jan-19 09-Jan-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 317 03-Jan-19 07-Jan-19 13-Apr-20 15-Apr-20

CON.TREDE211.1014GA-1.5.7.1.9.2.13.2Area C - EB EXR DE211, Install  Small Signs 3 317 03-Jan-19 07-Jan-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 318 03-Jan-19 04-Jan-19 14-Apr-20 15-Apr-20

CON.TREDE211.1285GA-1.5.7.1.9.2.13.3Area C - EB EXR DE211, Install  Permt Markings 2 318 03-Jan-19 04-Jan-19 14-Apr-20 15-Apr-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3 50 173 24-May-19 06-Aug-19 30-Mar-20 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 217 24-May-19 03-Jun-19 30-Mar-20 15-Apr-20

CON.SEGFDE208.0020GA-1.5.7.1.9.16.10Area 1C - EB EXR, DE208  FF Start 0 211 24-May-19 24-May-19 30-Mar-20 30-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 220 24-May-19 29-May-19 13-Apr-20 15-Apr-20

CON.MTLDE208.5010GA-1.5.7.1.9.16.10.1Area 1C - EB EXR, DE208  Place Conc Rail 3 220 24-May-19 29-May-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 217 24-May-19 03-Jun-19 08-Apr-20 15-Apr-20

CON.MTLDE208.5008GA-1.5.7.1.9.16.10.2Area 1C - EB EXR, DE208  Install MBGF 6 217 24-May-19 03-Jun-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 211 24-May-19 11-Jun-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 211 24-May-19 11-Jun-19 31-Mar-20 15-Apr-20

CON.TREDE208.1007GA-1.5.7.1.9.16.11.1Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures 4 211 24-May-19 30-May-19 31-Mar-20 03-Apr-20 0%

CON.TREDE208.1008GA-1.5.7.1.9.16.11.1Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures 4 211 31-May-19 05-Jun-19 06-Apr-20 09-Apr-20 0%

CON.TREDE208.1009GA-1.5.7.1.9.16.11.1Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures 4 211 06-Jun-19 11-Jun-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 50 173 24-May-19 06-Aug-19 09-Apr-20 15-Apr-20

CON.MTLDE208.00630GA-1.5.7.1.9.16.13Area 1C - EB EXR, DE208 Finish 0 173 06-Aug-19 06-Aug-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 218 24-May-19 31-May-19 09-Apr-20 15-Apr-20

CON.TREDE208.1005GA-1.5.7.1.9.16.13.1Area 1C - EB EXR, DE208  Install Overhead Signs 5 218 24-May-19 31-May-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 2 221 24-May-19 28-May-19 14-Apr-20 15-Apr-20

CON.TREDE208.1006GA-1.5.7.1.9.16.13.2Area 1C - EB EXR, DE208  Install Small Signs 2 221 24-May-19 28-May-19 14-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 221 24-May-19 28-May-19 14-Apr-20 15-Apr-20

CON.TREDE208.1205GA-1.5.7.1.9.16.13.3Area 1C - EB EXR, DE208  Install Permt Markings 2 221 24-May-19 28-May-19 14-Apr-20 15-Apr-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 60 248 23-Jan-19 18-Apr-19 13-Sep-19 15-Apr-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 302 23-Jan-19 30-Jan-19 13-Sep-19 15-Apr-20

CON.SEGFDE342.0020GA-1.5.7.1.9.8.10Area 1C - EB ENR, DE342 FF Start 0 163 23-Jan-19 23-Jan-19 13-Sep-19 13-Sep-19 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 305 23-Jan-19 25-Jan-19 13-Apr-20 15-Apr-20

CON.MTLDE342.5002GA-1.5.7.1.9.8.10.1Area 1C - EB ENR, DE342 Place Conc Rail 3 305 23-Jan-19 25-Jan-19 13-Apr-20 15-Apr-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 302 23-Jan-19 30-Jan-19 08-Apr-20 15-Apr-20

CON.MTLDE342.5000GA-1.5.7.1.9.8.10.2Area 1C - EB ENR, DE342 Install MBGF 6 302 23-Jan-19 30-Jan-19 08-Apr-20 15-Apr-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 296 23-Jan-19 07-Feb-19 31-Mar-20 15-Apr-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 296 23-Jan-19 07-Feb-19 31-Mar-20 15-Apr-20

CON.TREDE342.1000GA-1.5.7.1.9.8.11.1Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures 4 296 23-Jan-19 28-Jan-19 31-Mar-20 03-Apr-20 0%

CON.TREDE342.1001GA-1.5.7.1.9.8.11.1Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures 4 296 29-Jan-19 01-Feb-19 06-Apr-20 09-Apr-20 0%

CON.TREDE342.1002GA-1.5.7.1.9.8.11.1Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures 4 296 04-Feb-19 07-Feb-19 10-Apr-20 15-Apr-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 248 23-Jan-19 18-Apr-19 09-Apr-20 15-Apr-20

CON.MTLDE342.0020GA-1.5.7.1.9.8.13Area 1C - EB ENR, DE342 Finish 0 248 18-Apr-19 18-Apr-19 15-Apr-20 15-Apr-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 303 23-Jan-19 29-Jan-19 09-Apr-20 15-Apr-20

CON.TREDE342.1003GA-1.5.7.1.9.8.13.1Area 1C - EB ENR, DE342 Install Overhead Signs 5 303 23-Jan-19 29-Jan-19 09-Apr-20 15-Apr-20 0%

Small SignageSmall SignageSmall Signage 3 305 23-Jan-19 25-Jan-19 13-Apr-20 15-Apr-20

CON.TREDE342.1004GA-1.5.7.1.9.8.13.2Area 1C - EB ENR, DE342 Install Small Signs 3 305 23-Jan-19 25-Jan-19 13-Apr-20 15-Apr-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 306 23-Jan-19 24-Jan-19 14-Apr-20 15-Apr-20

CON.TREDE342.1125GA-1.5.7.1.9.8.13.3Area 1C - EB ENR, DE342 Install Permt Markings 2 306 23-Jan-19 24-Jan-19 14-Apr-20 15-Apr-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

07-Jan-19, Concrete Barriers

Area C - EB EXR DE211, Place Conc Rail

10-Jan-19, Metal Beam Guardrails

Area C - EB EXR DE211, Install MBGF

22-Jan-19, Signals and Illumination

22-Jan-19, Roadway Illumination

Area C - EB EXR DE211, Install  Il lumination Pole Bases

Area C - EB EXR DE211, Install Illumination Poles/Fixtures

Area C - EB EXR DE211, Install Illumination Energize Fixtures

23-Jan-19, Signing and Marking

Area C - EB EXR DE211, Finish

09-Jan-19, Overhead Sign Structures

Area C - EB EXR DE211, Install  O verhead Signs

07-Jan-19, Small Signage

Area C - EB EXR DE211, Install  Small Signs

04-Jan-19, Pavement Marking

Area C - EB EXR DE211, Install  Permt Markings

06-Aug-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3

03-Jun-19, Permanent Barriers

Area 1C - EB EXR, DE208  FF Start

29-May-19, Concrete Barriers

Area 1C - EB EXR, DE208  Place Conc Rail

03-Jun-19, Metal Beam Guardrails

Area 1C - EB EXR, DE208  Install MBGF

11-Jun-19, Signals  and Illumination

11-Jun-19, Roadway Illumination

Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures

Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures

Area 1C - EB EXR, DE208 Install Illumination Poles/Fixtures

06-Aug-19, Signing and Marking

Area 1C - EB EXR, DE208 Finish

31-May-19, Overhead Sign Structures

Area 1C - EB EXR, DE208  Install Overhead Signs

28-May-19, Small Signage

Area 1C - EB EXR, DE208  Install Small Signs

28-May-19, Pavement Marking

Area 1C - EB EXR, DE208  Install Permt Markings

18-Apr-19, Eastbound Entry Ramp DE342 (from Ashford  Dunwoody) Phas e 3

30-Jan-19, Permanent Barriers

Area 1C - EB ENR, DE342 FF Start

25-Jan-19, Concrete Barriers

Area 1C - EB ENR, DE342 Place Conc Rail

30-Jan-19, Metal Beam Guardrails

Area 1C - EB ENR, DE342 Install MBGF

07-Feb-19, Signals and Illumination

07-Feb-19, Roadway Illumination

Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures

Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures

Area 1C - EB ENR, DE342 Install Illumination Poles/Fixtures

18-Apr-19, Signing and Marking

Area 1C - EB ENR, DE342 Finish

29-Jan-19, Overhead Sign Structures

Area 1C - EB ENR, DE342 Install Overhead Signs

25-Jan-19, Small Signage

Area 1C - EB ENR, DE342 Install Small Signs

24-Jan-19, Pavement Marking

Area 1C - EB ENR, DE342 Install Permt Markings
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 623 110 05-Apr-17 03-Oct-19 11-Oct-19 16-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2 184 110 09-Jan-19 03-Oct-19 02-Jan-20 16-Mar-20

Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2 18 79 09-Sep-19 03-Oct-19 02-Jan-20 30-Jan-20

Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2 18 79 09-Sep-19 03-Oct-19 02-Jan-20 30-Jan-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 91 09-Sep-19 16-Sep-19 02-Jan-20 30-Jan-20

CON.SEGSCREW.0023GA-1.5.7.2.3.8.5.10Area 2D - EW CS, FF Start 0 79 09-Sep-19 09-Sep-19 02-Jan-20 02-Jan-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 91 09-Sep-19 16-Sep-19 23-Jan-20 30-Jan-20

CON.RDCREW.5009GA-1.5.7.2.3.8.5.10.2Area 2D - EW CS,  install MBGF 6 91 09-Sep-19 16-Sep-19 23-Jan-20 30-Jan-20 0%

Crash AttenuatorsCrash AttenuatorsCrash Attenuators 5 92 09-Sep-19 13-Sep-19 24-Jan-20 30-Jan-20

CON.SEGSCREW.0495GA-1.5.7.2.3.8.5.10.3Area 2D - EW CS, Install Attenuator 5 92 09-Sep-19 13-Sep-19 24-Jan-20 30-Jan-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 18 79 09-Sep-19 02-Oct-19 03-Jan-20 30-Jan-20

CON.RDCREW.5145GA-1.5.7.2.3.8.5.11Area 2D - EW CS,  Install Tra ffic Signal 18 79 09-Sep-19 02-Oct-19 03-Jan-20 30-Jan-20 0%

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 85 09-Sep-19 24-Sep-19 13-Jan-20 30-Jan-20

CON.TRECREW.1010GA-1.5.7.2.3.8.5.11.1Area 2D - EW CS, Install Illumination Pole Bases 4 85 09-Sep-19 12-Sep-19 13-Jan-20 16-Jan-20 0%

CON.TRECREW.1009GA-1.5.7.2.3.8.5.11.1Area 2D - EW CS,  Install Illumination Poles/Fixtures 4 85 13-Sep-19 18-Sep-19 17-Jan-20 24-Jan-20 0%

CON.TRECREW.1008GA-1.5.7.2.3.8.5.11.1Area 2D - EW CS,  Install Illumination Energize Fixtures 4 85 19-Sep-19 24-Sep-19 27-Jan-20 30-Jan-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 18 79 09-Sep-19 03-Oct-19 28-Jan-20 30-Jan-20

Small SignageSmall SignageSmall Signage 3 94 09-Sep-19 11-Sep-19 28-Jan-20 30-Jan-20

CON.TRECREW.1011GA-1.5.7.2.3.8.5.13.2Area 2D - EW CS, Install Small Signs 3 94 09-Sep-19 11-Sep-19 28-Jan-20 30-Jan-20 0%

Pavement MarkingPavement MarkingPavement Marking 18 79 09-Sep-19 03-Oct-19 29-Jan-20 30-Jan-20

CON.MMRCREW.1155GA-1.5.7.2.3.8.5.13.3Area 2D - EW CS, Install Permt Markings 2 95 09-Sep-19 10-Sep-19 29-Jan-20 30-Jan-20 0%

CON.RDCREW.0150GA-1.5.7.2.3.8.5.13.3Area 2D - EW CS, Finish (Mt. Vernon Hwy) 0 79 03-Oct-19 03-Oct-19 30-Jan-20 30-Jan-20 0%

Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2 12 282 09-Jan-19 29-Jan-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 288 09-Jan-19 16-Jan-19 27-Feb-20 16-Mar-20

CON.SEGFNBR1.0020GA-1.5.7.2.3.4.10Area 2D - NB ENR, R1 FF Start 0 282 09-Jan-19 09-Jan-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 291 09-Jan-19 11-Jan-19 12-Mar-20 16-Mar-20

CON.MTLNBR1.5003GA-1.5.7.2.3.4.10.1Area 2D - NB ENR, R1 Place Conc Rail 3 291 09-Jan-19 11-Jan-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 288 09-Jan-19 16-Jan-19 09-Mar-20 16-Mar-20

CON.MTLNBR1.5000GA-1.5.7.2.3.4.10.2Area 2D - NB ENR, R1 Install MBGF 6 288 09-Jan-19 16-Jan-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 282 09-Jan-19 28-Jan-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 282 09-Jan-19 28-Jan-19 28-Feb-20 16-Mar-20

CON.TRENBR1.1001GA-1.5.7.2.3.4.11.1Area 2D - NB ENR, R1 Install Illumination Pole Bases 4 282 09-Jan-19 14-Jan-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR1.1002GA-1.5.7.2.3.4.11.1Area 2D - NB ENR, R1 Install Illumination Poles/Fixtures 4 282 15-Jan-19 22-Jan-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR1.1000GA-1.5.7.2.3.4.11.1Area 2D - NB ENR, R1 Install Illumination Energize Fixtures 4 282 23-Jan-19 28-Jan-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 282 09-Jan-19 29-Jan-19 10-Mar-20 16-Mar-20

CON.MTLNBR1.0130 GA-1.5.7.2.3.4.13Area 2D - NB ENR, R1 Finish 0 282 29-Jan-19 29-Jan-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 289 09-Jan-19 15-Jan-19 10-Mar-20 16-Mar-20

CON.TRENBR1.1003GA-1.5.7.2.3.4.13.1Area 2D - NB ENR, R1 Install Overhead Signs 5 289 09-Jan-19 15-Jan-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 291 09-Jan-19 11-Jan-19 12-Mar-20 16-Mar-20

CON.TRENBR1.1004GA-1.5.7.2.3.4.13.2Area 2D - NB ENR, R1 Install Small Signs 3 291 09-Jan-19 11-Jan-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 292 09-Jan-19 10-Jan-19 13-Mar-20 16-Mar-20

CON.TRENBR1.1135GA-1.5.7.2.3.4.13.3Area 2D - NB ENR, R1 Install Permt Markings 2 292 09-Jan-19 10-Jan-19 13-Mar-20 16-Mar-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 407 155 11-Dec-17 31-Jul-19 11-Oct-19 16-Mar-20

Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3 80 482 11-Dec-17 09-Apr-18 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 556 11-Dec-17 18-Dec-17 27-Feb-20 16-Mar-20

CON.SEGFSBR1.0020GA-1.5.7.2.5.3.10Area 2D - SB EXR, R1 FF Start 0 550 11-Dec-17 11-Dec-17 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 559 11-Dec-17 13-Dec-17 12-Mar-20 16-Mar-20

CON.MTLSBR1.5002GA-1.5.7.2.5.3.10.1Area 2D - SB EXR, R1 Place Conc Rail 3 559 11-Dec-17 13-Dec-17 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 556 11-Dec-17 18-Dec-17 09-Mar-20 16-Mar-20

CON.MTLSBR1.5000GA-1.5.7.2.5.3.10.2Area 2D - SB EXR, R1 Install MBGF 6 556 11-Dec-17 18-Dec-17 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 550 11-Dec-17 27-Dec-17 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 550 11-Dec-17 27-Dec-17 28-Feb-20 16-Mar-20

CON.TRESBR1.1001GA-1.5.7.2.5.3.11.1Area 2D - SB EXR, R1 Install Illumination Pole Bases 4 550 11-Dec-17 14-Dec-17 28-Feb-20 04-Mar-20 0%

CON.TRESBR1.1002GA-1.5.7.2.5.3.11.1Area 2D - SB EXR, R1 Install Illumination Poles/Fixtures 4 550 15-Dec-17 20-Dec-17 05-Mar-20 10-Mar-20 0%

CON.TRESBR1.1000GA-1.5.7.2.5.3.11.1Area 2D - SB EXR, R1 Install Illumination Energize Fixtures 4 550 21-Dec-17 27-Dec-17 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 80 482 11-Dec-17 09-Apr-18 10-Mar-20 16-Mar-20

CON.MTLSBR1.0615 GA-1.5.7.2.5.3.13Area 2D - SB EXR, R1 Finish 0 482 09-Apr-18 09-Apr-18 16-Mar-20 16-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

03-Oct-19, Segment 2 SR 400 P.I.721850

03-Oct-19, Segment 2D - STA 400 to 500 SR 400 Phase 2

03-Oct-19, Cross Street (Mt. Vernon Hwy)  Phase 2

03-Oct-19, Crossing Street (Mt. Vernon Hwy) Phas e 2

16-Sep-19, Permanent Barriers

Area 2D - EW CS, FF Start

16-Sep-19, Metal Beam Guardrails

Area 2D - EW CS,  install MBGF

13-Sep-19, Crash Attenuators

Area 2D - EW CS, Install Attenuator

02-Oct-19, Signals and Illumination

Area 2D - EW CS,  Install Traffic Signal

24-Sep-19, Roadway Illumination

Area 2D - EW CS, Install Illumination Pole Bases

Area 2D - EW CS,  Install Illumination Poles/Fixtures

Area 2D - EW CS,  Install Illumination Energize Fixtures

03-Oct-19, Signing and Marking

11-Sep-19, Small Signage

Area 2D - EW CS, Install Small Signs

03-Oct-19, Pavement Marking

Area 2D - EW CS, Install Permt Markings

Area 2D - EW CS, Finish (Mt. Vernon Hwy)

29-Jan-19, Northbound Entry Ramp NB R1 Phase 2

16-Jan-19, Permanent Barriers

Area 2D - NB ENR, R1 FF Start

11-Jan-19, Concre te Barriers

Area 2D - NB ENR, R1 Place Conc Rail

16-Jan-19, Metal Beam Guardrails

Area 2D - NB ENR, R1 Install MBGF

28-Jan-19, Signals and Illumination

28-Jan-19, Roadway Illumination

Area 2D - NB ENR, R1 Install Illumination Pole Bases

Area 2D - NB ENR, R1 Install Illumination Poles/Fixtures

Area 2D - NB ENR, R1 Install Illumination Energize Fixtures

29-Jan-19, Signing and Marking

Area 2D - NB ENR, R1 Finish

15-Jan-19, Overhead Sign Structures

Area 2D - NB ENR, R1 Install Overhead Signs

11-Jan-19, Small Signage

Area 2D - NB ENR, R1 Install Small Signs

10-Jan-19, Pavement Marking

Area 2D - NB ENR, R1 Install Permt Markings

31-Jul-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

09-Apr-18, Southbound Exit Ramp SB R1 Phase 3

18-Dec-17, Permanent Barriers

Area 2D - SB EXR, R1 FF Start

13-Dec-17, Concrete Barriers

Area 2D - SB EXR, R1 Place Conc Rail

18-Dec-17, Metal Beam Guardrails

Area 2D - SB EXR, R1 Install MBGF

27-Dec-17, Signals and Illumination

27-Dec-17, Roadway Illumination

Area 2D - SB EXR, R1 Install Illumination Pole Bases

Area 2D - SB EXR, R1 Install Illumination Poles/Fixtures

Area 2D - SB EXR, R1 Install Illumination Energize Fixtures

09-Apr-18, Signing and Marking

Area 2D - SB EXR, R1 Finish
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Activity ID WBS Activity Name Original
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Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 557 11-Dec-17 15-Dec-17 10-Mar-20 16-Mar-20

CON.TRESBR1.1003GA-1.5.7.2.5.3.13.1Area 2D - SB EXR, R1 Install Overhead Signs 5 557 11-Dec-17 15-Dec-17 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 559 11-Dec-17 13-Dec-17 12-Mar-20 16-Mar-20

CON.TRESBR1.1004GA-1.5.7.2.5.3.13.2Area 2D - SB EXR, R1 Install Small Signs 3 559 11-Dec-17 13-Dec-17 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 560 11-Dec-17 12-Dec-17 13-Mar-20 16-Mar-20

CON.TRESBR1.1620GA-1.5.7.2.5.3.13.3Area 2D - SB EXR, R1 Install Permt Markings 2 560 11-Dec-17 12-Dec-17 13-Mar-20 16-Mar-20 0%

Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3 12 243 08-Mar-19 26-Mar-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 249 08-Mar-19 15-Mar-19 27-Feb-20 16-Mar-20

CON.SEGFSBR2.0020GA-1.5.7.2.5.12.10Area 2D - SB ENR, R2 FF Start 0 243 08-Mar-19 08-Mar-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20

CON.MTLSBR2.5003GA-1.5.7.2.5.12.10.1Area 2D - SB ENR, R2 Place Conc Rail 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 249 08-Mar-19 15-Mar-19 09-Mar-20 16-Mar-20

CON.MTLSBR2.5002GA-1.5.7.2.5.12.10.2Area 2D - SB ENR, R2 Install MBGF 6 249 08-Mar-19 15-Mar-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 243 08-Mar-19 25-Mar-19 28-Feb-20 16-Mar-20

High Mast IlluminationHigh Mast IlluminationHigh Mast Illumination 12 243 08-Mar-19 25-Mar-19 28-Feb-20 16-Mar-20

CON.TRESBR2.1001GA-1.5.7.2.5.12.11.2Area 2D - SB ENR, R2 Install Illumination Pole Bases 4 243 08-Mar-19 13-Mar-19 28-Feb-20 04-Mar-20 0%

CON.TRESBR2.1002GA-1.5.7.2.5.12.11.2Area 2D - SB ENR, R2 Install Illumination Poles/Fixtures 4 243 14-Mar-19 19-Mar-19 05-Mar-20 10-Mar-20 0%

CON.TRESBR2.1000GA-1.5.7.2.5.12.11.2Area 2D - SB ENR, R2 Install Illumination Energize Fixtures 4 243 20-Mar-19 25-Mar-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 243 08-Mar-19 26-Mar-19 10-Mar-20 16-Mar-20

CON.MTLSBR2.0670 GA-1.5.7.2.5.12.13Area 2D - SB ENR, R2 Finish 0 243 26-Mar-19 26-Mar-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 250 08-Mar-19 14-Mar-19 10-Mar-20 16-Mar-20

CON.TRESBR2.1003GA-1.5.7.2.5.12.13.1Area 2D - SB ENR, R2 Install Overhead Signs 5 250 08-Mar-19 14-Mar-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20

CON.TRESBR2.1004GA-1.5.7.2.5.12.13.2Area 2D - SB ENR, R2 Install Small Signs 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 253 08-Mar-19 11-Mar-19 13-Mar-20 16-Mar-20

CON.TRESBR2.1675GA-1.5.7.2.5.12.13.3Area 2D - SB ENR, R2 Install Permt Markings 2 253 08-Mar-19 11-Mar-19 13-Mar-20 16-Mar-20 0%

Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3 12 243 08-Mar-19 26-Mar-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 249 08-Mar-19 15-Mar-19 27-Feb-20 16-Mar-20

CON.SEGFSBR4.0020GA-1.5.7.2.5.4.10Area 2D - SB EXR, R4 FF Start 0 243 08-Mar-19 08-Mar-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20

CON.MTLSBR4.5002GA-1.5.7.2.5.4.10.1Area 2D - SB EXR, R4 Place Conc Rail 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 249 08-Mar-19 15-Mar-19 09-Mar-20 16-Mar-20

CON.MTLSBR4.5000GA-1.5.7.2.5.4.10.2Area 2D - SB EXR, R4 Install MBGF 6 249 08-Mar-19 15-Mar-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 243 08-Mar-19 25-Mar-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 243 08-Mar-19 25-Mar-19 28-Feb-20 16-Mar-20

CON.TRESBR4.1006GA-1.5.7.2.5.4.11.1Area 2D - SB EXR, R4 Install Illumination Pole Bases 4 243 08-Mar-19 13-Mar-19 28-Feb-20 04-Mar-20 0%

CON.TRESBR4.1007GA-1.5.7.2.5.4.11.1Area 2D - SB EXR, R4 Install Illumination Poles/Fixtures 4 243 14-Mar-19 19-Mar-19 05-Mar-20 10-Mar-20 0%

CON.TRESBR4.1005GA-1.5.7.2.5.4.11.1Area 2D - SB EXR, R4 Install Illumination Energize Fixtures 4 243 20-Mar-19 25-Mar-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 243 08-Mar-19 26-Mar-19 10-Mar-20 16-Mar-20

CON.MTLSBR4.0630 GA-1.5.7.2.5.4.13Area 2D - SB EXR, R4 Finish 0 243 26-Mar-19 26-Mar-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 250 08-Mar-19 14-Mar-19 10-Mar-20 16-Mar-20

CON.TRESBR4.1008GA-1.5.7.2.5.4.13.1Area 2D - SB EXR, R4 Install Overhead Signs 5 250 08-Mar-19 14-Mar-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20

CON.TRESBR4.1009GA-1.5.7.2.5.4.13.2Area 2D - SB EXR, R4 Install Small Signs 3 252 08-Mar-19 12-Mar-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 253 08-Mar-19 11-Mar-19 13-Mar-20 16-Mar-20

CON.TRESBR4.1635GA-1.5.7.2.5.4.13.3Area 2D - SB EXR, R4 Install Permt Markings 2 253 08-Mar-19 11-Mar-19 13-Mar-20 16-Mar-20 0%

SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3 12 214 18-Apr-19 07-May-19 11-Oct-19 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 220 18-Apr-19 25-Apr-19 11-Oct-19 16-Mar-20

CON.SEGFSBCD.0020GA-1.5.7.2.5.2.10Area 2D - SB CD, FF Start 0 123 18-Apr-19 18-Apr-19 11-Oct-19 11-O ct-19 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.MTLSBCD.5002GA-1.5.7.2.5.2.10.1Area 2D - SB CD, Place Conc Rail 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20

CON.MTLSBCD.5000GA-1.5.7.2.5.2.10.2Area 2D - SB CD, Install MBGF 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

CON.TRESBCD.1001GA-1.5.7.2.5.2.11.1Area 2D - SB CD, Install Illumination Pole Bases 4 214 18-Apr-19 23-Apr-19 28-Feb-20 04-Mar-20 0%

CON.TRESBCD.1002GA-1.5.7.2.5.2.11.1Area 2D - SB CD, Install Illumination Poles/Fixtures 4 214 24-Apr-19 30-Apr-19 05-Mar-20 10-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

15-Dec-17, Overhead Sign Structures

Area 2D - SB EXR, R1 Install Overhead Signs

13-Dec-17, Small Signage

Area 2D - SB EXR, R1 Install Small Signs

12-Dec-17, Pavement Marking

Area 2D - SB EXR, R1 Install Permt Markings

26-Mar-19, Southbound Entry Ramp SB R2 Phase 3

15-Mar-19, Permanent Barriers

Area 2D - SB ENR, R2 FF Start

12-Mar-19, Concrete Barriers

Area 2D - SB ENR, R2 Place Conc Rail

15-Mar-19, Metal Beam Guardrails

Area 2D - SB ENR, R2 Install MBGF

25-Mar-19, Signals and Illumination

25-Mar-19, High Mast Illumination

Area 2D - SB ENR, R2 Install Illumination Pole Bases

Area 2D - SB ENR, R2 Install Illumination Poles/Fixtures

Area 2D - SB ENR, R2 Install Illumination Energize Fixtures

26-Mar-19, Signing and Marking

Area 2D - SB ENR, R2 Finish

14-Mar-19, Overhead Sign Structures

Area 2D - SB ENR, R2 Install Overhead Signs

12-Mar-19, Small Signage

Area 2D - SB ENR, R2 Install Small Signs

11-Mar-19, Pavement Marking

Area 2D - SB ENR, R2 Install Permt Markings

26-Mar-19, Southbound Exit Ramp SB R4 Phase 3

15-Mar-19, Permanent Barriers

Area 2D - SB EXR, R4 FF Start

12-Mar-19, Concrete Barriers

Area 2D - SB EXR, R4 Place Conc Rail

15-Mar-19, Metal Beam Guardrails

Area 2D - SB EXR, R4 Install MBGF

25-Mar-19, Signals and Illumination

25-Mar-19, Roadway Illumination

Area 2D - SB EXR, R4 Install Illumination Pole Bases

Area 2D - SB EXR, R4 Install Illumination Poles/Fixtures

Area 2D - SB EXR, R4 Install Illumination Energize Fixtures

26-Mar-19, Signing and Marking

Area 2D - SB EXR, R4 Finish

14-Mar-19, Overhead Sign Structures

Area 2D - SB EXR, R4 Install Overhead Signs

12-Mar-19, Small Signage

Area 2D - SB EXR, R4 Install Small Signs

11-Mar-19, Pavement Marking

Area 2D - SB EXR, R4 Install Permt Markings

07-May-19, SouthBound CD Lanes Phase 3

25-Apr-19, Permanent Barriers

Area 2D - SB CD, FF Start

22-Apr-19, Concrete Barriers

Area 2D - SB CD, Place Conc Rail

25-Apr-19, Metal Beam Guardrails

Area 2D - SB CD, Install MBGF

06-May-19, Signals and Illumination

06-May-19, Roadway Illumination

Area 2D - SB CD, Install Illumination Pole Bases

Area 2D - SB CD, Install Illumination Poles/Fixtures
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CON.TRESBCD.1000GA-1.5.7.2.5.2.11.1Area 2D - SB CD, Install Illumination Energize Fixtures 4 214 01-May-19 06-May-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 214 18-Apr-19 07-May-19 10-Mar-20 16-Mar-20

CON.MTLSBCD.0115 GA-1.5.7.2.5.2.13Area 2D - SB CD, Finish 0 214 07-May-19 07-May-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20

CON.TRESBCD.1003GA-1.5.7.2.5.2.13.1Area 2D - SB CD, Install Overhead Signs 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.TRESBCD.1004GA-1.5.7.2.5.2.13.2Area 2D - SB CD, Install Small Signs 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20

CON.TRESBCD.1120GA-1.5.7.2.5.2.13.3Area 2D - SB CD, Install Permt Markings 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20 0%

Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3 18 199 02-May-19 29-May-19 19-Feb-20 16-Mar-20

Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2 18 199 02-May-19 29-May-19 19-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 211 02-May-19 09-May-19 19-Feb-20 16-Mar-20

CON.SEGFCREW.0021GA-1.5.7.2.5.9.2.10Area 2D - EW CR STR, FF Start 0 199 02-May-19 02-May-19 19-Feb-20 19-Feb-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 211 02-May-19 09-May-19 09-Mar-20 16-Mar-20

CON.RDCREW.5001GA-1.5.7.2.5.9.2.10.2Area 2D - EW CR STR,  install MBGF 6 211 02-May-19 09-May-19 09-Mar-20 16-Mar-20 0%

Crash AttenuatorsCrash AttenuatorsCrash Attenuators 5 212 02-May-19 08-May-19 10-Mar-20 16-Mar-20

CON.RDCREW.0690GA-1.5.7.2.5.9.2.10.3Area 2D - EW CR STR, Install Attenuator 5 212 02-May-19 08-May-19 10-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 18 199 02-May-19 28-May-19 20-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 205 02-May-19 17-May-19 28-Feb-20 16-Mar-20

CON.TRECREW.1005GA-1.5.7.2.5.9.2.11.1Area 2D - EW CR STR, Install Illumination Pole Bases 4 205 02-May-19 07-May-19 28-Feb-20 04-Mar-20 0%

CON.TRECREW.1003GA-1.5.7.2.5.9.2.11.1Area 2D - EW CR STR,  Install Illumination Poles/Fixtures 4 205 08-May-19 13-May-19 05-Mar-20 10-Mar-20 0%

CON.TRECREW.1001GA-1.5.7.2.5.9.2.11.1Area 2D - EW CR STR,  Install Illumination Energize Fixtures 4 205 14-May-19 17-May-19 11-Mar-20 16-Mar-20 0%

Traffic SignalsTraffic SignalsTraffic Signals 18 199 02-May-19 28-May-19 20-Feb-20 16-Mar-20

CON.RDCREW.5135GA-1.5.7.2.5.9.2.11.4Area 2D - EW CR STR,  Install Traffic Signal 18 199 02-May-19 28-May-19 20-Feb-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 18 199 02-May-19 29-May-19 12-Mar-20 16-Mar-20

Small SignageSmall SignageSmall Signage 3 214 02-May-19 06-May-19 12-Mar-20 16-Mar-20

CON.TRECREW.1007GA-1.5.7.2.5.9.2.13.2Area 2D - EW CR STR, Install Small Signs 3 214 02-May-19 06-May-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 18 199 02-May-19 29-May-19 13-Mar-20 16-Mar-20

CON.RDCREW.0350GA-1.5.7.2.5.9.2.13.3Area 2D - EW CR STR, Install Permt Markings 2 215 02-May-19 03-May-19 13-Mar-20 16-Mar-20 0%

CON.RDCREW.0145GA-1.5.7.2.5.9.2.13.3Area 2D - EW CR STR, Finish (Abernathy Rd) 0 199 29-May-19 29-May-19 16-Mar-20 16-Mar-20 0%

Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3 18 200 01-May-19 28-May-19 19-Feb-20 16-Mar-20

Crossing street Phase 4Crossing street Phase 4Crossing street Phase 4 18 200 01-May-19 28-May-19 19-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 212 01-May-19 08-May-19 19-Feb-20 16-Mar-20

CON.SEGFCREW.0020GA-1.5.7.2.5.7.2.10Area 2D - EW CR STR, FF Start 0 200 01-May-19 01-May-19 19-Feb-20 19-Feb-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 212 01-May-19 08-May-19 09-Mar-20 16-Mar-20

CON.RDCREW.5000GA-1.5.7.2.5.7.2.10.2Area 2D - EW CR STR,  install MBGF 6 212 01-May-19 08-May-19 09-Mar-20 16-Mar-20 0%

Crash AttenuatorsCrash AttenuatorsCrash Attenuators 5 213 01-May-19 07-May-19 10-Mar-20 16-Mar-20

CON.RDCREW.0852GA-1.5.7.2.5.7.2.10.3Area 2D - EW CR STR, Install Attenuator 5 213 01-May-19 07-May-19 10-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 18 200 01-May-19 24-May-19 20-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 206 01-May-19 16-May-19 28-Feb-20 16-Mar-20

CON.TRECREW.1004GA-1.5.7.2.5.7.2.11.1Area 2D - EW CR STR, Install Illumination Pole Bases 4 206 01-May-19 06-May-19 28-Feb-20 04-Mar-20 0%

CON.TRECREW.1002GA-1.5.7.2.5.7.2.11.1Area 2D - EW CR STR,  Install Illumination Poles/Fixtures 4 206 07-May-19 10-May-19 05-Mar-20 10-Mar-20 0%

CON.TRECREW.1000GA-1.5.7.2.5.7.2.11.1Area 2D - EW CR STR,  Install Illumination Energize Fixtures 4 206 13-May-19 16-May-19 11-Mar-20 16-Mar-20 0%

Traffic SignalsTraffic SignalsTraffic Signals 18 200 01-May-19 24-May-19 20-Feb-20 16-Mar-20

CON.RDCREW.5125GA-1.5.7.2.5.7.2.11.4Area 2D - EW CR STR,  Install Traffic Signal 18 200 01-May-19 24-May-19 20-Feb-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 18 200 01-May-19 28-May-19 13-Mar-20 16-Mar-20

Small SignageSmall SignageSmall Signage 2 216 01-May-19 02-May-19 13-Mar-20 16-Mar-20

CON.TRECREW.1006GA-1.5.7.2.5.7.2.13.2Area 2D - EW CR STR, Install Small Signs 2 216 01-May-19 02-May-19 13-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 18 200 01-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.RDCREW.0545GA-1.5.7.2.5.7.2.13.3Area 2D - EW CR STR, Install Permt Markings 2 216 01-May-19 02-May-19 13-Mar-20 16-Mar-20 0%

CON.RDCREW.0022GA-1.5.7.2.5.7.2.13.3Area 2D - EW CR STR, Finish (Abernathy Rd) 0 200 28-May-19 28-May-19 16-Mar-20 16-Mar-20 0%

N & S Main Lanes Phase 3N & S Main Lanes Phase 3N & S Main Lanes Phase 3 12 155 15-Jul-19 31-Jul-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 161 15-Jul-19 22-Jul-19 27-Feb-20 16-Mar-20

CON.SEGFCREW.0023GA-1.5.7.2.5.13.10Area 2D - NB & SB ML, FF Start 0 155 15-Jul-19 15-Jul-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 164 15-Jul-19 17-Jul-19 12-Mar-20 16-Mar-20

CON.MTLNSBML.5002GA-1.5.7.2.5.13.10.1Area 2D - NB & SB ML, Place Conc Rail 3 164 15-Jul-19 17-Jul-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 161 15-Jul-19 22-Jul-19 09-Mar-20 16-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - SB CD, Install Illumination Energize Fixtures

07-May-19, Signing and Marking

Area 2D - SB CD, Finish

24-Apr-19, Overhead Sign Structures

Area 2D - SB CD, Install Overhead Signs

22-Apr-19, Small Signage

Area 2D - SB CD, Install Small Signs

19-Apr-19, Pavement Marking

Area 2D - SB CD, Install Permt Markings

29-May-19, Local Road (Abernathy Rd) Phase 3

29-May-19, Crossing street (Abernathy Rd) Phase 3 Stage 2

09-May-19, Permanent Barriers

Area 2D - EW CR STR, FF Start

09-May-19, Metal Beam Guardrails

Area 2D - EW CR STR,  install MBGF

08-May-19, Crash Attenuators

Area 2D - EW CR STR, Install Attenuator

28-May-19, Signals and Illumination

17-May-19, Roadway Illumination

Area 2D - EW CR STR, Install Illumination Pole Bases

Area 2D - EW CR STR,  Install Illumination Poles/Fixtures

Area 2D - EW CR STR,  Install Illumination Energize Fixtures

28-May-19, Traff ic  Signals

Area 2D - EW CR STR,  Install Traffic Signal

29-May-19, Signing and Marking

06-May-19, Small Signage

Area 2D - EW CR STR, Install Small Signs

29-May-19, Pavement Marking

Area 2D - EW CR STR, Install Permt Markings

Area 2D - EW CR STR, Finish (Abernathy Rd)

28-May-19, Cross Street (Abernathy Rd) Phase 3

28-May-19, Crossing street Phase 4

08-May-19, Permanent Barriers

Area 2D - EW CR STR, FF Start

08-May-19, Metal Beam Guardrails

Area 2D - EW CR STR,  install MBGF

07-May-19, Crash Attenuators

Area 2D - EW CR STR, Install Attenuator

24-May-19, Signals and Illumination

16-May-19, Roadway Illumination

Area 2D - EW CR STR, Install Illumination Pole Bases

Area 2D - EW CR STR,  Install Illumination Poles/Fixtures

Area 2D - EW CR STR,  Install Illumination Energize Fixtures

24-May-19, Traff ic  Signals

Area 2D - EW CR STR,  Install Traffic Signal

28-May-19, Signing and Marking

02-May-19, Small Signage

Area 2D - EW CR STR, Install Small Signs

28-May-19, Pavement Marking

Area 2D - EW CR STR, Install Permt Markings

Area 2D - EW CR STR, Finish (Abernathy Rd)

31-Jul-19, N & S Main Lanes Phase 3

22-Jul-19, Permanent Barriers

Area 2D - NB & SB ML, FF Start

17-Jul-19, Concrete Barriers

Area 2D - NB & SB ML, Place Conc Rail

22-Jul-19, Metal Beam Guardrails
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Complete
CON.MTLNSBML.5000GA-1.5.7.2.5.13.10.2Area 2D - NB & SB ML, Install MBGF 6 161 15-Jul-19 22-Jul-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 155 15-Jul-19 30-Jul-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 155 15-Jul-19 30-Jul-19 28-Feb-20 16-Mar-20

CON.TRENSBML.1001GA-1.5.7.2.5.13.11.1Area 2D - NB & SB ML, Install Illumination Pole Bases 4 155 15-Jul-19 18-Jul-19 28-Feb-20 04-Mar-20 0%

CON.TRENSBML.1002GA-1.5.7.2.5.13.11.1Area 2D - NB & SB ML, Install Illumination Poles/Fixtures 4 155 19-Jul-19 24-Jul-19 05-Mar-20 10-Mar-20 0%

CON.TRENSBML.1000GA-1.5.7.2.5.13.11.1Area 2D - NB & SB ML, Install Illumination Energize Fixtures 4 155 25-Jul-19 30-Jul-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 155 15-Jul-19 31-Jul-19 10-Mar-20 16-Mar-20

CON.MTLNSBML.0835GA-1.5.7.2.5.13.13Area 2D - NB & SB ML, Finish 0 155 31-Jul-19 31-Jul-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 162 15-Jul-19 19-Jul-19 10-Mar-20 16-Mar-20

CON.TRENSBML.1003GA-1.5.7.2.5.13.13.1Area 2D - NB & SB ML, Install Overhead Signs 5 162 15-Jul-19 19-Jul-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 164 15-Jul-19 17-Jul-19 12-Mar-20 16-Mar-20

CON.TRENSBML.1004GA-1.5.7.2.5.13.13.2Area 2D - NB & SB ML, Install Small Signs 3 164 15-Jul-19 17-Jul-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 165 15-Jul-19 16-Jul-19 13-Mar-20 16-Mar-20

CON.TRENSBML.1840GA-1.5.7.2.5.13.13.3Area 2D - NB & SB ML, Install Permt Markings 2 165 15-Jul-19 16-Jul-19 13-Mar-20 16-Mar-20 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 60 166 18-Apr-19 16-Jul-19 11-Oct-19 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 220 18-Apr-19 25-Apr-19 11-Oct-19 16-Mar-20

CON.SEGFNBCD.0020GA-1.5.7.2.5.1.10Area 2D - NB CD, FF Start 0 123 18-Apr-19 18-Apr-19 11-Oct-19 11-O ct-19 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.MTLNBCD.5003GA-1.5.7.2.5.1.10.1Area 2D - NB CD, Place Conc Rail 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20

CON.MTLNBCD.5000GA-1.5.7.2.5.1.10.2Area 2D - NB CD, Install MBGF 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

CON.TRENBCD.1001GA-1.5.7.2.5.1.11.1Area 2D - NB CD, Install Illumination Pole Bases 4 214 18-Apr-19 23-Apr-19 28-Feb-20 04-Mar-20 0%

CON.TRENBCD.1002GA-1.5.7.2.5.1.11.1Area 2D - NB CD, Install Illumination Poles/Fixtures 4 214 24-Apr-19 30-Apr-19 05-Mar-20 10-Mar-20 0%

CON.TRENBCD.1000GA-1.5.7.2.5.1.11.1Area 2D - NB CD, Install Illumination Energize Fixtures 4 214 01-May-19 06-May-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 166 18-Apr-19 16-Jul-19 10-Mar-20 16-Mar-20

CON.MTLNBCD.0455GA-1.5.7.2.5.1.13Area 2D - NB CD, Finish 0 166 16-Jul-19 16-Jul-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20

CON.TRENBCD.1003GA-1.5.7.2.5.1.13.1Area 2D - NB CD, Install Overhead Signs 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.TRENBCD.1004GA-1.5.7.2.5.1.13.2Area 2D - NB CD, Install Small Signs 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20

CON.TRENBCD.1460GA-1.5.7.2.5.1.13.3Area 2D - NB CD, Install Permt Markings 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3 12 214 18-Apr-19 07-May-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 220 18-Apr-19 25-Apr-19 27-Feb-20 16-Mar-20

CON.SEGFNBR5.0020GA-1.5.7.2.5.8.10Area 2D - NB ENR, R5 FF Start 0 214 18-Apr-19 18-Apr-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.MTLNBR5.5001GA-1.5.7.2.5.8.10.1Area 2D - NB ENR, R5 Place Conc Rail 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20

CON.MTLNBR5.5000GA-1.5.7.2.5.8.10.2Area 2D - NB ENR, R5 Install MBGF 6 220 18-Apr-19 25-Apr-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 214 18-Apr-19 06-May-19 28-Feb-20 16-Mar-20

CON.TRENBR5.1001GA-1.5.7.2.5.8.11.1Area 2D - NB ENR, R5 Install Illumination Pole Bases 4 214 18-Apr-19 23-Apr-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR5.1002GA-1.5.7.2.5.8.11.1Area 2D - NB ENR, R5 Install Illumination Poles/Fixtures 4 214 24-Apr-19 30-Apr-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR5.1000GA-1.5.7.2.5.8.11.1Area 2D - NB ENR, R5 Install Illumination Energize Fixtures 4 214 01-May-19 06-May-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 214 18-Apr-19 07-May-19 10-Mar-20 16-Mar-20

CON.MTLNBR5.0970 GA-1.5.7.2.5.8.13Area 2D - NB ENR, R5  Finish 0 214 07-May-19 07-May-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20

CON.TRENBR5.1003GA-1.5.7.2.5.8.13.1Area 2D - NB ENR, R5 Install Overhead Signs 5 221 18-Apr-19 24-Apr-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20

CON.TRENBR5.1004GA-1.5.7.2.5.8.13.2Area 2D - NB ENR, R5 Install Small Signs 3 223 18-Apr-19 22-Apr-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20

CON.TRENBR5.1975GA-1.5.7.2.5.8.13.3Area 2D - NB ENR, R5 Install Permt Markings 2 224 18-Apr-19 19-Apr-19 13-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3 12 276 17-Jan-19 06-Feb-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 282 17-Jan-19 28-Jan-19 27-Feb-20 16-Mar-20

CON.SEGSNBR3.0023GA-1.5.7.2.5.11.10Area 2D - NB EXR, R3 FF Start 0 276 17-Jan-19 17-Jan-19 27-Feb-20 27-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D - NB & SB ML, Install MBGF

30-Jul-19, Signals and Illumination

30-Jul-19, Roadway Illumination

Area 2D - NB & SB ML, Install Illumination Pole Bases

Area 2D - NB & SB ML, Install Illumination Poles/Fixtures

Area 2D - NB & SB ML, Install Illumination Energize Fixtures

31-Jul-19, Signing and Marking

Area 2D - NB & SB ML, Finish

19-Jul-19, Overhead Sign Structures

Area 2D - NB & SB ML, Install Overhead Signs

17-Jul-19, Small Signage

Area 2D - NB & SB ML, Install Small Signs

16-Jul-19, Pavement Marking

Area 2D - NB & SB ML, Install Permt Markings

16-Jul-19, NorthBound CD Lanes Phase 3

25-Apr-19, Permanent Barriers

Area 2D - NB CD, FF Start

22-Apr-19, Concrete Barriers

Area 2D - NB CD, Place Conc Rail

25-Apr-19, Metal Beam Guardrails

Area 2D - NB CD, Install MBGF

06-May-19, Signals and Illumination

06-May-19, Roadway Illumination

Area 2D - NB CD, Install Illumination Pole Bases

Area 2D - NB CD, Install Illumination Poles/Fixtures

Area 2D - NB CD, Install Illumination Energize Fixtures

16-Jul-19, Signing and Marking

Area 2D - NB CD, Finish

24-Apr-19, Overhead Sign Structures

Area 2D - NB CD, Install Overhead Signs

22-Apr-19, Small Signage

Area 2D - NB CD, Install Small Signs

19-Apr-19, Pavement Marking

Area 2D - NB CD, Install Permt Markings

07-May-19, Northbound Entry Ramp NB R5 Phase 3

25-Apr-19, Permanent Barriers

Area 2D - NB ENR, R5 FF Start

22-Apr-19, Concrete Barriers

Area 2D - NB ENR, R5 Place Conc Rail

25-Apr-19, Metal Beam Guardrails

Area 2D - NB ENR, R5 Install MBGF

06-May-19, Signals and Illumination

06-May-19, Roadway Illumination

Area 2D - NB ENR, R5 Install Illumination Pole Bases

Area 2D - NB ENR, R5 Install Illumination Poles/Fixtures

Area 2D - NB ENR, R5 Install Illumination Energize Fixtures

07-May-19, Signing and Marking

Area 2D - NB ENR, R5  Finish

24-Apr-19, Overhead Sign Structures

Area 2D - NB ENR, R5 Install Overhead Signs

22-Apr-19, Small Signage

Area 2D - NB ENR, R5 Install Small Signs

19-Apr-19, Pavement Marking

Area 2D - NB ENR, R5 Install Permt Markings

06-Feb-19, Northbound Entry Ramp NB R4 Phase 3

28-Jan-19, Permanent Barriers

Area 2D - NB EXR, R3 FF Start
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Concrete BarriersConcrete BarriersConcrete Barriers 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20

CON.MTLNBR3.5006GA-1.5.7.2.5.11.10.1Area 2D - NB EXR, R3 Place Conc Rail 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 282 17-Jan-19 28-Jan-19 09-Mar-20 16-Mar-20

CON.MTLNBR3.5001GA-1.5.7.2.5.11.10.2Area 2D - NB EXR, R3 Install MBGF 6 282 17-Jan-19 28-Jan-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 276 17-Jan-19 05-Feb-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 276 17-Jan-19 05-Feb-19 28-Feb-20 16-Mar-20

CON.TRENBR3.1003GA-1.5.7.2.5.11.11.1Area 2D - NB EXR, R3 Install Illumination Pole Bases 4 276 17-Jan-19 24-Jan-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR3.1005GA-1.5.7.2.5.11.11.1Area 2D - NB EXR, R3 Install Illumination Poles/Fixtures 4 276 25-Jan-19 30-Jan-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR3.1001GA-1.5.7.2.5.11.11.1Area 2D - NB EXR, R3 Install Illumination Energize Fixtures 4 276 31-Jan-19 05-Feb-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 276 17-Jan-19 06-Feb-19 10-Mar-20 16-Mar-20

CON.MTLNBR4.0630 GA-1.5.7.2.5.11.13Area 2D - NB ENR, R4 Finish 0 276 06-Feb-19 06-Feb-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 283 17-Jan-19 25-Jan-19 10-Mar-20 16-Mar-20

CON.TRENBR3.1007GA-1.5.7.2.5.11.13.1Area 2D - NB EXR, R3 Install Overhead Signs 5 283 17-Jan-19 25-Jan-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20

CON.TRENBR3.1009GA-1.5.7.2.5.11.13.2Area 2D - NB EXR, R3 Install Small Signs 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 286 17-Jan-19 22-Jan-19 13-Mar-20 16-Mar-20

CON.TRENBR3.1635GA-1.5.7.2.5.11.13.3Area 2D - NB EXR, R3 Install Permt Markings 2 286 17-Jan-19 22-Jan-19 13-Mar-20 16-Mar-20 0%

Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3 12 215 17-Apr-19 06-May-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 221 17-Apr-19 24-Apr-19 27-Feb-20 16-Mar-20

CON.SEGSNBR3.0022GA-1.5.7.2.5.6.10Area 2D - NB EXR, R3 FF Start 0 215 17-Apr-19 17-Apr-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 224 17-Apr-19 19-Apr-19 12-Mar-20 16-Mar-20

CON.MTLNBR3.5005GA-1.5.7.2.5.6.10.1Area 2D - NB EXR, R3 Place Conc Rail 3 224 17-Apr-19 19-Apr-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 221 17-Apr-19 24-Apr-19 09-Mar-20 16-Mar-20

CON.MTLNBR3.5000GA-1.5.7.2.5.6.10.2Area 2D - NB EXR, R3 Install MBGF 6 221 17-Apr-19 24-Apr-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 215 17-Apr-19 03-May-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 215 17-Apr-19 03-May-19 28-Feb-20 16-Mar-20

CON.TRENBR3.1002GA-1.5.7.2.5.6.11.1Area 2D - NB EXR, R3 Install Illumination Pole Bases 4 215 17-Apr-19 22-Apr-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR3.1004GA-1.5.7.2.5.6.11.1Area 2D - NB EXR, R3 Install Illumination Poles/Fixtures 4 215 23-Apr-19 29-Apr-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR3.1000GA-1.5.7.2.5.6.11.1Area 2D - NB EXR, R3 Install Illumination Energize Fixtures 4 215 30-Apr-19 03-May-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 215 17-Apr-19 06-May-19 10-Mar-20 16-Mar-20

CON.MTLNBR3.0825 GA-1.5.7.2.5.6.13Area 2D - NB EXR, R3 Finish 0 215 06-May-19 06-May-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 222 17-Apr-19 23-Apr-19 10-Mar-20 16-Mar-20

CON.TRENBR3.1006GA-1.5.7.2.5.6.13.1Area 2D - NB EXR, R3 Install Overhead Signs 5 222 17-Apr-19 23-Apr-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 224 17-Apr-19 19-Apr-19 12-Mar-20 16-Mar-20

CON.TRENBR3.1008GA-1.5.7.2.5.6.13.2Area 2D - NB EXR, R3 Install Small Signs 3 224 17-Apr-19 19-Apr-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 225 17-Apr-19 18-Apr-19 13-Mar-20 16-Mar-20

CON.TRENBR3.1830GA-1.5.7.2.5.6.13.3Area 2D - NB EXR, R3 Install Permt Markings 2 225 17-Apr-19 18-Apr-19 13-Mar-20 16-Mar-20 0%

Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3 12 276 17-Jan-19 06-Feb-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 282 17-Jan-19 28-Jan-19 27-Feb-20 16-Mar-20

CON.SEGFNBR2.0020GA-1.5.7.2.5.10.10Area 2D - NB EXR, R2 FF Start 0 276 17-Jan-19 17-Jan-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20

CON.MTLNBR2.5004GA-1.5.7.2.5.10.10.1Area 2D - NB EXR, R2 Place Conc Rail 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 282 17-Jan-19 28-Jan-19 09-Mar-20 16-Mar-20

CON.MTLNBR2.5002GA-1.5.7.2.5.10.10.2Area 2D - NB EXR, R2 Install MBGF 6 282 17-Jan-19 28-Jan-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 276 17-Jan-19 05-Feb-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 276 17-Jan-19 05-Feb-19 28-Feb-20 16-Mar-20

CON.TRENBR2.1001GA-1.5.7.2.5.10.11.1Area 2D - NB EXR, R2 Install Illumination Pole Bases 4 276 17-Jan-19 24-Jan-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR2.1002GA-1.5.7.2.5.10.11.1Area 2D - NB EXR, R2 Install Illumination Poles/Fixtures 4 276 25-Jan-19 30-Jan-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR2.1000GA-1.5.7.2.5.10.11.1Area 2D - NB EXR, R2 Install Illumination Energize Fixtures 4 276 31-Jan-19 05-Feb-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 276 17-Jan-19 06-Feb-19 10-Mar-20 16-Mar-20

CON.MTLNBR2.0610 GA-1.5.7.2.5.10.13Area 2D - NB EXR, R2 Finish 0 276 06-Feb-19 06-Feb-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 283 17-Jan-19 25-Jan-19 10-Mar-20 16-Mar-20

CON.TRENBR2.1003GA-1.5.7.2.5.10.13.1Area 2D - NB EXR, R2 Install Overhead Signs 5 283 17-Jan-19 25-Jan-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20

CON.TRENBR2.1004GA-1.5.7.2.5.10.13.2Area 2D - NB EXR, R2 Install Small Signs 3 285 17-Jan-19 23-Jan-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 286 17-Jan-19 22-Jan-19 13-Mar-20 16-Mar-20

CON.TRENBR2.1615GA-1.5.7.2.5.10.13.3Area 2D - NB EXR, R2 Install Permt Markings 2 286 17-Jan-19 22-Jan-19 13-Mar-20 16-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

23-Jan-19, Concrete Barriers

Area 2D - NB EXR, R3 Place Conc Rail

28-Jan-19, Metal Beam Guardrails

Area 2D - NB EXR, R3 Install MBGF

05-Feb-19, Signals and Illumination

05-Feb-19, Roadway Illumination

Area 2D - NB EXR, R3 Install Illumination Pole Bases

Area 2D - NB EXR, R3 Install Illumination Poles/Fixtures

Area 2D - NB EXR, R3 Install Illumination Energize Fixtures

06-Feb-19, Signing and Marking

Area 2D - NB ENR, R4 Finish

25-Jan-19, Overhead Sign Structures

Area 2D - NB EXR, R3 Install Overhead Signs

23-Jan-19, Small Signage

Area 2D - NB EXR, R3 Install Small Signs

22-Jan-19, Pavement Marking

Area 2D - NB EXR, R3 Install Permt Markings

06-May-19, Northbound Exit Ramp NB R3 Phase 3

24-Apr-19, Permanent Barriers

Area 2D - NB EXR, R3 FF Start

19-Apr-19, Concrete Barriers

Area 2D - NB EXR, R3 Place Conc Rail

24-Apr-19, Metal Beam Guardrails

Area 2D - NB EXR, R3 Install MBGF

03-May-19, Signals and Illumination

03-May-19, Roadway Illumination

Area 2D - NB EXR, R3 Install Illumination Pole Bases

Area 2D - NB EXR, R3 Install Illumination Poles/Fixtures

Area 2D - NB EXR, R3 Install Illumination Energize Fixtures

06-May-19, Signing and Marking

Area 2D - NB EXR, R3 Finish

23-Apr-19, Overhead Sign Structures

Area 2D - NB EXR, R3 Install Overhead Signs

19-Apr-19, Small Signage

Area 2D - NB EXR, R3 Install Small Signs

18-Apr-19, Pavement Marking

Area 2D - NB EXR, R3 Install Permt Markings

06-Feb-19, Northbound Exit Ramp NB R2 Phase 3

28-Jan-19, Permanent Barriers

Area 2D - NB EXR, R2 FF Start

23-Jan-19, Concrete Barriers

Area 2D - NB EXR, R2 Place Conc Rail

28-Jan-19, Metal Beam Guardrails

Area 2D - NB EXR, R2 Install MBGF

05-Feb-19, Signals and Illumination

05-Feb-19, Roadway Illumination

Area 2D - NB EXR, R2 Install Illumination Pole Bases

Area 2D - NB EXR, R2 Install Illumination Poles/Fixtures

Area 2D - NB EXR, R2 Install Illumination Energize Fixtures

06-Feb-19, Signing and Marking

Area 2D - NB EXR, R2 Finish

25-Jan-19, Overhead Sign Structures

Area 2D - NB EXR, R2 Install Overhead Signs

23-Jan-19, Small Signage

Area 2D - NB EXR, R2 Install Small Signs

22-Jan-19, Pavement Marking

Area 2D - NB EXR, R2 Install Permt Markings
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 12 721 05-Apr-17 21-Apr-17 27-Feb-20 16-Mar-20

Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1 12 721 05-Apr-17 21-Apr-17 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 727 05-Apr-17 12-Apr-17 27-Feb-20 16-Mar-20

CON.SEGFNBR5.0024GA-1.5.7.2.2.3.10Area 2E - SB EXR, R5 FF Start 0 721 05-Apr-17 05-Apr-17 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 730 05-Apr-17 07-Apr-17 12-Mar-20 16-Mar-20

CON.MTLSBR5.5014GA-1.5.7.2.2.3.10.1Area 2E - SB EXR, R5 Place Conc Rail 3 730 05-Apr-17 07-Apr-17 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 727 05-Apr-17 12-Apr-17 09-Mar-20 16-Mar-20

CON.MTLSBR5.5011GA-1.5.7.2.2.3.10.2Area 2E - SB EXR, R5 Install MBGF 6 727 05-Apr-17 12-Apr-17 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 721 05-Apr-17 20-Apr-17 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 721 05-Apr-17 20-Apr-17 28-Feb-20 16-Mar-20

CON.TRESBR5.1013GA-1.5.7.2.2.3.11.1Area 2E - SB EXR, R5 Install Illumination Pole Bases 4 721 05-Apr-17 10-Apr-17 28-Feb-20 04-Mar-20 0%

CON.TRESBR5.1015GA-1.5.7.2.2.3.11.1Area 2E - SB EXR, R5 Install Illumination Poles/Fixtures 4 721 11-Apr-17 14-Apr-17 05-Mar-20 10-Mar-20 0%

CON.TRESBR5.1011GA-1.5.7.2.2.3.11.1Area 2E - SB EXR, R5 Install Illumination Energize Fixtures 4 721 17-Apr-17 20-Apr-17 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 721 05-Apr-17 21-Apr-17 10-Mar-20 16-Mar-20

CON.MNRSBR5.0001GA-1.5.7.2.2.3.13Area 2E - SB EXR, R5 Finish 0 721 21-Apr-17 21-Apr-17 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 728 05-Apr-17 11-Apr-17 10-Mar-20 16-Mar-20

CON.TRESBR5.1017GA-1.5.7.2.2.3.13.1Area 2E - SB EXR, R5 Install Overhead Signs 5 728 05-Apr-17 11-Apr-17 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 2 731 05-Apr-17 06-Apr-17 13-Mar-20 16-Mar-20

CON.TRESBR5.1019GA-1.5.7.2.2.3.13.2Area 2E - SB EXR, R5 Install Small Signs 2 731 05-Apr-17 06-Apr-17 13-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 731 05-Apr-17 06-Apr-17 13-Mar-20 16-Mar-20

CON.TRESBR5.1640GA-1.5.7.2.2.3.13.3Area 2E - SB EXR, R5 Install Permt Markings 2 731 05-Apr-17 06-Apr-17 13-Mar-20 16-Mar-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 157 141 03-Jan-19 20-Aug-19 27-Feb-20 16-Mar-20

Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2 60 141 24-May-19 20-Aug-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 195 24-May-19 03-Jun-19 27-Feb-20 16-Mar-20

CON.SEGFNBR4.0022GA-1.5.7.2.4.1.10Area 2E - SB EXR, R4  FF Start 0 189 24-May-19 24-May-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.MTLSBR4.5010GA-1.5.7.2.4.1.10.1Area 2E - SB EXR, R4  Place Conc Rail 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20

CON.MTLSBR4.5008GA-1.5.7.2.4.1.10.2Area 2E - SB EXR, R4  Install MBGF 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

High Mast IlluminationHigh Mast IlluminationHigh Mast Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

CON.TRESBR4.1013GA-1.5.7.2.4.1.11.2Area 2E - SB EXR, R4  Install Illumination Pole Bases 4 189 24-May-19 30-May-19 28-Feb-20 04-Mar-20 0%

CON.TRESBR4.1014GA-1.5.7.2.4.1.11.2Area 2E - SB EXR, R4  Install Illumination Poles/Fixtures 4 189 31-May-19 05-Jun-19 05-Mar-20 10-Mar-20 0%

CON.TRESBR4.1012GA-1.5.7.2.4.1.11.2Area 2E - SB EXR, R4  Install Illumination Energize Fixtures 4 189 06-Jun-19 11-Jun-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 141 24-May-19 20-Aug-19 10-Mar-20 16-Mar-20

CON.MNRSBR4.0000GA-1.5.7.2.4.1.13Area 2E - SB EXR, R4 Finish 0 141 20-Aug-19 20-Aug-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20

CON.TRESBR4.1015GA-1.5.7.2.4.1.13.1Area 2E - SB EXR, R4  Install Overhead Signs 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.TRESBR4.1016GA-1.5.7.2.4.1.13.2Area 2E - SB EXR, R4  Install Small Signs 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.TRESBR4.1315GA-1.5.7.2.4.1.13.3Area 2E - SB EXR, R4  Install Permt Markings 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20 0%

Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2 12 189 24-May-19 12-Jun-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 195 24-May-19 03-Jun-19 27-Feb-20 16-Mar-20

CON.SEGFSBR5.0023GA-1.5.7.2.4.3.10Area 2E - SB EXR, R5 FF Start 0 189 24-May-19 24-May-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.MTLSBR5.5013GA-1.5.7.2.4.3.10.1Area 2E - SB EXR, R5 Place Conc Rail 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20

CON.MTLSBR5.5010GA-1.5.7.2.4.3.10.2Area 2E - SB EXR, R5 Install MBGF 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

CON.TRESBR5.1012GA-1.5.7.2.4.3.11.1Area 2E - SB EXR, R5 Install Illumination Pole Bases 4 189 24-May-19 30-May-19 28-Feb-20 04-Mar-20 0%

CON.TRESBR5.1014GA-1.5.7.2.4.3.11.1Area 2E - SB EXR, R5 Install Illumination Poles/Fixtures 4 189 31-May-19 05-Jun-19 05-Mar-20 10-Mar-20 0%

CON.TRESBR5.1010GA-1.5.7.2.4.3.11.1Area 2E - SB EXR, R5 Install Illumination Energize Fixtures 4 189 06-Jun-19 11-Jun-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 189 24-May-19 12-Jun-19 10-Mar-20 16-Mar-20

CON.MNRSBR5.0002GA-1.5.7.2.4.3.13Area 2E - SB EXR, R5 Finish 0 189 12-Jun-19 12-Jun-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

21-Apr-17, Segment 2E - STA 500 to 575 SR 400 Phase 1

21-Apr-17, Southbound Exit Ramp SB R5  Phase 1

12-Apr-17, Permanent Barriers

Area 2E - SB EXR, R5 FF Start

07-Apr-17, Concrete Barriers

Area 2E - SB EXR, R5 Place Conc Rail

12-Apr-17, Metal Beam Guardrails

Area 2E - SB EXR, R5 Install MBGF

20-Apr-17, Signals and Illumination

20-Apr-17, Roadway Illumination

Area 2E - SB EXR, R5 Install Illumination Pole Bases

Area 2E - SB EXR, R5 Install Illumination Poles/Fixtures

Area 2E - SB EXR, R5 Install Illumination Energize Fixtures

21-Apr-17, Signing and Marking

Area 2E - SB EXR, R5 Finish

11-Apr-17, Overhead Sign Struc tures

Area 2E - SB EXR, R5 Install Overhead Signs

06-Apr-17, Small Signage

Area 2E - SB EXR, R5 Install Small Signs

06-Apr-17, Pavement Marking

Area 2E - SB EXR, R5 Install Permt Markings

20-Aug-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

20-Aug-19, Southbound Exit Ramp SB R4  Phase 2

03-Jun-19, Permanent Barriers

Area 2E - SB EXR, R4  FF Start

29-May-19, Concrete Barriers

Area 2E - SB EXR, R4  Place Conc Rail

03-Jun-19, Metal Beam Guardrails

Area 2E - SB EXR, R4  Install MBGF

11-Jun-19, Signals  and Illumination

11-Jun-19, High Mast Illumination

Area 2E - SB EXR, R4  Install Illumination Pole Bases

Area 2E - SB EXR, R4  Install Illumination Poles/Fixtures

Area 2E - SB EXR, R4  Install Illumination Energize Fixtures

20-Aug-19, Signing and Marking

Area 2E - SB EXR, R4 Finish

31-May-19, Overhead Sign Structures

Area 2E - SB EXR, R4  Install Overhead Signs

29-May-19, Small Signage

Area 2E - SB EXR, R4  Install Small Signs

28-May-19, Pavement Marking

Area 2E - SB EXR, R4  Install Permt Markings

12-Jun-19, Southbound Exit Ramp SB R5  Phase 2

03-Jun-19, Permanent Barriers

Area 2E - SB EXR, R5 FF Start

29-May-19, Concrete Barriers

Area 2E - SB EXR, R5 Place Conc Rail

03-Jun-19, Metal Beam Guardrails

Area 2E - SB EXR, R5 Install MBGF

11-Jun-19, Signals  and Illumination

11-Jun-19, Roadway Illumination

Area 2E - SB EXR, R5 Install Illumination Pole Bases

Area 2E - SB EXR, R5 Install Illumination Poles/Fixtures

Area 2E - SB EXR, R5 Install Illumination Energize Fixtures

12-Jun-19, Signing and Marking

Area 2E - SB EXR, R5 Finish

31-May-19, Overhead Sign Structures
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Activity ID WBS Activity Name Original
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Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.TRESBR5.1016GA-1.5.7.2.4.3.13.1Area 2E - SB EXR, R5 Install Overhead Signs 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.TRESBR5.1018GA-1.5.7.2.4.3.13.2Area 2E - SB EXR, R5 Install Small Signs 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.TRESBR5.1420GA-1.5.7.2.4.3.13.3Area 2E - SB EXR, R5 Install Permt Markings 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20 0%

NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2 9 192 24-May-19 07-Jun-19 03-Mar-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 195 24-May-19 03-Jun-19 03-Mar-20 16-Mar-20

CON.SEGFNSBML.0024GA-1.5.7.2.4.5.10Area 2E - NB & SB ML,  FF Start 0 192 24-May-19 24-May-19 03-Mar-20 03-Mar-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.MTLNSBML.5005GA-1.5.7.2.4.5.10.1Area 2E - NB & SB ML,  Place Conc Rail 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20

CON.MTLNSBML.5006GA-1.5.7.2.4.5.10.2Area 2E - NB & SB ML, Install MBGF 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 9 192 24-May-19 07-Jun-19 04-Mar-20 16-Mar-20

CON.MNRNSBML.0000GA-1.5.7.2.4.5.13Area 2E - NB & SB ML,  Finish 0 192 07-Jun-19 07-Jun-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 9 192 24-May-19 06-Jun-19 04-Mar-20 16-Mar-20

CON.TRENSBML.1010GA-1.5.7.2.4.5.13.1Area 2E - NB & SB ML,  Install Overhead Signs 9 192 24-May-19 06-Jun-19 04-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.TRENSBML.1011GA-1.5.7.2.4.5.13.2Area 2E - NB & SB ML,  Install Small Signs 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.TRENSBML.1975GA-1.5.7.2.4.5.13.3Area 2E - NB & SB ML,  Install Permt Markings 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2 60 141 24-May-19 20-Aug-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 195 24-May-19 03-Jun-19 27-Feb-20 16-Mar-20

CON.SEGFNBR4.0020GA-1.5.7.2.4.2.10Area 2E - NB ENR R4,  FF Start 0 189 24-May-19 24-May-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.MTLNBR4.5008GA-1.5.7.2.4.2.10.1Area 2E - NB ENR R4,  Place Conc Rail 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20

CON.MTLNBR4.5007GA-1.5.7.2.4.2.10.2Area 2E - NB ENR R4,  Install MBGF 6 195 24-May-19 03-Jun-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 189 24-May-19 11-Jun-19 28-Feb-20 16-Mar-20

CON.TRENBR4.1007GA-1.5.7.2.4.2.11.1Area 2E - NB ENR R4,  Install Illumination Pole Bases 4 189 24-May-19 30-May-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR4.1008GA-1.5.7.2.4.2.11.1Area 2E - NB ENR R4,  Install Illumination Poles/Fixtures 4 189 31-May-19 05-Jun-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR4.1006GA-1.5.7.2.4.2.11.1Area 2E - NB ENR R4,  Install Illumination Energize Fixtures 4 189 06-Jun-19 11-Jun-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 60 141 24-May-19 20-Aug-19 10-Mar-20 16-Mar-20

CON.MNRNBR4.0001GA-1.5.7.2.4.2.13Area 2E - NB ENR R4, Finish 0 141 20-Aug-19 20-Aug-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20

CON.TRENBR4.1009GA-1.5.7.2.4.2.13.1Area 2E - NB ENR R4,  Install Overhead Signs 5 196 24-May-19 31-May-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20

CON.TRENBR4.1010GA-1.5.7.2.4.2.13.2Area 2E - NB ENR R4,  Install Small Signs 3 198 24-May-19 29-May-19 12-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20

CON.TRENBR4.1440GA-1.5.7.2.4.2.13.3Area 2E - NB ENR R4,  Install Permt Markings 2 199 24-May-19 28-May-19 13-Mar-20 16-Mar-20 0%

Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2 12 286 03-Jan-19 23-Jan-19 27-Feb-20 16-Mar-20

Permanent BarriersPermanent BarriersPermanent Barriers 6 292 03-Jan-19 10-Jan-19 27-Feb-20 16-Mar-20

CON.SEGFNBR6.0023GA-1.5.7.2.4.4.10Area 2E - NB ENR R6, FF Start 0 286 03-Jan-19 03-Jan-19 27-Feb-20 27-Feb-20 0%

Concrete BarriersConcrete BarriersConcrete Barriers 3 295 03-Jan-19 07-Jan-19 12-Mar-20 16-Mar-20

CON.MTLNBR6.5002GA-1.5.7.2.4.4.10.1Area 2E - NB ENR R6, Place Conc Rail 3 295 03-Jan-19 07-Jan-19 12-Mar-20 16-Mar-20 0%

Metal Beam GuardrailsMetal Beam GuardrailsMetal Beam Guardrails 6 292 03-Jan-19 10-Jan-19 09-Mar-20 16-Mar-20

CON.MTLNBR6.5000GA-1.5.7.2.4.4.10.2Area 2E - NB ENR R6, Install MBGF 6 292 03-Jan-19 10-Jan-19 09-Mar-20 16-Mar-20 0%

Signals and IlluminationSignals and IlluminationSignals and Illumination 12 286 03-Jan-19 22-Jan-19 28-Feb-20 16-Mar-20

Roadway IlluminationRoadway IlluminationRoadway Illumination 12 286 03-Jan-19 22-Jan-19 28-Feb-20 16-Mar-20

CON.TRENBR6.1001GA-1.5.7.2.4.4.11.1Area 2E - NB ENR R6, Install Illumination Pole Bases 4 286 03-Jan-19 08-Jan-19 28-Feb-20 04-Mar-20 0%

CON.TRENBR6.1002GA-1.5.7.2.4.4.11.1Area 2E - NB ENR R6, Install Illumination Poles/Fixtures 4 286 09-Jan-19 14-Jan-19 05-Mar-20 10-Mar-20 0%

CON.TRENBR6.1000GA-1.5.7.2.4.4.11.1Area 2E - NB ENR R6, Install Illumination Energize Fixtures 4 286 15-Jan-19 22-Jan-19 11-Mar-20 16-Mar-20 0%

Signing and MarkingSigning and MarkingSigning and Marking 12 286 03-Jan-19 23-Jan-19 10-Mar-20 16-Mar-20

CON.MNRNBR6.0001GA-1.5.7.2.4.4.13Area 2E - NB ENR R6, Finish 0 286 23-Jan-19 23-Jan-19 16-Mar-20 16-Mar-20 0%

Overhead Sign StructuresOverhead Sign StructuresOverhead Sign Structures 5 293 03-Jan-19 09-Jan-19 10-Mar-20 16-Mar-20

CON.TRENBR6.1003GA-1.5.7.2.4.4.13.1Area 2E - NB ENR R6, Install Overhead Signs 5 293 03-Jan-19 09-Jan-19 10-Mar-20 16-Mar-20 0%

Small SignageSmall SignageSmall Signage 2 296 03-Jan-19 04-Jan-19 13-Mar-20 16-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 2E - SB EXR, R5 Install Overhead Signs

28-May-19, Small Signage

Area 2E - SB EXR, R5 Install Small Signs

28-May-19, Pavement Marking

Area 2E - SB EXR, R5 Install Permt Markings

07-Jun-19, NB & SB Main Lanes Phase 2

03-Jun-19, Permanent Barriers

Area 2E - NB & SB ML,  FF Start

29-May-19, Concrete Barriers

Area 2E - NB & SB ML,  Place Conc Rail

03-Jun-19, Metal Beam Guardrails

Area 2E - NB & SB ML, Install MBGF

07-Jun-19, Signing and Marking

Area 2E - NB & SB ML,  Finish

06-Jun-19, Overhead Sign Structures

Area 2E - NB & SB ML,  Install Overhead Signs

29-May-19, Small Signage

Area 2E - NB & SB ML,  Install Small Signs

28-May-19, Pavement Marking

Area 2E - NB & SB ML,  Install Permt Markings

20-Aug-19, Northbound Entry Ramp NB R4  Phase 2

03-Jun-19, Permanent Barriers

Area 2E - NB ENR R4,  FF Start

29-May-19, Concrete Barriers

Area 2E - NB ENR R4,  Place Conc Rail

03-Jun-19, Metal Beam Guardrails

Area 2E - NB ENR R4,  Install MBGF

11-Jun-19, Signals  and Illumination

11-Jun-19, Roadway Illumination

Area 2E - NB ENR R4,  Install Illumination Pole Bases

Area 2E - NB ENR R4,  Install Illumination Poles/Fixtures

Area 2E - NB ENR R4,  Install Illumination Energize Fixtures

20-Aug-19, Signing and Marking

Area 2E - NB ENR R4, Finish

31-May-19, Overhead Sign Structures

Area 2E - NB ENR R4,  Install Overhead Signs

29-May-19, Small Signage

Area 2E - NB ENR R4,  Install Small Signs

28-May-19, Pavement Marking

Area 2E - NB ENR R4,  Install Permt Markings

23-Jan-19, Northbound Entry Ramp NB R6  Phase 2

10-Jan-19, Permanent Barriers

Area 2E - NB ENR R6, FF Start

07-Jan-19, Concrete Barriers

Area 2E - NB ENR R6, Place Conc Rail

10-Jan-19, Metal Beam Guardrails

Area 2E - NB ENR R6, Install MBGF

22-Jan-19, Signals and Illumination

22-Jan-19, Roadway Illumination

Area 2E - NB ENR R6, Install Illumination Pole Bases

Area 2E - NB ENR R6, Install Illumination Poles/Fixtures

Area 2E - NB ENR R6, Install Illumination Energize Fixtures

23-Jan-19, Signing and Marking

Area 2E - NB ENR R6, Finish

09-Jan-19, Overhead Sign Structures

Area 2E - NB ENR R6, Install Overhead Signs

04-Jan-19, Small Signage

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 205 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original
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Total
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Early Start Early Finish Late Start Late Finish Physical
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Complete
CON.TRENBR6.1004GA-1.5.7.2.4.4.13.2Area 2E - NB ENR R6, Install Small Signs 2 296 03-Jan-19 04-Jan-19 13-Mar-20 16-Mar-20 0%

Pavement MarkingPavement MarkingPavement Marking 2 296 03-Jan-19 04-Jan-19 13-Mar-20 16-Mar-20

CON.TRENBR6.1295GA-1.5.7.2.4.4.13.3Area 2E - NB ENR R6, Install Permt Markings 2 296 03-Jan-19 04-Jan-19 13-Mar-20 16-Mar-20 0%

ITSITSITS 719 77 06-Feb-17 24-Dec-19 15-May-18 15-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 719 77 06-Feb-17 24-Dec-19 15-May-18 15-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 263 70 06-Feb-17 27-Feb-18 15-May-18 06-Jun-18

Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1 10 70 12-Feb-18 27-Feb-18 23-May-18 06-Jun-18

ITS/TCSITS/TCSITS/TCS 10 70 12-Feb-18 27-Feb-18 23-May-18 06-Jun-18

CON.ITSDE201.1505 GA-1.5.8.1.4.1.12Area 1A - WB CD, DE201 Install Temp ITS Conduit 5 70 12-Feb-18 16-Feb-18 23-May-18 30-May-18 0%

CON.ITSDE201.2460 GA-1.5.8.1.4.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV Temp Equip Install Start 0 70 20-Feb-18 20-Feb-18 30-May-18 30-May-18 0%

CON.ITSDE201.2465 GA-1.5.8.1.4.1.12Area 1A - WB CD, DE201 Mount DMS,VD,CCTV Equipment 5 70 20-Feb-18 26-Feb-18 31-May-18 06-Jun-18 0%

CON.ITSDE201.2475 GA-1.5.8.1.4.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Complete 0 70 27-Feb-18 27-Feb-18 06-Jun-18 06-Jun-18 0%

Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1 10 317 06-Feb-17 21-Feb-17 15-May-18 29-May-18

ITS/TCSITS/TCSITS/TCS 10 317 06-Feb-17 21-Feb-17 15-May-18 29-May-18

CON.ITSDE313.1000 GA-1.5.8.1.4.3.12Area 1A - EB EXR DE313, Ins tall Temp ITS Conduit 5 317 06-Feb-17 10-Feb-17 15-May-18 21-May-18 0%

CON.ITSDE313.2515 GA-1.5.8.1.4.3.12Area 1A - EB EXR DE313, Mount DMS,VD,CCTV Equipment 5 317 13-Feb-17 17-Feb-17 22-May-18 29-May-18 0%

CON.ITSDE313.2510 GA-1.5.8.1.4.3.12Area 1A - EB EXR DE313, DMS,VD,CCTV Temp Equip Ins tall Start 0 317 13-Feb-17 13-Feb-17 21-May-18 21-May-18 0%

CON.ITSDE313.2520 GA-1.5.8.1.4.3.12Area 1A - EB EXR DE313, DMS,VD,CCTV Equip Ins tall Complete 0 317 21-Feb-17 21-Feb-17 29-May-18 29-May-18 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 71 116 10-Aug-18 23-Nov-18 21-Mar-19 13-May-19

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2 10 89 07-Nov-18 23-Nov-18 21-Mar-19 03-Apr-19

ITS/TCSITS/TCSITS/TCS 10 89 07-Nov-18 23-Nov-18 21-Mar-19 03-Apr-19

CON.ITSDE314.1545 GA-1.5.8.1.5.4.12Area 1A - WB ENR DE314, Ins tall Temp ITS Conduit 5 89 07-Nov-18 14-Nov-18 21-Mar-19 27-Mar-19 0%

CON.ITSDE314.2530 GA-1.5.8.1.5.4.12Area 1A - WB ENR DE314, DMS,VD,CCTV Temp Equip Ins tall Start 0 89 15-Nov-18 15-Nov-18 27-Mar-19 27-Mar-19 0%

CON.ITSDE314.2535 GA-1.5.8.1.5.4.12Area 1A - WB ENR DE314, Mount DMS,VD,CCTV Equipment 5 89 15-Nov-18 21-Nov-18 28-Mar-19 03-Apr-19 0%

CON.ITSDE314.2540 GA-1.5.8.1.5.4.12Area 1A - WB ENR DE314, DMS,VD,CCTV Equip Ins tall Complete 0 89 23-Nov-18 23-Nov-18 03-Apr-19 03-Apr-19 0%

Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2 5 182 10-Aug-18 17-Aug-18 07-May-19 13-May-19

ITS/TCSITS/TCSITS/TCS 5 182 10-Aug-18 17-Aug-18 07-May-19 13-May-19

CON.ITSDE202.1001 GA-1.5.8.1.5.7.12Area 1A - EB CD DE202, Install Temp ITS Conduit 2 182 10-Aug-18 13-Aug-18 07-May-19 08-May-19 0%

CON.ITSDE202.4001 GA-1.5.8.1.5.7.12Area 1A - EB CD DE202, DMS,VD,CCTV Temp Equip Install Start 0 182 14-Aug-18 14-Aug-18 08-May-19 08-May-19 0%

CON.ITSDE202.2555 GA-1.5.8.1.5.7.12Area 1A - EB CD DE202, Mount DMS,VD,CCTV Equipment 3 182 14-Aug-18 16-Aug-18 09-May-19 13-May-19 0%

CON.ITSDE202.2560 GA-1.5.8.1.5.7.12Area 1A - EB CD DE202, DMS,VD,CCTV Equip Install Complete 0 182 17-Aug-18 17-Aug-18 13-May-19 13-May-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 187 54 27-Mar-19 24-Dec-19 16-Sep-19 13-Mar-20

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 122 119 27-Mar-19 19-Sep-19 16-Sep-19 13-Mar-20

ITS/TCSITS/TCSITS/TCS 122 119 27-Mar-19 19-Sep-19 16-Sep-19 13-Mar-20

CON.ITSDE201.1000 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 Install ITS Condu it 20 119 27-Mar-19 23-Apr-19 16-Sep-19 11-O ct-19 0%

CON.ITSDE201.2005 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV  Install G antries & Po les 20 131 24-Apr-19 22-May-19 31-Oct-19 29-Nov-19 0%

CON.ITSDE201.2980 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Start 0 131 24-Apr-19 24-Apr-19 30-Oct-19 30-Oct-19 0%

CON.ITSDE201.1005 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Fiber Install  fiber 20 119 24-Apr-19 22-May-19 15-Oct-19 12-Nov-19 0%

CON.ITSDE201.2985 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 Mount DMS,VD,CCTV Equipment 10 131 23-May-19 06-Jun-19 02-Dec-19 13-Dec-19 0%

CON.ITSDE201.1010 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Fiber Cut and spl ic e 20 119 23-May-19 20-Jun-19 13-Nov-19 11-Dec-19 0%

CON.ITSDE201.2990 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV Wiring and  Termination 20 131 07-Jun-19 05-Jul-19 16-Dec-19 14-Jan-20 0%

CON.ITSDE201.1015 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Fiber Local Site Test 20 119 21-Jun-19 19-Jul-19 12-Dec-19 10-Jan-20 0%

CON.ITSDE201.2995 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Complete 0 131 08-Jul-19 08-Jul-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE201.1702 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Fiber Complete 1 119 22-Jul-19 22-Jul-19 13-Jan-20 13-Jan-20 0%

CON.ITSDE201.1700 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Equipment Install  Complete 1 119 23-Jul-19 23-Jul-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE201.1950 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Testing Start 0 119 24-Jul-19 24-Jul-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE201.1960 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS Local Site Network Tes t 20 119 24-Jul-19 20-Aug-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE201.1970 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS In tegration Test 20 119 24-Jul-19 20-Aug-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE201.1965 GA-1.5.8.1.1.1.12Area 1A - WB CD, DE201 ITS In tegrate and  Test Network with Central 20 119 21-Aug-19 18-Sep-19 14-Feb-20 13-Mar-20 0%

CON.ITSTDE211.2000GA-1.5.8.1.1.1.12Area 1A -  WB CD, DE201 ITS Testing Complete 0 119 19-Sep-19 19-Sep-19 13-Mar-20 13-Mar-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 87 54 19-Aug-19 24-Dec-19 05-Nov-19 13-Mar-20

ITS/TCSITS/TCSITS/TCS 87 54 19-Aug-19 24-Dec-19 05-Nov-19 13-Mar-20

CON.ITSDE202.1000 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, Install ITS Condu it 5 54 19-Aug-19 23-Aug-19 05-Nov-19 12-Nov-19 0%

CON.ITSDE202.2895 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, DMS,VD,CCTV  Install G antries & Po les 10 71 26-Aug-19 09-Sep-19 09-Dec-19 20-Dec-19 0%

CON.ITSDE202.4000 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, DMS,VD,CCTV Equip Install Start 0 71 26-Aug-19 26-Aug-19 06-Dec-19 06-Dec-19 0%

CON.ITSDE202.2003 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Fiber Install fiber 10 54 26-Aug-19 09-Sep-19 13-Nov-19 26-Nov-19 0%

CON.ITSDE202.2905 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, Mount DMS,VD,CCTV Equipment 10 71 10-Sep-19 23-Sep-19 23-Dec-19 07-Jan-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2E - NB ENR R6, Install Small Signs

04-Jan-19, Pavement Marking

Area 2E - NB ENR R6, Install Permt Markings

24-Dec-19, ITS

24-Dec-19, Segment 1 I-285 P.I.0000784

27-Feb-18, Segment 1A - STA 874 to 945  I-285 Phase 1

27-Feb-18, Westbound CD Lanes DE201 Phase 1

27-Feb-18, ITS/TCS

Area 1A - WB CD, DE201 Install Temp ITS Conduit

Area 1A - WB CD, DE201 DMS,VD,CCTV Temp Equip Install Start

Area 1A - WB CD, DE201 Mount DMS,VD,CCTV Equipment

Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Complete

21-Feb-17, Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1

21-Feb-17, ITS/TCS

Area 1A - EB EXR DE313, Ins tall Temp ITS Conduit

Area 1A - EB EXR DE313, Mount DMS,VD,CCTV Equipment

Area 1A - EB EXR DE313, DMS,VD,CCTV Temp Equip Ins tall Start

Area 1A - EB EXR DE313, DMS,VD,CCTV Equip Ins tall Complete

23-Nov-18, Segment 1A - STA 874 to 945  I-285 Phas e 2

23-Nov-18, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2

23-Nov-18, ITS/TCS

Area 1A - WB ENR DE314, Ins tall Temp ITS Conduit

Area 1A - WB ENR DE314, DMS,VD,CCTV Temp Equip Ins tall Start

Area 1A - WB ENR DE314, Mount DMS,VD,CCTV Equ ipment

Area 1A - WB ENR DE314, DMS,VD,CCTV Equip Ins tal l Comple te

17-Aug-18, Eastbound CD Lanes DE202 Phase 2

17-Aug-18, ITS/TCS

Area 1A - EB CD DE202, Install Temp ITS Conduit

Area 1A - EB CD DE202, DMS,VD,CCTV Temp Equip Install Start

Area 1A - EB CD DE202, Mount DMS,VD,CCTV Equipment

Area 1A - EB CD DE202, DMS,VD,CCTV Equip Install Complete

24-Dec-19, Segment 1A - STA 874 to 945  I-285 Phase 3

19-Sep-19, Westbound CD Lanes DE201 Phase 3

19-Sep-19, ITS/TCS

Area 1A - WB CD, DE201 Install ITS Conduit

Area 1A - WB CD, DE201 DMS,VD,CCTV  Install Gantries & Poles

Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Start

Area 1A - WB CD, DE201 ITS Fiber Install fiber

Area 1A - WB CD, DE201 Mount DMS,VD,CCTV Equipment

Area 1A - WB CD, DE201 ITS Fiber Cut and splice

Area 1A - WB CD, DE201 DMS,VD,CCTV Wiring and Termination

Area 1A - WB CD, DE201 ITS Fiber Loca l Site  Test

Area 1A - WB CD, DE201 DMS,VD,CCTV Equip Install Complete

Area 1A - WB CD, DE201 ITS Fiber Complete

Area 1A - WB CD, DE201 ITS Equipment Install Complete

Area 1A - WB CD, DE201 ITS Testing  Start

Area 1A - WB CD, DE201 ITS Local Site Network Tes t

Area 1A - WB CD, DE201 ITS Integration Test

Area 1A - WB CD, DE201 ITS Integrate and Test Network with Central

Area 1A -  WB CD, DE201 ITS Testing Complete

24-Dec-19, Eastbound CD Lanes DE202 Phase 3

24-Dec-19, ITS/TCS

Area 1A - EB CD DE202, Install ITS Conduit

Area 1A - EB CD DE202, DMS,VD,CCTV  Install  G antries & Poles

Area 1A - EB CD DE202, DMS,VD,CCTV Equip Install Start

Area 1A - EB CD DE202, ITS Fiber Insta ll fiber

Area 1A - EB CD DE202, Mount DMS,VD,CCTV Equipment
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CON.ITSDE202.2001 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Fiber Cut and spl ic e 10 54 10-Sep-19 23-Sep-19 27-Nov-19 11-Dec-19 0%

CON.ITSDE202.2910 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, DMS,VD,CCTV Wiring and  Termination 5 71 24-Sep-19 30-Sep-19 08-Jan-20 14-Jan-20 0%

CON.ITSDE202.2004 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Fiber Local Site Test 20 54 24-Sep-19 22-Oct-19 12-Dec-19 10-Jan-20 0%

CON.ITSDE202.2915 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, DMS,VD,CCTV Equip Install Complete 0 71 01-Oct-19 01-Oct-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE202.2002 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Fiber Complete 1 54 23-Oct-19 23-Oct-19 13-Jan-20 13-Jan-20 0%

CON.ITSDE202.2000 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Equipment Install  Complete 1 54 24-Oct-19 24-Oct-19 14-Jan-20 14-Jan-20 0%

CON.ITSTDE202.2008GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Testing Start 0 54 25-Oct-19 25-Oct-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE202.2007 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Local Site Network Test 20 54 25-Oct-19 22-Nov-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE202.2006 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Integration Test 20 54 25-Oct-19 22-Nov-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE202.2005 GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Integrate and  Test Network with Central 20 54 25-Nov-19 23-Dec-19 14-Feb-20 13-Mar-20 0%

CON.ITSTDE202.2009GA-1.5.8.1.1.2.12Area 1A - EB CD DE202, ITS Testing Complete 0 54 24-Dec-19 24-Dec-19 13-Mar-20 13-Mar-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 90 174 20-Jun-18 29-Oct-18 07-Mar-19 11-Jul-19

Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1 5 158 10-Aug-18 17-Aug-18 02-Apr-19 08-Apr-19

ITS/TCSITS/TCSITS/TCS 5 158 10-Aug-18 17-Aug-18 02-Apr-19 08-Apr-19

CON.ITSDE214.1585 GA-1.5.8.1.2.3.12Area 1B - WB CD, DE214 Install Temp ITS Conduit 2 158 10-Aug-18 13-Aug-18 02-Apr-19 03-Apr-19 0%

CON.ITSDE205.0020 GA-1.5.8.1.2.3.12Area 1B - WB CD, DE214 DMS,VD,CCTV Temp Equip Install Start 0 158 14-Aug-18 14-Aug-18 03-Apr-19 03-Apr-19 0%

CON.ITSDE214.2575 GA-1.5.8.1.2.3.12Area 1B - WB CD, DE214 Mount DMS,VD,CCTV Equipment 3 158 14-Aug-18 16-Aug-18 04-Apr-19 08-Apr-19 0%

CON.ITSDE214.2580 GA-1.5.8.1.2.3.12Area 1B - WB CD, DE214 DMS,VD,CCTV Equip Install Complete 0 158 17-Aug-18 17-Aug-18 08-Apr-19 08-Apr-19 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1 10 161 12-Jul-18 26-Jul-18 07-Mar-19 20-Mar-19

ITS/TCSITS/TCSITS/TCS 10 161 12-Jul-18 26-Jul-18 07-Mar-19 20-Mar-19

CON.ITSDE201.1645 GA-1.5.8.1.2.7.12Area 1B - SB CD, DE201 Install Temp ITS Conduit 5 161 12-Jul-18 18-Jul-18 07-Mar-19 13-Mar-19 0%

CON.ITSSDE201.0022GA-1.5.8.1.2.7.12Area 1B - SB CD, DE201 DMS,VD,CCTV Temp Equip Install Start 0 161 19-Jul-18 19-Jul-18 13-Mar-19 13-Mar-19 0%

CON.ITSDE201.2635 GA-1.5.8.1.2.7.12Area 1B - SB CD, DE201 Mount DMS,VD,CCTV Equipment 5 161 19-Jul-18 25-Jul-18 14-Mar-19 20-Mar-19 0%

CON.ITSDE201.2640 GA-1.5.8.1.2.7.12Area 1B - SB CD, DE201 DMS,VD,CCTV Equip Install Complete 0 161 26-Jul-18 26-Jul-18 20-Mar-19 20-Mar-19 0%

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1 5 174 22-Oct-18 29-Oct-18 05-Jul-19 11-Jul-19

ITS/TCSITS/TCSITS/TCS 5 174 22-Oct-18 29-Oct-18 05-Jul-19 11-Jul-19

CON.ITSDE213.1625 GA-1.5.8.1.2.1.12Area 1B - NB CD, DE213 Install Temp ITS Conduit 2 174 22-Oct-18 23-Oct-18 05-Jul-19 08-Jul-19 0%

CON.ITSDE213.2615 GA-1.5.8.1.2.1.12Area 1B - NB CD, DE213 Mount DMS,VD,CCTV Equipment 3 174 24-Oct-18 26-Oct-18 09-Jul-19 11-Jul-19 0%

CON.ITSSDE213.0020GA-1.5.8.1.2.1.12Area 1B - NB CD, DE213 DMS,VD,CCTV Temp Equip Install Start 0 174 24-Oct-18 24-Oct-18 08-Jul-19 08-Jul-19 0%

CON.ITSDE213.2620 GA-1.5.8.1.2.1.12Area 1B - NB CD, DE213 DMS,VD,CCTV Equip Install Complete 0 174 29-Oct-18 29-Oct-18 11-Jul-19 11-Jul-19 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1 5 210 20-Jun-18 27-Jun-18 24-Apr-19 01-May-19

ITS/TCSITS/TCSITS/TCS 5 210 20-Jun-18 27-Jun-18 24-Apr-19 01-May-19

CON.ITSDE207.1605 GA-1.5.8.1.2.12.12Area 1B - EB EXR, DE207 Install Temp ITS Conduit 2 210 20-Jun-18 21-Jun-18 24-Apr-19 25-Apr-19 0%

CON.ITSSDE207.0000GA-1.5.8.1.2.12.12Area 1B - EB EXR, DE207 DMS,VD,CCTV Temp Equip Install Start 0 210 22-Jun-18 22-Jun-18 25-Apr-19 25-Apr-19 0%

CON.ITSDE207.2595 GA-1.5.8.1.2.12.12Area 1B - EB EXR, DE207 Mount DMS,VD,CCTV Equipment 3 210 22-Jun-18 26-Jun-18 29-Apr-19 01-May-19 0%

CON.ITSDE207.2600 GA-1.5.8.1.2.12.12Area 1B - EB EXR, DE207 DMS,VD,CCTV Equip Install Complete 0 210 27-Jun-18 27-Jun-18 01-May-19 01-May-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 235 252 03-May-18 12-Apr-19 18-Oct-19 15-Apr-20

Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3 122 365 03-May-18 26-Oct-18 18-Oct-19 15-Apr-20

ITS/TCSITS/TCSITS/TCS 122 365 03-May-18 26-Oct-18 18-Oct-19 15-Apr-20

CON.ITSDE001.1600 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, Ins tal l ITS Conduit 20 365 03-May-18 31-May-18 18-Oct-19 15-Nov-19 0%

CON.ITSDE001.2525 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, DMS,VD,CCTV  Instal l Gantries  & Poles 20 377 01-Jun-18 28-Jun-18 05-Dec-19 03-Jan-20 0%

CON.ITSSDE001.0020GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, DMS,VD,CCTV Equip Instal l Start 0 377 01-Jun-18 01-Jun-18 04-Dec-19 04-Dec-19 0%

CON.ITSDE001.1580 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Fiber Install fiber 20 365 01-Jun-18 28-Jun-18 18-Nov-19 16-Dec-19 0%

CON.ITSDE001.2535 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, Mount DMS,VD,CCTV Equ ipment 10 377 29-Jun-18 13-Jul-18 06-Jan-20 17-Jan-20 0%

CON.ITSDE001.1585 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Fiber Cut and splice 20 365 29-Jun-18 27-Jul-18 17-Dec-19 15-Jan-20 0%

CON.ITSDE001.2540 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, DMS,VD,CCTV Wiring and Termination 20 377 16-Jul-18 10-Aug-18 22-Jan-20 19-Feb-20 0%

CON.ITSDE001.1590 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Fiber Loc al Site Test 20 365 30-Jul-18 24-Aug-18 16-Jan-20 14-Feb-20 0%

CON.ITSDE001.2545 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, DMS,VD,CCTV Equip Instal l Comple te 0 377 13-Aug-18 13-Aug-18 19-Feb-20 19-Feb-20 0%

CON.ITSDE001.1595 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Fiber Comple te 1 365 27-Aug-18 27-Aug-18 18-Feb-20 18-Feb-20 0%

CON.ITSDE001.1550 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Equipment Install Complete 1 365 28-Aug-18 28-Aug-18 19-Feb-20 19-Feb-20 0%

CON.ITSDE001.1510 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Loc al Site Network Test 20 365 29-Aug-18 26-Sep-18 20-Feb-20 18-Mar-20 0%

CON.ITSDE001.1520 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Integration Test 20 365 29-Aug-18 26-Sep-18 20-Feb-20 18-Mar-20 0%

CON.SEGTDE001.0020GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Testing Start 0 365 29-Aug-18 29-Aug-18 19-Feb-20 19-Feb-20 0%

CON.ITSDE001.1515 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Integrate and Test Network with Central 20 365 27-Sep-18 25-Oct-18 19-Mar-20 15-Apr-20 0%

CON.ITSDE001.1505 GA-1.5.8.1.7.3.12Area 1B - WB ML DE001, ITS Testing Complete 0 365 26-Oct-18 26-Oct-18 15-Apr-20 15-Apr-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 207 252 13-Jun-18 12-Apr-19 18-Oct-19 15-Apr-20

ITS/TCSITS/TCSITS/TCS 207 252 13-Jun-18 12-Apr-19 18-Oct-19 15-Apr-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1A - EB CD DE202, ITS Fiber Cut and splice

Area 1A - EB CD DE202, DMS,VD,CCTV Wiring and Termination

Area 1A - EB CD DE202, ITS Fiber Local Site Test

Area 1A - EB CD DE202, DMS,VD,CCTV Equip Insta ll  Complete

Area 1A - EB CD DE202, ITS Fiber Complete

Area 1A - EB CD DE202, ITS Equipment Install  Complete

Area 1A - EB CD DE202, ITS Testing Start

Area 1A - EB CD DE202, ITS Local Site Network Test

Area 1A - EB CD DE202, ITS Integration Test

Area 1A - EB CD DE202, ITS Integrate and Test Network with Central

Area 1A - EB CD DE202, ITS Testing Complete

29-Oct-18, Segment 1B - STA 945 to 1020 I-285 Phase 1

17-Aug-18, Westbound CD Lanes DE214 (to NB CD SR400) Phase 1

17-Aug-18, ITS/TCS

Area 1B - WB CD, DE214 Install Temp ITS Conduit

Area 1B - WB CD, DE214 DMS,VD,CCTV Temp Equip Install Start

Area 1B - WB CD, DE214 Mount DMS,VD,CCTV Equipment

Area 1B - WB CD, DE214 DMS,VD,CCTV Equip Install Complete

26-Jul-18, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1

26-Jul-18, ITS/TCS

Area 1B - SB CD, DE201 Install Temp ITS Conduit

Area 1B - SB CD, DE201 DMS,VD,CCTV Temp Equip Install Start

Area 1B - SB CD, DE201 Mount DMS,VD,CCTV Equipment

Area 1B - SB CD, DE201 DMS,VD,CCTV Equip Install Complete

29-Oct-18, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1

29-Oct-18, ITS/TCS

Area 1B - NB CD, DE213 Install Temp ITS Conduit

Area 1B - NB CD, DE213 Mount DMS,VD,CCTV Equipment

Area 1B - NB CD, DE213 DMS,VD,CCTV Temp Equip Install Start

Area 1B - NB CD, DE213 DMS,VD,CCTV Equip Install Complete

27-Jun-18, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1

27-Jun-18, ITS/TCS

Area 1B - EB EXR, DE207 Install Temp ITS Conduit

Area 1B - EB EXR, DE207 DMS,VD,CCTV Temp Equip Install Start

Area 1B - EB EXR, DE207 Mount DMS,VD,CCTV Equipment

Area 1B - EB EXR, DE207 DMS,VD,CCTV Equip Install Complete

12-Apr-19, Segment 1B - STA 945 to 1020 I-285 Phase 3

26-Oct-18, Westbound Main Lanes DE001 Phase 3

26-Oct-18, ITS/TCS

Area 1B - WB ML DE001, Ins tall ITS Conduit

Area 1B - WB ML DE001, DMS,VD,CCTV  Instal l Gantries  & Poles

Area 1B - WB ML DE001, DMS,VD,CCTV Equip Instal l Start

Area 1B - WB ML DE001, ITS Fiber Install fiber

Area 1B - WB ML DE001, Mount DMS,VD,CCTV Equipment

Area 1B - WB ML DE001, ITS Fiber Cut and splic e

Area 1B - WB ML DE001, DMS,VD,CCTV Wiring and Termination

Area 1B - WB ML DE001, ITS Fiber Local Site Test

Area 1B - WB ML DE001, DMS,VD,CCTV Equip Install Complete

Area 1B - WB ML DE001, ITS Fiber Complete

Area 1B - WB ML DE001, ITS Equipment Install Complete

Area 1B - WB ML DE001, ITS Local Site Network Test

Area 1B - WB ML DE001, ITS Integration Test

Area 1B - WB ML DE001, ITS Testing Start

Area 1B - WB ML DE001, ITS Integrate and Test Network with Central

Area 1B - WB ML DE001, ITS Testing Complete

12-Apr-19, Eastbound Main Lanes DE001 Phase 3

12-Apr-19, ITS/TCS
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Early Start Early Finish Late Start Late Finish Physical
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Complete
CON.ITSDE001.1790 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, Ins tall ITS HUB Vault 20 337 13-Jun-18 11-Jul-18 18-Oct-19 15-Nov-19 0%

CON.ITSDE001.1705 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, Ins tall ITS Conduit 20 337 13-Jun-18 11-Jul-18 18-Oct-19 15-Nov-19 0%

CON.ITSDE001.1685 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Fiber Install fiber 20 252 13-Nov-18 11-Dec-18 18-Nov-19 16-Dec-19 0%

CON.ITSDE001.2630 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, DMS,VD,CCTV  Instal l Gantries  & Poles 20 264 13-Nov-18 11-Dec-18 05-Dec-19 03-Jan-20 0%

CON.ITSSDE001.0000GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, DMS,VD,CCTV Equip Instal l Start 0 264 13-Nov-18 13-Nov-18 04-Dec-19 04-Dec-19 0%

CON.ITSDE001.2640 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, Mount DMS,VD,CCTV Equ ipment 10 264 12-Dec-18 26-Dec-18 06-Jan-20 17-Jan-20 0%

CON.ITSDE001.1690 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Fiber Cut and splice 20 252 12-Dec-18 10-Jan-19 17-Dec-19 15-Jan-20 0%

CON.ITSDE001.2645 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, DMS,VD,CCTV Wiring and Termination 20 264 27-Dec-18 28-Jan-19 22-Jan-20 19-Feb-20 0%

CON.ITSDE001.1695 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Fiber Loc al Site Test 20 252 11-Jan-19 11-Feb-19 16-Jan-20 14-Feb-20 0%

CON.ITSDE001.2650 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, DMS,VD,CCTV Equip Instal l Complete 0 264 29-Jan-19 29-Jan-19 19-Feb-20 19-Feb-20 0%

CON.ITSDE001.1700 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Fiber Comple te 1 252 12-Feb-19 12-Feb-19 18-Feb-20 18-Feb-20 0%

CON.ITSDE001.1655 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Equipment Install Comple te 1 252 13-Feb-19 13-Feb-19 19-Feb-20 19-Feb-20 0%

CON.ITSSDE001.6000GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Testing Start 0 252 14-Feb-19 14-Feb-19 19-Feb-20 19-Feb-20 0%

CON.ITSDE001.1615 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Loc al Site Network Test 20 252 14-Feb-19 14-Mar-19 20-Feb-20 18-Mar-20 0%

CON.ITSDE001.1625 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Integration Tes t 20 252 14-Feb-19 14-Mar-19 20-Feb-20 18-Mar-20 0%

CON.ITSDE001.1620 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Integrate and Test Network with Central 20 252 15-Mar-19 11-Apr-19 19-Mar-20 15-Apr-20 0%

CON.ITSDE001.1610 GA-1.5.8.1.7.2.12Area 1B - EB ML DE001, ITS Testing Complete 0 252 12-Apr-19 12-Apr-19 15-Apr-20 15-Apr-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1 10 173 10-Aug-18 24-Aug-18 23-Apr-19 07-May-19

Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1 10 173 10-Aug-18 24-Aug-18 23-Apr-19 07-May-19

ITS/TCSITS/TCSITS/TCS 10 173 10-Aug-18 24-Aug-18 23-Apr-19 07-May-19

CON.ITSDE208.1665 GA-1.5.8.1.3.11.12Area 1C - EB EXR DE208, Install Temp ITS Conduit 5 173 10-Aug-18 16-Aug-18 23-Apr-19 30-Apr-19 0%

CON.ITSSDE208.0020GA-1.5.8.1.3.11.12Area 1C - EB EXR DE208, DMS,VD,CCTV Temp Equip Install Start 0 173 17-Aug-18 17-Aug-18 30-Apr-19 30-Apr-19 0%

CON.ITSDE208.2655 GA-1.5.8.1.3.11.12Area 1C - EB EXR DE208, Mount DMS,VD,CCTV Equipment 5 173 17-Aug-18 23-Aug-18 01-May-19 07-May-19 0%

CON.ITSDE208.2660 GA-1.5.8.1.3.11.12Area 1C - EB EXR DE208, DMS,VD,CCTV Equip Install Complete 0 173 24-Aug-18 24-Aug-18 07-May-19 07-May-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2 72 101 10-Aug-18 26-Nov-18 25-Mar-19 22-Apr-19

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2 10 90 08-Nov-18 26-Nov-18 25-Mar-19 05-Apr-19

ITS/TCSITS/TCSITS/TCS 10 90 08-Nov-18 26-Nov-18 25-Mar-19 05-Apr-19

CON.ITSDE341.1685 GA-1.5.8.1.8.2.12Area 1C - WB EXR, DE341 Install Temp ITS Conduit 5 90 08-Nov-18 15-Nov-18 25-Mar-19 29-Mar-19 0%

CON.ITSDE341.2675 GA-1.5.8.1.8.2.12Area 1C - WB EXR, DE341 Mount DMS,VD,CCTV Equipment 5 90 16-Nov-18 23-Nov-18 01-Apr-19 05-Apr-19 0%

CON.ITSSDE341.0020GA-1.5.8.1.8.2.12Area 1C - WB EXR, DE341 DMS,VD,CCTV Temp Equip Install Start 0 90 16-Nov-18 16-Nov-18 29-Mar-19 29-Mar-19 0%

CON.ITSDE341.2680 GA-1.5.8.1.8.2.12Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Complete 0 90 26-Nov-18 26-Nov-18 05-Apr-19 05-Apr-19 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2 10 163 10-Aug-18 24-Aug-18 09-Apr-19 22-Apr-19

ITS/TCSITS/TCSITS/TCS 10 163 10-Aug-18 24-Aug-18 09-Apr-19 22-Apr-19

CON.ITSDE342.1705 GA-1.5.8.1.8.8.12Area 1C - EB ENR, DE342 Install Temp ITS Conduit 5 163 10-Aug-18 16-Aug-18 09-Apr-19 15-Apr-19 0%

CON.ITSSDE342.0020GA-1.5.8.1.8.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV Temp Equip Install Start 0 163 17-Aug-18 17-Aug-18 15-Apr-19 15-Apr-19 0%

CON.ITSDE342.2695 GA-1.5.8.1.8.8.12Area 1C - EB ENR, DE342 Mount DMS,VD,CCTV Equipment 5 163 17-Aug-18 23-Aug-18 16-Apr-19 22-Apr-19 0%

CON.ITSDE342.2700 GA-1.5.8.1.8.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Complete 0 163 24-Aug-18 24-Aug-18 22-Apr-19 22-Apr-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 195 90 23-Jan-19 31-Oct-19 30-Aug-19 13-Mar-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 132 90 23-Apr-19 31-Oct-19 30-Aug-19 13-Mar-20

ITS/TCSITS/TCSITS/TCS 132 90 23-Apr-19 31-Oct-19 30-Aug-19 13-Mar-20

CON.ITSDE341.1865 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 Install ITS Conduit 25 90 23-Apr-19 29-May-19 30-Aug-19 04-Oct-19 0%

CON.ITSDE341.2815 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 DMS,VD,CCTV  Install Gantries & Poles 20 107 30-May-19 26-Jun-19 31-Oct-19 29-Nov-19 0%

CON.ITSSDE341.0021GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Start 0 107 30-May-19 30-May-19 30-Oct-19 30-Oct-19 0%

CON.ITSDE341.2845 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Fiber Install fiber 20 90 30-May-19 26-Jun-19 07-Oct-19 04-Nov-19 0%

CON.ITSDE341.2825 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341Mount DMS,VD,CCTV Equipment 10 107 27-Jun-19 11-Jul-19 02-Dec-19 13-Dec-19 0%

CON.ITSDE341.2850 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Fiber Cut and splice 20 90 27-Jun-19 25-Jul-19 05-Nov-19 04-Dec-19 0%

CON.ITSDE341.2830 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 DMS,VD,CCTV Wiring and Termination 20 107 12-Jul-19 08-Aug-19 16-Dec-19 14-Jan-20 0%

CON.ITSDE341.2855 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Fiber Local Site Test 25 90 26-Jul-19 29-Aug-19 05-Dec-19 10-Jan-20 0%

CON.ITSDE341.2835 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Complete 0 107 09-Aug-19 09-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE341.2860 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Fiber Complete 1 90 30-Aug-19 30-Aug-19 13-Jan-20 13-Jan-20 0%

CON.ITSDE341.2840 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Equipment Install Complete 1 90 03-Sep-19 03-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSTDE341.0020GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341ITS Testing Start 0 90 04-Sep-19 04-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE341.2800 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Local Site Network Test 20 90 04-Sep-19 01-Oct-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE341.2810 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Integration Test 20 90 04-Sep-19 01-Oct-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE341.2805 GA-1.5.8.1.9.3.12Area 1C - WB EXR, DE341 ITS Integrate and Test Network with Central 20 90 02-Oct-19 30-Oct-19 14-Feb-20 13-Mar-20 0%

CON.ITSDE003.1795 GA-1.5.8.1.9.3.12Area 1B - SB ML DE003, ITS Testing Complete 0 90 31-Oct-19 31-Oct-19 13-Mar-20 13-Mar-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 122 163 23-Jan-19 18-Jul-19 16-Sep-19 13-Mar-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - EB ML DE001, Ins tall ITS HUB Vault

Area 1B - EB ML DE001, Ins tall ITS Conduit

Area 1B - EB ML DE001, ITS Fiber Install fiber

Area 1B - EB ML DE001, DMS,VD,CCTV  Instal l Gantries  & Poles

Area 1B - EB ML DE001, DMS,VD,CCTV Equip Install Start

Area 1B - EB ML DE001, Mount DMS,VD,CCTV Equipment

Area 1B - EB ML DE001, ITS Fiber Cut and splic e

Area 1B - EB ML DE001, DMS,VD,CCTV Wiring and Termination

Area 1B - EB ML DE001, ITS Fiber Local Site Test

Area 1B - EB ML DE001, DMS,VD,CCTV Equip Instal l Comple te

Area 1B - EB ML DE001, ITS Fiber Complete

Area 1B - EB ML DE001, ITS Equipment Install Complete

Area 1B - EB ML DE001, ITS Testing Start

Area 1B - EB ML DE001, ITS Local Site Network Test

Area 1B - EB ML DE001, ITS Integration Tes t

Area 1B - EB ML DE001, ITS Integrate and Test Network with Central

Area 1B - EB ML DE001, ITS Testing Complete

24-Aug-18, Segment 1C - STA 1020 to 1086  I-285 Phase 1

24-Aug-18, Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1

24-Aug-18, ITS/TCS

Area 1C - EB EXR DE208, Install Temp ITS Conduit

Area 1C - EB EXR DE208, DMS,VD,CCTV Temp Equip Install Start

Area 1C - EB EXR DE208, Mount DMS,VD,CCTV Equipment

Area 1C - EB EXR DE208, DMS,VD,CCTV Equip Install Complete

26-Nov-18, Segment 1C - STA 1020 to 1086  I-285 Phase 2

26-Nov-18, Westbound Exit Ramp DE341 (to Ash ford Dunwoody) Phase 2

26-Nov-18, ITS/TCS

Area 1C - WB EXR, DE341 Install Temp ITS Conduit

Area 1C - WB EXR, DE341 Mount DMS,VD,CCTV Equipment

Area 1C - WB EXR, DE341 DMS,VD,CCTV Temp Equip Install Start

Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Complete

24-Aug-18, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2

24-Aug-18, ITS/TCS

Area 1C - EB ENR, DE342 Install Temp ITS Conduit

Area 1C - EB ENR, DE342 DMS,VD,CCTV Temp Equip Install Start

Area 1C - EB ENR, DE342 Mount DMS,VD,CCTV Equipment

Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Complete

31-Oct-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

31-Oct-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phase 3

31-Oct-19, ITS/TCS

Area 1C - WB EXR, DE341 Install ITS Conduit

Area 1C - WB EXR, DE341 DMS,VD,CCTV  Install Gantries & Poles

Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Start

Area 1C - WB EXR, DE341 ITS Fiber Install fiber

Area 1C - WB EXR, DE341Mount DMS,VD,CCTV Equipment

Area 1C - WB EXR, DE341 ITS Fiber Cut and splice

Area 1C - WB EXR, DE341 DMS,VD,CCTV Wiring and Termination

Area 1C - WB EXR, DE341 ITS Fiber Local Site Test

Area 1C - WB EXR, DE341 DMS,VD,CCTV Equip Install Complete

Area 1C - WB EXR, DE341 ITS Fiber Complete

Area 1C - WB EXR, DE341 ITS Equipment Install Complete

Area 1C - WB EXR, DE341ITS Testing Start

Area 1C - WB EXR, DE341 ITS Local Site Network Test

Area 1C - WB EXR, DE341 ITS Integration Test

Area 1C - WB EXR, DE341 ITS Integrate and Test Network with Central

Area 1B - SB ML DE003, ITS Testing Complete

18-Jul-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3
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ITS/TCSITS/TCSITS/TCS 122 163 23-Jan-19 18-Jul-19 16-Sep-19 13-Mar-20

CON.ITSDE342.1785 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 Install ITS Conduit 20 163 23-Jan-19 20-Feb-19 16-Sep-19 11-O ct-19 0%

CON.ITSDE342.2735 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV  Install Gantries & Poles 20 175 21-Feb-19 20-Mar-19 31-Oct-19 29-Nov-19 0%

CON.ITSSDE342.0021GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Start 0 175 21-Feb-19 21-Feb-19 30-Oct-19 30-Oct-19 0%

CON.ITSDE342.1765 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Fiber Install fiber 20 163 21-Feb-19 20-Mar-19 15-Oct-19 12-Nov-19 0%

CON.ITSDE342.2745 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 Mount DMS,VD,CCTV Equipment 10 175 21-Mar-19 03-Apr-19 02-Dec-19 13-Dec-19 0%

CON.ITSDE342.1770 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Fiber Cut and splice 20 163 21-Mar-19 17-Apr-19 13-Nov-19 11-Dec-19 0%

CON.ITSDE342.2750 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV Wiring and Termination 20 175 04-Apr-19 02-May-19 16-Dec-19 14-Jan-20 0%

CON.ITSDE342.1775 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Fiber Local Site Test 20 163 18-Apr-19 16-May-19 12-Dec-19 10-Jan-20 0%

CON.ITSDE342.2755 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Complete 0 175 03-May-19 03-May-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE342.1780 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Fiber Complete 1 163 17-May-19 17-May-19 13-Jan-20 13-Jan-20 0%

CON.ITSDE342.1760 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Equipment Install Complete 1 163 20-May-19 20-May-19 14-Jan-20 14-Jan-20 0%

CON.ITSTDE342.0020GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Testing Start 0 163 21-May-19 21-May-19 14-Jan-20 14-Jan-20 0%

CON.ITSDE342.1720 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Local Site Network Test 20 163 21-May-19 18-Jun-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE342.1730 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Integration Test 20 163 21-May-19 18-Jun-19 15-Jan-20 13-Feb-20 0%

CON.ITSDE342.1725 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Integrate and Test Network with Central 20 163 19-Jun-19 17-Jul-19 14-Feb-20 13-Mar-20 0%

CON.ITSDE342.1715 GA-1.5.8.1.9.8.12Area 1C - EB ENR, DE342 ITS Testing Complete 0 163 18-Jul-19 18-Jul-19 13-Mar-20 13-Mar-20 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 693 80 06-Feb-17 15-Nov-19 04-Sep-18 13-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1 240 213 06-Feb-17 24-Jan-18 04-Sep-18 28-Nov-18

Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1 10 443 06-Feb-17 21-Feb-17 14-Nov-18 28-Nov-18

ITS/TCSITS/TCSITS/TCS 10 443 06-Feb-17 21-Feb-17 14-Nov-18 28-Nov-18

CON.ITSSBR1.1725 GA-1.5.8.2.1.1.12Area 2D- SB EXR, R1 Install Temp ITS Conduit 5 443 06-Feb-17 10-Feb-17 14-Nov-18 20-Nov-18 0%

CON.SEGSSBR1.0022GA-1.5.8.2.1.1.12Area 2D- SB EXR, R1 DMS,VD,CCTV Temp Equip Install Start 0 443 13-Feb-17 13-Feb-17 20-Nov-18 20-Nov-18 0%

CON.ITSSBR1.2715 GA-1.5.8.2.1.1.12Area 2D- SB EXR, R1 Mount DMS,VD,CCTV Equipment 5 443 13-Feb-17 17-Feb-17 21-Nov-18 28-Nov-18 0%

CON.ITSSBCD.2720 GA-1.5.8.2.1.1.12Area 2D- SB EXR, R1 DMS,VD,CCTV Equip Install Complete 0 443 21-Feb-17 21-Feb-17 28-Nov-18 28-Nov-18 0%

Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1 10 164 08-Jan-18 24-Jan-18 04-Sep-18 17-Sep-18

ITS/TCSITS/TCSITS/TCS 10 164 08-Jan-18 24-Jan-18 04-Sep-18 17-Sep-18

CON.ITSNBCD.1745 GA-1.5.8.2.1.3.12Area 2D - NB CD, Install Temp ITS Conduit 5 164 08-Jan-18 12-Jan-18 04-Sep-18 10-Sep-18 0%

CON.ITSSNBCD.0020GA-1.5.8.2.1.3.12Area 2D - NB CD, DMS,VD,CCTV Temp Equip Install Start 0 164 16-Jan-18 16-Jan-18 10-Sep-18 10-Sep-18 0%

CON.ITSNBCD.2735 GA-1.5.8.2.1.3.12Area 2D - NB CD, Mount DMS,VD,CCTV Equipment 5 164 16-Jan-18 23-Jan-18 11-Sep-18 17-Sep-18 0%

CON.ITSNBCD1.2740GA-1.5.8.2.1.3.12Area 2D - NB CD, DMS,VD,CCTV Equip Install Complete 0 164 24-Jan-18 24-Jan-18 17-Sep-18 17-Sep-18 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 122 103 18-Apr-19 11-O ct-19 16-Sep-19 13-Mar-20

SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3 118 107 18-Apr-19 07-Oct-19 20-Sep-19 13-Mar-20

ITS/TCSITS/TCSITS/TCS 118 107 18-Apr-19 07-Oct-19 20-Sep-19 13-Mar-20

CON.ITSSBCD.2190 GA-1.5.8.2.5.2.12Area 2D - SB CD, Install ITS Conduit 16 107 18-Apr-19 10-May-19 20-Sep-19 11-O ct-19 0%

CON.ITSNBCD.2115 GA-1.5.8.2.5.2.12Area 2D - SB CD, DMS,VD,CCTV  Install Gantries & Poles 20 136 13-May-19 10-Jun-19 26-Nov-19 24-Dec-19 0%

CON.ITSSSBCD.0020GA-1.5.8.2.5.2.12Area 2D - SB CD, DMS,VD,CCTV Equip Install Start 0 136 13-May-19 13-May-19 25-Nov-19 25-Nov-19 0%

CON.ITSSBCD.2170 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Fiber Install fiber 20 107 13-May-19 10-Jun-19 15-Oct-19 12-Nov-19 0%

CON.ITSNBCD.2125 GA-1.5.8.2.5.2.12Area 2D - SB CD, Mount DMS,VD,CCTV Equipment 10 136 11-Jun-19 24-Jun-19 26-Dec-19 09-Jan-20 0%

CON.ITSSBCD.2175 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Fiber Cut and splice 20 107 11-Jun-19 09-Jul-19 13-Nov-19 11-Dec-19 0%

CON.ITSNBCD.2130 GA-1.5.8.2.5.2.12Area 2D - SB CD, DMS,VD,CCTV Wiring and Termination 3 136 25-Jun-19 27-Jun-19 10-Jan-20 14-Jan-20 0%

CON.ITSNBCD.2135 GA-1.5.8.2.5.2.12Area 2D - SB CD, DMS,VD,CCTV Equip Install Complete 0 136 28-Jun-19 28-Jun-19 14-Jan-20 14-Jan-20 0%

CON.ITSSBCD.2180 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Fiber Local Site Test 20 107 10-Jul-19 06-Aug-19 12-Dec-19 10-Jan-20 0%

CON.ITSSBCD.2185 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Fiber Complete 1 107 07-Aug-19 07-Aug-19 13-Jan-20 13-Jan-20 0%

CON.ITSSBCD.2140 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Equipment Install Complete 1 107 08-Aug-19 08-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSSBCD.2110 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Integration Test 20 107 09-Aug-19 06-Sep-19 15-Jan-20 13-Feb-20 0%

CON.ITSTSBCD.0020GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Testing Start 0 107 09-Aug-19 09-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSSBCD.2100 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Local Site Network Test 20 107 09-Aug-19 06-Sep-19 15-Jan-20 13-Feb-20 0%

CON.ITSSBCD.2105 GA-1.5.8.2.5.2.12Area 2D - SB CD, ITS Integrate and Test Network with Central 20 107 09-Sep-19 04-Oct-19 14-Feb-20 13-Mar-20 0%

CON.ITSSBCD.2095 GA-1.5.8.2.5.2.12Area 2D - SB CD, SR400 ITS Testing Complete 0 107 07-Oct-19 07-Oct-19 13-Mar-20 13-Mar-20 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 122 103 18-Apr-19 11-O ct-19 16-Sep-19 13-Mar-20

ITS/TCSITS/TCSITS/TCS 122 103 18-Apr-19 11-O ct-19 16-Sep-19 13-Mar-20

CON.ITSNBCD.1265 GA-1.5.8.2.5.1.12Area 2D - NB CD, Install ITS Conduit 20 103 18-Apr-19 16-May-19 16-Sep-19 11-O ct-19 0%

CON.ITSNBCD1.2215GA-1.5.8.2.5.1.12Area 2D - NB CD, DMS,VD,CCTV  Install Gantries & Poles 20 115 17-May-19 14-Jun-19 31-Oct-19 29-Nov-19 0%

CON.ITSSNBCD.0021GA-1.5.8.2.5.1.12Area 2D - NB CD, DMS,VD,CCTV Equip Install Start 0 115 17-May-19 17-May-19 30-Oct-19 30-Oct-19 0%

CON.ITSNBCD.2260 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Fiber Install fiber 20 103 17-May-19 14-Jun-19 15-Oct-19 12-Nov-19 0%

CON.ITSNBCD.2225 GA-1.5.8.2.5.1.12Area 2D - NB CD, Mount DMS,VD,CCTV Equipment 10 115 17-Jun-19 28-Jun-19 02-Dec-19 13-Dec-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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18-Jul-19, ITS/TCS

Area 1C - EB ENR, DE342 Install ITS Conduit

Area 1C - EB ENR, DE342 DMS,VD,CCTV  Install Gantries & Poles

Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Start

Area 1C - EB ENR, DE342 ITS Fiber Install fiber

Area 1C - EB ENR, DE342 Mount DMS,VD,CCTV Equipment

Area 1C - EB ENR, DE342 ITS Fiber Cut and splice

Area 1C - EB ENR, DE342 DMS,VD,CCTV Wiring and Termination

Area 1C - EB ENR, DE342 ITS Fiber Local Site Test

Area 1C - EB ENR, DE342 DMS,VD,CCTV Equip Install Complete

Area 1C - EB ENR, DE342 ITS Fiber Complete

Area 1C - EB ENR, DE342 ITS Equipment Install Complete

Area 1C - EB ENR, DE342 ITS Testing Start

Area 1C - EB ENR, DE342 ITS Local Site Network Test

Area 1C - EB ENR, DE342 ITS Integration Test

Area 1C - EB ENR, DE342 ITS Integrate and Test Network with Central

Area 1C - EB ENR, DE342 ITS Testing Complete

15-Nov-19, Segment 2 SR 400 P.I.721850

24-Jan-18, Segment 2D - STA 400 to 500 SR 400 Phase 1

21-Feb-17, Southbound Exit Ramp SB R1 Phase 1

21-Feb-17, ITS/TCS

Area 2D- SB EXR, R1 Install Temp ITS Conduit

Area 2D- SB EXR, R1 DMS,VD,CCTV Temp Equip Install Start

Area 2D- SB EXR, R1 Mount DMS,VD,CCTV Equipment

Area 2D- SB EXR, R1 DMS,VD,CCTV Equip Install Complete

24-Jan-18, Northbound CD Lanes Phase 1

24-Jan-18, ITS/TCS

Area 2D - NB CD, Install Temp ITS Conduit

Area 2D - NB CD, DMS,VD,CCTV Temp Equip Install Start

Area 2D - NB CD, Mount DMS,VD,CCTV Equipment

Area 2D - NB CD, DMS,VD,CCTV Equip Install Complete

11-Oct-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

07-Oct-19, SouthBound CD Lanes Phase 3

07-Oct-19, ITS/TCS

Area 2D - SB CD, Install ITS Conduit

Area 2D - SB CD, DMS,VD,CCTV  Install Gantries & Poles

Area 2D - SB CD, DMS,VD,CCTV Equip Install Start

Area 2D - SB CD, ITS Fiber Install fiber

Area 2D - SB CD, Mount DMS,VD,CCTV Equipment

Area 2D - SB CD, ITS Fiber Cut and splice

Area 2D - SB CD, DMS,VD,CCTV Wiring and Termination

Area 2D - SB CD, DMS,VD,CCTV Equip Install Complete

Area 2D - SB CD, ITS Fiber Local Site Test

Area 2D - SB CD, ITS Fiber Complete

Area 2D - SB CD, ITS Equipment Install Complete

Area 2D - SB CD, ITS Integration Test

Area 2D - SB CD, ITS Testing Start

Area 2D - SB CD, ITS Local Site Network Test

Area 2D - SB CD, ITS Integrate and Test Network with Central

Area 2D - SB CD, SR400 ITS Testing Complete

11-Oct-19, NorthBound CD Lanes  Phase 3

11-Oct-19, ITS/TCS

Area 2D - NB CD, Install ITS Conduit

Area 2D - NB CD, DMS,VD,CCTV  Install Gantries & Poles

Area 2D - NB CD, DMS,VD,CCTV Equip Install Start

Area 2D - NB CD, ITS Fiber Install fiber

Area 2D - NB CD, Mount DMS,VD,CCTV Equipment
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.ITSNBCD.2245 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Fiber Cut and splice 20 103 17-Jun-19 15-Jul-19 13-Nov-19 11-Dec-19 0%

CON.ITSNBCD.2230 GA-1.5.8.2.5.1.12Area 2D - NB CD, DMS,VD,CCTV Wiring and Termination 20 115 01-Jul-19 29-Jul-19 16-Dec-19 14-Jan-20 0%

CON.ITSNBCD.2250 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Fiber Local Site Test 20 103 16-Jul-19 12-Aug-19 12-Dec-19 10-Jan-20 0%

CON.ITSNBCD1.2235GA-1.5.8.2.5.1.12Area 2D - NB CD, DMS,VD,CCTV Equip Install Complete 0 115 30-Jul-19 30-Jul-19 14-Jan-20 14-Jan-20 0%

CON.ITSNBCD.2255 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Fiber Complete 1 103 13-Aug-19 13-Aug-19 13-Jan-20 13-Jan-20 0%

CON.ITSNBCD.2240 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Equipment Install Complete 1 103 14-Aug-19 14-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSTNBCD.0020GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Testing Start 0 103 15-Aug-19 15-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSNBCD.2200 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Local Site Network Test 20 103 15-Aug-19 12-Sep-19 15-Jan-20 13-Feb-20 0%

CON.ITSNBCD.2210 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Integration Test 20 103 15-Aug-19 12-Sep-19 15-Jan-20 13-Feb-20 0%

CON.ITSNBCD.2205 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Integrate and Test Network with Central 20 103 13-Sep-19 10-Oct-19 14-Feb-20 13-Mar-20 0%

CON.ITSNBCD.2195 GA-1.5.8.2.5.1.12Area 2D - NB CD, ITS Testing Complete 0 103 11-Oct-19 11-O ct-19 13-Mar-20 13-Mar-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 83 136 08-Jun-18 05-Oct-18 22-Jan-19 24-Apr-19

Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1 10 80 21-Sep-18 05-Oct-18 22-Jan-19 04-Feb-19

ITS/TCSITS/TCSITS/TCS 10 80 21-Sep-18 05-Oct-18 22-Jan-19 04-Feb-19

CON.ITSSBR4.765 GA-1.5.8.2.2.1.12Area 2E - SB EXR, R4 Install Temp ITS Conduit 5 80 21-Sep-18 27-Sep-18 22-Jan-19 28-Jan-19 0%

CON.ITSSNBR4.0023GA-1.5.8.2.2.1.12Area 2E - SB EXR, R4 DMS,VD,CCTV Temp Equip Install Start 0 80 28-Sep-18 28-Sep-18 28-Jan-19 28-Jan-19 0%

CON.ITSSBR4.2755 GA-1.5.8.2.2.1.12Area 2E - SB EXR, R4 Mount DMS,VD,CCTV Equipment 5 80 28-Sep-18 04-Oct-18 29-Jan-19 04-Feb-19 0%

CON.ITSSBR4.2760 GA-1.5.8.2.2.1.12Area 2E - SB EXR, R4 DMS,VD,CCTV Equip Install Complete 0 80 05-Oct-18 05-Oct-18 04-Feb-19 04-Feb-19 0%

Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1 10 209 08-Jun-18 22-Jun-18 11-Apr-19 24-Apr-19

ITS/TCSITS/TCSITS/TCS 10 209 08-Jun-18 22-Jun-18 11-Apr-19 24-Apr-19

CON.ITSNBR4.1785 GA-1.5.8.2.2.4.12Area 2E - NB ENR R4, Install Temp ITS Conduit 5 209 08-Jun-18 14-Jun-18 11-Apr-19 17-Apr-19 0%

CON.ITSSBR4.2020 GA-1.5.8.2.2.4.12Area 2E - NB ENR R4, DMS,VD,CCTV Temp Equip Install Start 0 209 15-Jun-18 15-Jun-18 17-Apr-19 17-Apr-19 0%

CON.ITSSBR4.2775 GA-1.5.8.2.2.4.12Area 2E - NB ENR R4, Mount DMS,VD,CCTV Equipment 5 209 15-Jun-18 21-Jun-18 18-Apr-19 24-Apr-19 0%

CON.ITSSBR4.2780 GA-1.5.8.2.2.4.12Area 2E - NB ENR R4, DMS,VD,CCTV Equip Install Complete 0 209 22-Jun-18 22-Jun-18 24-Apr-19 24-Apr-19 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 122 80 22-May-19 15-Nov-19 16-Sep-19 13-Mar-20

NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2 122 80 22-May-19 15-Nov-19 16-Sep-19 13-Mar-20

NB ITS/TCSNB ITS/TCSNB ITS/TCS 122 80 22-May-19 15-Nov-19 16-Sep-19 13-Mar-20

CON.ITSNSBML.1345GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, Install ITS Conduit 20 80 22-May-19 19-Jun-19 16-Sep-19 11-O ct-19 0%

CON.ITSNSBML.2295GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, DMS,VD,CCTV  Install Gantries & Poles 20 92 20-Jun-19 18-Jul-19 31-Oct-19 29-Nov-19 0%

CON.ITSSNSBML.0024GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Start 0 92 20-Jun-19 20-Jun-19 30-Oct-19 30-Oct-19 0%

CON.ITSNSBML.2325GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Fiber Install fiber 20 80 20-Jun-19 18-Jul-19 15-Oct-19 12-Nov-19 0%

CON.ITSNSBML.2305GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, Mount DMS,VD,CCTV Equipment 10 92 19-Jul-19 01-Aug-19 02-Dec-19 13-Dec-19 0%

CON.ITSNSBML.2330GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Fiber Cut and splice 20 80 19-Jul-19 15-Aug-19 13-Nov-19 11-Dec-19 0%

CON.ITSNSBML.2310GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, DMS,VD,CCTV Wiring and Termination 20 92 02-Aug-19 29-Aug-19 16-Dec-19 14-Jan-20 0%

CON.ITSNSBML.2335GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Fiber Local Site Test 20 80 16-Aug-19 13-Sep-19 12-Dec-19 10-Jan-20 0%

CON.ITSNSBML.2315GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Complete 0 92 30-Aug-19 30-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSNSBML.2340GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Fiber Complete 1 80 16-Sep-19 16-Sep-19 13-Jan-20 13-Jan-20 0%

CON.ITSNSBML.2320GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Equipment Install Complete 1 80 17-Sep-19 17-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSTNSBML.0024GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Testing Start 0 80 18-Sep-19 18-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSNSBML.2280GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Local Site Network Test 20 80 18-Sep-19 16-Oct-19 15-Jan-20 13-Feb-20 0%

CON.ITSNSBML.2290GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Integration Test 20 80 18-Sep-19 16-Oct-19 15-Jan-20 13-Feb-20 0%

CON.ITSNSBML.2285GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, ITS Integrate and Test Network with Central 20 80 17-Oct-19 14-Nov-19 14-Feb-20 13-Mar-20 0%

CON.ITSNSBML.2275GA-1.5.8.2.4.5.12Area 2E - NB & SB ML, SR400 ITS Testing Complete 0 80 15-Nov-19 15-Nov-19 13-Mar-20 13-Mar-20 0%

SB ITS/TCSSB ITS/TCSSB ITS/TCS 122 80 22-May-19 15-Nov-19 16-Sep-19 13-Mar-20

CON.ITSNSBML.1425GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, Install ITS Conduit 20 80 22-May-19 19-Jun-19 16-Sep-19 11-O ct-19 0%

CON.ITSNSBML.2375GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, DMS,VD,CCTV  Install Gantries & Poles 20 92 20-Jun-19 18-Jul-19 31-Oct-19 29-Nov-19 0%

CON.ITSSNSBML.0020GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Start 0 92 20-Jun-19 20-Jun-19 30-Oct-19 30-Oct-19 0%

CON.ITSNSBML.2405GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Fiber Install fiber 20 80 20-Jun-19 18-Jul-19 15-Oct-19 12-Nov-19 0%

CON.ITSNSBML.2385GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, Mount DMS,VD,CCTV Equipment 10 92 19-Jul-19 01-Aug-19 02-Dec-19 13-Dec-19 0%

CON.ITSNSBML.2410GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Fiber Cut and splice 20 80 19-Jul-19 15-Aug-19 13-Nov-19 11-Dec-19 0%

CON.ITSNSBML.2390GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, DMS,VD,CCTV Wiring and Termination 20 92 02-Aug-19 29-Aug-19 16-Dec-19 14-Jan-20 0%

CON.ITSNSBML.2415GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Fiber Local Site Test 20 80 16-Aug-19 13-Sep-19 12-Dec-19 10-Jan-20 0%

CON.ITSNSBML.2395GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Complete 0 92 30-Aug-19 30-Aug-19 14-Jan-20 14-Jan-20 0%

CON.ITSNSBML.2420GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Fiber Complete 1 80 16-Sep-19 16-Sep-19 13-Jan-20 13-Jan-20 0%

CON.ITSNSBML.2400GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Equipment Install Complete 1 80 17-Sep-19 17-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSTNSBML.0025GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Testing Start 0 80 18-Sep-19 18-Sep-19 14-Jan-20 14-Jan-20 0%

CON.ITSNSBML.2360GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Local Site Network Test 20 80 18-Sep-19 16-Oct-19 15-Jan-20 13-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 2D - NB CD, ITS Fiber Cut and splice

Area 2D - NB CD, DMS,VD,CCTV Wiring and Termination

Area 2D - NB CD, ITS Fiber Local Site Test

Area 2D - NB CD, DMS,VD,CCTV Equip Install Complete

Area 2D - NB CD, ITS Fiber Complete

Area 2D - NB CD, ITS Equipment Install Complete

Area 2D - NB CD, ITS Testing Start

Area 2D - NB CD, ITS Local Site Network Test

Area 2D - NB CD, ITS Integration Test

Area 2D - NB CD, ITS Integrate and Test Network with Central

Area 2D - NB CD, ITS Testing Complete

05-Oct-18, Segment 2E - STA 500 to 575 SR 400 Phase 1

05-Oct-18, Southbound Exit Ramp SB R4  Phase 1

05-Oct-18, ITS/TCS

Area 2E - SB EXR, R4 Install Temp ITS Conduit

Area 2E - SB EXR, R4 DMS,VD,CCTV Temp Equip Install Start

Area 2E - SB EXR, R4 Mount DMS,VD,CCTV Equipment

Area 2E - SB EXR, R4 DMS,VD,CCTV Equip Install Complete

22-Jun-18, Northbound Entry Ramp NB R4  Phase 1

22-Jun-18, ITS/TCS

Area 2E - NB ENR R4, Install Temp ITS Conduit

Area 2E - NB ENR R4, DMS,VD,CCTV Temp Equip Install Start

Area 2E - NB ENR R4, Mount DMS,VD,CCTV Equipment

Area 2E - NB ENR R4, DMS,VD,CCTV Equip Install Complete

15-Nov-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

15-Nov-19, NB & SB Main Lanes Phase 2

15-Nov-19, NB ITS/TCS

Area 2E - NB & SB ML, Install ITS Conduit

Area 2E - NB & SB ML, DMS,VD,CCTV  Install Gantries & Poles

Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Start

Area 2E - NB & SB ML, ITS Fiber Install fiber

Area 2E - NB & SB ML, Mount DMS,VD,CCTV Equipment

Area 2E - NB & SB ML, ITS Fiber Cut and splice

Area 2E - NB & SB ML, DMS,VD,CCTV Wiring and Termination

Area 2E - NB & SB ML, ITS Fiber Local Site Test

Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Complete

Area 2E - NB & SB ML, ITS Fiber Complete

Area 2E - NB & SB ML, ITS Equipment Install Complete

Area 2E - NB & SB ML, ITS Testing Start

Area 2E - NB & SB ML, ITS Local Site Network Test

Area 2E - NB & SB ML, ITS Integration Test

Area 2E - NB & SB ML, ITS Integrate and Test Network with Central

Area 2E - NB & SB ML, SR400 ITS Testing Complete

15-Nov-19, SB ITS/TCS

Area 2E - NB & SB ML, Install ITS Conduit

Area 2E - NB & SB ML, DMS,VD,CCTV  Install Gantries & Poles

Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Start

Area 2E - NB & SB ML, ITS Fiber Install fiber

Area 2E - NB & SB ML, Mount DMS,VD,CCTV Equipment

Area 2E - NB & SB ML, ITS Fiber Cut and splice

Area 2E - NB & SB ML, DMS,VD,CCTV Wiring and Termination

Area 2E - NB & SB ML, ITS Fiber Local Site Test

Area 2E - NB & SB ML, DMS,VD,CCTV Equip Install Complete

Area 2E - NB & SB ML, ITS Fiber Complete

Area 2E - NB & SB ML, ITS Equipment Install Complete

Area 2E - NB & SB ML, ITS Testing Start

Area 2E - NB & SB ML, ITS Local Site Network Test

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 210 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.ITSNSBML.2370GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Integration Test 20 80 18-Sep-19 16-Oct-19 15-Jan-20 13-Feb-20 0%

CON.ITSNSBML.2365GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, ITS Integrate and Test Network with Central 20 80 17-Oct-19 14-Nov-19 14-Feb-20 13-Mar-20 0%

CON.ITSNSBML.2355GA-1.5.8.2.4.5.1Area 2E - NB & SB ML, SR400 ITS Testing Complete 0 80 15-Nov-19 15-Nov-19 13-Mar-20 13-Mar-20 0%

Traffic Control During ConstructionTraffic Control During ConstructionTraffic Control During Construction 732 55 06-Feb-17 13-Jan-20 19-Sep-17 02-Apr-20

Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784Segment 1 I-285 P.I.0000784 732 55 06-Feb-17 13-Jan-20 19-Sep-17 02-Apr-20

Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1Segment 1A - STA 874 to 945  I-285 Phase 1 478 244 06-Feb-17 04-Jan-19 22-May-18 27-Dec-19

Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1Westbound CD Lanes DE201 Phase 1 11 70 12-Feb-18 27-Feb-18 31-May-18 07-Jun-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 70 12-Feb-18 27-Feb-18 31-May-18 07-Jun-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 70 27-Feb-18 27-Feb-18 07-Jun-18 07-Jun-18

CON.MTLDE201.4100GA-1.5.9.1.4.1.9.1Area 1A - WB CD, DE201 Move Traffic 1 70 27-Feb-18 27-Feb-18 07-Jun-18 07-Jun-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 77 12-Feb-18 14-Feb-18 04-Jun-18 06-Jun-18

CON.MTLDE201.4001GA-1.5.9.1.4.1.9.4Area 1A - WB CD, DE201 Place Temp Conc  Barrier 3 77 12-Feb-18 14-Feb-18 04-Jun-18 06-Jun-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 79 12-Feb-18 12-Feb-18 06-Jun-18 06-Jun-18

CON.MTLDE201.4301GA-1.5.9.1.4.1.9.5Area 1A - WB CD, DE201 Place Temp Marking & Signing 1 79 12-Feb-18 12-Feb-18 06-Jun-18 06-Jun-18 0%

Erosion ControlErosion ControlErosion Control 5 75 12-Feb-18 16-Feb-18 31-May-18 06-Jun-18

CON.MTLDE201.1001GA-1.5.9.1.4.1.9.2Area 1A - WB CD, DE201 Place Temp Eros ion Control 5 75 12-Feb-18 16-Feb-18 31-May-18 06-Jun-18 0%

Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1 6 398 09-Nov-17 17-Nov-17 19-Jun-19 26-Jun-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 398 09-Nov-17 17-Nov-17 19-Jun-19 26-Jun-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 398 17-Nov-17 17-Nov-17 26-Jun-19 26-Jun-19

CON.MNRDE351.4100GA-1.5.9.1.4.6.9.1Area 1B - SB EXR, DE351  Move Traff ic 1 398 17-Nov-17 17-Nov-17 26-Jun-19 26-Jun-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 400 09-Nov-17 14-Nov-17 21-Jun-19 25-Jun-19

CON.MNRDE351.4000GA-1.5.9.1.4.6.9.4Area 1B - SB EXR, DE351  Place Temp Conc Barrier 3 400 09-Nov-17 14-Nov-17 21-Jun-19 25-Jun-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 402 09-Nov-17 09-Nov-17 25-Jun-19 25-Jun-19

CON.MNRDE351.4300GA-1.5.9.1.4.6.9.5Area 1B - SB EXR, DE351  Place Temp Marking & Signing 1 402 09-Nov-17 09-Nov-17 25-Jun-19 25-Jun-19 0%

Erosion ControlErosion ControlErosion Control 5 398 09-Nov-17 16-Nov-17 19-Jun-19 25-Jun-19

CON.MTLDE351.1000GA-1.5.9.1.4.6.9.2Area 1B - SB EXR, DE351  Place Temp Erosion Control 5 398 09-Nov-17 16-Nov-17 19-Jun-19 25-Jun-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 6 355 05-Mar-18 12-Mar-18 05-Aug-19 12-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 355 05-Mar-18 12-Mar-18 05-Aug-19 12-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 355 12-Mar-18 12-Mar-18 12-Aug-19 12-Aug-19

CON.MTLDE001.4105GA-1.5.9.1.4.7.9.1Area 1A - WB ML DE001, Move Traffic 1 355 12-Mar-18 12-Mar-18 12-Aug-19 12-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 357 05-Mar-18 07-Mar-18 07-Aug-19 09-Aug-19

CON.MTLDE001.4005GA-1.5.9.1.4.7.9.4Area 1A - WB ML DE001, Place Temp Conc  Barrier 3 357 05-Mar-18 07-Mar-18 07-Aug-19 09-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 359 05-Mar-18 05-Mar-18 09-Aug-19 09-Aug-19

CON.MTLDE001.4305GA-1.5.9.1.4.7.9.5Area 1A - WB ML DE001, Place Temp Marking & Signing 1 359 05-Mar-18 05-Mar-18 09-Aug-19 09-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 355 05-Mar-18 09-Mar-18 05-Aug-19 09-Aug-19

CON.MTLDE001.1005GA-1.5.9.1.4.7.9.2Area 1A - WB ML DE001, Place Temp Eros ion Control 5 355 05-Mar-18 09-Mar-18 05-Aug-19 09-Aug-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 6 304 28-Sep-18 05-Oct-18 19-Dec-19 27-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 304 28-Sep-18 05-Oct-18 19-Dec-19 27-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 304 05-Oct-18 05-Oct-18 27-Dec-19 27-Dec-19

CON.MTLDE001.4104GA-1.5.9.1.4.8.9.1Area 1A - WB ML DE001, Move Traffic 1 304 05-Oct-18 05-Oct-18 27-Dec-19 27-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 306 28-Sep-18 02-Oct-18 23-Dec-19 26-Dec-19

CON.MTLDE001.4004GA-1.5.9.1.4.8.9.4Area 1A - WB ML DE001, Place Temp Conc  Barrier 3 306 28-Sep-18 02-Oct-18 23-Dec-19 26-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 308 28-Sep-18 28-Sep-18 26-Dec-19 26-Dec-19

CON.MTLDE001.4304GA-1.5.9.1.4.8.9.5Area 1A - WB ML DE001, Place Temp Marking & Signing 1 308 28-Sep-18 28-Sep-18 26-Dec-19 26-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 304 28-Sep-18 04-Oct-18 19-Dec-19 26-Dec-19

CON.MTLDE001.1004GA-1.5.9.1.4.8.9.2Area 1A - WB ML DE001, Place Temp Eros ion Control 5 304 28-Sep-18 04-Oct-18 19-Dec-19 26-Dec-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1Eastbound Main Lanes DE001 Phase 1 Stage1 6 300 22-May-18 30-May-18 05-Aug-19 12-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 300 22-May-18 30-May-18 05-Aug-19 12-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 300 30-May-18 30-May-18 12-Aug-19 12-Aug-19

CON.MTLDE001.4101GA-1.5.9.1.4.2.9.1Area 1A - EB ML DE001, Move Traffic 1 300 30-May-18 30-May-18 12-Aug-19 12-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 302 22-May-18 24-May-18 07-Aug-19 09-Aug-19

CON.MTLDE001.4001GA-1.5.9.1.4.2.9.4Area 1A - EB ML DE001, Place Temp Conc  Barrier 3 302 22-May-18 24-May-18 07-Aug-19 09-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 304 22-May-18 22-May-18 09-Aug-19 09-Aug-19

CON.MTLDE001.4301GA-1.5.9.1.4.2.9.5Area 1A - EB ML DE001, Place Temp Marking & Signing 1 304 22-May-18 22-May-18 09-Aug-19 09-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 300 22-May-18 29-May-18 05-Aug-19 09-Aug-19

CON.MTLDE001.1001GA-1.5.9.1.4.2.9.2Area 1A - EB ML DE001, Place Temp Eros ion Control 5 300 22-May-18 29-May-18 05-Aug-19 09-Aug-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 6 300 04-Oct-18 12-Oct-18 19-Dec-19 27-Dec-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2E - NB & SB ML, ITS Integration Test

Area 2E - NB & SB ML, ITS Integrate and Test Network with Central

Area 2E - NB & SB ML, SR400 ITS Testing Complete

13-Jan-20, Traffic Control During Construction

13-Jan-20, Segment 1 I-285 P.I.0000784

04-Jan-19, Segment 1A - STA 874 to 945  I-285 Phase 1

27-Feb-18, Westbound CD Lanes DE201 Phase 1

27-Feb-18, Traffic  Control and Temporary Work

27-Feb-18, Barricades, Signs & Traff ic  Handling

Area 1A - WB CD, DE201 Move Traffic

14-Feb-18, Portable Traffic Barrier

Area 1A - WB CD, DE201 Place Temp Conc  Barrier

12-Feb-18, Workzone Pavement Marking

Area 1A - WB CD, DE201 Plac e Temp Marking & Signing

16-Feb-18, Erosion Control

Area 1A - WB CD, DE201 Place Temp Eros ion Control

17-Nov-17, Westbound Exit Ramp DE351 (from WB I-285 to SB SR400 CD) Phase 1

17-Nov-17, Traffic Control and Temporary Work

17-Nov-17, Barricades, Signs & Traffic  Handling

Area 1B - SB EXR, DE351  Move Traff ic

14-Nov-17, Portable Traffic Barrier

Area 1B - SB EXR, DE351  Place Temp Conc Barrier

09-Nov-17, Workzone Pavement Marking

Area 1B - SB EXR, DE351  Place Temp Marking & Signing

16-Nov-17, Erosion Control

Area 1B - SB EXR, DE351  Place Temp Erosion Control

12-Mar-18, Westbound Main Lanes DE001 Phase 1 Stage 1

12-Mar-18, Traffic Control and Temporary Work

12-Mar-18, Barricades, Signs & Traffic  Handling

Area 1A - WB ML DE001, Move Traffic

07-Mar-18, Portable Tra ffic Barrier

Area 1A - WB ML DE001, Place Temp Conc  Barrier

05-Mar-18, Workzone Pavement Marking

Area 1A - WB ML DE001, Place Temp Marking & Signing

09-Mar-18, Erosion Control

Area 1A - WB ML DE001, Place Temp Eros ion Control

05-Oct-18, Westbound Main Lanes DE001 Phase 1 Stage 2

05-Oct-18, Tra ffic Control and Temporary Work

05-Oct-18, Barricades, Signs & Traffic  Handling

Area 1A - WB ML DE001, Move Traffic

02-Oct-18, Portable Traffic Barrier

Area 1A - WB ML DE001, Place Temp Conc  Barrier

28-Sep-18, Workzone Pavement Marking

Area 1A - WB ML DE001, Place Temp Marking  & Signing

04-Oct-18, Erosion Control

Area 1A - WB ML DE001, Place Temp Eros ion Control

30-May-18, Eastbound Main Lanes DE001 Phase 1 Stage1

30-May-18, Traff ic  Control and Temporary Work

30-May-18, Barricades, Signs & Traffic Handling

Area 1A - EB ML DE001, Move Traffic

24-May-18, Portable Traffic  Barrier

Area 1A - EB ML DE001, Place Temp Conc  Barrier

22-May-18, Workzone Pavement Marking

Area 1A - EB ML DE001, Place Temp Marking & Signing

29-May-18, Erosion Control

Area 1A - EB ML DE001, Place Temp Eros ion Control

12-Oct-18, Eastbound Main Lanes DE001 Phase 1 Stage 2
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Complete
Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 300 04-Oct-18 12-Oct-18 19-Dec-19 27-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 300 12-Oct-18 12-Oct-18 27-Dec-19 27-Dec-19

CON.MTLDE001.4102GA-1.5.9.1.4.9.9.1Area 1A - EB ML DE001, Move Traffic 1 300 12-Oct-18 12-Oct-18 27-Dec-19 27-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 302 04-Oct-18 09-Oct-18 23-Dec-19 26-Dec-19

CON.MTLDE001.4002GA-1.5.9.1.4.9.9.4Area 1A - EB ML DE001, Place Temp Conc  Barrier 3 302 04-Oct-18 09-Oct-18 23-Dec-19 26-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 304 04-Oct-18 04-Oct-18 26-Dec-19 26-Dec-19

CON.MTLDE001.4302GA-1.5.9.1.4.9.9.5Area 1A - EB ML DE001, Place Temp Marking & Signing 1 304 04-Oct-18 04-Oct-18 26-Dec-19 26-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 300 04-Oct-18 11-O ct-18 19-Dec-19 26-Dec-19

CON.MTLDE001.1002GA-1.5.9.1.4.9.9.2Area 1A - EB ML DE001, Place Temp Eros ion Control 5 300 04-Oct-18 11-O ct-18 19-Dec-19 26-Dec-19 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1 6 181 27-Dec-18 04-Jan-19 18-Sep-19 25-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 181 27-Dec-18 04-Jan-19 18-Sep-19 25-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 181 04-Jan-19 04-Jan-19 25-Sep-19 25-Sep-19

CON.MTLDE315.4100GA-1.5.9.1.4.4.9.1Area 1A - EB ENR DE315, Move Traffic 1 181 04-Jan-19 04-Jan-19 25-Sep-19 25-Sep-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 183 27-Dec-18 31-Dec-18 20-Sep-19 24-Sep-19

CON.MTLDE315.4000GA-1.5.9.1.4.4.9.4Area 1A - EB ENR DE315, Place  Temp Conc Barrier 3 183 27-Dec-18 31-Dec-18 20-Sep-19 24-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 185 27-Dec-18 27-Dec-18 24-Sep-19 24-Sep-19

CON.MNRDE315.4300GA-1.5.9.1.4.4.9.5Area 1A - EB ENR DE315, Place  Temp Marking & Signing 1 185 27-Dec-18 27-Dec-18 24-Sep-19 24-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 181 27-Dec-18 03-Jan-19 18-Sep-19 24-Sep-19

CON.MTLDE315.1000GA-1.5.9.1.4.4.9.2Area 1A - EB ENR DE315, Place  Temp Erosion Control 5 181 27-Dec-18 03-Jan-19 18-Sep-19 24-Sep-19 0%

Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1 11 317 06-Feb-17 21-Feb-17 22-May-18 30-May-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 317 06-Feb-17 21-Feb-17 22-May-18 30-May-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 317 21-Feb-17 21-Feb-17 30-May-18 30-May-18

CON.MTLDE313.4101GA-1.5.9.1.4.3.9.1Area 1A - EB EXR DE313, Move Traffic 1 317 21-Feb-17 21-Feb-17 30-May-18 30-May-18 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 325 06-Feb-17 07-Feb-17 25-May-18 29-May-18

CON.MNRDE313.4085GA-1.5.9.1.4.3.9.3Area 1A - EB EXR DE313, Place  Temp Paving Detour 2 325 06-Feb-17 07-Feb-17 25-May-18 29-May-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 324 06-Feb-17 08-Feb-17 24-May-18 29-May-18

CON.MTLDE313.4001GA-1.5.9.1.4.3.9.4Area 1A - EB EXR DE313, Place  Temp Conc Barrier 3 324 06-Feb-17 08-Feb-17 24-May-18 29-May-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 326 06-Feb-17 06-Feb-17 29-May-18 29-May-18

CON.MNRDE313.4301GA-1.5.9.1.4.3.9.5Area 1A - EB EXR DE313, Place  Temp Marking & Signing 1 326 06-Feb-17 06-Feb-17 29-May-18 29-May-18 0%

Erosion ControlErosion ControlErosion Control 5 322 06-Feb-17 10-Feb-17 22-May-18 29-May-18

CON.MTLDE313.1001GA-1.5.9.1.4.3.9.2Area 1A - EB EXR DE313, Place  Temp Erosion Control 5 322 06-Feb-17 10-Feb-17 22-May-18 29-May-18 0%

Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2Segment 1A - STA 874 to 945  I-285 Phase 2 145 110 07-Jun-18 04-Jan-19 08-Mar-19 14-Jun-19

Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2Westbound CD Lanes DE201 Phase 2 6 119 07-Nov-18 15-Nov-18 03-May-19 10-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 119 07-Nov-18 15-Nov-18 03-May-19 10-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 119 15-Nov-18 15-Nov-18 10-May-19 10-May-19

CON.MTLDE211.4100GA-1.5.9.1.5.1.9.1Area 1A - WB CD, DE201 Move Traffic 1 119 15-Nov-18 15-Nov-18 10-May-19 10-May-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 121 07-Nov-18 09-Nov-18 07-May-19 09-May-19

CON.MTLDE201.4000GA-1.5.9.1.5.1.9.4Area 1A - WB CD, DE201 Place Temp Conc  Barrier 3 121 07-Nov-18 09-Nov-18 07-May-19 09-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 123 07-Nov-18 07-Nov-18 09-May-19 09-May-19

CON.MTLDE201.4300GA-1.5.9.1.5.1.9.5Area 1A - WB CD, DE201 Place Temp Marking & Signing 1 123 07-Nov-18 07-Nov-18 09-May-19 09-May-19 0%

Erosion ControlErosion ControlErosion Control 5 119 07-Nov-18 14-Nov-18 03-May-19 09-May-19

CON.MTLDE201.1000GA-1.5.9.1.5.1.9.2Area 1A - WB CD, DE201 Place Temp Eros ion Control 5 119 07-Nov-18 14-Nov-18 03-May-19 09-May-19 0%

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2 11 89 07-Nov-18 23-Nov-18 28-Mar-19 04-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 89 07-Nov-18 23-Nov-18 28-Mar-19 04-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 89 23-Nov-18 23-Nov-18 04-Apr-19 04-Apr-19

CON.MTLDE314.4100GA-1.5.9.1.5.4.9.1Area 1A - WB ENR DE314, Move Traffic 1 89 23-Nov-18 23-Nov-18 04-Apr-19 04-Apr-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 97 07-Nov-18 08-Nov-18 02-Apr-19 03-Apr-19

CON.MTLDE314.2560GA-1.5.9.1.5.4.9.3Area 1A - WB ENR DE314, Place  Temp Paving Detour 2 97 07-Nov-18 08-Nov-18 02-Apr-19 03-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 96 07-Nov-18 09-Nov-18 01-Apr-19 03-Apr-19

CON.MNRDE314.4000GA-1.5.9.1.5.4.9.4Area 1A - WB ENR DE314, Place  Temp Conc Barrier 3 96 07-Nov-18 09-Nov-18 01-Apr-19 03-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 98 07-Nov-18 07-Nov-18 03-Apr-19 03-Apr-19

CON.MTLDE314.4300GA-1.5.9.1.5.4.9.5Area 1A - WB ENR DE314, Place  Temp Marking & Signing 1 98 07-Nov-18 07-Nov-18 03-Apr-19 03-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 94 07-Nov-18 14-Nov-18 28-Mar-19 03-Apr-19

CON.MTLDE314.1000GA-1.5.9.1.5.4.9.2Area 1A - WB ENR DE314, Place  Temp Erosion Control 5 94 07-Nov-18 14-Nov-18 28-Mar-19 03-Apr-19 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 6 186 07-Jun-18 14-Jun-18 08-Mar-19 15-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 186 07-Jun-18 14-Jun-18 08-Mar-19 15-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 186 14-Jun-18 14-Jun-18 15-Mar-19 15-Mar-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

12-Oct-18, Traffic Control and Temporary Work

12-Oct-18, Barricades, Signs & Traffic  Handling

Area 1A - EB ML DE001, Move Traffic

09-Oct-18, Portable Traffic Barrier

Area 1A - EB ML DE001, Place Temp Conc  Barrier

04-Oct-18, Workzone Pavement Marking

Area 1A - EB ML DE001, Place Temp Marking & Signing

11-Oct-18, Erosion Control

Area 1A - EB ML DE001, Place Temp Eros ion Control

04-Jan-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 1

04-Jan-19, Traffic Control and Temporary Work

04-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 1A - EB ENR DE315, Move Traffic

31-Dec-18, Portable Traffic  Barrier

Area 1A - EB ENR DE315, Place Temp Conc Barrier

27-Dec-18, Workzone Pavement Marking

Area 1A - EB ENR DE315, Place Temp Marking & Signing

03-Jan-19, Erosion Control

Area 1A - EB ENR DE315, Place Temp Erosion Control

21-Feb-17, Eastbound Exit Ramp DE313 (from Lake Forest Dr to Roswell Rd) Phase 1

21-Feb-17, Traffic  Control and Temporary Work

21-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1A - EB EXR DE313, Move Traffic

07-Feb-17, Detour Construction/Removal

Area 1A - EB EXR DE313, Place Temp Paving Detour

08-Feb-17, Portable Traffic Barrier

Area 1A - EB EXR DE313, Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 1A - EB EXR DE313, Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1A - EB EXR DE313, Place Temp Erosion Control

04-Jan-19, Segment 1A - STA 874 to 945  I-285 Phase 2

15-Nov-18, Westbound CD Lanes DE201 Phase 2

15-Nov-18, Traffic Control and Temporary Work

15-Nov-18, Barricades, Signs & Tra ffic  Hand ling

Area 1A - WB CD, DE201 Move Traffic

09-Nov-18, Portable Traffic Barrier

Area 1A - WB CD, DE201 Place Temp Conc  Barrier

07-Nov-18, Workzone Pavement Marking

Area 1A - WB CD, DE201 Place Temp Marking & Signing

14-Nov-18, Erosion Control

Area 1A - WB CD, DE201 Place Temp Eros ion Control

23-Nov-18, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 2

23-Nov-18, Tra ffic Control and Temporary Work

23-Nov-18, Barricades, Signs & Traffic  Handling

Area 1A - WB ENR DE314, Move Traffic

08-Nov-18, Detour Construction/Removal

Area 1A - WB ENR DE314, Place Temp Paving Detour

09-Nov-18, Portable Traffic Barrier

Area 1A - WB ENR DE314, Place Temp Conc Barrier

07-Nov-18, Workzone Pavement Marking

Area 1A - WB ENR DE314, Place Temp Marking & Signing

14-Nov-18, Erosion Control

Area 1A - WB ENR DE314, Place Temp Erosion Control

14-Jun-18, Eastbound Main Lanes DE001 Phase 2

14-Jun-18, Traffic Control and Temporary Work

14-Jun-18, Barricades, Signs & Traffic  Handling
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CON.MTLDE001.4100GA-1.5.9.1.5.9.9.1Area 1A - EB ML DE001, Move Traffic 1 186 14-Jun-18 14-Jun-18 15-Mar-19 15-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 188 07-Jun-18 11-Jun-18 12-Mar-19 14-Mar-19

CON.MTLDE001.4000GA-1.5.9.1.5.9.9.4Area 1A - EB ML DE001, Place Temp Conc  Barrier 3 188 07-Jun-18 11-Jun-18 12-Mar-19 14-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 190 07-Jun-18 07-Jun-18 14-Mar-19 14-Mar-19

CON.MTLDE001.4300GA-1.5.9.1.5.9.9.5Area 1A - EB ML DE001, Place Temp Marking & Signing 1 190 07-Jun-18 07-Jun-18 14-Mar-19 14-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 186 07-Jun-18 13-Jun-18 08-Mar-19 14-Mar-19

CON.MTLDE001.1000GA-1.5.9.1.5.9.9.2Area 1A - EB ML DE001, Place Temp Eros ion Control 5 186 07-Jun-18 13-Jun-18 08-Mar-19 14-Mar-19 0%

Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2 6 249 07-Jun-18 14-Jun-18 07-Jun-19 14-Jun-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 249 07-Jun-18 14-Jun-18 07-Jun-19 14-Jun-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 249 14-Jun-18 14-Jun-18 14-Jun-19 14-Jun-19

CON.MTLDE313.4100GA-1.5.9.1.5.2.9.1Area 1A - EB EXR DE313, Move Traffic 1 249 14-Jun-18 14-Jun-18 14-Jun-19 14-Jun-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 252 07-Jun-18 08-Jun-18 12-Jun-19 13-Jun-19

CON.MNRDE313.4570GA-1.5.9.1.5.2.9.3Area 1A - EB EXR DE313, Place  Temp Paving Detour 2 252 07-Jun-18 08-Jun-18 12-Jun-19 13-Jun-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 251 07-Jun-18 11-Jun-18 11-Jun-19 13-Jun-19

CON.MTLDE313.4000GA-1.5.9.1.5.2.9.4Area 1A - EB EXR DE313, Place  Temp Conc Barrier 3 251 07-Jun-18 11-Jun-18 11-Jun-19 13-Jun-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 253 07-Jun-18 07-Jun-18 13-Jun-19 13-Jun-19

CON.MNRDE313.4300GA-1.5.9.1.5.2.9.5Area 1A - EB EXR DE313, Place  Temp Marking & Signing 1 253 07-Jun-18 07-Jun-18 13-Jun-19 13-Jun-19 0%

Erosion ControlErosion ControlErosion Control 5 249 07-Jun-18 13-Jun-18 07-Jun-19 13-Jun-19

CON.MTLDE313.1000GA-1.5.9.1.5.2.9.2Area 1A - EB EXR DE313, Place  Temp Erosion Control 5 249 07-Jun-18 13-Jun-18 07-Jun-19 13-Jun-19 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2 6 69 27-Dec-18 04-Jan-19 09-Apr-19 16-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 69 27-Dec-18 04-Jan-19 09-Apr-19 16-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 69 04-Jan-19 04-Jan-19 16-Apr-19 16-Apr-19

CON.MTLDE312.4100GA-1.5.9.1.5.12.9.1Area 1A - EB ENR DE312, Move Traffic 1 69 04-Jan-19 04-Jan-19 16-Apr-19 16-Apr-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 3 71 27-Dec-18 31-Dec-18 11-Apr-19 15-Apr-19

CON.MNRDE312.4304GA-1.5.9.1.5.12.9.3Area 1A - EB ENR DE312, Place  Temp Paving Detour 3 71 27-Dec-18 31-Dec-18 11-Apr-19 15-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 71 27-Dec-18 31-Dec-18 11-Apr-19 15-Apr-19

CON.MTLDE312.4000GA-1.5.9.1.5.12.9.4Area 1A - EB ENR DE312, Place  Temp Conc Barrier 3 71 27-Dec-18 31-Dec-18 11-Apr-19 15-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 73 27-Dec-18 27-Dec-18 15-Apr-19 15-Apr-19

CON.MNRDE312.4300GA-1.5.9.1.5.12.9.5Area 1A - EB ENR DE312, Place  Temp Marking & Signing 1 73 27-Dec-18 27-Dec-18 15-Apr-19 15-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 69 27-Dec-18 03-Jan-19 09-Apr-19 15-Apr-19

CON.MTLDE213.1000GA-1.5.9.1.5.12.9.2Area 1A - EB ENR DE312, Place  Temp Erosion Control 5 69 27-Dec-18 03-Jan-19 09-Apr-19 15-Apr-19 0%

Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2Eastbound CD Lanes DE202 Phase 2 6 182 10-Aug-18 17-Aug-18 07-May-19 14-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 182 10-Aug-18 17-Aug-18 07-May-19 14-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 182 17-Aug-18 17-Aug-18 14-May-19 14-May-19

CON.MTLDE202.4100GA-1.5.9.1.5.7.9.1Area 1A - EB CD DE202, Move Traffic 1 182 17-Aug-18 17-Aug-18 14-May-19 14-May-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 184 10-Aug-18 14-Aug-18 09-May-19 13-May-19

CON.MTLDE202.4000GA-1.5.9.1.5.7.9.4Area 1A - EB CD DE202, Place Temp Conc  Barrier 3 184 10-Aug-18 14-Aug-18 09-May-19 13-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 186 10-Aug-18 10-Aug-18 13-May-19 13-May-19

CON.MTLDE202.4300GA-1.5.9.1.5.7.9.5Area 1A - EB CD DE202, Place Temp Marking & Signing 1 186 10-Aug-18 10-Aug-18 13-May-19 13-May-19 0%

Erosion ControlErosion ControlErosion Control 5 182 10-Aug-18 16-Aug-18 07-May-19 13-May-19

CON.MTLDE202.1000GA-1.5.9.1.5.7.9.2Area 1A - EB CD DE202, Place Temp Erosion Control 5 182 10-Aug-18 16-Aug-18 07-May-19 13-May-19 0%

Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3Segment 1A - STA 874 to 945  I-285 Phase 3 202 152 25-Oct-18 16-Aug-19 26-Jul-19 30-Mar-20

Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3 2 70 10-Jul-19 11-Jul-19 18-Oct-19 21-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 70 10-Jul-19 11-Jul-19 18-Oct-19 21-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 70 11-Jul-19 11-Jul-19 21-Oct-19 21-Oct-19

CON.MTLDE314.4101GA-1.5.9.1.1.4.9.1Area 1A - WB ENR DE314, Move Traffic 1 70 11-Jul-19 11-Jul-19 21-Oct-19 21-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 70 10-Jul-19 10-Jul-19 18-Oct-19 18-Oct-19

CON.MTLDE314.2420GA-1.5.9.1.1.4.9.5Area 1A - WB ENR DE314, Place  Temp Signing 1 70 10-Jul-19 10-Jul-19 18-Oct-19 18-Oct-19 0%

Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3Westbound CD Lanes DE201 Phase 3 2 119 25-Mar-19 26-Mar-19 12-Sep-19 13-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 119 25-Mar-19 26-Mar-19 12-Sep-19 13-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 119 26-Mar-19 26-Mar-19 13-Sep-19 13-Sep-19

CON.MTLDE201.4101GA-1.5.9.1.1.1.9.1Area 1A - WB CD, DE201 Move Traffic 1 119 26-Mar-19 26-Mar-19 13-Sep-19 13-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 119 25-Mar-19 25-Mar-19 12-Sep-19 12-Sep-19

CON.MTLDE201.2305GA-1.5.9.1.1.1.9.5Area 1A - WB CD, DE201 Place Temp Signing 1 119 25-Mar-19 25-Mar-19 12-Sep-19 12-Sep-19 0%

Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1Westbound Main Lanes DE001 Phase 3 Stage 1 6 186 25-Oct-18 01-Nov-18 26-Jul-19 02-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 186 25-Oct-18 01-Nov-18 26-Jul-19 02-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 186 01-Nov-18 01-Nov-18 02-Aug-19 02-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1A - EB ML DE001, Move Traffic

11-Jun-18, Portable  Traffic Barrier

Area 1A - EB ML DE001, Place Temp Conc  Barrier

07-Jun-18, Workzone Pavement Marking

Area 1A - EB ML DE001, Place Temp Marking & Signing

13-Jun-18, Erosion Control

Area 1A - EB ML DE001, Place Temp Eros ion Control

14-Jun-18, Eastbound Exit Ramp DE313 (from Long Island Dr to Lake Forrest) Phase 2

14-Jun-18, Traffic Control and Temporary Work

14-Jun-18, Barricades, Signs & Traffic  Handling

Area 1A - EB EXR DE313, Move Traffic

08-Jun-18, Detour Construction/Removal

Area 1A - EB EXR DE313, Place Temp Paving Detour

11-Jun-18, Portable  Traffic Barrier

Area 1A - EB EXR DE313, Place Temp Conc Barrier

07-Jun-18, Workzone Pavement Marking

Area 1A - EB EXR DE313, Place Temp Marking & Signing

13-Jun-18, Erosion Control

Area 1A - EB EXR DE313, Place Temp Erosion Control

04-Jan-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 2

04-Jan-19, Traffic Control and Temporary Work

04-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 1A - EB ENR DE312, Move Traffic

31-Dec-18, Detour Construction/Removal

Area 1A - EB ENR DE312, Place Temp Paving Detour

31-Dec-18, Portable Traffic  Barrier

Area 1A - EB ENR DE312, Place Temp Conc Barrier

27-Dec-18, Workzone Pavement Marking

Area 1A - EB ENR DE312, Place Temp Marking & Signing

03-Jan-19, Erosion Control

Area 1A - EB ENR DE312, Place Temp Erosion Control

17-Aug-18, Eastbound CD Lanes DE202 Phase 2

17-Aug-18, Traffic  Control and Temporary Work

17-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1A - EB CD DE202, Move Traffic

14-Aug-18, Portable Tra ffic Barrier

Area 1A - EB CD DE202, Place Temp Conc  Barrier

10-Aug-18, Workzone Pavement Marking

Area 1A - EB CD DE202, Place Temp Marking & Signing

16-Aug-18, Erosion Control

Area 1A - EB CD DE202, Place Temp Erosion Control

16-Aug-19, Segment 1A - STA 874 to 945  I-285 Phase 3

11-Jul-19, Westbound Ramp Entry Ramp DE 314 (from Roswell Rd) Phase 3

11-Jul-19, Traffic Control and Temporary Work

11-Jul-19, Barricades , Signs & Traffic Handling

Area 1A - WB ENR DE314, Move Traffic

10-Jul-19, Workzone Pavement Marking

Area 1A - WB ENR DE314, Place Temp Signing

26-Mar-19, Westbound CD Lanes DE201 Phase 3

26-Mar-19, Traffic Control and Temporary Work

26-Mar-19, Barricades, Signs & Traffic  Handling

Area 1A - WB CD, DE201 Move Traffic

25-Mar-19, Workzone Pavement Marking

Area 1A - WB CD, DE201 Plac e Temp Signing

01-Nov-18, Westbound Main Lanes DE001 Phase 3 Stage 1

01-Nov-18, Tra ffic Control and Temporary Work

01-Nov-18, Barricades, Signs & Traffic  Handling

Georgia Department of Transportation

The I-285 & SR 400 Reconstruction Project

North Perimeter Contractors

Preliminary Baseline Schedule

Actual Work

Remaining Work

Critical Remaining W...

Milestone

Page 213 of 234 Data Date 10-Dec-15



Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
CON.MTLDE001.4106GA-1.5.9.1.1.8.9.1Area 1A - WB ML DE001, Move Traffic 1 186 01-Nov-18 01-Nov-18 02-Aug-19 02-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 188 25-Oct-18 29-Oct-18 30-Jul-19 01-Aug-19

CON.MTLDE001.4006GA-1.5.9.1.1.8.9.4Area 1A - WB ML DE001, Place Temp Conc  Barrier 3 188 25-Oct-18 29-Oct-18 30-Jul-19 01-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 190 25-Oct-18 25-Oct-18 01-Aug-19 01-Aug-19

CON.MTLDE001.4306GA-1.5.9.1.1.8.9.5Area 1A - WB ML DE001, Place Temp Marking & Signing 1 190 25-Oct-18 25-Oct-18 01-Aug-19 01-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 186 25-Oct-18 31-Oct-18 26-Jul-19 01-Aug-19

CON.MTLDE001.1006GA-1.5.9.1.1.8.9.2Area 1A - WB ML DE001, Place Temp Eros ion Control 5 186 25-Oct-18 31-Oct-18 26-Jul-19 01-Aug-19 0%

Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2Westbound Main Lanes DE001 Phase 3 Stage 2 6 186 20-Mar-19 27-Mar-19 16-Dec-19 23-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 186 20-Mar-19 27-Mar-19 16-Dec-19 23-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 186 27-Mar-19 27-Mar-19 23-Dec-19 23-Dec-19

CON.MTLDE001.4107GA-1.5.9.1.1.10.9.1Area 1A - WB ML DE001, Move Traffic 1 186 27-Mar-19 27-Mar-19 23-Dec-19 23-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 188 20-Mar-19 22-Mar-19 18-Dec-19 20-Dec-19

CON.MTLDE001.4007GA-1.5.9.1.1.10.9.4Area 1A - WB ML DE001, Place Temp Conc  Barrier 3 188 20-Mar-19 22-Mar-19 18-Dec-19 20-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 190 20-Mar-19 20-Mar-19 20-Dec-19 20-Dec-19

CON.MTLDE001.4307GA-1.5.9.1.1.10.9.5Area 1A - WB ML DE001, Place Temp Marking & Signing 1 190 20-Mar-19 20-Mar-19 20-Dec-19 20-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 186 20-Mar-19 26-Mar-19 16-Dec-19 20-Dec-19

CON.MTLDE001.1007GA-1.5.9.1.1.10.9.2Area 1A - WB ML DE001, Place Temp Eros ion Control 5 186 20-Mar-19 26-Mar-19 16-Dec-19 20-Dec-19 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 6 283 25-Oct-18 01-Nov-18 16-Dec-19 23-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 283 25-Oct-18 01-Nov-18 16-Dec-19 23-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 283 01-Nov-18 01-Nov-18 23-Dec-19 23-Dec-19

CON.MTLDE001.4103GA-1.5.9.1.1.11.9.1Area 1A - EB ML DE001, Move Traffic 1 283 01-Nov-18 01-Nov-18 23-Dec-19 23-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 285 25-Oct-18 29-Oct-18 18-Dec-19 20-Dec-19

CON.MTLDE001.4003GA-1.5.9.1.1.11.9.4Area 1A - EB ML DE001, Place Temp Conc  Barrier 3 285 25-Oct-18 29-Oct-18 18-Dec-19 20-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 287 25-Oct-18 25-Oct-18 20-Dec-19 20-Dec-19

CON.MTLDE001.4303GA-1.5.9.1.1.11.9.5Area 1A - EB ML DE001, Place Temp Marking & Signing 1 287 25-Oct-18 25-Oct-18 20-Dec-19 20-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 283 25-Oct-18 31-Oct-18 16-Dec-19 20-Dec-19

CON.MTLDE001.1003GA-1.5.9.1.1.11.9.2Area 1A - EB ML DE001, Place Temp Eros ion Control 5 283 25-Oct-18 31-Oct-18 16-Dec-19 20-Dec-19 0%

Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3 2 149 15-Aug-19 16-Aug-19 24-Mar-20 25-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 149 15-Aug-19 16-Aug-19 24-Mar-20 25-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 149 16-Aug-19 16-Aug-19 25-Mar-20 25-Mar-20

CON.MTLDE202.4102GA-1.5.9.1.1.12.9.1Area 1A - EB CD DE202, Move Traffic 1 149 16-Aug-19 16-Aug-19 25-Mar-20 25-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 149 15-Aug-19 15-Aug-19 24-Mar-20 24-Mar-20

CON.TREDE202.1435GA-1.5.9.1.1.12.9.5Area 1A - EB CD DE202, Place Temp Signing 1 149 15-Aug-19 15-Aug-19 24-Mar-20 24-Mar-20 0%

Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3 2 152 15-Aug-19 16-Aug-19 27-Mar-20 30-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 152 15-Aug-19 16-Aug-19 27-Mar-20 30-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 152 16-Aug-19 16-Aug-19 30-Mar-20 30-Mar-20

CON.MTLDE315.4101GA-1.5.9.1.1.5.9.1Area 1A - EB ENR DE315, Move Traffic 1 152 16-Aug-19 16-Aug-19 30-Mar-20 30-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 152 15-Aug-19 15-Aug-19 27-Mar-20 27-Mar-20

CON.MNRDE315.4306GA-1.5.9.1.1.5.9.5Area 1A - EB ENR DE315, Place  Temp Signing 1 152 15-Aug-19 15-Aug-19 27-Mar-20 27-Mar-20 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 2 54 15-Aug-19 16-Aug-19 01-Nov-19 04-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 54 15-Aug-19 16-Aug-19 01-Nov-19 04-Nov-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 54 16-Aug-19 16-Aug-19 04-Nov-19 04-Nov-19

CON.MTLDE202.4101GA-1.5.9.1.1.2.9.1Area 1A - EB CD DE202, Move Traffic 1 54 16-Aug-19 16-Aug-19 04-Nov-19 04-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 54 15-Aug-19 15-Aug-19 01-Nov-19 01-Nov-19

CON.TREDE202.1540GA-1.5.9.1.1.2.9.5Area 1A - EB CD DE202, Place Temp Signing 1 54 15-Aug-19 15-Aug-19 01-Nov-19 01-Nov-19 0%

Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3 2 104 15-Aug-19 16-Aug-19 16-Jan-20 17-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 104 15-Aug-19 16-Aug-19 16-Jan-20 17-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 104 16-Aug-19 16-Aug-19 17-Jan-20 17-Jan-20

CON.MTLDE313.4102GA-1.5.9.1.1.3.9.1Area 1A - EB EXR DE313, Move Traffic 1 104 16-Aug-19 16-Aug-19 17-Jan-20 17-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 104 15-Aug-19 15-Aug-19 16-Jan-20 16-Jan-20

CON.MNRDE313.4571GA-1.5.9.1.1.3.9.5Area 1A - EB EXR DE313, Place  Temp Signing 1 104 15-Aug-19 15-Aug-19 16-Jan-20 16-Jan-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1Segment 1B - STA 945 to 1020 I-285 Phase 1 481 230 06-Feb-17 09-Jan-19 19-Sep-17 11-Dec-19

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1 6 306 20-Jun-18 27-Jun-18 11-Sep-19 18-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 306 20-Jun-18 27-Jun-18 11-Sep-19 18-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 306 27-Jun-18 27-Jun-18 18-Sep-19 18-Sep-19

CON.MNRDE331.4100GA-1.5.9.1.2.2.9.1Area 1B - WB EXR, DE331  Move Traff ic 1 306 27-Jun-18 27-Jun-18 18-Sep-19 18-Sep-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 309 20-Jun-18 21-Jun-18 16-Sep-19 17-Sep-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1A - WB ML DE001, Move Traffic

29-Oct-18, Portable Traffic Barrier

Area 1A - WB ML DE001, Place Temp Conc  Barrier

25-Oct-18, Workzone Pavement Marking

Area 1A - WB ML DE001, Place Temp Marking  & Signing

31-Oct-18, Erosion Control

Area 1A - WB ML DE001, Place Temp Eros ion Control

27-Mar-19, Westbound Main Lanes DE001 Phase 3 Stage 2

27-Mar-19, Traffic Control and Temporary Work

27-Mar-19, Barricades, Signs & Traffic  Handling

Area 1A - WB ML DE001, Move Traffic

22-Mar-19, Portable Traffic Barrier

Area 1A - WB ML DE001, Place Temp Conc  Barrier

20-Mar-19, Workzone Pavement Marking

Area 1A - WB ML DE001, Place Temp Marking & Signing

26-Mar-19, Erosion Control

Area 1A - WB ML DE001, Place Temp Eros ion Control

01-Nov-18, Eastbound Main Lanes DE001 Phase 3

01-Nov-18, Tra ffic Control and Temporary Work

01-Nov-18, Barricades, Signs & Traffic  Handling

Area 1A - EB ML DE001, Move Traffic

29-Oct-18, Portable Traffic Barrier

Area 1A - EB ML DE001, Place Temp Conc  Barrier

25-Oct-18, Workzone Pavement Marking

Area 1A - EB ML DE001, Place Temp Marking & Signing

31-Oct-18, Erosion Control

Area 1A - EB ML DE001, Place Temp Eros ion Control

16-Aug-19, Eastbound Entry Ramp DE312 (from Roswell Rd) Phase 3

16-Aug-19, Traffic  Contro l and  Temporary Work

16-Aug-19, Barricades, Signs & Traff ic  Handling

Area 1A - EB CD DE202, Move Traffic

15-Aug-19, Workzone Pavement Marking

Area 1A - EB CD DE202, Plac e Temp Signing

16-Aug-19, Eastbound Entry Ramp DE315 (from Roswell Rd) Phase 3

16-Aug-19, Traffic  Contro l and  Temporary Work

16-Aug-19, Barricades, Signs & Traff ic  Handling

Area 1A - EB ENR DE315, Move Traffic

15-Aug-19, Workzone Pavement Marking

Area 1A - EB ENR DE315, Place Temp Signing

16-Aug-19, Eastbound CD Lanes DE202 Phase 3

16-Aug-19, Traffic  Contro l and  Temporary Work

16-Aug-19, Barricades, Signs & Traff ic  Handling

Area 1A - EB CD DE202, Move Traffic

15-Aug-19, Workzone Pavement Marking

Area 1A - EB CD DE202, Plac e Temp Signing

16-Aug-19, Eastbound Exit Ramp DE313 (to Roswell Rd) Phase 3

16-Aug-19, Traffic  Contro l and  Temporary Work

16-Aug-19, Barricades, Signs & Traff ic  Handling

Area 1A - EB EXR DE313, Move Traffic

15-Aug-19, Workzone Pavement Marking

Area 1A - EB EXR DE313, Place Temp Signing

09-Jan-19, Segment 1B - STA 945 to 1020 I-285 Phase 1

27-Jun-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 1

27-Jun-18, Traffic Control and Temporary Work

27-Jun-18, Barricades, Signs & Tra ffic  Hand ling

Area 1B - WB EXR, DE331  Move Traff ic

21-Jun-18, Detour Construction/Removal
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CON.MNRDE331.4910GA-1.5.9.1.2.2.9.3Area 1B - WB EXR, DE331  Place Temp Paving Detour 2 309 20-Jun-18 21-Jun-18 16-Sep-19 17-Sep-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 308 20-Jun-18 22-Jun-18 13-Sep-19 17-Sep-19

CON.MNRDE331.4000GA-1.5.9.1.2.2.9.4Area 1B - WB EXR, DE331  Place Temp Conc Barrier 3 308 20-Jun-18 22-Jun-18 13-Sep-19 17-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 310 20-Jun-18 20-Jun-18 17-Sep-19 17-Sep-19

CON.MNRDE331.4301GA-1.5.9.1.2.2.9.5Area 1B - WB EXR, DE331 Place Temp Marking & Signing 1 310 20-Jun-18 20-Jun-18 17-Sep-19 17-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 306 20-Jun-18 26-Jun-18 11-Sep-19 17-Sep-19

CON.MTLDE331.1001GA-1.5.9.1.2.2.9.2Area 1B - WB EXR, DE331 Place Temp Erosion Control 5 306 20-Jun-18 26-Jun-18 11-Sep-19 17-Sep-19 0%

Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1 6 529 06-Feb-17 13-Feb-17 22-Mar-19 29-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 529 06-Feb-17 13-Feb-17 22-Mar-19 29-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 529 13-Feb-17 13-Feb-17 29-Mar-19 29-Mar-19

CON.MNRDE324.4100GA-1.5.9.1.2.10.9.1Area 1B - WB ENR, DE324  Move Traff ic 1 529 13-Feb-17 13-Feb-17 29-Mar-19 29-Mar-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 532 06-Feb-17 07-Feb-17 27-Mar-19 28-Mar-19

CON.MNRDE324.4150GA-1.5.9.1.2.10.9.3Area 1B - WB ENR, DE324  Place Temp Paving Detour 2 532 06-Feb-17 07-Feb-17 27-Mar-19 28-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 531 06-Feb-17 08-Feb-17 26-Mar-19 28-Mar-19

CON.MNRDE324.4000GA-1.5.9.1.2.10.9.4Area 1B - WB ENR, DE324  Place Temp Conc Barrier 3 531 06-Feb-17 08-Feb-17 26-Mar-19 28-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 533 06-Feb-17 06-Feb-17 28-Mar-19 28-Mar-19

CON.MNRDE324.4301GA-1.5.9.1.2.10.9.5Area 1B - WB ENR, DE324 Place Temp Marking & Signing 1 533 06-Feb-17 06-Feb-17 28-Mar-19 28-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 529 06-Feb-17 10-Feb-17 22-Mar-19 28-Mar-19

CON.MTLDE324.1001GA-1.5.9.1.2.10.9.2Area 1B - WB ENR, DE324 Place Temp Erosion Control 5 529 06-Feb-17 10-Feb-17 22-Mar-19 28-Mar-19 0%

Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1Westbound CD Lanes DE205 (to NB CD SR400) Phase 1 6 171 18-May-18 25-May-18 28-Jan-19 04-Feb-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 171 18-May-18 25-May-18 28-Jan-19 04-Feb-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 171 25-May-18 25-May-18 04-Feb-19 04-Feb-19

CON.MTLDE205.4102GA-1.5.9.1.2.8.9.1Area 1B - WB CD, DE205 Move Traffic 1 171 25-May-18 25-May-18 04-Feb-19 04-Feb-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 173 18-May-18 22-May-18 30-Jan-19 01-Feb-19

CON.MTLDE205.4002GA-1.5.9.1.2.8.9.4Area 1B - WB CD, DE205 Place Temp Conc Barrier 3 173 18-May-18 22-May-18 30-Jan-19 01-Feb-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 175 18-May-18 18-May-18 01-Feb-19 01-Feb-19

CON.MTLDE205.4302GA-1.5.9.1.2.8.9.5Area 1B - WB CD, DE205 Place Temp Marking & Signing 1 175 18-May-18 18-May-18 01-Feb-19 01-Feb-19 0%

Erosion ControlErosion ControlErosion Control 5 171 18-May-18 24-May-18 28-Jan-19 01-Feb-19

CON.MTLDE205.1002GA-1.5.9.1.2.8.9.2Area 1B - WB CD, DE205 Place Temp Erosion Control 5 171 18-May-18 24-May-18 28-Jan-19 01-Feb-19 0%

Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1Westbound Main Lanes DE001 Phase 1 Stage 1 6 413 06-Feb-17 13-Feb-17 01-Oct-18 09-Oct-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 413 06-Feb-17 13-Feb-17 01-Oct-18 09-Oct-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 413 13-Feb-17 13-Feb-17 09-Oct-18 09-Oct-18

CON.MTLDE001.4112GA-1.5.9.1.2.5.9.1Area 1B - WB ML DE001, Move Traffic 1 413 13-Feb-17 13-Feb-17 09-Oct-18 09-Oct-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 415 06-Feb-17 08-Feb-17 03-Oct-18 05-Oct-18

CON.MTLDE001.4010GA-1.5.9.1.2.5.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 415 06-Feb-17 08-Feb-17 03-Oct-18 05-Oct-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 417 06-Feb-17 06-Feb-17 05-Oct-18 05-Oct-18

CON.MTLDE001.4310GA-1.5.9.1.2.5.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 417 06-Feb-17 06-Feb-17 05-Oct-18 05-Oct-18 0%

Erosion ControlErosion ControlErosion Control 5 413 06-Feb-17 10-Feb-17 01-Oct-18 05-Oct-18

CON.MTLDE001.1011GA-1.5.9.1.2.5.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 413 06-Feb-17 10-Feb-17 01-Oct-18 05-Oct-18 0%

Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2Westbound Main Lanes DE001 Phase 1 Stage 2 6 363 26-Jun-17 03-Jul-17 10-Dec-18 17-Dec-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 363 26-Jun-17 03-Jul-17 10-Dec-18 17-Dec-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 363 03-Jul-17 03-Jul-17 17-Dec-18 17-Dec-18

CON.MTLDE001.4113GA-1.5.9.1.2.19.9.1Area 1B - WB ML DE001, Move Traffic 1 363 03-Jul-17 03-Jul-17 17-Dec-18 17-Dec-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 365 26-Jun-17 28-Jun-17 12-Dec-18 14-Dec-18

CON.MTLDE001.4012GA-1.5.9.1.2.19.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 365 26-Jun-17 28-Jun-17 12-Dec-18 14-Dec-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 367 26-Jun-17 26-Jun-17 14-Dec-18 14-Dec-18

CON.MTLDE001.4312GA-1.5.9.1.2.19.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 367 26-Jun-17 26-Jun-17 14-Dec-18 14-Dec-18 0%

Erosion ControlErosion ControlErosion Control 5 363 26-Jun-17 30-Jun-17 10-Dec-18 14-Dec-18

CON.MTLDE001.1013GA-1.5.9.1.2.19.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 363 26-Jun-17 30-Jun-17 10-Dec-18 14-Dec-18 0%

Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1Westbound CD Lanes DE214 (to NB CD SR400) Phase 1 6 158 10-Aug-18 17-Aug-18 02-Apr-19 09-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 158 10-Aug-18 17-Aug-18 02-Apr-19 09-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 158 17-Aug-18 17-Aug-18 09-Apr-19 09-Apr-19

CON.MTLDE214.4101GA-1.5.9.1.2.3.9.1Area 1B - WB CD, DE214 Move Traffic 1 158 17-Aug-18 17-Aug-18 09-Apr-19 09-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 160 10-Aug-18 14-Aug-18 04-Apr-19 08-Apr-19

CON.MTLDE214.4001GA-1.5.9.1.2.3.9.4Area 1B - WB CD, DE214 Place Temp Conc Barrier 3 160 10-Aug-18 14-Aug-18 04-Apr-19 08-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 162 10-Aug-18 10-Aug-18 08-Apr-19 08-Apr-19

CON.MTLDE214.4301GA-1.5.9.1.2.3.9.5Area 1B - WB CD, DE214 Place Temp Marking & Signing 1 162 10-Aug-18 10-Aug-18 08-Apr-19 08-Apr-19 0%
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Area 1B - WB EXR, DE331  Place Temp Paving Detour

22-Jun-18, Portable Traffic Barrier

Area 1B - WB EXR, DE331  Place Temp Conc Barrier

20-Jun-18, Workzone Pavement Marking

Area 1B - WB EXR, DE331 Place Temp Marking & Signing

26-Jun-18, Erosion Control

Area 1B - WB EXR, DE331 Place Temp Erosion Control

13-Feb-17, Westbound Entry Ramp DE324 (from Glenridge Dr) Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - WB ENR, DE324  Move Traff ic

07-Feb-17, Detour Construction/Removal

Area 1B - WB ENR, DE324  Place Temp Paving Detour

08-Feb-17, Portable Traffic Barrier

Area 1B - WB ENR, DE324  Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 1B - WB ENR, DE324 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - WB ENR, DE324 Place Temp Erosion Control

25-May-18, Westbound CD Lanes DE205 (to NB CD SR400) Phase 1

25-May-18, Traff ic  Control and Temporary Work

25-May-18, Barricades, Signs & Traffic Handling

Area 1B - WB CD, DE205 Move Traffic

22-May-18, Portable Traffic  Barrier

Area 1B - WB CD, DE205 Place Temp Conc Barrier

18-May-18, Workzone Pavement Marking

Area 1B - WB CD, DE205 Place Temp Marking & Signing

24-May-18, Erosion Control

Area 1B - WB CD, DE205 Place Temp Erosion Control

13-Feb-17, Westbound Main Lanes DE001 Phase 1 Stage 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - WB ML DE001, Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 1B - WB ML DE001, Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

03-Jul-17, Westbound Main Lanes DE001 Phase 1 Stage 2

03-Jul-17, Traffic Control and Temporary Work

03-Jul-17, Barricades, Signs & Traffic Hand ling

Area 1B - WB ML DE001, Move Traffic

28-Jun-17, Portable Traffic Barrier

Area 1B - WB ML DE001, Place Temp Conc Barrier

26-Jun-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

30-Jun-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

17-Aug-18, Westbound CD Lanes DE214 (to NB CD SR400) Phase 1

17-Aug-18, Traffic  Control and Temporary Work

17-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1B - WB CD, DE214 Move Traffic

14-Aug-18, Portable Tra ffic Barrier

Area 1B - WB CD, DE214 Place Temp Conc Barrier

10-Aug-18, Workzone Pavement Marking

Area 1B - WB CD, DE214 Place Temp Marking & Signing
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Erosion ControlErosion ControlErosion Control 5 158 10-Aug-18 16-Aug-18 02-Apr-19 08-Apr-19

CON.MTLDE214.1001GA-1.5.9.1.2.3.9.2Area 1B - WB CD, DE214 Place Temp Erosion Control 5 158 10-Aug-18 16-Aug-18 02-Apr-19 08-Apr-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1 6 156 06-Feb-17 13-Feb-17 19-Sep-17 26-Sep-17

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 156 06-Feb-17 13-Feb-17 19-Sep-17 26-Sep-17

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 156 13-Feb-17 13-Feb-17 26-Sep-17 26-Sep-17

CON.MTLDE211.4102GA-1.5.9.1.2.16.9.1Area 1B - SB CD, DE211 Move Traffic 1 156 13-Feb-17 13-Feb-17 26-Sep-17 26-Sep-17 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 158 06-Feb-17 08-Feb-17 21-Sep-17 25-Sep-17

CON.MTLDE201.4004GA-1.5.9.1.2.16.9.4Area 1B - SB CD, DE211 Place Temp Conc  Barrier 3 158 06-Feb-17 08-Feb-17 21-Sep-17 25-Sep-17 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 160 06-Feb-17 06-Feb-17 25-Sep-17 25-Sep-17

CON.MTLDE211.4301GA-1.5.9.1.2.16.9.5Area 1B - SB CD, DE211 Place Temp Marking & Signing 1 160 06-Feb-17 06-Feb-17 25-Sep-17 25-Sep-17 0%

Erosion ControlErosion ControlErosion Control 5 156 06-Feb-17 10-Feb-17 19-Sep-17 25-Sep-17

CON.MTLDE211.1001GA-1.5.9.1.2.16.9.2Area 1B - SB CD, DE211 Place Temp Erosion Control 5 156 06-Feb-17 10-Feb-17 19-Sep-17 25-Sep-17 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1 11 161 12-Jul-18 26-Jul-18 14-Mar-19 21-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 161 12-Jul-18 26-Jul-18 14-Mar-19 21-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 161 26-Jul-18 26-Jul-18 21-Mar-19 21-Mar-19

CON.MTLDE201.4103GA-1.5.9.1.2.7.9.1Area 1B - SB CD, DE201 Move Tra ffic 1 161 26-Jul-18 26-Jul-18 21-Mar-19 21-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 168 12-Jul-18 16-Jul-18 18-Mar-19 20-Mar-19

CON.MTLDE201.4005GA-1.5.9.1.2.7.9.4Area 1B - SB CD, DE201 Place Temp Conc Barrier 3 168 12-Jul-18 16-Jul-18 18-Mar-19 20-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 170 12-Jul-18 12-Jul-18 20-Mar-19 20-Mar-19

CON.MTLDE201.4303GA-1.5.9.1.2.7.9.5Area 1B - SB CD, DE201 Place Temp Marking & Signing 1 170 12-Jul-18 12-Jul-18 20-Mar-19 20-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 166 12-Jul-18 18-Jul-18 14-Mar-19 20-Mar-19

CON.MTLDE201.1003GA-1.5.9.1.2.7.9.2Area 1B - SB CD, DE201 Place Temp Erosion Control 5 166 12-Jul-18 18-Jul-18 14-Mar-19 20-Mar-19 0%

Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1Northbound Main Lanes DE002 Phase 1 6 200 27-Feb-18 06-Mar-18 13-Dec-18 20-Dec-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 200 27-Feb-18 06-Mar-18 13-Dec-18 20-Dec-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 200 06-Mar-18 06-Mar-18 20-Dec-18 20-Dec-18

CON.MTLDE002.4100GA-1.5.9.1.2.9.9.1Area 1B - NB ML, DE002 Move Traffic 1 200 06-Mar-18 06-Mar-18 20-Dec-18 20-Dec-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 202 27-Feb-18 01-Mar-18 17-Dec-18 19-Dec-18

CON.MTLDE002.4000GA-1.5.9.1.2.9.9.4Area 1B - NB ML, DE002 Place Temp Conc Barrier 3 202 27-Feb-18 01-Mar-18 17-Dec-18 19-Dec-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 204 27-Feb-18 27-Feb-18 19-Dec-18 19-Dec-18

CON.MTLDE002.4300GA-1.5.9.1.2.9.9.5Area 1B - NB ML, DE002 Place Temp Marking & Signing 1 204 27-Feb-18 27-Feb-18 19-Dec-18 19-Dec-18 0%

Erosion ControlErosion ControlErosion Control 5 200 27-Feb-18 05-Mar-18 13-Dec-18 19-Dec-18

CON.MTLDE002.1000GA-1.5.9.1.2.9.9.2Area 1B - NB ML, DE002 Place Temp Erosion Control 5 200 27-Feb-18 05-Mar-18 13-Dec-18 19-Dec-18 0%

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1 6 174 22-Oct-18 29-Oct-18 05-Jul-19 12-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 174 22-Oct-18 29-Oct-18 05-Jul-19 12-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 174 29-Oct-18 29-Oct-18 12-Jul-19 12-Jul-19

CON.MTLDE213.4100GA-1.5.9.1.2.1.9.1Area 1B - NB CD, DE213 Move Tra ffic 1 174 29-Oct-18 29-Oct-18 12-Jul-19 12-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 176 22-Oct-18 24-Oct-18 09-Jul-19 11-Jul-19

CON.MTLDE213.4000GA-1.5.9.1.2.1.9.4Area 1B - NB CD, DE213 Place Temp Conc Barrier 3 176 22-Oct-18 24-Oct-18 09-Jul-19 11-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 178 22-Oct-18 22-Oct-18 11-Jul-19 11-Jul-19

CON.MTLDE213.4300GA-1.5.9.1.2.1.9.5Area 1B - NB CD, DE213 Place Temp Marking & Signing 1 178 22-Oct-18 22-Oct-18 11-Jul-19 11-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 174 22-Oct-18 26-Oct-18 05-Jul-19 11-Jul-19

CON.MTLDE213.1001GA-1.5.9.1.2.1.9.2Area 1B - NB CD, DE213 Place Temp Erosion Control 5 174 22-Oct-18 26-Oct-18 05-Jul-19 11-Jul-19 0%

Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1Northbound CD Lanes SR400 DE212 Phase 1 6 239 22-Oct-18 29-Oct-18 07-Oct-19 15-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 239 22-Oct-18 29-Oct-18 07-Oct-19 15-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 239 29-Oct-18 29-Oct-18 15-Oct-19 15-Oct-19

CON.MTLDE212.4100GA-1.5.9.1.2.6.9.1Area 1B - NB CD, DE212 Move Tra ffic 1 239 29-Oct-18 29-Oct-18 15-Oct-19 15-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 241 22-Oct-18 24-Oct-18 09-Oct-19 11-O ct-19

CON.MTLDE212.4000GA-1.5.9.1.2.6.9.4Area 1B - NB CD, DE212 Place Temp Conc Barrier 3 241 22-Oct-18 24-Oct-18 09-Oct-19 11-O ct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 243 22-Oct-18 22-Oct-18 11-Oct-19 11-O ct-19

CON.MNRDE212.4300GA-1.5.9.1.2.6.9.5Area 1B - NB CD, DE212 Place Temp Marking & Signing 1 243 22-Oct-18 22-Oct-18 11-Oct-19 11-O ct-19 0%

Erosion ControlErosion ControlErosion Control 5 239 22-Oct-18 26-Oct-18 07-Oct-19 11-O ct-19

CON.MTLDE212.1000GA-1.5.9.1.2.6.9.2Area 1B - NB CD, DE212 Place Temp Erosion Control 5 239 22-Oct-18 26-Oct-18 07-Oct-19 11-O ct-19 0%

Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1Bike/Pedestrian Path Phase 1 5 128 22-Oct-18 26-Oct-18 30-Apr-19 06-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 5 128 22-Oct-18 26-Oct-18 30-Apr-19 06-May-19

Erosion ControlErosion ControlErosion Control 5 128 22-Oct-18 26-Oct-18 30-Apr-19 06-May-19

CON.RDBIKE.1001GA-1.5.9.1.2.17.9.2Area 1B - Bike Path, Place Temp Erosion Control 5 128 22-Oct-18 26-Oct-18 30-Apr-19 06-May-19 0%

Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1Eastbound Main Lanes DE001 Phase 1 Stage 1 6 306 06-Feb-17 13-Feb-17 30-Apr-18 07-May-18

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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16-Aug-18, Erosion Control

Area 1B - WB CD, DE214 Place Temp Erosion Control

13-Feb-17, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - SB CD, DE211 Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 1B - SB CD, DE211 Place Temp Conc  Barrier

06-Feb-17, Workzone Pavement Marking

Area 1B - SB CD, DE211 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - SB CD, DE211 Plac e Temp Erosion Control

26-Jul-18, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 1

26-Jul-18, Tra ffic Control and Temporary Work

26-Jul-18, Barricades, Signs & Traffic Handling

Area 1B - SB CD, DE201 Move Traffic

16-Jul-18, Portable Traffic Barrier

Area 1B - SB CD, DE201 Place Temp Conc Barrier

12-Jul-18, Workzone Pavement Marking

Area 1B - SB CD, DE201 Place Temp Marking & Signing

18-Jul-18, Erosion Control

Area 1B - SB CD, DE201 Place Temp Erosion Control

06-Mar-18, Northbound Main Lanes DE002 Phase 1

06-Mar-18, Traffic Control and Temporary Work

06-Mar-18, Barricades, Signs & Traffic  Handling

Area 1B - NB ML, DE002 Move Traffic

01-Mar-18, Portable Traffic Barrier

Area 1B - NB ML, DE002 Place Temp Conc Barrier

27-Feb-18, Workzone Pavement Marking

Area 1B - NB ML, DE002 Place Temp Marking & Signing

05-Mar-18, Erosion Control

Area 1B - NB ML, DE002 Place Temp Erosion Control

29-Oct-18, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 1

29-Oct-18, Tra ffic Control and Temporary Work

29-Oct-18, Barricades, Signs & Traffic  Handling

Area 1B - NB CD, DE213 Move Traffic

24-Oct-18, Portable Traffic Barrier

Area 1B - NB CD, DE213 Place Temp Conc Barrier

22-Oct-18, Workzone Pavement Marking

Area 1B - NB CD, DE213 Place Temp Marking & Signing

26-Oct-18, Erosion Control

Area 1B - NB CD, DE213 Place Temp Erosion Control

29-Oct-18, Northbound CD Lanes SR400 DE212 Phase 1

29-Oct-18, Tra ffic Control and Temporary Work

29-Oct-18, Barricades, Signs & Traffic  Handling

Area 1B - NB CD, DE212 Move Traffic

24-Oct-18, Portable Traffic Barrier

Area 1B - NB CD, DE212 Place Temp Conc Barrier

22-Oct-18, Workzone Pavement Marking

Area 1B - NB CD, DE212 Place Temp Marking & Signing

26-Oct-18, Erosion Control

Area 1B - NB CD, DE212 Place Temp Erosion Control

26-Oct-18, Bike/Pedestrian Path Phase 1

26-Oct-18, Traffic Control and Temporary Work

26-Oct-18, Erosion Control

Area 1B - Bike Path, Place Temp Erosion Control

13-Feb-17, Eastbound Main Lanes DE001 Phase 1 Stage 1
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Complete
Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 306 06-Feb-17 13-Feb-17 30-Apr-18 07-May-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 306 13-Feb-17 13-Feb-17 07-May-18 07-May-18

CON.MTLDE001.4108GA-1.5.9.1.2.14.9.1Area 1B - EB ML DE001, Move Traffic 1 306 13-Feb-17 13-Feb-17 07-May-18 07-May-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 308 06-Feb-17 08-Feb-17 02-May-18 04-May-18

CON.MTLDE001.4011GA-1.5.9.1.2.14.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 308 06-Feb-17 08-Feb-17 02-May-18 04-May-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 310 06-Feb-17 06-Feb-17 04-May-18 04-May-18

CON.MTLDE001.4311GA-1.5.9.1.2.14.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 310 06-Feb-17 06-Feb-17 04-May-18 04-May-18 0%

Erosion ControlErosion ControlErosion Control 5 306 06-Feb-17 10-Feb-17 30-Apr-18 04-May-18

CON.MTLDE001.1012GA-1.5.9.1.2.14.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 306 06-Feb-17 10-Feb-17 30-Apr-18 04-May-18 0%

Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2Eastbound Main Lanes DE001 Phase 1 Stage 2 6 312 26-Jun-17 03-Jul-17 25-Sep-18 02-Oct-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 312 26-Jun-17 03-Jul-17 25-Sep-18 02-Oct-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 312 03-Jul-17 03-Jul-17 02-Oct-18 02-Oct-18

CON.MTLDE001.4114GA-1.5.9.1.2.20.9.1Area 1B - WB ML DE001, Move Traffic 1 312 03-Jul-17 03-Jul-17 02-Oct-18 02-Oct-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 314 26-Jun-17 28-Jun-17 27-Sep-18 01-Oct-18

CON.MTLDE001.4013GA-1.5.9.1.2.20.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 314 26-Jun-17 28-Jun-17 27-Sep-18 01-Oct-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 316 26-Jun-17 26-Jun-17 01-Oct-18 01-Oct-18

CON.MTLDE001.4313GA-1.5.9.1.2.20.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 316 26-Jun-17 26-Jun-17 01-Oct-18 01-Oct-18 0%

Erosion ControlErosion ControlErosion Control 5 312 26-Jun-17 30-Jun-17 25-Sep-18 01-Oct-18

CON.MTLDE001.1014GA-1.5.9.1.2.20.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 312 26-Jun-17 30-Jun-17 25-Sep-18 01-Oct-18 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1 6 382 06-Feb-17 13-Feb-17 16-Aug-18 23-Aug-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 382 06-Feb-17 13-Feb-17 16-Aug-18 23-Aug-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 382 13-Feb-17 13-Feb-17 23-Aug-18 23-Aug-18

CON.MTLDE210.4102GA-1.5.9.1.2.13.9.1Area 1B - EB ENR, DE210,  Move Traffic 1 382 13-Feb-17 13-Feb-17 23-Aug-18 23-Aug-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 384 06-Feb-17 08-Feb-17 20-Aug-18 22-Aug-18

CON.MNRDE210.4001GA-1.5.9.1.2.13.9.4Area 1B - EB ENR, DE210,  Place Temp Conc Barrier 3 384 06-Feb-17 08-Feb-17 20-Aug-18 22-Aug-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 386 06-Feb-17 06-Feb-17 22-Aug-18 22-Aug-18

CON.MNRDE210.4301GA-1.5.9.1.2.13.9.5Area 1B - EB ENR, DE210,  Place Temp Marking & Signing 1 386 06-Feb-17 06-Feb-17 22-Aug-18 22-Aug-18 0%

Erosion ControlErosion ControlErosion Control 5 382 06-Feb-17 10-Feb-17 16-Aug-18 22-Aug-18

CON.MTLDE210.1001GA-1.5.9.1.2.13.9.2Area 1B - EB ENR, DE210,  Place Temp Erosion Control 5 382 06-Feb-17 10-Feb-17 16-Aug-18 22-Aug-18 0%

Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1 6 513 09-Nov-17 17-Nov-17 04-Dec-19 11-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 513 09-Nov-17 17-Nov-17 04-Dec-19 11-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 513 17-Nov-17 17-Nov-17 11-Dec-19 11-Dec-19

CON.MTLDE210.4100GA-1.5.9.1.2.21.9.1Area 1B - EB ENR, DE210,  Move Traffic 1 513 17-Nov-17 17-Nov-17 11-Dec-19 11-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 515 09-Nov-17 14-Nov-17 06-Dec-19 10-Dec-19

CON.MNRDE210.4000GA-1.5.9.1.2.21.9.4Area 1B - EB ENR, DE210,  Place Temp Conc Barrier 3 515 09-Nov-17 14-Nov-17 06-Dec-19 10-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 517 09-Nov-17 09-Nov-17 10-Dec-19 10-Dec-19

CON.MNRDE210.4300GA-1.5.9.1.2.21.9.5Area 1B - EB ENR, DE210,  Place Temp Marking & Signing 1 517 09-Nov-17 09-Nov-17 10-Dec-19 10-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 513 09-Nov-17 16-Nov-17 04-Dec-19 10-Dec-19

CON.MTLDE210.1000GA-1.5.9.1.2.21.9.2Area 1B - EB ENR, DE210,  Place Temp Erosion Control 5 513 09-Nov-17 16-Nov-17 04-Dec-19 10-Dec-19 0%

Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1Eastbound CD Lanes DE202 Phase 1 6 121 02-Jan-19 09-Jan-19 27-Jun-19 05-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 121 02-Jan-19 09-Jan-19 27-Jun-19 05-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 121 09-Jan-19 09-Jan-19 05-Jul-19 05-Jul-19

CON.MTLDE202.4105GA-1.5.9.1.2.11.9.1Area 1B - EB CD, DE202 Move Tra ffic 1 121 09-Jan-19 09-Jan-19 05-Jul-19 05-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 123 02-Jan-19 04-Jan-19 01-Jul-19 03-Jul-19

CON.MNRDE202.4003GA-1.5.9.1.2.11.9.4Area 1B - EB CD, DE202 Place Temp Conc Barrier 3 123 02-Jan-19 04-Jan-19 01-Jul-19 03-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 125 02-Jan-19 02-Jan-19 03-Jul-19 03-Jul-19

CON.MTLDE202.4303GA-1.5.9.1.2.11.9.5Area 1B - EB CD, DE202 Place Temp Marking & Signing 1 125 02-Jan-19 02-Jan-19 03-Jul-19 03-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 121 02-Jan-19 08-Jan-19 27-Jun-19 03-Jul-19

CON.MTLDE202.1003GA-1.5.9.1.2.11.9.2Area 1B - EB CD, DE202 Place Temp Erosion Control 5 121 02-Jan-19 08-Jan-19 27-Jun-19 03-Jul-19 0%

Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1 6 667 06-Feb-17 13-Feb-17 08-Oct-19 16-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 667 06-Feb-17 13-Feb-17 08-Oct-19 16-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 667 13-Feb-17 13-Feb-17 16-Oct-19 16-Oct-19

CON.MNRDE331.4101GA-1.5.9.1.2.15.9.1Area 1B - WB EXR, DE331  Move Traff ic 1 667 13-Feb-17 13-Feb-17 16-Oct-19 16-Oct-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 670 06-Feb-17 07-Feb-17 11-Oct-19 15-Oct-19

CON.MNRDE331.4410GA-1.5.9.1.2.15.9.3Area 1B - WB EXR, DE331  Place Temp Paving Detour 2 670 06-Feb-17 07-Feb-17 11-Oct-19 15-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 669 06-Feb-17 08-Feb-17 10-Oct-19 15-Oct-19

CON.MNRDE331.4001GA-1.5.9.1.2.15.9.4Area 1B - WB EXR, DE331  Place Temp Conc Barrier 3 669 06-Feb-17 08-Feb-17 10-Oct-19 15-Oct-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - EB ML DE001, Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 1B - WB ML DE001, Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

03-Jul-17, Eastbound Main Lanes DE001 Phase 1 Stage 2

03-Jul-17, Traffic Control and Temporary Work

03-Jul-17, Barricades, Signs & Traffic Hand ling

Area 1B - WB ML DE001, Move Traffic

28-Jun-17, Portable Traffic Barrier

Area 1B - WB ML DE001, Place Temp Conc Barrier

26-Jun-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

30-Jun-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

13-Feb-17, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - EB ENR, DE210,  Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 1B - EB ENR, DE210,  Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 1B - EB ENR, DE210,  Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - EB ENR, DE210,  Place Temp Erosion Control

17-Nov-17, Eastbound Entry Ramp DE210 (from EB I-285 to SB SR400) Phase 1-1

17-Nov-17, Traffic Control and Temporary Work

17-Nov-17, Barricades, Signs & Traffic  Handling

Area 1B - EB ENR, DE210,  Move Traffic

14-Nov-17, Portable Traffic Barrier

Area 1B - EB ENR, DE210,  Place Temp Conc Barrier

09-Nov-17, Workzone Pavement Marking

Area 1B - EB ENR, DE210,  Place Temp Marking & Signing

16-Nov-17, Erosion Control

Area 1B - EB ENR, DE210,  Place Temp Erosion Control

09-Jan-19, Eastbound CD Lanes DE202 Phase 1

09-Jan-19, Traffic Control and Temporary Work

09-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 1B - EB CD, DE202 Move Traffic

04-Jan-19, Portable Traffic Barrier

Area 1B - EB CD, DE202 Place Temp Conc Barrier

02-Jan-19, Workzone Pavement Marking

Area 1B - EB CD, DE202 Place Temp Marking & Signing

08-Jan-19, Erosion Control

Area 1B - EB CD, DE202 Place Temp Erosion Control

13-Feb-17, Eastbound Entry Ramp DE332 (from Peachtree Dunwoody) Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 1B - WB EXR, DE331  Move Traff ic

07-Feb-17, Detour Construction/Removal

Area 1B - WB EXR, DE331  Place Temp Paving Detour

08-Feb-17, Portable Traffic Barrier

Area 1B - WB EXR, DE331  Place Temp Conc Barrier
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Complete
Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 671 06-Feb-17 06-Feb-17 15-Oct-19 15-Oct-19

CON.MNRDE331.4302GA-1.5.9.1.2.15.9.5Area 1B - WB EXR, DE331 Place Temp Marking & Signing 1 671 06-Feb-17 06-Feb-17 15-Oct-19 15-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 667 06-Feb-17 10-Feb-17 08-Oct-19 15-Oct-19

CON.MTLDE331.1002GA-1.5.9.1.2.15.9.2Area 1B - WB EXR, DE331 Place Temp Erosion Control 5 667 06-Feb-17 10-Feb-17 08-Oct-19 15-Oct-19 0%

Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1Eastbound CD Lanes  DE208 Phase 1 6 185 10-Aug-18 17-Aug-18 10-May-19 17-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 185 10-Aug-18 17-Aug-18 10-May-19 17-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 185 17-Aug-18 17-Aug-18 17-May-19 17-May-19

CON.MTLDE208.4101GA-1.5.9.1.2.4.9.1Area 1B - EB CD, DE208 Move Tra ffic 1 185 17-Aug-18 17-Aug-18 17-May-19 17-May-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 187 10-Aug-18 14-Aug-18 14-May-19 16-May-19

CON.MNRDE208.4001GA-1.5.9.1.2.4.9.4Area 1B - EB CD, DE208 Place Temp Conc Barrier 3 187 10-Aug-18 14-Aug-18 14-May-19 16-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 189 10-Aug-18 10-Aug-18 16-May-19 16-May-19

CON.MTLDE208.4301GA-1.5.9.1.2.4.9.5Area 1B - EB CD, DE208 Place Temp Marking & Signing 1 189 10-Aug-18 10-Aug-18 16-May-19 16-May-19 0%

Erosion ControlErosion ControlErosion Control 5 185 10-Aug-18 16-Aug-18 10-May-19 16-May-19

CON.MTLDE208.1001GA-1.5.9.1.2.4.9.2Area 1B - EB CD, DE208 Place Temp Erosion Control 5 185 10-Aug-18 16-Aug-18 10-May-19 16-May-19 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1 6 210 20-Jun-18 27-Jun-18 24-Apr-19 02-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 210 20-Jun-18 27-Jun-18 24-Apr-19 02-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 210 27-Jun-18 27-Jun-18 02-May-19 02-May-19

CON.MTLDE207.4100GA-1.5.9.1.2.12.9.1Area 1B - EB EXR, DE207 Move Traffic 1 210 27-Jun-18 27-Jun-18 02-May-19 02-May-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 212 20-Jun-18 22-Jun-18 29-Apr-19 01-May-19

CON.MNRDE207.4000GA-1.5.9.1.2.12.9.4Area 1B - EB EXR, DE207 Place Temp Conc Barrier 3 212 20-Jun-18 22-Jun-18 29-Apr-19 01-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 214 20-Jun-18 20-Jun-18 01-May-19 01-May-19

CON.MNRDE207.4300GA-1.5.9.1.2.12.9.5Area 1B - EB EXR, DE207 Place Temp Marking & Signing 1 214 20-Jun-18 20-Jun-18 01-May-19 01-May-19 0%

Erosion ControlErosion ControlErosion Control 5 210 20-Jun-18 26-Jun-18 24-Apr-19 01-May-19

CON.MTLDE207.1000GA-1.5.9.1.2.12.9.2Area 1B - EB EXR, DE207 Place Temp Erosion Control 5 210 20-Jun-18 26-Jun-18 24-Apr-19 01-May-19 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1 6 158 20-Jun-18 27-Jun-18 08-Feb-19 15-Feb-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 158 20-Jun-18 27-Jun-18 08-Feb-19 15-Feb-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 158 27-Jun-18 27-Jun-18 15-Feb-19 15-Feb-19

CON.MTLDE210.4101GA-1.5.9.1.2.18.9.1Area 1B - EB ENR, DE210,  Move Traffic 1 158 27-Jun-18 27-Jun-18 15-Feb-19 15-Feb-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 160 20-Jun-18 22-Jun-18 12-Feb-19 14-Feb-19

CON.MNRDE209.4002GA-1.5.9.1.2.18.9.4Area 1B - SB EXR, DE209  Place Temp Conc Barrier 3 160 20-Jun-18 22-Jun-18 12-Feb-19 14-Feb-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 162 20-Jun-18 20-Jun-18 14-Feb-19 14-Feb-19

CON.MNRDE209.4302GA-1.5.9.1.2.18.9.5Area 1B - SB EXR, DE209  Place Temp Marking & Signing 1 162 20-Jun-18 20-Jun-18 14-Feb-19 14-Feb-19 0%

Erosion ControlErosion ControlErosion Control 5 158 20-Jun-18 26-Jun-18 08-Feb-19 14-Feb-19

CON.MTLDE209.1002GA-1.5.9.1.2.18.9.2Area 1B - SB EXR, DE209  Place Temp Erosion Control 5 158 20-Jun-18 26-Jun-18 08-Feb-19 14-Feb-19 0%

Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2Segment 1B - STA 945 to 1020 I-285 Phase 2 429 123 27-Oct-17 19-Jul-19 14-Mar-19 16-Jan-20

Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2 6 306 19-Sep-18 26-Sep-18 12-Dec-19 19-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 306 19-Sep-18 26-Sep-18 12-Dec-19 19-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 306 26-Sep-18 26-Sep-18 19-Dec-19 19-Dec-19

CON.MNRDE331.4102GA-1.5.9.1.6.12.9.1Area 1B - WB EXR, DE331 Move Traffic 1 306 26-Sep-18 26-Sep-18 19-Dec-19 19-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 308 19-Sep-18 21-Sep-18 16-Dec-19 18-Dec-19

CON.MNRDE331.4002GA-1.5.9.1.6.12.9.4Area 1B - WB EXR, DE331 Place Temp Conc Barrier 3 308 19-Sep-18 21-Sep-18 16-Dec-19 18-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 310 19-Sep-18 19-Sep-18 18-Dec-19 18-Dec-19

CON.MNRDE331.4300GA-1.5.9.1.6.12.9.5Area 1B - WB EXR, DE331 Place Temp Marking & Signing 1 310 19-Sep-18 19-Sep-18 18-Dec-19 18-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 306 19-Sep-18 25-Sep-18 12-Dec-19 18-Dec-19

CON.MTLDE331.1000GA-1.5.9.1.6.12.9.2Area 1B - WB EXR, DE331 Place Temp Erosion Control 5 306 19-Sep-18 25-Sep-18 12-Dec-19 18-Dec-19 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2 6 139 01-May-19 08-May-19 19-Nov-19 26-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 139 01-May-19 08-May-19 19-Nov-19 26-Nov-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 139 08-May-19 08-May-19 26-Nov-19 26-Nov-19

CON.MTLDE214.4100GA-1.5.9.1.6.3.9.1Area 1B - WB CD, DE214 Move Traffic 1 139 08-May-19 08-May-19 26-Nov-19 26-Nov-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 141 01-May-19 03-May-19 21-Nov-19 25-Nov-19

CON.MTLDE214.4000GA-1.5.9.1.6.3.9.4Area 1B - WB CD, DE214 Place Temp Conc Barrier 3 141 01-May-19 03-May-19 21-Nov-19 25-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 143 01-May-19 01-May-19 25-Nov-19 25-Nov-19

CON.MTLDE214.4300GA-1.5.9.1.6.3.9.5Area 1B - WB CD, DE214 Place Temp Marking & Signing 1 143 01-May-19 01-May-19 25-Nov-19 25-Nov-19 0%

Erosion ControlErosion ControlErosion Control 5 139 01-May-19 07-May-19 19-Nov-19 25-Nov-19

CON.MTLDE214.1000GA-1.5.9.1.6.3.9.2Area 1B - WB CD, DE214 Place Temp Erosion Control 5 139 01-May-19 07-May-19 19-Nov-19 25-Nov-19 0%

Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2Westbound Entry Ramp DE324 (from Glenridge )  Phase 2 6 185 05-Apr-19 12-Apr-19 02-Jan-20 09-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 185 05-Apr-19 12-Apr-19 02-Jan-20 09-Jan-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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06-Feb-17, Workzone Pavement Marking

Area 1B - WB EXR, DE331 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 1B - WB EXR, DE331 Place Temp Erosion Control

17-Aug-18, Eastbound CD Lanes  DE208 Phase 1

17-Aug-18, Traffic  Control and Temporary Work

17-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1B - EB CD, DE208 Move Traffic

14-Aug-18, Portable Tra ffic Barrier

Area 1B - EB CD, DE208 Place Temp Conc Barrier

10-Aug-18, Workzone Pavement Marking

Area 1B - EB CD, DE208 Place Temp Marking & Signing

16-Aug-18, Erosion Control

Area 1B - EB CD, DE208 Place Temp Erosion Control

27-Jun-18, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 1

27-Jun-18, Traffic Control and Temporary Work

27-Jun-18, Barricades, Signs & Tra ffic  Hand ling

Area 1B - EB EXR, DE207 Move Traffic

22-Jun-18, Portable Traffic Barrier

Area 1B - EB EXR, DE207 Place Temp Conc Barrier

20-Jun-18, Workzone Pavement Marking

Area 1B - EB EXR, DE207 Place Temp Marking & Signing

26-Jun-18, Erosion Control

Area 1B - EB EXR, DE207 Place Temp Erosion Control

27-Jun-18, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 1

27-Jun-18, Traffic Control and Temporary Work

27-Jun-18, Barricades, Signs & Tra ffic  Hand ling

Area 1B - EB ENR, DE210,  Move Traffic

22-Jun-18, Portable Traffic Barrier

Area 1B - SB EXR, DE209  Place Temp Conc Barrier

20-Jun-18, Workzone Pavement Marking

Area 1B - SB EXR, DE209  Place Temp Marking & Signing

26-Jun-18, Erosion Control

Area 1B - SB EXR, DE209  Place Temp Erosion Control

19-Jul-19, Segment 1B - STA 945 to 1020 I-285 Phase 2

26-Sep-18, Westbound Exit Ramp DE331 (Perimeter Center to MARTA Br) Phase 2

26-Sep-18, Tra ffic  Control and Temporary Work

26-Sep-18, Barricades, Signs & Traff ic  Handling

Area 1B - WB EXR, DE331 Move Traffic

21-Sep-18, Portable Traffic Barrier

Area 1B - WB EXR, DE331 Place Temp Conc Barrier

19-Sep-18, Workzone Pavement Marking

Area 1B - WB EXR, DE331 Place Temp Marking & Signing

25-Sep-18, Erosion Control

Area 1B - WB EXR, DE331 Place Temp Erosion Control

08-May-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 2

08-May-19, Traff ic  Control and  Temporary Work

08-May-19, Barricades, Signs & Traffic Handling

Area 1B - WB CD, DE214 Move Traffic

03-May-19, Portable Traffic  Barrier

Area 1B - WB CD, DE214 Place Temp Conc Barrier

01-May-19, Workzone Pavement Marking

Area 1B - WB CD, DE214 Place Temp Marking & Signing

07-May-19, Erosion Control

Area 1B - WB CD, DE214 Place Temp Erosion Control

12-Apr-19, Westbound Entry Ramp DE324 (from Glenridge )  Phase 2

12-Apr-19, Traffic  Contro l and  Temporary Work
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 185 12-Apr-19 12-Apr-19 09-Jan-20 09-Jan-20

CON.MNRDE324.4101GA-1.5.9.1.6.4.9.1Area 1B - WB ENR, DE324 Move Traffic 1 185 12-Apr-19 12-Apr-19 09-Jan-20 09-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 187 05-Apr-19 09-Apr-19 06-Jan-20 08-Jan-20

CON.MNRDE324.4001GA-1.5.9.1.6.4.9.4Area 1B - WB ENR, DE324 Place Temp Conc Barrier 3 187 05-Apr-19 09-Apr-19 06-Jan-20 08-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 189 05-Apr-19 05-Apr-19 08-Jan-20 08-Jan-20

CON.MNRDE324.4300GA-1.5.9.1.6.4.9.5Area 1B - WB ENR, DE324 Place Temp Marking & Signing 1 189 05-Apr-19 05-Apr-19 08-Jan-20 08-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 185 05-Apr-19 11-Apr-19 02-Jan-20 08-Jan-20

CON.MTLDE324.1000GA-1.5.9.1.6.4.9.2Area 1B - WB ENR, DE324 Place Temp Erosion Control 5 185 05-Apr-19 11-Apr-19 02-Jan-20 08-Jan-20 0%

Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2Westbound Main Lanes DE001 Phase 2 6 363 27-Oct-17 03-Nov-17 16-Apr-19 23-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 363 27-Oct-17 03-Nov-17 16-Apr-19 23-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 363 03-Nov-17 03-Nov-17 23-Apr-19 23-Apr-19

CON.MTLDE001.4111GA-1.5.9.1.6.8.9.1Area 1B - WB ML DE001, Move Traffic 1 363 03-Nov-17 03-Nov-17 23-Apr-19 23-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 365 27-Oct-17 31-Oct-17 18-Apr-19 22-Apr-19

CON.MTLDE001.4009GA-1.5.9.1.6.8.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 365 27-Oct-17 31-Oct-17 18-Apr-19 22-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 367 27-Oct-17 27-Oct-17 22-Apr-19 22-Apr-19

CON.MTLDE001.4309GA-1.5.9.1.6.8.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 367 27-Oct-17 27-Oct-17 22-Apr-19 22-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 363 27-Oct-17 02-Nov-17 16-Apr-19 22-Apr-19

CON.MTLDE001.1010GA-1.5.9.1.6.8.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 363 27-Oct-17 02-Nov-17 16-Apr-19 22-Apr-19 0%

Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2Westbound CD Lanes DE205 (over Glenridge) Phase 2 6 152 24-Dec-18 02-Jan-19 05-Aug-19 12-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 152 24-Dec-18 02-Jan-19 05-Aug-19 12-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 152 02-Jan-19 02-Jan-19 12-Aug-19 12-Aug-19

CON.MTLDE205.4100GA-1.5.9.1.6.7.9.1Area 1B - WB CD, DE205 Move Traffic 1 152 02-Jan-19 02-Jan-19 12-Aug-19 12-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 154 24-Dec-18 27-Dec-18 07-Aug-19 09-Aug-19

CON.MTLDE205.4000GA-1.5.9.1.6.7.9.4Area 1B - WB CD, DE205 Place Temp Conc Barrier 3 154 24-Dec-18 27-Dec-18 07-Aug-19 09-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 156 24-Dec-18 24-Dec-18 09-Aug-19 09-Aug-19

CON.MTLDE205.4300GA-1.5.9.1.6.7.9.5Area 1B - WB CD, DE205 Place Temp Marking & Signing 1 156 24-Dec-18 24-Dec-18 09-Aug-19 09-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 152 24-Dec-18 31-Dec-18 05-Aug-19 09-Aug-19

CON.MTLDE205.1000GA-1.5.9.1.6.7.9.2Area 1B - WB CD, DE205 Place Temp Erosion Control 5 152 24-Dec-18 31-Dec-18 05-Aug-19 09-Aug-19 0%

Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2 6 465 27-Feb-18 06-Mar-18 08-Jan-20 15-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 465 27-Feb-18 06-Mar-18 08-Jan-20 15-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 465 06-Mar-18 06-Mar-18 15-Jan-20 15-Jan-20

CON.MTLDE211.4101GA-1.5.9.1.6.9.9.1Area 1B - SB CD, DE211 Move Traffic 1 465 06-Mar-18 06-Mar-18 15-Jan-20 15-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 467 27-Feb-18 01-Mar-18 10-Jan-20 14-Jan-20

CON.MTLDE201.4003GA-1.5.9.1.6.9.9.4Area 1B - SB CD, DE211 Place Temp Conc  Barrier 3 467 27-Feb-18 01-Mar-18 10-Jan-20 14-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 469 27-Feb-18 27-Feb-18 14-Jan-20 14-Jan-20

CON.MTLDE211.4300GA-1.5.9.1.6.9.9.5Area 1B - SB CD, DE211 Place Temp Marking & Signing 1 469 27-Feb-18 27-Feb-18 14-Jan-20 14-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 465 27-Feb-18 05-Mar-18 08-Jan-20 14-Jan-20

CON.MTLDE211.1000GA-1.5.9.1.6.9.9.2Area 1B - SB CD, DE211 Place Temp Erosion Control 5 465 27-Feb-18 05-Mar-18 08-Jan-20 14-Jan-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2 6 125 05-Apr-19 12-Apr-19 03-Oct-19 10-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 125 05-Apr-19 12-Apr-19 03-Oct-19 10-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 125 12-Apr-19 12-Apr-19 10-Oct-19 10-Oct-19

CON.MTLDE201.4102GA-1.5.9.1.6.14.9.1Area 1B - SB CD, DE201 Move Tra ffic 1 125 12-Apr-19 12-Apr-19 10-Oct-19 10-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 127 05-Apr-19 09-Apr-19 07-Oct-19 09-Oct-19

CON.MTLDE201.4002GA-1.5.9.1.6.14.9.4Area 1B - SB CD, DE201 Place Temp Conc Barrier 3 127 05-Apr-19 09-Apr-19 07-Oct-19 09-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 129 05-Apr-19 05-Apr-19 09-Oct-19 09-Oct-19

CON.MTLDE201.4302GA-1.5.9.1.6.14.9.5Area 1B - SB CD, DE201 Place Temp Marking & Signing 1 129 05-Apr-19 05-Apr-19 09-Oct-19 09-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 125 05-Apr-19 11-Apr-19 03-Oct-19 09-Oct-19

CON.MTLDE201.1002GA-1.5.9.1.6.14.9.2Area 1B - SB CD, DE201 Place Temp Erosion Control 5 125 05-Apr-19 11-Apr-19 03-Oct-19 09-Oct-19 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2 6 278 28-Aug-18 05-Sep-18 09-Oct-19 17-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 278 28-Aug-18 05-Sep-18 09-Oct-19 17-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 278 05-Sep-18 05-Sep-18 17-Oct-19 17-Oct-19

CON.MNRDE209.4100GA-1.5.9.1.6.1.9.1Area 1B - SB EXR, DE209  Move Traff ic 1 278 05-Sep-18 05-Sep-18 17-Oct-19 17-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 280 28-Aug-18 30-Aug-18 11-Oct-19 16-Oct-19

CON.MNRDE209.4000GA-1.5.9.1.6.1.9.4Area 1B - SB EXR, DE209  Place Temp Conc Barrier 3 280 28-Aug-18 30-Aug-18 11-Oct-19 16-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 282 28-Aug-18 28-Aug-18 16-Oct-19 16-Oct-19

CON.MNRDE209.4300GA-1.5.9.1.6.1.9.5Area 1B - SB EXR, DE209  Place Temp Marking & Signing 1 282 28-Aug-18 28-Aug-18 16-Oct-19 16-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 278 28-Aug-18 04-Sep-18 09-Oct-19 16-Oct-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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12-Apr-19, Barricades, Signs & Traffic Handling

Area 1B - WB ENR, DE324 Move Traffic

09-Apr-19, Portable Traffic  Barrier

Area 1B - WB ENR, DE324 Place Temp Conc Barrier

05-Apr-19, Workzone Pavement Marking

Area 1B - WB ENR, DE324 Place Temp Marking & Signing

11-Apr-19, Eros ion Control

Area 1B - WB ENR, DE324 Place Temp Erosion Control

03-Nov-17, Westbound Main Lanes DE001 Phase 2

03-Nov-17, Traffic Control and Temporary Work

03-Nov-17, Barricades, Signs & Traffic  Handling

Area 1B - WB ML DE001, Move Traffic

31-Oct-17, Portable Traffic Barrier

Area 1B - WB ML DE001, Place Temp Conc Barrier

27-Oct-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

02-Nov-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

02-Jan-19, Westbound CD Lanes DE205 (over Glenridge) Phase 2

02-Jan-19, Traffic Control and Temporary Work

02-Jan-19, Barricades, Signs & Traffic  Handling

Area 1B - WB CD, DE205 Move Traffic

27-Dec-18, Portable Traffic  Barrier

Area 1B - WB CD, DE205 Place Temp Conc Barrier

24-Dec-18, Workzone Pavement Marking

Area 1B - WB CD, DE205 Place Temp Marking & Signing

31-Dec-18, Erosion Control

Area 1B - WB CD, DE205 Place Temp Erosion Control

06-Mar-18, Southbound CD Lanes SR400 DE211 (to I-285 EB CD) Phase 2

06-Mar-18, Traffic Control and Temporary Work

06-Mar-18, Barricades, Signs & Traffic  Handling

Area 1B - SB CD, DE211 Move Traffic

01-Mar-18, Portable Traffic Barrier

Area 1B - SB CD, DE211 Place Temp Conc  Barrier

27-Feb-18, Workzone Pavement Marking

Area 1B - SB CD, DE211 Place Temp Marking & Signing

05-Mar-18, Erosion Control

Area 1B - SB CD, DE211 Place Temp Erosion Control

12-Apr-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 2

12-Apr-19, Traffic  Contro l and  Temporary Work

12-Apr-19, Barricades, Signs & Traffic Handling

Area 1B - SB CD, DE201 Move Tra ffic

09-Apr-19, Portable Traffic  Barrier

Area 1B - SB CD, DE201 Place Temp Conc Barrier

05-Apr-19, Workzone Pavement Marking

Area 1B - SB CD, DE201 Place Temp Marking & Signing

11-Apr-19, Eros ion Control

Area 1B - SB CD, DE201 Place Temp Erosion Control

05-Sep-18, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 2

05-Sep-18, Tra ffic  Control and Temporary Work

05-Sep-18, Barricades, Signs & Traff ic  Handling

Area 1B - SB EXR, DE209  Move Traff ic

30-Aug-18, Portable Traffic Barrier

Area 1B - SB EXR, DE209  Place Temp Conc Barrier

28-Aug-18, Workzone Pavement Marking

Area 1B - SB EXR, DE209  Place Temp Marking & Signing

04-Sep-18, Erosion Control
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CON.MTLDE209.1000GA-1.5.9.1.6.1.9.2Area 1B - SB EXR, DE209  Place Temp Erosion Control 5 278 28-Aug-18 04-Sep-18 09-Oct-19 16-Oct-19 0%

Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2Bike/Pedestrian Path Phase 2 6 227 28-Jan-19 04-Feb-19 23-Dec-19 31-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 227 28-Jan-19 04-Feb-19 23-Dec-19 31-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 227 04-Feb-19 04-Feb-19 31-Dec-19 31-Dec-19

CON.RDBIKE.4100GA-1.5.9.1.6.15.9.1Area 1B - Bike Path, Move Traffic 1 227 04-Feb-19 04-Feb-19 31-Dec-19 31-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 229 28-Jan-19 30-Jan-19 26-Dec-19 30-Dec-19

CON.RDBIKE.4000GA-1.5.9.1.6.15.9.4Area 1B - Bike Path, Place Temp Conc Barrier 3 229 28-Jan-19 30-Jan-19 26-Dec-19 30-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 231 28-Jan-19 28-Jan-19 30-Dec-19 30-Dec-19

CON.RDBIKE.4300GA-1.5.9.1.6.15.9.5Area 1B - Bike Path, Place Temp Marking & Signing 1 231 28-Jan-19 28-Jan-19 30-Dec-19 30-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 227 28-Jan-19 01-Feb-19 23-Dec-19 30-Dec-19

CON.RDBIKE.1000GA-1.5.9.1.6.15.9.2Area 1B - Bike Path, Place Temp Erosion Control 5 227 28-Jan-19 01-Feb-19 23-Dec-19 30-Dec-19 0%

Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2Eastbound Main Lanes DE001 Phase 2 6 317 01-Dec-17 08-Dec-17 14-Mar-19 21-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 317 01-Dec-17 08-Dec-17 14-Mar-19 21-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 317 08-Dec-17 08-Dec-17 21-Mar-19 21-Mar-19

CON.MTLDE001.4110GA-1.5.9.1.6.2.9.1Area 1B - WB ML DE001, Move Traffic 1 317 08-Dec-17 08-Dec-17 21-Mar-19 21-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 319 01-Dec-17 05-Dec-17 18-Mar-19 20-Mar-19

CON.MTLDE001.4008GA-1.5.9.1.6.2.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 319 01-Dec-17 05-Dec-17 18-Mar-19 20-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 321 01-Dec-17 01-Dec-17 20-Mar-19 20-Mar-19

CON.MTLDE001.4308GA-1.5.9.1.6.2.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 321 01-Dec-17 01-Dec-17 20-Mar-19 20-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 317 01-Dec-17 07-Dec-17 14-Mar-19 20-Mar-19

CON.MTLDE001.1009GA-1.5.9.1.6.2.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 317 01-Dec-17 07-Dec-17 14-Mar-19 20-Mar-19 0%

Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2Eastbound Exit Ramp DE323 Phase 2 6 238 12-Jul-18 19-Jul-18 26-Jun-19 03-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 238 12-Jul-18 19-Jul-18 26-Jun-19 03-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 238 19-Jul-18 19-Jul-18 03-Jul-19 03-Jul-19

CON.MTLDE323.4100GA-1.5.9.1.6.5.9.1Area 1B - EB EXR, DE323 Move Traffic 1 238 19-Jul-18 19-Jul-18 03-Jul-19 03-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 240 12-Jul-18 16-Jul-18 28-Jun-19 02-Jul-19

CON.MNRDE323.4000GA-1.5.9.1.6.5.9.4Area 1B - EB EXR, DE323 Place Temp Conc Barrier 3 240 12-Jul-18 16-Jul-18 28-Jun-19 02-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 242 12-Jul-18 12-Jul-18 02-Jul-19 02-Jul-19

CON.MNRDE323.4300GA-1.5.9.1.6.5.9.5Area 1B - EB EXR, DE323 Place Temp Marking & Signing 1 242 12-Jul-18 12-Jul-18 02-Jul-19 02-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 238 12-Jul-18 18-Jul-18 26-Jun-19 02-Jul-19

CON.MTLDE323.1000GA-1.5.9.1.6.5.9.2Area 1B - EB EXR, DE323 Place Temp Erosion Control 5 238 12-Jul-18 18-Jul-18 26-Jun-19 02-Jul-19 0%

Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2Eastbound CD Lanes  DE208 Phase 2 6 123 12-Jul-19 19-Jul-19 09-Jan-20 16-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 123 12-Jul-19 19-Jul-19 09-Jan-20 16-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 123 19-Jul-19 19-Jul-19 16-Jan-20 16-Jan-20

CON.MTLDE208.4100GA-1.5.9.1.6.6.9.1Area 1B - EB CD, DE208 Move Tra ffic 1 123 19-Jul-19 19-Jul-19 16-Jan-20 16-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 125 12-Jul-19 16-Jul-19 13-Jan-20 15-Jan-20

CON.MNRDE208.4000GA-1.5.9.1.6.6.9.4Area 1B - EB CD, DE208 Place Temp Conc Barrier 3 125 12-Jul-19 16-Jul-19 13-Jan-20 15-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 127 12-Jul-19 12-Jul-19 15-Jan-20 15-Jan-20

CON.MTLDE208.4300GA-1.5.9.1.6.6.9.5Area 1B - EB CD, DE208 Place Temp Marking & Signing 1 127 12-Jul-19 12-Jul-19 15-Jan-20 15-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 123 12-Jul-19 18-Jul-19 09-Jan-20 15-Jan-20

CON.MTLDE208.1000GA-1.5.9.1.6.6.9.2Area 1B - EB CD, DE208 Place Temp Erosion Control 5 123 12-Jul-19 18-Jul-19 09-Jan-20 15-Jan-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3Segment 1B - STA 945 to 1020 I-285 Phase 3 308 130 24-Apr-18 18-Jul-19 15-Mar-19 28-Jan-20

Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3Westbound CD Lanes DE205 (over Glenridge) Phase 3 6 98 11-Jul-19 18-Jul-19 02-Dec-19 09-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 98 11-Jul-19 18-Jul-19 02-Dec-19 09-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 98 18-Jul-19 18-Jul-19 09-Dec-19 09-Dec-19

CON.MTLDE205.4101GA-1.5.9.1.7.16.9.1Area 1B - WB CD, DE205 Move Traffic 1 98 18-Jul-19 18-Jul-19 09-Dec-19 09-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 100 11-Jul-19 15-Jul-19 04-Dec-19 06-Dec-19

CON.MTLDE205.4001GA-1.5.9.1.7.16.9.4Area 1B - WB CD, DE205 Place Temp Conc Barrier 3 100 11-Jul-19 15-Jul-19 04-Dec-19 06-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 102 11-Jul-19 11-Jul-19 06-Dec-19 06-Dec-19

CON.MTLDE205.4301GA-1.5.9.1.7.16.9.5Area 1B - WB CD, DE205 Place Temp Marking & Signing 1 102 11-Jul-19 11-Jul-19 06-Dec-19 06-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 98 11-Jul-19 17-Jul-19 02-Dec-19 06-Dec-19

CON.MTLDE205.1001GA-1.5.9.1.7.16.9.2Area 1B - WB CD, DE205 Place Temp Erosion Control 5 98 11-Jul-19 17-Jul-19 02-Dec-19 06-Dec-19 0%

Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3Westbound Main Lanes DE001 Phase 3 6 363 24-Apr-18 02-May-18 07-Oct-19 15-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 363 24-Apr-18 02-May-18 07-Oct-19 15-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 363 02-May-18 02-May-18 15-Oct-19 15-Oct-19

CON.MTLDE001.4115GA-1.5.9.1.7.3.9.1Area 1B - WB ML DE001, Move Traffic 1 363 02-May-18 02-May-18 15-Oct-19 15-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 365 24-Apr-18 27-Apr-18 09-Oct-19 11-O ct-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 1B - SB EXR, DE209  Place Temp Erosion Control

04-Feb-19, Bike/Pedestrian Path Phase 2

04-Feb-19, Traffic  Control and Temporary Work

04-Feb-19, Barricades, Signs & Traff ic  Handling

Area 1B - Bike Path, Move Traffic

30-Jan-19, Portable Traffic Barrier

Area 1B - Bike Path, Place Temp Conc Barrier

28-Jan-19, Workzone Pavement Marking

Area 1B - Bike Path, Place Temp Marking & Signing

01-Feb-19, Erosion Control

Area 1B - Bike Path, Place Temp Erosion Control

08-Dec-17, Eastbound Main Lanes DE001 Phase 2

08-Dec-17, Traff ic  Control and Temporary Work

08-Dec-17, Barricades, Signs & Traffic Handling

Area 1B - WB ML DE001, Move Traffic

05-Dec-17, Portable Traffic  Barrie r

Area 1B - WB ML DE001, Place Temp Conc Barrier

01-Dec-17, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

07-Dec-17, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

19-Jul-18, Eastbound Exit Ramp DE323 Phase 2

19-Jul-18, Traffic Control and Temporary Work

19-Jul-18, Barricades, Signs & Tra ffic Hand ling

Area 1B - EB EXR, DE323 Move Traffic

16-Jul-18, Portable Traffic Barrier

Area 1B - EB EXR, DE323 Place Temp Conc Barrier

12-Jul-18, Workzone Pavement Marking

Area 1B - EB EXR, DE323 Place Temp Marking & Signing

18-Jul-18, Erosion Control

Area 1B - EB EXR, DE323 Place Temp Erosion Control

19-Jul-19, Eastbound CD Lanes  DE208 Phase 2

19-Jul-19, Traffic Control and Temporary Work

19-Jul-19, Barricades, Signs & Traffic Hand ling

Area 1B - EB CD, DE208 Move Traffic

16-Jul-19, Portable Traffic Barrier

Area 1B - EB CD, DE208 Place Temp Conc Barrier

12-Jul-19, Workzone Pavement Marking

Area 1B - EB CD, DE208 Place Temp Marking & Signing

18-Jul-19, Erosion Control

Area 1B - EB CD, DE208 Place Temp Erosion Control

18-Jul-19, Segment 1B - STA 945 to 1020 I-285 Phase 3

18-Jul-19, Westbound CD Lanes DE205 (over Glenridge) Phase 3

18-Jul-19, Traffic Control and Temporary Work

18-Jul-19, Barricades, Signs & Traffic Hand ling

Area 1B - WB CD, DE205 Move Traffic

15-Jul-19, Portable Traffic Barrier

Area 1B - WB CD, DE205 Place Temp Conc Barrier

11-Jul-19, Workzone Pavement Marking

Area 1B - WB CD, DE205 Place Temp Marking & Signing

17-Jul-19, Erosion Control

Area 1B - WB CD, DE205 Place Temp Erosion Control

02-May-18, Westbound Main Lanes DE001 Phase 3

02-May-18, Traff ic  Control and Temporary Work

02-May-18, Barricades, Signs & Traffic Handling

Area 1B - WB ML DE001, Move Traffic

27-Apr-18, Portable Traffic  Barrier
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CON.MTLDE001.4014GA-1.5.9.1.7.3.9.4Area 1B - WB ML DE001, Place Temp Conc Barrier 3 365 24-Apr-18 27-Apr-18 09-Oct-19 11-O ct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 367 24-Apr-18 24-Apr-18 11-Oct-19 11-O ct-19

CON.MTLDE001.4314GA-1.5.9.1.7.3.9.5Area 1B - WB ML DE001, Place Temp Marking & Signing 1 367 24-Apr-18 24-Apr-18 11-Oct-19 11-O ct-19 0%

Erosion ControlErosion ControlErosion Control 5 363 24-Apr-18 01-May-18 07-Oct-19 11-O ct-19

CON.MTLDE001.1015GA-1.5.9.1.7.3.9.2Area 1B - WB ML DE001, Place Temp Erosion Control 5 363 24-Apr-18 01-May-18 07-Oct-19 11-O ct-19 0%

Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3Southbound Main Lanes DE003 Phase 3 6 49 02-Jan-19 09-Jan-19 15-Mar-19 22-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 49 02-Jan-19 09-Jan-19 15-Mar-19 22-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 49 09-Jan-19 09-Jan-19 22-Mar-19 22-Mar-19

CON.MTLDE003.4100GA-1.5.9.1.7.7.9.1Area 1B - SB ML DE003, Move Traffic 1 49 09-Jan-19 09-Jan-19 22-Mar-19 22-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 51 02-Jan-19 04-Jan-19 19-Mar-19 21-Mar-19

CON.MTLDE003.4000GA-1.5.9.1.7.7.9.4Area 1B - SB ML DE003, Place Temp Conc Barrier 3 51 02-Jan-19 04-Jan-19 19-Mar-19 21-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 53 02-Jan-19 02-Jan-19 21-Mar-19 21-Mar-19

CON.MTLDE003.4300GA-1.5.9.1.7.7.9.5Area 1B - SB ML DE003, Place Temp Marking & Signing 1 53 02-Jan-19 02-Jan-19 21-Mar-19 21-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 49 02-Jan-19 08-Jan-19 15-Mar-19 21-Mar-19

CON.MTLDE003.1000GA-1.5.9.1.7.7.9.2Area 1B - SB ML DE003, Place Temp Erosion Control 5 49 02-Jan-19 08-Jan-19 15-Mar-19 21-Mar-19 0%

Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3 6 158 31-May-19 07-Jun-19 17-Jan-20 28-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 158 31-May-19 07-Jun-19 17-Jan-20 28-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 158 07-Jun-19 07-Jun-19 28-Jan-20 28-Jan-20

CON.MNRDE209.4101GA-1.5.9.1.7.10.9.1Area 1B - SB EXR, DE209  Move Traff ic 1 158 07-Jun-19 07-Jun-19 28-Jan-20 28-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 160 31-May-19 04-Jun-19 23-Jan-20 27-Jan-20

CON.MNRDE209.4001GA-1.5.9.1.7.10.9.4Area 1B - SB EXR, DE209  Place Temp Conc Barrier 3 160 31-May-19 04-Jun-19 23-Jan-20 27-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 162 31-May-19 31-May-19 27-Jan-20 27-Jan-20

CON.MNRDE209.4301GA-1.5.9.1.7.10.9.5Area 1B - SB EXR, DE209  Place Temp Marking & Signing 1 162 31-May-19 31-May-19 27-Jan-20 27-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 158 31-May-19 06-Jun-19 17-Jan-20 27-Jan-20

CON.MTLDE209.1001GA-1.5.9.1.7.10.9.2Area 1B - SB EXR, DE209  Place Temp Erosion Control 5 158 31-May-19 06-Jun-19 17-Jan-20 27-Jan-20 0%

Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3Eastbound Main Lanes DE001 Phase 3 6 330 17-May-18 24-May-18 12-Sep-19 19-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 330 17-May-18 24-May-18 12-Sep-19 19-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 330 24-May-18 24-May-18 19-Sep-19 19-Sep-19

CON.MTLDE001.4109GA-1.5.9.1.7.2.9.1Area 1B - EB ML DE001, Move Traffic 1 330 24-May-18 24-May-18 19-Sep-19 19-Sep-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 332 17-May-18 21-May-18 16-Sep-19 18-Sep-19

CON.MTLDE001.4015GA-1.5.9.1.7.2.9.4Area 1B - EB ML DE001, Place Temp Conc Barrier 3 332 17-May-18 21-May-18 16-Sep-19 18-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 334 17-May-18 17-May-18 18-Sep-19 18-Sep-19

CON.MTLDE001.4315GA-1.5.9.1.7.2.9.5Area 1B - EB ML DE001, Place Temp Marking & Signing 1 334 17-May-18 17-May-18 18-Sep-19 18-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 330 17-May-18 23-May-18 12-Sep-19 18-Sep-19

CON.MTLDE001.1008GA-1.5.9.1.7.2.9.2Area 1B - EB ML DE001, Place Temp Erosion Control 5 330 17-May-18 23-May-18 12-Sep-19 18-Sep-19 0%

Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3Eastbound CD Lanes DE202 Phase 3 6 57 26-Jun-19 03-Jul-19 17-Sep-19 24-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 57 26-Jun-19 03-Jul-19 17-Sep-19 24-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 57 03-Jul-19 03-Jul-19 24-Sep-19 24-Sep-19

CON.MTLDE202.4104GA-1.5.9.1.7.9.9.1Area 1B - EB CD, DE202 Move Tra ffic 1 57 03-Jul-19 03-Jul-19 24-Sep-19 24-Sep-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 59 26-Jun-19 28-Jun-19 19-Sep-19 23-Sep-19

CON.MNRDE202.4002GA-1.5.9.1.7.9.9.4Area 1B - EB CD, DE202 Place Temp Conc Barrier 3 59 26-Jun-19 28-Jun-19 19-Sep-19 23-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 61 26-Jun-19 26-Jun-19 23-Sep-19 23-Sep-19

CON.MTLDE202.4302GA-1.5.9.1.7.9.9.5Area 1B - EB CD, DE202 Place Temp Marking & Signing 1 61 26-Jun-19 26-Jun-19 23-Sep-19 23-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 57 26-Jun-19 02-Jul-19 17-Sep-19 23-Sep-19

CON.MTLDE202.1002GA-1.5.9.1.7.9.9.2Area 1B - EB CD, DE202 Place Temp Erosion Control 5 57 26-Jun-19 02-Jul-19 17-Sep-19 23-Sep-19 0%

Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3Eastbound Entry Ramp DE206 Phase 3 6 120 11-Jul-19 18-Jul-19 03-Jan-20 10-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 120 11-Jul-19 18-Jul-19 03-Jan-20 10-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 120 18-Jul-19 18-Jul-19 10-Jan-20 10-Jan-20

CON.MTLDE206.4100GA-1.5.9.1.7.1.9.1Area 1B - EB ENR, DE206 Move Traffic 1 120 18-Jul-19 18-Jul-19 10-Jan-20 10-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 122 11-Jul-19 15-Jul-19 07-Jan-20 09-Jan-20

CON.MNRDE206.4000GA-1.5.9.1.7.1.9.4Area 1B - EB ENR, DE206 Place Temp Conc Barrier 3 122 11-Jul-19 15-Jul-19 07-Jan-20 09-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 124 11-Jul-19 11-Jul-19 09-Jan-20 09-Jan-20

CON.MNRDE206.4300GA-1.5.9.1.7.1.9.5Area 1B - EB ENR, DE206 Place Temp Marking & Signing 1 124 11-Jul-19 11-Jul-19 09-Jan-20 09-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 120 11-Jul-19 17-Jul-19 03-Jan-20 09-Jan-20

CON.MTLDE206.1000GA-1.5.9.1.7.1.9.2Area 1B - EB ENR, DE206 Place Temp Erosion Control 5 120 11-Jul-19 17-Jul-19 03-Jan-20 09-Jan-20 0%

Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4Segment 1B - STA 945 to 1020 I-285 Phase 4 241 52 28-Jan-19 13-Jan-20 26-Dec-19 30-Mar-20

Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4 2 71 02-Oct-19 03-Oct-19 16-Jan-20 17-Jan-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1B - WB ML DE001, Place Temp Conc Barrier

24-Apr-18, Workzone Pavement Marking

Area 1B - WB ML DE001, Place Temp Marking & Signing

01-May-18, Erosion Control

Area 1B - WB ML DE001, Place Temp Erosion Control

09-Jan-19, Southbound Main Lanes DE003 Phase 3

09-Jan-19, Traffic Control and Temporary Work

09-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 1B - SB ML DE003, Move Traffic

04-Jan-19, Portable Traffic Barrier

Area 1B - SB ML DE003, Place Temp Conc Barrier

02-Jan-19, Workzone Pavement Marking

Area 1B - SB ML DE003, Place Temp Marking & Signing

08-Jan-19, Erosion Control

Area 1B - SB ML DE003, Place Temp Erosion Control

07-Jun-19, Southbound Exit Ramp DE209 (from SB SR400 ML to SB SR400 CD) Phase 3

07-Jun-19, Traffic Control and Temporary Work

07-Jun-19, Barricades, Signs & Traffic  Handling

Area 1B - SB EXR, DE209  Move Traff ic

04-Jun-19, Portable Tra ffic Barrier

Area 1B - SB EXR, DE209  Place Temp Conc Barrier

31-May-19, Workzone Pavement Marking

Area 1B - SB EXR, DE209  Place Temp Marking & Signing

06-Jun-19, Erosion Control

Area 1B - SB EXR, DE209  Place Temp Erosion Control

24-May-18, Eastbound Main Lanes DE001 Phase 3

24-May-18, Traff ic  Control and Temporary Work

24-May-18, Barricades, Signs & Traffic Handling

Area 1B - EB ML DE001, Move Traffic

21-May-18, Portable Traffic  Barrier

Area 1B - EB ML DE001, Place Temp Conc Barrier

17-May-18, Workzone Pavement Marking

Area 1B - EB ML DE001, Place Temp Marking & Signing

23-May-18, Erosion Control

Area 1B - EB ML DE001, Place Temp Erosion Control

03-Jul-19, Eastbound CD Lanes DE202 Phase 3

03-Jul-19, Traffic Control and Temporary Work

03-Jul-19, Barricades, Signs & Traffic Handling

Area 1B - EB CD, DE202 Move Traffic

28-Jun-19, Portable Traffic Barrier

Area 1B - EB CD, DE202 Place Temp Conc Barrier

26-Jun-19, Workzone Pavement Marking

Area 1B - EB CD, DE202 Place Temp Marking & Signing

02-Jul-19, Erosion Control

Area 1B - EB CD, DE202 Place Temp Erosion Control

18-Jul-19, Eastbound Entry Ramp DE206 Phase 3

18-Jul-19, Traffic Control and Temporary Work

18-Jul-19, Barricades, Signs & Traffic Hand ling

Area 1B - EB ENR, DE206 Move Traffic

15-Jul-19, Portable Traffic Barrier

Area 1B - EB ENR, DE206 Place Temp Conc Barrier

11-Jul-19, Workzone Pavement Marking

Area 1B - EB ENR, DE206 Place Temp Marking & Signing

17-Jul-19, Erosion Control

Area 1B - EB ENR, DE206 Place Temp Erosion Control

13-Jan-20, Segment 1B - STA 945 to 1020 I-285 Phase 4

03-Oct-19, Northbound CD Lanes SR400 DE213 (to I-285 EB CD) Phase 4
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Activity ID WBS Activity Name Original
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Total
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Early Start Early Finish Late Start Late Finish Physical
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Complete
Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 71 02-Oct-19 03-Oct-19 16-Jan-20 17-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 71 03-Oct-19 03-Oct-19 17-Jan-20 17-Jan-20

CON.MTLDE213.4101GA-1.5.9.1.10.4.9.1Area 1B - NB CD, DE213 Move Tra ffic 1 71 03-Oct-19 03-Oct-19 17-Jan-20 17-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 71 02-Oct-19 02-Oct-19 16-Jan-20 16-Jan-20

CON.MTLDE213.4301GA-1.5.9.1.10.4.9.5Area 1B - NB CD, DE213 Place Temp Marking & Signing 1 71 02-Oct-19 02-Oct-19 16-Jan-20 16-Jan-20 0%

Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4 2 81 02-Oct-19 03-Oct-19 03-Feb-20 04-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 81 02-Oct-19 03-Oct-19 03-Feb-20 04-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 81 03-Oct-19 03-Oct-19 04-Feb-20 04-Feb-20

CON.MTLDE214.4102GA-1.5.9.1.10.3.9.1Area 1B - WB CD, DE214 Move Traffic 1 81 03-Oct-19 03-Oct-19 04-Feb-20 04-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 81 02-Oct-19 02-Oct-19 03-Feb-20 03-Feb-20

CON.MTLDE214.4302GA-1.5.9.1.10.3.9.5Area 1B - WB CD, DE214 Place Temp Marking & Signing 1 81 02-Oct-19 02-Oct-19 03-Feb-20 03-Feb-20 0%

Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4 2 105 10-Oct-19 11-O ct-19 17-Mar-20 18-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 105 10-Oct-19 11-O ct-19 17-Mar-20 18-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 105 11-Oct-19 11-O ct-19 18-Mar-20 18-Mar-20

CON.MTLDE201.4104GA-1.5.9.1.10.14.9.1Area 1B - SB CD, DE201 Move Tra ffic 1 105 11-Oct-19 11-O ct-19 18-Mar-20 18-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 105 10-Oct-19 10-Oct-19 17-Mar-20 17-Mar-20

CON.MTLDE201.4304GA-1.5.9.1.10.14.9.5Area 1B - SB CD, DE201 Place Temp Marking & Signing 1 105 10-Oct-19 10-Oct-19 17-Mar-20 17-Mar-20 0%

Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4Southbound Main Lanes DE003 Phase 4 4 49 08-Jan-20 13-Jan-20 20-Mar-20 25-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 4 49 08-Jan-20 13-Jan-20 20-Mar-20 25-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 49 13-Jan-20 13-Jan-20 25-Mar-20 25-Mar-20

CON.MTLDE003.4101GA-1.5.9.1.10.5.9.1Area 1B - SB ML DE003, Move Traffic 1 49 13-Jan-20 13-Jan-20 25-Mar-20 25-Mar-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 49 08-Jan-20 10-Jan-20 20-Mar-20 24-Mar-20

CON.MTLDE003.4001GA-1.5.9.1.10.5.9.4Area 1B - SB ML DE003, Place Temp Conc Barrier 3 49 08-Jan-20 10-Jan-20 20-Mar-20 24-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 2 50 08-Jan-20 09-Jan-20 23-Mar-20 24-Mar-20

CON.MTLDE003.4301GA-1.5.9.1.10.5.9.5Area 1B - SB ML DE003, Place Temp Marking & Signing 2 50 08-Jan-20 09-Jan-20 23-Mar-20 24-Mar-20 0%

Erosion ControlErosion ControlErosion Control 3 49 08-Jan-20 10-Jan-20 20-Mar-20 24-Mar-20

CON.MTLDE003.1001GA-1.5.9.1.10.5.9.2Area 1B - SB ML DE003, Place Temp Erosion Control 3 49 08-Jan-20 10-Jan-20 20-Mar-20 24-Mar-20 0%

Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4Eastbound CD Lanes DE202 Phase 4 6 57 02-Oct-19 09-Oct-19 26-Dec-19 03-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 57 02-Oct-19 09-Oct-19 26-Dec-19 03-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 57 09-Oct-19 09-Oct-19 03-Jan-20 03-Jan-20

CON.MTLDE202.4103GA-1.5.9.1.10.9.9.1Area 1B - EB CD DE202, Move Tra ffic 1 57 09-Oct-19 09-Oct-19 03-Jan-20 03-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 59 02-Oct-19 04-Oct-19 30-Dec-19 02-Jan-20

CON.MNRDE202.4001GA-1.5.9.1.10.9.9.4Area 1B - EB CD DE202, Place Temp Conc Barrier 3 59 02-Oct-19 04-Oct-19 30-Dec-19 02-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 61 02-Oct-19 02-Oct-19 02-Jan-20 02-Jan-20

CON.MTLDE202.4301GA-1.5.9.1.10.9.9.5Area 1B - EB CD DE202, Place Temp Marking & Signing 1 61 02-Oct-19 02-Oct-19 02-Jan-20 02-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 57 02-Oct-19 08-Oct-19 26-Dec-19 02-Jan-20

CON.MTLDE202.1001GA-1.5.9.1.10.9.9.2Area 1B - EB CD DE202, Place Temp Erosion Control 5 57 02-Oct-19 08-Oct-19 26-Dec-19 02-Jan-20 0%

Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4Northbound CD Entry Ramp DE212 Phase 4 6 238 28-Jan-19 04-Feb-19 09-Jan-20 16-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 238 28-Jan-19 04-Feb-19 09-Jan-20 16-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 238 04-Feb-19 04-Feb-19 16-Jan-20 16-Jan-20

CON.MTLDE212.4101GA-1.5.9.1.10.7.9.1Area 1B - NB ENR DE212, Move Traffic 1 238 04-Feb-19 04-Feb-19 16-Jan-20 16-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 240 28-Jan-19 30-Jan-19 13-Jan-20 15-Jan-20

CON.MTLDE212.4001GA-1.5.9.1.10.7.9.4Area 1B - NB ENR DE212, Place Temp Conc Barrier 3 240 28-Jan-19 30-Jan-19 13-Jan-20 15-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 242 28-Jan-19 28-Jan-19 15-Jan-20 15-Jan-20

CON.MNRDE212.4301GA-1.5.9.1.10.7.9.5Area 1B - NB ENR DE212, Place Temp Marking & Signing 1 242 28-Jan-19 28-Jan-19 15-Jan-20 15-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 238 28-Jan-19 01-Feb-19 09-Jan-20 15-Jan-20

CON.MTLDE212.1001GA-1.5.9.1.10.7.9.2Area 1B - NB ENR DE212, Place Temp Erosion Control 5 238 28-Jan-19 01-Feb-19 09-Jan-20 15-Jan-20 0%

Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4 2 71 02-Oct-19 03-Oct-19 16-Jan-20 17-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 71 02-Oct-19 03-Oct-19 16-Jan-20 17-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 71 03-Oct-19 03-Oct-19 17-Jan-20 17-Jan-20

CON.MTLDE207.4101GA-1.5.9.1.10.12.9.1Area 1B - EB EXR, DE207 Move Traffic 1 71 03-Oct-19 03-Oct-19 17-Jan-20 17-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 71 02-Oct-19 02-Oct-19 16-Jan-20 16-Jan-20

CON.MNRDE207.4301GA-1.5.9.1.10.12.9.5Area 1B - EB EXR, DE207 Place Temp Marking & Signing 1 71 02-Oct-19 02-Oct-19 16-Jan-20 16-Jan-20 0%

Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4Eastbound CD Lanes  DE208 Phase 4 6 123 20-Sep-19 27-Sep-19 23-Mar-20 30-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 123 20-Sep-19 27-Sep-19 23-Mar-20 30-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 123 27-Sep-19 27-Sep-19 30-Mar-20 30-Mar-20

CON.MTLDE208.4102GA-1.5.9.1.10.2.9.1Area 1B - EB CD, DE208 Move Tra ffic 1 123 27-Sep-19 27-Sep-19 30-Mar-20 30-Mar-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

03-Oct-19, Tra ffic Control and Temporary Work

03-Oct-19, Barricades, Signs & Traffic  Handling

Area 1B - NB CD, DE213 Move Traffic

02-Oct-19, Workzone Pavement Marking

Area 1B - NB CD, DE213 Place Temp Marking & Signing

03-Oct-19, Westbound CD Lanes DE214 (Perimeter Center to MARTA Br) Phase 4

03-Oct-19, Tra ffic Control and Temporary Work

03-Oct-19, Barricades, Signs & Traffic  Handling

Area 1B - WB CD, DE214 Move Traffic

02-Oct-19, Workzone Pavement Marking

Area 1B - WB CD, DE214 Place Temp Marking & Signing

11-Oct-19, Southbound CD Lanes SR400 DE201 (to I-285 WB CD) Phase 4

11-Oct-19, Traffic Control and Temporary Work

11-Oct-19, Barricades , Signs & Traffic Handling

Area 1B - SB CD, DE201 Move Traffic

10-Oct-19, Workzone Pavement Marking

Area 1B - SB CD, DE201 Place Temp Marking & Signing

13-Jan-20, Southbound Main Lanes DE003 Phase 4

13-Jan-20, Traffic Control and Temporary Work

13-Jan-20, Barricades, Signs & Traffic  Handling

Area 1B - SB ML DE003, Move Traffic

10-Jan-20, Portable Traffic Barrier

Area 1B - SB ML DE003, Place Temp Conc Barrier

09-Jan-20, Workzone Pavement Marking

Area 1B - SB ML DE003, Place Temp Marking & Signing

10-Jan-20, Erosion Control

Area 1B - SB ML DE003, Place Temp Erosion Control

09-Oct-19, Eastbound CD Lanes DE202 Phase 4

09-Oct-19, Traffic Control and Temporary Work

09-Oct-19, Barricades, Signs & Traffic  Handling

Area 1B - EB CD DE202, Move Traffic

04-Oct-19, Portable Tra ffic Barrier

Area 1B - EB CD DE202, Place Temp Conc Barrier

02-Oct-19, Workzone Pavement Marking

Area 1B - EB CD DE202, Place Temp Marking & Signing

08-Oct-19, Erosion Control

Area 1B - EB CD DE202, Place Temp Erosion Control

04-Feb-19, Northbound CD Entry Ramp DE212 Phase 4

04-Feb-19, Traffic  Control and Temporary Work

04-Feb-19, Barricades, Signs & Traff ic  Handling

Area 1B - NB ENR DE212, Move Traffic

30-Jan-19, Portable Traffic Barrier

Area 1B - NB ENR DE212, Place Temp Conc Barrier

28-Jan-19, Workzone Pavement Marking

Area 1B - NB ENR DE212, Place Temp Marking & Signing

01-Feb-19, Erosion Control

Area 1B - NB ENR DE212, Place Temp Erosion Control

03-Oct-19, Eastbound Exit Ramp DE207 (from EB I-285 to SB SR400) Phase 4

03-Oct-19, Tra ffic Control and Temporary Work

03-Oct-19, Barricades, Signs & Traffic  Handling

Area 1B - EB EXR, DE207 Move Traffic

02-Oct-19, Workzone Pavement Marking

Area 1B - EB EXR, DE207 Place Temp Marking & Signing

27-Sep-19, Eastbound CD Lanes  DE208 Phase 4

27-Sep-19, Tra ffic  Control and Temporary Work

27-Sep-19, Barricades, Signs & Traff ic  Handling

Area 1B - EB CD, DE208 Move Tra ffic
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Complete
Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 125 20-Sep-19 24-Sep-19 25-Mar-20 27-Mar-20

CON.MNRDE208.4002GA-1.5.9.1.10.2.9.4Area 1B - EB CD, DE208 Place Temp Conc Barrier 3 125 20-Sep-19 24-Sep-19 25-Mar-20 27-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 127 20-Sep-19 20-Sep-19 27-Mar-20 27-Mar-20

CON.MTLDE208.4302GA-1.5.9.1.10.2.9.5Area 1B - EB CD, DE208 Place Temp Marking & Signing 1 127 20-Sep-19 20-Sep-19 27-Mar-20 27-Mar-20 0%

Erosion ControlErosion ControlErosion Control 5 123 20-Sep-19 26-Sep-19 23-Mar-20 27-Mar-20

CON.MTLDE208.1002GA-1.5.9.1.10.2.9.2Area 1B - EB CD, DE208 Place Temp Erosion Control 5 123 20-Sep-19 26-Sep-19 23-Mar-20 27-Mar-20 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1Segment 1C - STA 1020 to 1086  I-285 Phase 1 52 262 20-Jun-18 31-Aug-18 01-May-19 20-Sep-19

Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1Westbound CD Lanes DE214 Phase 1 6 238 24-Aug-18 31-Aug-18 09-Aug-19 16-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 238 24-Aug-18 31-Aug-18 09-Aug-19 16-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 238 31-Aug-18 31-Aug-18 16-Aug-19 16-Aug-19

CON.MTLDE214.4105GA-1.5.9.1.3.12.9.1Area 1C -WB CD, DE214 Move Traffic 1 238 31-Aug-18 31-Aug-18 16-Aug-19 16-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 240 24-Aug-18 28-Aug-18 13-Aug-19 15-Aug-19

CON.MNRDE214.4004GA-1.5.9.1.3.12.9.4Area 1C -WB CD, DE214 Place Temp Conc Barrier 3 240 24-Aug-18 28-Aug-18 13-Aug-19 15-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 242 24-Aug-18 24-Aug-18 15-Aug-19 15-Aug-19

CON.MTLDE214.4304GA-1.5.9.1.3.12.9.5Area 1C -WB CD, DE214 Place Temp Marking & Signing 1 242 24-Aug-18 24-Aug-18 15-Aug-19 15-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 238 24-Aug-18 30-Aug-18 09-Aug-19 15-Aug-19

CON.MTLDE214.1003GA-1.5.9.1.3.12.9.2Area 1C -WB CD, DE214 Place Temp Erosion Control 5 238 24-Aug-18 30-Aug-18 09-Aug-19 15-Aug-19 0%

Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1 11 173 10-Aug-18 24-Aug-18 01-May-19 08-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 173 10-Aug-18 24-Aug-18 01-May-19 08-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 173 24-Aug-18 24-Aug-18 08-May-19 08-May-19

CON.MNRDE208.4100GA-1.5.9.1.3.11.9.1Area 1C - EB EXR DE208,  Move Traffic 1 173 24-Aug-18 24-Aug-18 08-May-19 08-May-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 181 10-Aug-18 13-Aug-18 06-May-19 07-May-19

CON.MNRDE208.4170GA-1.5.9.1.3.11.9.3Area 1C - EB EXR DE208,  Place Temp Paving Detour 2 181 10-Aug-18 13-Aug-18 06-May-19 07-May-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 180 10-Aug-18 14-Aug-18 03-May-19 07-May-19

CON.MNRDE208.4003GA-1.5.9.1.3.11.9.4Area 1C - EB EXR DE208,  Place Temp Conc Barrier 3 180 10-Aug-18 14-Aug-18 03-May-19 07-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 182 10-Aug-18 10-Aug-18 07-May-19 07-May-19

CON.MNRDE208.4300GA-1.5.9.1.3.11.9.5Area 1C - EB EXR DE208, Place Temp Marking & Signing 1 182 10-Aug-18 10-Aug-18 07-May-19 07-May-19 0%

Erosion ControlErosion ControlErosion Control 5 178 10-Aug-18 16-Aug-18 01-May-19 07-May-19

CON.MTLDE208.1003GA-1.5.9.1.3.11.9.2Area 1C - EB EXR DE208, Place Temp Erosion Control 5 178 10-Aug-18 16-Aug-18 01-May-19 07-May-19 0%

Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1Eastbound CD Lanes DE211 (East of M ARTA Br) Phase 1 6 308 20-Jun-18 27-Jun-18 13-Sep-19 20-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 308 20-Jun-18 27-Jun-18 13-Sep-19 20-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 308 27-Jun-18 27-Jun-18 20-Sep-19 20-Sep-19

CON.MNRDE211.4105GA-1.5.9.1.3.9.9.1Area 1C - EB CD DE211, Move Traffic 1 308 27-Jun-18 27-Jun-18 20-Sep-19 20-Sep-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 310 20-Jun-18 22-Jun-18 17-Sep-19 19-Sep-19

CON.MTLDE211.4000GA-1.5.9.1.3.9.9.4Area 1C - EB CD DE211, Plac e Temp Conc Barrier 3 310 20-Jun-18 22-Jun-18 17-Sep-19 19-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 312 20-Jun-18 20-Jun-18 19-Sep-19 19-Sep-19

CON.MTLDE211.4302GA-1.5.9.1.3.9.9.5Area 1C - EB CD DE211, Plac e Temp Marking & Signing 1 312 20-Jun-18 20-Jun-18 19-Sep-19 19-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 308 20-Jun-18 26-Jun-18 13-Sep-19 19-Sep-19

CON.MTLDE211.1002GA-1.5.9.1.3.9.9.2Area 1C - EB CD DE211, Plac e Temp Erosion Control 5 308 20-Jun-18 26-Jun-18 13-Sep-19 19-Sep-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2Segment 1C - STA 1020 to 1086  I-285 Phase 2 114 256 10-Aug-18 28-Jan-19 01-Apr-19 06-Feb-20

Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2Westbound CD Lanes DE214 Phase 2 6 238 01-Nov-18 08-Nov-18 17-Oct-19 24-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 238 01-Nov-18 08-Nov-18 17-Oct-19 24-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 238 08-Nov-18 08-Nov-18 24-Oct-19 24-Oct-19

CON.MTLDE214.4104GA-1.5.9.1.8.13.9.1Area 1C -WB CD, DE214 Move Traffic 1 238 08-Nov-18 08-Nov-18 24-Oct-19 24-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 240 01-Nov-18 05-Nov-18 21-Oct-19 23-Oct-19

CON.MNRDE214.4003GA-1.5.9.1.8.13.9.4Area 1C -WB CD, DE214 Place Temp Conc Barrier 3 240 01-Nov-18 05-Nov-18 21-Oct-19 23-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 242 01-Nov-18 01-Nov-18 23-Oct-19 23-Oct-19

CON.MTLDE214.4303GA-1.5.9.1.8.13.9.5Area 1C -WB CD, DE214 Place Temp Marking & Signing 1 242 01-Nov-18 01-Nov-18 23-Oct-19 23-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 238 01-Nov-18 07-Nov-18 17-Oct-19 23-Oct-19

CON.MTLDE214.1002GA-1.5.9.1.8.13.9.2Area 1C -WB CD, DE214 Place Temp Erosion Control 5 238 01-Nov-18 07-Nov-18 17-Oct-19 23-Oct-19 0%

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 2 11 90 08-Nov-18 26-Nov-18 01-Apr-19 08-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 90 08-Nov-18 26-Nov-18 01-Apr-19 08-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 90 26-Nov-18 26-Nov-18 08-Apr-19 08-Apr-19

CON.MNRDE341.4102GA-1.5.9.1.8.2.9.1Area 1C - WB EXR, DE341  Move Traffic 1 90 26-Nov-18 26-Nov-18 08-Apr-19 08-Apr-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 98 08-Nov-18 09-Nov-18 04-Apr-19 05-Apr-19

CON.MNRDE341.4585GA-1.5.9.1.8.2.9.3Area 1C - WB EXR, DE341  Place Temp Paving Detour 2 98 08-Nov-18 09-Nov-18 04-Apr-19 05-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 97 08-Nov-18 13-Nov-18 03-Apr-19 05-Apr-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

24-Sep-19, Portable Tra ffic Barrier

Area 1B - EB CD, DE208 Place Temp Conc Barrier

20-Sep-19, Workzone Pavement Marking

Area 1B - EB CD, DE208 Place Temp Marking & Signing

26-Sep-19, Erosion Control

Area 1B - EB CD, DE208 Place Temp Erosion Control

31-Aug-18, Segment 1C - STA 1020 to 1086  I-285 Phase 1

31-Aug-18, Westbound CD Lanes DE214 Phase 1

31-Aug-18, Traffic  Control and Temporary Work

31-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C -WB CD, DE214 Move Traffic

28-Aug-18, Portable Traffic Barrier

Area 1C -WB CD, DE214 Place Temp Conc Barrier

24-Aug-18, Workzone Pavement Marking

Area 1C -WB CD, DE214 Place Temp Marking & Signing

30-Aug-18, Erosion Control

Area 1C -WB CD, DE214 Place Temp Erosion Control

24-Aug-18, Eastbound Exit Ramp DE208 (East of MARTA Br) Phase 1

24-Aug-18, Traffic  Control and Temporary Work

24-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - EB EXR DE208,  Move Traffic

13-Aug-18, Detour Construction/Removal

Area 1C - EB EXR DE208,  Place Temp Paving Detour

14-Aug-18, Portable Tra ffic Barrier

Area 1C - EB EXR DE208,  Place Temp Conc Barrier

10-Aug-18, Workzone Pavement Marking

Area 1C - EB EXR DE208, Place Temp Marking & Signing

16-Aug-18, Erosion Control

Area 1C - EB EXR DE208, Place Temp Erosion Control

27-Jun-18, Eastbound CD Lanes DE211 (East of MARTA Br) Phase 1

27-Jun-18, Traffic Control and Temporary Work

27-Jun-18, Barricades, Signs & Tra ffic  Hand ling

Area 1C - EB CD DE211, Move Traffic

22-Jun-18, Portable Traffic Barrier

Area 1C - EB CD DE211, Place Temp Conc Barrier

20-Jun-18, Workzone Pavement Marking

Area 1C - EB CD DE211, Place Temp Marking & Signing

26-Jun-18, Erosion Control

Area 1C - EB CD DE211, Plac e Temp Erosion Control

28-Jan-19, Segment 1C - STA 1020 to 1086  I-285 Phase 2

08-Nov-18, Westbound CD Lanes DE214 Phase 2

08-Nov-18, Traffic Control and Temporary Work

08-Nov-18, Barricades, Signs & Traffic  Handling

Area 1C -WB CD, DE214 Move Traffic

05-Nov-18, Portable Traffic Barrier

Area 1C -WB CD, DE214 Place Temp Conc Barrier

01-Nov-18, Workzone Pavement Marking

Area 1C -WB CD, DE214 Place Temp Marking & Signing

07-Nov-18, Erosion Control

Area 1C -WB CD, DE214 Place Temp Erosion Control

26-Nov-18, Westbound Exit Ramp DE341 (to Ash ford Dunwoody) Phase 2

26-Nov-18, Tra ffic Control and Temporary Work

26-Nov-18, Barricades, Signs & Traffic  Handling

Area 1C - WB EXR, DE341  Move Tra ffic

09-Nov-18, Detour Construction/Removal

Area 1C - WB EXR, DE341  Place Temp Paving Detour

13-Nov-18, Portable Traffic Barrier
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CON.MNRDE341.4000GA-1.5.9.1.8.2.9.4Area 1C - WB EXR, DE341  Place Temp Conc Barrier 3 97 08-Nov-18 13-Nov-18 03-Apr-19 05-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 99 08-Nov-18 08-Nov-18 05-Apr-19 05-Apr-19

CON.MNRDE341.4300GA-1.5.9.1.8.2.9.5Area 1C - WB EXR, DE341 Place Temp Marking & Signing 1 99 08-Nov-18 08-Nov-18 05-Apr-19 05-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 95 08-Nov-18 15-Nov-18 01-Apr-19 05-Apr-19

CON.MTLDE341.1000GA-1.5.9.1.8.2.9.2Area 1C - WB EXR, DE341 Place Temp Erosion Control 5 95 08-Nov-18 15-Nov-18 01-Apr-19 05-Apr-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2 6 256 13-Aug-18 20-Aug-18 22-Aug-19 29-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 256 13-Aug-18 20-Aug-18 22-Aug-19 29-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 256 20-Aug-18 20-Aug-18 29-Aug-19 29-Aug-19

CON.MNRDE331.4104GA-1.5.9.1.8.7.9.1Area 1C - WB EXR, DE331  Move Traffic 1 256 20-Aug-18 20-Aug-18 29-Aug-19 29-Aug-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 259 13-Aug-18 14-Aug-18 27-Aug-19 28-Aug-19

CON.MNRDE331.4750GA-1.5.9.1.8.7.9.3Area 1C - WB EXR, DE331  Place Temp Paving Detour 2 259 13-Aug-18 14-Aug-18 27-Aug-19 28-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 258 13-Aug-18 15-Aug-18 26-Aug-19 28-Aug-19

CON.MNRDE331.4003GA-1.5.9.1.8.7.9.4Area 1C - WB EXR, DE331  Place Temp Conc Barrier 3 258 13-Aug-18 15-Aug-18 26-Aug-19 28-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 260 13-Aug-18 13-Aug-18 28-Aug-19 28-Aug-19

CON.MNRDE311.4301GA-1.5.9.1.8.7.9.5Area 1C - WB EXR, DE331 Place Temp Marking & Signing 1 260 13-Aug-18 13-Aug-18 28-Aug-19 28-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 256 13-Aug-18 17-Aug-18 22-Aug-19 28-Aug-19

CON.MTLDE331.1003GA-1.5.9.1.8.7.9.2Area 1C - WB EXR, DE331 Place Temp Erosion Control 5 256 13-Aug-18 17-Aug-18 22-Aug-19 28-Aug-19 0%

Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 2 6 363 13-Aug-18 20-Aug-18 30-Jan-20 06-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 363 13-Aug-18 20-Aug-18 30-Jan-20 06-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 363 20-Aug-18 20-Aug-18 06-Feb-20 06-Feb-20

CON.MNRDE345.4100GA-1.5.9.1.8.10.9.1Area 1C - WB ENR DE345,  Move Traffic 1 363 20-Aug-18 20-Aug-18 06-Feb-20 06-Feb-20 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 366 13-Aug-18 14-Aug-18 04-Feb-20 05-Feb-20

CON.MNRDE345.4375GA-1.5.9.1.8.10.9.3Area 1C - WB ENR DE345,  Place Temp Paving Detour 2 366 13-Aug-18 14-Aug-18 04-Feb-20 05-Feb-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 365 13-Aug-18 15-Aug-18 03-Feb-20 05-Feb-20

CON.MNRDE345.4000GA-1.5.9.1.8.10.9.4Area 1C - WB ENR DE345,  Place Temp Conc Barrier 3 365 13-Aug-18 15-Aug-18 03-Feb-20 05-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 367 13-Aug-18 13-Aug-18 05-Feb-20 05-Feb-20

CON.MNRDE345.4300GA-1.5.9.1.8.10.9.5Area 1C - WB ENR DE345, Place Temp Marking & Signing 1 367 13-Aug-18 13-Aug-18 05-Feb-20 05-Feb-20 0%

Erosion ControlErosion ControlErosion Control 5 363 13-Aug-18 17-Aug-18 30-Jan-20 05-Feb-20

CON.MTLDE345.1000GA-1.5.9.1.8.10.9.2Area 1C - WB ENR DE345, Place Temp Erosion Control 5 363 13-Aug-18 17-Aug-18 30-Jan-20 05-Feb-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 2 6 255 13-Aug-18 20-Aug-18 21-Aug-19 28-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 255 13-Aug-18 20-Aug-18 21-Aug-19 28-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 255 20-Aug-18 20-Aug-18 28-Aug-19 28-Aug-19

CON.MNRDE344.4100GA-1.5.9.1.8.11.9.1Area 1C - WB ENR DE344, Move Traffic 1 255 20-Aug-18 20-Aug-18 28-Aug-19 28-Aug-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 258 13-Aug-18 14-Aug-18 26-Aug-19 27-Aug-19

CON.MNRDE344.4545GA-1.5.9.1.8.11.9.3Area 1C - WB ENR DE344, Place Temp Paving Detour 2 258 13-Aug-18 14-Aug-18 26-Aug-19 27-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 257 13-Aug-18 15-Aug-18 23-Aug-19 27-Aug-19

CON.MNRDE344.4000GA-1.5.9.1.8.11.9.4Area 1C - WB ENR DE344, Place Temp Conc Barrier 3 257 13-Aug-18 15-Aug-18 23-Aug-19 27-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 259 13-Aug-18 13-Aug-18 27-Aug-19 27-Aug-19

CON.MNRDE344.4300GA-1.5.9.1.8.11.9.5Area 1C - WB ENR DE344, Place Temp Marking & Signing 1 259 13-Aug-18 13-Aug-18 27-Aug-19 27-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 255 13-Aug-18 17-Aug-18 21-Aug-19 27-Aug-19

CON.MTLDE344.1000GA-1.5.9.1.8.11.9.2Area 1C - WB ENR DE344, Place Temp Erosion Control 5 255 13-Aug-18 17-Aug-18 21-Aug-19 27-Aug-19 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2 11 163 10-Aug-18 24-Aug-18 16-Apr-19 23-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 163 10-Aug-18 24-Aug-18 16-Apr-19 23-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 163 24-Aug-18 24-Aug-18 23-Apr-19 23-Apr-19

CON.MNRDE342.4100GA-1.5.9.1.8.8.9.1Area 1C - EB ENR, DE342  Move Traffic 1 163 24-Aug-18 24-Aug-18 23-Apr-19 23-Apr-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 171 10-Aug-18 13-Aug-18 19-Apr-19 22-Apr-19

CON.MNRDE342.4705GA-1.5.9.1.8.8.9.3Area 1C - EB ENR, DE342  Place Temp Paving Detour 2 171 10-Aug-18 13-Aug-18 19-Apr-19 22-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 170 10-Aug-18 14-Aug-18 18-Apr-19 22-Apr-19

CON.MNRDE342.4000GA-1.5.9.1.8.8.9.4Area 1C - EB ENR, DE342  Place Temp Conc Barrier 3 170 10-Aug-18 14-Aug-18 18-Apr-19 22-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 172 10-Aug-18 10-Aug-18 22-Apr-19 22-Apr-19

CON.MNRDE342.4300GA-1.5.9.1.8.8.9.5Area 1C - EB ENR, DE342 Place Temp Marking & Signing 1 172 10-Aug-18 10-Aug-18 22-Apr-19 22-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 168 10-Aug-18 16-Aug-18 16-Apr-19 22-Apr-19

CON.MTLDE342.1000GA-1.5.9.1.8.8.9.2Area 1C - EB ENR, DE342 Place Temp Erosion Control 5 168 10-Aug-18 16-Aug-18 16-Apr-19 22-Apr-19 0%

Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE211 (fr om PC Pw ky to east of MARTA Br) Phase 2 6 308 23-Aug-18 30-Aug-18 19-Nov-19 26-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 308 23-Aug-18 30-Aug-18 19-Nov-19 26-Nov-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 308 30-Aug-18 30-Aug-18 26-Nov-19 26-Nov-19

CON.MNRDE211.4106GA-1.5.9.1.8.6.9.1Area 1C - EB EXR DE211, Move Traffic 1 308 30-Aug-18 30-Aug-18 26-Nov-19 26-Nov-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 1C - WB EXR, DE341  Place Temp Conc Barrier

08-Nov-18, Workzone Pavement Marking

Area 1C - WB EXR, DE341 Place Temp Marking & Signing

15-Nov-18, Erosion Control

Area 1C - WB EXR, DE341 Place Temp Erosion Control

20-Aug-18, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 2

20-Aug-18, Traffic  Control and Temporary Work

20-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - WB EXR, DE331  Move Tra ffic

14-Aug-18, Detour Construction/Removal

Area 1C - WB EXR, DE331  Place Temp Paving Detour

15-Aug-18, Portable Tra ffic Barrier

Area 1C - WB EXR, DE331  Place Temp Conc Barrier

13-Aug-18, Workzone Pavement Marking

Area 1C - WB EXR, DE331 Place Temp Marking & Signing

17-Aug-18, Erosion Control

Area 1C - WB EXR, DE331 Place Temp Erosion Control

20-Aug-18, Westbound Entry Ramp DE345 (from Ashford Dunwoody) Phase 2

20-Aug-18, Traffic  Control and Temporary Work

20-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - WB ENR DE345,  Move Tra ffic

14-Aug-18, Detour Construction/Removal

Area 1C - WB ENR DE345,  Place Temp Paving Detour

15-Aug-18, Portable Tra ffic Barrier

Area 1C - WB ENR DE345,  Place Temp Conc Barrier

13-Aug-18, Workzone Pavement Marking

Area 1C - WB ENR DE345, Place Temp Marking & Signing

17-Aug-18, Erosion Control

Area 1C - WB ENR DE345, Place Temp Erosion Control

20-Aug-18, Westbound Entry Ramp DE344 (from Ashford Dunwoody) Phase 2

20-Aug-18, Traffic  Control and Temporary Work

20-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - WB ENR DE344, Move Traffic

14-Aug-18, Detour Construction/Removal

Area 1C - WB ENR DE344, Place Temp Paving Detour

15-Aug-18, Portable Tra ffic Barrier

Area 1C - WB ENR DE344, Place Temp Conc Barrier

13-Aug-18, Workzone Pavement Marking

Area 1C - WB ENR DE344, Place Temp Marking & Signing

17-Aug-18, Erosion Control

Area 1C - WB ENR DE344, Place Temp Erosion Control

24-Aug-18, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 2

24-Aug-18, Traffic  Control and Temporary Work

24-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - EB ENR, DE342  Move Traffic

13-Aug-18, Detour Construction/Removal

Area 1C - EB ENR, DE342  Place Temp Paving Detour

14-Aug-18, Portable Tra ffic Barrier

Area 1C - EB ENR, DE342  Place Temp Conc Barrier

10-Aug-18, Workzone Pavement Marking

Area 1C - EB ENR, DE342 Place Temp Marking & Signing

16-Aug-18, Erosion Control

Area 1C - EB ENR, DE342 Place Temp Erosion Control

30-Aug-18, Eastbound Exit Ramp DE211 (from PC Pwky to east of MARTA Br) Phase 2

30-Aug-18, Traffic  Control and Temporary Work

30-Aug-18, Barricades, Signs & Traff ic  Handling

Area 1C - EB EXR DE211, Move Traffic
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Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 310 23-Aug-18 27-Aug-18 21-Nov-19 25-Nov-19

CON.MNRDE211.4000GA-1.5.9.1.8.6.9.4Area C - EB EXR DE211, Plac e Temp Conc Barrier 3 310 23-Aug-18 27-Aug-18 21-Nov-19 25-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 312 23-Aug-18 23-Aug-18 25-Nov-19 25-Nov-19

CON.MTLDE211.4303GA-1.5.9.1.8.6.9.5Area 1C - EB EXR DE211, Place Temp Marking & Signing 1 312 23-Aug-18 23-Aug-18 25-Nov-19 25-Nov-19 0%

Erosion ControlErosion ControlErosion Control 5 308 23-Aug-18 29-Aug-18 19-Nov-19 25-Nov-19

CON.MNR.DE211.1003GA-1.5.9.1.8.6.9.2Area C - EB EXR DE211, Plac e Temp Erosion Control 5 308 23-Aug-18 29-Aug-18 19-Nov-19 25-Nov-19 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2 6 173 17-Jan-19 28-Jan-19 26-Sep-19 03-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 173 17-Jan-19 28-Jan-19 26-Sep-19 03-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 173 28-Jan-19 28-Jan-19 03-Oct-19 03-Oct-19

CON.MNRDE208.4101GA-1.5.9.1.8.16.9.1Area 1C - EB EXR, DE208   Move Traff ic 1 173 28-Jan-19 28-Jan-19 03-Oct-19 03-Oct-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 176 17-Jan-19 22-Jan-19 01-Oct-19 02-Oct-19

CON.MNRDE208.4009GA-1.5.9.1.8.16.9.3Area 1C - EB EXR, DE208   Place Temp Paving Detour 2 176 17-Jan-19 22-Jan-19 01-Oct-19 02-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 175 17-Jan-19 23-Jan-19 30-Sep-19 02-Oct-19

CON.MNRDE208.4004GA-1.5.9.1.8.16.9.4Area 1C - EB EXR, DE208   Place Temp Conc Barrier 3 175 17-Jan-19 23-Jan-19 30-Sep-19 02-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 177 17-Jan-19 17-Jan-19 02-Oct-19 02-Oct-19

CON.MNRDE208.4301GA-1.5.9.1.8.16.9.5Area 1C - EB EXR, DE208  Place Temp Marking & Signing 1 177 17-Jan-19 17-Jan-19 02-Oct-19 02-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 173 17-Jan-19 25-Jan-19 26-Sep-19 02-Oct-19

CON.MTLDE208.1004GA-1.5.9.1.8.16.9.2Area 1C - EB EXR, DE208  Place Temp Erosion Control 5 173 17-Jan-19 25-Jan-19 26-Sep-19 02-Oct-19 0%

Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3Segment 1C - STA 1020 to 1086  I-285 Phase 3 151 214 15-Oct-18 23-May-19 22-Aug-19 02-Apr-20

Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3Westbound Exit Ramp DE341 (to Ashfor d Dunwoody) Phase 3 6 90 15-Apr-19 22-Apr-19 22-Aug-19 29-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 90 15-Apr-19 22-Apr-19 22-Aug-19 29-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 90 22-Apr-19 22-Apr-19 29-Aug-19 29-Aug-19

CON.MNRDE341.4103GA-1.5.9.1.9.3.9.1Area 1C - WB EXR, DE341  Move Traffic 1 90 22-Apr-19 22-Apr-19 29-Aug-19 29-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 94 15-Apr-19 15-Apr-19 28-Aug-19 28-Aug-19

CON.MNRDE341.4720GA-1.5.9.1.9.3.9.5Area 1C - WB EXR, DE341 Place Temp Signing 1 94 15-Apr-19 15-Apr-19 28-Aug-19 28-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 90 15-Apr-19 19-Apr-19 22-Aug-19 28-Aug-19

CON.MTLDE341.1001GA-1.5.9.1.9.3.9.2Area 1C - WB EXR, DE341 Place Temp Erosion Control 5 90 15-Apr-19 19-Apr-19 22-Aug-19 28-Aug-19 0%

Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3 2 256 07-Jan-19 08-Jan-19 16-Jan-20 17-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 256 07-Jan-19 08-Jan-19 16-Jan-20 17-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 256 08-Jan-19 08-Jan-19 17-Jan-20 17-Jan-20

CON.MNRDE331.4103GA-1.5.9.1.9.9.9.1Area 1C - WB EXR DE331, Move Traffic 1 256 08-Jan-19 08-Jan-19 17-Jan-20 17-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 256 07-Jan-19 07-Jan-19 16-Jan-20 16-Jan-20

CON.MNRDE311.4300GA-1.5.9.1.9.9.9.5Area 1C - WB EXR DE311, Place Temp Marking & Signing 1 256 07-Jan-19 07-Jan-19 16-Jan-20 16-Jan-20 0%

Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3Westbound CD Lanes DE214 Phase 3 4 238 10-Apr-19 15-Apr-19 25-Mar-20 30-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 4 238 10-Apr-19 15-Apr-19 25-Mar-20 30-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 238 15-Apr-19 15-Apr-19 30-Mar-20 30-Mar-20

CON.MTLDE214.4103GA-1.5.9.1.9.1.9.1Area 1C -WB CD DE214, Move Traffic 1 238 15-Apr-19 15-Apr-19 30-Mar-20 30-Mar-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 238 10-Apr-19 12-Apr-19 25-Mar-20 27-Mar-20

CON.MTLDE214.4055GA-1.5.9.1.9.1.9.4Area 1C -WB CD DE214, Place Temp Barrier 3 238 10-Apr-19 12-Apr-19 25-Mar-20 27-Mar-20 0%

Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE344 (from Ashford Dunw oody) Phase 3 2 221 13-May-19 14-May-19 01-Apr-20 02-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 221 13-May-19 14-May-19 01-Apr-20 02-Apr-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 221 14-May-19 14-May-19 02-Apr-20 02-Apr-20

CON.MNRDE344.4101GA-1.5.9.1.9.4.9.1Area 1C - WB ENR DE344, Move Traffic 1 221 14-May-19 14-May-19 02-Apr-20 02-Apr-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 221 13-May-19 13-May-19 01-Apr-20 01-Apr-20

CON.MNRDE344.4301GA-1.5.9.1.9.4.9.5Area 1C - WB ENR DE344, Place Temp Marking & Signing 1 221 13-May-19 13-May-19 01-Apr-20 01-Apr-20 0%

Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3Westbound Entry Ramp DE345 (from Ashford Dunw oody) Phase 3 2 363 15-Oct-18 16-Oct-18 01-Apr-20 02-Apr-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 363 15-Oct-18 16-Oct-18 01-Apr-20 02-Apr-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 363 16-Oct-18 16-Oct-18 02-Apr-20 02-Apr-20

CON.MNRDE345.4101GA-1.5.9.1.9.11.9.1Area 1C - WB ENR DE345, Move Traffic 1 363 16-Oct-18 16-Oct-18 02-Apr-20 02-Apr-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 363 15-Oct-18 15-Oct-18 01-Apr-20 01-Apr-20

CON.MNRDE345.4182GA-1.5.9.1.9.11.9.5Area 1C - WB ENR DE345, Place Temp Signing 1 363 15-Oct-18 15-Oct-18 01-Apr-20 01-Apr-20 0%

Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3Eastbound Exit Ramp DE211 Phase 3 6 308 31-Oct-18 07-Nov-18 30-Jan-20 06-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 308 31-Oct-18 07-Nov-18 30-Jan-20 06-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 308 07-Nov-18 07-Nov-18 06-Feb-20 06-Feb-20

CON.MNRDE211.4107GA-1.5.9.1.9.2.9.1Area 1C - EB EXR DE211, Move Traffic 1 308 07-Nov-18 07-Nov-18 06-Feb-20 06-Feb-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 310 31-Oct-18 02-Nov-18 03-Feb-20 05-Feb-20

CON.MNRDE211.4001GA-1.5.9.1.9.2.9.4Area C - EB EXR DE211, Plac e Temp Conc Barrier 3 310 31-Oct-18 02-Nov-18 03-Feb-20 05-Feb-20 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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27-Aug-18, Portable Traffic Barrier

Area C - EB EXR DE211, Place Temp Conc Barrier

23-Aug-18, Workzone Pavement Marking

Area 1C - EB EXR DE211, Place Temp Marking & Signing

29-Aug-18, Erosion Control

Area C - EB EXR DE211, Place Temp Erosion Control

28-Jan-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 2

28-Jan-19, Traffic Control and Temporary Work

28-Jan-19, Barricades, Signs & Tra ffic  Handling

Area 1C - EB EXR, DE208   Move Traff ic

22-Jan-19, Detour Construction/Removal

Area 1C - EB EXR, DE208   Place Temp Paving Detour

23-Jan-19, Portable Traffic Barrier

Area 1C - EB EXR, DE208   Place Temp Conc Barrier

17-Jan-19, Workzone Pavement Marking

Area 1C - EB EXR, DE208  Place Temp Marking & Signing

25-Jan-19, Erosion Control

Area 1C - EB EXR, DE208  Place Temp Erosion Control

23-May-19, Segment 1C - STA 1020 to 1086  I-285 Phase 3

22-Apr-19, Westbound Exit Ramp DE341 (to Ashford Dunwoody) Phase 3

22-Apr-19, Traffic  Control and Temporary Work

22-Apr-19, Barricades, Signs & Traffic Handling

Area 1C - WB EXR, DE341  Move Traffic

15-Apr-19, Workzone Pavement Marking

Area 1C - WB EXR, DE341 Place Temp Signing

19-Apr-19, Erosion Control

Area 1C - WB EXR, DE341 Place Temp Erosion Control

08-Jan-19, Westbound Exit Ramp DE331 (to Peachtree Dunwoody) Phase 3

08-Jan-19, Traffic Control and Temporary Work

08-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 1C - WB EXR DE331, Move Tra ffic

07-Jan-19, Workzone Pavement Marking

Area 1C - WB EXR DE311, Place Temp Marking & Signing

15-Apr-19, Westbound CD Lanes DE214 Phase 3

15-Apr-19, Traffic  Control and Temporary Work

15-Apr-19, Barricades, Signs & Traffic Handling

Area 1C -WB CD DE214, Move Traffic

12-Apr-19, Portable Traffic  Barrier

Area 1C -WB CD DE214, Place Temp Barrier

14-May-19, Westbound Entry Ramp DE344 (from Ashford Dunwoody) Phas e 3

14-May-19, Traffic  Control and Temporary Work

14-May-19, Barricades, Signs & Traffic Handling

Area 1C - WB ENR DE344, Move Traffic

13-May-19, Workzone Pavement Marking

Area 1C - WB ENR DE344, Place Temp Marking & Signing

16-Oct-18, Westbound Entry Ramp DE345 (from Ashford Dunwoody) Phase 3

16-Oct-18, Traffic Control and Temporary Work

16-Oct-18, Barricades, Signs & Traffic  Handling

Area 1C - WB ENR DE345, Move Traffic

15-Oct-18, Workzone Pavement Marking

Area 1C - WB ENR DE345, Place Temp Signing

07-Nov-18, Eastbound Exit Ramp DE211 Phase 3

07-Nov-18, Traffic Control and Temporary Work

07-Nov-18, Barricades, Signs & Traffic  Handling

Area 1C - EB EXR DE211, Move Traffic

02-Nov-18, Portable Traffic Barrier

Area C - EB EXR DE211, Place Temp Conc Barrie r
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Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 312 31-Oct-18 31-Oct-18 05-Feb-20 05-Feb-20

CON.MTLDE211.4304GA-1.5.9.1.9.2.9.5Area 1C - EB EXR DE211, Place Temp Marking & Signing 1 312 31-Oct-18 31-Oct-18 05-Feb-20 05-Feb-20 0%

Erosion ControlErosion ControlErosion Control 5 308 31-Oct-18 06-Nov-18 30-Jan-20 05-Feb-20

CON.MNR.DE211.1004GA-1.5.9.1.9.2.9.2Area C - EB EXR DE211, Plac e Temp Erosion Control 5 308 31-Oct-18 06-Nov-18 30-Jan-20 05-Feb-20 0%

Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3 2 173 22-May-19 23-May-19 03-Feb-20 04-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 173 22-May-19 23-May-19 03-Feb-20 04-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 173 23-May-19 23-May-19 04-Feb-20 04-Feb-20

CON.MNRDE208.4102GA-1.5.9.1.9.16.9.1Area 1C - EB EXR, DE208   Move Traff ic 1 173 23-May-19 23-May-19 04-Feb-20 04-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 173 22-May-19 22-May-19 03-Feb-20 03-Feb-20

CON.MNRDE208.4302GA-1.5.9.1.9.16.9.5Area 1C - EB EXR, DE208  Place Temp Marking & Signing 1 173 22-May-19 22-May-19 03-Feb-20 03-Feb-20 0%

Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3 2 163 17-Jan-19 22-Jan-19 12-Sep-19 13-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 163 17-Jan-19 22-Jan-19 12-Sep-19 13-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 163 22-Jan-19 22-Jan-19 13-Sep-19 13-Sep-19

CON.MNRDE342.4101GA-1.5.9.1.9.8.9.1Area 1C - EB ENR, DE342  Move Traffic 1 163 22-Jan-19 22-Jan-19 13-Sep-19 13-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 163 17-Jan-19 17-Jan-19 12-Sep-19 12-Sep-19

CON.MNRDE342.4301GA-1.5.9.1.9.8.9.5Area 1C - EB ENR, DE342 Place Temp Marking & Signing 1 163 17-Jan-19 17-Jan-19 12-Sep-19 12-Sep-19 0%

Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850Segment 2 SR 400 P.I.721850 670 95 06-Feb-17 10-Oct-19 16-May-18 03-Mar-20

Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1Segment 2D - STA 400 to 500 SR 400 Phase 1 481 227 06-Feb-17 09-Jan-19 16-May-18 06-Dec-19

Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1Southbound Exit Ramp SB R1 Phase 1 11 443 06-Feb-17 21-Feb-17 21-Nov-18 29-Nov-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 443 06-Feb-17 21-Feb-17 21-Nov-18 29-Nov-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 443 21-Feb-17 21-Feb-17 29-Nov-18 29-Nov-18

CON.MNRSBR1.4102GA-1.5.9.2.1.1.9.1Area 2D- SB EXR, R1 Move Traffic 1 443 21-Feb-17 21-Feb-17 29-Nov-18 29-Nov-18 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 451 06-Feb-17 07-Feb-17 27-Nov-18 28-Nov-18

CON.MNRSBR1.4970GA-1.5.9.2.1.1.9.3Area 2D- SB EXR, R1 Place Temp Detour 2 451 06-Feb-17 07-Feb-17 27-Nov-18 28-Nov-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 450 06-Feb-17 08-Feb-17 26-Nov-18 28-Nov-18

CON.MNRSBR1.4001GA-1.5.9.2.1.1.9.4Area 2D- SB EXR, R1 Place Temp Conc Barrier 3 450 06-Feb-17 08-Feb-17 26-Nov-18 28-Nov-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 452 06-Feb-17 06-Feb-17 28-Nov-18 28-Nov-18

CON.MNRSBR1.4302GA-1.5.9.2.1.1.9.5Area 2D- SB EXR, R1 Place Temp Marking & Signing 1 452 06-Feb-17 06-Feb-17 28-Nov-18 28-Nov-18 0%

Erosion ControlErosion ControlErosion Control 5 448 06-Feb-17 10-Feb-17 21-Nov-18 28-Nov-18

CON.MNR.SBR1.1001GA-1.5.9.2.1.1.9.2Area 2D- SB EXR, R1 Place Temp Erosion Control 5 448 06-Feb-17 10-Feb-17 21-Nov-18 28-Nov-18 0%

Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1Southbound Exit Ramp SB R2 Phase 1 6 698 06-Feb-17 13-Feb-17 22-Nov-19 02-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 698 06-Feb-17 13-Feb-17 22-Nov-19 02-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 698 13-Feb-17 13-Feb-17 02-Dec-19 02-Dec-19

CON.MNRSBR2.4101GA-1.5.9.2.1.13.9.1Area 2D - SB ENR, R2 Move Tra ffic 1 698 13-Feb-17 13-Feb-17 02-Dec-19 02-Dec-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 3 700 06-Feb-17 08-Feb-17 26-Nov-19 29-Nov-19

CON.MNRSBR2.4140GA-1.5.9.2.1.13.9.3Area 2D - SB ENR, R2 Place Temp Detour 3 700 06-Feb-17 08-Feb-17 26-Nov-19 29-Nov-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 700 06-Feb-17 08-Feb-17 26-Nov-19 29-Nov-19

CON.MNRSBR2.4000GA-1.5.9.2.1.13.9.4Area 2D - SB ENR, R2 Place Temp Conc Barrier 3 700 06-Feb-17 08-Feb-17 26-Nov-19 29-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 702 06-Feb-17 06-Feb-17 29-Nov-19 29-Nov-19

CON.MNRSBR2.4300GA-1.5.9.2.1.13.9.5Area 2D - SB ENR, R2 Place Temp Marking & Signing 1 702 06-Feb-17 06-Feb-17 29-Nov-19 29-Nov-19 0%

Erosion ControlErosion ControlErosion Control 5 698 06-Feb-17 10-Feb-17 22-Nov-19 29-Nov-19

CON.MNR.SBR2.1000GA-1.5.9.2.1.13.9.2Area 2D - SB ENR, R2 Place Temp Erosion Control 5 698 06-Feb-17 10-Feb-17 22-Nov-19 29-Nov-19 0%

Southbound Exit Ramp SB R3 Phase 1Southbound Exit Ramp SB R3 Phase 1Southbound Exit Ramp SB R3 Phase 1 6 538 06-Feb-17 13-Feb-17 04-Apr-19 11-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 538 06-Feb-17 13-Feb-17 04-Apr-19 11-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 538 13-Feb-17 13-Feb-17 11-Apr-19 11-Apr-19

CON.MNRSBR3.4100GA-1.5.9.2.1.14.9.1Area 2D- SB EXR, R3 Move Traffic 1 538 13-Feb-17 13-Feb-17 11-Apr-19 11-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 540 06-Feb-17 08-Feb-17 08-Apr-19 10-Apr-19

CON.MNRSBR3.4000GA-1.5.9.2.1.14.9.4Area 2D- SB EXR, R3 Place Temp Conc Barrier 3 540 06-Feb-17 08-Feb-17 08-Apr-19 10-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 542 06-Feb-17 06-Feb-17 10-Apr-19 10-Apr-19

CON.MNRSBR3.4302GA-1.5.9.2.1.14.9.5Area 2D- SB EXR, R3 Place Temp Marking & Signing 1 542 06-Feb-17 06-Feb-17 10-Apr-19 10-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 538 06-Feb-17 10-Feb-17 04-Apr-19 10-Apr-19

CON.MNR.SBR3.1000GA-1.5.9.2.1.14.9.2Area 2D- SB EXR, R3 Place Temp Erosion Control 5 538 06-Feb-17 10-Feb-17 04-Apr-19 10-Apr-19 0%

Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1Southbound Exit Ramp SB R4 Phase 1 6 136 20-Sep-18 27-Sep-18 10-Apr-19 17-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 136 20-Sep-18 27-Sep-18 10-Apr-19 17-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 136 27-Sep-18 27-Sep-18 17-Apr-19 17-Apr-19

CON.MNRSBR4.4102GA-1.5.9.2.1.6.9.1Area 2D- SB EXR, R4 Move Traffic 1 136 27-Sep-18 27-Sep-18 17-Apr-19 17-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 138 20-Sep-18 24-Sep-18 12-Apr-19 16-Apr-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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31-Oct-18, Workzone Pavement Marking

Area 1C - EB EXR DE211, Place Temp Marking & Signing

06-Nov-18, Erosion Control

Area C - EB EXR DE211, Place Temp Erosion Control

23-May-19, Eastbound Exit Ramp DE208 (from PC Pwky to east of MARTA Br) Phase 3

23-May-19, Traff ic  Control and Temporary Work

23-May-19, Barricades, Signs & Traffic Handling

Area 1C - EB EXR, DE208   Move Traff ic

22-May-19, Workzone Pavement Marking

Area 1C - EB EXR, DE208  Place Temp Marking & Signing

22-Jan-19, Eastbound Entry Ramp DE342 (from Ashford Dunwoody) Phase 3

22-Jan-19, Traffic Control and Temporary Work

22-Jan-19, Barricades, Signs & Traffic  Handling

Area 1C - EB ENR, DE342  Move Traffic

17-Jan-19, Workzone Pavement Marking

Area 1C - EB ENR, DE342 Place Temp Marking & Signing

10-Oct-19, Segment 2 SR 400 P.I.721850

09-Jan-19, Segment 2D - STA 400 to 500 SR 400 Phase 1

21-Feb-17, Southbound Exit Ramp SB R1 Phase 1

21-Feb-17, Traffic  Control and Temporary Work

21-Feb-17, Barricades, Signs & Traff ic  Handling

Area 2D- SB EXR, R1 Move Traffic

07-Feb-17, Detour Construction/Removal

Area 2D- SB EXR, R1 Place Temp Detour

08-Feb-17, Portable Traffic Barrier

Area 2D- SB EXR, R1 Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 2D- SB EXR, R1 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 2D- SB EXR, R1 Place Temp Erosion Control

13-Feb-17, Southbound Exit Ramp SB R2 Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 2D - SB ENR, R2 Move Traffic

08-Feb-17, Detour Construction/Removal

Area 2D - SB ENR, R2 Place Temp Detour

08-Feb-17, Portable Traffic Barrier

Area 2D - SB ENR, R2 Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 2D - SB ENR, R2 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 2D - SB ENR, R2 Place Temp Erosion Control

13-Feb-17, Southbound Exit Ramp SB R3 Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 2D- SB EXR, R3 Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 2D- SB EXR, R3 Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 2D- SB EXR, R3 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 2D- SB EXR, R3 Place Temp Erosion Control

27-Sep-18, Southbound Exit Ramp SB R4 Phase 1

27-Sep-18, Tra ffic  Control and Temporary Work

27-Sep-18, Barricades, Signs & Traff ic  Handling

Area 2D- SB EXR, R4 Move Traffic

24-Sep-18, Portable Traffic Barrier
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CON.MNRSBR4.4003GA-1.5.9.2.1.6.9.4Area 2D- SB EXR, R4 Place Temp Conc Barrier 3 138 20-Sep-18 24-Sep-18 12-Apr-19 16-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 140 20-Sep-18 20-Sep-18 16-Apr-19 16-Apr-19

CON.MNRSBR4.4302GA-1.5.9.2.1.6.9.5Area 2D- SB EXR, R4 Place Temp Marking & Signing 1 140 20-Sep-18 20-Sep-18 16-Apr-19 16-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 136 20-Sep-18 26-Sep-18 10-Apr-19 16-Apr-19

CON.MNR.SBR4.1002GA-1.5.9.2.1.6.9.2Area 2D- SB EXR, R4 Place Temp Erosion Control 5 136 20-Sep-18 26-Sep-18 10-Apr-19 16-Apr-19 0%

Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1Southbound CD Lanes Phase 1 6 145 08-Jan-18 16-Jan-18 07-Aug-18 14-Aug-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 145 08-Jan-18 16-Jan-18 07-Aug-18 14-Aug-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 145 16-Jan-18 16-Jan-18 14-Aug-18 14-Aug-18

CON.MTLSBCD.4101GA-1.5.9.2.1.5.9.1Area 2D - SB CD, Move Tra ffic 1 145 16-Jan-18 16-Jan-18 14-Aug-18 14-Aug-18 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 148 08-Jan-18 09-Jan-18 10-Aug-18 13-Aug-18

CON.MTLSBCD.4165GA-1.5.9.2.1.5.9.3Area 2D - SB CD, Place Temp Paving for Entry & Exit Ramps (Abernathy Rd) 2 148 08-Jan-18 09-Jan-18 10-Aug-18 13-Aug-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 147 08-Jan-18 10-Jan-18 09-Aug-18 13-Aug-18

CON.MTLSBCD.4000GA-1.5.9.2.1.5.9.4Area 2D - SB CD, Place Temp Conc Barrier 3 147 08-Jan-18 10-Jan-18 09-Aug-18 13-Aug-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 149 08-Jan-18 08-Jan-18 13-Aug-18 13-Aug-18

CON.MTLSBCD.4300GA-1.5.9.2.1.5.9.5Area 2D - SB CD, Place Temp Marking & Signing 1 149 08-Jan-18 08-Jan-18 13-Aug-18 13-Aug-18 0%

Erosion ControlErosion ControlErosion Control 5 145 08-Jan-18 12-Jan-18 07-Aug-18 13-Aug-18

CON.MTL.SBCD.1000GA-1.5.9.2.1.5.9.2Area 2D - SB CD, Place Temp Erosion Control 5 145 08-Jan-18 12-Jan-18 07-Aug-18 13-Aug-18 0%

Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1Cross Street (Abernathy Rd) Phase 1 6 199 10-Sep-18 17-Sep-18 28-Jun-19 08-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 199 10-Sep-18 17-Sep-18 28-Jun-19 08-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 199 17-Sep-18 17-Sep-18 08-Jul-19 08-Jul-19

CON.RDCREW.4112GA-1.5.9.2.1.2.9.1Area 2D- EW CS, Move Tra ffic 1 199 17-Sep-18 17-Sep-18 08-Jul-19 08-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 2 202 10-Sep-18 11-Sep-18 03-Jul-19 05-Jul-19

CON.RDCREW.4014GA-1.5.9.2.1.2.9.4Area 2D- EW CS, Place Temp Conc Barrier 2 202 10-Sep-18 11-Sep-18 03-Jul-19 05-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 203 10-Sep-18 10-Sep-18 05-Jul-19 05-Jul-19

CON.RDCREW.4312GA-1.5.9.2.1.2.9.5Area 2D- EW CS, Place Temp Marking & Signing 1 203 10-Sep-18 10-Sep-18 05-Jul-19 05-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 199 10-Sep-18 14-Sep-18 28-Jun-19 05-Jul-19

CON.RDCREW.1014GA-1.5.9.2.1.2.9.2Area 2D- EW CS, Place Temp Erosion Control 5 199 10-Sep-18 14-Sep-18 28-Jun-19 05-Jul-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1 6 230 04-Apr-18 11-Apr-18 08-Mar-19 15-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 230 04-Apr-18 11-Apr-18 08-Mar-19 15-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 230 11-Apr-18 11-Apr-18 15-Mar-19 15-Mar-19

CON.RDCREW.4111GA-1.5.9.2.1.7.9.1Area 2D- EW CS, Move Tra ffic 1 230 11-Apr-18 11-Apr-18 15-Mar-19 15-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 2 233 04-Apr-18 05-Apr-18 13-Mar-19 14-Mar-19

CON.RDCREW.4013GA-1.5.9.2.1.7.9.4Area 2D- EW CS, Place Temp Conc Barrier 2 233 04-Apr-18 05-Apr-18 13-Mar-19 14-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 234 04-Apr-18 04-Apr-18 14-Mar-19 14-Mar-19

CON.RDCREW.4311GA-1.5.9.2.1.7.9.5Area 2D- EW CS, Place Temp Marking & Signing 1 234 04-Apr-18 04-Apr-18 14-Mar-19 14-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 230 04-Apr-18 10-Apr-18 08-Mar-19 14-Mar-19

CON.RDCREW.1012GA-1.5.9.2.1.7.9.2Area 2D- EW CS, Place Temp Erosion Control 5 230 04-Apr-18 10-Apr-18 08-Mar-19 14-Mar-19 0%

Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2 6 195 02-Jan-19 09-Jan-19 11-Oct-19 21-Oct-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 195 02-Jan-19 09-Jan-19 11-Oct-19 21-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 195 09-Jan-19 09-Jan-19 21-Oct-19 21-Oct-19

CON.RDCREW.4110GA-1.5.9.2.1.9.9.1Area 2D- EW CS, Move Tra ffic 1 195 09-Jan-19 09-Jan-19 21-Oct-19 21-Oct-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 197 02-Jan-19 04-Jan-19 16-Oct-19 18-Oct-19

CON.RDCREW.4012GA-1.5.9.2.1.9.9.4Area 2D- EW CS, Place Temp Conc Barrier 3 197 02-Jan-19 04-Jan-19 16-Oct-19 18-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 199 02-Jan-19 02-Jan-19 18-Oct-19 18-Oct-19

CON.RDCREW.4310GA-1.5.9.2.1.9.9.5Area 2D- EW CS, Place Temp Marking & Signing 1 199 02-Jan-19 02-Jan-19 18-Oct-19 18-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 195 02-Jan-19 08-Jan-19 11-Oct-19 18-Oct-19

CON.RDCREW.1011GA-1.5.9.2.1.9.9.2Area 2D- EW CS, Place Temp Erosion Control 5 195 02-Jan-19 08-Jan-19 11-Oct-19 18-Oct-19 0%

Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1Northbound CD Lanes Phase 1 11 164 08-Jan-18 24-Jan-18 11-Sep-18 18-Sep-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 164 08-Jan-18 24-Jan-18 11-Sep-18 18-Sep-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 164 24-Jan-18 24-Jan-18 18-Sep-18 18-Sep-18

CON.MTLNBCD.4101GA-1.5.9.2.1.3.9.1Area 2D - NB CD, Move Tra ffic 1 164 24-Jan-18 24-Jan-18 18-Sep-18 18-Sep-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 171 08-Jan-18 10-Jan-18 13-Sep-18 17-Sep-18

CON.MTLNBCD.4000GA-1.5.9.2.1.3.9.4Area 2D - NB CD, Place Temp Conc Barrier 3 171 08-Jan-18 10-Jan-18 13-Sep-18 17-Sep-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 173 08-Jan-18 08-Jan-18 17-Sep-18 17-Sep-18

CON.MTLNBCD.4301GA-1.5.9.2.1.3.9.5Area 2D - NB CD, Place Temp Marking & Signing 1 173 08-Jan-18 08-Jan-18 17-Sep-18 17-Sep-18 0%

Erosion ControlErosion ControlErosion Control 5 169 08-Jan-18 12-Jan-18 11-Sep-18 17-Sep-18

CON.MTL.NBCD.1000GA-1.5.9.2.1.3.9.2Area 2D - NB CD, Place Temp Erosion Control 5 169 08-Jan-18 12-Jan-18 11-Sep-18 17-Sep-18 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

Area 2D- SB EXR, R4 Place Temp Conc Barrier

20-Sep-18, Workzone Pavement Marking

Area 2D- SB EXR, R4 Place Temp Marking & Signing

26-Sep-18, Erosion Control

Area 2D- SB EXR, R4 Place Temp Erosion Control

16-Jan-18, Southbound CD Lanes Phase 1

16-Jan-18, Tra ffic Control and Temporary Work

16-Jan-18, Barricades, Signs & Traffic  Handling

Area 2D - SB CD, Move Traffic

09-Jan-18, Detour Construction/Removal

Area 2D - SB CD, Place Temp Paving for Entry & Exit Ramps (Abernathy Rd)

10-Jan-18, Portable Traffic Barrier

Area 2D - SB CD, Place Temp Conc Barrier

08-Jan-18, Workzone Pavement Marking

Area 2D - SB CD, Place Temp Marking & Signing

12-Jan-18, Erosion Control

Area 2D - SB CD, Place Temp Erosion Control

17-Sep-18, Cross Street (Abernathy Rd) Phase 1

17-Sep-18, Traffic  Control and Temporary Work

17-Sep-18, Barricades, Signs & Traff ic  Handling

Area 2D- EW CS, Move Traffic

11-Sep-18, Portab le Traffic Barrier

Area 2D- EW CS, Place Temp Conc Barrier

10-Sep-18, Workzone Pavement Marking

Area 2D- EW CS, Place Temp Marking & Signing

14-Sep-18, Erosion Control

Area 2D- EW CS, Place Temp Erosion Control

11-Apr-18, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 1

11-Apr-18, Traffic Control and Temporary Work

11-Apr-18, Barricades, Signs  & Traffic Handling

Area 2D- EW CS, Move Traffic

05-Apr-18, Portable Traffic  Barrier

Area 2D- EW CS, Place Temp Conc Barrier

04-Apr-18, Workzone Pavement Marking

Area 2D- EW CS, Place Temp Marking & Signing

10-Apr-18, Erosion Control

Area 2D- EW CS, Place Temp Erosion Control

09-Jan-19, Crossing Street (Mt. Vernon Hwy) Phase 1 Stage 2

09-Jan-19, Traffic Control and Temporary Work

09-Jan-19, Barricades, Signs & Traffic  Hand ling

Area 2D- EW CS, Move Tra ffic

04-Jan-19, Portable Traffic Barrier

Area 2D- EW CS, Place Temp Conc Barrier

02-Jan-19, Workzone Pavement Marking

Area 2D- EW CS, Place Temp Marking & Signing

08-Jan-19, Erosion Control

Area 2D- EW CS, Place Temp Erosion Control

24-Jan-18, Northbound CD Lanes Phase 1

24-Jan-18, Traffic Control and Temporary Work

24-Jan-18, Barricades, Signs & Traffic  Handling

Area 2D - NB CD, Move Traffic

10-Jan-18, Portable Traffic Barrier

Area 2D - NB CD, Place Temp Conc Barrier

08-Jan-18, Workzone Pavement Marking

Area 2D - NB CD, Place Temp Marking & Signing

12-Jan-18, Erosion Control

Area 2D - NB CD, Place Temp Erosion Control
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Activity ID WBS Activity Name Original

Duration

Total

Float

Early Start Early Finish Late Start Late Finish Physical

 %

Complete
Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1Northbound Entry Ramp NB R4 Phase 1 6 276 20-Sep-18 27-Sep-18 30-Oct-19 06-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 276 20-Sep-18 27-Sep-18 30-Oct-19 06-Nov-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 276 27-Sep-18 27-Sep-18 06-Nov-19 06-Nov-19

CON.MNRNBR1.4100GA-1.5.9.2.1.12.9.1Area 2D - NB ENR, R1 Move Tra ffic 1 276 27-Sep-18 27-Sep-18 06-Nov-19 06-Nov-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 278 20-Sep-18 24-Sep-18 01-Nov-19 05-Nov-19

CON.MNRNBR1.4000GA-1.5.9.2.1.12.9.4Area 2D - NB ENR, R1 Place Temp Conc Barrier 3 278 20-Sep-18 24-Sep-18 01-Nov-19 05-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 280 20-Sep-18 20-Sep-18 05-Nov-19 05-Nov-19

CON.MNRNBR1.4300GA-1.5.9.2.1.12.9.5Area 2D - NB ENR, R1 Place Temp Marking & Signing 1 280 20-Sep-18 20-Sep-18 05-Nov-19 05-Nov-19 0%

Erosion ControlErosion ControlErosion Control 5 276 20-Sep-18 26-Sep-18 30-Oct-19 05-Nov-19

CON.MNR.NBR1.1000GA-1.5.9.2.1.12.9.2Area 2D - NB ENR, R1 Place Temp Erosion Control 5 276 20-Sep-18 26-Sep-18 30-Oct-19 05-Nov-19 0%

Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1Northbound Exit Ramp NB R3 Phase 1 6 103 11-Oct-18 18-Oct-18 14-Mar-19 21-Mar-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 103 11-Oct-18 18-Oct-18 14-Mar-19 21-Mar-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 103 18-Oct-18 18-Oct-18 21-Mar-19 21-Mar-19

CON.MNRNBR3.4102GA-1.5.9.2.1.11.9.1Area 2D - NB EXR, R3 Move Tra ffic 1 103 18-Oct-18 18-Oct-18 21-Mar-19 21-Mar-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 105 11-Oct-18 15-Oct-18 18-Mar-19 20-Mar-19

CON.MNRNBR3.4000GA-1.5.9.2.1.11.9.4Area 2D - NB EXR, R3 Place Temp Conc Barrier 3 105 11-Oct-18 15-Oct-18 18-Mar-19 20-Mar-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 107 11-Oct-18 11-O ct-18 20-Mar-19 20-Mar-19

CON.MNRNBR3.4302GA-1.5.9.2.1.11.9.5Area 2D - NB EXR, R3 Place Temp Marking & Signing 1 107 11-Oct-18 11-O ct-18 20-Mar-19 20-Mar-19 0%

Erosion ControlErosion ControlErosion Control 5 103 11-Oct-18 17-Oct-18 14-Mar-19 20-Mar-19

CON.MNR.NBR3.1000GA-1.5.9.2.1.11.9.2Area 2D - NB EXR, R3 Place Temp Erosion Control 5 103 11-Oct-18 17-Oct-18 14-Mar-19 20-Mar-19 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1Northbound Exit Ramp NB R2 Phase 1 Stage 1 6 318 06-Feb-17 13-Feb-17 16-May-18 23-May-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 318 06-Feb-17 13-Feb-17 16-May-18 23-May-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 318 13-Feb-17 13-Feb-17 23-May-18 23-May-18

CON.MNRNBR2.4101GA-1.5.9.2.1.10.9.1Area 2D - NB EXR, R2 Move Tra ffic 1 318 13-Feb-17 13-Feb-17 23-May-18 23-May-18 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 321 06-Feb-17 07-Feb-17 21-May-18 22-May-18

CON.MNRNBR2.4470GA-1.5.9.2.1.10.9.3Area 2D - NB EXR, R2 Place Temp Paving 2 321 06-Feb-17 07-Feb-17 21-May-18 22-May-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 320 06-Feb-17 08-Feb-17 18-May-18 22-May-18

CON.MNRNBR2.4000GA-1.5.9.2.1.10.9.4Area 2D - NB EXR, R2 Place Temp Conc Barrier 3 320 06-Feb-17 08-Feb-17 18-May-18 22-May-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 322 06-Feb-17 06-Feb-17 22-May-18 22-May-18

CON.MNRNBR2.4301GA-1.5.9.2.1.10.9.5Area 2D - NB EXR, R2 Place Temp Marking & Signing 1 322 06-Feb-17 06-Feb-17 22-May-18 22-May-18 0%

Erosion ControlErosion ControlErosion Control 5 318 06-Feb-17 10-Feb-17 16-May-18 22-May-18

CON.MNR.NBR2.1000GA-1.5.9.2.1.10.9.2Area 2D - NB EXR, R2 Place Temp Erosion Control 5 318 06-Feb-17 10-Feb-17 16-May-18 22-May-18 0%

Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2Northbound Exit Ramp NB R2 Phase 1 Stage 2 6 354 04-Apr-17 11-Apr-17 04-Sep-18 11-Sep-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 354 04-Apr-17 11-Apr-17 04-Sep-18 11-Sep-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 354 11-Apr-17 11-Apr-17 11-Sep-18 11-Sep-18

CON.MNRNBR2.4102GA-1.5.9.2.1.8.9.1Area 2D - NB EXR, R2 Move Tra ffic 1 354 11-Apr-17 11-Apr-17 11-Sep-18 11-Sep-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 356 04-Apr-17 06-Apr-17 06-Sep-18 10-Sep-18

CON.MNRNBR2.4001GA-1.5.9.2.1.8.9.4Area 2D - NB EXR, R2 Place Temp Conc Barrier 3 356 04-Apr-17 06-Apr-17 06-Sep-18 10-Sep-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 358 04-Apr-17 04-Apr-17 10-Sep-18 10-Sep-18

CON.MNRNBR2.4302GA-1.5.9.2.1.8.9.5Area 2D - NB EXR, R2 Place Temp Marking & Signing 1 358 04-Apr-17 04-Apr-17 10-Sep-18 10-Sep-18 0%

Erosion ControlErosion ControlErosion Control 5 354 04-Apr-17 10-Apr-17 04-Sep-18 10-Sep-18

CON.MNR.NBR2.1001GA-1.5.9.2.1.8.9.2Area 2D - NB EXR, R2 Place Temp Erosion Control 5 354 04-Apr-17 10-Apr-17 04-Sep-18 10-Sep-18 0%

Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1Northbound Entry Ramp NB R1 Phase 1 6 282 11-Oct-18 18-Oct-18 29-Nov-19 06-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 282 11-Oct-18 18-Oct-18 29-Nov-19 06-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 282 18-Oct-18 18-Oct-18 06-Dec-19 06-Dec-19

CON.MNRNBR1.4101GA-1.5.9.2.1.4.9.1Area 2D - NB ENR, R1 Move Tra ffic 1 282 18-Oct-18 18-Oct-18 06-Dec-19 06-Dec-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 284 11-Oct-18 15-Oct-18 03-Dec-19 05-Dec-19

CON.MNRNBR1.4001GA-1.5.9.2.1.4.9.4Area 2D - NB ENR, R1 Place Temp Conc Barrier 3 284 11-Oct-18 15-Oct-18 03-Dec-19 05-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 286 11-Oct-18 11-O ct-18 05-Dec-19 05-Dec-19

CON.MNRNBR1.4301GA-1.5.9.2.1.4.9.5Area 2D - NB ENR, R1 Place Temp Marking & Signing 1 286 11-Oct-18 11-O ct-18 05-Dec-19 05-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 282 11-Oct-18 17-Oct-18 29-Nov-19 05-Dec-19

CON.MNR.NBR1.1001GA-1.5.9.2.1.4.9.2Area 2D - NB ENR, R1 Place Temp Erosion Control 5 282 11-Oct-18 17-Oct-18 29-Nov-19 05-Dec-19 0%

Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2Segment 2D - STA 400 to 500 SR 400 Phase 2 504 134 03-Aug-17 12-Aug-19 16-May-19 27-Feb-20

Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2Southbound Exit Ramp SB R1 Phase 2 6 443 03-Aug-17 10-Aug-17 16-May-19 23-May-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 443 03-Aug-17 10-Aug-17 16-May-19 23-May-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 443 10-Aug-17 10-Aug-17 23-May-19 23-May-19

CON.MNRSBR1.4101GA-1.5.9.2.3.1.9.1Area 2D - SB EXR, R1 Move Tra ffic 1 443 10-Aug-17 10-Aug-17 23-May-19 23-May-19 0%

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

27-Sep-18, Northbound Entry Ramp NB R4 Phase 1

27-Sep-18, Tra ffic  Control and Temporary Work

27-Sep-18, Barricades, Signs & Traff ic  Handling

Area 2D - NB ENR, R1 Move Traffic

24-Sep-18, Portable Traffic Barrier

Area 2D - NB ENR, R1 Place Temp Conc Barrier

20-Sep-18, Workzone Pavement Marking

Area 2D - NB ENR, R1 Place Temp Marking & Signing

26-Sep-18, Erosion Control

Area 2D - NB ENR, R1 Place Temp Erosion Control

18-Oct-18, Northbound Exit Ramp NB R3 Phase 1

18-Oct-18, Traffic Control and Temporary Work

18-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D - NB EXR, R3 Move Traffic

15-Oct-18, Portable Traffic Barrier

Area 2D - NB EXR, R3 Place Temp Conc Barrier

11-Oct-18, Workzone Pavement Marking

Area 2D - NB EXR, R3 Place Temp Marking & Signing

17-Oct-18, Erosion Control

Area 2D - NB EXR, R3 Place Temp Erosion Control

13-Feb-17, Northbound Exit Ramp NB R2 Phase 1 Stage 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 2D - NB EXR, R2 Move Traffic

07-Feb-17, Detour Construction/Removal

Area 2D - NB EXR, R2 Place Temp Paving

08-Feb-17, Portable Traffic Barrier

Area 2D - NB EXR, R2 Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 2D - NB EXR, R2 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 2D - NB EXR, R2 Place Temp Erosion Control

11-Apr-17, Northbound Exit Ramp NB R2 Phase 1 Stage 2

11-Apr-17, Traffic Control and Temporary Work

11-Apr-17, Barricades, Signs  & Traffic Handling

Area 2D - NB EXR, R2 Move Traffic

06-Apr-17, Portable Traffic  Barrier

Area 2D - NB EXR, R2 Place Temp Conc Barrier

04-Apr-17, Workzone Pavement Marking

Area 2D - NB EXR, R2 Place Temp Marking & Signing

10-Apr-17, Erosion Control

Area 2D - NB EXR, R2 Place Temp Erosion Control

18-Oct-18, Northbound Entry Ramp NB R1 Phase 1

18-Oct-18, Traffic Control and Temporary Work

18-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D - NB ENR, R1 Move Traffic

15-Oct-18, Portable Traffic Barrier

Area 2D - NB ENR, R1 Place Temp Conc Barrier

11-Oct-18, Workzone Pavement Marking

Area 2D - NB ENR, R1 Place Temp Marking & Signing

17-Oct-18, Erosion Control

Area 2D - NB ENR, R1 Place Temp Erosion Control

12-Aug-19, Segment 2D - STA 400 to 500 SR 400 Phase 2

10-Aug-17, Southbound Exit Ramp SB R1 Phase 2

10-Aug-17, Traffic  Control and Temporary Work

10-Aug-17, Barricades, Signs & Traff ic  Handling

Area 2D - SB EXR, R1 Move Traffic
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Complete
Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 445 03-Aug-17 07-Aug-17 20-May-19 22-May-19

CON.MNRSBR1.4000GA-1.5.9.2.3.1.9.4Area 2D - SB EXR, R1 Place Temp Conc Barrier 3 445 03-Aug-17 07-Aug-17 20-May-19 22-May-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 447 03-Aug-17 03-Aug-17 22-May-19 22-May-19

CON.MNRSBR1.4300GA-1.5.9.2.3.1.9.5Area 2D - SB EXR, R1 Place Temp Marking & Signing 1 447 03-Aug-17 03-Aug-17 22-May-19 22-May-19 0%

Erosion ControlErosion ControlErosion Control 5 443 03-Aug-17 09-Aug-17 16-May-19 22-May-19

CON.MNR.SBR1.1000GA-1.5.9.2.3.1.9.2Area 2D - SB EXR, R1 Place Temp Erosion Control 5 443 03-Aug-17 09-Aug-17 16-May-19 22-May-19 0%

Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2Southbound Exit Ramp SB R4 Phase 2 6 136 17-Dec-18 24-Dec-18 05-Jul-19 12-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 136 17-Dec-18 24-Dec-18 05-Jul-19 12-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 136 24-Dec-18 24-Dec-18 12-Jul-19 12-Jul-19

CON.MNRSBR4.4101GA-1.5.9.2.3.2.9.1Area 2D - SB EXR, R4 Move Tra ffic 1 136 24-Dec-18 24-Dec-18 12-Jul-19 12-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 138 17-Dec-18 19-Dec-18 09-Jul-19 11-Jul-19

CON.MNRSBR4.4000GA-1.5.9.2.3.2.9.4Area 2D - SB EXR, R4 Place Temp Conc Barrier 3 138 17-Dec-18 19-Dec-18 09-Jul-19 11-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 140 17-Dec-18 17-Dec-18 11-Jul-19 11-Jul-19

CON.MNRSBR4.4301GA-1.5.9.2.3.2.9.5Area 2D - SB EXR, R4 Place Temp Marking & Signing 1 140 17-Dec-18 17-Dec-18 11-Jul-19 11-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 136 17-Dec-18 21-Dec-18 05-Jul-19 11-Jul-19

CON.MNR.SBR4.1000GA-1.5.9.2.3.2.9.2Area 2D - SB EXR, R4 Place Temp Erosion Control 5 136 17-Dec-18 21-Dec-18 05-Jul-19 11-Jul-19 0%

Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2Southbound CD Lanes Phase 2 6 178 11-Oct-18 18-Oct-18 01-Jul-19 09-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 178 11-Oct-18 18-Oct-18 01-Jul-19 09-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 178 18-Oct-18 18-Oct-18 09-Jul-19 09-Jul-19

CON.MTLSBCD.4102GA-1.5.9.2.3.5.9.1Area 2D SB CD, Move Traff ic 1 178 18-Oct-18 18-Oct-18 09-Jul-19 09-Jul-19 0%

Detour Construction/RemovalDetour Construction/RemovalDetour Construction/Removal 2 181 11-Oct-18 12-Oct-18 05-Jul-19 08-Jul-19

CON.MTLSBCD.4655GA-1.5.9.2.3.5.9.3Area 2D SB CD, Place Temp Paving for Entry & Exit Ramps (Abernathy Rd) 2 181 11-Oct-18 12-Oct-18 05-Jul-19 08-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 180 11-Oct-18 15-Oct-18 03-Jul-19 08-Jul-19

CON.MTLSBCD.4001GA-1.5.9.2.3.5.9.4Area 2D SB CD, Place Temp Conc Barrier 3 180 11-Oct-18 15-Oct-18 03-Jul-19 08-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 182 11-Oct-18 11-O ct-18 08-Jul-19 08-Jul-19

CON.MTLSBCD.4301GA-1.5.9.2.3.5.9.5Area 2D SB CD, Place Temp Marking & Signing 1 182 11-Oct-18 11-O ct-18 08-Jul-19 08-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 178 11-Oct-18 17-Oct-18 01-Jul-19 08-Jul-19

CON.MTL.SBCD.1001GA-1.5.9.2.3.5.9.2Area 2D SB CD, Place Temp Erosion Control 5 178 11-Oct-18 17-Oct-18 01-Jul-19 08-Jul-19 0%

Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2Local Road (Abernathy Rd)  Phase 2 36 212 24-Oct-18 14-Dec-18 30-Aug-19 22-Oct-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 6 212 24-Oct-18 31-Oct-18 30-Aug-19 09-Sep-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 212 24-Oct-18 31-Oct-18 30-Aug-19 09-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 212 31-Oct-18 31-Oct-18 09-Sep-19 09-Sep-19

CON.RDCREW.4109GA-1.5.9.2.3.9.5.9.1Area 2D - EW LR,  Move Traffic 1 212 31-Oct-18 31-Oct-18 09-Sep-19 09-Sep-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 214 24-Oct-18 26-Oct-18 04-Sep-19 06-Sep-19

CON.RDCREW.4011GA-1.5.9.2.3.9.5.9.4Area 2D - EW LR,  Place Temp Conc Barrier 3 214 24-Oct-18 26-Oct-18 04-Sep-19 06-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 216 24-Oct-18 24-Oct-18 06-Sep-19 06-Sep-19

CON.RDCREW.4309GA-1.5.9.2.3.9.5.9.5Area 2D - EW LR,  Place Temp Marking & Signing 1 216 24-Oct-18 24-Oct-18 06-Sep-19 06-Sep-19 0%

Erosion ControlErosion ControlErosion Control 5 212 24-Oct-18 30-Oct-18 30-Aug-19 06-Sep-19

CON.RDCREW.1010GA-1.5.9.2.3.9.5.9.2Area 2D - EW LR,  Place Temp Erosion Control 5 212 24-Oct-18 30-Oct-18 30-Aug-19 06-Sep-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 6 212 07-Dec-18 14-Dec-18 15-Oct-19 22-Oct-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 212 07-Dec-18 14-Dec-18 15-Oct-19 22-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 212 14-Dec-18 14-Dec-18 22-Oct-19 22-Oct-19

CON.RDCREW.4108GA-1.5.9.2.3.9.3.9.1Area 2D - EW LR,  Move Traffic 1 212 14-Dec-18 14-Dec-18 22-Oct-19 22-Oct-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 214 07-Dec-18 11-Dec-18 17-Oct-19 21-Oct-19

CON.RDCREW.4010GA-1.5.9.2.3.9.3.9.4Area 2D - EW LR,  Place Temp Conc Barrier 3 214 07-Dec-18 11-Dec-18 17-Oct-19 21-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 216 07-Dec-18 07-Dec-18 21-Oct-19 21-Oct-19

CON.RDCREW.4308GA-1.5.9.2.3.9.3.9.5Area 2D - EW LR,  Place Temp Marking & Signing 1 216 07-Dec-18 07-Dec-18 21-Oct-19 21-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 212 07-Dec-18 13-Dec-18 15-Oct-19 21-Oct-19

CON.RDCREW.1009GA-1.5.9.2.3.9.3.9.2Area 2D - EW LR,  Place Temp Erosion Control 5 212 07-Dec-18 13-Dec-18 15-Oct-19 21-Oct-19 0%

Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2Cross Street (Abernathy Rd)  Phase 2 39 199 24-Oct-18 19-Dec-18 13-Aug-19 07-Oct-19

Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1Crossing Street (Abernathy Rd) Phase 2 Stage 1 6 199 24-Oct-18 31-Oct-18 13-Aug-19 20-Aug-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 199 24-Oct-18 31-Oct-18 13-Aug-19 20-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 199 31-Oct-18 31-Oct-18 20-Aug-19 20-Aug-19

CON.RDCREW.4106GA-1.5.9.2.3.7.5.9.1Area 2D - EW CS, Move Traffic 1 199 31-Oct-18 31-Oct-18 20-Aug-19 20-Aug-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 201 24-Oct-18 26-Oct-18 15-Aug-19 19-Aug-19

CON.RDCREW.4006GA-1.5.9.2.3.7.5.9.4Area 2D - EW CS, Place Temp Conc Barrier 3 201 24-Oct-18 26-Oct-18 15-Aug-19 19-Aug-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 203 24-Oct-18 24-Oct-18 19-Aug-19 19-Aug-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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07-Aug-17, Portable Traffic Barrier

Area 2D - SB EXR, R1 Place Temp Conc Barrier

03-Aug-17, Workzone Pavement Marking

Area 2D - SB EXR, R1 Place Temp Marking & Signing

09-Aug-17, Erosion Control

Area 2D - SB EXR, R1 Place Temp Erosion Control

24-Dec-18, Southbound Exit Ramp SB R4 Phase 2

24-Dec-18, Traff ic  Control and Temporary Work

24-Dec-18, Barricades, Signs & Traffic Handling

Area 2D - SB EXR, R4 Move Traffic

19-Dec-18, Portable Traffic  Barrie r

Area 2D - SB EXR, R4 Place Temp Conc Barrier

17-Dec-18, Workzone Pavement Marking

Area 2D - SB EXR, R4 Place Temp Marking & Signing

21-Dec-18, Erosion Control

Area 2D - SB EXR, R4 Place Temp Erosion Control

18-Oct-18, Southbound CD Lanes Phase 2

18-Oct-18, Traffic Control and Temporary Work

18-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D SB CD, Move Traff ic

12-Oct-18, Detour Construction/Removal

Area 2D SB CD, Place Temp Paving for Entry & Exit Ramps (Abernathy Rd)

15-Oct-18, Portable Traffic Barrier

Area 2D SB CD, Place Temp Conc Barrier

11-Oct-18, Workzone Pavement Marking

Area 2D SB CD, Place Temp Marking & Signing

17-Oct-18, Erosion Control

Area 2D SB CD, Place Temp Erosion Control

14-Dec-18, Local Road (Abernathy Rd)  Phase 2

31-Oct-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

31-Oct-18, Tra ffic Control and Temporary Work

31-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D - EW LR,  Move Traffic

26-Oct-18, Portable Traffic Barrier

Area 2D - EW LR,  Place Temp Conc Barrier

24-Oct-18, Workzone Pavement Marking

Area 2D - EW LR,  Place Temp Marking & Signing

30-Oct-18, Erosion Control

Area 2D - EW LR,  Place Temp Erosion Control

14-Dec-18, Crossing street (Abernathy Rd) Phase 2 Stage 2

14-Dec-18, Traff ic  Control and  Temporary Work

14-Dec-18, Barricades, Signs & Traffic Handling

Area 2D - EW LR,  Move Traffic

11-Dec-18, Portable Traffic Barrier

Area 2D - EW LR,  Place Temp Conc Barrier

07-Dec-18, Workzone Pavement Marking

Area 2D - EW LR,  Place Temp Marking & Signing

13-Dec-18, Erosion Control

Area 2D - EW LR,  Place Temp Erosion Control

19-Dec-18, Cross Street (Abernathy Rd)  Phase 2

31-Oct-18, Crossing Street (Abernathy Rd) Phase 2 Stage 1

31-Oct-18, Tra ffic Control and Temporary Work

31-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D - EW CS, Move Traffic

26-Oct-18, Portable Traffic Barrier

Area 2D - EW CS, Place Temp Conc Barrier

24-Oct-18, Workzone Pavement Marking
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CON.RDCREW.4306GA-1.5.9.2.3.7.5.9.5Area 2D - EW CS, Place Temp Marking & Signing 1 203 24-Oct-18 24-Oct-18 19-Aug-19 19-Aug-19 0%

Erosion ControlErosion ControlErosion Control 5 199 24-Oct-18 30-Oct-18 13-Aug-19 19-Aug-19

CON.RDCREW.1007GA-1.5.9.2.3.7.5.9.2Area 2D - EW CS, Place Temp Erosion Control 5 199 24-Oct-18 30-Oct-18 13-Aug-19 19-Aug-19 0%

Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2Crossing street (Abernathy Rd) Phase 2 Stage 2 6 199 12-Dec-18 19-Dec-18 30-Sep-19 07-Oct-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 199 12-Dec-18 19-Dec-18 30-Sep-19 07-Oct-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 199 19-Dec-18 19-Dec-18 07-Oct-19 07-Oct-19

CON.RDCREW.4107GA-1.5.9.2.3.7.3.9.1Area 2D - EW CS, Move Traffic 1 199 19-Dec-18 19-Dec-18 07-Oct-19 07-Oct-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 201 12-Dec-18 14-Dec-18 02-Oct-19 04-Oct-19

CON.RDCREW.4008GA-1.5.9.2.3.7.3.9.4Area 2D - EW CS, Place Temp Conc Barrier 3 201 12-Dec-18 14-Dec-18 02-Oct-19 04-Oct-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 203 12-Dec-18 12-Dec-18 04-Oct-19 04-Oct-19

CON.RDCREW.4307GA-1.5.9.2.3.7.3.9.5Area 2D - EW CS, Place Temp Marking & Signing 1 203 12-Dec-18 12-Dec-18 04-Oct-19 04-Oct-19 0%

Erosion ControlErosion ControlErosion Control 5 199 12-Dec-18 18-Dec-18 30-Sep-19 04-Oct-19

CON.RDCREW.1008GA-1.5.9.2.3.7.3.9.2Area 2D - EW CS, Place Temp Erosion Control 5 199 12-Dec-18 18-Dec-18 30-Sep-19 04-Oct-19 0%

Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2Cross Street (Mt. Vernon Hwy)  Phase 2 6 79 05-Aug-19 12-Aug-19 27-Nov-19 05-Dec-19

Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2Crossing Street (Mt. Vernon Hwy) Phase 2 6 79 05-Aug-19 12-Aug-19 27-Nov-19 05-Dec-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 79 05-Aug-19 12-Aug-19 27-Nov-19 05-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 79 12-Aug-19 12-Aug-19 05-Dec-19 05-Dec-19

CON.RDCREW.4105GA-1.5.9.2.3.8.5.9.1Area 2D - EW CS, Move Traffic 1 79 12-Aug-19 12-Aug-19 05-Dec-19 05-Dec-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 81 05-Aug-19 07-Aug-19 02-Dec-19 04-Dec-19

CON.RDCREW.4005GA-1.5.9.2.3.8.5.9.4Area 2D - EW CS, Place Temp Conc Barrier 3 81 05-Aug-19 07-Aug-19 02-Dec-19 04-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 83 05-Aug-19 05-Aug-19 04-Dec-19 04-Dec-19

CON.RDCREW.4305GA-1.5.9.2.3.8.5.9.5Area 2D - EW CS, Place Temp Marking & Signing 1 83 05-Aug-19 05-Aug-19 04-Dec-19 04-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 79 05-Aug-19 09-Aug-19 27-Nov-19 04-Dec-19

CON.RDCREW.1006GA-1.5.9.2.3.8.5.9.2Area 2D - EW CS, Place Temp Erosion Control 5 79 05-Aug-19 09-Aug-19 27-Nov-19 04-Dec-19 0%

Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2Northbound CD Lanes Phase 2 6 212 05-Sep-18 12-Sep-18 15-Jul-19 22-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 212 05-Sep-18 12-Sep-18 15-Jul-19 22-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 212 12-Sep-18 12-Sep-18 22-Jul-19 22-Jul-19

CON.MTLNBCD.4102GA-1.5.9.2.3.3.9.1Area 2D - NB CD, Move Tra ffic 1 212 12-Sep-18 12-Sep-18 22-Jul-19 22-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 214 05-Sep-18 07-Sep-18 17-Jul-19 19-Jul-19

CON.MTLNBCD.4001GA-1.5.9.2.3.3.9.4Area 2D - NB CD, Place Temp Conc Barrier 3 214 05-Sep-18 07-Sep-18 17-Jul-19 19-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 216 05-Sep-18 05-Sep-18 19-Jul-19 19-Jul-19

CON.MTLNBCD.4302GA-1.5.9.2.3.3.9.5Area 2D - NB CD, Place Temp Marking & Signing 1 216 05-Sep-18 05-Sep-18 19-Jul-19 19-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 212 05-Sep-18 11-Sep-18 15-Jul-19 19-Jul-19

CON.MTL.NBCD.1001GA-1.5.9.2.3.3.9.2Area 2D - NB CD, Place Temp Erosion Control 5 212 05-Sep-18 11-Sep-18 15-Jul-19 19-Jul-19 0%

Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2Northbound Exit Ramp NB R3 Phase 2 6 104 21-Feb-19 28-Feb-19 22-Jul-19 29-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 104 21-Feb-19 28-Feb-19 22-Jul-19 29-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 104 28-Feb-19 28-Feb-19 29-Jul-19 29-Jul-19

CON.MNRNBR3.4104GA-1.5.9.2.3.11.9.1Area 2D - NB EXR, R3 Move Tra ffic 1 104 28-Feb-19 28-Feb-19 29-Jul-19 29-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 106 21-Feb-19 25-Feb-19 24-Jul-19 26-Jul-19

CON.MNRNBR3.4002GA-1.5.9.2.3.11.9.4Area 2D - NB EXR, R3 Place Temp Conc Barrier 3 106 21-Feb-19 25-Feb-19 24-Jul-19 26-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 108 21-Feb-19 21-Feb-19 26-Jul-19 26-Jul-19

CON.MNRNBR3.4304GA-1.5.9.2.3.11.9.5Area 2D - NB EXR, R3 Place Temp Marking & Signing 1 108 21-Feb-19 21-Feb-19 26-Jul-19 26-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 104 21-Feb-19 27-Feb-19 22-Jul-19 26-Jul-19

CON.MNR.NBR3.1002GA-1.5.9.2.3.11.9.2Area 2D - NB EXR, R3 Place Temp Erosion Control 5 104 21-Feb-19 27-Feb-19 22-Jul-19 26-Jul-19 0%

Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2Northbound Entry Ramp NB R5 Phase 2 6 103 21-Feb-19 28-Feb-19 19-Jul-19 26-Jul-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 103 21-Feb-19 28-Feb-19 19-Jul-19 26-Jul-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 103 28-Feb-19 28-Feb-19 26-Jul-19 26-Jul-19

CON.MNRNBR3.4103GA-1.5.9.2.3.6.9.1Area 2D - NB EXR, R3 Move Tra ffic 1 103 28-Feb-19 28-Feb-19 26-Jul-19 26-Jul-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 105 21-Feb-19 25-Feb-19 23-Jul-19 25-Jul-19

CON.MNRNBR3.4001GA-1.5.9.2.3.6.9.4Area 2D - NB EXR, R3 Place Temp Conc Barrier 3 105 21-Feb-19 25-Feb-19 23-Jul-19 25-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 107 21-Feb-19 21-Feb-19 25-Jul-19 25-Jul-19

CON.MNRNBR3.4303GA-1.5.9.2.3.6.9.5Area 2D - NB EXR, R3 Place Temp Marking & Signing 1 107 21-Feb-19 21-Feb-19 25-Jul-19 25-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 103 21-Feb-19 27-Feb-19 19-Jul-19 25-Jul-19

CON.MNR.NBR3.1001GA-1.5.9.2.3.6.9.2Area 2D - NB EXR, R3 Place Temp Erosion Control 5 103 21-Feb-19 27-Feb-19 19-Jul-19 25-Jul-19 0%

Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2Northbound Entry Ramp NB R1 Phase 2 6 282 31-Dec-18 08-Jan-19 20-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 282 31-Dec-18 08-Jan-19 20-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 282 08-Jan-19 08-Jan-19 27-Feb-20 27-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 2D - EW CS, Place Temp Marking & Signing

30-Oct-18, Erosion Control

Area 2D - EW CS, Place Temp Erosion Control

19-Dec-18, Crossing street (Abernathy Rd) Phase 2 Stage 2

19-Dec-18, Traff ic  Control and Temporary Work

19-Dec-18, Barricades, Signs & Traffic Handling

Area 2D - EW CS, Move Tra ffic

14-Dec-18, Portable Traffic  Barrier

Area 2D - EW CS, Place Temp Conc Barrier

12-Dec-18, Workzone Pavement Marking

Area 2D - EW CS, Place Temp Marking & Signing

18-Dec-18, Erosion Control

Area 2D - EW CS, Place Temp Erosion Control

12-Aug-19, Cross Street (Mt. Vernon Hwy)  Phase 2

12-Aug-19, Crossing Street (Mt. Vernon Hwy) Phase 2

12-Aug-19, Traffic  Contro l and  Temporary Work

12-Aug-19, Barricades, Signs & Traff ic  Handling

Area 2D - EW CS, Move Traffic

07-Aug-19, Portable Tra ffic Barrier

Area 2D - EW CS, Place Temp Conc Barrier

05-Aug-19, Workzone Pavement Marking

Area 2D - EW CS, Place Temp Marking & Signing

09-Aug-19, Erosion Control

Area 2D - EW CS, Place Temp Erosion Control

12-Sep-18, Northbound CD Lanes Phase 2

12-Sep-18, Traffic  Contro l and  Temporary Work

12-Sep-18, Barricades, Signs & Traff ic  Handling

Area 2D - NB CD, Move Tra ffic

07-Sep-18, Portable Traffic Barrier

Area 2D - NB CD, Place Temp Conc Barrier

05-Sep-18, Workzone Pavement Marking

Area 2D - NB CD, Place Temp Marking & Signing

11-Sep-18, Erosion Control

Area 2D - NB CD, Place Temp Erosion Control

28-Feb-19, Northbound Exit Ramp NB R3 Phase 2

28-Feb-19, Traffic  Contro l and  Temporary Work

28-Feb-19, Barricades, Signs & Traff ic  Handling

Area 2D - NB EXR, R3 Move Tra ffic

25-Feb-19, Portable Traffic Barrier

Area 2D - NB EXR, R3 Place Temp Conc Barrier

21-Feb-19, Workzone Pavement Marking

Area 2D - NB EXR, R3 Place Temp Marking & Signing

27-Feb-19, Erosion Control

Area 2D - NB EXR, R3 Place Temp Erosion Control

28-Feb-19, Northbound Entry Ramp NB R5 Phase 2

28-Feb-19, Traffic  Contro l and  Temporary Work

28-Feb-19, Barricades, Signs & Traff ic  Handling

Area 2D - NB EXR, R3 Move Tra ffic

25-Feb-19, Portable Traffic Barrier

Area 2D - NB EXR, R3 Place Temp Conc Barrier

21-Feb-19, Workzone Pavement Marking

Area 2D - NB EXR, R3 Place Temp Marking & Signing

27-Feb-19, Erosion Control

Area 2D - NB EXR, R3 Place Temp Erosion Control

08-Jan-19, Northbound Entry Ramp NB R1 Phase 2

08-Jan-19, Traffic Control and Temporary Work

08-Jan-19, Barricades, Signs & Traffic  Hand ling
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CON.MNRNBR1.4102GA-1.5.9.2.3.4.9.1Area 2D - NB ENR, R1 Move Tra ffic 1 282 08-Jan-19 08-Jan-19 27-Feb-20 27-Feb-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 284 31-Dec-18 03-Jan-19 24-Feb-20 26-Feb-20

CON.MNRNBR1.4002GA-1.5.9.2.3.4.9.4Area 2D - NB ENR, R1 Place Temp Conc Barrier 3 284 31-Dec-18 03-Jan-19 24-Feb-20 26-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 286 31-Dec-18 31-Dec-18 26-Feb-20 26-Feb-20

CON.MNRNBR1.4302GA-1.5.9.2.3.4.9.5Area 2D - NB ENR, R1 Place Temp Marking & Signing 1 286 31-Dec-18 31-Dec-18 26-Feb-20 26-Feb-20 0%

Erosion ControlErosion ControlErosion Control 5 282 31-Dec-18 07-Jan-19 20-Feb-20 26-Feb-20

CON.MNR.NBR1.1002GA-1.5.9.2.3.4.9.2Area 2D - NB ENR, R1 Place Temp Erosion Control 5 282 31-Dec-18 07-Jan-19 20-Feb-20 26-Feb-20 0%

Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3Segment 2D - STA 400 to 500 SR 400 Phase 3 460 92 07-Dec-17 10-Oct-19 25-Jul-19 27-Feb-20

Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3Southbound Exit Ramp SB R1 Phase 3 2 482 07-Dec-17 08-Dec-17 14-Nov-19 15-Nov-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 482 07-Dec-17 08-Dec-17 14-Nov-19 15-Nov-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 482 08-Dec-17 08-Dec-17 15-Nov-19 15-Nov-19

CON.MNRSBR1.4100GA-1.5.9.2.5.3.9.1Area 2D - SB EXR, R1 Move Tra ffic 1 482 08-Dec-17 08-Dec-17 15-Nov-19 15-Nov-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 482 07-Dec-17 07-Dec-17 14-Nov-19 14-Nov-19

CON.MNRSBR1.4490GA-1.5.9.2.5.3.9.5Area 2D - SB EXR, R1 Place Temp Signing 1 482 07-Dec-17 07-Dec-17 14-Nov-19 14-Nov-19 0%

Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3Southbound Entry Ramp SB R2 Phase 3 2 243 06-Mar-19 07-Mar-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 243 06-Mar-19 07-Mar-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 243 07-Mar-19 07-Mar-19 27-Feb-20 27-Feb-20

CON.MNRSBR2.4100GA-1.5.9.2.5.12.9.1Area 2D - SB ENR, R2 Move Tra ffic 1 243 07-Mar-19 07-Mar-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 243 06-Mar-19 06-Mar-19 26-Feb-20 26-Feb-20

CON.MNRSBR2.4655GA-1.5.9.2.5.12.9.5Area 2D - SB ENR, R2 Place Temp Signing 1 243 06-Mar-19 06-Mar-19 26-Feb-20 26-Feb-20 0%

Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3Southbound Exit Ramp SB R4 Phase 3 2 243 06-Mar-19 07-Mar-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 243 06-Mar-19 07-Mar-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 243 07-Mar-19 07-Mar-19 27-Feb-20 27-Feb-20

CON.MNRSBR4.4100GA-1.5.9.2.5.4.9.1Area 2D - SB EXR, R4 Move Tra ffic 1 243 07-Mar-19 07-Mar-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 243 06-Mar-19 06-Mar-19 26-Feb-20 26-Feb-20

CON.MNRSBR4.4300GA-1.5.9.2.5.4.9.5Area 2D - SB EXR, R4 Place Temp Marking & Signing 1 243 06-Mar-19 06-Mar-19 26-Feb-20 26-Feb-20 0%

SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3SouthBound CD Lanes Phase 3 2 107 16-Apr-19 17-Apr-19 18-Sep-19 19-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 107 16-Apr-19 17-Apr-19 18-Sep-19 19-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 107 17-Apr-19 17-Apr-19 19-Sep-19 19-Sep-19

CON.MTLSBCD.4100GA-1.5.9.2.5.2.9.1Area 2D - SB CD, Move Tra ffic 1 107 17-Apr-19 17-Apr-19 19-Sep-19 19-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 107 16-Apr-19 16-Apr-19 18-Sep-19 18-Sep-19

CON.MTLSBCD.4990GA-1.5.9.2.5.2.9.5Area 2D - SB CD, Place Temp Signing 1 107 16-Apr-19 16-Apr-19 18-Sep-19 18-Sep-19 0%

Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3Local Road (Abernathy Rd) Phase 3 38 199 08-Feb-19 03-Apr-19 25-Nov-19 22-Jan-20

Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1Crossing street (Abernathy Rd) Phase 3 Stage 1 6 199 08-Feb-19 15-Feb-19 25-Nov-19 03-Dec-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 199 08-Feb-19 15-Feb-19 25-Nov-19 03-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 199 15-Feb-19 15-Feb-19 03-Dec-19 03-Dec-19

CON.RDCREW.4103GA-1.5.9.2.5.9.1.9.1Area 2D - EW CR STR, Move Traff ic 1 199 15-Feb-19 15-Feb-19 03-Dec-19 03-Dec-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 201 08-Feb-19 12-Feb-19 27-Nov-19 02-Dec-19

CON.RDCREW.4003GA-1.5.9.2.5.9.1.9.4Area 2D - EW CR STR, Place Temp Conc Barrier 3 201 08-Feb-19 12-Feb-19 27-Nov-19 02-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 203 08-Feb-19 08-Feb-19 02-Dec-19 02-Dec-19

CON.RDCREW.4303GA-1.5.9.2.5.9.1.9.5Area 2D - EW CR STR, Place Temp Marking & Signing 1 203 08-Feb-19 08-Feb-19 02-Dec-19 02-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 199 08-Feb-19 14-Feb-19 25-Nov-19 02-Dec-19

CON.RDCREW.1003GA-1.5.9.2.5.9.1.9.2Area 2D - EW CR STR, Place Temp Erosion Control 5 199 08-Feb-19 14-Feb-19 25-Nov-19 02-Dec-19 0%

Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2Crossing street (Abernathy Rd) Phase 3 Stage 2 6 199 27-Mar-19 03-Apr-19 13-Jan-20 22-Jan-20

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 199 27-Mar-19 03-Apr-19 13-Jan-20 22-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 199 03-Apr-19 03-Apr-19 22-Jan-20 22-Jan-20

CON.RDCREW.4102GA-1.5.9.2.5.9.2.9.1Area 2D - EW CR STR, Move Traff ic 1 199 03-Apr-19 03-Apr-19 22-Jan-20 22-Jan-20 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 201 27-Mar-19 29-Mar-19 15-Jan-20 17-Jan-20

CON.RDCREW.4002GA-1.5.9.2.5.9.2.9.4Area 2D - EW CR STR, Place Temp Conc Barrier 3 201 27-Mar-19 29-Mar-19 15-Jan-20 17-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 203 27-Mar-19 27-Mar-19 17-Jan-20 17-Jan-20

CON.RDCREW.4302GA-1.5.9.2.5.9.2.9.5Area 2D - EW CR STR, Place Temp Marking & Signing 1 203 27-Mar-19 27-Mar-19 17-Jan-20 17-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 199 27-Mar-19 02-Apr-19 13-Jan-20 17-Jan-20

CON.RDCREW.1002GA-1.5.9.2.5.9.2.9.2Area 2D - EW CR STR, Place Temp Erosion Control 5 199 27-Mar-19 02-Apr-19 13-Jan-20 17-Jan-20 0%

Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3Cross Street (Abernathy Rd) Phase 3 35 200 08-Feb-19 29-Mar-19 26-Nov-19 16-Jan-20

Crossing street Phase 3Crossing street Phase 3Crossing street Phase 3 6 200 08-Feb-19 15-Feb-19 26-Nov-19 04-Dec-19

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 200 08-Feb-19 15-Feb-19 26-Nov-19 04-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 200 15-Feb-19 15-Feb-19 04-Dec-19 04-Dec-19

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 2D - NB ENR, R1 Move Tra ffic

03-Jan-19, Portable Traffic Barrier

Area 2D - NB ENR, R1 Place Temp Conc Barrier

31-Dec-18, Workzone Pavement Marking

Area 2D - NB ENR, R1 Place Temp Marking & Signing

07-Jan-19, Erosion Control

Area 2D - NB ENR, R1 Place Temp Erosion Control

10-Oct-19, Segment 2D - STA 400 to 500 SR 400 Phase 3

08-Dec-17, Southbound Exit Ramp SB R1 Phase 3

08-Dec-17, Traff ic  Control and Temporary Work

08-Dec-17, Barricades, Signs & Traffic Handling

Area 2D - SB EXR, R1 Move Traffic

07-Dec-17, Workzone Pavement Marking

Area 2D - SB EXR, R1 Place Temp Signing

07-Mar-19, Southbound Entry Ramp SB R2 Phase 3

07-Mar-19, Traffic Control and Temporary Work

07-Mar-19, Barricades, Signs & Traffic  Handling

Area 2D - SB ENR, R2 Move Traffic

06-Mar-19, Workzone Pavement Marking

Area 2D - SB ENR, R2 Place Temp Signing

07-Mar-19, Southbound Exit Ramp SB R4 Phase 3

07-Mar-19, Traffic Control and Temporary Work

07-Mar-19, Barricades, Signs & Traffic  Handling

Area 2D - SB EXR, R4 Move Traffic

06-Mar-19, Workzone Pavement Marking

Area 2D - SB EXR, R4 Place Temp Marking & Signing

17-Apr-19, SouthBound CD Lanes Phase 3

17-Apr-19, Traffic  Control and Temporary Work

17-Apr-19, Barricades, Signs & Traffic Handling

Area 2D - SB CD, Move Traffic

16-Apr-19, Workzone Pavement Marking

Area 2D - SB CD, Place Temp Signing

03-Apr-19, Local Road (Abernathy Rd) Phase 3

15-Feb-19, Crossing street (Abernathy Rd) Phase 3 Stage 1

15-Feb-19, Traffic  Control and Temporary Work

15-Feb-19, Barricades, Signs & Traff ic  Handling

Area 2D - EW CR STR, Move Traff ic

12-Feb-19, Portable Traffic Barrier

Area 2D - EW CR STR, Place Temp Conc Barrier

08-Feb-19, Workzone Pavement Marking

Area 2D - EW CR STR, Place Temp Marking & Signing

14-Feb-19, Erosion Control

Area 2D - EW CR STR, Place Temp Erosion Control

03-Apr-19, Crossing street (Abernathy Rd) Phase 3 Stage 2

03-Apr-19, Traffic  Control and Temporary Work

03-Apr-19, Barricades, Signs & Traffic Handling

Area 2D - EW CR STR, Move Traff ic

29-Mar-19, Portable Traffic Barrier

Area 2D - EW CR STR, Place Temp Conc Barrier

27-Mar-19, Workzone Pavement Marking

Area 2D - EW CR STR, Place Temp Marking & Signing

02-Apr-19, Erosion Control

Area 2D - EW CR STR, Place Temp Erosion Control

29-Mar-19, Cross Street (Abernathy Rd) Phase 3

15-Feb-19, Crossing street Phase 3

15-Feb-19, Traffic  Control and Temporary Work

15-Feb-19, Barricades, Signs & Traff ic  Handling
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Activity ID WBS Activity Name Original
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Float
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 %
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CON.RDCREW.4101GA-1.5.9.2.5.7.1.9.1Area 2D - EW CR STR, Move Traff ic 1 200 15-Feb-19 15-Feb-19 04-Dec-19 04-Dec-19 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 202 08-Feb-19 12-Feb-19 29-Nov-19 03-Dec-19

CON.RDCREW.4001GA-1.5.9.2.5.7.1.9.4Area 2D - EW CR STR, Place Temp Conc Barrier 3 202 08-Feb-19 12-Feb-19 29-Nov-19 03-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 204 08-Feb-19 08-Feb-19 03-Dec-19 03-Dec-19

CON.RDCREW.4301GA-1.5.9.2.5.7.1.9.5Area 2D - EW CR STR, Place Temp Marking & Signing 1 204 08-Feb-19 08-Feb-19 03-Dec-19 03-Dec-19 0%

Erosion ControlErosion ControlErosion Control 5 200 08-Feb-19 14-Feb-19 26-Nov-19 03-Dec-19

CON.RDCREW.1001GA-1.5.9.2.5.7.1.9.2Area 2D - EW CR STR, Place Temp Erosion Control 5 200 08-Feb-19 14-Feb-19 26-Nov-19 03-Dec-19 0%

Crossing street Phase 4Crossing street Phase 4Crossing street Phase 4 6 200 22-Mar-19 29-Mar-19 09-Jan-20 16-Jan-20

Traffic Contr ol and Temporary WorkTraffic Contr ol and Temporary WorkTraffic Contr ol and Temporary Work 6 200 22-Mar-19 29-Mar-19 09-Jan-20 16-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 200 29-Mar-19 29-Mar-19 16-Jan-20 16-Jan-20

CON.RDCREW.4100GA-1.5.9.2.5.7.2.9.1Area 2D - EW CR STR, Move Traff ic 1 200 29-Mar-19 29-Mar-19 16-Jan-20 16-Jan-20 0%

Portable Tr affic BarrierPortable Tr affic BarrierPortable Tr affic Barrier 3 202 22-Mar-19 26-Mar-19 13-Jan-20 15-Jan-20

CON.RDCREW.4000GA-1.5.9.2.5.7.2.9.4Area 2D - EW CR STR, Place Temp Conc Barrier 3 202 22-Mar-19 26-Mar-19 13-Jan-20 15-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 204 22-Mar-19 22-Mar-19 15-Jan-20 15-Jan-20

CON.RDCREW.4300GA-1.5.9.2.5.7.2.9.5Area 2D - EW CR STR, Place Temp Marking & Signing 1 204 22-Mar-19 22-Mar-19 15-Jan-20 15-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 200 22-Mar-19 28-Mar-19 09-Jan-20 15-Jan-20

CON.RDCREW.1000GA-1.5.9.2.5.7.2.9.2Area 2D - EW CR STR, Place Temp Erosion Control 5 200 22-Mar-19 28-Mar-19 09-Jan-20 15-Jan-20 0%

Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3Crossing Street (Mt. Vernon Hwy) Phase 3 6 79 03-Oct-19 10-Oct-19 31-Jan-20 07-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 79 03-Oct-19 10-Oct-19 31-Jan-20 07-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 79 10-Oct-19 10-Oct-19 07-Feb-20 07-Feb-20

CON.RDCREW.4104GA-1.5.9.2.5.5.9.1Area 2D - EW CS, Move Traffic 1 79 10-Oct-19 10-Oct-19 07-Feb-20 07-Feb-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 81 03-Oct-19 07-Oct-19 04-Feb-20 06-Feb-20

CON.RDCREW.4004GA-1.5.9.2.5.5.9.4Area 2D - EW CS, Place Temp Conc Barrier 3 81 03-Oct-19 07-Oct-19 04-Feb-20 06-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 83 03-Oct-19 03-Oct-19 06-Feb-20 06-Feb-20

CON.RDCREW.4304GA-1.5.9.2.5.5.9.5Area 2D - EW CS, Place Temp Marking & Signing 1 83 03-Oct-19 03-Oct-19 06-Feb-20 06-Feb-20 0%

Erosion ControlErosion ControlErosion Control 5 79 03-Oct-19 09-Oct-19 31-Jan-20 06-Feb-20

CON.RDCREW.1004GA-1.5.9.2.5.5.9.2Area 2D - EW CS, Place Temp Erosion Control 5 79 03-Oct-19 09-Oct-19 31-Jan-20 06-Feb-20 0%

N & S Main Lanes Phase 3N & S Main Lanes Phase 3N & S Main Lanes Phase 3 6 195 11-Oct-18 18-Oct-18 25-Jul-19 01-Aug-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 195 11-Oct-18 18-Oct-18 25-Jul-19 01-Aug-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 195 18-Oct-18 18-Oct-18 01-Aug-19 01-Aug-19

CON.MTLNSBML.4100GA-1.5.9.2.5.13.9.1Area 2D - NB & SB ML, Move Traffic 1 195 18-Oct-18 18-Oct-18 01-Aug-19 01-Aug-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 197 11-Oct-18 15-Oct-18 29-Jul-19 31-Jul-19

CON.MTLNSBML.4000GA-1.5.9.2.5.13.9.4Area 2D - NB & SB ML, Place Temp Conc Barrier 3 197 11-Oct-18 15-Oct-18 29-Jul-19 31-Jul-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 199 11-Oct-18 11-O ct-18 31-Jul-19 31-Jul-19

CON.MTLNSBML.4300GA-1.5.9.2.5.13.9.5Area 2D - NB & SB ML, Place Temp Marking & Signing 1 199 11-Oct-18 11-O ct-18 31-Jul-19 31-Jul-19 0%

Erosion ControlErosion ControlErosion Control 5 195 11-Oct-18 17-Oct-18 25-Jul-19 31-Jul-19

CON.MTL.NSBML.1000GA-1.5.9.2.5.13.9.2Area 2D - NB & SB ML, Place Temp Erosion Control 5 195 11-Oct-18 17-Oct-18 25-Jul-19 31-Jul-19 0%

NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3NorthBound CD Lanes Phase 3 2 103 16-Apr-19 17-Apr-19 12-Sep-19 13-Sep-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 103 16-Apr-19 17-Apr-19 12-Sep-19 13-Sep-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 103 17-Apr-19 17-Apr-19 13-Sep-19 13-Sep-19

CON.MTLNBCD.4100GA-1.5.9.2.5.1.9.1Area 2D - NB CD, Move Tra ffic 1 103 17-Apr-19 17-Apr-19 13-Sep-19 13-Sep-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 103 16-Apr-19 16-Apr-19 12-Sep-19 12-Sep-19

CON.MTLNBCD.4300GA-1.5.9.2.5.1.9.5Area 2D - NB CD, Place Temp Marking & Signing 1 103 16-Apr-19 16-Apr-19 12-Sep-19 12-Sep-19 0%

Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3Northbound Entry Ramp NB R5 Phase 3 2 214 16-Apr-19 17-Apr-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 214 16-Apr-19 17-Apr-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 214 17-Apr-19 17-Apr-19 27-Feb-20 27-Feb-20

CON.MNRNBR5.4100GA-1.5.9.2.5.8.9.1Area 2D - NB ENR, R5 Move Tra ffic 1 214 17-Apr-19 17-Apr-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 214 16-Apr-19 16-Apr-19 26-Feb-20 26-Feb-20

CON.MNRNBR5.4300GA-1.5.9.2.5.8.9.5Area 2D - NB ENR, R5 Place Temp Marking & Signing 1 214 16-Apr-19 16-Apr-19 26-Feb-20 26-Feb-20 0%

Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3Northbound Entry Ramp NB R4 Phase 3 2 276 15-Jan-19 16-Jan-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 276 15-Jan-19 16-Jan-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 276 16-Jan-19 16-Jan-19 27-Feb-20 27-Feb-20

CON.MNRNBR3.4101GA-1.5.9.2.5.11.9.1Area 2D - NB EXR, R3 Move Tra ffic 1 276 16-Jan-19 16-Jan-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 276 15-Jan-19 15-Jan-19 26-Feb-20 26-Feb-20

CON.MNRNBR3.4301GA-1.5.9.2.5.11.9.5Area 2D - NB EXR, R3 Place Temp Marking & Signing 1 276 15-Jan-19 15-Jan-19 26-Feb-20 26-Feb-20 0%

Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3Northbound Exit Ramp NB R3 Phase 3 2 215 15-Apr-19 16-Apr-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 215 15-Apr-19 16-Apr-19 26-Feb-20 27-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q
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Area 2D - EW CR STR, Move Traff ic

12-Feb-19, Portable Traffic Barrier

Area 2D - EW CR STR, Place Temp Conc Barrier

08-Feb-19, Workzone Pavement Marking

Area 2D - EW CR STR, Place Temp Marking & Signing

14-Feb-19, Erosion Control

Area 2D - EW CR STR, Place Temp Erosion Control

29-Mar-19, Crossing street Phase 4

29-Mar-19, Traffic Control and Temporary Work

29-Mar-19, Barricades, Signs & Traffic  Handling

Area 2D - EW CR STR, Move Traff ic

26-Mar-19, Portable Traffic Barrier

Area 2D - EW CR STR, Place Temp Conc Barrier

22-Mar-19, Workzone Pavement Marking

Area 2D - EW CR STR, Place Temp Marking & Signing

28-Mar-19, Erosion Control

Area 2D - EW CR STR, Place Temp Erosion Control

10-Oct-19, Crossing Street (Mt. Vernon Hwy) Phase 3

10-Oct-19, Traffic Control and Temporary Work

10-Oct-19, Barricades, Signs & Traffic  Handling

Area 2D - EW CS, Move Traffic

07-Oct-19, Portable Traffic Barrier

Area 2D - EW CS, Place Temp Conc Barrier

03-Oct-19, Workzone Pavement Marking

Area 2D - EW CS, Place Temp Marking & Signing

09-Oct-19, Erosion Control

Area 2D - EW CS, Place Temp Erosion Control

18-Oct-18, N & S Main Lanes Phase 3

18-Oct-18, Traffic Control and Temporary Work

18-Oct-18, Barricades, Signs & Traffic  Handling

Area 2D - NB & SB ML, Move Traffic

15-Oct-18, Portable Traffic Barrier

Area 2D - NB & SB ML, Place Temp Conc Barrier

11-Oct-18, Workzone Pavement Marking

Area 2D - NB & SB ML, Place Temp Marking & Signing

17-Oct-18, Erosion Control

Area 2D - NB & SB ML, Place Temp Erosion Control

17-Apr-19, NorthBound CD Lanes Phase 3

17-Apr-19, Traffic  Control and Temporary Work

17-Apr-19, Barricades, Signs & Traffic Handling

Area 2D - NB CD, Move Traffic

16-Apr-19, Workzone Pavement Marking

Area 2D - NB CD, Place Temp Marking & Signing

17-Apr-19, Northbound Entry Ramp NB R5 Phase 3

17-Apr-19, Traffic  Control and Temporary Work

17-Apr-19, Barricades, Signs & Traffic Handling

Area 2D - NB ENR, R5 Move Traffic

16-Apr-19, Workzone Pavement Marking

Area 2D - NB ENR, R5 Place Temp Marking & Signing

16-Jan-19, Northbound Entry Ramp NB R4 Phase 3

16-Jan-19, Traffic Control and Temporary Work

16-Jan-19, Barricades, Signs & Traffic  Handling

Area 2D - NB EXR, R3 Move Traffic

15-Jan-19, Workzone Pavement Marking

Area 2D - NB EXR, R3 Place Temp Marking & Signing

16-Apr-19, Northbound Exit Ramp NB R3 Phase 3

16-Apr-19, Traffic  Control and Temporary Work
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Complete
Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 215 16-Apr-19 16-Apr-19 27-Feb-20 27-Feb-20

CON.MNRNBR3.4100GA-1.5.9.2.5.6.9.1Area 2D - NB EXR, R3 Move Tra ffic 1 215 16-Apr-19 16-Apr-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 215 15-Apr-19 15-Apr-19 26-Feb-20 26-Feb-20

CON.MNRNBR3.4300GA-1.5.9.2.5.6.9.5Area 2D - NB EXR, R3 Place Temp Marking & Signing 1 215 15-Apr-19 15-Apr-19 26-Feb-20 26-Feb-20 0%

Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3Northbound Exit Ramp NB R2 Phase 3 2 276 15-Jan-19 16-Jan-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 276 15-Jan-19 16-Jan-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 276 16-Jan-19 16-Jan-19 27-Feb-20 27-Feb-20

CON.MNRNBR2.4100GA-1.5.9.2.5.10.9.1Area 2D - NB EXR, R2 Move Tra ffic 1 276 16-Jan-19 16-Jan-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 276 15-Jan-19 15-Jan-19 26-Feb-20 26-Feb-20

CON.MNRNBR2.4300GA-1.5.9.2.5.10.9.5Area 2D - NB EXR, R2 Place Temp Marking & Signing 1 276 15-Jan-19 15-Jan-19 26-Feb-20 26-Feb-20 0%

Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1Segment 2E - STA 500 to 575 SR 400 Phase 1 418 136 06-Feb-17 05-Oct-18 19-Nov-18 25-Apr-19

Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1Southbound Exit Ramp SB R4  Phase 1 11 80 21-Sep-18 05-Oct-18 29-Jan-19 05-Feb-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 80 21-Sep-18 05-Oct-18 29-Jan-19 05-Feb-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 80 05-Oct-18 05-Oct-18 05-Feb-19 05-Feb-19

CON.MNRSBR4.4106GA-1.5.9.2.2.1.9.1Area 2E - SB EXR, R4  Move Traff ic 1 80 05-Oct-18 05-Oct-18 05-Feb-19 05-Feb-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 87 21-Sep-18 25-Sep-18 31-Jan-19 04-Feb-19

CON.MNRSBR4.4002GA-1.5.9.2.2.1.9.4Area 2E - SB EXR, R4  Place Temp Conc Barrier 3 87 21-Sep-18 25-Sep-18 31-Jan-19 04-Feb-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 89 21-Sep-18 21-Sep-18 04-Feb-19 04-Feb-19

CON.MNRSBR4.4305GA-1.5.9.2.2.1.9.5Area 2E - SB EXR, R4  Place Temp Marking & Signing 1 89 21-Sep-18 21-Sep-18 04-Feb-19 04-Feb-19 0%

Erosion ControlErosion ControlErosion Control 5 85 21-Sep-18 27-Sep-18 29-Jan-19 04-Feb-19

CON.MNR.SBR4.1004GA-1.5.9.2.2.1.9.2Area 2E - SB EXR, R4  Place Temp Erosion Control 5 85 21-Sep-18 27-Sep-18 29-Jan-19 04-Feb-19 0%

Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1Southbound Exit Ramp SB R5  Phase 1 6 446 06-Feb-17 13-Feb-17 19-Nov-18 27-Nov-18

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 446 06-Feb-17 13-Feb-17 19-Nov-18 27-Nov-18

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 446 13-Feb-17 13-Feb-17 27-Nov-18 27-Nov-18

CON.MNRSBR6.4101GA-1.5.9.2.2.3.9.1Area 2E - SB EXR, R5 Move Traffic 1 446 13-Feb-17 13-Feb-17 27-Nov-18 27-Nov-18 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 448 06-Feb-17 08-Feb-17 21-Nov-18 26-Nov-18

CON.MNRSBR5.4000GA-1.5.9.2.2.3.9.4Area 2E - SB EXR, R5 Place Temp Conc Barrier 3 448 06-Feb-17 08-Feb-17 21-Nov-18 26-Nov-18 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 450 06-Feb-17 06-Feb-17 26-Nov-18 26-Nov-18

CON.MNRSBR5.4302GA-1.5.9.2.2.3.9.5Area 2E - SB EXR, R5 Place Temp Marking & Signing 1 450 06-Feb-17 06-Feb-17 26-Nov-18 26-Nov-18 0%

Erosion ControlErosion ControlErosion Control 5 446 06-Feb-17 10-Feb-17 19-Nov-18 26-Nov-18

CON.MNR.SBR5.1000GA-1.5.9.2.2.3.9.2Area 2E - SB EXR, R5 Place Temp Erosion Control 5 446 06-Feb-17 10-Feb-17 19-Nov-18 26-Nov-18 0%

Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1Northbound Entry Ramp NB R4  Phase 1 11 209 08-Jun-18 22-Jun-18 18-Apr-19 25-Apr-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 11 209 08-Jun-18 22-Jun-18 18-Apr-19 25-Apr-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 209 22-Jun-18 22-Jun-18 25-Apr-19 25-Apr-19

CON.MNRNBR4.4101GA-1.5.9.2.2.4.9.1Area 2E - NB ENR R4, Move Traffic 1 209 22-Jun-18 22-Jun-18 25-Apr-19 25-Apr-19 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 216 08-Jun-18 12-Jun-18 22-Apr-19 24-Apr-19

CON.MNRNBR4.4000GA-1.5.9.2.2.4.9.4Area 2E - NB ENR R4, Place Temp Conc Barrier 3 216 08-Jun-18 12-Jun-18 22-Apr-19 24-Apr-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 218 08-Jun-18 08-Jun-18 24-Apr-19 24-Apr-19

CON.MNRSBR4.4303GA-1.5.9.2.2.4.9.5Area 2E - NB ENR R4, Place Temp Marking & Signing 1 218 08-Jun-18 08-Jun-18 24-Apr-19 24-Apr-19 0%

Erosion ControlErosion ControlErosion Control 5 214 08-Jun-18 14-Jun-18 18-Apr-19 24-Apr-19

CON.MNR.SBR4.1003GA-1.5.9.2.2.4.9.2Area 2E - NB ENR R4, Place Temp Erosion Control 5 214 08-Jun-18 14-Jun-18 18-Apr-19 24-Apr-19 0%

Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2Segment 2E - STA 500 to 575 SR 400 Phase 2 131 192 13-Nov-18 23-May-19 13-Dec-19 03-Mar-20

Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2Southbound Exit Ramp SB R4  Phase 2 2 141 22-May-19 23-May-19 13-Dec-19 16-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 141 22-May-19 23-May-19 13-Dec-19 16-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 141 23-May-19 23-May-19 16-Dec-19 16-Dec-19

CON.MNRSBR4.4105GA-1.5.9.2.4.1.9.1Area 2E - SB EXR, R4  Move Traff ic 1 141 23-May-19 23-May-19 16-Dec-19 16-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 141 22-May-19 22-May-19 13-Dec-19 13-Dec-19

CON.MNRSBR4.4304GA-1.5.9.2.4.1.9.5Area 2E - SB EXR, R4  Place Temp Marking & Signing 1 141 22-May-19 22-May-19 13-Dec-19 13-Dec-19 0%

NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2NB & SB Main Lanes Phase 2 2 192 22-May-19 23-May-19 02-Mar-20 03-Mar-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 192 22-May-19 23-May-19 02-Mar-20 03-Mar-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 192 23-May-19 23-May-19 03-Mar-20 03-Mar-20

CON.MTLNSML.4101GA-1.5.9.2.4.5.9.1Area 2E - NB & SB ML,  Move Traffic 1 192 23-May-19 23-May-19 03-Mar-20 03-Mar-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 192 22-May-19 22-May-19 02-Mar-20 02-Mar-20

CON.MTLNSBML.5845GA-1.5.9.2.4.5.9.5Area 2E - NB & SB ML,  Place Temp Signing 1 192 22-May-19 22-May-19 02-Mar-20 02-Mar-20 0%

Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2Southbound Exit Ramp SB R5  Phase 2 2 189 22-May-19 23-May-19 26-Feb-20 27-Feb-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 189 22-May-19 23-May-19 26-Feb-20 27-Feb-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 189 23-May-19 23-May-19 27-Feb-20 27-Feb-20

Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q Q

2016 2017 2018 2019 2020 2021 2022 2023 2024 2025

16-Apr-19, Barricades, Signs & Traffic Handling

Area 2D - NB EXR, R3 Move Traffic

15-Apr-19, Workzone Pavement Marking

Area 2D - NB EXR, R3 Place Temp Marking & Signing

16-Jan-19, Northbound Exit Ramp NB R2 Phase 3

16-Jan-19, Traffic Control and Temporary Work

16-Jan-19, Barricades, Signs & Traffic  Handling

Area 2D - NB EXR, R2 Move Traffic

15-Jan-19, Workzone Pavement Marking

Area 2D - NB EXR, R2 Place Temp Marking & Signing

05-Oct-18, Segment 2E - STA 500 to 575 SR 400 Phase 1

05-Oct-18, Southbound Exit Ramp SB R4  Phase 1

05-Oct-18, Tra ffic Control and Temporary Work

05-Oct-18, Barricades, Signs & Traffic  Handling

Area 2E - SB EXR, R4  Move Traff ic

25-Sep-18, Portable Traffic Barrier

Area 2E - SB EXR, R4  Place Temp Conc Barrier

21-Sep-18, Workzone Pavement Marking

Area 2E - SB EXR, R4  Place Temp Marking & Signing

27-Sep-18, Erosion Control

Area 2E - SB EXR, R4  Place Temp Erosion Control

13-Feb-17, Southbound Exit Ramp SB R5  Phase 1

13-Feb-17, Traffic  Contro l and  Temporary Work

13-Feb-17, Barricades, Signs & Traff ic  Handling

Area 2E - SB EXR, R5 Move Traffic

08-Feb-17, Portable Traffic Barrier

Area 2E - SB EXR, R5 Place Temp Conc Barrier

06-Feb-17, Workzone Pavement Marking

Area 2E - SB EXR, R5 Place Temp Marking & Signing

10-Feb-17, Erosion Control

Area 2E - SB EXR, R5 Place Temp Erosion Control

22-Jun-18, Northbound Entry Ramp NB R4  Phase 1

22-Jun-18, Traffic Control and Temporary Work

22-Jun-18, Barricades, Signs & Traffic  Handling

Area 2E - NB ENR R4, Move Traffic

12-Jun-18, Portable Traffic Barrier

Area 2E - NB ENR R4, Place Temp Conc Barrier

08-Jun-18, Workzone Pavement Marking

Area 2E - NB ENR R4, Place Temp Marking & Signing

14-Jun-18, Erosion Control

Area 2E - NB ENR R4, Place Temp Erosion Control

23-May-19, Segment 2E - STA 500 to 575 SR 400 Phase 2

23-May-19, Southbound Exit Ramp SB R4  Phase 2

23-May-19, Traff ic  Control and Temporary Work

23-May-19, Barricades, Signs & Traffic Handling

Area 2E - SB EXR, R4  Move Traff ic

22-May-19, Workzone Pavement Marking

Area 2E - SB EXR, R4  Place Temp Marking & Signing

23-May-19, NB & SB Main Lanes Phase 2

23-May-19, Traff ic  Control and Temporary Work

23-May-19, Barricades, Signs & Traffic Handling

Area 2E - NB & SB ML,  Move Traffic

22-May-19, Workzone Pavement Marking

Area 2E - NB & SB ML,  Place Temp Signing

23-May-19, Southbound Exit Ramp SB R5  Phase 2

23-May-19, Traff ic  Control and Temporary Work

23-May-19, Barricades, Signs & Traffic Handling
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CON.MNRSBR6.4100GA-1.5.9.2.4.3.9.1Area 2E - SB EXR, R5 Move Traffic 1 189 23-May-19 23-May-19 27-Feb-20 27-Feb-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 189 22-May-19 22-May-19 26-Feb-20 26-Feb-20

CON.MNRSBR5.4301GA-1.5.9.2.4.3.9.5Area 2E - SB EXR, R5 Place Temp Marking & Signing 1 189 22-May-19 22-May-19 26-Feb-20 26-Feb-20 0%

Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2Northbound Entry Ramp NB R4  Phase 2 2 141 22-May-19 23-May-19 13-Dec-19 16-Dec-19

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 2 141 22-May-19 23-May-19 13-Dec-19 16-Dec-19

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 141 23-May-19 23-May-19 16-Dec-19 16-Dec-19

CON.MNRNBR4.4100GA-1.5.9.2.4.2.9.1Area 2E - NB ENR R4, Move Traffic 1 141 23-May-19 23-May-19 16-Dec-19 16-Dec-19 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 141 22-May-19 22-May-19 13-Dec-19 13-Dec-19

CON.MNRSBR4.4140GA-1.5.9.2.4.2.9.5Area 2E - NB ENR R4, Place Temp Signing 1 141 22-May-19 22-May-19 13-Dec-19 13-Dec-19 0%

Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2Northbound Entry Ramp NB R6  Phase 2 6 286 13-Nov-18 20-Nov-18 08-Jan-20 15-Jan-20

Traffic Control and Temporary WorkTraffic Control and Temporary WorkTraffic Control and Temporary Work 6 286 13-Nov-18 20-Nov-18 08-Jan-20 15-Jan-20

Barricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic HandlingBarricades, Signs & Tr affic Handling 1 286 20-Nov-18 20-Nov-18 15-Jan-20 15-Jan-20

CON.MNRNBR6.4100GA-1.5.9.2.4.4.9.1Area 2E - NB ENR R6, Move Traffic 1 286 20-Nov-18 20-Nov-18 15-Jan-20 15-Jan-20 0%

Portable Traffic BarrierPortable Traffic BarrierPortable Traffic Barrier 3 288 13-Nov-18 15-Nov-18 10-Jan-20 14-Jan-20

CON.MNRNBR6.4000GA-1.5.9.2.4.4.9.4Area 2E - NB ENR R6, Place Temp Conc Barrier 3 288 13-Nov-18 15-Nov-18 10-Jan-20 14-Jan-20 0%

Workzone Pavement MarkingWorkzone Pavement MarkingWorkzone Pavement Marking 1 290 13-Nov-18 13-Nov-18 14-Jan-20 14-Jan-20

CON.MNRSBR6.4300GA-1.5.9.2.4.4.9.5Area 2E - NB ENR R6, Place Temp Marking & Signing 1 290 13-Nov-18 13-Nov-18 14-Jan-20 14-Jan-20 0%

Erosion ControlErosion ControlErosion Control 5 286 13-Nov-18 19-Nov-18 08-Jan-20 14-Jan-20

CON.MNR.SBR6.1000GA-1.5.9.2.4.4.9.2Area 2E - NB ENR R6, Place Temp Erosion Control 5 286 13-Nov-18 19-Nov-18 08-Jan-20 14-Jan-20 0%

Maintenance During ConstructionMaintenance During ConstructionMaintenance During Construction 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

Guard Rail, Safety Barrier, Impact AttenuatorsGuard Rail, Safety Barrier, Impact AttenuatorsGuard Rail, Safety Barrier, Impact Attenuators 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1020 GA-1.7.5Guard Rail, Safety Barrier, Impact Attenuators Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

StructuresStructuresStructures 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1010 GA-1.7.3Structures Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Pavement Marking, Object Markers, Barriers, DelineatorsPavement Marking, Object Markers, Barriers, DelineatorsPavement Marking, Object Markers, Barriers, Delineators 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1015 GA-1.7.4Pavement Marking, Object Markers, Barriers, Delineators Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

DrainageDrainageDrainage 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1005 GA-1.7.2Drainage Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

RoadwayRoadwayRoadway 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1000 GA-1.7.1Roadway Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Roadside ManagementRoadside ManagementRoadside Management 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1045 GA-1.7.10Roadside Management 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Traffic Signal SystemsTraffic Signal SystemsTraffic Signal Systems 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1030 GA-1.7.7Traffic Signal Systems Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

LightingLightingLighting 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1035 GA-1.7.8Lighting Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

BuildingsBuildingsBuildings 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1055 GA-1.7.12Buildings Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Incident ResponseIncident ResponseIncident Response 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1060 GA-1.7.13Incident Response Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Fences and Noise WallsFences and Noise WallsFences and Noise Walls 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1040 GA-1.7.9Fences and Noise Wall Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

SignsSignsSigns 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1025 GA-1.7.6Signs Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

Customer ResponseCustomer ResponseCustomer Response 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1065 GA-1.7.14Customer Response 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%

ITS and ETCSITS and ETCSITS and ETCS 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20

OPC.RDW.1050 GA-1.7.11ITS and ETCS Maintenance 1279 71 09-Oct-16 09-Apr-20 19-Dec-16 19-Jun-20 0%
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Area 2E - SB EXR, R5 Move Traffic

22-May-19, Workzone Pavement Marking

Area 2E - SB EXR, R5 Place Temp Marking & Signing

23-May-19, Northbound Entry Ramp NB R4  Phase 2

23-May-19, Traff ic  Control and Temporary Work

23-May-19, Barricades, Signs & Traffic Handling

Area 2E - NB ENR R4, Move Traffic

22-May-19, Workzone Pavement Marking

Area 2E - NB ENR R4, Place Temp Signing

20-Nov-18, Northbound Entry Ramp NB R6  Phase 2

20-Nov-18, Traffic Control and Temporary Work

20-Nov-18, Barricades, Signs & Tra ffic  Hand ling

Area 2E - NB ENR R6, Move Traffic

15-Nov-18, Portable Traffic Barrier

Area 2E - NB ENR R6, Place Temp Conc Barrier

13-Nov-18, Workzone Pavement Marking

Area 2E - NB ENR R6, Place Temp Marking & Signing

19-Nov-18, Erosion Control

Area 2E - NB ENR R6, Place Temp Erosion Control

09-Apr-20, Maintenance During Construction

09-Apr-20, Guard Rail, Safety Barrier, Impac t Attenuators

Guard Rail, Safety Barrier, Impact Attenuators Maintenance

09-Apr-20, Structures

Structures Maintenance

09-Apr-20, Pavement Marking, Object Markers, Barriers, Delineators

Pavement Marking, Object Markers, Barriers, Delineators Maintenance

09-Apr-20, Drainage

Drainage Maintenance

09-Apr-20, Roadway

Roadway Maintenance

09-Apr-20, Roadside Management

Roadside Management

09-Apr-20, Traffic  Signal Sys tems

Traffic Signal Systems Maintenance

09-Apr-20, Lighting

Lighting Maintenance

09-Apr-20, Buildings

Buildings Maintenance

09-Apr-20, Incident Response

Incident Response Maintenance

09-Apr-20, Fences and Noise Walls

Fences and Noise Wall Maintenance

09-Apr-20, Signs

Signs Maintenance

09-Apr-20, Customer Response

Customer Response

09-Apr-20, ITS and ETCS

ITS and ETCS Maintenance
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